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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 SAFETY REQUIREMENTS
Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and infection

control requirements.

1.2 GENERAL INTENTION
A. Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for conversion of existing toilet
room into police holding cell, conversion of an existing office into a
locker room, addition of a second secure entrance into the main police
office, and updating finishes throughout multiple office spaces as

required by drawings and specifications.

B. Visits to the site by Bidders may be made only by appointment with the
COR.

C. Before placement and installation of work subject to tests by testing
laboratory retained by Department of Veterans Affairs, the Contractor
shall notify the COR in sufficient time to enable testing laboratory
personnel to be present at the site in time for proper taking and
testing of specimens and field inspection. Such prior notice shall be

not less than three work days unless otherwise designated by the COR.

D. All employees of general contractor and subcontractors shall comply
with VA security management program and obtain permission of the VA
police, be identified by project and employer, and restricted from

unauthorized access.

1.3 STATEMENT OF BID ITEM(S)
A. ITEM I, GENERAL CONSTRUCTION: Work includes general construction,
alterations, mechanical, and electrical work, necessary removal of

existing structures and construction and certain other items.
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1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR
A. Drawings and contract documents may be obtained from the website where
the solicitation is posted. Additional copies will be at Contractor's

expense.

1.5 CONSTRUCTION SECURITY REQUIREMENTS

A. Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the

project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply

with these regulations.
B. Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection

of their personal effects when entering or leaving the project site.

2. Before starting work the General Contractor shall give one week’s
notice to the Contracting Officer so that security or escort
arrangements can be provided for the employees. This notice is
separate from any notices required for utility shutdown described

later in this section.

3. No photography of VA premises is allowed without written permission

of the Contracting Officer.

4. VA reserves the right to close down or shut down the project site
and order General Contractor’s employees off the premises in the
event of a national emergency. The General Contractor may return to

the site only with the written approval of the Contracting Officer.
C. Document Control:

1. Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of

“gsensitive information”.
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D.

2. Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the

information to the Contracting Officer upon request.

3. These security documents shall not be removed or transmitted from
the project site without the written approval of Contracting

Officer.

4. All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

5. Notify Contracting Officer and Site Security Officer immediately

when there is a loss or compromise of “sensitive information”.
Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours
before the date and time of access. Access shall be restricted to

picking up and dropping off materials and supplies.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by
the Contracting Officer. The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability

of any nature occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be

removed.
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C. The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The
Contractor shall repair or pay for the repair of any damaged curbs,

sidewalks, or roads.
(FAR 52.236-10)

D. Working space and space available for storing materials shall be as

shown on the drawings and as determined by the COR.

E. Workmen are subject to rules of Medical Center applicable to their

conduct.

F. Execute work in such a manner as to interfere as little as possible
with work being done by others. Keep roads clear of construction
materials, debris, standing construction equipment and vehicles at all

times.

G. Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as

permitted by COR where required by limited working space.
1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required

to remain in operation.
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3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and

equipment will be permitted subject to fire and safety requirements.

H. Utilities Services: Where necessary to cut existing pipes, electrical
wires, conduits, cables, etc., of utility services, or of fire
protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, in absence
of such indication, where directed by COR. All such actions shall be

coordinated with the COR or Utility Company involved:
I. Phasing:

1. The Medical Center must maintain its operation 24 hours a day 7 days
a week. Therefore, any interruption in service must be scheduled
and coordinated with the COR to ensure that no lapses in operation
occur. It is the CONTRACTOR'S responsibility to develop a work plan
and schedule detailing, at a minimum, the procedures to be employed,
the equipment and materials to be used, the interim life safety
measure to be used during the work, and a schedule defining the
duration of the work with milestone subtasks. The work to be

outlined shall include, but not be limited to:
J. Building No. 9 will be occupied during performance of work.

1. Contractor shall take all measures and provide all material
necessary for protecting existing equipment and property in affected
areas of construction against dust and debris, so that equipment and
affected areas to be used in the Medical Centers operations will not
be hindered. Contractor shall permit access to Department of
Veterans Affairs personnel and patients through other construction
areas which serve as routes of access to such affected areas and
equipment. These routes whether access or egress shall be isolated
from the construction area by temporary partitions and have walking
surfaces, lighting etc. to facilitate patient and staff access.
Coordinate alteration work in areas occupied by Department of
Veterans Affairs so that Medical Center operations will continue

during the construction period.
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K. When a building and/or construction site is turned over to Contractor,
Contractor shall accept entire responsibility including upkeep and

maintenance therefore:

1. Contractor shall maintain a minimum temperature of 4 degrees C (40

degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from

Contractor's employee or watchman.

L. Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air
pipes, or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in

absence of such indication, where directed by COR

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of COR. Electrical work shall be
accomplished with all affected circuits or equipment de-energized.
When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without a
detailed work plan, the Medical Center Director’s prior knowledge
and written approval. Refer to specification Sections 26 05 11,
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS for additional

requirements.

2. Contractor shall submit a request to interrupt any such services to
COR, in writing, 7 days in advance of proposed interruption. Request
shall state reason, date, exact time of, and approximate duration of

such interruption.
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3. Contractor will be advised (in writing) of approval of request, or
of which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's

normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be

performed as directed by the COR.

5. In case of a contract construction emergency, service will be
interrupted on approval of COR. Such approval will be confirmed in

writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government

and not the Contractor.

M. Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged at the main, branch or panel they originate
from. The lines shall not be capped in finished areas, but shall be
removed and sealed, capped or plugged in ceilings, within furred
spaces, in unfinished areas, or within walls or partitions; so that

they are completely behind the finished surfaces.

N. To minimize interference of construction activities with flow of

Medical Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris

and standing construction equipment and vehicles.

O. Coordinate the work for this contract with other construction
operations as directed by COR. This includes the scheduling of traffic

and the use of roadways, as specified in Article, USE OF ROADWAYS.
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1.7 ALTERATIONS
A. Survey: Before any work is started, the Contractor shall make a
thorough survey with the COR and a representative of VA Supply Service,
in which alterations occur and areas which are anticipated routes of
access, and furnish a report, signed by both, to the Contracting

Officer. This report shall list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout

affected areas of the building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds,
shades, etc., required by drawings to be either reused or relocated,

or both.

3. Shall note any discrepancies between drawings and existing

conditions at site.

4. Shall designate areas for working space, materials storage and
routes of access to areas within buildings where alterations occur

and which have been agreed upon by Contractor and COR.

B. Any items required by drawings to be either reused or relocated or
both, found during this survey to be nonexistent, or in opinion of COR,
to be in such condition that their use is impossible or impractical,
shall be furnished and/or replaced by Contractor with new items in
accordance with specifications which will be furnished by Government.
Provided the contract work is changed by reason of this subparagraph B,
the contract will be modified accordingly, under provisions of clause
entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR
52.243-4 and VAAR 852.236-88).

C. Re-Survey: Thirty days before expected partial or final inspection
date, the Contractor and COR together shall make a thorough re-survey
of the areas of buildings involved. They shall furnish a report on
conditions then existing, of resilient flooring, doors, windows, walls
and other surfaces as compared with conditions of same as noted in

first condition survey report:
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1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in

executing work of this contract.
D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be
protected against water infiltration. In case of leaks, they shall

be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled

and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.

1.8 DISPOSAL AND RETENTION
A. Materials and equipment accruing from work removed and from demolition
of buildings or structures, or parts thereof, shall be disposed of as

follows:

1. Reserved items which are to remain property of the Government are
identified by attached tags or noted on drawings or in
specifications as items to be stored. Items that remain property of
the Government shall be removed or dislodged from present locations
in such a manner as to prevent damage which would be detrimental to

re-installation and reuse. Store such items where directed by COR.

2. Items not reserved shall become property of the Contractor and be

removed by Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by

the Department of Veterans Affairs during the alteration period,
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such items which are NOT required by drawings and specifications to
be either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor's operation.

4. Copies of the following listed CFR titles may be obtained from the

Government Printing Office:

40 CFR 261..... Identification and Listing of Hazardous Waste

40 CFR 262..... Standards Applicable to Generators of Hazardous Waste
40 CFR 263..... Standards Applicable to Transporters of Hazardous Waste
40 CFR 761..... PCB Manufacturing, Processing, Distribution in Commerce,

and use Prohibitions

49 CFR 172..... Hazardous Material tables and Hazardous Material

Communications Regulations

49 CFR 173..... Shippers - General Requirements for Shipments and
Packaging

49 CRR 173..... Subpart A General

49 CFR 173..... Subpart B Preparation of Hazardous Material for
Transportation

49 CFR 173..... Subpart J Other Regulated Material; Definitions and
Preparation

TSCA. ... vevn.. Compliance Program Policy Nos. 6-PCB-6 and 6-PCB-7

1.9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES,
AND IMPROVEMENTS

A. The Contractor shall preserve and protect all structures, equipment,
and vegetation (such as trees, shrubs, and grass) on or adjacent to the
work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs
or branches of trees are broken during contract performance, or by the

careless operation of equipment, or by workmen, the Contractor shall
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trim those limbs or branches with a clean cut and paint the cut with a

tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge

the cost to the Contractor.

(FAR 52.236-9)

1.10 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as otherwise shown or specified,
do not cut, alter or remove any structural work, and do not disturb any
ducts, plumbing, steam, gas, or electric work without approval of the
COR. Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,

except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or
removed as a result of performing required new work, shall be patched,
repaired, reinstalled, or replaced with new work, and refinished and

left in as good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to
existing piping and conduits, wires, cables, etc., of utility services
or of fire protection systems and communications systems (including

telephone) which are not scheduled for discontinuance or abandonment.
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D. Expense of repairs to such utilities and systems not shown on drawings

or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2) .

1.11 PHYSICAL DATA

A.

Data and information furnished or referred to below is for the
Contractor's information. The Government shall not be responsible for
any interpretation of or conclusion drawn from the data or information

by the Contractor.

A copy of the soil report will be made available for inspection by
bidders upon request to the COR at the VA Medical Center, and shall be

considered part of the contract documents.

Government does not guarantee that other materials will not be
encountered nor that proportions, conditions or character of several
materials will not vary from those indicated by explorations. Bidders
are expected to examine site of work and logs of borings; and, after
investigation, decide for themselves character of materials and make
their bids accordingly. Upon proper application to Department of
Veterans Affairs, bidders will be permitted to make subsurface

explorations of their own at site.

1.12 AS-BUILT DRAWINGS

A.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to

include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be

made available for the COR review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings in the electronic version (scanned PDF) to the COR within 15
calendar days after each completed phase and after the acceptance of

the project by the COR.

Paragraphs A, B, & C shall also apply to all shop drawings.
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1.13

A.

USE OF ROADWAYS
For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the COR, such temporary roads
which are necessary in the performance of contract work. Temporary
roads shall be constructed and restoration performed by the Contractor
at Contractor's expense. When necessary to cross curbing, sidewalks, or
similar construction, they must be protected by well-constructed

bridges.

CONTRACTOR’S FIELD OFFICE

The Contractor shall, within fifteen (15) days after receipt of Notice
to Proceed, provide where shown on the drawings a temporary field
office, furniture, and two inch deep gravel surfaced area for use of

the COR. Office and furniture shall be new.

The field office shall provide not less than 134 square meters (1440
gross square feet) of floor area in one unit. Installation of the

office shall meet all local codes.

Provide office with two, 900 mm (three foot) wide exterior doors,
including hardware and OSHA approved platform and stairs leading to

grade.

Enclose the entire perimeter of the office from the floor to the ground
and finish to match exterior. Provide R7 insulation and seal tight to

ground with a painted 19 mm (3/4 inch) exterior grade plywood skirt.
Exterior finishes shall be manufacturer's standards.
Provide floor, wall, and roof with not less than R5 insulation.

Interior finishes shall consist of resilient flooring, plywood paneling
or painted wallboard on walls, and acoustical tile ceilings. Interior

doors may be either painted or stained.

Interior shall be subdivided with full height partitions to provide one
office, one sample room, and one meeting room. Provide each space with
900 mm (three foot) wide door with master keyed locks. Section off an

area with a low partition and counter for the secretary's desk.
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I. Provide 750 mm (2-1/2 feet) wide by 900 mm (3 feet) high operable
windows; two in each room (none required in sample room), except
provide only one 600 mm (2 foot) high window in toilet room(s). Window
openings shall be fitted with security bars to prevent any forced
entry. The door of field office shall have a hasp and padlock and also
deadbolts keyed from both sides.

J. Provide sufficient fluorescent lighting in each room to deliver 750 lux
(70 foot-candles) of light at desk top height without the aid of

daylight. Provide one light switch in each room.

K. Provide one duplex receptacle in each wall of each room. If a wall is
3.0 m (10 feet) long or more, provide two receptacles for each 3.0 m
(10 feet), or portion thereof, of wall. Provide two duplex receptacles

in low partition at secretary's desk.

L. The Contractor shall provide the following:

1. Electricity, hot and cold water, and necessary utility services

(except telephone) .

2. All necessary piping, power circuits network cabling, cat 5e or
better cabling for phones and computers, electrical fixtures,
lighting, and other items necessary to provide a habitable structure
for the purpose intended. The number of network and electrical

receptacles will be as per attached drawing of the field office.

3. Thermostatically controlled, centralized heating and air
conditioning system designed to maintain the temperature between 21
and 27 degrees C (70 and 80 degrees F) with 50 percent relative

humidity maintained during the air conditioning season.

M. Contractor shall, for the duration of the COR occupancy, provide the

following:

1. Satisfactory conditions in and around the field office and parking

area.

2. Maintenance of gravel surfaced area, including the area for parking,
in an acceptable condition for vehicle and foot traffic at all

times.
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3. Maintenance of utility services.

4. Potable water, fuel and electric power for normal office uses,

including lights, heating and air conditioning.

N. The Contractor shall provide the following new items:

QUANTITY REQUIRED

1 Office desks, double pedestal

1 Conference table 900 mm x 1.8 m (size 3' x 6')

1 Plan table 1.2 mx 2.1 m (4' x 7')

3 Work tables 750 mm x 1.8 m (folding 30" x 72")

1 Office chair

4 Swivel chairs with arms

6 Conference chairs (armless & folding)

2 Arm Chairs

4 Lockable 5 drawer file cabinets, letter size

1 Drawing rack, with 12-750 mm (12-30 inch) "Plan Hold" drawing

holders, freestanding

1 Shelves for sample room, 7 adjustable Shelves, 305 mm W x 900 mm L

(12" W x 3' L)
3 Bookcases
1 Electric water cooler

1 Metal storage cabinet, 900 mm x 450 mm x 1.8 m (36" x 18" x 72")

with six shelves

1.15 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT
A. Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject

to written approval and compliance with the following provisions:

1. Permission to use each unit or system must be given by COR in

writing. If the equipment is not installed and maintained in
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accordance with the written agreement and following provisions, the

COR will withdraw permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuilt breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Installation of temporary electrical equipment or devices shall be
in accordance with NFPA 70, National Electrical Code, (2014
Edition), Article 590, Temporary Installations. Voltage supplied to
each item of equipment shall be verified to be correct and it shall
be determined that motors are not overloaded. The electrical
equipment shall be thoroughly cleaned before using it and again
immediately before final inspection including vacuum cleaning and

wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned.

Vibrations must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent

coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed
for the system when complete, and all filter elements shall be
replaced at completion of construction and prior to testing and

balancing of system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used
in temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.
Boilers, pumps, feedwater heaters and auxiliary equipment must be
operated as a complete system and be fully maintained by operating
personnel. Boiler water must be given complete and continuous

chemical treatment.
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B. Prior to final inspection, the equipment or parts used which show wear

and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

Any damage to the equipment or excessive wear due to prolonged use will

be repaired replaced by the contractor at the contractor’s expense.

1.16 TEMPORARY TOILETS

A.

Contractor may have for use of Contractor's workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any
damage done thereto by Contractor's workmen. Failure to maintain
satisfactory condition in toilets will deprive Contractor of the

privilege to use such toilets.

1.17 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities

furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner, in
compliance with code and as satisfactory to the Contracting Officer,
shall install and maintain all necessary temporary connections and
distribution lines, and all meters required to measure the amount of
electricity used for the purpose of determining charges. Before final
acceptance of the work by the Government, the Contractor shall remove
all the temporary connections, distribution lines, meters, and
associated paraphernalia and repair restore the infrastructure as

required.

Contractor shall install meters at Contractor's expense and furnish the
Medical Center a monthly record of the Contractor's usage of

electricity as hereinafter specified.
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D. Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum

temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution

system.
a. Steam is available at no cost to Contractor.

E. Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is

available at no cost to the Contractor.
F. Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each
connection as per code. Water is available at no cost to the

Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at COR’s discretion) of use of water

from Medical Center's system.

G. Fuel: Natural and LP gas and burner fuel oil required for boiler
cleaning, normal initial boiler-burner setup and adjusting, and for
performing the specified boiler tests will be furnished by the
Government. Fuel required for prolonged boiler-burner setup,
adjustments, or modifications due to improper design or operation of
boiler, burner, or control devices shall be furnished and paid by the

Contractor at Contractor's expense.
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1.18 TESTS

A. Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless

pre-tested.

B. Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,

and forms, to conduct and record such tests.

C. Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire system which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a system which involves several components of
different disciplines is a boiler installation. Efficient and
acceptable boiler operation depends upon the coordination and proper
operation of fuel, combustion air, controls, steam, feedwater,

condensate and other related components.

D. All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a
reasonably period of time during which operating and environmental
conditions remain reasonably constant and are typical of the design

conditions.

E. Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.19 INSTRUCTIONS

A. Contractor shall furnish Maintenance and Operating manuals (hard copies
and electronic) and verbal instructions when required by the various

sections of the specifications and as hereinafter specified.
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B. Manuals: Maintenance and operating manuals and one compact disc (four
hard copies and one electronic copy each) for each separate piece of
equipment shall be delivered to the COR coincidental with the delivery
of the equipment to the job site. Manuals shall be complete, detailed
guides for the maintenance and operation of equipment. They shall
include complete information necessary for starting, adjusting,
maintaining in continuous operation for long periods of time and
dismantling and reassembling of the complete units and sub-assembly
components. Manuals shall include an index covering all component parts
clearly cross-referenced to diagrams and illustrations. Illustrations
shall include "exploded" views showing and identifying each separate
item. Emphasis shall be placed on the use of special tools and
instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be

accepted.

C. Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed training to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece
of component equipment in a system shall be available until
instructions for all items included in the system have been completed.
This is to assure proper instruction in the operation of inter-related
systems. All instruction periods shall be at such times as scheduled by
the COR and shall be considered concluded only when the COR is
satisfied in regard to complete and thorough coverage. The contractor
shall submit a course outline with associated material to the COR for

review and approval prior to scheduling training to ensure the subject
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matter covers the expectations of the VA and the contractual
requirements. The Department of Veterans Affairs reserves the right to
request the removal of, and substitution for, any instructor who, in
the opinion of the COR, does not demonstrate sufficient qualifications

in accordance with requirements for instructors above.

1.20 GOVERNMENT-FURNISHED PROPERTY

A. The Government shall deliver to the Contractor, the

Government -furnished property shown on the drawings.

B. Equipment furnished by Government to be installed by Contractor will be

furnished to Contractor at the Medical Center.

C. Storage space for equipment will be provided by the Government and the
Contractor shall be prepared to unload and store such equipment therein

upon its receipt at the Medical Center.

D. Notify Contracting Officer in writing, 60 days in advance, of date on
which Contractor will be prepared to receive equipment furnished by
Government. Arrangements will then be made by the Government for

delivery of equipment.

1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment
described, make notations, and immediately furnish the Government
representative with a written statement as to its condition or

shortages.

2. Contractor thereafter is responsible for such equipment until such

time as acceptance of contract work is made by the Government.

E. Equipment furnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed
under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to

make the connection between the Government furnished equipment item and
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the utility stub-up shall be furnished and installed by the contractor

at no additional cost to the Government.

Completely assemble and install the Government furnished equipment in
place ready for proper operation in accordance with specifications and

drawings.

Furnish supervision of installation of equipment at construction site
by qualified factory trained technicians regularly employed by the

equipment manufacturer.

1.21 RELOCATED EQUIPMENT ITEMS

A.

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items indicated

in the drawings shown to be relocated by the Contractor.

Perform relocation of such equipment or items at such times and in such

a manner as directed by the COR.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, at the main whenever
such lines are disconnected from equipment to be relocated. Remove
abandoned lines in finished areas and cap as specified herein before

under paragraph "Abandoned Lines".

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper

operating condition.

Contractor shall employ services of an installation engineer, who is an
authorized representative of the manufacturer of this equipment to
supervise assembly and installation of existing equipment, required to

be relocated.

All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for

operation or use immediately after reinstallation.
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1.22 CONSTRUCTION SIGN

A. Provide a Construction Sign where directed by the COR. All wood members

1.23

A.

shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage)
galvanized sheet steel nailed securely around edges and on all
bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or
equivalent round posts) set 1200 mm (four feet) into ground. Set bottom
of sign level at 900 mm (three feet) above ground and secure to posts
with through bolts. Make posts full height of sign. Brace posts with 50

x 100 mm (two by four inch) material as directed.

Paint all surfaces of sign and posts two coats of white gloss paint.
Border and letters shall be of black gloss paint, except project title
which shall be blue gloss paint.

Maintain sign and remove it when directed by the COR.

Detail Drawing of construction sign showing required legend and other
characteristics of sign is attached hereto and made a part of this

specification.

SAFETY SIGN

Provide a Safety Sign where directed by COR. Face of sign shall be 19
mm (3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100
mm (four by four inch) posts extending full height of sign and 900 mm
(three feet) into ground. Set bottom of sign level at 1200 mm (four

feet) above ground.

Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with

gloss paint of colors noted.
Maintain sign and remove it when directed by COR.

Standard Detail Drawing Number SD10000-02 (Found on VA TIL) of safety
sign showing required legend and other characteristics of sign is

attached hereto and is made a part of this specification.
Post the number of accident free days on a daily basis.

TEMPORARY INTERIOR SIGNAGE
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1. When the Contractor’s work blocks doors and/or exits, changes paths,
etc. the General Contractor is to provide all temporary signage to
reroute personnel and block the doors or exits. Locations to be

determined based on the ILSM.

1.24 CONSTRUCTION COORDINATION DRAWINGS

A.

Prepare and provide coordination drawings showing the location of
openings through slabs, the pipe sleeves and hanger inserts, as well as
the location and elevation of utility lines, including, but not limited
to, conveyor systems, pneumatic tubes, ducts, all existing utilities,
and conduits and pipes 50 mm (2 inches) and larger in diameter.
Drawings required for all areas being remodeled or new and ancillary
areas required by such utility runs. Ancillary area drawings to
include equal space on each side of main runs from main source to final
location. These drawings, including plans, elevations, and sections as
appropriate shall clearly show the manner in which the utilities fit
into the available space and how they relate to each other and to
existing building elements and controls for maintenance operations.
Drawings shall be of appropriate scale to satisfy the previously stated
purposes, but not smaller than 9 mm (3/8 inch) scale. Drawings must be
composite (with distinctive colors for the various trades) including
but not limited to HVAC equipment, HVAC ductwork, mechanical piping,
plumbing, fire protection, electrical, medical gases,
telecommunications, etc. The submitted drawings for a given area of
the project shall show the work of all trades which will be involved in
that particular area. A complete composite drawing set or complete
sets of separate reproducible drawings and AutoCAD files shall be
received by the Government not less than 20 days prior to the scheduled
start of the work in the area illustrated by the drawings, for the
purpose of showing the contractor's planned method of installation. The
objectives of such drawings are to promote carefully planned work
sequence and proper trade coordination, in order to assure the
expeditious solutions of problems and the installation of lines and
equipment as contemplated by the contract documents while avoiding or
minimizing additional costs to the contractor and to the Government.

In the event the contractor, in coordinating the various installations

and in planning the method of installation, finds a conflict in
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location or elevation of any of the utilities with themselves, with
structural items or with other construction items, the contractor shall
bring this conflict to the attention of the contracting officer
immediately. In doing so, the contractor shall explain the proposed
method of solving the problem or shall request instructions as to how
to proceed if adjustments beyond those of usual trades coordination are
necessary. Contractor to include initial and two revisions as part of
original contract. Utilities installation work will not proceed in any
area prior to the submission and completion of the Government review of
the coordinated drawings for that area, nor in any area in which
conflicts are disclosed by the coordination drawings until the
conflicts have been corrected to the satisfaction of the contracting
officer. It is the responsibility of the contractor to submit the
required drawings in a timely manner consistent with the requirements
to complete the work covered by this contract within the prescribed

contract time.
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SECTION 01 32 16.15

PROJECT SCHEDULES
(SMALL PROJECTS - DESIGN/BID/BUILD)

PART 1- GENERAL
1.1 DESCRIPTION:

A. The Contractor shall develop a Critical Path Method (CPM) plan and
schedule demonstrating fulfillment of the contract requirements
(Project Schedule), and shall keep the Project Schedule up-to-date in
accordance with the requirements of this section and shall utilize the
plan for scheduling, coordinating and monitoring work under this
contract (including all activities of subcontractors, equipment vendors
and suppliers). Conventional Critical Path Method (CPM) technique shall
be utilized to satisfy both time and cost applications.

1.2 CONTRACTOR'S REPRESENTATIVE:

A. The Contractor shall designate an authorized representative responsible
for the Project Schedule including preparation, review and progress
reporting with and to the Contracting Officer's Representative (COR) .

B. The Contractor's representative shall have direct project control and
complete authority to act on behalf of the Contractor in fulfilling the
requirements of this specification section.

C. The Contractor’s representative shall have the option of developing the
project schedule within their organization or to engage the services of
an outside consultant. If an outside scheduling consultant is
utilized, Section 1.3 of this specification will apply.

1.3 CONTRACTOR'S CONSULTANT:

A. The Contractor shall submit a qualification proposal to the COR, within
10 days of bid acceptance. The qualification proposal shall include:

1. The name and address of the proposed consultant.

2. Information to show that the proposed consultant has the
qualifications to meet the requirements specified in the preceding
paragraph.

3. A representative sample of prior construction projects, which the
proposed consultant has performed complete project scheduling
services. These representative samples shall be of similar size and
scope.

B. The Contracting Officer has the right to approve or disapprove the

proposed consultant, and will notify the Contractor of the VA decision
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within seven calendar days from receipt of the qualification proposal.
In case of disapproval, the Contractor shall resubmit another
consultant within 10 calendar days for renewed consideration. The
Contractor shall have their scheduling consultant approved prior to

submitting any schedule for approval.

1.4 COMPUTER PRODUCED SCHEDULES

A.

The contractor shall provide monthly, to the Department of Veterans
Affairs (VA), all computer-produced time/cost schedules and reports
generated from monthly project updates. This monthly computer service
will include: three copies of up to five different reports (inclusive
of all pages) available within the user defined reports of the
scheduling software approved by the Contracting Officer; a hard copy
listing of all project schedule changes, and associated data, made at
the update and an electronic file of this data; and the resulting
monthly updated schedule in PDM format. These must be submitted with
and substantively support the contractor’s monthly payment request and
the signed look ahead report. The COR shall identify the five different
report formats that the contractor shall provide.

The contractor shall be responsible for the correctness and timeliness
of the computer-produced reports. The Contractor shall also responsible
for the accurate and timely submittal of the updated project schedule
and all CPM data necessary to produce the computer reports and payment
request that is specified.

The VA will report errors in computer-produced reports to the
Contractor’s representative within ten calendar days from receipt of
reports. The Contractor shall reprocess the computer-produced reports
and associated diskette(s), when requested by the Contracting Officer’s
representative, to correct errors which affect the payment and schedule

for the project.

1.5 THE COMPLETE PROJECT SCHEDULE SUBMITTAL

A.

Within 45 calendar days after receipt of Notice to Proceed, the
Contractor shall submit for the Contracting Officer's review; three
blue line copies of the interim schedule on sheets of paper 765 x 1070
mm (30 x 42 inches) and an electronic file in the previously approved
CPM schedule program. The submittal shall also include three copies of
a computer-produced activity/event ID schedule showing project

duration; phase completion dates; and other data, including event cost.
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Each activity/event on the computer-produced schedule shall contain as

a minimum, but not limited to, activity/event ID, activity/event

description, duration, budget amount, early start date, early finish

date, late start date, late finish date and total float. Work
activity/event relationships shall be restricted to finish-to-start or
start-to-start without lead or lag constraints. Activity/event date
constraints, not required by the contract, will not be accepted unless
submitted to and approved by the Contracting Officer. The contractor
shall make a separate written detailed request to the Contracting

Officer identifying these date constraints and secure the Contracting

Officer’s written approval before incorporating them into the network

diagram. The Contracting Officer’s separate approval of the Project

Schedule shall not excuse the contractor of this requirement. Logic

events (non-work) will be permitted where necessary to reflect proper

logic among work events, but must have zero duration. The complete
working schedule shall reflect the Contractor's approach to scheduling
the complete project. The final Project Schedule in its original form
shall contain no contract changes or delays which may have been
incurred during the final network diagram development period and shall
reflect the entire contract duration as defined in the bid documents.

These changes/delays shall be entered at the first update after the

final Project Schedule has been approved. The Contractor should provide

their requests for time and supporting time extension analysis for
contract time as a result of contract changes/delays, after this
update, and in accordance with Article, ADJUSTMENT OF CONTRACT

COMPLETION.

D. Within 30 calendar days after receipt of the complete project interim
Project Schedule and the complete final Project Schedule, the
Contracting Officer or his representative, will do one or both of the
following:

1. Notify the Contractor concerning his actions, opinions, and
objections.

2. A meeting with the Contractor at or near the job site for joint
review, correction or adjustment of the proposed plan will be
scheduled if required. Within 14 calendar days after the joint
review, the Contractor shall revise and shall submit three blue line

copies of the revised Project Schedule, three copies of the revised
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computer-produced activity/event ID schedule and a revised
electronic file as specified by the Contracting Officer. The revised
submission will be reviewed by the Contracting Officer and, if found
to be as previously agreed upon, will be approved.
The approved baseline schedule and the computer-produced schedule(s)
generated there from shall constitute the approved baseline schedule
until subsequently revised in accordance with the requirements of this
section.
The Complete Project Schedule shall contain approximately 120 work

activities/events.

1.6 WORK ACTIVITY/EVENT COST DATA

A.

The Contractor shall cost load all work activities/events except
procurement activities. The cumulative amount of all cost loaded work
activities/events (including alternates) shall equal the total contract
price. Prorate overhead, profit and general conditions on all work
activities/events for the entire project length. The contractor shall
generate from this information cash flow curves indicating graphically
the total percentage of work activity/event dollar value scheduled to
be in place on early finish, late finish. These cash flow curves will
be used by the Contracting Officer to assist him in determining
approval or disapproval of the cost loading. Negative work
activity/event cost data will not be acceptable, except on VA issued
contract changes.

The Contractor shall cost load work activities/events for guarantee
period services, test, balance and adjust various systems in accordance
with the provisions in Article, FAR 52.232 - 5 (PAYMENT UNDER
FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 - 83 (PAYMENT
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) .

In accordance with FAR 52.236 - 1 (PERFORMANCE OF WORK BY THE
CONTRACTOR) and VAAR 852.236 - 72 (PERFORMANCE OF WORK BY THE
CONTRACTOR) , the Contractor shall submit, simultaneously with the cost
per work activity/event of the construction schedule required by this
Section, a responsibility code for all activities/events of the project
for which the Contractor's forces will perform the work.

The Contractor shall cost load work activities/events for all BID ITEMS
including ASBESTOS ABATEMENT. The sum of each BID ITEM work shall equal

the value of the bid item in the Contractors' bid.
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1.7 PROJECT SCHEDULE REQUIREMENTS

A.

Show on the project schedule the sequence of work activities/events

required for complete performance of all items of work. The Contractor

Shall:

1.

Show activities/events as:

a. Contractor's time required for submittal of shop drawings,
templates, fabrication, delivery and similar pre-construction
work.

b. Contracting Officer's and Architect-Engineer's review and
approval of shop drawings, equipment schedules, samples,
template, or similar items.

c. Interruption of VA Facilities utilities, delivery of Government
furnished equipment, and rough-in drawings, project phasing and
any other specification requirements.

d. Test, balance and adjust various systems and pieces of equipment,
maintenance and operation manuals, instructions and preventive
maintenance tasks.

e. VA inspection and acceptance activity/event with a minimum
duration of five work days at the end of each phase and
immediately preceding any VA move activity/event required by the
contract phasing for that phase.

Show not only the activities/events for actual construction work for

each trade category of the project, but also trade relationships to

indicate the movement of trades from one area, floor, or building,
to another area, floor, or building, for at least five trades who
are performing major work under this contract.

Break up the work into activities/events of a duration no longer

than 20 work days each or one reporting period, except as to

non-construction activities/events (i.e., procurement of materials,
delivery of equipment, concrete and asphalt curing) and any other

activities/events for which the COTR may approve the showing of a

longer duration. The duration for VA approval of any required

submittal, shop drawing, or other submittals will not be less than

20 work days.

Describe work activities/events clearly, so the work is readily

identifiable for assessment of completion. Activities/events labeled
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"start," "continue," or "completion," are not specific and will not

be allowed. Lead and lag time activities will not be acceptable.
5. The schedule shall be generally numbered in such a way to reflect
either discipline, phase or location of the work.
The Contractor shall submit the following supporting data in addition
to the project schedule:
1. The appropriate project calendar including working days and
holidays.
2. The planned number of shifts per day.
3. The number of hours per shift.
Failure of the Contractor to include this data shall delay the review
of the submittal until the Contracting Officer is in receipt of the
missing data.
To the extent that the Project Schedule or any revised Project Schedule
shows anything not jointly agreed upon, it shall not be deemed to have
been approved by the COTR. Failure to include any element of work
required for the performance of this contract shall not excuse the
Contractor from completing all work required within any applicable
completion date of each phase regardless of the COTR’s approval of the
Project Schedule.
Compact Disk Requirements and CPM Activity/Event Record Specifications:
Submit to the VA an electronic file(s) containing one file of the data
required to produce a schedule, reflecting all the activities/events of

the complete project schedule being submitted.

1.8 PAYMENT TO THE CONTRACTOR:

A.

Monthly, the contractor shall submit an application and certificate for
payment using VA Form 10-600la or the AIA application and certificate
for payment documents G702 & G703 reflecting updated schedule
activities and cost data in accordance with the provisions of the
following Article, PAYMENT AND PROGRESS REPORTING, as the basis upon
which progress payments will be made pursuant to Article, FAR 52.232 -
5 (PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 -
83 (PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS). The Contractor
shall be entitled to a monthly progress payment upon approval of
estimates as determined from the currently approved updated project

schedule. Monthly payment requests shall include: a listing of all
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agreed upon project schedule changes and associated data; and an
electronic file (s) of the resulting monthly updated schedule.
Approval of the Contractor’s monthly Application for Payment shall be
contingent, among other factors, on the submittal of a satisfactory

monthly update of the project schedule.

1.9 PAYMENT AND PROGRESS REPORTING

A.

Monthly schedule update meetings will be held on dates mutually agreed
to by the COTR and the Contractor. Contractor and their CPM consultant
(if applicable) shall attend all monthly schedule update meetings. The
Contractor shall accurately update the Project Schedule and all other
data required and provide this information to the COTR three work days
in advance of the schedule update meeting. Job progress will be
reviewed to verify:

1. Actual start and/or finish dates for updated/completed
activities/events.

2. Remaining duration for each activity/event started, or scheduled to
start, but not completed.

3. Logic, time and cost data for change orders, and supplemental
agreements that are to be incorporated into the Project Schedule.

4. Changes in activity/event sequence and/or duration which have been
made, pursuant to the provisions of following Article, ADJUSTMENT OF
CONTRACT COMPLETION.

5. Completion percentage for all completed and partially completed
activities/events.

6. Logic and duration revisions required by this section of the
specifications.

7. Activity/event duration and percent complete shall be updated
independently.

After completion of the joint review, the contractor shall generate an

updated computer-produced calendar-dated schedule and supply the

Contracting Officer’s representative with reports in accordance with

the Article, COMPUTER PRODUCED SCHEDULES, specified.

After completing the monthly schedule update, the contractor’s

representative or scheduling consultant shall rerun all current period

contract change(s) against the prior approved monthly project schedule.

The analysis shall only include original workday durations and schedule

logic agreed upon by the contractor and COR for the contract change(s).
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When there is a disagreement on logic and/or durations, the Contractor
shall use the schedule logic and/or durations provided and approved by
the COR. After each rerun update, the resulting electronic project
schedule data file shall be appropriately identified and submitted to
the VA in accordance to the requirements listed in articles 1.4 and
1.7. This electronic submission is separate from the regular monthly
project schedule update requirements and shall be submitted to the COR
within fourteen (14) calendar days of completing the regular schedule
update. Before inserting the contract changes durations, care must be
taken to ensure that only the original durations will be used for the
analysis, not the reported durations after progress. In addition, once
the final network diagram is approved, the contractor must recreate all
manual progress payment updates on this approved network diagram and
associated reruns for contract changes in each of these update periods
as outlined above for regular update periods. This will require
detailed record keeping for each of the manual progress payment
updates.

D. Following approval of the CPM schedule, the VA, the General Contractor,
its approved CPM Consultant, CO office representatives, and all
subcontractors needed, as determined by the SRE, shall meet to discuss
the monthly updated schedule. The main emphasis shall be to address
work activities to avoid slippage of project schedule and to identify
any necessary actions required to maintain project schedule during the
reporting period. The Government representatives and the Contractor
should conclude the meeting with a clear understanding of those work
and administrative actions necessary to maintain project schedule
status during the reporting period. This schedule coordination meeting
will occur after each monthly project schedule update meeting utilizing
the resulting schedule reports from that schedule update. If the
project is behind schedule, discussions should include ways to prevent
further slippage as well as ways to improve the project schedule
status, when appropriate.

1.10 RESPONSIBILITY FOR COMPLETION

A. If it becomes apparent from the current revised monthly progress

schedule that phasing or contract completion dates will not be met, the

Contractor shall execute some or all of the following remedial actions:
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1. Increase construction manpower in such quantities and crafts as
necessary to eliminate the backlog of work.

2. Increase the number of working hours per shift, shifts per working
day, working days per week, the amount of construction equipment, or
any combination of the foregoing to eliminate the backlog of work.

3. Reschedule the work in conformance with the specification
requirements.

B. Prior to proceeding with any of the above actions, the Contractor shall
notify and obtain approval from the COTR for the proposed schedule
changes. If such actions are approved, the representative schedule
revisions shall be incorporated by the Contractor into the Project
Schedule before the next update, at no additional cost to the
Government.

1.11 CHANGES TO THE SCHEDULE

A. Within 30 calendar days after VA acceptance and approval of any updated
project schedule, the Contractor shall submit a revised electronic file
(s) and a list of any activity/event changes including predecessors and
successors for any of the following reasons:

1. Delay in completion of any activity/event or group of
activities/events, which may be involved with contract changes,
strikes, unusual weather, and other delays will not relieve the
Contractor from the requirements specified unless the conditions are
shown on the CPM as the direct cause for delaying the project beyond
the acceptable limits.

2. Delays in submittals, or deliveries, or work stoppage are
encountered which make rescheduling of the work necessary.

3. The schedule does not represent the actual prosecution and progress
of the project.

4. When there is, or has been, a substantial revision to the
activity/event costs regardless of the cause for these revisions.

B. CPM revisions made under this paragraph which affect the previously
approved computer-produced schedules for Government furnished
equipment, vacating of areas by the VA Facility, contract phase(s) and
sub phase(s), utilities furnished by the Government to the Contractor,
or any other previously contracted item, shall be furnished in writing

to the Contracting Officer for approval.
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C. Contracting Officer's approval for the revised project schedule and all

relevant data is contingent upon compliance with all other paragraphs
of this section and any other previous agreements by the Contracting
Officer or the VA representative.

The cost of revisions to the project schedule resulting from contract
changes will be included in the proposal for changes in work as
specified in FAR 52.243 - 4 (Changes) and VAAR 852.236 - 88 (Changes -
Supplemental), and will be based on the complexity of the revision or
contract change, man hours expended in analyzing the change, and the
total cost of the change.

The cost of revisions to the Project Schedule not resulting from

contract changes is the responsibility of the Contractor.

1.12 ADJUSTMENT OF CONTRACT COMPLETION

A.

The contract completion time will be adjusted only for causes specified
in this contract. Request for an extension of the contract completion
date by the Contractor shall be supported with a justification, CPM
data and supporting evidence as the COTR may deem necessary for
determination as to whether or not the Contractor is entitled to an
extension of time under the provisions of the contract. Submission of
proof based on revised activity/event logic, durations (in work days)
and costs is obligatory to any approvals. The schedule must clearly
display that the Contractor has used, in full, all the float time
available for the work involved in this request. The Contracting
Officer's determination as to the total number of days of contract
extension will be based upon the current computer-produced
calendar-dated schedule for the time period in question and all other
relevant information.

Actual delays in activities/events which, according to the

computer- produced calendar-dated schedule, do not affect the extended
and predicted contract completion dates shown by the critical path in
the network, will not be the basis for a change to the contract
completion date. The Contracting Officer will within a reasonable time
after receipt of such justification and supporting evidence, review the
facts and advise the Contractor in writing of the Contracting Officer's
decision.

The Contractor shall submit each request for a change in the contract

completion date to the Contracting Officer in accordance with the
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provisions specified under FAR 52.243 - 4 (Changes) and VAAR 852.236 -
88 (Changes - Supplemental). The Contractor shall include, as a part of
each change order proposal, a sketch showing all CPM logic revisions,
duration (in work days) changes, and cost changes, for work in question
and its relationship to other activities on the approved network
diagram.

D. All delays due to non-work activities/events such as RFI’'s, WEATHER,

STRIKES, and similar non-work activities/events shall be analyzed on a

month by month basis.
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SECTION 01 33 23
SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES

PART 1 - GENERAL
1.1 DESCRIPTION

A. This specification defines the general requirements and procedures for
submittals. A submittal is information submitted for VA review to
establish compliance with the contract documents.

B. Detailed submittal requirements are found in the technical sections of
the contract specifications. The Contracting Officer may request
submittals in addition to those specified when deemed necessary to
adequately describe the work covered in the respective technical
specifications at no additional cost to the government.

C. VA approval of a submittal does not relieve the Contractor of the
responsibility for any error which may exist. The Contractor is
responsible for fully complying with all contract requirements and the
satisfactory construction of all work, including the need to check,
confirm, and coordinate the work of all subcontractors for the project.
Non-compliant material incorporated in the work will be removed and
replaced at the Contractor’s expense.

1.2 DEFINITIONS

A. Preconstruction Submittals: Submittals which are required prior to
issuing contract notice to proceed or starting construction. For
example, Certificates of insurance; Surety bonds; Site-specific safety
plan; Construction progress schedule; Schedule of values; Submittal
register; List of proposed subcontractors.

B. Shop Drawings: Drawings, diagrams, and schedules specifically prepared
to illustrate some portion of the work. Drawings prepared by or for
the Contractor to show how multiple systems and interdisciplinary work
will be integrated and coordinated.

C. Product Data: Catalog cuts, illustrations, schedules, diagrams,
performance charts, instructions, and brochures, which describe and
illustrate size, physical appearance, and other characteristics of
materials, systems, or equipment for some portion of the work. Samples
of warranty language when the contract requires extended product

warranties.
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D.

Samples: Physical examples of materials, equipment, or workmanship that
illustrate functional and aesthetic characteristics of a material or
product and establish standards by which the work can be judged. Color
samples from the manufacturer's standard line (or custom color samples
if specified) to be used in selecting or approving colors for the
project. Field samples and mock-ups constructed to establish standards
by which the ensuing work can be judged.

Design Data: Calculations, mix designs, analyses, or other data
pertaining to a part of work.

Test Reports: Report which includes findings of a test required to be
performed by the Contractor on an actual portion of the work. Report
which includes finding of a test made at the job site or on sample taken
from the job site, on portion of work during or after installation.
Certificates: Document required of Contractor, or of a manufacturer,
supplier, installer, or subcontractor through Contractor. The purpose
is to document procedures, acceptability of methods, or personnel
qualifications for a portion of the work.

Manufacturer's Instructions: Pre-printed material describing
installation of a product, system, or material, including special
notices and MSDS concerning impedances, hazards, and safety precautions.
Manufacturer's Field Reports: Documentation of the testing and
verification actions taken by manufacturer's representative at the job
site on a portion of the work, during or after installation, to confirm
compliance with manufacturer's standards or instructions. The
documentation must indicate whether the material, product, or system has
passed or failed the test.

Operation and Maintenance Data: Manufacturer data that is required to
operate, maintain, troubleshoot, and repair equipment, including
manufacturer's help, parts list, and product line documentation. This
data shall be incorporated in an operations and maintenance manual.
Closeout Submittals: Documentation necessary to properly close out a
construction contract. For example, Record Drawings and as-built
drawings. Also, submittal requirements necessary to properly close out

a phase of construction on a multi-phase contract.
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1.3 SUBMITTAL REGISTER

A.

The submittal register will list items of equipment and materials for
which submittals are required by the specifications. This list may not
be all inclusive and additional submittals may be required by the
specifications. The Contractor is not relieved from supplying
submittals required by the contract documents but which have been
omitted from the submittal register.

The submittal register will serve as a scheduling document for
submittals and will be used to control submittal actions throughout the
contract period.

The VA will provide the initial submittal register in electronic
format. Thereafter, the Contractor shall track all submittals by
maintaining a complete list, including completion of all data columns,
including dates on which submittals are received and returned by the
VA.

The Contractor shall update the submittal register as submittal actions
occur and maintain the submittal register at the project site until
final acceptance of all work by Contracting Officer.

The Contractor shall submit formal monthly updates to the submittal
register in electronic format. Each monthly update shall document

actual submission and approval dates for each submittal.

1.4 SUBMITTAL SCHEDULING

A.

Submittals are to be scheduled, submitted, reviewed, and approved prior
to the acquisition of the material or equipment.

Coordinate scheduling, sequencing, preparing, and processing of
submittals with performance of work so that work will not be delayed by
submittal processing. Allow time for potential resubmittal.

No delay costs or time extensions will be allowed for time lost in late
submittals or resubmittals.

All submittals are required to be approved prior to the start of the

specified work activity.

1.5 SUBMITTAL PREPARATION

A.

Each submittal is to be complete and in sufficient detail to allow ready
determination of compliance with contract requirements.

Collect required data for each specific material, product, unit of work,
or system into a single submittal. Prominently mark choices, options,

and portions applicable to the submittal. Partial submittals will not be
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accepted for expedition of construction effort. Submittal will be

returned without review if incomplete.

C. If available product data is incomplete, provide Contractor-prepared
documentation to supplement product data and satisfy submittal
requirements.

D. All irrelevant or unnecessary data shall be removed from the submittal
to facilitate accuracy and timely processing. Submittals that contain
the excessive amount of irrelevant or unnecessary data will be returned
with review.

E. Provide a transmittal form for each submittal with the following
information:

1. Project title, location and number.

2. Construction contract number.

3. Date of the drawings and revisions.

4. Name, address, and telephone number of subcontractor, supplier,
manufacturer, and any other subcontractor associated with the
submittal.

5. List paragraph number of the specification section and sheet number
of the contract drawings by which the submittal is required.

6. When a resubmission, resubmission shall be automatically categorized
by the VA-approved submittal file transfer system (NewForma) .

7. Product identification and location in project.

F. The Contractor is responsible for reviewing and certifying that all
submittals are in compliance with contract requirements before
submitting for VA review. Proposed deviations from the contract
requirements are to be clearly identified. All deviations submitted must
include a side by side comparison of item being proposed against item
specified. Failure to point out deviations will result in the VA
requiring removal and replacement of such work at the Contractor's
expense.

G. Stamp, sign, and date each submittal transmittal form indicating action
taken.

H. Stamp used by the Contractor on the submittal transmittal form to certify
that the submittal meets contract requirements is to be similar to the

following:
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CONTRACTOR

(Firm Name)

Approved

Approved with corrections as noted on submittal data and/or

SIGNATURE:

TITLE:

DATE:

| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| attached sheets(s) |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |

1.6 SUBMITTAL FORMAT AND TRANSMISSION

A. Provide submittals in electronic format, with the exception of material
samples. Use PDF as the electronic format, unless otherwise specified
or directed by the Contracting Officer.

B. Compile the electronic submittal file as a single, complete document.
Name the electronic submittal file specifically according to its
contents.

C. Electronic files must be of sufficient quality that all information is
legible. Generate PDF files from original documents so that the text
included in the PDF file is both searchable and can be copied. If
documents are scanned, Optical Character Resolution (OCR) routines are

required.
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D. Provide electronic documents through a VA-approved electronic FTP file

sharing system (NewForma) .

Provide hard copies of submittals when requested by the Contracting
Officer. Up to 3 additional hard copies of any submittal may be
requested at the discretion of the Contracting Officer, at no additional

cost to the VA.

1.7 SAMPLES

A.

Submit two sets of physical samples showing range of variation, for
each required item.

Where samples are specified for selection of color, finish, pattern, or
texture, submit the full set of available choices for the material or
product specified.

When color, texture, or pattern is specified by naming a particular
manufacturer and style, include one sample of that manufacturer and
style, for comparison.

Before submitting samples, the Contractor is to ensure that the
materials or equipment will be available in quantities required in the
project. No change or substitution will be permitted after a sample
has been approved.

The VA reserves the right to disapprove any material or equipment which
previously has proven unsatisfactory in service.

Physical samples supplied maybe requested back for use in the project

after reviewed and approved.

1.8 OPERATION AND MAINTENANCE DATA

A.

Submit data specified for a given item within 30 calendar days after the
item is delivered to the contract site.

In the event the Contractor fails to deliver O&M Data within the time
limits specified, the Contracting Officer may withhold from progress
payments 50 percent of the price of the item with which such O&M Data

are applicable.

1.9 TEST REPORTS

SRE may require specific test after work has been installed or
completed which could require contractor to repair test area at no

additional cost to contract.
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1.10 VA REVIEW OF SUBMITTALS AND RFIS

A.

The VA will review all submittals for compliance with the technical
requirements of the contract documents. The Architect-Engineer for this
project will assist the VA in reviewing all submittals and determining
contractual compliance. Review will be only for conformance with the
applicable codes, standards and contract requirements.

Period of review for submittals begins when the VA COR receives
submittal from the Contractor and forwards to the A/E.

Period of review for each resubmittal is the same as for initial
submittal.

VA review period is 14 calendar days for GC uploaded submittals. VA
review period is 14 calendar days for A/E reviewed submittals.

Period of review for each RFI begins when the VA COR received the RFI
from the Contractor and forwards to the A/E. A/E review period is 7
calendar days for the GC uploaded RFI’'s. VA review period is 7
calendar days for the A/E reviewed RFI’'s.

The VA will return submittals to the Contractor with the following

notations:
1. "Approved": authorizes the Contractor to proceed with the work
covered.

2. "Conditionally Approved as Noted, No Resubmittal Required":
authorizes the Contractor to proceed with the work covered provided
the Contractor incorporates the noted comments and makes the noted
corrections.

3. "Conditionally Approved as Notes, Resubmittal Required": indicates
Contractor shall proceed with the work covered provided the
Contractor incorporates the notes comments and makes the noted
corrections. The Contractor shall RESUBMIT those portions noted by
the returned submittal.

4. "Disapproved, Revise and Resubmit": indicates noncompliance with
the contract requirements or that submittal is incomplete. Resubmit
with appropriate changes and corrections. No work shall proceed for

this item until resubmittal is approved.
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1.11 APPROVED SUBMITTALS

A.

The VA approval of submittals is not to be construed as a complete
check, and indicates only that the general method of construction,
materials, detailing, and other information are satisfactory.

VA approval of a submittal does not relieve the Contractor of the
responsibility for any error which may exist. The Contractor is
responsible for fully complying with all contract requirements and the
satisfactory construction of all work, including the need to check,
confirm, and coordinate the work of all subcontractors for the project.
Non-compliant material incorporated in the work will be removed and
replaced at the Contractor’s expense.

After submittals have been approved, no resubmittal for the purpose of
substituting materials or equipment will be considered unless
accompanied by an explanation of why a substitution is necessary.
Retain a copy of all approved submittals at project site, including

approved samples.

1.12 WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if

required approvals have not been obtained.
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SECTION 01 35 26
SAFETY REQUIREMENTS
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SECTION 01 35 26
SAFETY REQUIREMENTS

1.1 APPLICABLE PUBLICATIONS:
A. Latest publications listed below form part of this Article to extent
referenced. Publications are referenced in text by basic designations

only.

B. American Society of Safety Engineers (ASSE):

A10.1-2011........... Pre-Project & Pre-Task Safety and Health
Planning
A10.34-2012.......... Protection of the Public on or Adjacent to

Construction Sites

A10.38-2013.......... Basic Elements of an Employer’s Program to
Provide a Safe and Healthful Work Environment
American National Standard Construction and

Demolition Operations
C. American Society for Testing and Materials (ASTM) :

E84-2013............. Surface Burning Characteristics of Building

Materials
D. The Facilities Guidelines Institute (FGI) :

FGI Guidelines-2010Guidelines for Design and Construction of

Healthcare Facilities

E. National Fire Protection Association (NFPA) :

10-2013. ... it Standard for Portable Fire Extinguishers
30-2012. ... ... Flammable and Combustible Liquids Code
51B-2014............. Standard for Fire Prevention During Welding,

Cutting and Other Hot Work

70-2014. ... ... National Electrical Code
70B-2013............. Recommended Practice for Electrical Equipment
Maintenance
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70E-2015 ............ Standard for Electrical Safety in the Workplace
99-2012.............. Health Care Facilities Code
241-2013. ... Standard for Safeguarding Construction,

Alteration, and Demolition Operations
F. The Joint Commission (TJC)

TJC Manual .......... Comprehensive Accreditation and Certification

Manual
G. U.S. Nuclear Regulatory Commission
10 CFR 20 .....ouu... Standards for Protection Against Radiation

H. U.S. Occupational Safety and Health Administration (OSHA) :

29 CFR 1904 ......... Reporting and Recording Injuries & Illnesses

29 CFR 1910 ......... Safety and Health Regulations for General
Industry

29 CFR 1926 ......... Safety and Health Regulations for Construction
Industry

CPL 2-0.124.......... Multi-Employer Citation Policy

I. VHA Directive 2005-007

1.2 DEFINITIONS:

A. Critical Lift. A 1lift with the hoisted load exceeding 75% of the
crane’s maximum capacity; lifts made out of the view of the operator
(blind picks); lifts involving two or more cranes; personnel being
hoisted; and special hazards such as lifts over occupied facilities,
loads lifted close to power-lines, and lifts in high winds or where
other adverse environmental conditions exist; and any lift which the

crane operator believes is critical.

B. OSHA “Competent Person” (CP). One who is capable of identifying existing
and predictable hazards in the surroundings and working conditions which
are unsanitary, hazardous or dangerous to employees, and who has the
authorization to take prompt corrective measures to eliminate them (see 29

CFR 1926.32(f)).
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C. "Qualified Person" means one who, by possession of a recognized degree,
certificate, or professional standing, or who by extensive knowledge,
training and experience, has successfully demonstrated his ability to
solve or resolve problems relating to the subject matter, the work, or

the project.

D. High Visibility Accident. Any mishap which may generate publicity or
high visibility.

E. Accident/Incident Criticality Categories:

1. No impact - near miss incidents that should be investigated but are

not required to be reported to the VA;

2. Minor incident/impact - incidents that require first aid or result
in minor equipment damage (less than $5000). These incidents must

be investigated but are not required to be reported to the VA;

3. Moderate incident/impact - Any work-related injury or illness that

results in:

a. Days away from work (any time lost after day of injury/illness

onset) ;
b. Restricted work;
c. Transfer to another job;
d. Medical treatment beyond first aid;
e. Loss of consciousness;

f. A significant injury or illness diagnosed by a physician or
other licensed health care professional, even if it did not

result in (1) through (5) above or,

g. Any incident that leads to major equipment damage (greater

than $5000) .

4. These incidents must be investigated and are required to be

reported to the VA;

5 Major incident/impact - Any mishap that leads to fatalities,

hospitalizations, amputations, and losses of an eye as a result of
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contractors’ activities. Or any incident which leads to major property
damage (greater than $20,000) and/or may generate publicity or high
visibility. These incidents must be investigated and are required to be
reported to the VA as soon as practical, but not later than 2 hours

after the incident.

Medical Treatment. Treatment administered by a physician or by
registered professional personnel under the standing orders of a
physician. Medical treatment does not include first aid treatment even

through provided by a physician or registered personnel.

1.3 REGULATORY REQUIREMENTS:

A.

In addition to the detailed requirements included in the provisions of
this contract, comply with 29 CFR 1926, comply with 29 CFR 1910 as
incorporated by reference within 29 CFR 1926, comply with ASSE Al0.34,
and all applicable [federal, state, and local] laws, ordinances,
criteria, rules and regulations. Submit matters of interpretation of
standards for resolution before starting work. Where the requirements
of this specification, applicable laws, criteria, ordinances,
regulations, and referenced documents vary, the most stringent
requirements govern except with specific approval and acceptance by the

Contracting Officer or Contracting Officer Representative.

1.4 ACCIDENT PREVENTION PLAN (APP):

A.

The APP (aka Construction Safety & Health Plan) shall interface with
the Contractor's overall safety and health program. Include any
portions of the Contractor's overall safety and health program
referenced in the APP in the applicable APP element and ensure it is
site-specific. The Government considers the Prime Contractor to be the
"controlling authority" for all worksite safety and health of each
subcontractor (s) . Contractors are responsible for informing their
subcontractors of the safety provisions under the terms of the contract
and the penalties for noncompliance, coordinating the work to prevent
one craft from interfering with or creating hazardous working
conditions for other crafts, and inspecting subcontractor operations to

ensure that accident prevention responsibilities are being carried out.

The APP shall be prepared as follows:
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1. Written in English by a qualified person who is employed by the
Prime Contractor articulating the specific work and hazards
pertaining to the contract (model language can be found in ASSE
A10.33). Specifically articulating the safety requirements found

within these VA contract safety specifications.

2. Address both the Prime Contractors and the subcontractors work

operations.

3. State measures to be taken to control hazards associated with

materials, services, or equipment provided by suppliers.
4. Address all the elements/sub-elements and in order as follows:

a. SIGNATURE SHEET. Title, signature, and phone number of the

following:

1) Plan preparer (Qualified Person such as corporate safety staff
person or contracted Certified Safety Professional with

construction safety experience) ;

2) Plan approver (company/corporate officers authorized to

obligate the company) ;

3) Plan concurrence (e.g., Chief of Operations, Corporate Chief
of Safety, Corporate Industrial Hygienist, project manager or
superintendent, project safety professional). Provide
concurrence of other applicable corporate and project

personnel (Contractor).
b. BACKGROUND INFORMATION. List the following:
1) Contractor;
2) Contract number;
3) Project name;

4) Brief project description, description of work to be
performed, and location; phases of work anticipated (these

will require an AHA).
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c. STATEMENT OF SAFETY AND HEALTH POLICY. Provide a copy of current
corporate/company Safety and Health Policy Statement, detailing
commitment to providing a safe and healthful workplace for all
employees. The Contractor’s written safety program goals,
objectives, and accident experience goals for this contract

should be provided.
d. RESPONSIBILITIES AND LINES OF AUTHORITIES. Provide the following:

1) A statement of the employer’s ultimate responsibility for the

implementation of his SOH program;

2) Identification and accountability of personnel responsible for
safety at both corporate and project level. Contracts
specifically requiring safety or industrial hygiene personnel

shall include a copy of their resumes.

3) The names of Competent and/or Qualified Person(s) and proof of
competency/qualification to meet specific OSHA

Competent/Qualified Person(s) requirements must be attached.;

4) Requirements that no work shall be performed unless a

designated competent person is present on the job site;
5) Requirements for pre-task Activity Hazard Analysis (AHAs) ;
6) Lines of authority;

7) Policies and procedures regarding noncompliance with safety
requirements (to include disciplinary actions for violation of

safety requirements) should be identified;

e. SUBCONTRACTORS AND SUPPLIERS. If applicable, provide procedures
for coordinating SOH activities with other employers on the job

site:
1) Identification of subcontractors and suppliers (if known) ;
2) Safety responsibilities of subcontractors and suppliers.

f. TRAINING.
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1) Site-specific SOH orientation training at the time of initial
hire or assignment to the project for every employee before

working on the project site is required.

2) Mandatory training and certifications that are applicable to
this project (e.g., explosive actuated tools, crane operator,
rigger, crane signal person, fall protection, electrical
lockout/NFPA 70E, machine/equipment lockout, confined space,
etc..) and any requirements for periodic

retraining/recertification are required.

3) Procedures for ongoing safety and health training for
supervisors and employees shall be established to address

changes in site hazards/conditions.

4) OSHA 10-hour training is required for all workers on site and
the OSHA 30-hour training is required for Trade Competent

Persons (CPs)
g. SAFETY AND HEALTH INSPECTIONS.

1) Specific assignment of responsibilities for a minimum daily
job site safety and health inspection during periods of work
activity: Who will conduct (e.g., “Site Safety and Health
CP”), proof of inspector’s training/qualifications, when
inspections will be conducted, procedures for documentation,

deficiency tracking system, and follow-up procedures.

2) Any external inspections/certifications that may be required

(e.g., contracted CSP or CSHT)

h. ACCIDENT/INCIDENT INVESTIGATION & REPORTING. The Contractor shall
conduct mishap investigations of all Moderate and Major as well
as all High Visibility Incidents. The APP shall include
accident/incident investigation procedure and identify person(s)
responsible to provide the following to the Contracting Officer

or Contracting Officer Representative:
1) Exposure data (man-hours worked) ;

2) Accident investigation reports;
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3) Project site injury and illness logs.

i. PLANS (PROGRAMS, PROCEDURES) REQUIRED. Based on a risk assessment
of contracted activities and on mandatory OSHA compliance
programs, the Contractor shall address all applicable
occupational, patient, and public safety risks in site-specific
compliance and accident prevention plans. These Plans shall
include but are not be limited to procedures for addressing the

risks associates with the following:

1) Emergency response;

2) Contingency for severe weather;

3) Fire Prevention;

4) Medical Support;

5) Posting of emergency telephone numbers;

6) Prevention of alcohol and drug abuse;

7) Site sanitation (housekeeping, drinking water, toilets);
8) Night operations and lighting;

9) Hazard communication program;

10) Welding/Cutting “Hot” work;

11) Electrical Safe Work Practices (Electrical LOTO/NFPA 70E) ;
12) General Electrical Safety;

13) Hazardous energy control (Machine LOTO) ;

14) Site-Specific Fall Protection & Prevention;

15) Excavation/trenching;

16) Asbestos abatement;

17) Lead abatement;

18) Crane Critical 1lift;

19) Respiratory protection;
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20) Health hazard control program;

21) Radiation Safety Program;

22) Abrasive blasting;

23) Heat/Cold Stress Monitoring;

24) Crystalline Silica Monitoring (Assessment) ;

25) Demolition plan (to include engineering survey) ;

26) Formwork and shoring erection and removal;

27) PreCast Concrete;

28) Public (Mandatory compliance with ANSI/ASSE A10.34-2012).

C. Submit the APP to the Contracting Officer or Contracting Officer
Representative for review for compliance with contract requirements in
accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND
SAMPLES 15 calendar days prior to the date of the preconstruction

conference for acceptance. Work cannot proceed without an accepted APP.

D. Once accepted by the Contracting Officer or Contracting Officer
Representative, the APP and attachments will be enforced as part of the
contract. Disregarding the provisions of this contract or the accepted
APP will be cause for stopping of work, at the discretion of the
Contracting Officer in accordance with FAR Clause 52.236-13, Accident

Prevention, until the matter has been rectified.

E. Once work begins, changes to the accepted APP shall be made with the
knowledge and concurrence of the Contracting Officer or Contracting
Officer Representative. Should any severe hazard exposure, 1i.e.
imminent danger, become evident, stop work in the area, secure the
area, and develop a plan to remove the exposure and control the hazard.
Notify the Contracting Officer within 24 hours of discovery.
Eliminate/remove the hazard. In the interim, take all necessary action
to restore and maintain safe working conditions in order to safeguard

onsite personnel, visitors, the public and the environment.

01 35 26 -10



Sheridan VAMC Police Headquarters 02-01-17
Remodel B9 Police Service Rooms 100% Construction Documents
666-18-01S February 18, 2019

1.5 ACTIVITY HAZARD ANALYSES (AHAS) :

A.

AHAs are also known as Job Hazard Analyses, Job Safety Analyses, and
Activity Safety Analyses. Before beginning each work activity
involving a type of work presenting hazards not experienced in previous
project operations or where a new work crew or sub-contractor is to
perform the work, the Contractor(s) performing that work activity shall
prepare an AHA (Example electronic AHA forms can be found on the US

Army Corps of Engineers web site)

AHAs shall define the activities being performed and identify the work
sequences, the specific anticipated hazards, site conditions,
equipment, materials, and the control measures to be implemented to

eliminate or reduce each hazard to an acceptable level of risk.

Work shall not begin until the AHA for the work activity has been
accepted by the Contracting Officer or Contracting Officer
Representative and discussed with all engaged in the activity,
including the Contractor, subcontractor(s), and Government on-site

representatives at preparatory and initial control phase meetings.

1. The names of the Competent/Qualified Person(s) required for a
particular activity (for example, excavations, scaffolding, fall
protection, other activities as specified by OSHA and/or other State
and Local agencies) shall be identified and included in the AHA.
Certification of their competency/qualification shall be submitted
to the Government Designated Authority (GDA) for acceptance prior to

the start of that work activity.

2. The AHA shall be reviewed and modified as necessary to address
changing site conditions, operations, or change of

competent/qualified person(s) .

a. If more than one Competent/Qualified Person is used on the AHA
activity, a list of names shall be submitted as an attachment to
the AHA. Those listed must be Competent/Qualified for the type of
work involved in the AHA and familiar with current site safety

issues.

b. If a new Competent/Qualified Person (not on the original list) is

added, the list shall be updated (an administrative action not
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requiring an updated AHA). The new person shall acknowledge in
writing that he or she has reviewed the AHA and is familiar with

current site safety issues.

3. Submit AHAs to the Contracting Officer or Contracting Officer
Representative for review for compliance with contract requirements
in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND
SAMPLES for review at least 15 calendar days prior to the start of
each phase. Subsequent AHAs as shall be formatted as amendments to
the APP. The analysis should be used during daily inspections to
ensure the implementation and effectiveness of the activity's safety

and health controls.

4. The AHA list will be reviewed periodically (at least monthly) at the
Contractor supervisory safety meeting and updated as necessary when

procedures, scheduling, or hazards change.

5. Develop the activity hazard analyses using the project schedule as
the basis for the activities performed. All activities listed on the
project schedule will require an AHA. The AHAs will be developed by
the contractor, supplier, or subcontractor and provided to the prime
contractor for review and approval and then submitted to the

Contracting Officer or Contracting Officer Representative.

1.6 PRECONSTRUCTION CONFERENCE:

A.

Contractor representatives who have a responsibility or significant
role in implementation of the accident prevention program, as required
by 29 CFR 1926.20(b) (1), on the project shall attend the
preconstruction conference to gain a mutual understanding of its
implementation. This includes the project superintendent, subcontractor
superintendents, and any other assigned safety and health

professionals.

Discuss the details of the submitted APP to include incorporated plans,
programs, procedures and a listing of anticipated AHAs that will be
developed and implemented during the performance of the contract. This
list of proposed AHAs will be reviewed at the conference and an
agreement will be reached between the Contractor and the Contracting

Officer's representative as to which phases will require an analysis.
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In addition, establish a schedule for the preparation, submittal,

review, and acceptance of AHAs to preclude project delays.

1.7 “SITE SAFETY AND HEALTH OFFICER” (SSHO) AND “COMPETENT PERSON” (CP):

A. The Prime Contractor shall designate a minimum of one SSHO at each
project site that will be identified as the SSHO to administer the
Contractor's safety program and government-accepted Accident Prevention
Plan. Each subcontractor shall designate a minimum of one CP in
compliance with 29 CFR 1926.20 (b) (2) that will be identified as a CP

to administer their individual safety programs.

B. Further, all specialized Competent Persons for the work crews will be
supplied by the respective contractor as required by 29 CFR 1926 (i.e.
Electrical, Demolition, Fall Protection, Fire Safety/Life Safety,
Ladder, and Scaffolds.

C. These Competent Persons can have collateral duties as the
subcontractor’s superintendent and/or work crew lead persons as well as
fill more than one specialized CP role (i.e. Electrical, Demolition,

Fall Protection, Fire Safety/Life Safety, Ladder, and Scaffolds.

D. The SSHO or an equally-qualified Designated Representative/alternate
will maintain a presence on the site during construction operations in
accordance with FAR Clause 52.236-6: Superintendence by the Contractor.
CPs will maintain presence during their construction activities in
accordance with above mentioned clause. A listing of the designated
SSHO and all known CPs shall be submitted prior to the start of work as
part of the APP with the training documentation and/or AHA as listed in

Section 1.8 below.

E. The repeated presence of uncontrolled hazards during a contractor’s
work operations will result in the designated CP as being deemed
incompetent and result in the required removal of the employee in
accordance with FAR Clause 52.236-5: Material and Workmanship,

Paragraph (c).

1.8 TRAINING:
A. The designated Prime Contractor SSHO must meet the requirements of all

applicable OSHA standards and be capable (through training, experience,

01 35 26 -13



Sheridan VAMC Police Headquarters 02-01-17
Remodel B9 Police Service Rooms 100% Construction Documents
666-18-01S February 18, 2019

and qualifications) of ensuring that the requirements of 29 CFR 1926.16
and other appropriate Federal, State and local requirements are met for
the project. As a minimum the SSHO must have completed the OSHA 30-hour
Construction Safety class and have five (5) years of construction
industry safety experience or three (3) years if he/she possesses a
Certified Safety Professional (CSP) or certified Construction Safety
and Health Technician (CSHT) certification or have a safety and health

degree from an accredited university or college.

B. All designated CPs shall have completed the OSHA 30-hour Construction

Safety course within the past 5 years.

C. In addition to the OSHA 30 Hour Construction Safety Course, all CPs
with high hazard work operations such as operations involving
electrical, demolition, work at heights/fall protection, fire
safety/life safety, ladder, and scaffolds, shall have a specialized
formal course in the hazard recognition & control associated with those
high hazard work operations. Documented “repeat” deficiencies in the
execution of safety requirements will require retaking the requisite

formal course.

D. All other construction workers shall have the OSHA 10-hour Construction
Safety Outreach course and any necessary safety training to be able to

identify hazards within their work environment.

E. Submit training records associated with the above training requirements
to the Contracting Officer or Contracting Officer Representative for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 15 calendar
days prior to the date of the preconstruction conference for

acceptance.

F. Prior to any worker for the contractor or subcontractors beginning
work, they shall undergo a safety briefing provided by the SSHO or
his/her designated representative. As a minimum, this briefing shall
include information on the site-specific hazards, construction limits,
VAMC safety guidelines, means of egress, break areas, work hours,

locations of restrooms, use of VAMC equipment, emergency procedures,
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accident reporting etc... Documentation shall be provided to the COR

that individuals have undergone contractor’s safety briefing.

Ongoing safety training will be accomplished in the form of weekly

documented safety meeting.

1.9 INSPECTIONS:

A.

The SSHO shall conduct frequent and regular safety inspections (daily)
of the site and each of the subcontractors CPs shall conduct frequent
and regular safety inspections (daily) of their work operations as
required by 29 CFR 1926.20(b) (2) . Each week, the SSHO shall conduct a
formal documented inspection of the entire construction areas with the
subcontractors’ “Trade Safety and Health CPs” present in their work
areas. Coordinate with, and report findings and corrective actions

weekly to Contracting Officer or Contracting Officer Representative.

A Certified Safety Professional (CSP) with specialized knowledge in
construction safety or a certified Construction Safety and Health
Technician (CSHT) shall randomly conduct a monthly site safety
inspection. The CSP or CSHT can be a corporate safety professional or
independently contracted. The CSP or CSHT will provide their
certificate number on the required report for verification as

necessary.

1. Results of the inspection will be documented with tracking of the

identified hazards to abatement.

2. The Contracting Officer or Contracting Officer Representative will
be notified immediately prior to start of the inspection and invited

to accompany the inspection.

3. Identified hazard and controls will be discussed to come to a mutual

understanding to ensure abatement and prevent future reoccurrence.

4. A report of the inspection findings with status of abatement will be
provided to the Contracting Officer or Contracting Officer

Representative within one week of the onsite inspection.

1.10 ACCIDENTS, OSHA 300 LOGS, AND MAN-HOURS:

A.

The prime contractor shall establish and maintain an accident

reporting, recordkeeping, and analysis system to track and analyze all
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injuries and illnesses, high visibility incidents, and accidental
property damage (both government and contractor) that occur on site.
Notify the Contracting Officer or Contracting Officer Representative as
soon as practical, but no more than four hours after any accident
meeting the definition of a Moderate or Major incidents, High
Visibility Incidents, , or any weight handling and hoisting equipment
accident. Within notification include contractor name; contract title;
type of contract; name of activity, installation or location where
accident occurred; date and time of accident; names of personnel
injured; extent of property damage, if any; extent of injury, if known,
and brief description of accident (to include type of construction
equipment used, PPE used, etc.). Preserve the conditions and evidence
on the accident site until the Contracting Officer or Contracting
Officer Representative determine whether a government investigation

will be conducted.

B. Conduct an accident investigation for all Minor, Moderate and Major
incidents as defined in paragraph DEFINITIONS, and property damage
accidents resulting in at least $20,000 in damages, to establish the
root cause(s) of the accident. Complete the VA Form 2162 (or
equivalent) , and provide the report to the Contracting Officer or
Contracting Officer Representative within 5 calendar days of the
accident. The Contracting Officer or Contracting Officer Representative

will provide copies of any required or special forms.

C. A summation of all man-hours worked by the contractor and associated
sub-contractors for each month will be reported to the Contracting

Officer or Contracting Officer Representative monthly.

D. A summation of all Minor, Moderate, and Major incidents experienced on
site by the contractor and associated sub-contractors for each month
will be provided to the Contracting Officer or Contracting Officer
Representative monthly. The contractor and associated sub-contractors’
OSHA 300 logs will be made available to the Contracting Officer or

Contracting Officer Representative as requested.

1.11 PERSONAL PROTECTIVE EQUIPMENT (PPE):
A. PPE is governed in all areas by the nature of the work the employee is

performing. For example, specific PPE required for performing work on
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electrical equipment is identified in NFPA 70E, Standard for Electrical

Safety in the Workplace.
Mandatory PPE includes:

1. Hard Hats - unless written authorization is given by the Contracting
Officer or Contracting Officer Representative in circumstances of
work operations that have limited potential for falling object
hazards such as during finishing work or minor remodeling. With
authorization to relax the requirement of hard hats, if a worker
becomes exposed to an overhead falling object hazard, then hard hats

would be required in accordance with the OSHA regulations.

2. Safety glasses - unless written authorization is given by the
Contracting Officer or Contracting Officer Representative in
circumstances of no eye hazards, appropriate safety glasses meeting

the ANSI Z.87.1 standard must be worn by each person on site.

3. Appropriate Safety Shoes - based on the hazards present, safety
shoes meeting the requirements of ASTM F2413-11 shall be worn by
each person on site unless written authorization is given by the
Contracting Officer or Contracting Officer Representative in

circumstances of no foot hazards.

4. Hearing protection - Use personal hearing protection at all times in
designated noise hazardous areas or when performing noise hazardous

tasks.

1.12 INFECTION CONTROL

A.

Infection Control is critical in all medical center facilities.
Interior construction activities causing disturbance of existing dust,
or creating new dust, must be conducted within ventilation-controlled

areas that minimize the flow of airborne particles into patient areas.

An AHA associated with infection control will be performed by VA
personnel in accordance with FGI Guidelines (i.e. Infection Control
Risk Assessment (ICRA)). The ICRA procedure found on the American
Society for Healthcare Engineering (ASHE) website will be utilized.
Risk classifications of Class II or lower will require approval by the

Contracting Officer or Contracting Officer Representative before
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beginning any construction work. Risk classifications of Class III or
higher will require a permit before beginning any construction work.
Infection Control permits will be issued by the COR. The Infection
Control Permits will be posted outside the appropriate construction
area. More than one permit may be issued for a construction project if
the work is located in separate areas requiring separate classes. The
primary project scope area for this project is: Class [}, however,
work outside the primary project scope area may vary. The required

infection control precautions with each class are as follows:
1. Class I requirements:
a. During Construction Work:

1) Notify the Contracting Officer or Contracting Officer

Representative.

2) Execute work by methods to minimize raising dust from

construction operations.

3) Ceiling tiles: Immediately replace a ceiling tiles displaced

for visual inspection.
b. Upon Completion:
1) Clean work area upon completion of task

2) Notify the Contracting Officer or Contracting Officer

Representative.
2. Class II requirements:
a. During Construction Work:

1) Notify the Contracting Officer or Contracting Officer

Representative.

2) Provide active means to prevent airborne dust from dispersing
into atmosphere such as wet methods or tool mounted dust

collectors where possible.
3) Water mist work surfaces to control dust while cutting.

4) Seal unused doors with duct tape.
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5) Block off and seal air vents.

6) Remove or isolate HVAC system in areas where work is being

performed.
Upon Completion:
1) Wipe work surfaces with cleaner/disinfectant.

2) Contain construction waste before transport in tightly covered

containers.

3) Wet mop and/or vacuum with HEPA filtered vacuum before leaving

work area.
4) Upon completion, restore HVAC system where work was performed

5) Notify the Contracting Officer or Contracting Officer

Representative.

Class III requirements:

During Construction Work:

1) Obtain permit from the Contracting Officer or Contracting

Officer Representative.

2) Remove or Isolate HVAC system in area where work is being done

to prevent contamination of duct system.

3) Complete all critical barriers i.e. sheetrock, plywood,
plastic, to seal area from non-work area or implement control
cube method (cart with plastic covering and sealed connection
to work site with HEPA vacuum for vacuuming prior to exit)
before construction begins. Install construction barriers and

ceiling protection carefully, outside of normal work hours.

4) Maintain negative air pressure, 0.01 inches of water gauge,
within work site utilizing HEPA equipped air filtration units
and continuously monitored with a digital display, recording
and alarm instrument, which must be calibrated on
installation, maintained with periodic calibration and

monitored by the contractor.
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Contain construction waste before transport in tightly covered
containers.

Cover transport receptacles or carts. Tape covering unless

solid 1lid.

b. Upon Completion:

1)

Do not remove barriers from work area until completed project
is inspected by the Contracting Officer or Contracting Officer
Representative and thoroughly cleaned by the VA Environmental

Services Department.

Remove construction barriers and ceiling protection carefully
to minimize spreading of dirt and debris associated with

construction, outside of normal work hours.

Vacuum work area with HEPA filtered vacuums.

Wet mop area with cleaner/disinfectant.

Upon completion, restore HVAC system where work was performed.

Return permit to the Contracting Officer or Contracting

Officer Representative.

4. Class IV requirements:

a. During Construction Work:

1)

Obtain permit from the Contracting Officer or Contracting

Officer Representative.

Isolate HVAC system in area where work is being done to

prevent contamination of duct system.

Complete all critical barriers i.e. sheetrock, plywood,
plastic, to seal area from non work area or implement control
cube method (cart with plastic covering and sealed connection
to work site with HEPA vacuum for vacuuming prior to exit)
before construction begins. Install construction barriers and

ceiling protection carefully, outside of normal work hours.
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4) Maintain negative air pressure, 0.01 inches of water gauge,
within work site utilizing HEPA equipped air filtration units
and continuously monitored with a digital display, recording
and alarm instrument, which must be calibrated on
installation, maintained with periodic calibration and
monitored by the contractor.5) Seal holes, pipes, conduits,

and punctures.

6) Construct anteroom and require all personnel to pass through
this room so they can be vacuumed using a HEPA vacuum cleaner
before leaving work site or they can wear cloth or paper

coveralls that are removed each time they leave work site.

7) All personnel entering work site are required to wear shoe
covers. Shoe covers must be changed each time the worker

exits the work area.
b. Upon Completion:

1) Do not remove barriers from work area until completed project
is inspected by the Contracting Officer or Contracting Officer
Representative with thorough cleaning by the VA Environmental

Services Dept.

2) Remove construction barriers and ceiling protection carefully
to minimize spreading of dirt and debris associated with

construction, outside of normal work hours.

3) Contain construction waste before transport in tightly covered

containers.

4) Cover transport receptacles or carts. Tape covering unless

solid 1lid.
5) Vacuum work area with HEPA filtered vacuums.
6) Wet mop area with cleaner/disinfectant.
7) Upon completion, restore HVAC system where work was performed.

8) Return permit to the Contracting Officer or Contracting

Officer Representative.
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C. Barriers shall be erected as required based upon classification (Class

IIT & IV requires barriers) and shall be constructed as follows:

Class III and IV - closed door with masking tape applied over the

frame and door is acceptable for projects that can be contained in a

single room.

Construction, demolition or reconstruction not capable of

containment within a single room must have the following barriers

erected and made presentable on hospital occupied side:

a.

Class III & IV (where dust control is the only hazard, and an
agreement is reached with the Resident Engineer and Medical
Center) - Airtight plastic barrier that extends from the floor to
ceiling. Seams must be sealed with duct tape to prevent dust and

debris from escaping

Class III & IV - Drywall barrier erected with joints covered or

sealed to prevent dust and debris from escaping.

Class III & IV - Seal all penetrations in existing barrier

airtight

Class III & IV - Barriers at penetration of ceiling envelopes,

chases and ceiling spaces to stop movement air and debris

Class IV only - Anteroom or double entrance openings that allow
workers to remove protective clothing or vacuum off existing

clothing

Class III & IV - At elevators shafts or stairways within the
field of construction, overlapping flap minimum of two feet wide

of polyethylene enclosures for personnel access.

D. Products and Materials:

1.

Sheet Plastic: Fire retardant polystyrene, 6-mil thickness meeting

local fire codes

Barrier Doors: Self Closing Two-hour fire-rated solid core wood in

steel frame, painted

Dust proof one-hour drywall

01 35 26 -22



Sheridan VAMC Police Headquarters 02-01-17
Remodel B9 Police Service Rooms 100% Construction Documents
666-18-01S February 18, 2019

F.

4. High Efficiency Particulate Air-Equipped filtration machine rated at
95% capture of 0.3 microns including pollen, mold spores and dust
particles. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary filtrations units. Maintenance of equipment and
replacement of the HEPA filters and other filters will be in

accordance with manufacturer’s instructions.

5. Exhaust Hoses: Heavy duty, flexible steel reinforced; Ventilation

Blower Hose

6. Adhesive Walk-off Mats: Provide minimum size mats of 24 inches x 36

inches
7. Disinfectant: Hospital-approved disinfectant or equivalent product
8. Portable Ceiling Access Module

Before any construction on site begins, all contractor personnel
involved in the construction or renovation activity shall be educated
and trained in infection prevention measures established by the medical

center.

A dust control program will be establish and maintained as part of the
contractor’s infection preventive measures in accordance with the FGI
Guidelines for Design and Construction of Healthcare Facilities. Prior
to start of work, prepare a plan detailing project-specific dust
protection measures with associated product data, including periodic
status reports, and submit to the COR for review for compliance with
contract requirements in accordance with Section 01 33 23, SHOP

DRAWINGS, PRODUCT DATA AND SAMPLES.

Medical center Infection Control personnel will monitor for airborne
disease (e.g. aspergillosis) during construction. A baseline of
conditions will be established by the medical center prior to the start
of work and periodically during the construction stage to determine
impact of construction activities on indoor air quality with safe

thresholds established.

In general, the following preventive measures shall be adopted during

construction to keep down dust and prevent mold.
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1. Contractor shall verify that construction exhaust to exterior is not
reintroduced to the medical center through intake vents, or building
openings. HEPA filtration is required where the exhaust dust may

reenter the medical center.

2. Exhaust hoses shall be exhausted so that dust is not reintroduced to

the medical center.

3. Adhesive Walk-off/Carpet Walk-off Mats shall be used at all interior
transitions from the construction area to occupied medical center
area. These mats shall be changed as often as required to maintain

clean work areas directly outside construction area at all times.

4. Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as it is created. Transport these outside the

construction area in containers with tightly fitting lids.

5. The contractor shall not haul debris through patient-care areas
without prior approval of the Resident Engineer and the Medical
Center. When, approved, debris shall be hauled in enclosed dust
proof containers or wrapped in plastic and sealed with duct tape. No
sharp objects should be allowed to cut through the plastic. Wipe
down the exterior of the containers with a damp rag to remove dust.
All equipment, tools, material, etc. transported through occupied
areas shall be made free from dust and moisture by vacuuming and

wipe down.

6. There shall be no standing water during construction. This includes
water in equipment drip pans and open containers within the
construction areas. All accidental spills must be cleaned up and
dried within 12 hours. Remove and dispose of porous materials that

remain damp for more than 72 hours.

7. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all

surfaces free of dust after the removal.

I. Final Cleanup:
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Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility

chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in

or free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

J. Exterior Construction

Contractor shall verify that dust will not be introduced into the
medical center through intake vents, or building openings. HEPA

filtration on intake vents is required where dust may be introduced.

Dust created from disturbance of soil such as from vehicle movement

will be wetted with use of a water truck as necessary

All cutting, drilling, grinding, sanding, or disturbance of
materials shall be accomplished with tools equipped with either
local exhaust ventilation (i.e. vacuum systems) or wet suppression

controls.

1.13 TUBERCULOSIS SCREENING

A.

Contractor shall provide written certification that all contract
employees assigned to the work site have had a pre-placement tuberculin
screening within 90 days prior to assignment to the worksite and been
found have negative TB screening reactions. Contractors shall be
required to show documentation of negative TB screening reactions for
any additional workers who are added after the 90-day requirement
before they will be allowed to work on the work site. NOTE: This can
be the Center for Disease Control (CDC) and Prevention and two-step
skin testing or a Food and Drug Administration (FDA)-approved blood

test.

Contract employees manifesting positive screening reactions to the
tuberculin shall be examined according to current CDC guidelines

prior to working on VHA property.
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2. Subsequently, if the employee is found without evidence of active
(infectious) pulmonary TB, a statement documenting examination by a
physician shall be on file with the employer (construction
contractor), noting that the employee with a positive tuberculin
screening test is without evidence of active (infectious) pulmonary

TB.

3. If the employee is found with evidence of active (infectious)
pulmonary TB, the employee shall require treatment with a subsequent
statement to the fact on file with the employer before being allowed

to return to work on VHA property.

1.14 FIRE SAFETY

A. Fire Safety Plan: Establish and maintain a site-specific fire
protection program in accordance with 29 CFR 1926. Prior to start of
work, prepare a plan detailing project-specific fire safety measures,
including periodic status reports, and submit to Contracting Officer or
Contracting Officer Representative for review for compliance with
contract requirements in accordance with Section 01 33 23, SHOP
DRAWINGS, PRODUCT DATA AND SAMPLES. This plan may be an element of the

Accident Prevention Plan.

B. Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency

response forces in accordance with NFPA 241.

C. Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20

feet) exposing overall length, separate by 3m (10 feet).
D. Temporary Construction Partitiomns:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas and adjoining
areas. Construct partitions of gypsum board or treated plywood
(flame spread rating of 25 or less in accordance with ASTM E84) on

both sides of fire retardant treated wood or metal steel studs.
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Extend the partitions through suspended ceilings to floor slab deck
or roof. Seal joints and penetrations. At door openings, install

Class C, ¥ hour fire/smoke rated doors with self-closing devices.

2. Install two-hour temporary construction partitions as shown on
drawings to maintain integrity of existing exit stair enclosures,
exit passageways, fire-rated enclosures of hazardous areas,
horizontal exits, smoke barriers, vertical shafts and openings

enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,

FIRESTOPPING.

E. Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

F. Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with

Contracting Officer or Contracting Officer Representative.

G. Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to

Contracting Officer or Contracting Officer Representative.

H. Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA

241 and NFPA 10.

I. Flammable and Combustible Liquids: Store, dispense and use liquids in

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

J. Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with Contracting Officer or Contracting Officer
Representative. All existing or temporary fire protection systems (fire

alarms, sprinklers) located in construction areas shall be tested as
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coordinated with the medical center. Parameters for the testing and
results of any tests performed shall be recorded by the medical center

and copies provided to the Resident Engineer.

M. Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with Contracting Officer

or Contracting Officer Representative.

N. Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with Contracting Officer or
Contracting Officer Representative at least 72 hours in advance.
Designate contractor's responsible project-site fire prevention program

manager to permit hot work.

O. Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to Contracting Officer or Contracting Officer

Representative.

P. Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except

in designated smoking rest areas.

Q. Dispose of waste and debris in accordance with NFPA 241. Remove from

buildings daily.

R. If required, submit documentation to the COR that personnel have been
trained in the fire safety aspects of working in areas with impaired

structural or compartmentalization features.

1.15 ELECTRICAL
A. All electrical work shall comply with NFPA 70 (NEC), NFPA 70B, NFPA
70E, 29 CFR Part 1910 Subpart J - General Environmental Controls, 29
CFR Part 1910 Subpart S - Electrical, and 29 CFR 1926 Subpart K in

addition to other references required by contract.

B. All qualified persons performing electrical work under this contract
shall be licensed journeyman or master electricians. All apprentice

electricians performing under this contract shall be deemed unqualified
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persons unless they are working under the immediate supervision of a

licensed electrician or master electrician.

C. All electrical work will be accomplished de-energized and in the
Electrically Safe Work Condition ( refer to NFPA 70E for Work Involving
Electrical Hazards, including Exemptions to Work Permit). Any
Contractor, subcontractor or temporary worker who fails to fully comply
with this requirement is subject to immediate termination in accordance
with FAR clause 52.236-5(c). Only in rare circumstance where achieving
an electrically safe work condition prior to beginning work would
increase or cause additional hazards, or is infeasible due to equipment
design or operational limitations is energized work permitted. The
Contracting Officer or Contracting Officer Representative with approval
of the Medical Center Director will make the determination if the
circumstances would meet the exception outlined above. An AHA and
permit specific to energized work activities will be developed,

reviewed, and accepted by the VA prior to the start of that activity.

1. Development of a Hazardous Electrical Energy Control Procedure is
required prior to de-energization. A single Simple Lockout/Tagout
Procedure for multiple work operations can only be used for work
involving qualified person(s) de-energizing one set of conductors or
circuit part source. Task specific Complex Lockout/Tagout

Procedures are required at all other times.

2. Verification of the absence of voltage after de-energization and
lockout/tagout is considered “energized electrical work” (live work)
under NFPA 70E, and shall only be performed by qualified persons
wearing appropriate shock protective (voltage rated) gloves and arc
rate personal protective clothing and equipment, using Underwriters
Laboratories (UL) tested and appropriately rated contact electrical
testing instruments or equipment appropriate for the environment in

which they will be used.

3. Personal Protective Equipment (PPE) and electrical testing
instruments will be readily available for inspection by the

Contracting Officer or Contracting Officer Representative.
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Before beginning any electrical work, an Activity Hazard Analysis (AHA)
will be conducted to include Shock Hazard and Arc Flash Hazard analyses
(NFPA Tables can be used only as a last alterative and it is strongly
suggested a full Arc Flash Hazard Analyses be conducted). Work shall
not begin until the AHA for the work activity and permit for energized
work has been reviewed and accepted by the Contracting Officer or
Contracting Officer Representative and discussed with all engaged in
the activity, including the Contractor, subcontractor(s), and
Government on-site representatives at preparatory and initial control

phase meetings.

Ground-fault circuit interrupters. GFCI protection shall be provided
where an employee is operating or using cord- and plug-connected tools
related to construction activity supplied by 125-volt, 15-, 20-, or 30-
ampere circuits. Where employees operate or use equipment supplied by
greater than 125-volt, 15-, 20-, or 30- ampere circuits, GFCI
protection or an assured equipment grounding conductor program shall be
implemented in accordance with NFPA 70E - 2015, Chapter 1, Article
110.4(C) (2) ..

1.16 FALL PROTECTION

A.

The fall protection (FP) threshold height requirement is 6 ft (1.8 m)
for ALL WORK, unless specified differently or the OSHA 29 CFR 1926
requirements are more stringent, to include steel erection activities,
systems-engineered activities (prefabricated) metal buildings,

residential (wood) construction and scaffolding work.

1. The use of a Safety Monitoring System (SMS) as a fall protection

method is prohibited.

2. The use of Controlled Access Zone (CAZ) as a fall protection method

is prohibited.

3. A Warning Line System (WLS) may ONLY be used on floors or flat or
low-sloped roofs (between 0 - 18.4 degrees or 4:12 slope) and shall
be erected around all sides of the work area (See 29 CFR 1926.502 (f)
for construction of WLS requirements). Working within the WLS does

not require FP. No worker shall be allowed in the area between the
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roof or floor edge and the WLS without FP. FP is required when
working outside the WLS.

4. Fall protection while using a ladder will be governed by the OSHA

requirements.

SCAFFOLDS AND OTHER WORK PLATFORMS
All scaffolds and other work platforms construction activities shall

comply with 29 CFR 1926 Subpart L.

The fall protection (FP) threshold height requirement is 6 ft (1.8 m)

as stated in Section 1.16.

The following hierarchy and prohibitions shall be followed in selecting

appropriate work platforms.

1. Scaffolds, platforms, or temporary floors shall be provided for all
work except that can be performed safely from the ground or similar

footing.

2. Ladders less than 20 feet may be used as work platforms only when

use of small hand tools or handling of light material is involved.
3. Ladder jacks, lean-to, and prop-scaffolds are prohibited.
4. Emergency descent devices shall not be used as working platforms.

Contractors shall use a scaffold tagging system in which all scaffolds
are tagged by the Competent Person. Tags shall be color-coded: green
indicates the scaffold has been inspected and is safe to use; red
indicates the scaffold is unsafe to use. Tags shall be readily visible,
made of materials that will withstand the environment in which they are

used, be legible and shall include:
1. The Competent Person’s name and signature;
2. Dates of initial and last inspections.

Mast Climbing work platforms: When access ladders, including masts
designed as ladders, exceed 20 ft (6 m) in height, positive fall

protection shall be used.
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1.19 WELDING AND CUTTING

1.20

A.

B.

1.21

A.

B.

As specified in section 1.14, Hot Work: Perform and safeguard hot work
operations in accordance with NFPA 241 and NFPA 51B. Coordinate with
Contracting Officer Representative. Obtain permits from Contracting
Officer Representative at least 48 hours in advance. Designate
contractor's responsible project-site fire prevention program manager

to permit hot work.

LADDERS

All Ladder use shall comply with 29 CFR 1926 Subpart X.

All portable ladders shall be of sufficient length and shall be placed

so that workers will not stretch or assume a hazardous position.
Manufacturer safety labels shall be in place on ladders

Step Ladders shall not be used in the closed position

Top steps or cap of step ladders shall not be used as a step

Portable ladders, used as temporary access, shall extend at least 3 ft

(0.9 m) above the upper landing surface.

1. When a 3 ft (0.9-m) extension is not possible, a grasping device
(such as a grab rail) shall be provided to assist workers in

mounting and dismounting the ladder.

2. In no case shall the length of the ladder be such that ladder
deflection under a load would, by itself, cause the ladder to slip

from its support.

Ladders shall be inspected for visible defects on a daily basis and
after any occurrence that could affect their safe use. Broken or
damaged ladders shall be immediately tagged "DO NOT USE," or with
similar wording, and withdrawn from service until restored to a

condition meeting their original design.

FLOOR & WALL OPENINGS

All floor and wall openings shall comply with 29 CFR 1926 Subpart M.

Floor and roof holes/openings are any that measure over 2 in (51 mm) in

any direction of a walking/working surface which persons may trip or

01 35 26 -32



Sheridan VAMC Police Headquarters 02-01-17
Remodel B9 Police Service Rooms 100% Construction Documents
666-18-01S February 18, 2019

fall into or where objects may fall to the level below. Skylights

located in floors or roofs are considered floor or roof hole/openings.

C. All floor, roof openings or hole into which a person can accidentally
walk or fall through shall be guarded either by a railing system with
toeboards along all exposed sides or a load-bearing cover. When the
cover 1s not in place, the opening or hole shall be protected by a
removable guardrail system or shall be attended when the guarding

system has been removed, or other fall protection system.

1. Covers shall be capable of supporting, without failure, at least

twice the weight of the worker, equipment and material combined.

2. Covers shall be secured when installed, clearly marked with the word
“HOLE”, “COVER” or “Danger, Roof Opening-Do Not Remove” or color-
coded or equivalent methods (e.g., red or orange “X”). Workers must
be made aware of the meaning for color coding and equivalent

methods.
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SECTION 01 42 19
REFERENCE STANDARDS
PART 1 - GENERAL
1.1 DESCRIPTION
This section specifies the availability and source of references and
standards specified in the project manual under paragraphs APPLICABLE
PUBLICATIONS and/or shown on the drawings.

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS FPMR PART 101-29
(FAR 52.211-1) (AUG 1998)

A. The GSA Index of Federal Specifications, Standards and Commercial Item
Descriptions, FPMR Part 101-29 and copies of specifications, standards,
and commercial item descriptions cited in the solicitation may be
obtained for a fee by submitting a request to - GSA Federal Supply
Service, Specifications Section, Suite 8100, 470 East L‘’Enfant Plaza,
SW, Washington, DC 20407, Telephone (202) 619-8925, Facsimile (202)
619-8978.

B. If the General Services Administration, Department of Agriculture, or
Department of Veterans Affairs issued this solicitation, a single copy
of specifications, standards, and commercial item descriptions cited in
this solicitation may be obtained free of charge by submitting a
request to the addressee in paragraph (a) of this provision. Additional

copies will be issued for a fee.

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA
INDEX OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS
(FAR 52.211-4) (JUN 1988)

The specifications and standards cited in this solicitation can be

examined at the following location:

DEPARMENT OF VETERANS AFFAIRS

Office of Construction & Facilities Management
Facilities Quality Service (00CFM1A7)

425 Eye Street N.W, (sixth floor)

Washington, DC 20001

Telephone Numbers: (202) 632-5249 or (202) 632-5178
Between 9:00 AM - 3:00 PM
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1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3)
(JUN 1988)

The specifications cited in this solicitation may be obtained from the

associations or organizations listed below.

AA Aluminum Association Inc.

http://www.aluminum.org

AABC Associated Air Balance Council

http://www.aabchqg.com

AAMA American Architectural Manufacturer's Association

http://www.aamanet .org

AAN American Nursery and Landscape Association

http://www.anla.org

AASHTO American Association of State Highway and Transportation
Officials

http://www.aashto.org

AATCC American Association of Textile Chemists and Colorists

http://www.aatcc.org

ACGIH American Conference of Governmental Industrial Hygienists

http://www.acgih.org

ACI American Concrete Institute

http://www.aci-int.net

ACPA American Concrete Pipe Association

http://www.concrete-pipe.org

ACPPA American Concrete Pressure Pipe Association

http://www.acppa.org

ADC Air Diffusion Council

http://flexibleduct.org

AGA American Gas Association

http://www.aga.org
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Associated General Contractors of America

http://www.agc.org

American Gear Manufacturers Association, Inc.

http://www.agma.org

Association of Home Appliance Manufacturers

http://www.aham.org

American Institute of Architects

http://www.aia.org

American Institute of Steel Construction

http://www.aisc.org

American Iron and Steel Institute

http://www.steel.org

American Institute of Timber Construction

http://www.aitc-glulam.org

Air Movement and Control Association, Inc.

http://www.amca.org

American Nursery & Landscape Association

http://www.anla.org

American National Standards Institute, Inc.

http://www.ansi.org

The Engineered Wood Association

http://www.apawood.org

Air-Conditioning and Refrigeration Institute

http://www.ari.org

American Society of Agricultural Engineers

http://www.asae.org

American Society of Civil Engineers

http://www.asce.org
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American Society of Heating, Refrigerating, and
Air-Conditioning Engineers

http://www.ashrae.org

American Society of Mechanical Engineers

http://www.asme.org

American Society of Sanitary Engineering

http://www.asse-plumbing.org

American Society for Testing and Materials

http://www.astm.org

Architectural Woodwork Institute

http://www.awinet.org

American Welding Society

http://www.aws.org

American Water Works Association

http://www.awwa.org

Builders Hardware Manufacturers Association

http://www.buildershardware.com

Brick Institute of America

http://www.bia.org

Compressed Air and Gas Institute

http://www.cagi.org

Compressed Gas Association, Inc.

http://www.cganet.com

The Chlorine Institute, Inc.

http://www.chlorineinstitute.org

Ceilings and Interior Systems Construction Association

http://www.cisca.org

Cast Iron Soil Pipe Institute

http://www.cispi.org
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CLFMI

CPMB

CRA

CRSI

CTI

DHI

EGSA

EET

EPA

ETL

FAA

FCC

FPS

GANA

FM

Chain Link Fence Manufacturers Institute

http://www.chainlinkinfo.org

Concrete Plant Manufacturers Bureau

http://www.cpmb.org

California Redwood Association

http://www.calredwood.org

Concrete Reinforcing Steel Institute

http://www.crsi.org

Cooling Technology Institute
http://www.cti.org

Door and Hardware Institute

http://www.dhi.org

Electrical Generating Systems Association

http://www.egsa.org

Edison Electric Institute

http://www.eei.org

Environmental Protection Agency

http://www.epa.gov

ETL Testing Laboratories, Inc.

http://www.etl.com

Federal Aviation Administration

http://www.faa.gov

Federal Communications Commission

http://www.fcc.gov

The Forest Products Society

http://www.forestprod.org

Glass Association of North America

http://www.cssinfo.com/info/gana.html/

Factory Mutual Insurance

http://www.fmglobal.com
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Gypsum Association

http://www.gypsum.org

General Services Administration

http://www.gsa.gov

Hydraulic Institute
http://www.pumps.org

Hardwood Plywood & Veneer Association

http://www.hpva.org

International Conference of Building Officials

http://www.icbo.org

Insulated Cable Engineers Association Inc.

http://www.icea.net

Institute of Clean Air Companies

http://www.icac.com

Institute of Electrical and Electronics Engineers

http://www.ieee.org\

International Municipal Signal Association

http://www.imsasafety.org

Insulated Power Cable Engineers Association

Metal Buildings Manufacturers Association

http://www.mbma.com

Manufacturers Standardization Society of the Valve and Fittings
Industry Inc.

http://www.mss-hg.com

National Association of Architectural Metal Manufacturers

http://www.naamm.org

Plumbing-Heating-Cooling Contractors Association

http://www.phccweb.org.org

National Bureau of Standards

See - NIST
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National Board of Boiler and Pressure Vessel Inspectors

http://www.nationboard.org

National Electric Code

See - NFPA National Fire Protection Association

National Electrical Manufacturers Association

http://www.nema.org

National Fire Protection Association

http://www.nfpa.org

National Hardwood Lumber Association

http://www.natlhardwood.org

National Institute of Health

http://www.nih.gov

National Institute of Standards and Technology

http://www.nist.gov

Northeastern Lumber Manufacturers Association, Inc.

http://www.nelma.org

National Particleboard Association
18928 Premiere Court

Gaithersburg, MD 20879

(301) 670-0604

National Sanitation Foundation

http://www.nsf.org

Window and Door Manufacturers Association

http://www.nwwda.org

Occupational Safety and Health Administration
Department of Labor

http://www.osha.gov

Portland Cement Association

http://www.portcement.org
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PCI Precast Prestressed Concrete Institute

http://www.pci.org

PPI The Plastic Pipe Institute

http://www.plasticpipe.org

PEI Porcelain Enamel Institute, Inc.

http://www.porcelainenamel .com

PTI Post-Tensioning Institute

http://www.post-tensioning.org

RFCI The Resilient Floor Covering Institute
http://www.rfci.com

RIS Redwood Inspection Service
See - CRA
RMA Rubber Manufacturers Association, Inc.

http://www.rma.org

SCMA Southern Cypress Manufacturers Association

http://www.cypressinfo.org

SDI Steel Door Institute

http://www.steeldoor.org

SOI Secretary of the Interior
http://www.cr.nps.gov/local-law/arch stnds 8 2.htm

IGMA Insulating Glass Manufacturers Alliance

http://www.igmaonline.org

SJTI Steel Joist Institute

http://www.steeljoist.org

SMACNA Sheet Metal and Air-Conditioning Contractors
National Association, Inc.

http://www.smacna.org

SSPC The Society for Protective Coatings
http://www.sspc.org
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Steel Tank Institute

http://www.steeltank.com

Steel Window Institute

http://www.steelwindows.com

Tile Council of America, Inc.

http://www.tileusa.com

Tubular Exchange Manufacturers Association

http://www.tema.org

Truss Plate Institute, Inc.
583 D'Onofrio Drive; Suite 200
Madison, WI 53719

(608) 833-5900

The Uniform Building Code
See ICBO

Underwriters' Laboratories Incorporated

http://www.ul.com

Underwriters' Laboratories of Canada

http://www.ulc.ca

West Coast Lumber Inspection Bureau
6980 SW Varns Road, P.O. Box 23145
Portland, OR 97223

(503) 639-0651

Western Red Cedar Lumber Association
P.O. Box 120786

New Brighton, MN 55112

(612) 633-4334

Western Wood Products Association

http://www.wwpa.org
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SECTION 01 45 00
QUALITY CONTROL

PART 1 - GENERAL

1.1 DESCRIPTION
This section specifies requirements for Contractor Quality Control
(CQC) for Design-Bid-Build (DBB) construction projects. This section
can be used for both project types.

1.2 APPLICABLE PUBLICATIONS
A. The publication listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by
the basic designation only.
B. ASTM International (ASTM)

1. ASTM D3740 - (2012a) Minimum Requirements for Agencies Engaged in
the Testing and/or Inspection of Soil and Rock as Used in
Engineering Design and Construction

2. ASTM E29 - (2014a) Standard Specification for Agencies Engaged in

the Testing and/or Inspection of Materials Used in Construction

1.3 SUBMITTALS

Government approval is required for all submittals. CQC inspection
reports shall be submitted under this Specification section and follow
the [Applicable CQC Control Phase (Preparatory, Initial, or Follow-
Up)]: [Applicable Specification section] naming convention.
1. Preconstruction Submittals

a. Interim CQC Plan

b. CQC Plan

c. Additional Requirements for Design Quality Control (DQC) Plan
2. Design Data

a. Discipline-Specific Checklists

b. Design Quality Control
3. Test Reports

a. Verification Statement

PART 2 PRODUCTS - NOT USED
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PART 3 - EXECUTION

3.1 GENERAL REQUIREMENTS
Establish and maintain an effective quality control (QC) system that
complies with the FAR Clause 52.246.12 titled “Inspection of
Construction”. QC consists of plans, procedures, and organization
necessary to produce an end product which complies with the Contract
requirements. The QC system covers all design and construction
operations, both onsite and offsite, and be keyed to the proposed
design and construction sequence. The project superintendent will be
held responsible for the quality of work and is subject to removal by
the Contracting Office or Authorized designee for non-compliance with
the quality requirements specified in the Contract. In this context the
highest level manager responsible for the overall construction
activities at the site, including quality and production is the project
superintendent. The project superintendent maintains a physical
presence at the site at all times and is responsible for all
construction and related activities at the site, except as otherwise

acceptable to the Contracting Officer.

3.2 CQC PLAN:

A. Submit no later than CO or Designee to determine during Constructability
review - 15 days after receipt of Notice to Proceed (NTP) the CQC Plan
proposed to implement the requirements of the FAR Clause 52.246.12
titled “Inspection of Construction”. The Government will consider an
Interim CQC Plan for the first 15 days of operation, which must be
accepted within 5 business days of NTP. Design and/or construction will
be permitted to begin only after acceptance of the CQC Plan or
acceptance of an Interim plan applicable to the particular feature of
work to be started. Work outside of the accepted Interim CQC Plan will
not be permitted to begin until acceptance of a CQC Plan or another
Interim CQC Plan containing the additional work scope is accepted.

B. Content of the CQC Plan: Include, as a minimum, the following to cover
all design and construction operations, both onsite and offsite,
including work by subcontractors, designers of record consultants,
architects/engineers (A/E), fabricators, suppliers, and purchasing

agents:
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1. A description of the QC organization, including a chart showing
lines of authority and acknowledgement that the CQC staff will
implement the three phase control system for all aspects of the work
specified. Include a CQC System Manager that reports to the project
superintendent.

2. The name, qualifications (in resume format) duties,
responsibilities, and authorities of each person assigned a CQC
function.

3. A copy of the letter to the CQC System Manager signed by an
authorized official of the firm which describes the responsibilities
and delegates sufficient authorities to adequately perform the
functions of the CQC System Manager, including authority to stop
work which is not in compliance with the Contract. Letters of
direction to all other various quality control representatives
outlining duties, authorities, and responsibilities will to the
Contracting Officer or Authorized designee. be issued by the CQC
System Manager. Furnish copies of these letters

4. Procedures for scheduling, reviewing, certifying, and managing
submittals including those of subcontractors, designers of record,
consultants, A/E’s offsite fabricators, suppliers and purchasing
agents. These procedures must be in accordance with Section 01 33 23
Shop Drawings, Product Data, and Samples.

5. Control, verification, and acceptance of testing procedures for each
specific test to include the test name, specification paragraph
requiring test, feature of work to be tested, test frequency, and
person responsible for each test. (Laboratory facilities approved by
the Contracting Officer or Authorized designee are required to be
used)

6. Procedures for tracking Preparatory, Initial, and Follow-Up control
phases and control, verification, and acceptance tests including
documentation.

7. Procedures for tracking design and construction deficiencies from
identification through acceptable corrective action. Establish
verification procedures that identified deficiencies have been
corrected.

8. Reporting procedures, including proposed reporting formats.
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9. A list of the definable features of work. A definable feature of

10.

work is a task which is separate and distinct from other tasks has
separate control requirements, and is identified by different trades
or disciplines, or it is work by the same trade in a different
environment. Although each section of specifications can generally
be considered as a definable feature of work, there are frequently
more than one definable feature under a particular section. This
list will be agreed upon during the Coordination meeting.
Coordinate schedule work with Special Inspections required by
Section 01 45 35 Special Inspections, the Statement of Special
Inspections and Schedule of Special Inspections. Where the
applicable Code issue by the International Code Council (ICC) calls
for inspections by the Building Official, the Contractor must
include the inspections in the CQC Plan and must perform the
inspections required by the applicable ICC. The Contractor must
perform these inspections using independent qualified inspectors.

Include the Special Inspection Plan requirements in the CQC Plan.

C. Additional Requirements for Design Quality Control (DQC) Plan: The

following additional requirements apply to the DQC Plan for DB projects

only and not DBB projects:

1.

Submit and maintain a DQC Plan as an effective QC program which
assures that all services required by this contract are performed
and provided in a manner that meets professional architectural and
engineering quality standards. As a minimum, all documents must be
technically reviewed by competent, independent reviewers identified
in the DQC Plan. The same element that produced the product may not
perform the independent technical review (ITR). Correct errors and
deficiencies in the design documents prior to submitting them to the
Government.

Include the design schedule in the master project schedule, showing
the sequence of events involved in carrying out the project design
tasks within the specific Contract period. This should be at a
detailed level of scheduling sufficient to identify all major design
tasks, including those that control the flow of work. Include review
and correction periods associated with each item. This should be a
forward planning as well as a project monitoring tool. The schedule

reflects calendar days and not dates for each activity. If the
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schedule is changed, submit a revised schedule reflecting the change
within 7 calendar days. Include in the DQC Plan the discipline-
specific checklists to be used during the design and quality control
of each submittal. Submit at each design phase as part of the
project documentation these completed discipline-specific
checklists.

3. Implement the DQC Plan by a DQC Manager who has the responsibility
of being cognizant of and assuring that all documents on the project
have been coordinated. This individual must be a person who has
verifiable engineering or architectural design experience an d is a
Professional Engineer or Registered Architect within the state of
Construction location. Notify the Contracting Officer or Authorized
designee, in writing, of the name of the individual, and the name of
an alternate person assigned to the position.

D. Acceptance of Plan: Acceptance of the Contractor’s plan is required
prior to the start of design and construction. Acceptance is
conditional and will be predicated on satisfactory performance during
the design and construction. The Government reserves the right to
require the Contractor to make changes in the CQC Plan and operations
including removal of personnel as necessary, to obtain the quality
specified.

E. Notification of Changes: After acceptance of the CQC Plan, notify the
Contracting Officer or Authorized designee in writing of any proposed
change. Proposed changes are subject to acceptance by the Government

prior to implementation by the Contractor.

3.3 COORDINATION MEETING:
After the Preconstruction Conference Post-award Conference before start
of design or construction, and prior to acceptance by the Government of
the CQC Plan, meet with the Contracting Officer or Authorized designee
to discuss the Contractor’s quality control system. Submit the CQC Plan
a minimum of 5 business days prior to the Coordination Meeting. During
the meeting, a mutual understanding of the system details must be
developed, including the forms for recording the CC operations, design
activities (if applicable), control activities, testing, administration
of the system for both onsite and offsite work, and the
interrelationship of Contractor’s Management and control with the

Government’s Quality Assurance. Minutes of the meeting will be
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prepared by the Government, signed by both the Contractor and
Contracting Officer or Authorized designee and will become a part of
the contract file. There can be occasions when subsequent conferences
will be called by either party to reconfirm mutual understandings or
address deficiencies in the CQC system or procedures which can require

corrective action by the Contractor.

3.4 QUALITY CONTROL ORGANIZATION:

A. Personnel Requirements: The requirements for the CQC organization are a
Safety and Health Manager, CQC System Manager, a Design Quality Manager
(if applicable), and sufficient number of additional qualified
personnel to ensure safety and Contract compliance. The Safety and
Health Manager shall satisfy the requirements of Specification 01 35 26
Safety Requirements and reports directly to a senior project (or
corporate) official independent from the CQC System Manager. The Safety
and Health Manager will also serve as a member of the CQC Staff.
Personnel identified in the technical provisions as requiring
specialized skills to assure the required work is being performed
properly will also be included as part of the CQC organization. The
Contractor’s CQC staff maintains a presence at the site at all times
during progress of the work and have complete authority and
responsibility to take any action necessary to ensure Contract
compliance. The CQC staff will be subject to acceptance by the
Contracting Officer or Authorized designee. Provide adequate office
space, filing systems, and other resources as necessary to maintain an
effective and fully functional CQC organization. Promptly complete and
furnish all letters, material submittals, shop drawings submittals,
schedules and all other project documentation to the CQC organization.
The CQC organization is responsible to maintain these documents and
records at the site at all times, except as otherwise acceptable to the

Government .

EXPERIENCE MATRIX

Area Qualifications

Graduate Civil Engineer or Construction
Civil Manager with 2 years experience in the
type of work being performed on this
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Area

Qualifications

project or technician with 5 years related
experience.

Mechanical

Graduate Mechanical Engineer with 2
years experience or construction
professional with 5 years of experience
supervising mechanical features of work in
the field with a construction company.

Electrical

Graduate Electrical Engineer with 2 years
related experience or construction
professional with 5 years of experience
supervising electrical features of work in
the field with a construction company.

Structural

Graduate Civil Engineer (with Structural
Track or Focus), Structural Engineer, or
Construction Manager with 2 years
experience or construction professional
with 5 years experience supervising
structural features of work in the field with
a construction company.

Architectural

Graduate Architect with 2 years experience
or construction professional with 5 years of
related experience.

Environmental

Graduate Environmental Engineer with 3
years experience.

Submittals

Submittal Clerk with 1 year experience.

Concrete, Pavement, and Soils

Materials Technician with 2 years
experience for the appropriate area.

Testing, Adjusting, and Balancing (TAB)

Specialist must be a member of AABC or an
experienced technicaion of the firm
certified by the NEBB.

Design Quality Control Manager

Registered Architect or Professional
Engineer

B. Additional Requirements: In addition to the above experience and

2019

education requirements, the CQC System Manager and Alternate CQC System

Manager are required to have completed the Construction Quality

Management (CQM) for Construction course.

does not have a current specification,
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course identification within 90 days of award. This course is
periodically offered by the Naval Facilities Engineering Command and
the Army Corps of Engineers. Contact the Contracting Officer or
Authorized designee for information on the next scheduled class.

C. Organizational Changes: Maintain the CQC staff at full strength at all
times. When it is necessary to make changes to the CQC staff, revise
the CQC Plan to reflect the changes and submit the changes to the

Contracting Officer or Authorized designee for acceptance.

3.5 SUBMITTALS AND DELIVERABLES: Submittals have to comply with the
requirements in Section 01 33 23 Shop Drawings, Product Data, and
Samples. The CQC organization is responsible for certifying that all
submittals and deliverables are in compliance with the contract
requirements. When Section 01 91 00 General Commissioning Requirements
is included in the contract, the submittals required by the section
have to be coordinated with the Section 01 33 23 Shop Drawings, Product
Data, and Samples to ensure adequate time is allowed for each type of

submittal required.

3.6 CONTROL:

A. CQC is the means by which the Contractor ensures that the construction,
to include that of subcontractors and suppliers, complies with the
requirements of the contract. At least three phases of control are
required to be conducted by the CQC System Manager for each definable
feature of the construction work as follows:

1. Preparatory Phase: This phase is performed prior to beginning work
on each definable feature of work after all required
plans/documents/materials are approved/accepted, and after copies
are at the work site. This phase includes:

a. A review of each paragraph of applicable specifications,
references codes, and standards. Make available during the
preparatory inspection a copy of those sections of referenced
codes and standards applicable to that portion of the work to be
accomplished in the field. Maintain and make available in the
field for use by Government personnel until final acceptance of
the work.

b. Review of the Contract drawings.
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c. Check to assure that all materials and equipment have been
tested, submitted, and approved.

d. Review of provisions that have been made to provide required
control inspection and testing.

e. Review Special Inspections required by Section 01 45 35 Special
Inspections, that Statement of Special Inspections and the
Schedule of Specials Inspections.

f. Examination of the work area to assure that all required
preliminary work has been completed and is in compliance with
the Contract.

g. Examination of required materials, equipment, and sample work to
assure that they are on hand conform to approved shop drawings
or submitted data, and are properly stored.

h. Review of the appropriate Activity Hazard Analysis (AHA) to
assure safety requirements are met.

i. Discussion of procedures for controlling quality of the work
including repetitive deficiencies. Document construction
tolerances and workmanship standards - contract defined or
industry standard if not contract defined - for that feature of
work.

j. Check to ensure that the portion of the plan for the work to be
performed has been accepted by the Contracting Officer.

k. Discussion of the initial control phase.

The Government needs to be notified at least 48 hours or 2
business days in advance of beginning the Preparatory control
phase. Include a meeting conducted by the CQC System Manager and
attended by the superintendent, other CQC personnel (as
applicable), and the foreman responsible for the definable
feature. Document the results of the Preparatory phase actions
by separate minutes prepared by the CQC System Manager and
attach to the daily CQC report. Instruct applicable workers as
to the acceptable level of workmanship required in order to meet
contract specifications.
B. Initial Phase: This phase is accomplished at the beginning of a
definable feature of work. Accomplish the following:
1. Check work to ensure that it is in full compliance with contract

requirements. Review minutes of the Preparatory meeting.
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2. Verify adequacy of controls to ensure full contract compliance.
Verify the required control inspection and testing is in compliance
with the contract.

3. Establish level of workmanship and verify that it meets minimum
acceptable workmanship standards. Compare with required sample
panels as appropriate.

4. Resolve all differences.

5. Check safety to include compliance with an upgrading of the safety
plan and activity hazard analysis. Review the activity analysis with
each worker.

6. The Government needs to be notified at least 48 hours or 2 business
days in advance of beginning the initial phase for definable
features of work. Prepare separate minutes of this phase by the CQC
System Manager and attach to the daily CQC report. Indicate the
exact location of initial phase for definable feature of work for
future reference and comparison with Follow-Up phases.

7. The initial phase for each definable feature of work is repeated for
each new crew to work onsite, or any time acceptable specified
quality standards are not being met.

8. Coordinate scheduled work with Special Inspections required by
Section 01 45 35 Special Inspections, the Statement of Special
Inspections, and the Schedule of Special Inspections.

C. Follow-Up Phase: Perform daily checks to assure control activities,
including control testing, are providing continued compliance with
contract requirements until the completion of the particular feature of
work. Record the checks in the CQC documentation. Conduct final Follow-
Up checks and correct all deficiencies prior to the start of additiomnal
features of work which may be affected by the deficient work. Do not
build upon nor conceal non-conforming work. Coordinate scheduled work
with Special Inspections required by Section 01 45 35 Special
Inspections, the Statement of Special Inspections, and the Schedule of
Special Inspections

D. Additional Preparatory and Initial Phases on the same definable
features of work if: the quality ongoing work is unacceptable; if there
are changes in the applicable CQC staff, onsite production supervision
or work crew; if work on a definable feature is resumed after a

substantial period of inactivity, or if other problems develop.
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3.7 TESTS

A. Testing Procedure: Perform specified or required tests to verify that
control measures are adequate to provide a product which conforms to
contract requirements. Upon request, furnish to the Government
duplicate samples of test specimens for possible testing by the
Government. Testing includes operation and acceptance test when
specified. Procure the services of a Department of Veteran Affairs
approved testing laboratory or establish an approved testing laboratory
at the project site. Perform the following activities and record and
provide the following data:

1. Verify that testing procedures comply with contract requirements.

2. Verify that facilities and testing equipment are available and
comply with testing standards.

3. Check test instrument calibration data against certified standards.

4. Verify that recording forms and test identification control number
system, including all of the test documentation requirements, have
been prepared.

5. Record results of all tests taken, both passing and failing on the
CQC report for the date taken. Specification paragraph reference,
location where tests were taken, and the unique sequential control
number identifying the test. If approved by the Contracting Officer
or Authorized designee, actual test reports are submitted later with
a reference to the test number and date taken. Provide an
information copy of tests performed by an offsite or commercial test
facility directly to the Contracting Officer or Authorized designee.
Failure to submit timely test reports as stated results in
nonpayment for related work performed and disapproval of the test
facility for this Contract.

B. Testing Laboratories: All testing laboratories must be validated
through the procedures contained in Specification section 01 45 29
Testing Laboratory Services.

1. Capability Check: The Government reserves the right to check
laboratory equipment in the proposed laboratory for compliance with
the standards set forth in the contract specifications and to check
the laboratory technician’s testing procedures and techniques.
Laboratories utilized for testing soils, concrete, asphalt and steel

is required to meet criteria detailed in ASTM D3740 and ASTM E329.
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2. Capability Recheck: If the selected laboratory fails the capability
check, the Contractor will be assessed a charge equal to value of
recheck to reimburse the Government for each succeeding recheck of
the laboratory or the checking of a subsequently selected
laboratory. Such costs will be deducted from the Contract amount due
the Contractor.

C. Onsite Laboratory: The Government reserves the right to utilize the

Contractor’s control testing laboratory and equipment to make assurance

tests, and to check the Contractor’s testing procedures, techniques,

and test results at no additional cost to the Government.

3.8 COMPLETION INSPECTION
A. Punch-Out Inspection: Conduct an inspection of the work by the CQC

system Manager near the end of the work, or any increment of the work
established by a time stated FAR 52.211-10 - Commencement, Prosecution,
and Completion of Work, or by the specifications. Prepare and include
in the CQC documentation a punch list of items which do not conform to
the approved drawings and specifications. Include within the list of
deficiencies the estimated date by which the deficiencies will be
corrected. Make a second inspection the CQC System Manager or staff to
ascertain that all deficiencies have been corrected. Once this is
accomplished, notify the Government that the facility is ready for the

Government Pre-Final Inspection.

52.211-10 -- Commencement, Prosecution, and Completion of Work.

As prescribed in 11.404(b), insert the following clause in solicitations and contracts when a
fixed-price construction contract is contemplated. The clause may be changed to
accommodate the issuance of orders under indefinite-delivery contracts for construction.

Commencement, Prosecution, and Completion of Work (Apr 1984)

The Contractor shall be required to:

(a) commence work under this contract within // Contracting Officer insert
number// calendar days after the date the Contractor receives the notice to proceed,

(b) prosecute the work diligently, and

(c) complete the entire work ready for use not later than .* The time stated
for completion shall include final cleanup of the premises.
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B.

(End of Clause)

* The Contracting Officer shall specify either a number of days after the date the contractor
receives the notice to proceed, or a calendar date.

Alternate I (Apr 1984). If the completion date is expressed as a specific calendar date,
computed on the basis of the contractor receiving the notice to proceed by a certain day,
add the following paragraph to the basic clause:

The completion date is based on the assumption that the successful offeror will receive the
notice to proceed by // Contracting Olfficer insert date //. The completion
date will be extended by the number of calendar days after the above date that the
Contractor receives the notice to proceed, except to the extent that the delay in issuance of
the notice to proceed results from the failure of the Contractor to execute the contract and
give the required performance and payment bonds within the time specified in the offer.

Pre-Final Inspection: The Government will perform the Pre-Final
Inspection to verify that the facility is complete and ready to be
occupied. A Government Pre-Final Punch List may be developed as a
result of this inspection. Ensure that all items on this list have been
corrected before notifying the Government, so that a Final Acceptance
Inspection with the customer can be scheduled. Correct any items noted
on the Pre-Final Inspection in a timely manner. These inspections and
any deficiency corrections required by this paragraph need to be
accomplished within the time slated for completion of the entire work
or any particular increment of the work if the project is divided into
increments by separate construction completion dates.

Final Acceptance Inspection: The Contractor’s QC Inspection personnel,
plus the superintendent or other primary management person, and the
Contracting Officer’s Authorized designee is required to be in
attendance at the Final Acceptance Inspection. Additional Government
personnel can also be in attendance. The Final Acceptance Inspection
will be formally scheduled by the Contracting Officer’s or Authorized
designee based upon results of the Pre-Final Inspection. Notify the
Contracting Officer through the Resident Engineer office at least 14
days prior to the Final Acceptance Inspection and include the
Contractor’s assurance that all specific items previously identified ot
the Contractor as being unacceptable, along with all remaining work

performed under the contract, will be complete and acceptable by the
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date schedule for the Final Acceptance Inspection. Failure of the
Contractor to have all contract work acceptably complete for this
inspection will be cause for the Contracting Officer to bill the
Contractor for the Government’s additional inspection cost in
accordance with FAR Clause 52.246-12 titled “Inspection of

Construction”.

3.9 DOCUMENTATION
A. Quality Control Activities: Maintain current records providing factual
evidence that required QC activities and tests have been performed.

Include in these records the work of subcontractors and suppliers on an

acceptable form that includes, as a minimum, the following information:

1. The name and area of responsibility of the Contractor/Subcontractor

2. Operating plant/equipment with hours worked, idle, or down for
repair.

3. Work performed each day, giving location, description, and by whom.
When Network Analysis (NAS) is used, identify each phase of work
performed each day by NAS activity number.

4. Test and control activities performed with results and references to
specification/drawing requirements. Identify the Control Phase
(Preparatory, Initial, and/or Follow-Up). List deficiencies noted,
along with corrective action.

5. Quantity of materials received at the site with statement as to
acceptability, storage, and reference to specification/drawing
requirements.

6. Submittals and deliverables reviewed, with Contract reference, by
whom, and action taken.

7. Offsite surveillance activities, including actions taken.

8. Job safety evaluations stating what was checked, results, and
instructions or corrective actions.

9. Instructions given/received and conflicts in plans and
specifications.

10. Provide documentation of design quality control activities. For
independent design reviews, provide, as a minimum, identification of
the Independent Technical Reviewer (ITR) team, the ITR review
comments, responses, and the record of resolution of the comments.

B. Verification Statement: Indicate a description of trades working on the

project; the number of personnel working; weather conditions
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encountered; and any delays encountered. Cover both conforming and
deficient features and include a statement that equipment and materials
incorporated in the work and workmanship comply with the Contract.
Furnish the original and one copy of these records in report form to
the Government daily with 1 week after the date covered by the report,
except that reports need not be submitted for day son which no work is
performed. As a minimum, prepare and submit on report for every 7 days
of no work and on the last day of a no work period. All calendar days
need to be accounted for throughout the life of the contract. The first
report following a day of no work will be for that day only. Reports
need to be signed and dated by the CQC System Manager. Include copies
of test reports and copies of reports prepared by all subordinate QC

personnel within the CQC System Manager Report.

3.10 SAMPLE FORMS

014500 Rgarenced
Example Form Temple

3.11 NOTIFICATION OF NONCOMPLIANCE: The Contracting Officer or Authorized
designee will notify the Contractor of any detected noncompliance with
the foregoing requirements. The Contractor should take immediate
corrective action after receipt of such notice. Such notice, when
delivered to the Contractor at the work site will be deemed sufficient
for the purpose of notification. If the Contractor fails or refuses to
comply promptly, the Contracting Officer can issue an order stopping
all or part of the work until satisfactory corrective action has been
taken. No part of the time lost due to such stop orders will be made
the subject of claim for extension of time or for excess costs or

damages by the Contractor.

--- End of Section ---
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SECTION 01 57 19
TEMPORARY ENVIRONMENTAL CONTROLS

PART 1 - GENERAL

1.1 DESCRIPTION
A. This section specifies the control of environmental pollution and damage
that the Contractor must consider for air, water, and land resources. It
includes management of visual aesthetics, noise, solid waste, as well as
other pollutants and resources encountered or generated by the

Contractor. The Contractor is obligated to consider specified control

measures with the costs included within the various contract items of

work.
B. Environmental pollution and damage is defined as the presence of
chemical, physical, or biological elements or agents which:

1. Adversely effect human health or welfare,

2. Unfavorably alter ecological balances of importance to human life,

3. Effect other species of importance to humankind, or;

4. Degrade the utility of the environment for aesthetic, cultural, and
historical purposes.

C. Definitions of Pollutants:

1. Chemical Waste: Petroleum products, bituminous materials, salts,
acids, alkalis, herbicides, pesticides, organic chemicals, and
inorganic wastes.

2. Debris: Combustible and noncombustible wastes, such as leaves, tree
trimmings, ashes, and waste materials resulting from construction or
maintenance and repair work.

3. Sediment: Soil and other debris that has been eroded and transported
by runoff water.

4. Solid Waste: Rubbish, debris, garbage, and other discarded solid
materials resulting from industrial, commercial, and agricultural
operations and from community activities.

5. Surface Discharge: The term "Surface Discharge" implies that the
water is discharged with possible sheeting action and subsequent soil
erosion may occur. Waters that are surface discharged may terminate
in drainage ditches, storm sewers, creeks, and/or "water of the
United States" and would require a permit to discharge water from the
governing agency.

6. Rubbish: Combustible and noncombustible wastes such as paper, boxes,

glass and crockery, metal and lumber scrap, tin cans, and bones.
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7. Sanitary Wastes:

a. Sewage: Domestic sanitary sewage and human and animal waste.

b. Garbage: Refuse and scraps resulting from preparation, cooking,
dispensing, and consumption of food.

1.2 QUALITY CONTROL
A. Establish and maintain quality control for the environmental protection
of all items set forth herein.
B. Record on daily reports any problems in complying with laws,
regulations, and ordinances. Note any corrective action taken.
1.3 REFERENCES
A. The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.
B. U.S. National Archives and Records Administration (NARA) :
33 CFR 328.......c.cv... Definitions
1.4 SUBMITTALS
A. In accordance with Section, 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND

SAMPLES, furnish the following:

1. Environmental Protection Plan: After the contract is awarded and
prior to the commencement of the work, the Contractor shall meet with
the COR to discuss the proposed Environmental Protection Plan and to
develop mutual understanding relative to details of environmental
protection. Not more than 20 days after the meeting, the Contractor
shall prepare and submit to the Contracting Officer for approval, a
written and/or graphic Environmental Protection Plan including, but
not limited to, the following:

a. Name (s) of person(s) within the Contractor's organization who is
(are) responsible for ensuring adherence to the Environmental
Protection Plan.

b. Name(s) and qualifications of person(s) responsible for training
the Contractor's environmental protection personnel.

c. Description of the Contractor's environmental protection personnel
training program.

d. A list of Federal, State, and local laws, regulations, and permits
concerning environmental protection, pollution control, noise
control and abatement that are applicable to the Contractor's
proposed operations and the requirements imposed by those laws,
regulations, and permits.

e. Procedures to provide the environmental protection that comply

with the applicable laws and regulations. Describe the procedures
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to correct pollution of the environment due to accident, natural
causes, or failure to follow the procedures as described in the
Environmental Protection Plan.
f. Permits, licenses, and the location of the solid waste disposal
area.

B. Approval of the Contractor's Environmental Protection Plan will not
relieve the Contractor of responsibility for adequate and continued
control of pollutants and other environmental protection measures.

1.5 PROTECTION OF ENVIRONMENTAL RESOURCES

A. Protect environmental resources within the project boundaries and those
affected outside the limits of permanent work during the entire period
of this contract. Confine activities to areas defined by the
specifications and drawings.

B. Protection of Air Resources: Keep construction activities under
surveillance, management, and control to minimize pollution of air
resources. Burning is not permitted on the job site. Keep activities,
equipment, processes, and work operated or performed, in strict
accordance with the State of Wyoming and Federal emission and
performance laws and standards. Maintain ambient air quality standards
set by the Environmental Protection Agency, for those construction
operations and activities specified.

1. Particulates: Control dust particles, aerosols, and gaseous by-
products from all construction activities, processing, and
preparation of materials (such as from asphaltic batch plants) at all
times, including weekends, holidays, and hours when work is not in
progress.

2. Hydrocarbons and Carbon Monoxide: Control monoxide emissions from
equipment to Federal and State allowable limits.

3. Odors: Control odors of construction activities and prevent obnoxious
odors from occurring.

C. Reduction of Noise: Minimize noise using every action possible. Perform
noise-producing work in less sensitive hours of the day or week as
directed by the COR. Maintain noise-produced work at or below the
decibel levels and within the time periods specified.

1. Perform construction activities involving repetitive, high-level
impact noise only between 8:00 a.m. and 5:00 p.m unless otherwise
permitted by local ordinance or the COR. Repetitive impact noise on

the property shall not exceed the following dB limitations:

Time Duration of Impact Noise Sound Level in dB

More than 12 minutes in any hour 60
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Less than 30 seconds of any hour 70
Less than three minutes of any hour 70
Less than 12 minutes of any hour 65

2. Provide sound-deadening devices on equipment and take noise abatement
measures that are necessary to comply with the requirements of this
contract, consisting of, but not limited to, the following:

a. Maintain maximum permissible construction equipment noise levels

at 15 m (50 feet) (dBA):

MATERIALS HANDLING

DRILLS 70
PNEUMATIC TOOLS 65
SAWS 70

b. Use shields or other physical barriers to restrict noise
transmission.

c. Provide soundproof housings or enclosures for noise-producing
machinery.

d. Use efficient silencers on equipment air intakes.
Line hoppers and storage bins with sound deadening material.
Conduct truck loading, unloading, and hauling operations so that
noise is kept to a minimum.

3. Measure sound level for noise exposure due to the construction at
least once every five successive working days while work is being
performed above 55 dB(A) noise level. Measure noise exposure at the
room or space adjacent from the noise source, whichever is greater.
Submit the recorded information to the COR noting any problems and
the alternatives for mitigating actions.

G. Restoration of Damaged Property: If any direct or indirect damage is
done to public or private property resulting from any act, omission,
neglect, or misconduct, the Contractor shall restore the damaged
property to a condition equal to that existing before the damage at no
additional cost to the Government. Repair, rebuild, or restore property
as directed or make good such damage in an acceptable manner.

H. Final Clean-up: On completion of project and after removal of all
debris, rubbish, and temporary construction, Contractor shall leave the
construction area in a clean condition satisfactory to the COR. Cleaning
shall include off the station disposal of all items and materials not
required to be salvaged, as well as all debris and rubbish resulting
from demolition and new work operations.

- --END - - -
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SECTION 01 58 16
TEMPORARY INTERIOR SIGNAGE
PART 1 GENERAL
DESCRIPTION
This section specifies temporary interior signs.
PART 2 PRODUCTS
2.1 TEMPORARY SIGNS
A. Fabricate from 50 Kg (110 pound) mat finish white paper.
B. Cut to 100 mm (4-inch) wide by 300 mm (12 inch) long size tag.
Punch 3 mm (1/8-inch) diameter hole centered on 100 mm (4-inch)
dimension of tag. Edge of Hole spaced approximately 13 mm (1/2-inch)
from one end on tag.
D. Reinforce hole on both sides with gummed cloth washer or other suitable
material capable of preventing tie pulling through paper edge.
E. Ties: Steel wire 0.3 mm (0.0120-inch) thick, attach to tag with twist
tie, leaving 150 mm (6-inch) long free ends.
PART 3 EXECUTION
3.1 INSTALLATION
A. Install temporary signs attached to room door frame or room door knob,
lever, or pull for doors on corridor openings.
B. Mark on signs with felt tip marker having approximately 3 mm (1/8-inch)
wide stroke for clearly legible numbers or letters.
C. Identify room with numbers as designated on floor plans.
3.2 LOCATION
A. Install on doors that have room, corridor, and space numbers shown.
B. Doors that do not require signs are as follows:
1. Corridor barrier doors (cross-corridor) in corridor with same
number.
2. Folding doors or partitions.
3. Toilet or bathroom doors within and between rooms.
4. Communicating doors in partitions between rooms with corridor
entrance doors.
5. Closet doors within rooms.
C. Replace missing, damaged, or illegible signs.

- --END - - -
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SECTION 01 74 19
CONSTRUCTION WASTE MANAGEMENT
PART 1 - GENERAL
1.1 DESCRIPTION

A. This section specifies the requirements for the management of non-
hazardous building construction and demolition waste.

B. Waste disposal in landfills shall be minimized to the greatest extent
possible. Of the inevitable waste that is generated, as much of the
waste material as economically feasible shall be salvaged, recycled or
reused.

C. Contractor shall use all reasonable means to divert construction and
demolition waste from landfills and incinerators, and facilitate their
salvage and recycle not limited to the following:

1. Waste Management Plan development and implementation.

2. Techniques to minimize waste generation.

3. Sorting and separating of waste materials.

4. Salvage of existing materials and items for reuse or resale.
5. Recycling of materials that cannot be reused or sold.

D. At a minimum the following waste categories shall be diverted from

landfills:

1. Soil.

2. Inerts (eg, concrete, masonry and asphalt).

3. Clean dimensional wood and palette wood.

4. Green waste (biodegradable landscaping materials) .

5. Engineered wood products (plywood, particle board and I-joists,
etc) .
Metal products (eg, steel, wire, beverage containers, copper, etc).

Cardboard, paper and packaging.

o I O

Bitumen roofing materials.
9. Plastics (eg, ABS, PVC).
10. Carpet and/or pad.
11. Gypsum board.
12. Insulation.
13. Paint.
14. Fluorescent lamps.

1.2 RELATED WORK

A. Section 02 41 00, DEMOLITION.
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B. Section 01 00 00, GENERAL REQUIREMENTS.
1.3 QUALITY ASSURANCE
A. Contractor shall practice efficient waste management when sizing,
cutting and installing building products. Processes shall be employed
to ensure the generation of as little waste as possible. Construction
/Demolition waste includes products of the following:
Excess or unusable construction materials.
Packaging used for construction products.

Poor planning and/or layout.

1

2

3

4. Construction error.

5. Over ordering.

6. Weather damage.

7. Contamination.

8. Mishandling.

9. Breakage.

B. Establish and maintain the management of non-hazardous building
construction and demolition waste set forth herein. Conduct a site
assessment to estimate the types of materials that will be generated by
demolition and construction.

C. Contractor shall develop and implement procedures to recycle
construction and demolition waste to a minimum of 50 percent.

D. Contractor shall be responsible for implementation of any special
programs involving rebates or similar incentives related to recycling.
Any revenues or savings obtained from salvage or recycling shall accrue
to the contractor.

E. Contractor shall provide all demolition, removal and legal disposal of
materials. Contractor shall ensure that facilities used for recycling,
reuse and disposal shall be permitted for the intended use to the
extent required by local, state, federal regulations. The Whole
Building Design Guide website http://www.wbdg.org/tools/cwm.php
provides a Construction Waste Management Database that contains
information on companies that haul, collect, and process recyclable
debris from construction projects.

F. Contractor shall assign a specific area to facilitate separation of
materials for reuse, salvage, recycling, and return. Such areas are to
be kept neat and clean and clearly marked in order to avoid

contamination or mixing of materials.
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G. Contractor shall provide on-site instructions and supervision of

separation, handling, salvaging, recycling, reuse and return methods to
be used by all parties during waste generating stages.
Record on daily reports any problems in complying with laws,

regulations and ordinances with corrective action taken.

1.4 TERMINOLOGY

A.

Class III Landfill: A landfill that accepts non-hazardous resources
such as household, commercial and industrial waste resulting from
construction, remodeling, repair and demolition operations.

Clean: Untreated and unpainted; uncontaminated with adhesives, oils,
solvents, mastics and like products.

Construction and Demolition Waste: Includes all non-hazardous resources
resulting from construction, remodeling, alterations, repair and
demolition operations.

Dismantle: The process of parting out a building in such a way as to
preserve the usefulness of its materials and components.

Disposal: Acceptance of solid wastes at a legally operating facility
for the purpose of land filling (includes Class III landfills and inert
fills) .

Inert Backfill Site: A location, other than inert fill or other
disposal facility, to which inert materials are taken for the purpose
of filling an excavation, shoring or other soil engineering operation.
Inert Fill: A facility that can legally accept inert waste, such as
asphalt and concrete exclusively for the purpose of disposal.

Inert Solids/Inert Waste: Non-liquid solid resources including, but not
limited to, soil and concrete that does not contain hazardous waste or
soluble pollutants at concentrations in excess of water-quality
objectives established by a regional water board, and does not contain
significant quantities of decomposable solid resources.

Mixed Debris: Loads that include commingled recyclable and non-
recyclable materials generated at the construction site.

Mixed Debris Recycling Facility: A solid resource processing facility
that accepts loads of mixed construction and demolition debris for the
purpose of recovering re-usable and recyclable materials and disposing

non-recyclable materials.
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K. Permitted Waste Hauler: A company that holds a valid permit to collect

and transport solid wastes from individuals or businesses for the

purpose of recycling or disposal.

Recycling: The process of sorting, cleansing, treating, and

reconstituting materials for the purpose of using the altered form in

the manufacture of a new product. Recycling does not include burning,
incinerating or thermally destroying solid waste.

1. On-site Recycling - Materials that are sorted and processed on site
for use in an altered state in the work, i.e. concrete crushed for
use as a sub-base in paving.

2. Off-site Recycling - Materials hauled to a location and used in an
altered form in the manufacture of new products.

Recycling Facility: An operation that can legally accept materials for

the purpose of processing the materials into an altered form for the

manufacture of new products. Depending on the types of materials
accepted and operating procedures, a recycling facility may or may not
be required to have a solid waste facilities permit or be regulated by
the local enforcement agency.

Reuse: Materials that are recovered for use in the same form, on-site

or off-site.

Return: To give back reusable items or unused products to vendors for

credit.

Salvage: To remove waste materials from the site for resale or re-use

by a third party.

Source-Separated Materials: Materials that are sorted by type at the

site for the purpose of reuse and recycling.

Solid Waste: Materials that have been designated as non-recyclable and

are discarded for the purposes of disposal.

Transfer Station: A facility that can legally accept solid waste for

the purpose of temporarily storing the materials for re-loading onto

other trucks and transporting them to a landfill for disposal, or

recovering some materials for re-use or recycling.

1.5 SUBMITTALS

A.

In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and
SAMPLES, furnish the following:
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B. Prepare and submit to the COR a written demolition debris management

plan. The plan shall include, but not be limited to, the following
information:
1. Procedures to be used for debris management.
2. Techniques to be used to minimize waste generation.
3. Analysis of the estimated job site waste to be generated:
a. List of each material and quantity to be salvaged, reused,
recycled.
b. List of each material and quantity proposed to be taken to a
landfill.
4. Detailed description of the Means/Methods to be used for material
handling.
a. On site: Material separation, storage, protection where
applicable.
b. Off site: Transportation means and destination. Include list of
materials.
1) Description of materials to be site-separated and self-hauled
to designated facilities.
2) Description of mixed materials to be collected by designated
waste haulers and removed from the site.
c. The names and locations of mixed debris reuse and recycling
facilities or sites.
d. The names and locations of trash disposal landfill facilities or
sites.
e. Documentation that the facilities or sites are approved to
receive the materials.
Designated Manager responsible for instructing personnel, supervising,
documenting and administer over meetings relevant to the Waste
Management Plan.
Monthly summary of construction and demolition debris diversion and
disposal, quantifying all materials generated at the work site and

disposed of or diverted from disposal through recycling.

1.6 APPLICABLE PUBLICATIONS

A

Publications listed below form a part of this specification to the
extent referenced. Publications are referenced by the basic designation
only. In the event that criteria requirements conflict, the most

stringent requirements shall be met.
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B. U.S. Green Building Council (USGBC) :
LEED Green Building Rating System for New Construction
1.7 RECORDS
Maintain records to document the quantity of waste generated; the
quantity of waste diverted through sale, reuse, or recycling; and the
quantity of waste disposed by landfill or incineration. Records shall
be kept in accordance with the LEED Reference Guide and LEED Template.
PART 2 - PRODUCTS
2.1 MATERIALS

A. List of each material and quantity to be salvaged, recycled, reused.

B. List of each material and quantity proposed to be taken to a landfill.
Material tracking data: Receiving parties, dates removed,
transportation costs, weight tickets, tipping fees, manifests,
invoices, net total costs or savings.

PART 3 - EXECUTION
3.1 COLLECTION

A. Provide all necessary containers, bins and storage areas to facilitate
effective waste management.

B. Clearly identify containers, bins and storage areas so that recyclable
materials are separated from trash and can be transported to respective
recycling facility for processing.

C. Hazardous wastes shall be separated, stored, disposed of according to
local, state, federal regulations.

3.2 DISPOSAL

A. Contractor shall be responsible for transporting and disposing of
materials that cannot be delivered to a source-separated or mixed
materials recycling facility to a transfer station or disposal facility
that can accept the materials in accordance with state and federal
regulations.

B. Construction or demolition materials with no practical reuse or that
cannot be salvaged or recycled shall be disposed of at a landfill or
incinerator.

3.3 REPORT

A. With each application for progress payment, submit a summary of

construction and demolition debris diversion and disposal including

beginning and ending dates of period covered.
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B. Quantify all materials diverted from landfill disposal through salvage

or recycling during the period with the receiving parties, dates
removed, transportation costs, weight tickets, manifests, invoices.
Include the net total costs or savings for each salvaged or recycled
material.

Quantify all materials disposed of during the period with the receiving
parties, dates removed, transportation costs, weight tickets, tipping
fees, manifests, invoices. Include the net total costs for each

disposal.
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SECTION 01 91 00
GENERAL COMMISSIONING REQUIREMENTS

PART 1 - GENERAL
1.1 COMMISSIONING DESCRIPTION

A. This Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS shall form the
basis of the construction phase commissioning process and procedures.
The Commissioning Agent shall add, modify, and refine the commissioning
procedures, as approved by the Department of Veterans Affairs (VA), to
suit field conditions and actual manufacturer's equipment, incorporate
test data and procedure results, and provide detailed scheduling for
all commissioning tasks.

B. Various sections of the project specifications require equipment
startup, testing, and adjusting services. Requirements for startup,
testing, and adjusting services specified in the Division 7, Division
21, Division 22, Division 23, Division 26, Division 27, Division 28,
and Division 31 series sections of these specifications are intended to
be provided in coordination with the commissioning services and are not
intended to duplicate services. The Contractor shall coordinate the
work required by individual specification sections with the
commissioning services requirements specified herein.

C. Where individual testing, adjusting, or related services are required
in the project specifications and not specifically required by this
commissioning requirements specification, the specified services shall
be provided and copies of documentation, as required by those
specifications shall be submitted to the VA and the Commissioning Agent
to be indexed for future reference.

D. Where training or educational services for VA are required and
specified in other sections of the specifications, including but not
limited to Division 7, Division 8, Division 21, Division 22, Division
23, Division 26, Division 27, Division 28, and Division 31 series
sections of the specification, these services are intended to be
provided in addition to the training and educational services specified
herein.

E. Commissioning is a systematic process of verifying that the building
systems perform interactively according to the construction documents
and the VA’s operational needs. The commissioning process shall

encompass and coordinate the system documentation, equipment startup,
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control system calibration, testing and balancing, performance testing
and training. Commissioning during the construction and post-occupancy
phases is intended to achieve the following specific objectives
according to the contract documents:

1. Verify that the applicable equipment and systems are installed in
accordance with the contact documents and according to the
manufacturer's recommendations.

2. Verify and document proper integrated performance of equipment and
systems.

3. Verify that Operations & Maintenance documentation is complete.

4. Verify that all components requiring servicing can be accessed,
serviced and removed without disturbing nearby components including
ducts, piping, cabling or wiring.

5. Verify that the VA’s operating personnel are adequately trained to
enable them to operate, monitor, adjust, maintain, and repair
building systems in an effective and energy-efficient manner.

6. Document the successful achievement of the commissioning objectives
listed above.

F. The commissioning process does not take away from or reduce the
responsibility of the Contractor to provide a finished and fully
functioning product.

1.2 CONTRACTUAL RELATIONSHIPS

A. For this construction project, the Department of Veterans Affairs
contracts with a Contractor to provide construction services. The
contracts are administered by the VA Contracting Officer and the COR as
the designated representative of the Contracting Officer. On this
project, the authority to modify the contract in any way is strictly
limited to the authority of the Contracting Officer.

B. In this project, only two contract parties are recognized and
communications on contractual issues are strictly limited to VA COR and
the Contractor. It is the practice of the VA to require that
communications between other parties to the contracts (Subcontractors
and Vendors) be conducted through the COR and Contractor. It is also
the practice of the VA that communications between other parties of the
project (Commissioning Agent and Architect/Engineer) be conducted

through the COR.
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C. Whole Building Commissioning is a process that relies upon frequent and
direct communications, as well as collaboration between all parties to
the construction process. By its nature, a high level of communication
and cooperation between the Commissioning Agent and all other parties
(Architects, Engineers, Subcontractors, Vendors, third party testing
agencies, etc.) is essential to the success of the Commissioning
effort.

D. With these fundamental practices in mind, the commissioning process
described herein has been developed to recognize that, in the execution
of the Commissioning Process, the Commissioning Agent must develop
effective methods to communicate with every member of the construction
team involved in delivering commissioned systems while simultaneously
respecting the exclusive contract authority of the Contracting Officer
and COR. Thus, the procedures outlined in this specification must be
executed within the following limitations:

1. No communications (verbal or written) from the Commissioning Agent
shall be deemed to constitute direction that modifies the terms of
any contract between the Department of Veterans Affairs and the
Contractor.

2. Commissioning Issues identified by the Commissioning Agent will be
delivered to the COR and copied to the designated Commissioning
Representatives for the Contractor and subcontractors on the
Commissioning Team for information only in order to expedite the
communication process. These issues must be understood as the
professional opinion of the Commissioning Agent and as suggestions
for resolution.

3. In the event that any Commissioning Issues and suggested resolutions
are deemed by the COR to require either an official interpretation
of the construction documents or require a modification of the
contract documents, the Contracting Officer or COR will issue an
official directive to this effect.

4. All parties to the Commissioning Process shall be individually
responsible for alerting the COR of any issues that they deem to
constitute a potential contract change prior to acting on these
issues.

5. Authority for resolution or modification of design and construction

issues rests solely with the Contracting Officer or COR, with

01 91 00 - 3



Sheridan VAMC Police Headgquarters 10-01-15

Remodel B9 Police Service Rooms 100% Construction Documents

666-18-01S February 18, 2019
appropriate technical guidance from the Architect/Engineer and/or
Commissioning Agent.

1.3 RELATED WORK
Section 01 00 00 GENERAL REQUIREMENTS.

vs]

Section 01 32.16.15 PROJECT SCHEDULES (SMALL PROJECTS -
DESIGN/BID/BUILD)

Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES
Section 26 08 00 COMMISSIONING OF ELECTRICAL SYSTEMS.
Section 27 08 00 COMMISSIONING OF COMMUNICATIONS SYSTEMS.

e I o N o A

Section 28 08 00 COMMISSIONING OF ELECTRONIC SAFETY AND SECURITY
SYSTEMS.
1.4 SUMMARY
A. This Section includes general requirements that apply to implementation
of commissioning without regard to systems, subsystems, and equipment
being commissioned.
B. The commissioning activities have been developed to support the VA
requirements to meet guidelines for Federal Leadership in
Environmental, Energy, and Economic Performance.

1.5 ACRONYMS

List of Acronyms
Acronym Meaning
A/E Architect / Engineer Design Team
AHJ Authority Having Jurisdiction
Association Society for Heating Air Condition and
ASHRAE
Refrigeration Engineers
BOD Basis of Design
BSC Building Systems Commissioning
CCTV Closed Circuit Television
CD Construction Documents
CMMS Computerized Maintenance Management System
Cco Contracting Officer (VA)
COR Contracting Officer’s Representative (see also VA-RE)
COBie Construction Operations Building Information Exchange
CPC Construction Phase Commissioning
Cx