


PHASE 2 GENERAL NOTES:

1. COMPLETE EXISTING BOILER REMOVAL WORK AND INSTALLATION OF NEW EQUIPMENT AND PIPING CONNECTIONS.
2. COMPLETE NEW BOILER DATA TIE INTO COMPUTER STATION AND CAMPUS DDC SYSTEM.
3. COMPLETE ALL REQUIRED VA FUNCTIONAL TESTING AND OPERATOR TRAINING.

Office of
Construction and
Facilities
Management

 Department of
Veterans Affairs