## STATEMENT OF BID ITEMS ALTERNATE ALL RENOVATION WORK COMPLETE AS SHOWN: WORK INCLUDES GENERAL CONSTRUCTION, ALTERATIONS, DRAINAGE, MECHANICAL AND ELECTRICAL WORK, UTILITY SYSTEMS AND NECESSARY REMOVAL OF EXISTING CONSTRUCTION AND CERTAIN OTHER ITEMS. CLOSE OFF ENTRANCES TO AFFECTED AREAS AND CONSTRUCT TEMPORARY PARTITIONS AND DOORS AS NECESSARY AT START OF CONSTRUCTION. POST PROPER SIGNAGE TO CONTROL ACCESS TO THAT AREA. ALTERNATE: DEDUCT WORK ASSOCIATED WITH RENOVATION OF PHYSICAL THERAPY AREA, OFFICE, CORRIDOR C1S-3, AND STORAGE AREAS 1 AND 2. CONSTRUCTION SEQUENCING NOTES (SEE WALL TYPES, SHEET AS-06 AND DOOR SCHEDULE, SHEET AS-10) PHASING NOTE (THIS SHEET ONLY): 1 REMOVE AFTER CONSTRUCTION IS COMPLETE ~~~~~~~~~~ 2 TO REMAIN AS PART OF NEW CONSTRUCTION ITEM 1 PHASING NOTES . TEMPORARILY RELOCATE OCCUPANTS AFFECTED IN ITEM 1/ALTERNATE AREA TO A SPACE AS DESIGNATED BY THE VA CONTRACTING OFFICER REPRESENTATIVE (COR). 2. ITEM 1 AND/OR ALTERNATE SHALL BE CLOSED-OFF AS LIMITS OF CONSTRUCTION AND PROPER 3. CONSTRUCTION DEBRIS SHALL BE CONTAINED IN PARTITIONED AND LOCKED AREAS. 4. COORDINATE WITH COR TO ENSURE THAT ALL WORK REQUIRING A RESTRICTION OF CORRIDOR ACCESS, REDUCTION OF CORRIDOR WIDTH, OR PATIENT DISTURBANCE IS DONE AT NIGHT OR AT A TIME THAT IS LEAST DISRUPTIVE TO NORMAL HOSPITAL OPERATING ROUTINE. \_\_\_ ■■■■■■■■■ LIMITS OF CONSTRUCTION PHASING PLAN SCALE: 1/8" = 1'-0" Project Title Drawing Title CONSULTANTS: ARCHITECT/ENGINEERS: PM&R AREA PHASING PLAN, NOTES AND McEntire Design ARCHITECTS RENOVATION STATEMENT OF BID ITEMS Approved: Project Director 1201 BROAD ROCK BLVD., RICHMOND, VA 23249 1001 WEST WASHINGTON STREET SUFFOLK VIRGINIA 23434 phone 757-923-9800 fax 757-923-9830 11/4/2013 1 2 5 5

KEY PLAN - LEVEL 1

Project Number

Building Number

Drawing Number

**Dwg.** 3 **of** 41

Checked

CFM

KDL

652-12-113

Scale: 1/8"=1'-0'

Office of

Construction

and Facilities

Management

Department of Veterans Affairs