

STATEMENT OF WORK

ACCESS TO PARKING LOT #14 PROJECT # 623-14-001 JACK C. MONTGOMERY VA MEDICAL CENTER

CONTRACT CONSTRUCTION SERVICES FOR PROJECT #623-14-001 ACCESS TO PARKING LOT #14 SIDEWALKS.

THE JACK C. MONTGOMERY VA MEDICAL CENTER IN MUSKOGEE REQUIRES ACCESS SIDEWALKS TO AND FROM PARKING LOT #14.

THE CONTRACTOR SHALL PROVIDE ALL LABOR, EQUIPMENT, TRANSPORTATION, PERMITS, TESTING, MATERIALS, SUPPLIES AND INCIDENTALS NECESSARY FOR CONSTRUCTING SIDEWALKS, STAIRS, AND HANDRAILS FOR ACCESS TO THE ENTRANCE OF THE MEDICAL CENTER AND LIMITED CONCRETE DEMOLITION OF EXISTING SIDEWALKS AND DRIVEWAYS. CONSTRUCTION WORK WILL CONSIST OF INSTALLATION OF A CONCRETE SIDEWALK/STAIR FROM LOT #14 TO THE SOUTH STAIR AT THE RETAINING WALL BEHIND THE QUARTERS BUILDINGS, INSTALLATION OF A CONCRETE SIDEWALK AND STAIRS FROM THE NORTH END OF LOT #14 TO THE QUARTERS DRIVEWAY AT BUFFALO DRIVE, AND A CONCRETE SIDEWALK FROM BUFFALO DRIVE TO LOT #2 AS SHOWN ON THE CONTRACT DRAWINGS. WORK ALSO INCLUDES, BUT NOT LIMITED TO, GRADING, EXCAVATION, SODDING, RESTORATION OF DISTURBED AREAS, AND REMOVAL AND DISPOSAL OF ALL MATERIALS NOT DESIGNATED FOR RE-USE. WORK WILL ALSO INCLUDE STRIPING AND SIGNAGE FOR A PEDESTRIAN CROSSWALK ACROSS BUFFALO DRIVE TO PARKING LOT #2 SIDEWALK.

CONTRACTOR SHALL PROVIDE ALL LABOR, MATERIALS AND EQUIPMENT NECESSARY TO PERFORM THE REQUIRED EXCAVATION AND NEW CONSTRUCTION OF THE SIDEWALKS AS REQUIRED BY THE DRAWINGS AND SPECIFICATIONS THAT ARE PROVIDED. CONTRACTOR SHALL BE RESPONSIBLE FOR WORK OUTSIDE THE PROJECT AREA THAT IS REQUIRED TO PROVIDE A COMPLETE PROJECT WITH ALL MECHANICAL, ELECTRICAL, PLUMBING AND COMMUNICATIONS SYSTEMS FULLY INTEGRATED AND FUNCTIONING. THIS SHALL BE COMPLETED IN 175 CALENDAR DAYS FROM NOTICE TO PROCEED IN ACCORDANCE WITH THE CONTRACT DRAWINGS AND SPECIFICATIONS.