

RFI FORM

Contractor Name: Herrera Corporation

Address:

Phone/eMail: John@thehcorp.com

Send to: Mandy.Thompson2@va.gov

RFI (REQUEST FOR INFORMATION)			
PROJECT NO.:	570-14-101	RFI NO.:	01
PROJECT NAME:	Parking Lot Re-stripe	DATE REQUESTED:	2/7/14
SOLICITATION NO.:	VA261-14-B-0192	REFERENCE:	Solicatation
DRAWING:		SPECIFICATION SECTION:	
DESCRIPTION OF PROBLEM OR INFORMATION BEING REQUESTED			
<p>NTP is stated to be issued 2/18/14. Phase 1, parking lots B & C are to be completed by 2/28/14. When will the pre-con be held? Performance bonds can take 5-10 days to be submitted, is this an issue? This does not leave enough time for submittal submissions and approval, is this an issue?</p>			
PROJECT MANAGER'S RESPONSE			
<p>A PRECON WILL BE HELD THE MORNING OF THE 18TH; TIME TO BE DETERMINED. THE VA REQUESTS THAT THE CONTRACTOR OBTAIN PAYMENT & PERFORMANCE BONDS AS SOON AS POSSIBLE. COMPLETION DATE FOR LOTS B&C REMAINS 2/28/14. THE SUBMITTAL PROCESS WILL BE EXPEDITED TO THE GREATEST EXTENT POSSIBLE.</p>			
TRACKING NO.:		AMENDMENT NO.: 2	
VA PROJECT ENGINEER/MANAGER: <i>Dennis R. James</i>		DATE: 2.12.14	

RFI FORM

Contractor Name: Herrera Corporation

Address:

Phone/eMail: John@thehcorp.com

Send to: Mandy.Thompson2@va.gov

RFI (REQUEST FOR INFORMATION)			
PROJECT NO.:	570-14-101	RFI NO.:	02
PROJECT NAME:	Parking Lot Re-stripe	DATE REQUESTED:	2/7/14
SOLICITATION NO.:	VA261-14-B-0192	REFERENCE:	Solicitation
DRAWING:		SPECIFICATION SECTION:	
DESCRIPTION OF PROBLEM OR INFORMATION BEING REQUESTED			
Phase 2, parking A is called to be completed the weekend of March 8-10. If there is any rain during this time, work cannot be completed. What is the contingency plan?			
PROJECT MANAGER'S RESPONSE			
IF IT RAINS, THE WORK WILL BE COMPLETED A DIFFERENT TIME.			
TRACKING NO.:		AMENDMENT NO.: 2	
VA PROJECT ENGINEER/MANAGER: <i>Dennis R James</i>		DATE: 2.12.14	