Addendum #1: 3/10/14

March 10, 2014

ADDENDUM - #01

GENERAL: The following changes, additions or deletions for the above project shall be made to the Contract Documents; all other Conditions shall remain the same. Note: the additions, deletions or changes listed in this ADDENDUM may affect more than the specific instance(s) mentioned. Coordination may be necessary to fully revise cases of duplicate information. The ADDENDUM supersedes current conditions shown and **does** involve a change in cost.

ATTACHMENTS:

The following specifications are revised and replaced entirely. The new specifications are dated 03/10/14:

LIST OF DRAWING SHEETS
BID ITEMS FORM
UNIT MASONRY
HARDWARE SETS
FINISH SCHEDULE
PORTLAND CEMENT PLASTERING
PAINTING
INTERIOR LIGHTING
EXTERIOR LIGHTING
REQS FOR COMM INSTALLATIONS
GROUNDING AND BONDING FOR COMM SYSTEMS
RACEWAYS AND BOXES FOR COMM SYSTEMS
STRUCTURED CABLING
COMM ROOMS
HORIZONTAL CABLING
PA
EMERGENCY CALL
COMMON WORK RESULTS FOR ESS
CONDUCTORS AND CABLES FOR ESS
GROUNDING AND BONDING FOR ESS
PHYSICAL ACCESS CONTROL SYSTEMS



Grand Junction VAMC: VA Project #575-206; BLDG 39; PARKING GARAGE

Addendum #1: 3/10/14 GUIDON PROJECT NUMBER: 12.1042

28 13 16 ACCESS CONTROL SYSTEM AND DATABASE MANAGEMENT

28 26 00 FIRE DETACTION AND ALARM

28 05 28 33 CONDUITS AND BACKBOXES FOR ESS

All drawing sheets are revised and are to be replaced entirely with new drawing sheets indicated in the attachment 00 01 15 LIST OF DRAWING SHEETS. The new sheets are labeled ADDENDUM #1 - 03/10/14

The following specifications are to be removed from the project documents:

05 70 00	DECORATIVE METAL
03 45 00	ARCHITECTURAL PRECAST
08 36 13	SECTIONAL DOORS
09 51 00	ACOUSTICAL CEILINGS
12 93 00	SITE FURNISHINGS