

**REQUEST FOR INFORMATION (RFI)**  
**VA-251-14-B-0330**

PROJECT NUMBER:	655-10-106	<a href="#">Please ensure that before submitting questions or requests for clarification that you thoroughly read the solicitation, specifications, drawings and other pertinent documents. When submitting questions on this project the Government requires contractors to specifically identify the specification and/or solicitation section(s) or drawing number(s) in reference to the question or request for clarification submitted. No question or request for clarification will be answered by the Government unless the above requirements are met. Failure to comply may prevent the Government from responding in a timely manner.</a>	
PROJECT TITLE:	Paving Parking Lots & Exterior Improvements		
PROJECT LOCATION:	Department of Veterans Affairs VA Medical Center 1500 Weiss Street Saginaw, MI 48602		
SUBMITTED BY:	STE Contracting	City/State:	Mt. Clemens MI
PHONE NO.:	5864681135		

**TO:**

Aleda E. Lutz VAMC  
Department of Veterans Affairs  
Attn: Contracting Office, 90CSC  
1500 Weiss Street  
Saginaw, MI 48602

RFI NO.:7	DATE:9-2-14	SPEC/DWG. REFERENCE:
		CS100
REPLY NEEDED BY:		

**INFORMATION NEEDED:**

Sheet CS100 shows the phasing plan can we perform the work on more than one phase at a time? Example: complete phase 5 and 6 at the same time...

**REPLY:** We understand that utility connections may cross phase boundaries, however the intent is that each phase is to be completed independently. The exact boundary of each phase may be negotiated with the COR.



*Digitally Signed at 12:48 pm, on September 08 2014*

REPLY FROM: Jay C. Wheeler, PE/Kibbe	DATE: 09/05/14
ATTACHMENTS:	COPY TO: T. Belongia

