

The following amendments are hereby made to the above-referenced Solicitation for Offers. Offeror shall only submit modifications to their Construction Schedule as described in the paragraphs below.

**1. Section 1.6 – “Occupancy Date” of the Solicitation for Offers shall be deleted in its entirety and replaced with the following:**

Occupancy is required on or before the 540th day following the date the Contracting Officer issues the Notice to Proceed with construction but in no event later than 825 days following the date of lease award.

**2. Section 2.4.2.E – “Construction Schedule” of the Solicitation for Offers shall be deleted in its entirety and replaced with the following:**

Although Section 1.6 of the SFO states “occupancy is required on or before the 540th day following the date the Contracting Officer issues the Notice to Proceed with construction but in no event later than 825 days following the date of award,” the Government understands that each site is unique and therefore the Lessor may be able to deliver the space sooner. Therefore, the Offeror shall provide a detailed schedule which includes, but is not limited to, land due diligence including full compliance with the provisions of State Environment Quality Review (SEQR) laws, all tasks outlined in section 3.21 of the SFO, a kick-off meeting, 75% drawings, 100% drawings, final construction drawings, permits, construction periods, commencement of build out, final completion, inspection and certificate of occupancy, acceptance of space, rent commencement and lease commencement. The schedule will be evaluated on completeness, timing, and feasibility.

**END OF AMENDMENT**

Signed: November 17, 2015

A handwritten signature in black ink, appearing to read 'Ray Savoy', is written over a solid black horizontal line.

Raymond Savoy  
Contracting Officer (003C4A)