

4.2 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

(a) The Contractor shall be required to (1) commence work under this contract within ten (10) calendar days after the date the Contractor receives the notice to proceed, (2) prosecute the work diligently, and (3) complete the entire work ready for use not later than 1,090 calendar days after Notice to Proceed (NTP). The time stated for completion shall include final cleanup of the premises.

(b) CLINs 0001a and 0001b are the base items of the contract. The remaining CLINs are option items that may be exercised in accordance with FAR 52.217-17, within 120 calendar days after contract award. If exercised, the option items will be performed concurrently with the base contract, as indicated.

(1) CLIN 0001a Normal Power Upgrade – 1,000 calendar days after NTP

(i) CLIN 0001b Seattle City Light Contract – 90 calendar days after NTP (concurrent with CLIN 0001a)

(iii) Network Analysis Schedule – 90 calendar days after NTP (concurrent with CLIN 0001a)

(2) CLIN 0002 Essential Electrical System Upgrade – if exercised, work to be performed and completed concurrently with CLIN 0001a.

(3) CLIN 0003 Campus Feed Interconnection – if exercised, work to be performed and completed concurrently with CLIN 0001a.

(4) CLIN 0004 Building 100 Motor Controller Replacement – if exercised, work to be commenced at on-site construction mid-point of CLIN 0001a and completed concurrently with CLIN 0001a.

(5) CLIN 0005 Automatic Transfer Switch Replacement – if exercised, work to be performed and completed concurrently with CLIN 0001a.

(c) Systems Commissioning / Final Acceptance / Turnover to Government:

(1) Systems commissioning shall be performed after completion of designated on-site work phases whenever subsequent work phases are dependent upon such systems or equipment being fully operational in advance of prosecuting work of the subsequent phases. Work phases shall be as determined by the contractor and approved by the VA in accordance with the Network Analysis Schedule.

(2) Within 90 calendar days after completion of on-site work, systems commissioning and acceptance testing shall be performed on electrical systems installed under this contract as a whole to demonstrate a fully operational integrated electrical system in accordance with the drawings and specifications.

(C\$END-OF-CLAUSE)