

RFI FORM

Contractor Name: JXR Construction

Address: 8755 Aero Drive, Suite 300; San Diego, CA 92123

Phone/Fax: 858-874-1925

Send to: cecil.nichols@va.gov

RFI (REQUEST FOR INFORMATION)			
PROJECT NO.:	N/A	RFI NO.:	1
PROJECT NAME:	Install New Medical Air System	DATE REQUESTED:	
SOLICITATION NO.:	VA262-16-Q-0746	REFERENCE:	
DRAWING:	N/A	SPECIFICATION SECTION:	N/A
DESCRIPTION OF PROBLEM OR INFORMATION BEING REQUESTED			
<p>Please be specific as possible: Please clarify the bid date. The Combined Synopsis/Solicitation Notice says the Response Date is 6-20-16. The SF18 says the Suspense date for Quotes is Monday June 6, 2016. Can you confirm the bid date is 6-6-16?</p>			
PROJECT MANAGER'S RESPONSE			
<p>Confirmed; per posted solicitation amendment, quote / bid due date is Monday, June 6, 2016 at/by 3:00 PM PST via email.</p>			
TRACKING NO.:		AMENDMENT NO.:	
VA PROJECT ENGINEER/MANAGER: Cecil S. Nichols, Contract Specialist		DATE: May 23, 2016	

RFI FORM

Contractor Name: JXR Construction

Address: 8755 Aero Drive, Suite 300; San Diego, CA 92123

Phone/Fax: 858-874-1925

Send to: cecil.nichols@va.gov

RFI (REQUEST FOR INFORMATION)			
PROJECT NO.:	N/A	RFI NO.:	2
PROJECT NAME:	Install New Medical Air System	DATE REQUESTED:	
SOLICITATION NO.:	VA262-16-Q-0746	REFERENCE:	
DRAWING:	N/A	SPECIFICATION SECTION:	N/A
DESCRIPTION OF PROBLEM OR INFORMATION BEING REQUESTED			
Please be specific as possible: Can you provide the specifications and requirements of the existing compressor systems so that we can ensure the temporary / rental medical air compressor system can be sized properly?			
PROJECT MANAGER'S RESPONSE			
The temporary air compressor needs to be 20hp.			
TRACKING NO.:		AMENDMENT NO.:	
VA PROJECT ENGINEER/MANAGER: Thurston H. Ford / Supervisor, Structural Unit		DATE: May 24, 2016	

RFI FORM**Contractor Name:** JXR Construction**Address:** 8755 Aero Drive, Suite 300; San Diego, CA 92123**Phone/Fax:** 858-874-1925**Send to:** cecil.nichols@va.gov

RFI (REQUEST FOR INFORMATION)			
PROJECT NO.:	N/A	RFI NO.:	3
PROJECT NAME:	Install New Medical Air System	DATE REQUESTED:	
SOLICITATION NO.:	VA262-16-Q-0746	REFERENCE:	
DRAWING:	N/A	SPECIFICATION SECTION:	N/A
DESCRIPTION OF PROBLEM OR INFORMATION BEING REQUESTED			
Please be specific as possible: Please confirm that the distance from the existing medical air compressors to the control room.			
PROJECT MANAGER'S RESPONSE			
150 feet.			
TRACKING NO.:		AMENDMENT NO.:	
VA PROJECT ENGINEER/MANAGER: Thurston H. Ford / Supervisor, Structural Unit		DATE: May 24, 2016	

RFI FORM

Contractor Name: JXR Construction

Address: 8755 Aero Drive, Suite 300; San Diego, CA 92123

Phone/Fax: 858-874-1925

Send to: cecil.nichols@va.gov

RFI (REQUEST FOR INFORMATION)			
PROJECT NO.:	N/A	RFI NO.:	4
PROJECT NAME:	Install New Medical Air System	DATE REQUESTED:	
SOLICITATION NO.:	VA262-16-Q-0746	REFERENCE:	
DRAWING:	N/A	SPECIFICATION SECTION:	N/A
DESCRIPTION OF PROBLEM OR INFORMATION BEING REQUESTED			
Please be specific as possible: Can you provide a proposed layout for the new system?			
PROJECT MANAGER'S RESPONSE			
New system will be installed at/in same location old (existing) system currently resides.			
TRACKING NO.:		AMENDMENT NO.:	
VA PROJECT ENGINEER/MANAGER: Thurston H. Ford / Supervisor, Structural Unit		DATE: May 24, 2016	

RFI FORM

Contractor Name: Sandau Engineering

Address: 3569 Recycle Road, Suite 2; Rancho Cordova, CA 95742

Phone/Fax: 916-853-9900

Send to: cecil.nichols@va.gov

RFI (REQUEST FOR INFORMATION)			
PROJECT NO.:	N/A	RFI NO.:	5
PROJECT NAME:	Install New Medical Air System	DATE REQUESTED:	
SOLICITATION NO.:	VA262-16-Q-0746	REFERENCE:	
DRAWING:	N/A	SPECIFICATION SECTION:	N/A
DESCRIPTION OF PROBLEM OR INFORMATION BEING REQUESTED			
<p>Please be specific as possible: Powerex manufacturer's equipment delivery is 8 to 10 weeks; project duration is 60 days. How will this be recognized and what steps will be taken to accommodate delivery?</p>			
PROJECT MANAGER'S RESPONSE			
<p>An administrative time extension will be issued to offset any delivery delays. However, there is work that can be performed prior to equipment delivery.</p>			
TRACKING NO.:		AMENDMENT NO.:	
VA PROJECT ENGINEER/MANAGER: Cecil S. Nichols, Contract Specialist		DATE: May 23, 2016	