

① EXISTING FIBER OPTIC LINE (24 FIBER IN 3" PVC). SHOULD BE RELOCATED AS PART OF SCOPE OF PHASE 1. SEE SHEET L-3


② CONSTRUCTION STAGING / MATERIALS STORAGE AREA

```

graph LR
    P1[PHASE 1  
45 DAYS  
OPEN CUT] --> P2[PHASE 2  
65 DAYS  
TRENCHLESS CONSTRUCTION]
    P2 --> P3[PHASE 3  
30 DAYS  
RESTORATION]
    style P2 stroke-dasharray: 5 5
  
```

Revisions:	Date

I HEREBY CERTIFY THAT THIS REGISTRATION, OR REPORT WAS
 PREPARED BY ME OR UNDER MY DIRECT SUPERVISION AND THAT I AM
 A DULY LICENSED PROFESSIONAL ENGINEER UNDER THE LAWS OF THE
 STATE OF MISSOURI.
 PRINT NAME: GARY R. JOHNSON, P.E.
 SIGNATURE: [Signature]
 DATE March 28, 2012 PROFESSIONAL ENGINEER P.E. 201200539



ANDERSON
ENGINEERING

ENGINEERING • ARCHITECTURE • LAND SURVEYING
ENVIRONMENTAL SERVICES • LANDSCAPE ARCHITECTURE

Drawing Title	CONSTRUCTION PHASING PLAN - PHASE 2
Approved: Project Director	

Project Title		
SEWER RELOCATION		
Location		
ST. LOUIS, MO		
Date	Checked	Drawn
3-28-16	AMT	PSH

Project Number	852CM3037
Drawing Reference Number	
Drawing Number	L-4
Dwg.	7 of 17

BID DOCUMENTS

Office of
Construction
and Facilities
Management

 Department of
Veterans Affairs