

**REQUEST FOR INFORMATION (RFI)
VA250-16-B-0589**

PROJECT NUMBER:	553-304	Please ensure that before submitting questions or requests for clarification that you thoroughly read the solicitation, specifications, drawings and other pertinent documents. When submitting questions on this project the Government requires contractors to specifically identify the specification and/or solicitation section(s) or drawing number(s) in reference to the question or request for clarification submitted. No question or request for clarification will be answered by the Government unless the above requirements are met. Failure to comply may prevent the Government from responding in a timely manner.	
PROJECT TITLE:	Renovate South Lobby		
PROJECT LOCATION:	Department of Veterans Affairs John D. Dingell, VA Medical Center 4646 John R. Street Detroit, MI 48201-1916		
SUBMITTED BY:	Antler Construction	City/State:	Canton, MI
PHONE NO.:	734-404-6459		

TO:

Kyle Lipper, Contracting Officer
Department of Veterans Affairs
Attn: 90 CSC
24 Frank Lloyd Wright Dr.
Lobby M, Suite M2200
Ann Arbor, MI 48105
Kyle.lipper@va.gov

RFI NO.: 3	DATE: 11/21/2016	SPEC/DWG. REFERENCE:
REPLY NEEDED BY:		

INFORMATION NEEDED:

G-001 says that alternate 7 is the benches, but there is nothing in the rest of the specs on benches. It also says that alternate 6 is the alternate finish schedule. This is noted on different pages throughout the print also. However, I-600, A-112, and others show that the changes are to be on alternate 7. This is confusing and will make getting the correct pricing for alternates 6 and 7 almost impossible. Please clarify

REPLY:

1. Specification for the benches and other site furnishings has been provided as part of a response of another RFI.
2. Notes on sheets A112, I600 and others should reference Alternate #6 in lieu of #7 for alternate interior finishes.

REPLY FROM: Gregg Jones, C2AE	DATE: November 30, 2016
ATTACHMENTS:	COPY TO: