

Tony Vacca Construction, Inc.

408 Bryant Circle F-2 Ojai, CA 93023
Voice: (805) 320-8877 / Fax: (805) 640-3763

R.F.I.

(REQUEST FOR INFORMATION)

Project #:	691-15-114WL	RFI #:	4
Project Name:	IMPROVE Steam Distribution System	Date Requested:	12/13/2016
Solicitation No.:	VA262-17-B-0019	Reference:	Site Visit
Drawing:		Specification Section:	

DESCRIPTION OF PROBLEM OR INFORMATION REQUESTED

Where will the contractor be allowed to setup their lay down yard for materials and jobsite office trailer? The material needed for the project will require a lot of space.

OWNER RESPONSE

Yes, considerations are for near proximity to building 256.

OWNER TRACKING No.:

AMEND No.:

VA Project Engineer/Manager:

REVIEWED

By Francisco Silva at 4:32 pm, Dec 13, 2016

Date: