

Tony Vacca Construction, Inc.

408 Bryant Circle F-2 Ojai, CA 93023
Voice: (805) 320-8877 / Fax: (805) 640-3763

R.F.I.

(REQUEST FOR INFORMATION)

Project #:	691-15-114WL	RFI #:	5
Project Name:	IMPROVE Steam Distribution System	Date Requested:	12/13/2016
Solicitation No.:	VA262-17-B-0019	Reference:	
Drawing:	N/A	Specification Section:	N/A

DESCRIPTION OF PROBLEM OR INFORMATION REQUESTED

Due to limited space, routing of the new site steam and condensate, and angles of the existing walkways, maintaining building access at the east and the west ends of the building is going to be extremely difficult. See attached Google Earth view of the site and the proposed construction fence layout. Is eliminating access to the east and west ends of the building as shown on the attachment acceptable?

If it is not, can you please show how you propose we maintain access?

Main access on North side entrance and North-west corner of Building 256 with an alternate access on South-east/-west wing if need it.

OWNER RESPONSE



OWNER TRACKING No.:

AMEND No.:

VA Project Engineer/Manager:

REVIEWED

By Francisco Silva at 12:09 pm, Dec 19, 2016

Date: