

RFI LOG
VA241-12-R-0419
Convert Building 14 Quarters to Offices, VAMC Bedford
Site Visit Held on March 13, 2012

RFI #	Question	Response
1	Is it the intent of the cemetitious underlayment to do the entire 2 floors complete or just patch as needed?	Patch as needed.
2	Is the carpet on the third floor being removed as well? Drawings show the carpet on the stairs leading to the thrid to be removed, but no drawings to show extent of removal on the third floor.	Carpet on the 3 rd floor is not being removed.
3	Please confirm that all the asbestos containing insulation in the basement will not need to be abated under this contract, only the demo as shown on MD100.	Correct.
4	Note #2 on what appears to be sheet EL101 reads, in part, "contractor shall locate all utility conduits and pipelines, both know and unknown, in area of work prior to any excavation ".? Will excavation be required under this contract or are we to use the existing underground conduits as noted under keyed notes 1, 2 and 3 of the same sheet?	Use underground conduits.
5	Please confirm the existing exterior stairs repair/replacement is not part of this contract.	They are not part of this project.
6	What make/model steam control valve is required for the steam radiators?	None should be required.
7	Mechanical specification is missing the Control spec section 23 09 23. Several sections refer to this section but it is not included in the documents. Can you please forward to us for this solicitation.	Specification is not included, references are a mistake.
8	Also these sections are missing from specification package: Sections: <ul style="list-style-type: none"> • 00 72 00 • 23 05 12 • 23 05 93 	Specifications are not included, references are a mistake.