



- ### PHASING NOTES
- 1 PREP AND PAINT WALLS IN 2K117, PREPARE FOR BREAKROOM FUNCTION. MOVE BREAKROOM FUNCTION FROM 2K119 TO 2K117.
 - 2 REMOVE WALL MOUNTED COUNTER, PREP AND PAINT WALLS IN 2K119, INSTALL NEW CARPET TILES, MOVE OFFICES IN 2K123 TO 2K119.
 - 3 PREP AND PAINT WALLS IN 2K123, INSTALL NEW CARPET TILES, INSTALL DATA, POWER AND HVAC FOR TELEMETRY COCKPIT.

- EQUIPMENT REQUIRED (2K1223):
- 24" DEEP ADJUSTABLE HEIGHT TABLES, ADJUSTABLE MONITOR BRACKETS
 - 12 CIC/MONITORS NEEDED FOR CURRENT WARDS
 - 6 UPS
 - SPACE FOR 2 ADDITIONAL CIC'S, MONITORS AND UPS
 - 2 THIN CLIENTS
 - 2 LASER PRINTERS