

****VISN 2 Cardiology Radiology PACS Milestone Schedule****

Completion Date	Milestone
6/15/18	Pre-solicitation notice posted
6/22/18	RFQ posted to FBO
7/10/18	Vendor Question due to NAC
7/24/18	Deadline for NAC to respond to Vendor Questions
8/22/18	Deadline for Vendor to submit quotes to NAC
10/2/18	Deadline for Technical Evaluation & Summary/ Price Analysis & Best Value Determination
10/30/18	Deadline for NAC to review of Technical Evaluation Summary and Best Value Determination
11/20/18	Deadline for Legal review of Best Value Determination
12/19/18	Goal to award all Delivery Order(s)
01/8/19	Post- Award Conference

****All dates are subject to change****