

ATTACHMENT M  
Dates for Sample AIMS Submission

<b>Event</b>	<b>Anticipated Date</b>
Construction Start	Sept 2018
Beneficiary Occupancy Date	March 2021
Open for Business (“Day 1”)	Sept 2021
IOT&A IDIQ Contract Completion Date	March 2022