

September 2018 VISN 23 Special Consolidation Schedule

Dates**	PHASE 1 Milestones – V23 Portables, Mammography, and MRI
10/30/2018	Pre-Solicitation Notice posted to FBO
11/6/2018	Post requirements/solicitation to FBO
11/14/2018	<i>Conference call to address any questions from vendors for this V23 special consolidation</i>
11/20/2018	Deadline for Vendors to submit questions to NAC
12/04/2018	Deadline for NAC to respond to Vendor Questions
12/18/2018	Deadline for Vendor to submit quotes to NAC
12/28/2018	Deadline for Customers to receive vendor quotes via the shared drive
1/15/2019 and 1/16/2019	<i>Portable x-ray Technical Evaluation face-to-face meeting – vendors to be available for demo/presentation on either of these dates – exact date and time for each vendor who submitted bids to be determined by Dec. 21st (once all bids have been received)</i>
2/5/2019	<i>Mammography Technical Evaluation face-to-face meeting – vendors to be available for demo/presentation on this date – exact time for each vendor who submitted bids to be determined by Dec. 21st (once all bids have been received)</i>
2/6/2019 and 2/7/2019	<i>MRI Technical Evaluation face-to-face meeting – vendors to be available for demo/presentation on either of these dates – exact date and time for each vendor who submitted bids to be determined by Dec. 21st (once all bids have been received)</i>
2/8/2019	Deadline for Customer to submit Best Value Selections
3/22/2019	Deadline for NAC to complete review of Selection Justifications
4/26/2019	Goal to award all Delivery Orders

** All dates are estimated and subject to change at any time.