

SEPTEMBER 2018 NAC CONSOLIDATION SCHEDULE

Dates*	PHASE 1 Milestones – Portables and Ultrasounds
9/30/2018	Requirements/Requests due to the NAC
10/30/2018	Pre-Solicitation Notice posted to FBO
11/6/2018	Post requirements (RFQ) to FBO
11/20/2018	Deadline for Vendors to submit questions to NAC
12/04/2018	Deadline for NAC to respond to Vendor Questions
12/18/2018	Deadline for Vendor to submit quotes to NAC
12/28/2018	Deadline for Customers to receive vendor quotes via the shared drive
2/8/2019 (6 weeks)	Deadline for Customer to submit Best Value Selections
3/22/2019 (6 weeks)	Deadline for NAC to complete review of Selection Justifications
4/26/2019 (5 weeks)	Goal to award all Delivery Orders

Dates*	PHASE 2 Milestones – All Other Modalities
9/30/2018	Requirements/Requests due to the NAC
10/30/2018	Pre-Solicitation Notice posted to FBO
11/6/2018	Post requirements (RFQ) to FBO
12/18/2018	Deadline for Vendors to submit questions to NAC
1/03/2019	Deadline for NAC to respond to Vendor Questions
1/16/2019	Deadline for Vendor to submit quotes to NAC
1/25/2019	Deadline for Customers to receive vendor quotes via the shared drive
3/8/2019 (6 weeks)	Deadline for Customer to submit Best Value Selections
4/19/2019 (6 weeks)	Deadline for NAC to complete review of Selection Justifications
5/24/2019 (5 weeks)	Goal to award all Delivery Orders

***Dates are estimates and subject to change**