



GA FORM 08-6231

1. REFER TO SHEET 1-F2 FOR WORK AREA LOCATIONS.
2. SYSTEMS SHALL BE OUT OF SERVICE TO RECEIVE WORK AND AT THE END OF EACH WORK DAY/SHIFT SHALL BE PUT BACK IN SERVICE.
3. FIRE PROTECTION PHASING SHALL COINCIDE WITH THE ARCHITECTURAL PHASING.
4. ALL AREAS SHALL REMAIN IN SERVICE EXCEPT DURING THE ACTIVE PHASE.

PHASE 1 & 1A - P.A.C.U. & CORRIDOR

- PHASE 2 - LOCKERS & LOUNGE**
- RENOVATE LOCKER AND LOUNGE AREAS AND MAINTAIN CORRIDOR ACCESS FOR PATIENTS AND STAFF TO P.A.C.U.

- PHASE 3 - CONFERENCE & WAITING**
- RENOVATE THESE AREAS WHILE KEEPING ACCESS TO SAME DAY SURGERY AND P.A.C.U. INCLUDING THE ELEVATOR AND PUBLIC SPACES

--- CONTRACT LINE

A circle with a central angle labeled 'Z'.

1-A3

ARCHITECT/ENGINEERS:

PO BOX 436223 Louisville, Kentucky 40253 - PH: 502.339.8511 - www.paradigmusa.com

20 July 2012

STATE OF KENTUCKY
BLAINE
CAMEL
VAN GANSBEKE
24,788
LICENSED PROFESSIONAL ENGINEER

Mr. [Signature]

Approved: Project Director

Project Title:
SURGICAL SUPPORT AND LOCKERS

Building Number:

Drawing Number:

Department of
Veterans Affairs