

****September 2012 Consolidation Schedule - REVISED**

Dates	Milestone
3/8/13	Pre-Solicitation Notice to FBO
4/29/13	Post requirements (RFQ) to FBO
5/20/13	Deadline for Vendors to submit questions to NAC
6/3/13	Deadline for NAC to respond to Vendor Questions
7/19/13	Deadline for Vendors to submit quotes to NAC for Phase 1 (MRIs).
09/19/13	Deadline for Vendors to submit quotes to NAC for Phase 2 (Portable X-Rays, Portable C-Arms, Ultrasounds, and Bone Densitometers).
10/18/13	Deadline for Vendors to submit quotes to NAC for Phase 3 (All Remaining High-Tech Medical Equipment).
7/29/13	Deadline for Customers to receive vendor quotes via the shared drive Phase 1 (MRIs).
09/30/13	Deadline for Customers to receive vendor quotes via the shared drive Phase 2 (Portable X-Rays, Portable C-Arms, Ultrasounds, and Bone Densitometers).
10/29/13	Deadline for Customers to receive vendor quotes via the shared drive Phase 3 (All Remaining High-Tech Medical Equipment).
09/02/13	Deadline for Customers to submit Best Value Selections to NAC Phase 1 (MRIs).
11/11/13	Deadline for Customers to submit Best Value Selections to NAC Phase 2 (Portable X-Rays, Portable C-Arms, Ultrasounds, and Bone Densitometers).
12/10/13	Deadline for Customers to submit Best Value Selections to NAC Phase 3 (All Remaining High-Tech Medical Equipment).
9/13/13	Deadline for NAC to complete Selection Justification Review Phase 1 (MRIs).
12/30/13	Deadline for NAC to complete Selection Justification Review Phase 2 (Portable X-Rays, Portable C-Arms, Ultrasounds, and Bone Densitometers).
1/28/13	Deadline for NAC to complete Selection Justification Review Phase 3 (All Remaining High-Tech Medical Equipment).
9/27/13	Goal to award all Delivery Orders Phase 1 (MRIs).
3/3/14	Goal to award all Delivery Orders Phase 2 (Portable X-Rays, Portable C-Arms, Ultrasounds, and Bone Densitometers).
4/1/14	Goal to award all Delivery Orders Phase 3 (All Remaining High-Tech Medical Equipment).

** All dates are estimated and subject to change at any time.