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SECTION 01 00 00 
GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for bui lding operations, 

including demolition and removal of existing struct ures, and furnish 

labor and materials and perform work for installati on of two new MRI 

units, renovation of existing adjacent interior spa ces, and 

alteration/expansion of associated new mechanical ( including a rooftop 

chiller package and dunnage), new electrical (480 v olt service to the 

Suite for normal and emergency power), and new plum bing components as 

required by drawings and specifications.  Work incl udes demolition of 

existing roof and installation of a new roof hatch and roofing repair. 

B. Visits to the site by Bidders may be made only b y appointment with the 

VA Contracting Officer. 

C. Offices of Henningson, Durham & Richardson Archi tecture and Engineering, 

P.C., as Architect-Engineers, will render certain t echnical services 

during construction.  Such services shall be consid ered as advisory to 

the Government and shall not be construed as expres sing or implying a 

contractual act of the Government without affirmati ons by Contracting 

Officer or his duly authorized representative.  

D. Before placement and installation of work subject t o tests by testing 

laboratory retained by Department of Veterans Affai rs, the Contractor 

shall notify the Resident Engineer in sufficient ti me to enable testing 

laboratory personnel to be present at the site in t ime for proper taking 

and testing of specimens and field inspection.  Suc h prior notice shall 

be not less than five (5) work days unless otherwis e designated by the 

Resident Engineer.  

E. All employees of general contractor and subcontr actors shall comply with 

VA security management program and obtain permissio n of the VA police, 

be identified by project and employer, and restrict ed from unauthorized 

access. 

F. Prior to commencing work, general contractor sha ll provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926 .20(b)(2) will 

maintain a presence at the work site whenever the g eneral or 

subcontractors are present. 

G. Training: 

1. All supervisory and forepersons for the general contractor and 

subcontractors that are working on site shall have 30-hour OSHA 

certified Construction Safety course training.  
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2. All other employees of the general contractor an d subcontractors of 

non-supervisory employment that are working on site  shall have the 

10-hour OSHA certified Construction Safety course t raining. 

3. Submit training records of all such employees fo r approval before the 

start of work. 

H. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this se ction. 

I. Comply with requirements of FAR 25.5 Buy America n Act – Construction 

Materials. 

1.2 STATEMENT OF OFFER ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION:  Work includes gen eral construction, 

alterations, mechanical, electrical and plumbing wo rk, utility systems, 

necessary removal of existing structures and constr uction and certain 

other items.  

B. Alternates: 

1. DEDUCT ALTERNATE NO. 1 - In lieu of Base Bid to provide a 

construction lift to the 6th Floor and construction  of a corridor to 

the construction zone. 

a. Alternate:  Remove an existing one story elevato r/lift and provide 

a construction access corridor with ramp, secure do ors, corridor 

walls, lighting, and sprinkler from the building en try point to 

the existing service elevators.  

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, electronic copies of sp ecifications and 

drawings will be furnished.  

B. Hardcopy sets of drawings may be made by the Con tractor, at Contractor's 

expense. 

1.4 RELATED WORK - MINIMUM WORK PERFORMANCE REQUIREMENTS 

A. Provide and coordinate all necessary work and pr oducts meeting the 

requirements associated with all applicable specifi cation sections and 

drawings to produce a system complete, functional a nd ready for the 

purpose intended.  No statements herein shall relie ve the Contractor of 

responsibilities described elsewhere in the contrac t documents. 

B. General Contractor shall assure that all trades are aware of their 

respective full scope of work.  Contractor shall pr ocure all necessary 

permits and inspections.  Refer to all contract dra wings, specifications 

and notes for additional responsibilities, details and scope of work.  

All work shall be performed by personnel properly s killed in the task 

they are performing and aware of their project resp onsibilities.  
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Workmanship shall be the best of their respective k ind using the most 

modern approved methods and materials.  General Con tractor shall 

directly supervise all phases of construction.  Dai ly work logs shall be 

issued to the VA Resident Engineer describing in de tail the manpower, 

man-hours, work performed by each trade. 

1.5 COORDINATION 

A. Coordinate work and products meeting the require ments associated with 

all applicable specification sections and drawings to produce a system 

complete, functional and ready for the purpose inte nded. 

B. Pre-worksite Re-visit Requirements:  Before star ting work in a 

particular area, visit the worksite and carefully e xamine the areas to 

verify complexity, existing conditions and difficul ties that will affect 

work including all work done under various specific ation sections and 

the VA. 

C. Commencement of work shall be construed as accep tance of the existing 

conditions and difficulties.  No change to the cont ract price or 

schedule shall be allowed for work caused by unfami liarity with the site 

conditions that are visible or readily construed by  an experienced 

observer. 

1.6 CONSTRUCTION QUALITY ASSURANCE/QUALITY CONTROL 

A. Contractor shall provide full time Quality Assur ance/Quality Control 

inspector on construction site for daily monitoring  of quality of work. 

1. Submit Daily Construction Quality Control Report  fully describing 

preparatory inspection, initial inspection, and fol low-up inspection. 

2. Contractor shall obtain the services of a third part to provide 

independent tests required by the Contract Document s. 

1.7 HEALTH AND SAFETY CONSTRUCTION SAFETY PROGRAM 

A. Applicable Publications:  Latest publications li sted below form part of 

this Article to extent referenced.  Publications ar e referenced in text 

by basic designations only. 

1. American Society of Safety Engineers (ASSE): 

A10.1................Pre-Project & Pre-Task Safety and Health 

Planning 

A10.34...............Protection of the Public on or  Adjacent to 

Construction Sites 

A10.38...............Basic Elements of an Employer’ s Program to 

Provide a Safe and Healthful Work Environment 

American National Standard Construction and 

Demolition Operations 
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2. American Society for Testing and Materials (ASTM ): 

E84..................Surface Burning Characteristic s of Building 

Materials 

3. The Facilities Guidelines Institute (FGI): 

FGI Guidelines.......Guidelines for Design and Cons truction of 

Healthcare Facilities 

4. National Fire Protection Association (NFPA): 

10...................Standard for Portable Fire Ext inguishers 

30...................Flammable and Combustible Liqu ids Code 

51B..................Standard for Fire Prevention D uring Welding, 

Cutting and Other Hot Work 

70...................National Electrical Code 

70E .................Standard for Electrical Safety  in the Workplace 

241..................Standard for Safeguarding Cons truction, 

Alteration, and Demolition Operations 

5. The Joint Commission (TJC): 

TJC Manual ..........Comprehensive Accreditation an d Certification 

Manual 

6. U. S. Nuclear Regulatory Commission: 

10 CFR 20 ...........Standards for Protection Again st Radiation 

7. U. S. Occupational Safety and Health Administrat ion (OSHA): 

29 CFR 1904 .........Reporting and Recording Injuri es & Illnesses   

29 CFR 1910 .........Safety and Health Regulations for General 

Industry 

29 CFR 1926 .........Safety and Health Regulations for Construction 

Industry 

CPL 2-0.124..........Multi-Employer Citation Policy  

B. Definitions: 

1. OSHA “Competent Person” (CP): One who is capable  of identifying 

existing and predictable hazards in the surrounding s and working 

conditions which are unsanitary, hazardous or dange rous to employees, 

and who has the authorization to take prompt correc tive measures to 

eliminate them (see 29 CFR 1926.32(f)). 

2. "Qualified" means one who, by possession of a re cognized degree, 

certificate, or professional standing, or who by ex tensive knowledge, 

training and experience, has successfully demonstra ted his ability to 

solve or resolve problems relating to the subject m atter, the work, 

or the project. 
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3. High Visibility Accident: Any mishap which may g enerate publicity or 

high visibility. 

4. Medical Treatment: Treatment administered by a p hysician or by 

registered professional personnel under the standin g orders of a 

physician.  Medical treatment does not include firs t aid treatment 

even through provided by a physician or registered personnel. 

5. Recordable Injuries or Illnesses.  Any work-rela ted injury or illness 

that results in: 

a. Death, regardless of the time between the injury  and death, or the 

length of the illness; 

b. Days away from work (any time lost after day of injury/illness 

onset); 

c. Restricted work; 

d. Transfer to another job; 

e. Medical treatment beyond first aid; 

f. Loss of consciousness; or 

g. A significant injury or illness diagnosed by a p hysician or other 

licensed health care professional, even if it did n ot result in 

(a) through (f) above. 

C. Regulatory Requirements: 

1. In addition to the detailed requirements include d in the provisions 

of this contract, comply with 29 CFR 1926, comply w ith 29 CFR 1910 as 

incorporated by reference within 29 CFR 1926, compl y with ASSE 

A10.34, and all applicable federal, state, and loca l laws, 

ordinances, criteria, rules and regulations.  Submi t matters of 

interpretation of standards to the VA Office of Con struction and 

Facilities Management (OCFM) and the VHA Office of Occupational 

Safety and Health (10NA8) for resolution before sta rting work.  Where 

the requirements of this specification, applicable laws, criteria, 

ordinances, regulations, and referenced documents v ary, the most 

stringent requirements shall govern except with spe cific approval and 

acceptance by the Resident Engineer. 

D. Accident Prevention Plan (APP): 

1. The APP (aka Construction Safety & Health Plan) shall interface with 

the Contractor's overall safety and health program.   Include any 

portions of the Contractor's overall safety and hea lth program 

referenced in the APP in the applicable APP element  and ensure it is 

site-specific.  The Government considers the Prime Contractor to be 
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the "controlling authority" for all worksite safety  and health of 

each subcontractor(s).  The Contractor is responsib le for informing 

their subcontractors of the safety provisions under  the terms of the 

contract and the penalties for noncompliance, coord inating the work 

to prevent one craft from interfering with or creat ing hazardous 

working conditions for other crafts, and inspecting  subcontractor 

operations to ensure that accident prevention respo nsibilities are 

being carried out. 

2. The APP shall be prepared as follows: 

a. Written in English by a qualified person who is employed by the 

Prime Contractor articulating the specific work and  hazards 

pertaining to the contract (model language can be f ound in ASSE 

A10.33).  Specifically articulating the safety requ irements found 

within these VA contract safety specifications. 

b. Address both the Prime Contractor’s and the subc ontractors’ work 

operations. 

c. State measures to be taken to control hazards as sociated with 

materials, services, or equipment provided by suppl iers. 

d. Address all the elements/sub-elements and in ord er as follows: 

1) SIGNATURE SHEET.  Title, signature, and phone nu mber of the 

following: 

a) Plan preparer (Qualified Person such as corporat e safety 

staff person or contracted Certified Safety Profess ional 

with construction safety experience); 

b) Plan approver (company/corporate officers author ized to 

obligate the company); 

c) Plan concurrence (e.g., Chief of Operations, Cor porate Chief 

of Safety, Corporate Industrial Hygienist, project manager 

or superintendent, project safety professional).  P rovide 

concurrence of other applicable corporate and proje ct 

personnel (Contractor). 

2) BACKGROUND INFORMATION.  List the following: 

a) Contractor; 

b) Contract number; 

c) Project name; 

d) Brief project description, description of work t o be 

performed, and location; phases of work anticipated  (these 

will require an AHA). 
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3) STATEMENT OF SAFETY AND HEALTH POLICY.  Provide a copy of 

current corporate/company Safety and Health Policy Statement, 

detailing commitment to providing a safe and health ful 

workplace for all employees.  The Contractor’s writ ten safety 

program goals, objectives, and accident experience goals for 

this contract should be provided. 

4) RESPONSIBILITIES AND LINES OF AUTHORITIES.  Prov ide the 

following: 

a) A statement of the employer’s ultimate responsib ility for 

the implementation of his SOH program. 

b) Identification and accountability of personnel r esponsible 

for safety at both corporate and project level.  Co ntracts 

specifically requiring safety or industrial hygiene  

personnel shall include a copy of their resumes. 

c) The names of Competent and/or Qualified Person(s ) and proof 

of competency/qualification to meet specific OSHA 

Competent/Qualified Person(s) requirements must be attached. 

d) Requirements that no work shall be performed unl ess a 

designated competent person is present on the job s ite. 

e) Requirements for pre-task Activity Hazard Analys is (AHAs). 

f) Lines of authority. 

g) Policies and procedures regarding noncompliance with safety 

requirements (to include disciplinary actions for v iolation 

of safety requirements) should be identified. 

5) SUBCONTRACTORS AND SUPPLIERS.  If applicable, pr ovide 

procedures for coordinating SOH activities with oth er employers 

on the job site: 

a) Identification of subcontractors and suppliers ( if known). 

b) Safety responsibilities of subcontractors and su ppliers. 

6) TRAINING: 

a) Requirements for site-specific SOH orientation t raining at 

the time of initial hire or assignment to the proje ct for 

every employee. 

b) Requirements for mandatory training and certific ations that 

are applicable to this project (e.g., explosive act uated 

tools, crane operator, rigger, crane signal person,  fall 

protection, electrical lockout/NFPA 70E, machine/eq uipment 
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lockout, confined space, etc.) and any requirements  for 

periodic retraining/recertification. 

c) Procedures for periodic safety and health traini ng for 

supervisors and employees. 

d) Requirements for OSHA 10-hour training for all w orkers on 

site and the OSHA 30-hour training for Trade Compet ent 

Persons (CPs). 

7) SAFETY AND HEALTH INSPECTIONS: 

a) Specific assignment of responsibilities for a mi nimum daily 

job site safety and health inspection during period s of work 

activity: Who will conduct (e.g., “Site Safety and Health 

CP”), proof of inspector’s training/qualifications,  when 

inspections will be conducted, procedures for docum entation, 

deficiency tracking system, and follow-up procedure s. 

b) Any external inspections/certifications that may  be required 

(e.g., contracted CSP or CSHT). 

8) ACCIDENT INVESTIGATION AND REPORTING.  The Contr actor shall 

conduct mishap investigations of all OSHA Recordabl e Incidents. 

The App shall include accident/incident investigati on procedure 

and identify person(s) responsible to provide the f ollowing to 

the RE Office: 

a) Exposure data (man-hours worked). 

b) Accident investigations, reports, and logs. 

9) PLANS (PROGRAMS, PROCEDURES) REQUIRED.  Based on  a risk 

assessment of contracted activities and on mandator y OSHA 

compliance programs, the Contractor shall address a ll 

applicable occupational risks in site-specific comp liance and 

accident prevention plans.  These Plans shall inclu de but are 

not be limited to procedures for addressing the ris ks 

associates with the following: 

a) Emergency response. 

b) Contingency for severe weather. 

c) Fire Prevention. 

d) Medical Support. 

e) Posting of emergency telephone numbers. 

f) Prevention of alcohol and drug abuse. 

g) Site sanitation (housekeeping, drinking water, t oilets). 

h) Night operations and lighting. 
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i) Hazard communication program. 

j) Welding/Cutting “Hot” work. 

k) Electrical Safe Work Practices (Electrical LOTO/ NFPA 70E). 

l) General Electrical Safety. 

m) Hazardous energy control (Machine LOTO). 

n) Site-Specific Fall Protection and Prevention. 

o) Excavation/trenching. 

p) Asbestos abatement. 

q) Lead abatement. 

r) Crane Critical lift. 

s) Respiratory protection. 

t) Health hazard control program. 

u) Radiation Safety Program. 

v) Abrasive blasting. 

w) Heat/Cold Stress Monitoring. 

x) Crystalline Silica Monitoring (Assessment). 

y) Demolition plan (to include engineering survey).  

z) Formwork and shoring erection and removal. 

aa) Precast Concrete. 

3. Submit the APP to the Resident Engineer for revi ew for compliance 

with contract requirements in accordance with Secti on 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES ten (10) calenda r days after the 

date of the contract award.  Work cannot proceed wi thout an accepted 

APP. 

4. Once accepted by the Resident Engineer, the APP and attachments will 

be enforced as part of the contract.  Disregarding the provisions of 

this contract or the accepted APP will be cause for  stopping of work, 

at the discretion of the Contracting Officer, until  the matter has 

been rectified. 

5. Once work begins, changes to the accepted APP sh all be made with the 

knowledge and concurrence of the Resident Engineer.   Should any 

severe hazard exposure (i.e. imminent danger) becom e evident, stop 

work in the area, secure the area, and develop a pl an to remove the 

exposure and control the hazard.  Notify the Contra cting Officer 

within 24 hours of discovery.  Eliminate/remove the  hazard.  In the 

interim, take all necessary action to restore and m aintain safe 

working conditions in order to safeguard onsite per sonnel, visitors, 

the public (as defined by ASSE/SAFE A10.34) and the  environment. 
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E. Activity Hazard Analyses (AHAs): 

1. AHAs are also known as Job Hazard Analyses, Job Safety Analyses, and 

Activity Safety Analyses.  Before beginning each wo rk activity 

involving a type of work presenting hazards not exp erienced in 

previous project operations or where a new work cre w or sub-

contractor is to perform the work, the Contractor(s ) performing that 

work activity shall prepare an AHA (Example electro nic AHA forms can 

be found on the US Army Corps of Engineers web site ). 

2. AHAs shall define the activities being performed  and identify the 

work sequences, the specific anticipated hazards, s ite conditions, 

equipment, materials, and the control measures to b e implemented to 

eliminate or reduce each hazard to an acceptable le vel of risk. 

3. Work shall not begin until the AHA for the work activity has been 

accepted by the Resident Engineer and discussed wit h all engaged in 

the activity, including the Contractor, subcontract or(s), and 

Government on-site representatives at preparatory a nd initial control 

phase meetings. 

a. The names of the Competent/Qualified Person(s) r equired for a 

particular activity (for example, excavations, scaf folding, fall 

protection, other activities as specified by OSHA a nd/or other 

State and Local agencies) shall be identified and i ncluded in the 

AHA.  Certification of their competency/qualificati on shall be 

submitted to the Government Designated Authority (G DA) for 

acceptance prior to the start of that work activity . 

b. The AHA shall be reviewed and modified as necess ary to address 

changing site conditions, operations, or change of 

competent/qualified person(s). 

1) If more than one Competent/Qualified Person is u sed on the AHA 

activity, a list of names shall be submitted as an attachment 

to the AHA.  Those listed must be Competent/Qualifi ed for the 

type of work involved in the AHA and familiar with current site 

safety issues. 

2) If a new Competent/Qualified Person (not on the original list) 

is added, the list shall be updated (an administrat ive action 

not requiring an updated AHA).  The new person shal l 

acknowledge in writing that he or she has reviewed the AHA and 

is familiar with current site safety issues. 
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c. Submit AHAs to the Resident Engineer for review for compliance 

with contract requirements in accordance with Secti on 01 33 23, 

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES for review prior to the 

start of each phase.  Subsequent AHAs as shall be f ormatted as 

amendments to the APP.  The analysis should be used  during daily 

inspections to ensure the implementation and effect iveness of the 

activity's safety and health controls. 

d. The AHA list will be reviewed periodically (at l east monthly) at 

the Contractor supervisory safety meeting and updat ed as necessary 

when procedures, scheduling, or hazards change. 

e. Develop the activity hazard analyses using the p roject schedule as 

the basis for the activities performed.  All activi ties listed on 

the project schedule will require an AHA.  The AHAs  will be 

developed by the contractor, supplier, or subcontra ctor and 

provided to the prime contractor for review and app roval and then 

submitted to the Resident Engineer. 

F. Preconstruction Conference: 

1. Contractor representatives who have a responsibi lity or significant 

role in implementation of the accident prevention p rogram, as 

required by 29 CFR 1926.20(b)(1), on the project sh all attend the 

preconstruction conference to gain a mutual underst anding of its 

implementation.  This includes the project superint endent, 

subcontractor superintendents, and any other assign ed safety and 

health professionals. 

2. Discuss the details of the submitted APP to incl ude incorporated 

plans, programs, procedures and a listing of antici pated AHAs that 

will be developed and implemented during the perfor mance of the 

contract.  This list of proposed AHAs will be revie wed at the 

conference and an agreement will be reached between  the Contractor 

and the Contracting Officer's representative as to which phases will 

require an analysis.  In addition, establish a sche dule for the 

preparation, submittal, review, and acceptance of A HAs to preclude 

project delays. 

3. Deficiencies in the submitted APP will be brough t to the attention of 

the Contractor within five (5) days of submittal, a nd the Contractor 

shall revise the plan to correct deficiencies and r e-submit it for 

acceptance.  Do not begin work until there is an ac cepted APP. 
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G. Site “Safety and Health Officers” (SSHO) and “CO MPETENT PERSONS” (CPs): 

1. The Prime Contractor shall designate a minimum o f one SSHO at each 

project site that will be identified as the “Site S afety and Health 

Officer” (SSHO) to administer the Contractor's safe ty program and 

government-accepted Accident Prevention Plan.  Each  subcontractor 

shall designate a minimum of one “Competent Person”  (CP) in 

compliance with 29 CFR 1926.20 (b)(2) that will be identified as a 

“Trade CP” to administer their individual safety pr ograms. 

2. Further, all specialized “Competent Persons” (ad ditional “Trade 

Safety and Health CPs” as necessary) for the work c rews will be 

supplied by the respective contractor as required b y 29 CFR 1926 

(i.e. Asbestos, Electrical, Cranes, Derricks, Demol ition, Fall 

Protection, Fire Safety/Life Safety, Ladder, Riggin g, Scaffolds, and 

Trenches/Excavations. 

3. These “Competent Persons” can have collateral du ties as the 

subcontractor’s superintendent and/or work crew lea d persons as well 

as fill more than one specialized CP role (i.e. Asb estos, Electrical, 

Cranes, Derricks, Demolition, Fall Protection, Fire  Safety/Life 

Safety, Ladder, Rigging, Scaffolds, and Trenches/Ex cavations). 

4. The “Site Safety and Health Officer” or an equal ly-qualified 

Designated Representative/alternate will maintain a  presence on the 

site during construction operations in accordance w ith FAR Clause 

52.236-6: Superintendence by the Contractor.  “Trade Safety and 

Health CPs” will maintain presence during their con struction 

activities in accordance with above mentioned claus e.  A listing of 

the designated Site Safety and Health CP and Trade Safety and Health 

CPs shall be submitted prior to the start of work a s part of the APP 

with the training documentation and/or AHA as liste d in Section 1.8 

below. 

5. The repeated presence of uncontrolled hazards du ring a contractor’s 

work operations will result in the designated CP as  being deemed 

incompetent and result in the required removal of t he employee in 

accordance with FAR Clause 52.236-5: Material and W orkmanship, 

Paragraph (c). 

H. Training: 

1. The designated Prime Contractor “Site Safety and  Health Officer” must 

meet the requirements of all applicable OSHA standa rds and be capable 

(through training, experience, and qualifications) of ensuring that 
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the requirements of 29 CFR 1926.16 and other approp riate Federal, 

State and local requirements are met for the projec t.  At a minimum 

the SSHO must have completed the OSHA 30-hour Const ruction Safety 

class and have five (5) years of construction indus try safety 

experience or three (3) years if he/she possesses a  Certified Safety 

Professional (CSP) or certified Construction Safety  and Health 

Technician (CSHT) certification or have a safety an d health degree 

from an accredited university or college. 

2. All designated “Trade Safety and Health CPs” sha ll have completed the 

OSHA 30-hour Construction Safety course within the past three (3) 

years. 

3. In addition to the OSHA 30-hour Construction Saf ety Course, all 

“Trade Safety and Health CPs” with high hazard work  operations such 

as operations involving asbestos, electrical, crane s, demolition, 

work at heights/fall protection, fire safety/life s afety, ladder, 

rigging, scaffolds, and trenches/excavations shall have a specialized 

formal course in the hazard recognition & control a ssociated with 

those high hazard work operations.  Documented “rep eat” deficiencies 

in the execution of safety requirements will requir e retaking the 

requisite formal course. 

4. All other construction workers shall have the OS HA 10-hour 

Construction Safety Outreach course and any necessa ry safety training 

to be able to identify hazards within their work en vironment. 

5. Submit training records associated with the abov e training 

requirements to the Resident Engineer for review fo r compliance with 

contract requirements in accordance with Section 01  33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES prior to the dat e of the 

preconstruction conference for acceptance. 

6. Prior to any worker for the contractor or subcon tractors beginning 

work, they shall undergo a safety briefing provided  by the “Site 

Safety and Health Officer” or his/her designated re presentative.  At 

a minimum, this briefing shall include information on the site-

specific hazards, construction limits, VAMC safety guidelines, means 

of egress, break areas, work hours, locations of re strooms, use of 

VAMC equipment, emergency procedures, accident repo rting, etc. 

Documentation shall be provided to the Resident Eng ineer that 

individuals have undergone contractor’s safety brie fing. 
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7. Ongoing safety training will be accomplished in the form of weekly 

documented safety meeting. 

I. Inspections: 

1. The “Site Safety and Health Officer” shall condu ct frequent and 

regular safety inspections (daily) of the site and each of the 

subcontractors “Trade Safety and Health CPs” shall conduct frequent 

and regular safety inspections (daily) of the their  work operations 

as required by 29 CFR 1926.20(b)(2).  Each week, th e “Site Safety and 

Health Officer” shall conduct a formal documented i nspection of the 

entire construction areas with the subcontractors’ “Trade Safety and 

Health CPs” present in their work areas.  Coordinat e with, and report 

findings and corrective actions weekly to Resident Engineer. 

2. A Certified Safety Professional (CSP) with speci alized knowledge in 

construction safety or a certified Construction Saf ety and Health 

Technician (CSHT) shall randomly conduct a monthly site safety 

inspection.  The CSP or CSHT can be a corporate saf ety professional 

or independently contracted.  The CSP or CSHT will provide their 

certificate number on the required report for verif ication as 

necessary. 

a. Results of the inspection will be documented wit h tracking of the 

identified hazards to abatement. 

b. The Resident Engineer shall be notified immediat ely prior to start 

of the inspection and invited to accompany the insp ection. 

c. Identified hazard and controls will be discussed  to come to a 

mutual understanding to ensure abatement and preven t future 

reoccurrence. 

d. A report of the inspection findings with status of abatement will 

be provided to the Resident Engineer within one (1)  week of the 

onsite inspection. 

J. Accident, OSHA 300 Logs, and Man-Hours: 

1. Notify the Resident Engineer as soon as practica l, but no more than 

four (4) hours after any accident meeting the defin ition of OSHA 

Recordable Injuries or Illnesses or High Visibility  Accidents, 

property damage equal to or greater than $5,000, or  any weight 

handling equipment accident.  Within notification i nclude contractor 

name; contract title; type of contract; name of act ivity, 

installation or location where accident occurred; d ate and time of 

accident; names of personnel injured; extent of pro perty damage, if 
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any; extent of injury, if known, and brief descript ion of accident 

(to include type of construction equipment used, PP E used, etc.). 

Preserve the conditions and evidence on the acciden t site until the 

Resident Engineer can determine whether a governmen t investigation 

will be conducted. 

2. Conduct an accident investigation for recordable  injuries and 

illnesses, for Medical Treatment defined in paragra ph DEFINITIONS, 

and property damage accidents resulting in at least  $20,000 in 

damages, to establish the root cause(s) of the acci dent.  Complete 

the VA Form 2162, and provide the report to the Res ident Engineer 

within five (5) calendar days of the accident.  The  Resident Engineer 

will provide copies of any required or special form s. 

3. A summation of all man-hours worked by the contr actor and associated 

sub-contractors for each month will be reported to the Resident 

Engineer on a monthly basis. 

4. A summation of all OSHA recordable accidents exp erienced on site by 

the contractor and associated sub-contractors for e ach month will be 

provided to the Resident Engineer on a monthly basi s.  The contractor 

and associated sub-contractors’ OSHA 300 logs will be made available 

to the Resident Engineer as requested. 

K. Personal Protective Equipment (PPE): 

1. PPE is governed in all areas by the nature of th e work the employee 

is performing. 

2. Mandatory PPE includes: 

a. Hard Hats – unless written authorization is give n by the Resident 

in circumstances of work operations that have limit ed potential 

for falling object hazards such as during finishing  work or minor 

remodeling.  However even with authorization to rel ax the 

requirement of hard hats, if a worker becomes expos ed to an 

overhead falling object hazard, then hard hats woul d be required 

in accordance with the OSHA regulations. 

b. Safety glasses - unless written authorization is  given by the 

Resident Engineer safety glasses meeting the ANSI Z 87.1 standard 

must be worn by each person on site. 

c. Appropriate Safety Shoes – based on the hazards present, safety 

shoes meeting the requirements of ASTM F2413-11 sha ll be worn by 

each person on site unless written authorization is  given by the 

Resident Engineer.  Hearing protection - Use person al hearing 
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protection at all times in designated noise hazardo us areas or 

when performing noise hazardous tasks. 

L. Tuberculosis Screening: 

1. Contractor shall provide written certification t hat all contract 

employees assigned to the work site have had a pre- placement 

tuberculin screening within 90 days prior to assign ment to the 

worksite and been found have negative TB screening reactions.  

Contractors shall be required to show documentation  of negative TB 

screening reactions for any additional workers who are added after 

the 90-day requirement before they will be allowed to work on the 

work site.  NOTE: This can be the Center for Diseas e Control (CDC) 

and Prevention and two-step skin testing or a Food and Drug 

Administration (FDA)-approved blood test. 

a. Contract employees manifesting positive screenin g reactions to the 

tuberculin shall be examined according to current C DC guidelines 

prior to working on VHA property. 

b. Subsequently, if the employee is found without e vidence of active 

(infectious) pulmonary TB, a statement documenting examination by 

a physician shall be on file with the employer (con struction 

contractor), noting that the employee with a positi ve tuberculin 

screening test is without evidence of active (infec tious) 

pulmonary TB. 

c. If the employee is found with evidence of active  (infectious) 

pulmonary TB, the employee shall require treatment with a 

subsequent statement to the fact on file with the e mployer before 

being allowed to return to work on VHA property. 

M. Electrical: 

1. All electrical work shall comply with NFPA 70 (N EC), NFPA 70B, NFPA 

70E, OSHA Part 1910 subpart J – General Environment al Controls, and 

OSHA Part 1910 subpart S – Electrical, in addition to other 

references required by contract. 

2. All qualified persons performing electrical work  under this contract 

shall be licensed journeyman or master electricians  in the state 

where the project is located.  All apprentice elect ricians performing 

under this contract shall be deemed unqualified per sons unless they 

are working under the immediate supervision of a li censed electrician 

or master electrician. 
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3. All electrical work will be accomplished de-ener gized and in the 

Electrically Safe Work Condition (i.e. anything bey ond simple testing 

and troubleshooting with a multimeter).  Any Contra ctor, 

subcontractor or temporary worker who fails to full y comply with this 

requirement is subject to immediate termination in accordance with 

FAR clause 52.236-5(c).  Only in rare circumstance where achieving an 

electrically safe work condition prior to beginning  work would 

increase or cause additional hazards, or is infeasi ble due to 

equipment design or operational limitations is ener gized work 

permitted.  The Resident Engineer with approval of the Medical Center 

Director will make the determination if the circums tances would meet 

the exception outlined above.  An AHA specific to e nergized work 

activities will be developed, reviewed, and accepte d prior to the 

start of that work. 

a. Development of a Hazardous Electrical Energy Con trol Procedure is 

required prior to de-energization.  A single Simple  Lockout/Tagout 

Procedure for multiple work operations can only be used for work 

involving qualified person(s) de-energizing one set  of conductors 

or circuit part source.  Task specific Complex Lock out/Tagout 

Procedures are required at all other times. 

b. Verification of the absence of voltage after de- energization and 

lockout/tagout is considered “energized electrical work” (live 

work) under NFPA 70 70E, and shall only be performe d by qualified 

persons wearing appropriate shock protective (volta ge rated) 

gloves and arc rate personal protective clothing an d equipment, 

using Underwriters Laboratories (UL) tested and app ropriately 

rated contact electrical testing instruments or equ ipment 

appropriate for the environment in which they will be used. 

c. Personal Protective Equipment (PPE) and electric al testing 

instruments will be readily available for inspectio n by the 

Resident Engineer. 

4. Before beginning any electrical work, an AHA wil l be conducted to 

include Shock Hazard and Arc Flash Hazard analyses (NFPA Tables can 

be used only as a last alterative and it is strongl y suggested a full 

Shock and Arc Flash Hazard Analyses be conducted).  Work shall not 

begin until the AHA for the work activity has been accepted by the 

Resident Engineer and discussed with all engaged in  the activity, 
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including the Contractor, subcontractor(s), and Gov ernment on-site 

representatives at preparatory and initial control phase meetings. 

5. Ground-fault circuit interrupters.  All 120-volt , single-phase 15- 

and 20-ampere receptacle outlets on construction si tes, which are not 

a part of the permanent wiring of the building or s tructure and which 

are in use by employees, shall have approved ground -fault circuit 

interrupters for personnel protection.  “Assured Eq uipment Grounding 

Conductor Program” only is not allowed. 

N. Fall Protection: 

1. The fall protection (FP) threshold height requir ement is 1.8 m (6 

feet) for ALL WORK, unless specified differently or  the OSHA 29 CFR 

1926 requirements are more stringent, to include st eel erection 

activities, systems-engineered activities (prefabri cated) metal 

buildings, residential (wood) construction and scaf folding work. 

a. The use of a Safety Monitoring System (SMS) as a  fall protection 

method is prohibited. 

b. The use of Controlled Access Zone (CAZ) as a fal l protection 

method is prohibited. 

c. A Warning Line System (WLS) may ONLY be used on floors or flat or 

low-sloped roofs (between 0 - 18.4 degrees or 4:12 slope) and 

shall be erected around all sides of the work area (See 29 CFR 

1926.502(f) for construction of WLS requirements).  Working within 

the WLS does not require FP.  No worker shall be al lowed in the 

area between the roof or floor edge and the WLS wit hout FP.  Fall 

Protection is required when working outside the WLS . 

d. Fall protection while using a ladder will be gov erned by the OSHA 

requirements. 

O. Scaffolds and Other Work Platforms: 

1. All scaffolds and other work platforms construct ion activities shall 

comply with 29 CFR 1926 Subpart L and in accordance  with the 

specifications included within this section. 

2. The fall protection (FP) threshold height requir ement is 1.8 m (6 

feet) as stated in Paragraph M. above. 

3. The following hierarchy and prohibitions shall b e followed in 

selecting appropriate work platforms. 

a. Scaffolds, platforms, or temporary floors shall be provided for 

all work except that can be performed safely from t he ground or 

similar footing. 
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b. Ladders less than 20 feet may be used as work pl atforms only when 

use of small hand tools or handling of light materi al is involved. 

c. Ladder jacks, lean-to, and prop-scaffolds are pr ohibited. 

d. Emergency descent devices shall not be used as w orking platforms. 

4. Contractors shall use a scaffold tagging system in which all 

scaffolds are tagged by the Competent Person.  Tags  shall be color-

coded: green indicates the scaffold has been inspec ted and is safe to 

use; red indicates the scaffold is unsafe to use.  Tags shall be 

readily visible, made of materials that will withst and the 

environment in which they are used, be legible and shall include: 

a. The Competent Person’s name and signature. 

b. Dates of initial and last inspections. 

5. Mast Climbing work platforms: When access ladder s, including masts 

designed as ladders, exceed 6 m (20 feet) in height , positive fall 

protection shall be used. 

P. Excavation and Trenches: 

1. All excavation and trenching work shall comply w ith 29 CFR 1926 

Subpart P and in accordance with the specifications  included within 

this section. 

2. All excavations and trenches 1.5 m (5 feet) in d epth or greater shall 

require a written trenching and excavation permit ( NOTE – some States 

and other local jurisdictions require separate stat e/jurisdiction-

issued excavation permits).  The permit shall be co mpleted and 

provided to the Resident Engineer prior to commenci ng work for the 

day.  At the end of the day, the permit shall be cl osed out and 

provided to the Resident Engineer.  The permit shal l be maintained 

onsite and include the following: 

a. Determination of soil classification. 

b. Indication that utilities have been located and identified.  If 

utilities could not be located after all reasonable  attempt, then 

excavating operations will proceed cautiously. 

c. Indication of selected excavation protective sys tem. 

d. Indication that the spoil pile will be stored at  least 0.6 m (2 

feet) from the edge of the excavation and safe acce ss provided 

within 7.6 m (25 feet) of the workers. 

e. Indication of assessment for a potential toxic, explosive, or 

oxygen deficient atmosphere. 
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3. If not using an engineered protective system suc h as a trench box, 

shielding, shoring, or other Professional Engineer designed system 

and using a sloping or benching system, soil classi fication cannot be 

Solid Rock or Type A.  All soil will be classified as Type B or Type 

C and sloped or benched in accordance with Appendix  B of 29 CFR 1926. 

Q. Cranes: 

1. All crane work shall comply with 29 CFR 1926 Sub part CC and in 

accordance with the specifications included within this section. 

2. Prior to operating a crane, the operator must be  licensed, qualified 

or certified to operate the crane.  Thus, all the p rovisions 

contained with Subpart CC are effective and there i s no “Phase In” 

date of November 10, 2014. 

3. Crane operators shall not carry loads: 

a. over the general public or VAMC personnel; 

b. over any occupied building unless: 

1) the top two floors are vacated; or 

2) overhead protection with a design live load of 3 00 psf is 

provided. 

R. Control of Hazardous Energy (LockOut/TagOut): 

1. All maintenance and servicing of equipment or ma chinery shall comply 

with 29 CFR 1910.147 except for specifically refere nced operations in 

29 CFR 1926 such as concrete and masonry equipment [1926.702(j)], 

heavy machinery and equipment [1926.600(a)(3)(i)], and process safety 

management of highly hazardous chemicals (1926.64).   Control of 

hazardous electrical energy during the installation , maintenance, or 

servicing of electrical equipment shall comply with  Paragraph M. 

above to include NFPA 70E and other VA specific req uirements 

discussed in the section. 

S. Confined Space Entry: 

1. All maintenance and servicing of equipment or ma chinery shall comply 

with 29 CFR 1910.146 except for specifically refere nced operations in 

29 CFR 1926 such as excavations/trenches [1926.651( g)]. 

2. A site-specific Confined Space Entry Plan (inclu ding permitting 

process) shall be developed and submitted to the Re sident Engineer 

and coordinated with the Facility Safety. 
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1.8 PARKING 

A. Contractor shall notify the VA Resident Engineer  in writing two (2) 

weeks in advance of decommissioning any VAMC parkin g spaces due to 

construction. 

B. Contractor shall provide VA Resident Engineer a list of all affected 

parking spaces; no parking space shall be decommiss ioned without prior 

written approval from the COTR of record. 

C. Contractor shall procure secure offsite parking for vehicles which have 

been affected as a result of any phase, activity, s pecification, or 

component of this project.  Secure offsite parking shall be within 1/4 

mile of the VAMC, shall be accessible 24 hours a da y 7 days per week for 

the duration of the project.  Contractor shall be r esponsible for all 

associated parking fees until completion of project  or related phase, as 

mutually agreed to, in advance by Contractor and th e Contracting 

Officer.  Parking fees are payable in advance and C ontractor is 

responsible for the coordination of activity.  In n o instance shall the 

Contractor be relieved of these responsibilities.  Quantity of spaces 

and acceptance of proposed offsite parking is subje ct to the approval of 

the Contracting Officer. 

1.9 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and admi nistrative security 

procedures that will remain effective for the entir e duration of the 

project. 

2. The General Contractor is responsible for assuri ng that all sub-

contractors working on the project and their employ ees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter t he project site 

without appropriate badge.  They may also be subjec t to inspection of 

their personal effects when entering or leaving the  project site. 

2. For working outside the “regular hours” as defin ed in the contract, 

the General Contractor shall give five (5) days’ no tice to the 

Contracting Officer so that security arrangements c an be provided for 

the employees.  This notice is separate from notice s required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without  written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shutdown the project site and 

order General Contractor’s employees off the premis es in the event of 



 VA NY Harbor Healthcare System – Manhattan Campus 
 423 East 23rd Street, New York, NY 10010 
 6th Floor MRI Suite, T.O. VA101F-13-J-0031 

Issue For Construction Submission, Revision 1 
 

GENERAL REQUIREMENTS 
01 00 00 - 22 of 48 

a national emergency.  The General Contractor may r eturn to the site 

only with the written approval of the Contracting O fficer. 

C. Secure Project Site: 

1. The General Contractor shall provide unarmed gua rds at the project 

site after construction hours; duties to include mo nitoring safety 

and security barriers, monitoring fire and life saf ety concerns, 

ensuring project doors are closed and locked, and e nsuring hazardous 

materials and equipment are stored and/or secured i n a manner 

acceptable to VA Resident Engineer. 

2. The guard shall have communication devices to re port events as 

directed by VA police. 

D. Key Control: 

1. The General Contractor shall provide duplicate k eys and lock 

combinations to the Resident Engineer for the purpo se of security 

inspections of every area of project including tool  boxes and parked 

machines and take emergency action. 

2. The General Contractor shall turn over all perma nent lock cylinders 

to the VA locksmith for permanent installation. See  Section 08 71 00, 

DOOR HARDWARE and coordinate. 

E. Document Control: 

1. Before starting work, the General Contractor/Sub  Contractors shall 

submit an electronic security memorandum describing  the approach to 

following goals and maintaining confidentiality of “sensitive 

information”. 

2. The General Contractor is responsible for safeke eping of all 

drawings, project manual and other project informat ion.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photograp hs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive  Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Re turn the 

information to the Contracting Officer upon request . 

4. These security documents shall not be removed or  transmitted from the 

project site without the written approval of Contra cting Officer. 

5. All paper waste or electronic media such as CD’s  and diskettes shall 

be shredded and destroyed in a manner acceptable to  the VA. 

6. Notify Contracting Officer and Site Security Off icer immediately when 

there is a loss or compromise of “sensitive informa tion”. 
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7. All electronic information shall be stored in sp ecified location 

following VA standards and procedures using an Engi neering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and track ed through the 

EDMS system. 

b. “Sensitive information” including drawings and o ther documents may 

be attached to e-mail provided all VA encryption pr ocedures are 

followed. 

F. Motor Vehicle Restrictions: 

1. Vehicle authorization request shall be required for vehicles entering 

the site and such request shall be submitted 24 hou rs before the date 

and time of access.  Access shall be restricted to picking up and 

dropping off materials and supplies to before 7:00 a.m. and after 

4:00 p.m. 

1.10 FIRE SAFETY 

A. Fire Safety Plan: Establish and maintain a site- specific fire protection 

program in accordance with 29 CFR 1926.  Prior to s tart of work, prepare 

a plan detailing project-specific fire safety measu res, including 

periodic status reports, and submit to Resident Eng ineer for review for 

compliance with contract requirements in accordance  with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  This plan may be an 

element of the Accident Prevention Plan (described in Article 1.7, 

HEALTH AND SAFETY). 

B. Site and Building Access: Maintain free and unob structed access to 

facility emergency services and for fire, police an d other emergency 

response forces in accordance with NFPA 241. 

C. Separate temporary facilities, such as trailers,  storage sheds, and 

dumpsters, from existing buildings and new construc tion by distances in 

accordance with NFPA 241.  For small facilities wit h less than 6 m (20 

feet) exposing overall length, separate by 3 m (10 feet). 

D. Temporary Construction Partitions: 

1. Install and maintain temporary construction part itions to provide 

smoke-tight separations between construction areas and the areas that 

are described in phasing requirements and adjoining  areas.  Construct 

partitions of gypsum board or treated plywood (flam e spread rating of 

25 or less in accordance with ASTM E84) on both sid es of fire 

retardant treated wood or metal steel studs.  Exten d the partitions 

through suspended ceilings to floor slab deck or ro of.  Seal joints 
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and penetrations.  At door openings, install Class C, 3/4-hour 

fire/smoke rated doors with self-closing devices. 

2. Install two-hour fire-rated temporary constructi on partitions as 

shown on drawings to maintain integrity of existing  exit stair 

enclosures, exit passageways, fire-rated enclosures  of hazardous 

areas, horizontal exits, smoke barriers, vertical s hafts and openings 

enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings.  Seal penetrations with list ed through-

penetration firestop materials in accordance with S ection 07 84 00, 

FIRESTOPPING. 

E. Temporary Heating and Electrical: Install, use a nd maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

F. Means of Egress: Do not block exiting for occupi ed buildings, including 

paths from exits to roads.  Minimize disruptions an d coordinate with the 

Resident Engineer. 

G. Egress Routes for Construction Workers: Maintain  free and unobstructed 

egress.  Inspect daily.  Report findings and correc tive actions weekly 

to the Resident Engineer. 

H. Fire Extinguishers: Provide and maintain extingu ishers in construction 

areas and temporary storage areas in accordance wit h 29 CFR 1926, NFPA 

241 and NFPA 10. 

I. Flammable and Combustible Liquids: Store, dispen se and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30. 

J. Existing Fire Protection: Do not impair automati c sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections .  Provide fire watch 

for impairments more than 4 hours in a 24-hour peri od.  Request  

interruptions in accordance with Article, OPERATION S AND STORAGE AREAS, 

and coordinate with Resident Engineer.  All existin g or temporary fire 

protection systems (fire alarms, sprinklers) locate d in construction 

areas shall be tested as coordinated with the medic al center.  

Parameters for the testing and results of any tests  performed shall be 

recorded by the medical center and copies provided to the Resident 

Engineer. 

K. Smoke Detectors: Prevent accidental operation.  Remove temporary covers 

at end of work operations each day.  Coordinate wit h Resident Engineer. 
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L. Hot Work: Perform and safeguard hot work operati ons in accordance with 

NFPA 241 and NFPA 51B.  Coordinate with Resident En gineer.  Obtain 

permits from Resident Engineer at least 72 hours in  advance.  Designate 

contractor's responsible project-site fire preventi on program manager to 

permit hot work. 

M. Fire Hazard Prevention and Safety Inspections: I nspect entire 

construction areas weekly.  Coordinate with, and re port findings and 

corrective actions weekly to Resident Engineer. 

N. Smoking: Smoking is prohibited in and adjacent t o construction areas 

inside existing buildings and additions under const ruction.  In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

O. Dispose of waste and debris in accordance with N FPA 241.  Remove from 

buildings daily. 

P. If required, submit documentation to the Residen t Engineer that 

personnel have been trained in the fire safety aspe cts of working in 

areas with impaired structural or compartmentalizat ion features. 

1.11 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (inc luding storage of 

materials) on Government premises to areas authoriz ed or approved by the 

Contracting Officer.  The Contractor shall hold and  save the Government, 

its officers and agents, free and harmless from lia bility of any nature 

occasioned by the Contractor's performance. 

1. Site access shall be from the Exterior Elevator Lift on First Avenue, 

cost shall include required permits for materials/personnel exterior 

elevator lift, all pertinent components and data, e lectrical 

connection points, elevator installation,  elevator operator; and 

complete disconnection and removal of elevator lift  after the project 

is accepted by the VA  unless Deduct Alternate No. 1  is selected, then 

access shall be from 25th Street .  The Loading Dock shall NOT be 

available to the Contractor and the subcontractors.  

B. Temporary buildings (e.g., storage sheds, shops,  offices) and utilities 

may be erected by the Contractor only with the appr oval of the 

Contracting Officer and shall be built with labor a nd materials 

furnished by the Contractor without expense to the Government.  The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor a t its expense upon 

completion of the work.  With the written consent o f the Contracting 
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Officer, the buildings and utilities may be abandon ed and need not be 

removed.  

C. The Contractor shall, under regulations prescrib ed by the Contracting 

Officer, use only established roadways.  When mater ials are transported 

in prosecuting the work, vehicles shall not be load ed beyond the loading 

capacity recommended by the manufacturer of the veh icle or prescribed by 

Federal, State, or local law or regulation.  When i t is necessary to 

cross curbs or sidewalks, the Contractor shall prot ect them from damage. 

The Contractor shall repair or pay for the repair o f damaged curbs, 

sidewalks, or roads.  

(FAR 52.236-10) 

D. Working space and space available for storing ma terials shall be as 

determined by the Resident Engineer. 

E. Workmen are subject to rules of the Medical Cent er applicable to their 

conduct.  

F. Execute work so as to interfere as little as pos sible with normal 

functioning of the Medical Center as a whole, inclu ding operations of 

utility services, fire protection systems and exist ing equipment, and 

with work being done by others.  Work shall be acco mplished during 

normal work hours, Monday through Friday, 7:00 a.m.  to 3:30 p.m. (unless 

approved by the VA) excluding Federal holidays, as to cause the least 

interferences possible with the normal activities o f the facility and 

the surrounding areas.  Use of equipment and tools that transmit 

vibrations and noises through the building structur e, are not permitted 

in buildings that are occupied, during construction , jointly by patients 

or medical personnel, and Contractor's personnel, e xcept as permitted by 

Resident Engineer where required by limited working  space. 

1. Exception:  Slab removal and core drilling work shall be performed 

outside of normal work hours and as determined by t he Resident 

Engineer. 

2. Do not store materials and equipment in other th an assigned areas.  

3. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not m ore than two work 

days.  Provide unobstructed access to the Medical C enter areas 

required to remain in operation.  

4. Where access by Medical Center personnel to vaca ted portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and saf ety requirements. 
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G. Phasing:  To ensure such executions, Contractor shall furnish the 

Resident Engineer with a schedule of approximate ph asing and dates on 

which the Contractor intends to accomplish work in each specific area of 

site, building or portion thereof.  In addition, Co ntractor shall notify 

the Resident Engineer two (2) weeks in advance of t he proposed date of 

starting work in each specific area of site, buildi ng or portion 

thereof.  Arrange such phasing and dates to ensure accomplishment of 

this work in successive phases mutually agreeable t o the Medical Center 

Director, Resident Engineer, and Contractor.  

H. Building will be occupied during performance of work; but immediate 

areas of alterations will be vacated. 

1. Certain areas of the Building will be occupied b y Medical Center 

personnel for various periods as listed below:  

 AREA PERIOD  

 All Levels Continuous 

 Contractor shall take all measures and provide all  material necessary 

for protecting existing equipment and property in a ffected areas of 

construction against dust and debris, so that equip ment and affected 

areas to be used in the Medical Center's operations  will not be 

hindered.  Contractor shall permit access to Depart ment of Veterans 

Affairs personnel and patients through other constr uction areas which 

serve as routes of access to such affected areas an d equipment.  

Coordinate alteration work in areas occupied by Dep artment of 

Veterans Affairs so that Medical Center operations will continue 

during the construction period.  

2. Immediate areas of alterations not mentioned in preceding 

Subparagraph 1. will be temporarily vacated while a lterations are 

performed. 

I. When an area of building is turned over to Contr actor, Contractor shall 

accept entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specif ied or directed by 

the Medical Center Resident Engineer.  

2. Contractor shall maintain in operating condition  existing fire 

protection and alarm equipment.  In connection with  fire alarm 

equipment, Contractor shall make arrangements for p re-inspection of 

site with Fire Department or Company (Department of  Veterans Affairs 

or municipal) whichever will be required to respond  to an alarm from 

Contractor's employee or watchman.  
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J. Utilities Services:  Maintain existing utility s ervices for the Medical 

Center at all times.  Provide temporary facilities,  labor, materials, 

equipment, connections, and utilities to assure uni nterrupted services. 

Where necessary to cut existing water, steam, gases , sewer or air pipes, 

or conduits, wires, cables, etc., of utility servic es or of fire 

protection systems and communications systems (incl uding telephone), 

they shall be cut and capped at suitable places whe re shown; or, in 

absence of such indication, where directed by Resid ent Engineer.  

1. No utility service such as water, gas, steam, se wers or electricity, 

or fire protection systems and communications syste ms may be 

interrupted without prior approval of Resident Engi neer.  Electrical 

work shall be accomplished with all affected circui ts or equipment 

de-energized.  When an electrical outage cannot be accomplished, work 

on energized circuits or equipment shall not commen ce without the 

Medical Center Director’s prior knowledge and writt en approval.  

Refer to specification Sections 26 05 11, REQUIREME NTS FOR ELECTRICAL 

INSTALLATIONS and 27 05 11, REQUIREMENTS FOR COMMUN ICATIONS 

INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt s uch services to 

Resident Engineer, in writing, ten (10) working day s in advance of 

proposed interruption.  Request shall state reason,  date, exact time 

of and approximate duration of such interruption, i nclude a sketch 

and narrative of areas to be affected.  Minor inter ruption being two 

(2) hours of a limited area. 

3. Contractor will be advised (in writing) of appro val of request, or of 

which other date and/or time such interruption will  cause least 

inconvenience to operations of the Medical Center.  Interruption time 

approved by the Medical Center may occur at other t han Contractor's 

normal working hours.  

4. Major interruptions of systems must be requested , in writing, at 

least 15 calendar days prior to the desired time an d shall be 

performed as directed by the Resident Engineer.  Ma jor interruptions 

being more than five (5) hours and/or affecting are as on other floors 

or other department. 

5. In case of a contract construction emergency, se rvice will be 

interrupted on approval of Resident Engineer.  Such  approval will be 

confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be  paid to a public 

utility provider for new permanent service to the c onstruction 

project, for such items as water, sewer, electricit y, gas or steam, 
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payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

K. Abandoned Lines:  All service lines such as wire s, cables, conduits, 

ducts, pipes and the like, and their hangers or sup ports, which are 

abandoned or are expected to be abandoned shall be removed, unless 

otherwise indicated on the Drawings.  

L. To minimize interference of construction activit ies with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to p arking and to 

occupied areas of buildings clear of construction m aterials, debris 

and standing construction equipment and vehicles.  

M. Coordinate the work for this contract with other  construction operations 

and Medical Center’s existing use of site as direct ed by Resident 

Engineer.  This includes attending weekly project coordination meetings 

with the other on-site contractors,  the scheduling of traffic and the 

use of roadways, as specified in Article, USE OF RO ADWAYS.  Other 

Station construction operations include but are not  limited to: 

1. Proposed Perimeter Flood Project. 

2. Proposed Shops, Chapel, Morgue and Security Post  7 Renovations. 

3. Proposed Central Sterile Processing Renovation. 

4. Proposed Clinic Renovations. 

5. Proposed Patient Room Renovations. 

6. Proposed Electrical Equipment Relocation. 

7. Proposed Warehouse Renovations. 

8. On-going Roofing Replacement. 

9. Parking Lifts and Asser Levy Access Parking. 

1.12 ALTERATIONS  

A. Survey:  Before work is started, the Contractor shall make a thorough 

survey with the Resident Engineer and a representat ive of VA Supply 

Service, of areas of building in which alterations occur and areas which 

are anticipated routes of access, and furnish a rep ort, signed by all 

three, to the Contracting Officer.  This report sha ll list by rooms and 

spaces: 

1. Existing condition and types of resilient floori ng, doors, windows, 

walls and other surfaces not required to be altered  throughout 

affected areas of building. 

2. Existence and conditions of items such as plumbi ng fixtures and 

accessories, electrical fixtures, equipment, veneti an blinds, shades, 

etc., required by drawings to be either reused or r elocated, or both. 

3. Note discrepancies between drawings and existing  conditions at site.  
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4. Designate areas for working space, materials sto rage and routes of 

access to areas within building where alterations o ccur and which 

have been agreed upon by Contractor and Resident En gineer.  

B. Items required by Contract Documents to be eithe r reused or relocated or 

both, found during this survey to be nonexistent, o r in opinion of 

Resident Engineer and/or Supply Representative, to be in such condition 

that their reuse is impossible or impractical, shal l be furnished and/or 

replaced by Contractor with new items in accordance  with specifications 

which will be furnished by Government.  Provided th e contract work is 

changed by reason of this subparagraph B, the contr act will be modified 

accordingly, under provisions of clause entitled "D IFFERING SITE 

CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.24 3-4 and VAAR 

852.236-88).  

C. Re-Survey:  Thirty (30) days before expected par tial or final inspection 

date, the Contractor and Resident Engineer together  shall make a 

thorough re-survey of the areas of building involve d.  They shall 

furnish a report on conditions then existing, of re silient flooring, 

doors, windows, walls and other surfaces as compare d with conditions of 

same as noted in first condition survey report:  

1. Re-survey report shall also list damages caused by Contractor to such 

flooring and other surfaces, despite protection mea sures; and, will 

form basis for determining extent of repair work re quired of 

Contractor to restore damage caused by Contractor's  workmen in 

executing work of this contract.  

D. Protection:  Provide the following protective me asures:  

1. Wherever existing roof surfaces are disturbed th ey shall be protected 

against water infiltration and other damages.  In c ase of leaks, they 

shall be repaired immediately upon discovery.  

2. Temporary protection against damage for portions  of existing 

structures and grounds where work is to be done, ma terials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at  all times, from 

damage, dust and weather inclemency.  Wherever work  is performed, 

floor surfaces that are to remain in place shall be  adequately 

protected prior to starting work, and this protecti on shall be 

maintained intact until all work in the area is com pleted.  

1.13 INFECTION CONTROL PREVENTION MEASURES 

A. Infection Control is critical in all medical cen ter facilities.  

Interior construction activities causing disturbanc e of existing dust, 

or creating new dust, must be conducted within vent ilation-controlled 
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areas that minimize the flow of airborne particles into patient areas.  

Exterior construction activities causing disturbanc e of soil or creates 

dust in some other manner must be controlled. 

B. An AHA associated with infection control will be  performed by VA 

personnel in accordance with FGI Guidelines (i.e. I nfection Control Risk 

Assessment (ICRA)).  The ICRA procedure found on th e American Society 

for Healthcare Engineering (ASHE) website will be u tilized.  Risk 

classifications of Class II or lower will require a pproval by the 

Resident Engineer before beginning any construction  work.  Risk 

classifications of Class III or higher will require  a permit before 

beginning any construction work.  Infection Control  permits will be 

issued by the Resident Engineer and Infection Contr ol Manager.  The 

Infection Control Permits will be posted outside th e appropriate 

construction area.  More than one permit may be iss ued for a 

construction project if the work is located in sepa rate areas requiring 

separate classes.  The primary project scope area f or this project is: 

Class IV, however, work outside the primary project  scope area may vary. 

The required infection control precautions with eac h class are as 

follows. 

1. Class I Requirements: 

a. During Construction Work: 

1) Notify the Resident Engineer. 

2) Execute work by methods to minimize raising dust  from 

construction operations. 

3) Ceiling tiles: Immediately replace a ceiling til es displaced 

for visual inspection. 

b. Upon Completion: 

1) Clean work area upon completion of task. 

2) Notify the Resident Engineer. 

2. Class II Requirements: 

a. During Construction Work: 

1) Notify the Resident Engineer. 

2) Provide active means to prevent airborne dust fr om dispersing 

into atmosphere. 

3) Water mist work surfaces to control dust while c utting. 

4) Seal unused doors with duct tape. 

5) Block off and seal air vents. 
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6) Remove or isolate HVAC system in areas where wor k is being 

performed. 

b. Upon Completion: 

1) Wipe work surfaces with cleaner/disinfectant. 

2) Contain construction waste before transport in t ightly covered 

containers. 

3) Wet mop and/or vacuum with HEPA filtered vacuum before leaving 

work area. 

4) Upon completion, restore HVAC system where work was performed. 

5) Notify the Resident Engineer. 

3. Class III Requirements: 

a. During Construction Work: 

1) Obtain permit from the Resident Engineer and Inf ection Control 

Manager. 

2) Remove or Isolate HVAC system in area where work  is being done 

to prevent contamination of duct system. 

3) Complete all critical barriers (i.e. sheetrock, plywood, 

plastic) to seal area from non-work area or impleme nt control 

cube method (cart with plastic covering and sealed connection 

to work site with HEPA vacuum for vacuuming prior t o exit) 

before construction begins.  Install  construction barriers and 

ceiling protection carefully, outside of normal wor k hours. 

4) Maintain negative air pressure within work site utilizing HEPA 

equipped air filtration units and monitored with an  alarm 

device, which must be maintained and monitored by t he 

contractor. 

5) Contain construction waste before transport in t ightly covered 

containers. 

6) Cover transport receptacles or carts.  Tape cove ring unless a 

solid lid is used. 

b. Upon Completion: 

1) Do not remove barriers from work area until comp leted project 

is inspected by the Resident Engineer and Infection  Control 

Manager and thoroughly cleaned. 

2) Remove construction barriers and ceiling protect ion carefully 

to minimize spreading of dirt and debris associated  with 

construction, outside of normal work hours. 

3) Vacuum work area with HEPA filtered vacuums. 
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4) Wet mop area with cleaner/disinfectant. 

5) Upon completion, restore HVAC system where work was performed. 

6) Return permit to the Resident Engineer. 

4. Class IV Requirements: 

a. During Construction Work: 

1) Obtain permit from the Resident Engineer and Inf ection Control 

Manager. 

2) Isolate HVAC system in area where work is being done to prevent 

contamination of duct system. 

3) Complete all critical barriers (i.e. sheetrock, plywood, 

plastic) to seal area from non-work area or impleme nt control 

cube method (cart with plastic covering and sealed connection 

to work site with HEPA vacuum for vacuuming prior t o exit) 

before construction begins.  Install  construction barriers and 

ceiling protection carefully, outside of normal wor k hours. 

4) Maintain negative air pressure within work site utilizing HEPA 

equipped air filtration units. 

5) Seal holes, pipes, conduits, and punctures. 

6) Construct anteroom and require all personnel to pass through 

this room so they can be vacuumed using a HEPA vacu um cleaner 

before leaving work site or they can wear cloth or paper 

coveralls that are removed each time they leave wor k site. 

7) All personnel entering work site are required to  wear shoe 

covers.  Shoe covers must be changed each time the worker exits 

the work area. 

b. Upon Completion: 

1) Do not remove barriers from work area until comp leted project 

is inspected by the Resident Engineer and Infection  Control 

Manager and thoroughly cleaned. 

2) Remove construction barriers and ceiling protect ion carefully 

to minimize spreading of dirt and debris associated  with 

construction, outside of normal work hours. 

3) Contain construction waste before transport in t ightly covered 

containers. 

4) Cover transport receptacles or carts.  Tape cove ring unless a 

solid lid is used. 

5) Vacuum work area with HEPA filtered vacuums. 

6) Wet mop area with cleaner/disinfectant. 
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7) Upon completion, restore HVAC system where work was performed. 

8) Return permit to the Resident Engineer. 

C. Barriers shall be erected as required based upon  classification (Class 

III and IV requires barriers) and shall be construc ted as follows: 

1. Class III and IV - closed door with masking tape  applied over the 

frame and door is acceptable for projects that can be contained in a 

single room. 

2. Construction, demolition or reconstruction not c apable of containment 

within a single room must have the following barrie rs erected and 

made presentable on hospital occupied side: 

a. Class III and IV - Airtight plastic barrier that  extends from the 

floor to ceiling.  Seams must be sealed with duct t ape to prevent 

dust and debris from escaping. 

b. Class III and IV - Drywall barrier erected with joints covered or 

sealed to prevent dust and debris from escaping. 

c. Class III and IV - Seal all penetrations in exis ting barrier 

airtight. 

d. Class III and IV - Barriers at penetration of ce iling envelopes, 

chases and ceiling spaces to stop movement air and debris. 

e. Class IV only - Anteroom or double entrance open ings that allow 

workers to remove protective clothing or vacuum off  existing 

clothing. 

f. Class III and IV - At elevators shafts or stairw ays within the 

field of construction, overlapping flap minimum of 0.6 m (2 feet) 

wide of polyethylene enclosures for personnel acces s. 

D. Products and Materials: 

1. Sheet Plastic:  Fire retardant polystyrene, 6-mi l thickness meeting 

local fire codes. 

2. Barrier Doors: Self Closing Two-hour fire-rated solid core wood in 

steel frame, painted. 

3. Dust proof two-hour fire-rated drywall. 

4. High Efficiency Particulate Air-Equipped filtrat ion machine rated at 

95% capture of 0.3 microns including pollen, mold s pores and dust 

particles.  HEPA filters should have ASHRAE 85 or o ther prefilter to 

extend the useful life of the HEPA.  Provide both p rimary and 

secondary filtrations units.  Maintenance of equipm ent and 

replacement of the HEPA filters and other filters w ill be in 

accordance with manufacturer’s instructions. 
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5. Exhaust Hoses: Heavy duty, flexible steel reinfo rced; Ventilation 

Blower Hose. 

6. Adhesive Walk-off Mats: Provide minimum size mat s of 609 mm x 914 mm 

(24 inches x 36 inches). 

7. Disinfectant: Hospital-approved disinfectant or equivalent product. 

8. Portable Ceiling Access Module. 

E. Before any construction on site begins, all cont ractor personnel 

involved in the construction or renovation activity  shall be educated 

and trained in infection prevention measures establ ished by the medical 

center. 

F. A dust control program will be establish and mai ntained as part of the 

contractor’s infection preventive measures in accor dance with the FGI 

Guidelines for Design and Construction of Healthcar e Facilities. Prior 

to start of work, prepare a plan detailing project- specific dust 

protection measures with associated product data, i ncluding periodic 

status reports, and submit to Resident Engineer for  review for 

compliance with contract requirements in accordance  with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. 

G. Medical center Infection Control personnel will monitor for airborne 

disease (e.g. aspergillosis) during construction.  A baseline of 

conditions will be established by the Medical Cente r prior to the start 

of work and periodically during the construction st age to determine 

impact of construction activities on indoor air qua lity with safe 

thresholds established. 

H. In general, the following preventive measures sh all be adopted during 

construction to keep down dust and prevent mold. 

1. Contractor shall verify that construction exhaus t to exterior is not 

reintroduced to the medical center through intake v ents, or building 

openings.  HEPA filtration is required where the ex haust dust may 

reenter the medical center. 

2. Exhaust hoses shall be exhausted so that dust is  not reintroduced to 

the medical center. 

3. Adhesive Walk-off/Carpet Walk-off Mats shall be used at all interior 

transitions from the construction area to occupied medical center 

area.  These mats shall be changed as often as requ ired to maintain 

clean work areas directly outside construction area  at all times. 

4. Vacuum and wet mop all transition areas from con struction to the 

occupied medical center at the end of each workday.   Vacuum shall 
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utilize HEPA filtration.  Maintain surrounding area  frequently. 

Remove debris as it is created.  Transport these ou tside the 

construction area in containers with tightly fittin g lids. 

5. The contractor shall not haul debris through pat ient-care areas 

without prior approval of the Resident Engineer and  the Medical 

Center.  When, approved, debris shall be hauled in enclosed dust 

proof containers or wrapped in plastic and sealed w ith duct tape. No 

sharp objects should be allowed to cut through the plastic. Wipe down 

the exterior of the containers with a damp rag to r emove dust.  All 

equipment, tools, material, etc., transported throu gh occupied areas 

shall be made free from dust and moisture by vacuum ing and wipe down. 

6. There shall be no standing water during construc tion.  This includes 

water in equipment drip pans and open containers wi thin the 

construction areas.  All accidental spills must be cleaned up and 

dried within 12 hours.  Remove and dispose of porou s materials that 

remain damp for more than 72 hours. 

7. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours.  Vacuum an d clean all 

surfaces free of dust after the removal. 

I. Final Cleanup: 

1. Upon completion of project, or as work progresse s, remove all 

construction debris from above ceiling, vertical sh afts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area.  This includes walls, ceilings, cabinets, fur niture (built-in 

or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to fina l inspection. 

J. Exterior Construction: 

1. Contractor shall verify that dust will not be in troduced into the 

Medical Center through intake vents, or building op enings.  HEPA 

filtration on intake vents is required where dust m ay be introduced. 

2. Dust created from disturbance of soil such as fr om vehicle movement 

will be wetted with use of a water truck as necessa ry. 

3. All cutting, drilling, grinding, sanding, or dis turbance of materials 

shall be accomplished with tools equipped with eith er local exhaust 

ventilation (i.e. vacuum systems) or wet suppressio n controls.  
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1.14 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work remov ed and from demolition 

of building structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of t he Government are 

identified by attached tags or noted on drawings or  in specifications 

as items to be stored.  Items that remain property of the Government 

shall be removed or dislodged from present location s in such a manner 

as to prevent damage which would be detrimental to re-installation 

and reuse.  Store such items where directed by Resi dent Engineer.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings loca ted in rooms and 

spaces in which work is to be done under this contr act shall remain 

the property of the Government.  When rooms and spa ces are vacated by 

the Department of Veterans Affairs during the alter ation period, such 

items which are NOT required by drawings and specif ications to be 

either relocated or reused will be removed by the G overnment in 

advance of work to avoid interfering with Contracto r's operation.  

4. The Contractor is prohibited from using VA dumps ters.  The Contractor 

shall furnish and pay for all dumpsters required to  legally remove 

construction debris from the VA Medical Center befo re 7:00 a.m. 

and/or after 4:00 p.m. 

1.15 PROTECTION OF EXISTING VEGETATION, STRUCTURES,  EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all st ructures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or  adjacent to the work 

site that are not to be removed and which do not un reasonably interfere 

with the work required under this contract.  The Co ntractor shall only 

remove trees when specifically authorized to do so,  and shall avoid 

damaging vegetation that will remain in place.  If limbs or branches of 

trees are broken during contract performance, or by  the careless 

operation of equipment, or by workmen, the Contract or shall trim those 

limbs or branches with a clean cut and paint the cu t with a tree-pruning 

compound as directed by the Contracting Officer, at  no additional cost.  

B. The Contractor shall protect from damage all exi sting improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor.  The Contractor shall repair damage s to those 

facilities, including those that are the property o f a third party, 
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resulting from failure to comply with the requireme nts of this contract 

or failure to exercise reasonable care in performin g the work.  If the 

Contractor fails or refuses to repair the damage pr omptly, the 

Contracting Officer may have the necessary work per formed and charge the 

cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENT AL CONTROLS, for 

additional requirements on protecting vegetation, s oils and the 

environment.  Refer to Articles, "Alterations", "Re storation", and 

"Operations and Storage Areas" for additional instr uctions concerning 

repair of damage to structures and site improvement s.  

1.16 RESTORATION  

A. Remove, cut, alter, replace, patch and repair ex isting work as necessary 

to install new work.  Except as otherwise shown or specified, do not 

cut, alter or remove structural work, and do not di sturb ducts, 

plumbing, steam, gas, or electric work without appr oval of the Resident 

Engineer.  Existing work to be altered or extended and that is found to 

be defective, shall be reported to the Resident Eng ineer before it is 

disturbed.  Materials and workmanship used in resto ring work, shall 

conform in type and quality to that of original exi sting construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work comple te and undamaged, in 

condition acceptable to the Government.  Existing w ork (walls, ceilings, 

partitions, floors, mechanical and electrical work,  lawns, paving, 

roads, walks, etc.) disturbed or removed as a resul t of performing 

required new work, shall be patched, repaired, rein stalled, or replaced 

with new work, and refinished and left in as good c ondition as existed 

before commencing work.  

C. At Contractor's own expense, Contractor shall im mediately restore to 

service and repair damage caused by Contractor to e xisting piping and 

conduits, wires, cables, etc., of utility services or of fire protection 

systems and communications systems (including telep hone) which are 

indicated on drawings and which are not scheduled f or discontinuance or 

abandonment.  

D. Expense of repairs to such utilities and systems  not shown on drawings 

or locations of which are unknown will be covered b y adjustment to 

contract time and price in accordance with clause e ntitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING S ITE CONDITIONS" (FAR 

52.236-2).  
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1.17 PHYSICAL DATA  

 Not Applicable. 

1.18 PROFESSIONAL SURVEYING SERVICES  

 Not Applicable.  

1.19 LAYOUT OF WORK  

 Not Applicable.  

1.20 PROJECT RECORD DRAWINGS 

A. The Contractor shall maintain two (2) full size sets of project record 

drawings which he shall keep current during constru ction of the project, 

to include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same genera l detail as used in the 

Contract Drawings.  To ensure compliance, project r ecord drawings shall 

be made available for the Resident Engineer's revie w, as often as 

requested. 

C. Contractor shall deliver two (2) approved comple ted sets of project 

record drawings to the Resident Engineer within fif teen (15) calendar 

days after the acceptance of the project by the Res ident Engineer. 

D. Paragraphs A, B, and C shall also apply to all s hop drawings. 

1.21 USE OF ROADWAYS 

A. For hauling, use only established public roads a nd roads on Medical 

Center property.  When necessary to cross curbing, sidewalks, or similar 

construction, they must be protected by well-constr ucted bridges. 

1.22 FIELD OFFICE 

 Not Applicable. 

1.23 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical e quipment to provide 

heat, ventilation, plumbing, light and power will b e permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be gi ven by Resident 

Engineer.  If the equipment is not installed and ma intained in 

accordance with the following provisions, the Resid ent Engineer will 

withdraw permission for use of the equipment.  

2. Electrical installations used by the equipment s hall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems (i.e. tran sformers, relays, 

circuit breakers, fuses, conductors, motor controll ers) and their 

overload elements shall be properly sized, coordina ted and adjusted. 

Voltage supplied to each item of equipment shall be  verified to be 

correct and it shall be determined that motors are not overloaded. 



 VA NY Harbor Healthcare System – Manhattan Campus 
 423 East 23rd Street, New York, NY 10010 
 6th Floor MRI Suite, T.O. VA101F-13-J-0031 

Issue For Construction Submission, Revision 1 
 

GENERAL REQUIREMENTS 
01 00 00 - 40 of 48 

The electrical equipment shall be thoroughly cleane d before using it 

and again immediately before final inspection inclu ding vacuum 

cleaning and wiping clean interior and exterior sur faces.  

3. Units shall be properly lubricated, balanced, an d aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for prehea t coils shall 

function properly and all safety controls shall fun ction to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements s hall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distributi on system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; ma intained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the  Government.  

Boilers, pumps, feedwater heaters and auxiliary equ ipment must be 

operated as a complete system and be fully maintain ed by operating 

personnel.  Boiler water must be given complete and  continuous 

chemical treatment.  

B. Prior to final inspection, the equipment or part s used which show wear 

and tear beyond normal, shall be replaced with iden tical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements  of the mechanical and 

electrical specifications sections.  

1.24 TEMPORARY USE OF EXISTING ELEVATORS  

A. Contractor will not be allowed the use of existi ng elevators.  Outside 

type hoist shall be used by Contractor for transpor ting materials and 

equipment.  

1.25 TEMPORARY USE OF NEW ELEVATORS  

 Not Applicable. 

1.26 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contract or's workmen) ample 

temporary sanitary toilet accommodations with suita ble sewer and water 

connections; or, when approved by Resident Engineer , provide suitable 

dry closets where directed.  Keep such places clean  and free from flies, 

and all connections and appliances connected therew ith are to be removed 

prior to completion of contract, and premises left perfectly clean.  
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1. Portable toilets shall be provided by the Contra ctor at their 

expense.  There is no access to toilets within the construction zone 

and no permitted access to toilets within other are as of the 

facility. 

1.27 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably require d amounts of utilities 

available to the Contractor from existing outlets a nd supplies, as 

specified in the contract.  The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevail ing rates charged to 

the Government.   The Contractor shall carefully conserve utilities  

furnished without charge.  

B. The Contractor, at Contractor's expense and in a  workmanlike manner 

satisfactory to the Contracting Officer, shall inst all and maintain all 

necessary temporary connections and distribution li nes.  Before final 

acceptance of the work by the Government, the Contr actor shall remove 

all the temporary connections, distribution lines, and associated 

paraphernalia.  

C. Heat:  Furnish temporary heat necessary to preve nt injury to work and 

materials through dampness and cold.  Use of open s alamanders or 

temporary heating devices which may be fire hazards  or may smoke and 

damage finished work, will not be permitted.  Maint ain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to the Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

D. Electricity (for Construction and Testing):  Fur nish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system.  Electricity is available at n o cost to the 

Contractor.  

E. Water (for Construction and Testing):  Furnish t emporary water service. 

1. Obtain water by connecting to the Medical Center  water distribution 

system.  Provide reduced pressure backflow prevente r at each 

connection.  Water is available at no cost to the C ontractor.  

2. Maintain connections, pipe, fittings and fixture s and conserve 

water-use so none is wasted.  Failure to stop leaka ge or other wastes 

will be cause for revocation (at Resident Engineer' s discretion) of 

use of water from the Medical Center's system.  

F. Steam:  Furnish steam system for testing require d in various sections of 

specifications.  
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1. Obtain steam for testing by connecting to the Me dical Center steam 

distribution system.  Steam is available at no cost  to the 

Contractor.  

2. Maintain connections, pipe, fittings and fixture s and conserve 

steam-use so none is wasted.  Failure to stop leaka ge or other waste 

will be cause for revocation (at Resident Engineer' s discretion), of 

use of steam from the Medical Center's system.  

1.28 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of i nstallation of 

telephone equipment by others.  This work shall be completed before the 

building is turned over to VA. 

1.29 TESTS  

A. Pre-test mechanical and electrical equipment and  systems and make 

corrections required for proper operation of such s ystems before 

requesting final tests.  Final test will not be con ducted unless 

pre-tested.  

B. Conduct final tests required in various sections  of specifications in 

presence of an authorized representative of the Con tracting Officer. 

Contractor shall furnish all labor, materials, equi pment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balan ced, controlled and 

coordinated.  A system is defined as the entire com plex which must be 

coordinated to work together during normal operatio n to produce results 

for which the system is designed.  For example, air  conditioning supply 

air is only one part of entire system which provide s comfort conditions 

for a building.  Other related components are retur n air, exhaust air, 

steam, chilled water, refrigerant, hot water, contr ols and electricity, 

etc.  

D. All related components shall be functioning when  system component is 

tested.  Tests shall be completed within a reasonab ly short period of 

time during which operating and environmental condi tions remain 

reasonably constant.  

E. Individual test result of a component, where req uired, will only be 

accepted when submitted with the test results of re lated components and 

of the entire system.  

1.30 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operati ng manuals (hard copies 

and electronic) and written instructions when requi red by the various 

sections of the specifications and as hereinafter s pecified.  
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B. Manuals:  Maintenance and operating manuals (fou r hard copies and one 

electronic copy each) for each separate piece of eq uipment shall be 

delivered to the Resident Engineer coincidental wit h the delivery of the 

equipment to the job site.  Manuals shall be comple te, detailed guides 

for the maintenance and operation of equipment.  Th ey shall include 

complete information necessary for starting, adjust ing, maintaining in 

continuous operation for long periods of time and d ismantling and 

reassembling of the complete units and sub-assembly  components.  Manuals 

shall include an index covering all component parts  clearly 

cross-referenced to diagrams and illustrations.  Il lustrations shall 

include "exploded" views showing and identifying ea ch separate item.  

Emphasis shall be placed on the use of special tool s and instruments.  

The function of each piece of equipment, component,  accessory and 

control shall be clearly and thoroughly explained.  All necessary 

precautions for the operation of the equipment and the reason for each 

precaution shall be clearly set forth.  Manuals mus t reference the exact 

model, style and size of the piece of equipment and  system being 

furnished.  Manuals referencing equipment similar t o but of a different 

model, style, and size than that furnished will not  be accepted.  

C. Instructions:  Contractor shall provide qualifie d, factory-trained 

manufacturers' representatives to give detailed wri tten instructions to 

assigned Department of Veterans Affairs personnel i n the operation and 

complete maintenance for each piece of equipment.  All such training 

will be at the job site.  These requirements are mo re specifically 

detailed in the various technical sections.  Instru ctions for different 

items of equipment that are component parts of a co mplete system, shall 

be given in an integrated, progressive manner.  All  instructors for 

every piece of component equipment in a system shal l be available until 

instructions for all items included in the system h ave been completed.  

This is to assure proper instruction in the operati on of inter-related 

systems.  All instruction periods shall be at such times as scheduled by 

the Resident Engineer and shall be considered concl uded only when the 

Resident Engineer is satisfied in regard to complet e and thorough 

coverage.  The Department of Veterans Affairs reser ves the right to 

request the removal of, and substitution for, instr uctor who, in the 

opinion of the Resident Engineer, does not demonstr ate sufficient 

qualifications in accordance with requirements for instructors above.  

1.31 GOVERNMENT-FURNISHED EQUIPMENT  

A. The Government shall deliver to the Contractor, the Government-furnished 

equipment shown on the drawings.  
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B. Equipment furnished by Government to be installe d by Contractor will be 

furnished to Contractor at the Medical Center. 

C. Storage space for equipment will be provided by the Government and the 

Contractor shall be prepared to unload and store su ch equipment therein 

upon its receipt at the Medical Center.  

D. Notify Contracting Officer in writing, 60 days i n advance, of date on 

which Contractor will be prepared to receive equipm ent furnished by 

Government.  Arrangements will then be made by the Government for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contract or shall arrange for 

a joint inspection thereof with a representative of  the Government. 

At such time the Contractor shall acknowledge recei pt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its c ondition or 

shortages.  

2. Contractor thereafter is responsible for such eq uipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be de livered in a partially 

assembled (knock down) condition in accordance with  existing standard 

commercial practices, complete with all fittings, f astenings, and 

appliances necessary for connections to respective services installed 

under contract.  All fittings and appliances (i.e.,  couplings, ells, 

tees, nipples, piping, conduits, cables, and the li ke) necessary to make 

the connection between the Government furnished equ ipment item and the 

utility stub-up shall be furnished and installed by  the contractor at no 

additional cost to the Government.  

F. Completely assemble and install the Government f urnished equipment in 

place ready for proper operation in accordance with  specifications and 

drawings.  

G. Furnish supervision of installation of equipment  at construction site by 

qualified factory trained technicians regularly emp loyed by the 

equipment manufacturer. 

1.32 RELOCATED EQUIPMENT AND ITEMS  

A. Contractor shall disconnect, dismantle as necess ary, remove and 

reinstall in new location, all existing equipment a nd items indicated by 

symbol "R" or otherwise shown to be relocated by th e Contractor.  

B. Perform relocation of such equipment or items at  such times and in such 

a manner as directed by the Resident Engineer.  

C. Suitably cap existing service lines, such as ste am, condensate return, 

water, drain, gas, air, vacuum and/or electrical, w henever such lines 
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are disconnected from equipment to be relocated.  R emove abandoned lines 

in finished areas and cap as specified herein befor e under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service co nnections, fittings, 

fastenings and other materials necessary for assemb ly and installation 

of relocated equipment; and leave such equipment in  proper operating 

condition.  

E. Contractor shall employ services of an installat ion specialists or 

engineer, who is an authorized representative of th e manufacturer of 

this equipment to supervise assembly and installati on of existing 

equipment, required to be relocated.  

F. All service lines such as noted above for reloca ted equipment shall be 

in place at point of relocation ready for use befor e existing equipment 

is disconnected.  Make relocated existing equipment  ready for operation 

or use immediately after reinstallation.  

1.33 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT  

 Not Applicable. 

1.34 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by th e Resident Engineer. 

B. Construction sign materials, dimensions, constru ction, text, and 

finishes shall be determined by the Resident Engine er.  

C. Maintain sign and remove it when directed by the  Resident Engineer.  

1.35 SAFETY SIGN  

A. Provide a Safety Sign where directed by Resident  Engineer.  

B. Safety sign materials, dimensions, construction,  text, and finishes 

shall be determined by the Resident Engineer. 

C. Maintain sign and remove it when directed by Res ident Engineer.  

D. Post the number of accident free days on a daily  basis. 

1.36 PHOTOGRAPHIC DOCUMENTATION  

 Not Applicable. 

1.37 FINAL ELEVATION DIGITAL IMAGES  

 Not Applicable. 

1.38 HISTORIC PRESERVATION  

 Where the Contractor or the Contractor's employees , prior to, or during 

the construction work, are advised of or discover p ossible 

archeological, historical and/or cultural resources , the Contractor 

shall immediately notify the Resident Engineer verb ally, and then with a 

written follow up.  
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1.39 VA TRIRIGA CPMS 

 VA contractors, selected by award to perform work,  are required to get 

access to the VA TRIRIGA CPMS.  The TRIRIGA CPMS is  the management and 

collaborative environment that the VA uses for all Major, Minor and Non-

Recurring Maintenance (NRM) projects within the Off ice of Construction & 

Facilities Management (CFM), Veterans Health Admini stration (VHA), 

National Cemetery Administration (NCA), and the Vet erans Benefits 

Administration (VBA).   

 The contractor is solely responsible for acquiring  access to the VA 

TRIRIGA CPMS.   

 To gain access to the VA TRIRIGA CPMS the contract or is encouraged to 

follow the licensing process outline as specified b elow: 

A.  Requirement: TRIRIGA is the management and collabor ative environment 

that VA uses for all construction projects.  VA req uires its contractors 

to procure TRIRIGA access as part of the cost of pe rformance for a VA 

construction related contract. 

B.  Access Request and Payment can be made through the following URL 

https://valicensing.oncfi.com/  

Inquiries or to request additional services, contac t the following: 

Craig Alsheimer, Federal Account Manager 

Computerized Facility Integrations, LLC 

18000 West Nine Mile Road, Suite 700 

Southfield, MI 48075 

Email: calsheimer@gocfi.com  

Phone:  248-557-4234 Extension 6010; 410-292-7006 

C.  Process:  

1.  Once the contractor has been notified by VA of the award and a unique 

contract number, the contractor can enter a request  for access to 

TRIRIGA at URL https://valicensing.oncfi.com/ .  

2.  CFI will process the request for access and payment .  CFI will create 

the USER ID and a password. Security provisions req uired to align the 

contractor to the Contract Number will be entered a nd an email will 

be generated and submitted to the requestor. 

3.  CFI will also provide standard terms and conditions  related to the 

transaction and use agreement. 

1.40 ATTACHMENTS 

 The following attachments form a part of and are i nserted at the end of 

the Section.  Contractor shall fill out required fo rms and submit them 

to the VA COTR. 

https://valicensing.oncfi.com/
mailto:calsheimer@gocfi.com
https://valicensing.oncfi.com/
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1. ATTACHMENT 'A': Federal Register/Vol. 76, No. 10 6/Thursday, June 2, 

2011/Notices, page 31998:  Office of Personnel Mana gement, 

Cancellation of an Optional Form by the Office of P ersonnel 

Management (1 page). 

2. ATTACHMENT 'B' ,  Revision 1 : “New York Harbor ID Requirements as per 

Conference Call with Harbor Management” (1 page). 

3. ATTACHMENT 'C': VHA Procurement and Logistics, S tandard Operating 

Procedure, February 25, 2011 (19 pages) – Acquisiti on Security 

Requirements: 

   PART I: Implementing VA Handbook 6500.6, Contrac t Security; 

   PART II: Contractor Personnel Security and Suita bility; 

   PART III: Personal Identity Verification (PIV) o f Contractors; and 

   PART IV: Business Associate Agreements (BAA) for  Contracts. 

4. ATTACHMENT 'D' ,  Revision 1 : VHA Directive 2011-036, September 22, 

2011 (11 pages) – Safety and Health During Construc tion.  Directive 

expires September 30, 2016. 

5. ATTACHMENT 'E': Contractor Security Check Form ( 1 page). 

6. ATTACHMENT 'F': Fingerprint Record Prep Sheet (1  page). 

7. ATTACHMENT 'G': HIPDB/NPDB (Health Integrity & P rotection Data 

Bank/National Practitioner Data Bank) (1 page). 

8. OBTAIN FROM VA - ATTACHMENT 'H': USCIS Form I-9,  OMB No. 1615-0047, 

Expires 03/31/2016 (9 pages) – Instructions for Emp loyment 

Eligibility Verification, Department of Homeland Se curity, U.S. 

Citizenship and Immigration Services. 

9. OBTAIN FROM VA - ATTACHMENT 'I': Optional Form 3 06, Revised October 

2011 (3 pages) – Declaration for Federal Employment * (*This form may 

also be used to assess fitness for federal contract  employment); Form 

Approved: OMB No. 3206-0182. 

10. OBTAIN FROM VA - ATTACHMENT 'J': VA Form 0711, Oct 2006 (RS) (3 

pages) – Request for Personal Identity Verification  Card; Form 

Approved: OMB No. 2900-0673. 

11. ATTACHMENT 'K': 138-13, Interim Life Safety Mea sures (ILSM) 

Determination, February 2003 (revised 04/14/09). 

12. ATTACHMENT 'L': 138-27, Construction & Infectio n Control Risk 

Assessment (ICRA) Determination, April 2009. 

13. ATTACHMENT 'M': Coordination Drawing Checklist.  

14. ATTACHMENT 'N': Daily Log – Construction. 

15. ATTACHMENT 'O': Electric Panel Schedule. 

16. ATTACHMENT 'P': Hot Work Permit – For Cutting, Welding, Soldering, 

Brazing With Portable Gas Or Arc Equipment. 
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17. ATTACHMENT 'Q': RFI – Request for Information 

18. ATTACHMENT 'R': Construction Submittal – Status  Log 

19. ATTACHMENT 'S': Mechanical System Valve Chart. 

20. ATTACHMENT 'T': Plumbing System Valve Chart. 
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