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SECTION 00 01 15 
LIST OF DRAWING SHEETS 

The drawings listed below accompanying this specification form a part of 

the contract.  
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PLUMBING  

1-P1 Plumbing Symbols Abbreviations Schedules and 
Notes 
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SECTION 01 00 00 

GENERAL REQUIREMENTS 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for Wilkes-Barre VA Medical Center 

as required by drawings and specifications.  

B. Not Used.  

C. Offices of Northeast Infrastructure LLC, as Architect Engineers, will 

render certain technical services during construction. Such services 

shall be considered as advisory to the Government and shall not be 

construed as expressing or implying a contractual act of the Government 

without affirmations by Contracting Officer or his duly authorized 

representative.  

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the Contracting Officer’s Representative (COR) in 

sufficient time to enable testing laboratory personnel to be present at 

the site in time for proper taking and testing of specimens and field 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 

BID DOCUMENTS 3-30-16   

01 00 00 -3  

inspection. Such prior notice shall be not less than three work days 

unless otherwise designated by the COR. 

E. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 

F. Prior to commencing work, general contractor shall provide proof that 

an OSHA designated “competent person” (CP) (29 CFR 1926.20(b) (2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

G. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour OSHA Construction Safety course and other relevant competency 

training, as determined by the COR acting as the Construction Safety 

Officer with input from the facility Construction Safety Committee. 

2. Submit training records of all such employees for approval before the 

start of work. 

H. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this section 

I. The Contractor’s Superintendent shall post pertinent information at 

each job site for the benefit of the construction workers and for 

communicating with Medical Center Staff. A 2’ x 4’ construction board 

shall be placed at the job site entrance in accordance with 

recommendations as illustrated on the sample Attachment A.  

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION: Work includes general construction, 

alterations, mechanical and electrical work, utility systems, necessary 

removal of existing structures and construction and certain other 

items.  

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 
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A. AFTER AWARD OF CONTRACT, No sets of specifications and drawings will be 

provided to the contractor. Contractor must print copies off of Fed Biz 

Ops at their own expense.  

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply with 

these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site without 

appropriate badge.  They may also be subject to inspection of their 

personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, The 

General Contractor shall give 3 days notice to the Contracting Officer 

so that security arrangements can be provided for the employees.  This 

notice is separate from any notices required for utility shutdown 

described later in this section. 

3. No photography of VA premises is allowed without written permission of 

the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of a 

national emergency.  The General Contractor may return to the site only 

with the written approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the COR for the purpose of security inspections of 
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every area of the project including tool boxes and parked machines and 

take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders to 

the VA locksmith for permanent installation. See Section 08 71 00, DOOR 

HARDWARE and coordinate. 

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors shall 

submit an electronic security memorandum describing the approach to 

following the goals and maintaining confidentiality of sensitive 

information. 

2. The General Contractor is responsible for the safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Not Used. 

4. These security documents shall not be removed or transmitted from the 

project site without the written approval of Contracting Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall be 

shredded and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately when 

there is a loss or compromise of sensitive information. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both scanned 

and electronic shall be performed and tracked through the EDMS system. 

b. Sensitive information including drawings and other documents may be 

attached to e-mail provided all VA encryption procedures are followed. 

E. Motor Vehicle Restrictions 
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1. Contractors shall be permitted to park in designated parking lots B and 

N only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009 Surface Burning Characteristics of Building Materials 

2. National Fire Protection Association (NFPA): 

10-2010 Standard for Portable Fire Extinguishers 

30-2008 Flammable and Combustible Liquids Code 

51B-2009 Standard for Fire Prevention During Welding, Cutting and Other 

Hot Work 

70-2011 National Electrical Code 

241-2009 Standard for Safeguarding Construction, Alteration, and 

Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926 Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to the COR for review for compliance with 

contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the 

contractor or subcontractors beginning work, they shall undergo a 

safety briefing provided by the general contractor’s competent person 

per OSHA requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 
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areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the COR that individuals have 

undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide 

smoke-tight one hour separations between construction areas and 

adjoining areas where shown on the drawings. Construct partitions of 

gypsum board or treated plywood (flame spread rating of 25 or less in 

accordance with ASTM E84) on both sides of fire retardant treated wood 

or metal steel studs. Extend the partitions through suspended ceilings 

to floor slab deck or roof. Seal joints and penetrations. At door 

openings, install Class C, ¾ hour fire/smoke rated doors with self-

closing devices. 

2. Install one-hour temporary construction partitions as shown on drawings 

to maintain integrity of existing exit stair enclosures, exit 

passageways, fire-rated enclosures of hazardous areas, horizontal 

exits, smoke barriers, vertical shafts and openings enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 
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G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with the 

COR and VA Safety Officer. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

the COR and VA Safety Officer. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Sprinklers: Install, test and activate new automatic sprinklers prior 

to removing existing sprinklers. 

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with the COR. All existing or temporary fire protection 

systems (fire alarms, sprinklers) located in construction areas shall 

be tested as coordinated with the medical center. Parameters for the 

testing and results of any tests performed shall be recorded by the 

medical center and copies provided to the COR. 

M. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with the COR and VA 

Safety Officer. 

N. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with the COR and VA Safety Officer. 

O. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to the COR and VA Safety Officer. 
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P. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under except in designated 

smoking areas on station. 

Q. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

R. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. A location shall be selected by the COR on station for one contractor 

storage/office trailer. Contractor parking is allowed in Lots B and N 

only.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The 

Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads.  

D. Working space and space available for storing materials shall be as 

determined by the COR.  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  
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F. Execute work so as to interfere as little as possible with normal 

functioning of the Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by the COR where required by limited working space. 

1. Do not store materials and equipment in other than assigned areas.  

2. Provide unobstructed access to Medical Center areas required to remain 

in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

G.  Utility Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by the COR.  

H. Phasing: To insure such executions, Contractor shall furnish the COR 

with a schedule of approximate phasing dates on which the Contractor 

intends to accomplish work in each specific area of site, building or 

portion thereof. In addition, Contractor shall notify the COR two weeks 

in advance of the proposed date of starting work in each specific area 

of site, building or portion thereof. Arrange such phasing dates to 

insure accomplishment of this work in successive phases mutually 

agreeable to the COR and Contractor, as per drawings and section 22 05 

10. 

I. Building(s) No. 1, CLC, and Ambulatory Care Addition will be occupied 

during performance of work; but immediate areas of alterations will be 

vacated.  
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  1. Certain areas of Building(s) No. 1, CLC, and Ambulatory Care 

Addition will be occupied by Medical Center personnel for various 

periods. Contractor shall take all measures and provide all material 

necessary for protecting existing equipment and property in affected 

areas of construction against dust and debris, so that equipment and 

affected areas to be used in the Medical Centers operations will not be 

hindered. Contractor shall permit access to Department of Veterans 

Affairs personnel and patients through other construction areas which 

serve as routes of access to such affected areas and equipment. 

Coordinate alteration work in areas occupied by Department of Veterans 

Affairs so that Medical Center operations will continue during the 

construction period. 

J. Construction Fence: Not Applicable 

K. When a building, room, or area within a building is turned over to 

Contractor, Contractor shall accept entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre inspection of 

site with Safety Officer and COR.  

L. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air 

pipes, or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by the COR.  

1. No utility service such as water, gas, steam, sewers or electricity, or 

fire protection systems and communications systems may be interrupted 

without prior approval of the COR. Electrical work shall be 
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accomplished with all affected circuits or equipment de-energized. When 

an electrical outage cannot be accomplished, work on any energized 

circuits or equipment shall not commence without the Medical Center 

Director’s prior knowledge and written approval. Refer to specification 

Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 

for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to the 

COR, in writing, 48 hours in advance of proposed interruption. Request 

shall state reason, date, exact time of, and approximate duration of 

such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's normal 

working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be performed 

as directed by the COR.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of the COR. Such approval will be confirmed in 

writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction project, 

for such items as water, sewer, electricity, gas or steam, payment of 

such fee shall be the responsibility of the Government and not the 

Contractor.  

M. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned shall be entirely removed. 

N. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  
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1. Keep roads, walks and entrances to grounds, to parking and to occupied 

areas of buildings clear of construction materials, debris and standing 

construction equipment and vehicles.  

O. Coordinate the work for this contract with other construction 

operations as directed by the COR. This includes the scheduling of 

traffic and the use of roadways, as specified in Article, USE OF 

ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the COR and a representative of VA Supply Service, 

of areas of building in which alterations occur and areas which are 

anticipated routes of access, and furnish a report, signed by both, to 

the Contracting Officer. This report shall list by rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout affected 

areas of building.  

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and the COR.  

B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of the 

COR and/or Supply Representative, to be in such condition that their 

use is impossible or impractical, shall be furnished and/or replaced by 

Contractor with new items in accordance with specifications which will 

be furnished by Government. Provided the contract work is changed by 

reason of this subparagraph B, the contract will be modified 
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accordingly, under provisions of clause entitled "DIFFERING SITE 

CONDITIONS" (FAR 52.236 2) and "CHANGES" (FAR 52.243 4 and VAAR 852.236 

88).  

C. Re Survey: Thirty days before expected partial or final inspection 

date, the Contractor and the COR together shall make a thorough re 

survey of the areas of buildings involved. They shall furnish a report 

on conditions then existing, of resilient flooring, doors, windows, 

walls and other surfaces as compared with conditions of same as noted 

in first condition survey report:  

1. Re survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions of existing structures 

and grounds where work is to be done, materials handled and equipment 

moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, floor 

surfaces that are to remain in place shall be adequately protected 

prior to starting work, and this protection shall be maintained intact 

until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 
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B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to the COR and Facility ICRA team 

for review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity shall 

be educated and trained in infection prevention measures established by 

the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior 

to the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The COR and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and type 

of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as needed. 

2. In case of any problem, the medical center, along with assistance from 

the contractor, shall conduct an environmental assessment to find and 

eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by the COR. Blank off 

ducts and diffusers to prevent circulation of dust into occupied areas 

during construction. 
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2. Do not perform dust producing tasks within occupied areas without the 

approval of the COR. For construction in any areas that will remain 

jointly occupied by the medical Center and Contractor’s workers, the 

Contractor shall: 

a. Provide dust proof one-hour temporary drywall construction barriers to 

completely separate construction from the operational areas of the 

hospital in order to contain dirt debris and dust. Barriers shall be 

sealed and made presentable on hospital occupied side. Install a self-

closing rated door in a metal frame, commensurate with the partition, 

to allow worker access. Maintain negative air at all times. A fire 

retardant polystyrene, 6-mil thick or greater plastic barrier meeting 

local fire codes may be used where dust control is the only hazard, and 

an agreement is reached with the COR and Medical Center. 

 

b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust to 

exterior is not reintroduced to the medical center through intake 

vents, or building openings. Install HEPA (High Efficiency Particulate 

Accumulator) filter vacuum system rated at 95% capture of 0.3 microns 

including pollen, mold spores and dust particles. Insure continuous 

negative air pressures occurring within the work area. HEPA filters 

should have ASHRAE 85 or other prefilter to extend the useful life of 

the HEPA. Provide both primary and secondary filtrations units. Exhaust 

hoses shall be heavy duty, flexible steel reinforced and exhausted so 

that dust is not reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” x 

36”), shall be used at all interior transitions from the construction 

area to occupied medical center area. These mats shall be changed as 

often as required to maintain clean work areas directly outside 

construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. Remove 
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debris as they are created. Transport these outside the construction 

area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas without 

prior approval of the COR and the Medical Center. When, approved, 

debris shall be hauled in enclosed dust proof containers or wrapped in 

plastic and sealed with duct tape. No sharp objects should be allowed 

to cut through the plastic. Wipe down the exterior of the containers 

with a damp rag to remove dust. All equipment, tools, material, etc. 

transported through occupied areas shall be made free from dust and 

moisture by vacuuming and wipe down. 

 f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling tile 

prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This includes 

water in equipment drip pans and open containers within the 

construction areas. All accidental spills must be cleaned up and dried 

within 12 hours. Remove and dispose of porous materials that remain 

damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all surfaces 

free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction area. 

This includes walls, ceilings, cabinets, furniture (built-in or free 

standing), partitions, flooring, etc. 

  a. Leave free of stains, dirt, dust, damage, or defects. 
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  b. Include washing, sweeping, polishing of wall surfaces, floors, 

  windows, hardware, casework, mirros, lighting fixtures, 

etc. Use    experienced workmen or professional cleaners 

for final cleaning. 

 

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in specifications 

as items to be stored. Items that remain property of the Government 

shall be removed or dislodged from present locations in such a manner 

as to prevent damage which would be detrimental to re installation and 

reuse. Store such items where directed by the COR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and spaces 

in which work is to be done under this contract shall remain the 

property of the Government. When rooms and spaces are vacated by the 

Department of Veterans Affairs during the alteration period, such items 

which are NOT required by drawings and specifications to be either 

relocated or reused will be removed by the Government in advance of 

work to avoid interfering with Contractor's operation.  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, 

AND IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 
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shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree pruning compound as directed by the COR.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge 

the cost to the Contractor. 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

COR. Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the COR before it is 

disturbed. Materials and workmanship used in restoring work shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  
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C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243 4 and VAAR 852.236 88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236 2).  

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor.  

1.13 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the COR’s review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COR within 15 calendar days after each completed phase 

and after the acceptance of the project by the COR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.14 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the COR, such temporary roads 
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which are necessary in the performance of contract work. Temporary 

roads shall be constructed by the Contractor at Contractor's expense. 

When necessary to cross curbing, sidewalks, or similar construction, 

they must be protected by well constructed bridges. 

1.15 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by the COR. If the 

equipment is not installed and maintained in accordance with the 

following provisions, the COR will withdraw permission for use of the 

equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. The 

electrical equipment shall be thoroughly cleaned before using it and 

again immediately before final inspection including vacuum cleaning and 

wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for preheat coils shall function 

properly and all safety controls shall function to prevent coil freeze 

up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced at 

completion of construction and prior to testing and balancing of 

system. 
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6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to prevent 

corrosion internally and externally during use; and cleaned, maintained 

and inspected prior to acceptance by the Government. Boilers, pumps, 

feedwater heaters and auxiliary equipment must be operated as a 

complete system and be fully maintained by operating personnel. Boiler 

water must be given complete and continuous chemical treatment. 

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.16 TEMPORARY USE OF EXISTING ELEVATORS  

A. Use of one existing freight elevator for handling building materials 

and Contractors’ personnel will be permitted subject to the following 

provisions: 

 1. Contractor makes all arrangements with the COR for use of one 

freight elevator. The COR will ascertain that elevators are in proper 

condition. Contractor may use either elevator #7 or #8 for daily use 

during hours that elevators are not used by food service. Elevators are 

reserved for food service use between the hours of 6:40AM-8:45AM, 

11:15AM-1:30PM, and 4:45PM and 7:00PM.  

1.17 TEMPORARY TOILETS  

 A. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  

1.18 AVAILABILITY AND USE OF UTILITY SERVICES  
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A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The Contractor shall carefully conserve any 

utilities furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines. Before final 

acceptance of the work by the Government, the Contractor shall remove 

all the temporary connections, distribution lines, and associated 

paraphernalia.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for electricity 

required for electric cranes and hoisting devices, electrical welding 

devices and any electrical heating devices providing temporary heat. 

Electricity for all other uses is available at no cost to the 

Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each connection. 

Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve water 

use so none is wasted. Failure to stop leakage or other wastes will be 

cause for revocation (at the COR’s discretion) of use of water from 

Medical Center's system.  
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G. Steam: Furnish steam system for testing required in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve steam 

use so none is wasted. Failure to stop leakage or other waste will be 

cause for revocation (at the COR’s discretion), of use of steam from 

the Medical Center's system.  

1.19 NOT USED. 

1.20 TESTS  

A. Pre test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless pre 

tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 

operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  
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D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably short period of time during which operating and 

environmental conditions remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.21 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the 

specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (three copies each) for each 

separate piece of equipment shall be delivered to the COR coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub assembly components. Manuals shall include an index covering 

all component parts clearly cross referenced to diagrams and 

illustrations. Illustrations shall include "exploded" views showing and 

identifying each separate item. Emphasis shall be placed on the use of 

special tools and instruments. The function of each piece of equipment, 

component, accessory and control shall be clearly and thoroughly 

explained. All necessary precautions for the operation of the equipment 

and the reason for each precaution shall be clearly set forth. Manuals 

must reference the exact model, style and size of the piece of 

equipment and system being furnished. Manuals referencing equipment 

similar to but of a different model, style, and size than that 

furnished will not be accepted.  

C. Instructions: Contractor shall provide qualified, factory trained 

manufacturers' representatives to give detailed instructions to 

assigned Department of Veterans Affairs personnel in the operation and 
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complete maintenance for each piece of equipment. All such training 

will be at the job site. Contractor is responsible to pay for all 

travel and training expenses. These requirements are more specifically 

detailed in the various technical sections. Instructions for different 

items of equipment that are component parts of a complete system shall 

be given in an integrated, progressive manner. All instructors for 

every piece of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter related 

systems. All instruction periods shall be at such times as scheduled by 

the COR and shall be considered concluded only when the COR is 

satisfied in regard to complete and thorough coverage. The Department 

of Veterans Affairs reserves the right to request the removal of, and 

substitution for, any instructor who, in the opinion of the COR, does 

not demonstrate sufficient qualifications in accordance with 

requirements for instructors above.  

1.22 GOVERNMENT FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the Government 

furnished property shown on the drawings.  

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center.  

C. Contractor shall be prepared to receive this equipment from Government 

and store or place such equipment not less than 90 days before 

Completion Date of project.  

D. Notify Contracting Officer in writing, 60 days in advance, of date on 

which Contractor will be prepared to receive equipment furnished by 

Government. Arrangements will then be made by the Government for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contractor shall arrange for a 

joint inspection thereof with a representative of the Government. At 

such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 
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representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such time 

as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to 

make the connection between the Government furnished equipment item and 

the utility stub up shall be furnished and installed by the contractor 

at no additional cost to the Government.  

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

G. Furnish supervision of installation of equipment at construction site 

by qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

1.23 RELOCATED EQUIPMENT  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment indicated by symbol 

"R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the COR.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 

BID DOCUMENTS 3-30-16   

01 00 00 -28  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. Contractor shall employ services of an installation engineer, who is an 

authorized representative of the manufacturer of this equipment to 

supervise assembly and installation of existing equipment, required to 

be relocated.  

F. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.24 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the COR verbally, and then with a written 

follow up. 
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Attachment A 

 

Construction Board 2’x 4’ plywood posted at each contracted construction site. 
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SECTION 01 32 16.15 
PROJECT SCHEDULES  

(SMALL PROJECTS – DESIGN/BID/BUILD) 

 
PART 1- GENERAL 

1.1 DESCRIPTION: 

A. The Contractor shall develop a Critical Path Method (CPM) plan and 

schedule demonstrating fulfillment of the contract requirements 

(Project Schedule), and shall keep the Project Schedule up-to-date in 

accordance with the requirements of this section and shall utilize the 

plan for scheduling, coordinating and monitoring work under this 

contract (including all activities of subcontractors, equipment vendors 

and suppliers). Conventional Critical Path Method (CPM) technique shall 

be utilized to satisfy both time and cost applications. 

1.2 CONTRACTOR'S REPRESENTATIVE: 

A. The Contractor shall designate an authorized representative responsible 

for the Project Schedule including preparation, review and progress 

reporting with and to the Contracting Officer's Representative (COR). 

B. The Contractor's representative shall have direct project control and 

complete authority to act on behalf of the Contractor in fulfilling the 

requirements of this specification section. 

C. The Contractor’s representative shall have the option of developing the 

project schedule within their organization or to engage the services of 

an outside consultant.  If an outside scheduling consultant is 

utilized, Section 1.3 of this specification will apply. 

1.3 CONTRACTOR'S CONSULTANT: 

A. The Contractor shall submit a qualification proposal to the COR, within 

10 days of bid acceptance. The qualification proposal shall include: 

1. The name and address of the proposed consultant. 

2. Information to show that the proposed consultant has the 

qualifications to meet the requirements specified in the preceding 

paragraph.  

3. A representative sample of prior construction projects, which the 

proposed consultant has performed complete project scheduling 

services. These representative samples shall be of similar size and 

scope. 

B. The Contracting Officer has the right to approve or disapprove the 

proposed consultant, and will notify the Contractor of the VA decision 
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within seven calendar days from receipt of the qualification proposal. 

In case of disapproval, the Contractor shall resubmit another 

consultant within 10 calendar days for renewed consideration. The 

Contractor shall have their scheduling consultant approved prior to 

submitting any schedule for approval. 

1.4 COMPUTER PRODUCED SCHEDULES 

A. The contractor shall provide monthly, to the Department of Veterans 

Affairs (VA), all computer-produced time/cost schedules and reports 

generated from monthly project updates. This monthly computer service 

will include: three copies of up to five different reports (inclusive 

of all pages) available within the user defined reports of the 

scheduling software approved by the Contracting Officer; a hard copy 

listing of all project schedule changes, and associated data, made at 

the update and an electronic file of this data; and the resulting 

monthly updated schedule in PDM format.  These must be submitted with 

and substantively support the contractor’s monthly payment request and 

the signed look ahead report. The COR shall identify the five different 

report formats that the contractor shall provide. 

B. The contractor shall be responsible for the correctness and timeliness 

of the computer-produced reports. The Contractor shall also responsible 

for the accurate and timely submittal of the updated project schedule 

and all CPM data necessary to produce the computer reports and payment 

request that is specified.  

C. The VA will report errors in computer-produced reports to the 

Contractor’s representative within ten calendar days from receipt of 

reports. The Contractor shall reprocess the computer-produced reports 

and associated diskette(s), when requested by the COR, to correct 

errors which affect the payment and schedule for the project.  

1.5 THE COMPLETE PROJECT SCHEDULE SUBMITTAL 

A. Within 45 calendar days after receipt of Notice to Proceed, the 

Contractor shall submit for the Contracting Officer's review; three 

blue line copies of the interim schedule on sheets of paper 765 x 1070 

mm (30 x 42 inches) and an electronic file in the previously approved 

CPM schedule program. The submittal shall also include three copies of 

a computer-produced activity/event ID schedule showing project 

duration; phase completion dates; and other data, including event cost. 

Each activity/event on the computer-produced schedule shall contain as 
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a minimum, but not limited to, activity/event ID, activity/event 

description, duration, budget amount, early start date, early finish 

date, late start date, late finish date and total float. Work 

activity/event relationships shall be restricted to finish-to-start or 

start-to-start without lead or lag constraints. Activity/event date 

constraints, not required by the contract, will not be accepted unless 

submitted to and approved by the Contracting Officer. The contractor 

shall make a separate written detailed request to the Contracting 

Officer identifying these date constraints and secure the Contracting 

Officer’s written approval before incorporating them into the network 

diagram. The Contracting Officer’s separate approval of the Project 

Schedule shall not excuse the contractor of this requirement. Logic 

events (non-work) will be permitted where necessary to reflect proper 

logic among work events, but must have zero duration. The complete 

working schedule shall reflect the Contractor's approach to scheduling 

the complete project. The final Project Schedule in its original form 

shall contain no contract changes or delays which may have been 

incurred during the final network diagram development period and shall 

reflect the entire contract duration as defined in the bid documents.  

These changes/delays shall be entered at the first update after the 

final Project Schedule has been approved. The Contractor should provide 

their requests for time and supporting time extension analysis for 

contract time as a result of contract changes/delays, after this 

update, and in accordance with Article, ADJUSTMENT OF CONTRACT 

COMPLETION. 

B. Within 30 calendar days after receipt of the complete project interim 

Project Schedule and the complete final Project Schedule, the 

Contracting Officer or the COR, will do one or both of the following: 

1. Notify the Contractor concerning his actions, opinions, and 

objections. 

2. A meeting with the Contractor at or near the job site for joint 

review, correction or adjustment of the proposed plan will be 

scheduled if required. Within 14 calendar days after the joint 

review, the Contractor shall revise and shall submit three blue line 

copies of the revised Project Schedule, three copies of the revised 

computer-produced activity/event ID schedule and a revised 

electronic file as specified by the Contracting Officer. The revised 
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submission will be reviewed by the Contracting Officer and, if found 

to be as previously agreed upon, will be approved. 

C. The approved baseline schedule and the computer-produced schedule(s) 

generated there from shall constitute the approved baseline schedule 

until subsequently revised in accordance with the requirements of this 

section. 

D. The Complete Project Schedule shall contain all work activities/events 

required to complete the project in its entirety.  

1.6 WORK ACTIVITY/EVENT COST DATA 

A. The Contractor shall cost load all work activities/events except 

procurement activities. The cumulative amount of all cost loaded work 

activities/events (including alternates) shall equal the total contract 

price. Prorate overhead, profit and general conditions on all work 

activities/events for the entire project length. The contractor shall 

generate from this information cash flow curves indicating graphically 

the total percentage of work activity/event dollar value scheduled to 

be in place on early finish, late finish. These cash flow curves will 

be used by the Contracting Officer to assist him in determining 

approval or disapproval of the cost loading. Negative work 

activity/event cost data will not be acceptable, except on VA issued 

contract changes.  

B. The Contractor shall cost load work activities/events for guarantee 

period services, test, balance and adjust various systems in accordance 

with the provisions in Article, FAR 52.232 – 5 (PAYMENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 (PAYMENT 

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS).  

C. In accordance with FAR 52.236 – 1 (PERFORMANCE OF WORK BY THE 

CONTRACTOR) and VAAR 852.236 – 72 (PERFORMANCE OF WORK BY THE 

CONTRACTOR), the Contractor shall submit, simultaneously with the cost 

per work activity/event of the construction schedule required by this 

Section, a responsibility code for all activities/events of the project 

for which the Contractor's forces will perform the work.  

D. The Contractor shall cost load work activities/events for all BID ITEMS 

including ASBESTOS ABATEMENT. The sum of each BID ITEM work shall equal 

the value of the bid item in the Contractors' bid.  
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1.7 PROJECT SCHEDULE REQUIREMENTS 

A. Show on the project schedule the sequence of work activities/events 

required for complete performance of all items of work. The Contractor 

Shall: 

1. Show activities/events as:  

a. Contractor's time required for submittal of shop drawings, 

templates, fabrication, delivery and similar pre-construction 

work.  

b. Contracting Officer's and Architect-Engineer's review and 

approval of shop drawings, equipment schedules, samples, 

template, or similar items.  

c. Interruption of VA Facilities utilities, delivery of Government 

furnished equipment, and rough-in drawings, project phasing and 

any other specification requirements.  

d. Test, balance and adjust various systems and pieces of equipment, 

maintenance and operation manuals, instructions and preventive 

maintenance tasks. 

e. VA inspection and acceptance activity/event with a minimum 

duration of five work days at the end of each phase and 

immediately preceding any VA move activity/event required by the 

contract phasing for that phase.  

2. Show not only the activities/events for actual construction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floor, or building, 

to another area, floor, or building, for at least five trades who 

are performing major work under this contract.  

3. Break up the work into activities/events of a duration no longer 

than 20 work days each or one reporting period, except as to 

non-construction activities/events (i.e., procurement of materials, 

delivery of equipment, concrete and asphalt curing) and any other 

activities/events for which the COR may approve the showing of a 

longer duration. The duration for VA approval of any required 

submittal, shop drawing, or other submittals will not be less than 

20 work days.  

4. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activities/events labeled 
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"start," "continue," or "completion," are not specific and will not 

be allowed. Lead and lag time activities will not be acceptable.  

5. The schedule shall be generally numbered in such a way to reflect 

either discipline, phase or location of the work. 

B. The Contractor shall submit the following supporting data in addition 

to the project schedule:  

1. The appropriate project calendar including working days and 

holidays.  

2. The planned number of shifts per day.  

3. The number of hours per shift.   

Failure of the Contractor to include this data shall delay the review 

of the submittal until the Contracting Officer is in receipt of the 

missing data.  

C. To the extent that the Project Schedule or any revised Project Schedule 

shows anything not jointly agreed upon, it shall not be deemed to have 

been approved by the COR. Failure to include any element of work 

required for the performance of this contract shall not excuse the 

Contractor from completing all work required within any applicable 

completion date of each phase regardless of the COR’s approval of the 

Project Schedule.  

D. Compact Disk Requirements and CPM Activity/Event Record Specifications: 

Submit to the VA an electronic file(s) containing one file of the data 

required to produce a schedule, reflecting all the activities/events of 

the complete project schedule being submitted. 

1.8 PAYMENT TO THE CONTRACTOR: 

A. Monthly, the contractor shall submit the AIA application and 

certificate for payment documents G702 & G703 reflecting updated 

schedule activities and cost data in accordance with the provisions of 

the following Article, PAYMENT AND PROGRESS REPORTING, as the basis 

upon which progress payments will be made pursuant to Article, FAR 

52.232 – 5 (PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 

852.236 – 83 (PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS). The 

Contractor shall be entitled to a monthly progress payment upon 

approval of estimates as determined from the currently approved updated 

project schedule. Monthly payment requests shall include: a listing of 

all agreed upon project schedule changes and associated data; and an 

electronic file (s) of the resulting monthly updated schedule. 
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B. Approval of the Contractor’s monthly Application for Payment shall be 

contingent, among other factors, on the submittal of a satisfactory 

monthly update of the project schedule. 

1.9 PAYMENT AND PROGRESS REPORTING 

A. Monthly schedule update meetings will be held on dates mutually agreed 

to by the COR and the Contractor. Contractor and their CPM consultant 

(if applicable) shall attend all monthly schedule update meetings. The 

Contractor shall accurately update the Project Schedule and all other 

data required and provide this information to the COR three work days 

in advance of the schedule update meeting. Job progress will be 

reviewed to verify: 

1. Actual start and/or finish dates for updated/completed 

activities/events. 

2. Remaining duration for each activity/event started, or scheduled to 

start, but not completed. 

3. Logic, time and cost data for change orders, and supplemental 

agreements that are to be incorporated into the Project Schedule. 

4. Changes in activity/event sequence and/or duration which have been 

made, pursuant to the provisions of following Article, ADJUSTMENT OF 

CONTRACT COMPLETION. 

5. Completion percentage for all completed and partially completed 

activities/events. 

6. Logic and duration revisions required by this section of the 

specifications. 

7. Activity/event duration and percent complete shall be updated 

independently. 

B. After completion of the joint review, the contractor shall generate an 

updated computer-produced calendar-dated schedule and supply the COR 

with reports in accordance with the Article, COMPUTER PRODUCED 

SCHEDULES, specified. 

C. After completing the monthly schedule update, the contractor’s 

representative or scheduling consultant shall rerun all current period 

contract change(s) against the prior approved monthly project schedule. 

The analysis shall only include original workday durations and schedule 

logic agreed upon by the contractor and COR for the contract change(s). 

When there is a disagreement on logic and/or durations, the Contractor 

shall use the schedule logic and/or durations provided and approved by 
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the COR. After each rerun update, the resulting electronic project 

schedule data file shall be appropriately identified and submitted to 

the VA in accordance to the requirements listed in articles 1.4 and 

1.7. This electronic submission is separate from the regular monthly 

project schedule update requirements and shall be submitted to the COR 

within fourteen (14) calendar days of completing the regular schedule 

update. Before inserting the contract changes durations, care must be 

taken to ensure that only the original durations will be used for the 

analysis, not the reported durations after progress.  In addition, once 

the final network diagram is approved, the contractor must recreate all 

manual progress payment updates on this approved network diagram and 

associated reruns for contract changes in each of these update periods 

as outlined above for regular update periods.  This will require 

detailed record keeping for each of the manual progress payment 

updates. 

D. Following approval of the CPM schedule, the VA, the General Contractor, 

their approved CPM Consultant, COR, and all subcontractors needed, as 

determined by the SRE, shall meet to discuss the monthly updated 

schedule. The main emphasis shall be to address work activities to 

avoid slippage of project schedule and to identify any necessary 

actions required to maintain project schedule during the reporting 

period. The Government representatives and the Contractor should 

conclude the meeting with a clear understanding of those work and 

administrative actions necessary to maintain project schedule status 

during the reporting period. This schedule coordination meeting will 

occur after each monthly project schedule update meeting utilizing the 

resulting schedule reports from that schedule update. If the project is 

behind schedule, discussions should include ways to prevent further 

slippage as well as ways to improve the project schedule status, when 

appropriate. 

1.10 RESPONSIBILITY FOR COMPLETION 

A. If it becomes apparent from the current revised monthly progress 

schedule that phasing or contract completion dates will not be met, the 

Contractor shall execute some or all of the following remedial actions:  

1. Increase construction manpower in such quantities and crafts as 

necessary to eliminate the backlog of work. 
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2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construction equipment, or 

any combination of the foregoing to eliminate the backlog of work.  

3. Reschedule the work in conformance with the specification 

requirements. 

B. Prior to proceeding with any of the above actions, the Contractor shall 

notify and obtain approval from the COR for the proposed schedule 

changes. If such actions are approved, the representative schedule 

revisions shall be incorporated by the Contractor into the Project 

Schedule before the next update, at no additional cost to the 

Government. 

1.11 CHANGES TO THE SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

project schedule, the Contractor shall submit a revised electronic file 

(s) and a list of any activity/event changes including predecessors and 

successors for any of the following reasons: 

1. Delay in completion of any activity/event or group of 

activities/events, which may be involved with contract changes, 

strikes, unusual weather, and other delays will not relieve the 

Contractor from the requirements specified unless the conditions are 

shown on the CPM as the direct cause for delaying the project beyond 

the acceptable limits. 

2. Delays in submittals, or deliveries, or work stoppage are 

encountered which make rescheduling of the work necessary. 

3. The schedule does not represent the actual prosecution and progress 

of the project. 

4. When there is, or has been, a substantial revision to the 

activity/event costs regardless of the cause for these revisions. 

B. CPM revisions made under this paragraph which affect the previously 

approved computer-produced schedules for Government furnished 

equipment, vacating of areas by the VA Facility, contract phase(s) and 

sub phase(s), utilities furnished by the Government to the Contractor, 

or any other previously contracted item, shall be furnished in writing 

to the Contracting Officer for approval. 

C. Contracting Officer's approval for the revised project schedule and all 

relevant data is contingent upon compliance with all other paragraphs 
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of this section and any other previous agreements by the Contracting 

Officer or the VA representative. 

D. The cost of revisions to the project schedule resulting from contract 

changes will be included in the proposal for changes in work as 

specified in FAR 52.243 – 4 (Changes) and VAAR 852.236 – 88 (Changes – 

Supplemental), and will be based on the complexity of the revision or 

contract change, man hours expended in analyzing the change, and the 

total cost of the change.  

E. The cost of revisions to the Project Schedule not resulting from 

contract changes is the responsibility of the Contractor. 

1.12 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted only for causes specified 

in this contract. Request for an extension of the contract completion 

date by the Contractor shall be supported with a justification, CPM 

data and supporting evidence as the COR may deem necessary for 

determination as to whether or not the Contractor is entitled to an 

extension of time under the provisions of the contract. Submission of 

proof based on revised activity/event logic, durations (in work days) 

and costs is obligatory to any approvals. The schedule must clearly 

display that the Contractor has used, in full, all the float time 

available for the work involved in this request. The Contracting 

Officer's determination as to the total number of days of contract 

extension will be based upon the current computer-produced 

calendar-dated schedule for the time period in question and all other 

relevant information. 

B. Actual delays in activities/events which, according to the computer- 

produced calendar-dated schedule, do not affect the extended and 

predicted contract completion dates shown by the critical path in the 

network, will not be the basis for a change to the contract completion 

date. The Contracting Officer will within a reasonable time after 

receipt of such justification and supporting evidence, review the facts 

and advise the Contractor in writing of the Contracting Officer's 

decision. 

C. The Contractor shall submit each request for a change in the contract 

completion date to the Contracting Officer in accordance with the 

provisions specified under FAR 52.243 – 4 (Changes) and VAAR 852.236 – 

88 (Changes – Supplemental). The Contractor shall include, as a part of 
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each change order proposal, a sketch showing all CPM logic revisions, 

duration (in work days) changes, and cost changes, for work in question 

and its relationship to other activities on the approved network 

diagram. 

D. All delays due to non-work activities/events such as RFI’s, WEATHER, 

STRIKES, and similar non-work activities/events shall be analyzed on a 

month by month basis. 

- - - E N D - - - 
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SECTION 01 33 23 
SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

1-1. Refer to Articles titled SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 

(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91), in GENERAL 

CONDITIONS. 

1-2. For the purposes of this contract, samples (including laboratory samples 

to be tested), test reports, certificates, and manufacturers' literature 

and data shall also be subject to the previously referenced 

requirements. The following text refers to all items collectively as 

SUBMITTALS. 

1-3. Submit for approval, all of the items specifically mentioned under the 

separate sections of the specification, with information sufficient to 

evidence full compliance with contract requirements. Materials, 

fabricated articles and the like to be installed in permanent work shall 

equal those of approved submittals. After an item has been approved, no 

change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, and approved by 

Contracting Officer, that manufacturer cannot make scheduled delivery 

of approved item or; 

B. Item delivered has been rejected and substitution of a suitable item is 

an urgent necessity or; 

C. Other conditions become apparent which indicates approval of such 

substitute item to be in best interest of the Government. 

1-4. Forward submittals in sufficient time to permit proper consideration and 

approval action by Government. Time submission to assure adequate lead 

time for procurement of contract - required items. Delays attributable 

to untimely and rejected submittals (including any laboratory samples to 

be tested) will not serve as a basis for extending contract time for 

completion. 

1-5. Submittals will be reviewed for compliance with contract requirements by 

Architect-Engineer, and action thereon will be taken by the Contracting 

Officer’s Representative (COR) on behalf of the Contracting Officer. 

1-6. Upon receipt of submittals, Architect-Engineer will assign a file number 

thereto. Contractor, in any subsequent correspondence, shall refer to 

this file and identification number to expedite replies relative to 

previously approved or disapproved submittals. 

1-7. The Government reserves the right to require additional submittals, 

whether or not particularly mentioned in this contract. If additional 

submittals beyond those required by the contract are furnished pursuant 
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to request therefor by Contracting Officer, adjustment in contract price 

and time will be made in accordance with Articles titled CHANGES (FAR 

52.243-4) and CHANGES - SUPPLEMENT (VAAR 852.236-88) of the GENERAL 

CONDITIONS. 

1-8. Schedules called for in specifications and shown on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs 

and Architect-Engineer. However, the Contractor shall assume 

responsibility for coordinating and verifying schedules. The Contracting 

Officer and Architect- Engineer assumes no responsibility for checking 

schedules or layout drawings for exact sizes, exact numbers and detailed 

positioning of items. 

1-9. Submittals must be submitted by Contractor only and shipped prepaid. 

Contracting Officer assumes no responsibility for checking quantities or 

exact numbers included in such submittals.  

A. Submit samples required by Section 09 06 00, SCHEDULE FOR FINISHES, in 

quadruplicate. Submit shop drawings, schedules, manufacturers' 

literature and data, and certificates in quadruplicate, except where a 

greater number is specified. 

B. Submittals will receive consideration only when covered by a 

transmittal letter signed by Contractor. Letter shall be sent via first 

class mail and shall contain the list of items, name of Medical Center, 

name of Contractor, contract number, applicable specification paragraph 

numbers, applicable drawing numbers (and other information required for 

exact identification of location for each item), manufacturer and 

brand, ASTM or Federal Specification Number (if any) and such 

additional information as may be required by specifications for 

particular item being furnished. In addition, catalogs shall be marked 

to indicate specific items submitted for approval. 

1. A copy of letter must be enclosed with items, and any items received 

without identification letter will be considered "unclaimed goods" 

and held for a limited time only. 

2. Each sample, certificate, manufacturers' literature and data shall 

be labeled to indicate the name and location of the Medical Center, 

name of Contractor, manufacturer, brand, contract number and ASTM or 

Federal Specification Number as applicable and location(s) on 

project. 
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3. Required certificates shall be signed by an authorized 

representative of manufacturer or supplier of material, and by 

Contractor.  

 
C. In addition to complying with the applicable requirements specified in 

preceding Article 1.9, samples which are required to have Laboratory 

Tests (those preceded by symbol "LT" under the separate sections of the 

specification shall be tested, at the expense of Contractor, in a 

commercial laboratory approved by Contracting Officer. 

1. Laboratory shall furnish Contracting Officer with a certificate 

stating that it is fully equipped and qualified to perform intended 

work, is fully acquainted with specification requirements and 

intended use of materials and is an independent establishment in no 

way connected with organization of Contractor or with manufacturer 

or supplier of materials to be tested. 

2. Certificates shall also set forth a list of comparable projects upon 

which the laboratory has performed similar functions during past 

five years. 

3. Samples and laboratory tests shall be sent directly to the approved 

commercial testing laboratory. 

4. Contractor shall send a copy of transmittal letter to both the COR 

and to Architect Engineer simultaneously with submission of material 

to a commercial testing laboratory. 

5. Laboratory test reports shall be sent directly to COR for 

appropriate action. 

6. Laboratory reports shall list contract specification test 

requirements and a comparative list of the laboratory test results. 

When tests show that the material meets specification requirements, 

the laboratory shall so certify on test report. 

7. Laboratory test reports shall also include a recommendation for 

approval or disapproval of tested item. 

D. If submittal samples have been disapproved, resubmit new samples as 

soon as possible after notification of disapproval. Such new samples 

shall be marked "Resubmitted Sample" in addition to containing other 

previously specified information required on label and in transmittal 

letter. 

E. Approved samples will be kept on file by the COR at the site until 

completion of contract, at which time such samples will be delivered to 
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Contractor as Contractor's property. Where noted in technical sections 

of specifications, approved samples in good condition may be used in 

their proper locations in contract work. At completion of contract, 

samples that are not approved will be returned to Contractor only upon 

request and at Contractor's expense. Such request should be made prior 

to completion of the contract. Disapproved samples that are not 

requested for return by Contractor will be discarded after completion 

of contract. 

F. Submittal drawings (shop, erection or setting drawings) and schedules, 

required for work of various trades, shall be checked before submission 

by technically qualified employees of Contractor for accuracy, 

completeness and compliance with contract requirements. These drawings 

and schedules shall be stamped and signed by Contractor certifying to 

such check. 

1. For each drawing required, submit one legible photographic paper or 

vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper descriptive title, 

including Medical Center location, project number, manufacturer's 

number, reference to contract drawing number, detail Section Number, 

and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) shall be reserved on 

each drawing to accommodate approval or disapproval stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, fully protected for 

shipment. 

6. One reproducible print of approved or disapproved shop drawings will 

be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, shop 

drawings shall be submitted to Architect-Engineer under one cover. 

1-10. Samples (except laboratory samples), shop drawings, test reports, 

certificates and manufacturers' literature and data, shall be submitted 

for approval to  

 Northeast Infrastructure LLC 

 630 Park St  

 Honesdale, PA 18431 

1-11. At the time of transmittal to the Architect-Engineer, the Contractor 

shall also send a copy of the complete submittal directly to the COR. 
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SECTION 01 42 19 
REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the availability and source of references and 

standards specified in the project manual under paragraphs APPLICABLE 

PUBLICATIONS and/or shown on the drawings. 

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS FPMR PART 101-29 
(FAR 52.211-1) (AUG 1998) 

A. The GSA Index of Federal Specifications, Standards and Commercial Item 

Descriptions, FPMR Part 101-29 and copies of specifications, standards, 

and commercial item descriptions cited in the solicitation may be 

obtained for a fee by submitting a request to – GSA Federal Supply 

Service, Specifications Section, Suite 8100, 470 East L’Enfant Plaza, 

SW, Washington, DC 20407, Telephone (202) 619-8925, Facsimile (202) 

619-8978. 

B. If the General Services Administration, Department of Agriculture, or 

Department of Veterans Affairs issued this solicitation, a single copy 

of specifications, standards, and commercial item descriptions cited in 

this solicitation may be obtained free of charge by submitting a 

request to the addressee in paragraph (a) of this provision. Additional 

copies will be issued for a fee. 

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA 
INDEX OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 
(FAR 52.211-4) (JUN 1988) 

 The specifications and standards cited in this solicitation can be 

examined at the following location: 

 DEPARMENT OF VETERANS AFFAIRS 

Office of Construction & Facilities Management 

Facilities Quality Service (00CFM1A) 

425 Eye Street N.W, (sixth floor) 

Washington, DC 20001 
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Telephone Numbers: (202) 632-5249 or (202) 632-5178 

Between 9:00 AM - 3:00 PM 

1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3) 
(JUN 1988) 

 The specifications cited in this solicitation may be obtained from the 

associations or organizations listed below. 

 AA Aluminum Association Inc. 

http://www.aluminum.org 

AABC Associated Air Balance Council 

http://www.aabchq.com 

AAMA American Architectural Manufacturer's Association 

http://www.aamanet.org 

AAN American Nursery and Landscape Association 

http://www.anla.org 

AASHTO American Association of State Highway and Transportation 

Officials 

http://www.aashto.org 

AATCC American Association of Textile Chemists and Colorists 

http://www.aatcc.org 

ACGIH American Conference of Governmental Industrial Hygienists 

http://www.acgih.org 

ACI American Concrete Institute 

http://www.aci-int.net 

ACPA American Concrete Pipe Association 

http://www.concrete-pipe.org 

ACPPA American Concrete Pressure Pipe Association 

http://www.acppa.org 
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ADC Air Diffusion Council 

http://flexibleduct.org 

AGA American Gas Association 

http://www.aga.org 

AGC Associated General Contractors of America 

http://www.agc.org 

AGMA American Gear Manufacturers Association, Inc. 

http://www.agma.org 

AHAM Association of Home Appliance Manufacturers 

http://www.aham.org 

AISC American Institute of Steel Construction 

http://www.aisc.org 

AISI American Iron and Steel Institute 

http://www.steel.org 

AITC American Institute of Timber Construction 

http://www.aitc-glulam.org 

AMCA Air Movement and Control Association, Inc. 

http://www.amca.org 

ANLA American Nursery & Landscape Association 

http://www.anla.org 

ANSI American National Standards Institute, Inc. 

http://www.ansi.org 

APA The Engineered Wood Association 

http://www.apawood.org 

ARI Air-Conditioning and Refrigeration Institute 

http://www.ari.org 

ASAE American Society of Agricultural Engineers 

http://www.asae.org 
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ASCE American Society of Civil Engineers 

http://www.asce.org 

ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 

http://www.ashrae.org 

ASME American Society of Mechanical Engineers 

http://www.asme.org 

ASSE American Society of Sanitary Engineering 

http://www.asse-plumbing.org 

ASTM American Society for Testing and Materials 

http://www.astm.org 

AWI Architectural Woodwork Institute 

http://www.awinet.org 

AWS American Welding Society 

http://www.aws.org 

AWWA American Water Works Association 

http://www.awwa.org 

BHMA Builders Hardware Manufacturers Association 

http://www.buildershardware.com 

BIA Brick Institute of America 

http://www.bia.org 

CAGI Compressed Air and Gas Institute 

http://www.cagi.org 

CGA Compressed Gas Association, Inc. 

http://www.cganet.com 

CI  The Chlorine Institute, Inc. 

http://www.chlorineinstitute.org 
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CISCA Ceilings and Interior Systems Construction Association 

http://www.cisca.org 

CISPI Cast Iron Soil Pipe Institute 

http://www.cispi.org 

CLFMI Chain Link Fence Manufacturers Institute 

http://www.chainlinkinfo.org 

CPMB Concrete Plant Manufacturers Bureau 

http://www.cpmb.org 

CRA California Redwood Association 

http://www.calredwood.org 

CRSI Concrete Reinforcing Steel Institute 

http://www.crsi.org 

CTI Cooling Technology Institute 

http://www.cti.org 

DHI Door and Hardware Institute 

http://www.dhi.org 

EGSA Electrical Generating Systems Association 

http://www.egsa.org 

EEI Edison Electric Institute 

http://www.eei.org 

EPA Environmental Protection Agency 

http://www.epa.gov 

ETL ETL Testing Laboratories, Inc. 

http://www.et1.com 

FAA Federal Aviation Administration 

http://www.faa.gov 

FCC Federal Communications Commission 

http://www.fcc.gov 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 

BID DOCUMENTS 3-30-16   

01 42 19 - 6 

FPS The Forest Products Society 

http://www.forestprod.org 

GANA Glass Association of North America 

http://www.cssinfo.com/info/gana.html/ 

FM  Factory Mutual Insurance 

http://www.fmglobal.com 

GA  Gypsum Association 

http://www.gypsum.org 

GSA General Services Administration 

http://www.gsa.gov 

HI  Hydraulic Institute 

http://www.pumps.org 

HPVA Hardwood Plywood & Veneer Association 

http://www.hpva.org 

ICBO International Conference of Building Officials 

http://www.icbo.org 

ICEA Insulated Cable Engineers Association Inc. 

http://www.icea.net 

ICAC Institute of Clean Air Companies 

http://www.icac.com 

IEEE Institute of Electrical and Electronics Engineers 

http://www.ieee.org\ 

IMSA International Municipal Signal Association 

http://www.imsasafety.org 

IPCEA Insulated Power Cable Engineers Association 

NBMA Metal Buildings Manufacturers Association 

http://www.mbma.com 
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MSS Manufacturers Standardization Society of the Valve and Fittings 

Industry Inc. 

http://www.mss-hq.com 

NAAMM National Association of Architectural Metal Manufacturers 

http://www.naamm.org 

NAPHCC Plumbing-Heating-Cooling Contractors Association 

http://www.phccweb.org.org 

NBS National Bureau of Standards 

See - NIST 

NBBPVI National Board of Boiler and Pressure Vessel Inspectors 

http://www.nationboard.org 

NEC National Electric Code 

See - NFPA National Fire Protection Association 

NEMA National Electrical Manufacturers Association 

http://www.nema.org 

NFPA National Fire Protection Association 

http://www.nfpa.org 

NHLA National Hardwood Lumber Association 

http://www.natlhardwood.org 

NIH National Institute of Health 

http://www.nih.gov 

NIST National Institute of Standards and Technology 

http://www.nist.gov 

NLMA Northeastern Lumber Manufacturers Association, Inc. 

http://www.nelma.org 

NPA National Particleboard Association 

18928 Premiere Court 

Gaithersburg, MD 20879 

(301) 670-0604 
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NSF National Sanitation Foundation 

http://www.nsf.org 

NWWDA Window and Door Manufacturers Association 

http://www.nwwda.org 

OSHA Occupational Safety and Health Administration 

Department of Labor 

http://www.osha.gov 

PCA Portland Cement Association 

http://www.portcement.org 

PCI Precast Prestressed Concrete Institute 

http://www.pci.org 

PPI The Plastic Pipe Institute 

http://www.plasticpipe.org 

PEI Porcelain Enamel Institute, Inc. 

http://www.porcelainenamel.com 

PTI Post-Tensioning Institute 

http://www.post-tensioning.org 

RFCI The Resilient Floor Covering Institute 

http://www.rfci.com 

RIS Redwood Inspection Service 

See - CRA 

RMA Rubber Manufacturers Association, Inc. 

http://www.rma.org 

SCMA Southern Cypress Manufacturers Association 

http://www.cypressinfo.org 

SDI Steel Door Institute 

http://www.steeldoor.org 
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IGMA Insulating Glass Manufacturers Alliance 

http://www.igmaonline.org 

SJI Steel Joist Institute 

http://www.steeljoist.org 

SMACNA Sheet Metal and Air-Conditioning Contractors 

National Association, Inc. 

http://www.smacna.org 

SSPC The Society for Protective Coatings 

http://www.sspc.org 

STI Steel Tank Institute 

http://www.steeltank.com 

SWI Steel Window Institute 

http://www.steelwindows.com 

TCA Tile Council of America, Inc. 

http://www.tileusa.com 

TEMA Tubular Exchange Manufacturers Association 

http://www.tema.org 

TPI Truss Plate Institute, Inc. 

583 D'Onofrio Drive; Suite 200 

Madison, WI 53719 

(608) 833-5900 

UBC The Uniform Building Code 

See ICBO 

UL  Underwriters' Laboratories Incorporated 

http://www.ul.com 

ULC Underwriters' Laboratories of Canada 

http://www.ulc.ca 

WCLIB West Coast Lumber Inspection Bureau 

6980 SW Varns Road, P.O. Box 23145 
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Portland, OR 97223 

(503) 639-0651 

WRCLA Western Red Cedar Lumber Association 

P.O. Box 120786 

New Brighton, MN 55112 

(612) 633-4334 

WWPA Western Wood Products Association 

http://www.wwpa.org 

- - - E N D - - - 
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SECTION 01 74 19 
CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition waste. 

B. Waste disposal in landfills shall be minimized to the greatest extent 

possible. Of the inevitable waste that is generated, as much of the 

waste material as economically feasible shall be salvaged, recycled or 

reused. 

C. Contractor shall use all reasonable means to divert construction and 

demolition waste from landfills and incinerators, and facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementation. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reuse or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shall be diverted from 

landfills: 

1. Soil. 

2. Inerts (eg, concrete, masonry and asphalt). 

3. Clean dimensional wood and palette wood. 

4. Green waste (biodegradable landscaping materials). 

5. Engineered wood products (plywood, particle board and I-joists, 

etc). 

6. Metal products (eg, steel, wire, beverage containers, copper, etc). 

7. Cardboard, paper and packaging. 

8. Bitumen roofing materials. 

9. Plastics (eg, ABS, PVC). 

10. Carpet and/or pad. 

11. Gypsum board. 

12. Insulation. 

13. Paint. 

14. Fluorescent lamps. 

1.2 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 
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B. Section 01 00 00, GENERAL REQUIREMENTS. 

1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste management when sizing, 

cutting and installing building products. Processes shall be employed 

to ensure the generation of as little waste as possible. Construction 

/Demolition waste includes products of the following: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-hazardous building 

construction and demolition waste set forth herein. Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedures to recycle 

construction and demolition waste to a minimum of 50 percent. 

D. Contractor shall be responsible for implementation of any special 

programs involving rebates or similar incentives related to recycling. 

Any revenues or savings obtained from salvage or recycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the intended use to the 

extent required by local, state, federal regulations. The Whole 

Building Design Guide website http://www.cwm.wbdg.org provides a 

Construction Waste Management Database that contains information on 

companies that haul, collect, and process recyclable debris from 

construction projects. 

F. Contractor shall assign a specific area to facilitate separation of 

materials for reuse, salvage, recycling, and return. Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 
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G. Contractor shall provide on-site instructions and supervision of 

separation, handling, salvaging, recycling, reuse and return methods to 

be used by all parties during waste generating stages. 

H. Record on daily reports any problems in complying with laws, 

regulations and ordinances with corrective action taken. 

1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non-hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition operations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alterations, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building in such a way as to 

preserve the usefulness of its materials and components. 

E. Disposal: Acceptance of solid wastes at a legally operating facility 

for the purpose of land filling (includes Class III landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than inert fill or other 

disposal facility, to which inert materials are taken for the purpose 

of filling an excavation, shoring or other soil engineering operation. 

G. Inert Fill: A facility that can legally accept inert waste, such as 

asphalt and concrete exclusively for the purpose of disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resources including, but not 

limited to, soil and concrete that does not contain hazardous waste or 

soluble pollutants at concentrations in excess of water-quality 

objectives established by a regional water board, and does not contain 

significant quantities of decomposable solid resources. 

I. Mixed Debris: Loads that include commingled recyclable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resource processing facility 

that accepts loads of mixed construction and demolition debris for the 

purpose of recovering re-usable and recyclable materials and disposing 

non-recyclable materials. 
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K. Permitted Waste Hauler: A company that holds a valid permit to collect 

and transport solid wastes from individuals or businesses for the 

purpose of recycling or disposal. 

L. Recycling: The process of sorting, cleansing, treating, and 

reconstituting materials for the purpose of using the altered form in 

the manufacture of a new product. Recycling does not include burning, 

incinerating or thermally destroying solid waste. 

1. On-site Recycling – Materials that are sorted and processed on site 

for use in an altered state in the work, i.e. concrete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a location and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legally accept materials for 

the purpose of processing the materials into an altered form for the 

manufacture of new products. Depending on the types of materials 

accepted and operating procedures, a recycling facility may or may not 

be required to have a solid waste facilities permit or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in the same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused products to vendors for 

credit. 

P. Salvage: To remove waste materials from the site for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are sorted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designated as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally accept solid waste for 

the purpose of temporarily storing the materials for re-loading onto 

other trucks and transporting them to a landfill for disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES, furnish the following: 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16            

 

01 74 19 - 5 

B. Prepare and submit to the Resident Engineer a written demolition debris 

management plan. The plan shall include, but not be limited to, the 

following information: 

1. Procedures to be used for debris management. 

2. Techniques to be used to minimize waste generation. 

3. Analysis of the estimated job site waste to be generated: 

a. List of each material and quantity to be salvaged, reused, 

recycled. 

b. List of each material and quantity proposed to be taken to a 

landfill. 

4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protection where 

applicable. 

b. Off site: Transportation means and destination. Include list of 

materials. 

1) Description of materials to be site-separated and self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected by designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse and recycling 

facilities or sites. 

d. The names and locations of trash disposal landfill facilities or 

sites. 

e. Documentation that the facilities or sites are approved to 

receive the materials. 

C. Designated Manager responsible for instructing personnel, supervising, 

documenting and administer over meetings relevant to the Waste 

Management Plan. 

D. Monthly summary of construction and demolition debris diversion and 

disposal, quantifying all materials generated at the work site and 

disposed of or diverted from disposal through recycling. 

1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced by the basic designation 

only. In the event that criteria requirements conflict, the most 

stringent requirements shall be met. 
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B. U.S. Green Building Council (USGBC): 

LEED Green Building Rating System for New Construction 

1.7 RECORDS 

 Maintain records to document the quantity of waste generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incineration. Records shall 

be kept in accordance with the LEED Reference Guide and LEED Template.  

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvaged, recycled, reused. 

B. List of each material and quantity proposed to be taken to a landfill. 

C. Material tracking data:  Receiving parties, dates removed, 

transportation costs, weight tickets, tipping fees, manifests, 

invoices, net total costs or savings. 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and storage areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage areas so that recyclable 

materials are separated from trash and can be transported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, disposed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting and disposing of 

materials that cannot be delivered to a source-separated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with state and federal 

regulations. 

B. Construction or demolition materials with no practical reuse or that 

cannot be salvaged or recycled shall be disposed of at a landfill or 

incinerator. 

3.3 REPORT  

A. With each application for progress payment, submit a summary of 

construction and demolition debris diversion and disposal including 

beginning and ending dates of period covered. 
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B. Quantify all materials diverted from landfill disposal through salvage 

or recycling during the period with the receiving parties, dates 

removed, transportation costs, weight tickets, manifests, invoices. 

Include the net total costs or savings for each salvaged or recycled 

material. 

C. Quantify all materials disposed of during the period with the receiving 

parties, dates removed, transportation costs, weight tickets, tipping 

fees, manifests, invoices. Include the net total costs for each 

disposal. 

- - - E N D - - - 
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SECTION 02 41 00 
DEMOLITION 

 
PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies demolition and removal of buildings, portions of 

buildings, utilities, other structures and debris from trash dumps 

shown.  

1.2 RELATED WORK: 

A. Safety Requirements: GENERAL CONDITIONS Article, ACCIDENT PREVENTION. 

B. Disconnecting utility services prior to demolition: Section 01 00 00, 

GENERAL REQUIREMENTS. 

C. Reserved items that are to remain the property of the Government: 

Section 01 00 00, GENERAL REQUIREMENTS. 

D. Asbestos Removal: Section 02 82 11, TRADITIONAL ASBESTOS ABATEMENT. 

E. Infectious Control: Section 01 00 00, GENERAL REQUIREMENTS, Article 

1.7, INFECTION PREVENTION MEASURES. 

1.3 PROTECTION: 

A. Perform demolition in such manner as to eliminate hazards to persons 

and property; to minimize interference with use of adjacent areas, 

utilities and structures or interruption of use of such utilities; and 

to provide free passage to and from such adjacent areas of structures. 

Comply with requirements of GENERAL CONDITIONS Article, ACCIDENT 

PREVENTION. 

B. Provide safeguards, including warning signs, barricades, temporary 

fences, warning lights, and other similar items that are required for 

protection of all personnel during demolition and removal operations. 

Comply with requirements of Section 01 00 00, GENERAL REQUIREMENTS, 

Article PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 

UTILITIES AND IMPROVEMENTS.  

C. Maintain fences, barricades, lights, and other similar items around 

exposed excavations until such excavations have been completely filled. 

D. Provide enclosed dust chutes with control gates from each floor to 

carry debris to truck beds and govern flow of material into truck. 

Provide overhead bridges of tight board or prefabricated metal 

construction at dust chutes to protect persons and property from 

falling debris. 
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E. Prevent spread of flying particles and dust. Sprinkle rubbish and 

debris with water to keep dust to a minimum. Do not use water if it 

results in hazardous or objectionable condition such as, but not 

limited to; ice, flooding, or pollution. Vacuum and dust the work area 

daily. 

F. In addition to previously listed fire and safety rules to be observed 

in performance of work, include following: 

1. No wall or part of wall shall be permitted to fall outwardly from 

structures. 

2. Wherever a cutting torch or other equipment that might cause a fire 

is used, provide and maintain fire extinguishers nearby ready for 

immediate use. Instruct all possible users in use of fire 

extinguishers. 

3. Keep hydrants clear and accessible at all times. Prohibit debris 

from accumulating within a radius of 4500 mm (15 feet) of fire 

hydrants. 

G. Before beginning any demolition work, the Contractor shall survey the 

site and examine the drawings and specifications to determine the 

extent of the work. The contractor shall take necessary precautions to 

avoid damages to existing items to remain in place, to be reused, or to 

remain the property of the Medical Center; any damaged items shall be 

repaired or replaced as approved by the Contracting Officer’s 

Representative (COR). The Contractor shall coordinate the work of this 

section with all other work and shall construct and maintain shoring, 

bracing, and supports as required. The Contractor shall ensure that 

structural elements are not overloaded and shall be responsible for 

increasing structural supports or adding new supports as may be 

required as a result of any cutting, removal, or demolition work 

performed under this contract. Do not overload structural elements. 

Provide new supports and reinforcement for existing construction 

weakened by demolition or removal works. Repairs, reinforcement, or 

structural replacement must have Resident Engineer’s approval.  

H. The work shall comply with the requirements of Section 01 00 00, 

GENERAL REQUIREMENTS, Article 1.7 INFECTION PREVENTION MEASURES. 

1.4 UTILITY SERVICES: 

A. Demolish and remove outside utility service lines shown to be removed. 
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B. Remove abandoned outside utility lines that would interfere with 

installation of new utility lines and new construction. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 DEMOLITION: 

A. Completely demolish and remove buildings and structures, including all 

appurtenances related or connected thereto, as noted below: 

1. As required for installation of new utility service lines. 

2. To full depth within an area defined by hypothetical lines located 

1500 mm (5 feet) outside building lines of new structures. 

B. Debris, including brick, concrete, stone, metals and similar materials 

shall become property of Contractor and shall be disposed of by him 

daily, off the Medical Center to avoid accumulation at the demolition 

site. Materials that cannot be removed daily shall be stored in areas 

specified by the COR. Break up concrete slabs below grade that do not 

require removal from present location into pieces not exceeding 600 mm 

(24 inches) square to permit drainage. Contractor shall dispose of 

debris in compliance with applicable federal, state or local permits, 

rules and/or regulations. 

C. In removing buildings and structures of more than two stories, demolish 

work story by story starting at highest level and progressing down to 

third floor level. Demolition of first and second stories may proceed 

simultaneously. 

D. Remove and legally dispose of all materials, other than earth to remain 

as part of project work, from any trash dumps shown. Materials removed 

shall become property of contractor and shall be disposed of in 

compliance with applicable federal, state or local permits, rules 

and/or regulations. All materials in the indicated trash dump areas, 

including above surrounding grade and extending to a depth of 1500mm 

(5feet) below surrounding grade, shall be included  as part of the lump 

sum compensation for the work of this section. Materials that are 

located beneath the surface of the surrounding ground more than 1500 mm 

(5 feet), or materials that are discovered to be hazardous shall be 

handled as unforeseen. The removal of hazardous material shall be 

referred to Hazardous Materials specifications. 

E. Remove existing utilities as indicated or uncovered by work and 

terminate in a manner conforming to the nationally recognized code 
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covering the specific utility and approved by the COR. When Utility 

lines are encountered that are not indicated on the drawings, the COR 

shall be notified prior to further work in that area.  

3.2 CLEAN-UP: 

 On completion of work of this section and after removal of all debris, 

leave site in clean condition satisfactory to COR. Clean-up shall 

include off the Medical Center disposal of all items and materials not 

required to remain property of the Government as well as all debris and 

rubbish resulting from demolition operations. 

- - - E N D - - - 
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SECTION 02 82 11 
CLASS I NEGATIVE PRESSURE ENCLOSURE ASBESTOS ABATEMENT SPECIFICATIONS 

 

PART 1 – GENERAL 

 
1.1 SUMMARY OF THE WORK 

 
1.1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 
 Drawings, general provisions of the contract, including general and 

supplementary conditions and other Division 01 specifications, shall 
apply to the work of this section. The contract documents show the work 
to be done under the contract and related requirements and conditions 
impacting the project. Related requirements and conditions include 
applicable codes and regulations, notices and permits, existing site 
conditions and restrictions on use of the site, requirements for 
partial owner occupancy during the work, coordination with other work 
and the phasing of the work. In the event the Asbestos Abatement 
Contractor discovers a conflict in the contract documents and/or 
requirements or codes, the conflict must be brought to the immediate 
attention of the Contracting Officer for resolution. Whenever there is 
a conflict or overlap in the requirements, the most stringent shall 
apply. Any actions taken by the Contractor without obtaining guidance 
from the Contracting Officer shall become the sole risk and 
responsibility of the Asbestos Abatement Contractor. All costs incurred 
due to such action are also the responsibility of the Asbestos 
Abatement Contractor. 

 
1.1.2 EXTENT OF WORK 

 
A. Below is a brief description of the estimated quantities of asbestos 

containing materials to be abated. These quantities are for 
informational purposes only and are based on the best information 
available at the time of the specification preparation. The Contractor 
shall satisfy himself as the actual quantities to be abated. Nothing in 
this section may be interpreted as limiting the extent of work 
otherwise required by this contract and related documents. 

 
B. Removal, clean-up and disposal of asbestos containing materials (ACM) 

and asbestos/waste contaminated elements in an appropriate regulated 
area for the following approximate quantities: 

 
1. Pipe Fitting Insulation 

 - 170 linear feet (51.8 linear meters) 
 - 50 – 150 mm (2”–6”) hard, white pipe fitting insulation on 

piping above ceiling in 8 different rooms 
 

1.1.3 RELATED WORK 
 
A. Section 07 84 00, FIRESTOPPING. 

 
B. Section 02 41 00, DEMOLITION. 

 
C. Division 09 FINISHES 
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D. Division 22, PLUMBING. 
 

E. Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING 
 

F. Section 23 09 11, HVAC, PLUMBING, AND BOILER PLANT INSULATION. 
 

G. Section 22 05 19, GENERAL-DUTY VALVES FOR PLUMBING PIPING  
1.1.4 TASKS 

  
The work tasks are summarized briefly as follows: 
 
A. Pre-abatement activities including pre-abatement meeting(s), 

inspection(s), notifications, permits, submittal approvals, regulated 
area preparations, emergency procedures arrangements, and standard 
operating procedures for asbestos abatement work. 
 

B. Abatement activities including removal, clean-up and disposal of ACM 
waste, recordkeeping, security, monitoring, and inspections. 

 
C. Cleaning and decontamination activities including final visual 

inspection, air monitoring and certification of decontamination. 
 
 

1.1.5 CONTRACTORS USE OF PREMISES 
 
A. The Contractor and Contractor's personnel shall cooperate fully with 

the VA representative/consultant to facilitate efficient use of 
buildings and areas within buildings.  The Contractor shall perform the 
work in accordance with the VA specifications, drawings, phasing plan 
and in compliance with any/all applicable Federal, State, and Local 
regulations and requirements. 
 

B. The Contractor shall use the existing facilities in the building 
strictly within the limits indicated in contract documents, as well as 
the approved VA Design and Construction Procedures.  VA Design and 
Construction Procedures drawings of partially occupied buildings will 
show the limits of regulated areas; the placement of decontamination 
facilities; the temporary location of bagged waste ACM; the path of 
transport to outside the building; and the temporary waste storage area 
for each building/regulated area. Any variation from the arrangements 
shown on drawings shall be secured in writing from the VA 
representative through the pre-abatement plan of action.  
 
The following limitations of use shall apply to existing facilities 
shown on drawings:  None. 

 
1.2 VARIATIONS IN QUANTITY 

  
 The quantities and locations of ACM as indicated on the drawings and 

the extent of work included in this section are estimated which are 
limited by the physical constraints imposed by occupancy of the 
buildings and accessibility to ACM. Accordingly, minor variations (+/- 
5%) in quantities of ACM within the regulated area are considered as 
having no impact on contract price and time requirements of this 
contract. Where additional work is required beyond the above variation, 
the contractor shall provide unit prices for newly discovered ACM and 
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those prices shall be used for additional work required under the 
contractor. 

 
1.3 STOP ASBESTOS REMOVAL 

 
 If the Contracting Officer; their field representative; the facility 

Safety Officer/Manager or their designee, or the VA Professional 
Industrial Hygienist/Certified Industrial Hygienist (VPIH/CIH) presents 
a verbal Stop Asbestos Removal Order, the Contractor/Personnel shall 
immediately stop all asbestos removal and maintain HEPA filtered 
negative pressure air flow in the containment and adequately wet any 
exposed ACM.  

 
 If a verbal Stop Asbestos Removal Order is issued, the VA shall follow-

up with a written order to the Contractor as soon as it is practicable. 
The Contractor shall not resume any asbestos removal activity until 
authorized to do so in writing by the VA Contracting Officer.  

 
 A stop asbestos removal order may be issued at any time the VA 

Contracting Officer determines abatement conditions/activities are not 
within VA specification, regulatory requirements or that an imminent 
hazard exists to human health or the environment.  

 
 Work stoppage will continue until conditions have been corrected to the 

satisfaction of the VA. Standby time and costs for corrective actions 
will be borne by the Contractor, including the VPIH/CIH time.  

 
 The occurrence of any of the following events shall be reported 

immediately by the Contractor’s competent person to the VA Contracting 
Office or field representative using the most expeditious means (e.g., 
verbal or telephonic), followed up with written notification to the 
Contracting Officer as soon as practical. The Contractor shall 
immediately stop asbestos removal/disturbance activities and initiate 
fiber reduction activities: 

 
A. Airborne PCM analysis results equal to or greater than 0.01 

f/cc outside a regulated area or >0.05 f/cc inside a 
regulated area; 

  B. breach or break in regulated area containment barrier(s); 
  C. less than –0.02” WCG pressure in the regulated area; 
  D. serious injury/death at the site;   
  E. fire/safety emergency at the site; 
  F. respiratory protection system failure; 
  G. power failure or loss of wetting agent; or 
  H. any visible emissions observed outside the regulated area. 
 

1.4 DEFINITIONS 
 

1.4.1 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 
all terms used in the contract documents, but are general for the work 
to the extent they are not stated more explicitly in another element of 
the contract documents. Drawings must be recognized as diagrammatic in 
nature and not completely descriptive of the requirements indicated 
therein. 
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1.4.2 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-
containing materials. This term includes: removal, encapsulation, 
enclosure, demolition, and renovation activities related to asbestos 
containing materials (ACM). 

  
 Aerosol - Solid or liquid particulate suspended in air. 
 
 Adequately wet - Sufficiently mixed or penetrated with liquid to 

prevent the release of particulates. If visible emissions are observed 
coming from the ACM, then that material has not been adequately wetted. 

 
 Aggressive method - Removal or disturbance of building material by 

sanding, abrading, grinding, or other method that breaks, crumbles, or 
disintegrates intact ACM. 

 
 Aggressive sampling - EPA AHERA defined clearance sampling method using 

air moving equipment such as fans and leaf blowers to aggressively 
disturb and maintain in the air residual fibers after abatement. 

 
 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations 

for schools issued in 1987. 
 
 Aircell - Pipe or duct insulation made of corrugated cardboard which 

contains asbestos. 
 
 Air monitoring - The process of measuring the fiber content of a known 

volume of air collected over a specified period of time. The NIOSH 7400 
Method, Issue 2 is used to determine the fiber levels in air.  For 
personal samples and clearance air testing using Phase Contrast 
Microscopy (PCM) analysis. NIOSH Method 7402 can be used when it is 
necessary to confirm fibers counted by PCM as being asbestos. The AHERA 
TEM analysis may be used for background, area samples and clearance 
samples when required by this specification, or at the discretion of 
the VPIH/CIH as appropriate. 

 
 Air sample filter - The filter used to collect fibers which are then 

counted. The filter is made of mixed cellulose ester membrane for PCM 
(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 
Electron Microscopy) 

 
 Amended water - Water to which a surfactant (wetting agent) has been 

added to increase the penetrating ability of the liquid. 
 
 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite 

asbestos, anthophyllite asbestos, actinolite asbestos, and any of these 
minerals that have been chemically treated or altered.  Asbestos also 
includes PACM, as defined below. 

 
 Asbestos Hazard Abatement Plan (AHAP) - Asbestos work procedures 

required to be submitted by the contractor before work begins. 
 
 Asbestos-containing material (ACM) - Any material containing more than 

one percent of asbestos. 
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 Asbestos contaminated elements (ACE) - Building elements such as 

ceilings, walls, lights, or ductwork that are contaminated with asbestos. 
 
 Asbestos-contaminated soil (ACS) – Soil found in the work area or in 

adjacent areas such as crawlspaces or pipe tunnels which is contaminated 
with asbestos-containing material debris and cannot be easily separated 
from the material. 

 
 Asbestos-containing waste (ACW) material - Asbestos-containing material 

or asbestos contaminated objects requiring disposal. 
 
 Asbestos Project Monitor – Some states require that any person conducting 

asbestos abatement clearance inspections and clearance air sampling be 
licensed as an asbestos project monitor. 

 
 Asbestos waste decontamination facility - A system consisting of drum/bag 

washing facilities and a temporary storage area for cleaned containers of 
asbestos waste. Used as the exit for waste and equipment leaving the 
regulated area. In an emergency, it may be used to evacuate personnel. 

 
 Authorized person - Any person authorized by the VA, the Contractor, or 

government agency and required by work duties to be present in 
regulated areas. 

 
 Authorized visitor - Any person approved by the VA; the contractor; or 

any government agency representative having jurisdiction over the 
regulated area (e.g., OSHA, Federal and State EPA. 

 
 Barrier - Any surface the isolates the regulated area and inhibits 

fiber migration from the regulated area. 
 
 Containment Barrier - An airtight barrier consisting of walls, floors, 

and/or ceilings of sealed plastic sheeting which surrounds and seals 
the outer perimeter of the regulated area. 

 
 Critical Barrier - The barrier responsible for isolating the regulated 

area from adjacent spaces, typically constructed of plastic sheeting 
secured in place at openings such as doors, windows, or any other 
opening into the regulated area. 

 
 Primary Barrier – Plastic barriers placed over critical barriers and 

exposed directly to abatement work. 
 
 Secondary Barrier - Any additional plastic barriers used to isolate and 

provide protection from debris during abatement work. 
 
 Breathing zone - The hemisphere forward of the shoulders with a radius 

of about 150 - 225 mm (6 - 9 inches) from the worker's nose.  
 
 Bridging encapsulant - An encapsulant that forms a layer on the surface 

of the ACM. 
 
 Building/facility owner - The legal entity, including a lessee, which 

exercises control over management and recordkeeping functions relating 
to a building and/or facility in which asbestos activities take place. 
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 Bulk testing - The collection and analysis of suspect asbestos 

containing materials. 
 
 Certified Industrial Hygienist (CIH) - A person certified in the 

comprehensive practice of industrial hygiene by the American Board of 
Industrial Hygiene. 

 
 Class I asbestos work - Activities involving the removal of Thermal 

System Insulation (TSI) and surfacing ACM and Presumed Asbestos 
Containing Material (PACM). 

 
 Class II asbestos work - Activities involving the removal of ACM which 

is not thermal system insulation or surfacing material. This includes, 
but is not limited to, the removal of asbestos-containing wallboard, 
floor tile and sheeting, roofing and siding shingles, and construction 
mastic. 

 
 Clean room/Changing room - An uncontaminated room having facilities for 

the storage of employee's street clothing and uncontaminated materials 
and equipment. 

 
 Clearance sample - The final air sample taken after all asbestos work 

has been done and visually inspected. Performed by the VA's 
professional industrial hygiene consultant/Certified Industrial 
Hygienist (VPIH/CIH). 

 
 Closely resemble - The major workplace conditions which have 

contributed to the levels of historic asbestos  exposure, are no more 
protective than conditions of the current workplace. 

 
 Competent person - In addition to the definition in 29 CFR 1926.32(f), 

one who is capable of identifying existing asbestos hazards in the 
workplace and selecting the appropriate control strategy for asbestos 
exposure, who has the authority to take prompt corrective measures to 
eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 
Class I and II work who is specially trained in a training course which 
meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 
supervisor. 

 
 Contractor's Professional Industrial Hygienist (CPIH/CIH) - The 

asbestos abatement contractor's industrial hygienist. The industrial 
hygienist must meet the qualification requirements of a PIH and may be 
a certified industrial hygienist (CIH). 

 
 Count - Refers to the fiber count or the average number of fibers 

greater than five microns in length with a length-to-width (aspect) 
ratio of at least 3 to 1, per cubic centimeter of air. 

 
 Crawlspace – An area which can be found either in or adjacent to the 

work area.  This area has limited access and egress and may contain 
asbestos materials and/or asbestos contaminated soil. 

 
 Decontamination area/unit - An enclosed area adjacent to and connected 

to the regulated area and consisting of an equipment room, shower room, 
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and clean room, which is used for the decontamination of workers, 
materials, and equipment that are contaminated with asbestos. 

 
 Demolition - The wrecking or taking out of any load-supporting 

structural member and any related razing, removing, or stripping of 
asbestos products.   

 
 VA Total – means a building or substantial part of the building is 

completely removed, torn or knocked down, bulldozed, flattened, or 
razed, including removal of building debris.  

 
 Disposal bag - Typically 6 mil thick sift-proof, dustproof, leak-tight 

container used to package and transport asbestos waste from regulated 
areas to the approved landfill. Each bag/container must be 
labeled/marked in accordance with EPA, OSHA and DOT requirements. 

 
 Disturbance - Activities that disrupt the matrix of ACM or PACM, 

crumble or pulverize ACM or PACM, or generate visible debris from ACM 
or PACM.  Disturbance includes cutting away small amounts of ACM or 
PACM, no greater than the amount that can be contained in one standard 
sized glove bag or waste bag in order to access a building component. 
In no event shall the amount of ACM or PACM so disturbed exceed that 
which can be contained in one glove bag or disposal bag which shall not 
exceed 60 inches in length or width. 

 
 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 

or metal which can be sealed in order to be sift-proof, dustproof, and 
leak-tight. 

 Employee exposure - The exposure to airborne asbestos that would occur 
if the employee were not wearing respiratory protection equipment. 

 
 Encapsulant - A material that surrounds or embeds asbestos fibers in an 

adhesive matrix and prevents the release of fibers. 
 
 Encapsulation - Treating ACM with an encapsulant. 
 
 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 
material and also eliminate access to the material.  

 
 Equipment room - A contaminated room located within the decontamination 

area that is supplied with impermeable bags or containers for the 
disposal of contaminated protective clothing and equipment. 

 
 Fiber - A particulate form of asbestos, 5 microns or longer, with a 

length to width (aspect) ratio of at least 3 to 1. 
 
 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 

centimeter, used to describe the level of asbestos fibers in air. 
 
 Filter - Media used in respirators, vacuums, or other machines to 

remove particulate from air. 
 
 Firestopping - Material used to close the open parts of a structure in 

order to prevent a fire from spreading. 
 



Plumbing Upgrade, Phase 2      
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16             

02 82 11 - 8 

 Friable asbestos containing material - Any material containing more 
than one (1) percent  or asbestos as determined using the method 
specified in appendix A, Subpart F, 40 CFR 763, section 1, Polarized 
Light Microscopy, that, when dry, can be crumbled, pulverized, or 
reduced to powder by hand pressure. 

 
 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 

enclosure affixed around an asbestos-containing material, with glove-
like appendages through which materials and tools may be handled. 

 
 High efficiency particulate air (HEPA) filter – An ASHRAE MERV 17 

filter capable of trapping and retaining at least 99.97 percent of all 
mono-dispersed particles of 0.3 micrometers in diameter. 

 
 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 

system capable of collecting and retaining asbestos fibers. 
 
 Homogeneous area - An area of surfacing, thermal system insulation or 

miscellaneous ACM that is uniform in color, texture and date of 
application. 

 
 HVAC - Heating, Ventilation and Air Conditioning 
 
 Industrial hygienist (IH) - A professional qualified by education, 

training, and experience to anticipate, recognize, evaluate and develop 
controls for occupational health hazards. Meets definition requirements 
of the American Industrial Hygiene Association (AIHA). 

 
 Industrial hygienist technician (IH Technician) - A person working under 

the direction of an IH or CIH who has special training, experience, 
certifications and licenses required for the industrial hygiene work 
assigned. Some states require that an industrial hygienist technician 
conducting asbestos abatement clearance inspection and clearance air 
sampling be licensed as an asbestos project monitor. 

 
 Intact - The ACM has not crumbled, been pulverized, or otherwise 

deteriorated so that the asbestos is no longer likely to be bound with 
its matrix. 

 
 Lockdown - Applying encapsulant, after a final visual inspection, on all 

abated surfaces at the conclusion of ACM removal prior to removal of 
critical barriers. 

 
 National Emission Standards for Hazardous Air Pollutants (NESHAP) - EPA's 

rule to control emissions of asbestos to the environment (40 CFR part 61, 
Subpart M). 

 
 Negative initial exposure assessment - A demonstration by the employer 

which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 
employee exposure during an operation is expected to be consistently 
below the PEL. 

 
 Negative pressure - Air pressure which is lower than the surrounding 

area, created by exhausting air from a sealed regulated area through 
HEPA equipped filtration units. OSHA requires maintaining -0.02" water 
column gauge inside the negative pressure enclosure. 
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 Negative pressure respirator - A respirator in which the air pressure 

inside the facepiece is negative during inhalation relative to the air 
pressure outside the respirator facepiece. 

 
 Non-friable ACM - Material that contains more than 1 percent asbestos 

but cannot be crumbled, pulverized, or reduced to powder by hand 
pressure. 

 
 Organic vapor cartridge - The type of cartridge used on air purifying 

respirators to remove organic vapor hazardous air contaminants. 
 
 Outside air - The air outside buildings and structures, including, but 

not limited to, the air under a bridge or in an open ferry dock. 
 
 Owner/operator - Any person who owns, leases, operates, controls, or 

supervises the facility being demolished or renovated or any person who 
owns, leases, operates, controls, or supervises the demolition or 
renovation operation, or both. 

 
 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 

matrix without leaving a surface layer. 
 
 Personal sampling/monitoring - Representative air samples obtained in 

the breathing zone for one or workers within the regulated area using a 
filter cassette and a calibrated air sampling pump to determine 
asbestos exposure.  

 
 Permissible exposure limit (PEL) - The level of exposure OSHA allows 

for an 8 hour time weighted average. For asbestos fibers, the eight (8) 
hour time weighted average PEL is 0.1 fibers per cubic centimeter (0.1 
f/cc) of air and the 30-minute Excursion Limit is 1.0 fibers per cubic 
centimeter (1 f/cc). 

 
 Personal protective equipment (PPE) – equipment designed to protect 

user from injury and/or specific job hazard.  Such equipment may 
include protective clothing, hard hats, safety glasses, and 
respirators.  

 
 Pipe tunnel – An area, typically located adjacent to mechanical spaces 

or boiler rooms in which the pipes servicing the heating system in the 
building are routed to allow the pipes to access heating elements.  
These areas may contain asbestos pipe insulation, asbestos fittings, or 
asbestos-contaminated soil. 

 
 Polarized light microscopy (PLM) - Light microscopy using dispersion 

staining techniques and refractive indices to identify and quantify the 
type(s) of asbestos present in a bulk sample. 

 
 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 

thick, semi-transparent, flame retardant per NFPA 241. 
 
 Positive/negative fit check - A method of verifying the seal of a 

facepiece respirator by temporarily occluding the filters and breathing 
in (inhaling) and then temporarily occluding the exhalation valve and 
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breathing out (exhaling) while checking for inward or outward leakage 
of the respirator respectively. 

 
 Presumed ACM (PACM) - Thermal system insulation, surfacing, and 

flooring material installed in buildings prior to 1981. If the building 
owner has actual knowledge, or should have known through the exercise 
of due diligence that other materials are ACM, they too must be treated 
as PACM.  The designation of PACM may be rebutted pursuant to 29 CFR 
1926.1101 (b). 

 
 Professional IH - An IH who meets the definition requirements of AIHA; 

meets the definition requirements of OSHA as a "Competent Person" at 29 
CFR 1926.1101 (b); has completed two specialized EPA approved courses 
on management and supervision of asbestos abatement projects; has 
formal training in respiratory protection and waste disposal; and has a 
minimum of four projects of similar complexity with this project of 
which at least three projects serving as the supervisory IH. The PIH 
may be either the VA’s PIH (VPIH) or Contractor’s PIH (CPIH/CIH). 

 
 Project designer - A person who has successfully completed the training 

requirements for an asbestos abatement project designer as required by 
40 CFR 763 Appendix C, Part I; (B)(5). 

 
 Assigned protection factor - A value assigned by OSHA/NIOSH to indicate 

the expected protection provided by each respirator class, when the 
respirator is properly selected and worn correctly. The number 
indicates the reduction of exposure level from outside to inside the 
respirator facepiece. 

 
 Qualitative fit test (QLFT) - A fit test using a challenge material 

that can be sensed by the wearer if leakage in the respirator occurs. 
 
 Quantitative fit test (QNFT) - A fit test using a challenge material 

which is quantified outside and inside the respirator thus allowing the 
determination of the actual fit factor.  

 
 Regulated area - An area established by the employer to demarcate where 

Class I, II, III asbestos work is conducted, and any adjoining area 
where debris and waste from such asbestos work may accumulate; and a 
work area within which airborne concentrations of asbestos exceed, or 
there is a reasonable possibility they may exceed the PEL. 

 
 Regulated ACM (RACM) - Friable ACM; Category I non-friable ACM that has 

become friable; Category I non-friable ACM that will be or has been 
subjected to sanding, grinding, cutting, or abrading or; Category II 
non-friable ACM that has a high probability of becoming or has become 
crumbled, pulverized, or reduced to powder by the forces expected to 
act on the material in the course of the demolition or renovation 
operation. 

 
 Removal - All operations where ACM, PACM and/or RACM is taken out or 

stripped from structures or substrates, including demolition 
operations. 
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 Renovation - Altering a facility or one or more facility components in 
any way, including the stripping or removal of asbestos from a facility 
component which does not involve demolition activity. 

 
 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 

structures or substrates, including encapsulation or other repair of 
ACM or PACM attached to structures or substrates. 

 
 Shower room - The portion of the PDF where personnel shower before 

leaving the regulated area.  
 
Supplied air respirator (SAR) - A respiratory protection system that 
supplies minimum Grade D respirable air per ANSI/Compressed Gas 
Association Commodity Specification for Air, G-7.1-1989. 

 
 Surfacing ACM - A material containing more than 1 percent asbestos that 

is sprayed, troweled on or otherwise applied to surfaces for 
acoustical, fireproofing and other purposes. 

 
 Surfactant - A chemical added to water to decrease water's surface 

tension thus making it more penetrating into ACM. 
 
 Thermal system ACM - A material containing more than 1 percent asbestos 

applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 
structural components to prevent heat loss or gain. 

 
 Transmission electron microscopy (TEM) - A microscopy method that can 

identify and count asbestos fibers. 
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VA Professional Industrial Hygienist (VPIH/CIH) – The Department of 
Veterans Affairs Professional Industrial Hygienist must meet the 
qualifications of a PIH, and may be a Certified Industrial Hygienist 
(CIH). 

 
 VA Representative - The VA official responsible for on-going project 

work. 
 
 Visible emissions - Any emissions, which are visually detectable 

without the aid of instruments, coming from ACM/PACM/RACM/ACS or ACM 
waste material. 

 
 Waste/Equipment decontamination facility (W/EDF) – The area in which 

equipment is decontaminated before removal from the regulated area. 
 
 Waste generator - Any owner or operator whose act or process produces 

asbestos-containing waste material. 
 
 Waste shipment record - The shipping document, required to be 

originated and signed by the waste generator, used to track and 
substantiate the disposition of asbestos-containing waste material. 

 
 Wet cleaning - The process of thoroughly eliminating, by wet methods, 

any asbestos contamination from surfaces or objects.  
 

1.4.3 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in 
contract/specification documents are defined to mean the associated 
names.  Names and addresses may be subject to change. 

 
A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 
Washington, DC 20420 
 

B. AIHA American Industrial Hygiene Association 
2700 Prosperity Avenue, Suite 250 
Fairfax, VA 22031 
703-849-8888 
 

C. ANSI American National Standards Institute 
1430 Broadway 
New York, NY 10018 
212-354-3300 
 

D. ASTM American Society for Testing and Materials 
1916 Race St. 
Philadelphia, PA 19103 
215-299-5400 
 

E. CFR Code of Federal Regulations 
Government Printing Office 
Washington, DC 20420 
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F. CGA Compressed Gas Association 
1235 Jefferson Davis Highway 
Arlington, VA 22202 
703-979-0900 

 
G. CS Commercial Standard of the National Institute of Standards and 

Technology (NIST) 
U. S. Department of Commerce 
Government Printing Office 
Washington, DC 20420 
 

H. EPA Environmental Protection Agency 
401 M St., SW 
Washington, DC 20460 
202-382-3949 
 

I. MIL-STD Military Standards/Standardization Division 
Office of the Assistant Secretary of Defense 
Washington, DC 20420 

 
J. NIST National Institute for Standards and Technology 

U. S. Department of Commerce 
Gaithersburg, MD 20234 
301-921-1000 

 
K. NEC National Electrical Code (by NFPA) 
 
L. NEMA National Electrical Manufacturer's Association 

2101 L Street, N.W. 
Washington, DC 20037 

 
M. NFPA National Fire Protection Association 

1 Batterymarch Park 
P.O. Box 9101 
Quincy, MA 02269-9101 
800-344-3555 

 
N. NIOSH National Institutes for Occupational Safety and Health 

4676 Columbia Parkway 
Cincinnati, OH 45226 
513-533-8236 

 
O. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 
Government Printing Office 
Washington, DC 20402 

 
P. UL Underwriters Laboratory 

333 Pfingsten Rd. 
Northbrook, IL 60062 
312-272-8800 
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1.5 APPLICABLE CODES AND REGULATIONS 
 

1.5.1 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with 
all applicable Federal, State, and local regulations, standards and 
codes governing asbestos abatement, and any other trade work done in 
conjunction with the abatement. All applicable codes, regulations and 
standards are adopted into this specification and will have the same 
force and effect as this specification. 

 
B. The most recent edition of any relevant regulation, standard, document 

or code shall be in effect. Where conflict among the requirements or 
with these specifications exists, the most stringent requirement(s) 
shall be utilized. 

 
C. Copies of all standards, regulations, codes and other applicable 

documents, including this specification and those listed in Section 1.5 
shall be available at the worksite in the clean change area of the 
worker decontamination system. 

 
1.5.2 ASBESTOS ABATEMENT CONTRACTOR RESPONSIBILITY 

 The Asbestos Abatement Contractor (Contractor) shall assume full 
responsibility and liability for compliance with all applicable 
Federal, State and Local regulations related to any and all aspects of 
the asbestos abatement project. The Contractor is responsible for 
providing and maintaining training, accreditations, medical exams, 
medical records, personal protective equipment (PPE) including 
respiratory protection including respirator fit testing, as required by 
applicable Federal, State and Local regulations. The Contractor shall 
hold the VA and VPIH/CIH consultants harmless for any Contractor’s 
failure to comply with any applicable work, packaging, transporting, 
disposal, safety, health, or environmental requirement on the part of 
himself, his employees, or his subcontractors. The Contractor will 
incur all costs of the CPIH/CIH, including all sampling/analytical 
costs to assure compliance with OSHA/EPA/State requirements related to 
failure to comply with the regulations applicable to the work. 

 

1.5.3 FEDERAL REQUIREMENTS 

 Federal requirements which govern of asbestos abatement include, but 
are not limited to, the following regulations. 

  
A. Occupational Safety and Health Administration (OSHA) 

1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 
2. Title 29 CFR 1910 Subpart I - Personal Protective Equipment 
3. Title 29 CFR 1910.134 - Respiratory Protection 
4. Title 29 CFR 1926 - Construction Industry Standards 
5. Title 29 CFR 1910.1020 - Access to Employee Exposure and Medical 

Records 
6. Title 29 CFR 1910.1200 - Hazard Communication 
7. Title 29 CFR 1910 Subpart K - Medical and First Aid 



Plumbing Upgrade, Phase 2      
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16             

02 82 11 - 15 

 
B. Environmental Protection Agency (EPA): 

1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 
Standard for Hazardous Air Pollutants - Asbestos. 

2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 
 
C. Department of Transportation (DOT) 
 Title 49 CFR 100 - 185 – Transportation 
 

1.5.4 STATE REQUIREMENTS 

 State requirements that apply to the asbestos abatement work, disposal, 
clearance, etc., include, but are not limited to, the following: 

  
- The Pennsylvania Department of Environmental Protection 

(PADEP) regulates the removal, collection, transportation and 
disposal of asbestos- containing materials (ACM). The PADEP 
air quality program has adopted and enforces the federal 
Environmental Protection Agency (EPA) 40 CFR Part 61 Subpart 
M, the Asbestos National Emission Standard for Hazardous Air 
Pollutants (NESHAP) regulations. 

 

- The Pennsylvania Department of Labor and Industry (PA DLI) 
enforces the Pennsylvania Asbestos Occupations Accreditation 
and Certification Act of 1990 (Act 194 and Act 161), which 
requires certification for the following asbestos occupations: 
contractor, inspector, management planner, project designer, 
supervisor and worker. PA DLI requires a five-day prior 
notification for friable asbestos on indoor projects at 
regulated facilities (including the EPA/DEP exempt private 
residence when the friable asbestos is disturbed by someone 
other than the homeowner). 

 
1.5.5 LOCAL REQUIREMENTS 

 If local requirements are more stringent than federal or state 
standards, the local standards are to be followed. 

 
1.5.6 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 
not limited to, the following: 
 
1. American National Standards Institute (ANSI) Z9.2-79 - Fundamentals 

Governing the Design and Operation of Local Exhaust Systems and ANSI 
Z88.2 - Practices for Respiratory Protection. 

 
2. Underwriters Laboratories (UL) 586-90 - UL Standard for Safety of 

HEPA Filter Units, 7th Edition. 
 
B. Standards which govern encapsulation work include, but are not limited 

to the following: 
 
1. American Society for Testing and Materials (ASTM) 

 
C. Standards which govern the fire and safety concerns in abatement work 

include, but are not limited to, the following: 
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1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 
 
2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 

Textiles and Film. 
 
3. NFPA 101 - Life Safety Code 
 

1.5.7 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 
are listed below. These documents are made part of this section by 
reference. EPA publications can be ordered from (800) 424-9065. 

 
B. Guidance for Controlling ACM in Buildings(Purple Book)-EPA 560/5-85-024 
 
C. Asbestos Waste Management Guidance EPA 530-SW-85-007 
 
D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 
 
E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 
 

1.5.8 NOTICES 

A. State and Local agencies: Send written notification as required by 
state and local regulations including the local fire department prior 
to beginning any work on ACM as follows: 

 
B. Copies of notifications shall be submitted to the VA for the facility's 

records in the same time frame notification are given to EPA, State, 
and Local authorities. 

 
1.5.9 PERMITS/LICENSES 

A. The contractor shall apply for and have all required permits and 
licenses to perform asbestos abatement work as required by Federal, 
State, and Local regulations. 

 

1.5.10 POSTING AND FILING OF REGULATIONS 

A. Maintain two (2) copies of applicable federal, state, and local 
regulations. Post one copy of each in the clean room at the regulated 
area where workers will have daily access to the regulations and keep 
another copy in the Contractor's office. 

 
1.5.11 VA RESPONSIBILITIES 

 Prior to commencement of work: 
 
A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed. Arrangements must be made prior 
to starting work for relocation of desks, files, equipment and personal 
possessions to avoid unauthorized access into the regulated area.  
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Note: Notification of adjacent personnel is required by OSHA in 29 CFR 
1926.1101 (k) to prevent unnecessary or unauthorized access to the 
regulated area. 

 
B. Submit to the Contractor results of background air sampling; including 

location of samples, person who collected the samples, equipment 
utilized, calibration data and method of analysis. During abatement, 
submit to the Contractor, results of bulk material analysis and air 
sampling data collected during the course of the abatement. This 
information shall not release the Contractor from any responsibility for 
OSHA compliance. 

 
1.5.12 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed prior to commencing 
abatement activities and shall be agreed to by the Contractor and the 
VA. The Plan shall meet the requirements of 29 CFR 1910.38 (a);(b). 

 
B. Emergency procedures shall be in written form and prominently posted in 

the clean room and equipment room of the decontamination unit. 
Everyone, prior to entering the regulated area, must read and sign 
these procedures to acknowledge understanding of the regulated area 
layout, location of emergency exits and emergency procedures. 
 

C. Emergency planning shall include written notification of police, fire, 
and emergency medical personnel of planned abatement activities; work 
schedule; layout of regulated area; and access to the regulated area, 
particularly barriers that may affect response capabilities. 

 
D. Emergency planning shall include consideration of fire, explosion, 

hazardous atmospheres, electrical hazards, slips/trips and falls, 
confined spaces, and heat stress illness. Written procedures for 
response to emergency situations shall be developed and employee 
training in procedures shall be provided. 

 
E. Employees shall be trained in regulated area/site evacuation procedures 

in the event of workplace emergencies. 
 

1. For non life-threatening situations - employees injured or otherwise 
incapacitated shall decontaminate following normal procedures with 
assistance from fellow workers, if necessary, before exiting the 
regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 
take least priority after measures to stabilize the injured worker, 
remove them from the regulated area, and secure proper medical 
treatment. 

 
F. Telephone numbers of any/all emergency response personnel shall be 

prominently posted in the clean room, along with the location of the 
nearest telephone. 

 
G. The Contractor shall provide verification of first aid/CPR training for 

personnel responsible for providing first aid/CPR. OSHA requires 
medical assistance within 3-4 minutes of a life-threatening 
injury/illness. Bloodborne Pathogen training shall also be verified for 
those personnel required to provide first aid/CPR. 
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H. The Emergency Action Plan shall provide for a Contingency Plan in the 

event that an incident occurs that may require the modification of the 
standard operating procedures during abatement. Such incidents include, 
but are not limited to, fire; accident; power failure; negative 
pressure failure; and supplied air system failure. The Contractor shall 
detail procedures to be followed in the event of an incident assuring 
that asbestos abatement work is stopped and wetting is continued until 
correction of the problem. 

 
1.5.13 PRE-CONSTRUCTION MEETING 

 Prior to commencing the work, the Contractor shall meet with the VA 
Certified Industrial Hygienist (VPCIH) to present and review, as 
appropriate, the items following this paragraph. The Contractor's 
Competent Person(s) who will be on-site shall participate in the pre-
start meeting. The pre-start meeting is to discuss and determine 
procedures to be used during the project. At this meeting, the 
Contractor shall provide: 

 
A. Proof of Contractor licensing. 
 
B. Proof the Competent Person(s) is trained and accredited and approved for 

working in this State. Verification of the experience of the Competent 
Person(s) shall also be presented. 

 
C. A list of all workers who will participate in the project, including 

experience and verification of training and accreditation. 
 
D. A list of and verification of training for all personnel who have current 

first-aid/CPR training. A minimum of one person per shift must have 
adequate training. 

 
E. Current medical written opinions for all personnel working on-site 

meeting the requirements of 29 CFR 1926.1101 (m). 
 
 Current fit-tests for all personnel wearing respirators on-site meeting 

the requirements of 29 CFR 1926.1101 (h) and Appendix C.  
 
G. A copy of the Contractor's Asbestos Hazard Abatement Plan. In these 

procedures, the following information must be detailed, specific for 
this project. 
1. Regulated area preparation procedures; 
2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 
3. Decontamination area set-up/layout and decontamination procedures 

for employees; 
4. Abatement methods/procedures and equipment to be used; 
5. Personal protective equipment to be used; 

 
H. At this meeting the Contractor shall provide all submittals as 

required. 
 
I. Procedures for handling, packaging and disposal of asbestos waste. 
 
J. Emergency Action Plan and Contingency Plan Procedures. 
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1.6 PROJECT COORDINATION 

 
 The following are the minimum administrative and supervisory personnel 

necessary for coordination of the work. 
 

1.6.1 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 
Competent Person(s) as defined by OSHA in the Construction Standards 
and the Asbestos Construction Standard; Contractor Professional 
Industrial Hygienist and Industrial Hygiene Technicians. These 
employees are the Contractor's representatives responsible for 
compliance with these specifications and all other applicable 
requirements. 

 
B. Non-supervisory personnel shall consist of an adequate number of 

qualified personnel to meet the schedule requirements of the project. 
Personnel shall meet required qualifications. Personnel utilized on-
site shall be pre-approved by the VA representative. A request for 
approval shall be submitted for any person to be employed during the 
project giving the person's name; social security number; 
qualifications; accreditation card with color picture; Certificate of 
Worker's Acknowledgment; and Affidavit of Medical Surveillance and 
Respiratory Protection and current Respirator Fit Test. 

 
C. Minimum qualifications for Contractor and assigned personnel are: 

 
1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 
has not been cited and penalized for serious violations of federal 
(and state as applicable) EPA and OSHA asbestos regulations in the 
past three (3) years; has adequate liability/occurrence insurance 
for asbestos work as required by the state; is licensed in 
applicable states; has adequate and qualified personnel available to 
complete the work; has comprehensive standard operating procedures 
for asbestos work; has adequate materials, equipment and supplies to 
perform the work. 
 

2. The Competent Person has four (4) years of abatement experience of 
which two (2) years were as the Competent Person on the project; 
meets the OSHA definition of a Competent Person; has been the 
Competent Person on two (2) projects of similar size and complexity 
as this project within the past three (3) years; has completed EPA 
AHERA/OSHA/State/Local training requirements/accreditation(s) and 
refreshers; and has all required OSHA documentation related to 
medical and respiratory protection. 

 
3. The Contractor Professional Industrial Hygienist/CIH (CPIH/CIH) 

shall have five (5) years of monitoring experience and supervision 
of asbestos abatement projects; has participated as senior IH on 
five (5) abatement projects, three (3) of which are similar in size 
and complexity as this project; has developed at least one complete 
standard operating procedure for asbestos abatement; has trained 
abatement personnel for three (3) years; has specialized EPA 
AHERA/OSHA training in asbestos abatement management, respiratory 
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protection, waste disposal and asbestos inspection; has completed 
the NIOSH 582 Course or equivalent, Contractor/Supervisor course; 
and has appropriate medical/respiratory protection 
records/documentation. 

 
4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 

abatement worker course; have training on the standard operating 
procedures of the Contractor; has one year of asbestos abatement 
experience within the past three (3) years of similar size and 
complexity; has applicable medical and respiratory protection 
documentation; has certificate of training/current refresher and 
State accreditation/license. 

  
All personnel should be in compliance with OSHA construction safety 
training as applicable and submit certification. 

 
1.7 RESPIRATORY PROTECTION 

 

1.7.1 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a written Respiratory 
Protection Program (RPP) which is in compliance with the January 8, 
1998 OSHA requirements found at 29 CFR 1926.1101 and 29 CFR 
1910.Subpart I;134. ANSI Standard Z88.2-1992 provides excellent 
guidance for developing a respiratory protection program. All 
respirators used must be NIOSH approved for asbestos abatement 
activities. The written RPP shall, at a minimum, contain the basic 
requirements found at 29 CFR 1910.134 (c) (1) (i - ix) - Respiratory 
Protection Program. 

 
1.7.2 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be 
identified and shall have two (2) years experience coordinating RPP of 
similar size and complexity. The RPPC must submit a signed statement 
attesting to the fact that the program meets the above requirements. 

 
1.7.3 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be 
submitted to the VA as part of the Contractor's qualifications. The 
procedure must written clearly enough for workers to understand. A copy 
of the Respiratory Protection Program must be available in the clean room 
of the decontamination unit for reference by employees or authorized 
visitors. 

 
1.7.4 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a full face powered air 
purifying respirator when fiber levels are maintained consistently at 
or below 0.5 fibers per centimeter (f/cc). A higher level of 
respiratory protection may be provided or required, depending on fiber 
levels. Respirator selection shall meet the requirements of 29 CFR 
1926.1101 (h); Table 1, except as indicated in this paragraph. 
Abatement personnel must have a respirator for their exclusive use. 
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1.7.5 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician or 
other licensed health care professional has provided a written 
determination they are medically qualified to wear the class of 
respirator to be used on the project while wearing whole body 
impermeable garments and subjected to heat or cold stress. 

 
1.7.6 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current 
qualitative/quantitative fit test which was conducted in accordance 
with 29 CFR 1910.134 (f) and Appendix A. Quantitative fit tests shall 
be done for PAPRs which have been put into a motor/blower failure mode. 

 
1.7.7 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative pressure 
user seal check is done each time the respirator is donned by an 
employee. Head coverings must cover respirator head straps. Any 
situation that prevents an effective facepiece to face seal as 
evidenced by failure of a user seal check shall preclude that person 
from wearing a respirator inside the regulated area until resolution of 
the problem.  

 
1.7.8 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence 
and documentation showing compliance with 29 CFR 1910.134 (h) 
Maintenance and Care of Respirators. 

 
1.7.9 SUPPLIED AIR SYSTEMS 

 If a supplied air system is used, the system shall meet all 
requirements of 29 CFR 1910.134 and the ANSI/Compressed Gas Association 
(CGA) Commodity Specification for Air current requirements for Type 1 - 
Grade D breathing air. Low pressure systems are not allowed to be used 
on asbestos abatement projects. Supplied Air respirator use shall be in 
accordance with EPA/NIOSH publication EPA-560-OPTS-86-001 "A Guide to 
Respiratory Protection for the Asbestos Abatement Industry".  The 
competent person on site will be responsible for the supplied air 
system to ensure the safety of the worker. 

 
1.8 WORKER PROTECTION 

 

1.8.1 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 
trained in accordance with OSHA 29 CFR 1926.1101 (k) (9) and any 
additional State/Local requirements. Training must include, at a 
minimum, the elements listed at 29 CFR 1926.1101 (k) (9) (viii). 
Training shall have been conducted by a third party, EPA/State approved 
trainer meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA 
MAP). Initial training certificates and current refresher and 
accreditation proof must be submitted for each person working at the 
site. 
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1.8.2 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 
shall be provided for all personnel working in the regulated area, 
regardless of exposure levels. A current physician's written opinion as 
required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 
and shall include in the medical opinion the person has been evaluated 
for working in a heat and cold stress environment while wearing 
personal protective equipment (PPE) and is able to perform the work 
without risk of material health impairment. 

 
1.8.3 REGULATED AREA ENTRY PROCEDURE 

 The Competent Person shall ensure that each time workers enter the 
regulated area; they remove ALL street clothes in the clean room of the 
decontamination unit and put on new disposable coveralls, head 
coverings, a clean respirator, and then proceed through the shower room 
to the equipment room where they put on non-disposable required 
personal protective equipment. 

 
1.8.4 DECONTAMINATION PROCEDURE  

 The Competent Person shall require all personnel to adhere to following 
decontamination procedures whenever they leave the regulated area. 

 
A. When exiting the regulated area, remove disposable coveralls, and ALL 

other clothes, disposable head coverings, and foot coverings or boots 
in the equipment room. 

 
B. Still wearing the respirator and completely naked, proceed to the 

shower. Showering is MANDATORY. Care must be taken to follow reasonable 
procedures in removing the respirator to avoid inhaling asbestos fibers 
while showering. The following procedure is required as a minimum: 
 
1. Thoroughly wet body including hair and face. If using a PAPR hold 

blower above head to keep filters dry. 
2. With respirator still in place, thoroughly decontaminate body, hair, 

respirator face piece, and all other parts of the respirator except 
the blower and battery pack on a PAPR. Pay particular attention to 
cleaning the seal between the face and respirator facepiece and 
under the respirator straps. 

3. Take a deep breath, hold it and/or exhale slowly, completely wetting 
hair, face, and respirator. While still holding breath, remove the 
respirator and hold it away from the face before starting to 
breathe. 

 
C. Carefully decontaminate the facepiece of the respirator inside and out. 

If using a PAPR, shut down using the following sequence: a) first cap 
inlets to filters; b) turn blower off to keep debris collected on the 
inlet side of the filter from dislodging and contaminating the outside 
of the unit; c) thoroughly decontaminate blower and hoses; d) carefully 
decontaminate battery pack with a wet rag being cautious of getting 
water in the battery pack thus preventing destruction.  
THIS PROCEDURE IS NOT A SUBSTITUTE FOR RESPIRATOR CLEANING! 

 
D. Shower and wash body completely with soap and water. Rinse thoroughly.  
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E. Rinse shower room walls and floor to drain prior to exiting. 
 
F. Proceed from shower to clean room; dry off and change into street 

clothes or into new disposable work clothing. 
 

1.8.5 REGULATED AREA REQUIREMENTS 
  
 The Competent Person shall meet all requirements of 29 CFR 1926.1101 

(o) and assure that all requirements for regulated areas at 29 CFR 
1926.1101 (e) are met. All personnel in the regulated area shall not be 
allowed to eat, drink, smoke, chew tobacco or gum, apply cosmetics, or 
in any way interfere with the fit of their respirator. 

 
1.9 DECONTAMINATION FACILITIES 

 
1.9.1 DESCRIPTION 

  
 Provide each regulated area with separate personnel decontamination 

facilities (PDF) and waste/equipment decontamination facilities 
(W/EDF). Ensure that the PDF are the only means of ingress and egress 
to the regulated area and that all equipment, bagged waste, and other 
material exit the regulated area only through the W/EDF.  

 
1.9.2 GENERAL REQUIREMENTS 

  
 All personnel entering or exiting a regulated area must go through the 

PDF and shall follow the requirements at 29 CFR 1926.1101 (j) (1) and 
these specifications. All waste, equipment and contaminated materials 
must exit the regulated area through the W/EDF and be decontaminated in 
accordance with these specifications. Walls and ceilings of the PDF and 
W/EDF must be constructed of a minimum of 3 layers of 6 mil opaque fire 
retardant polyethylene sheeting and be securely attached to existing 
building components and/or an adequate temporary framework. A minimum of 
3 layers of 6 mil poly shall also be used to cover the floor under the 
PDF and W/EDF units. Construct doors so that they overlap and secure to 
adjacent surfaces. Weight inner doorway sheets with layers of duct tape 
so that they close quickly after release. Put arrows on sheets so they 
show direction of travel and overlap. If the building adjacent area is 
occupied, construct a solid barrier on the occupied side(s) to protect 
the sheeting and reduce potential for non-authorized personnel entering 
the regulated area. 

 
1.9.3 TEMPORARY FACILITIES TO THE PDF AND W/EDF 

 The Competent Person shall provide temporary water service connections 
to the PDF and W/EDF. Backflow prevention must be provided at the point 
of connection to the VA system. Water supply must be of adequate 
pressure and meet requirements of 29 CFR 1910.141(d) (3). Provide 
adequate temporary overhead electric power with ground fault circuit 
interruption (GFCI) protection. Provide a sub-panel equipped with GFCI 
protection for all temporary power in the clean room. Provide adequate 
lighting to provide a minimum of 50 foot candles in the PDF and W/EDF. 
Provide temporary heat, if needed, to maintain 70oF throughout the PDF 
and W/EDF.  

 



Plumbing Upgrade, Phase 2      
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16             

02 82 11 - 24 

1.9.4 PERSONNEL DECONTAMINATION FACILITY (PDF) 

 The Competent Person shall provide a PDF consisting of shower room 
which is contiguous to a clean room and equipment room which is 
connected to the regulated area. The PDF must be sized to accommodate 
the number of personnel scheduled for the project. The shower room, 
located in the center of the PDF, shall be fitted with as many portable 
showers as necessary to insure all employees can complete the entire 
decontamination procedure within 15 minutes. The PDF shall be 
constructed of opaque poly for privacy. The PDF shall be constructed to 
eliminate any parallel routes of egress without showering. 
 
1. Clean Room: The clean room must be physically and visually separated 

from the rest of the building to protect the privacy of personnel 
changing clothes. The clean room shall be constructed of at least 3 
layers of 6 mil opaque fire retardant poly to provide an air tight 
room. Provide a minimum of 2 - 900 mm (3 foot) wide 6 mil poly 
opaque fire retardant doorways. One doorway shall be the entry from 
outside the PDF and the second doorway shall be to the shower room 
of the PDF. The floor of the clean room shall be maintained in a 
clean, dry condition. Shower overflow shall not be allowed into the 
clean room. Provide 1 storage locker per person. A portable fire 
extinguisher, minimum 10 pounds capacity, Type ABC, shall be 
provided in accordance with OSHA and NFPA Standard 10. All persons 
entering the regulated area shall remove all street clothing in the 
clean room and dress in disposable protective clothing and 
respiratory protection. Any person entering the clean room does so 
either from the outside with street clothing on or is coming from 
the shower room completely naked and thoroughly washed. Females 
required to enter the regulated area shall be ensured of their 
privacy throughout the entry/exit process by posting guards at both 
entry points to the PDF so no male can enter or exit the PDF during 
her stay in the PDF. 

 
2. Shower Room: The Competent Person shall assure that the shower room 

is a completely water tight compartment to be used for the movement 
of all personnel from the clean room to the equipment room and for 
the showering of all personnel going from the equipment room to the 
clean room. Each shower shall be constructed so water runs down the 
walls of the shower and into a drip pan. Install a freely draining 
smooth floor on top of the shower pan. The shower room shall be 
separated from the rest of the building and from the clean room and 
equipment room using air tight walls made from at least 3 layers of 
6 mil opaque fire retardant poly. The shower shall be equipped with 
a shower head and controls, hot and cold water, drainage, soap dish 
and continuous supply of soap, and shall be maintained in a sanitary 
condition throughout its use. The controls shall be arranged so an 
individual can shower without assistance. Provide a flexible hose 
shower head, hose bibs and all other items shown on Shower 
Schematic. Waste water will be pumped to a drain after being 
filtered through a minimum of a 100 micron sock in the shower drain; 
a 20 micron filter; and a final 5 micron filter. Filters will be 
changed a minimum of daily or more often as needed. Filter changes 
must be done in the shower to prevent loss of contaminated water. 
Hose down all shower surfaces after each shift and clean any debris 
from the shower pan. Residue is to be disposed of as asbestos waste. 
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3. Equipment Room: The Competent Person shall provide an equipment room 

which shall be an air tight compartment for the storage of work 
equipment/tools, reusable personal protective equipment, except for 
a respirator and for use as a gross decontamination area for 
personnel exiting the regulated area. The equipment room shall be 
separated from the regulated area by a minimum 3 foot wide door made 
with 2 layers of 6 mil opaque fire retardant poly. The equipment 
room shall be separated from the regulated area, the shower room and 
the rest of the building by air tight walls and ceiling constructed 
of a minimum of 3 layers of 6 mil opaque fire retardant poly. Damp 
wipe all surfaces of the equipment room after each shift change. 
Provide an additional loose layer of 6 mil fire retardant poly per 
shift change and remove this layer after each shift. If needed, 
provide a temporary electrical sub-panel equipped with GFCI in the 
equipment room to accommodate any equipment required in the 
regulated area. 

 
4. The PDF shall be as follows: Clean room at the entrance followed by 

a shower room followed by an equipment room leading to the regulated 
area. Each doorway in the PDF shall be a minimum of 2 layers of 6 
mil opaque fire retardant poly. 

 

 
 

1.9.5 WASTE/EQUIPMENT DECONTAMINATION FACILITY (W/EDF) 

 The Competent Person shall provide a W/EDF consisting of a wash room, 
holding room, and clean room for removal of waste, equipment and 
contaminated material from the regulated area. Personnel shall not 
enter or exit the W/EDF except in the event of an emergency. Clean 
debris and residue in the W/EDF daily. All surfaces in the W/EDF shall 
be wiped/hosed down after each shift and all debris shall be cleaned 
from the shower pan. The W/EDF shall consist of the following: 
 
1. Wash Down Station: Provide an enclosed shower unit in the regulated 

area just outside the Wash Room as an equipment bag and container 
cleaning station. 

 
2. Wash Room: Provide a wash room for cleaning of bagged or 

containerized asbestos containing waste materials passed from the 
regulated area. Construct the wash room using 50 x 100 mm (2" x 4") 
wood framing and 3 layers of 6 mil fire retardant poly. Locate the 
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wash room so that packaged materials, after being wiped clean, can 
be passed to the Holding Room. Doorways in the wash room shall be 
constructed of 2 layers of 6 mil fire retardant poly. 

 
3. Holding Room: Provide a holding room as a drop location for bagged 

materials passed from the wash room. Construct the holding room 
using 50 x 100 mm (2" x 4") wood framing and 3 layers of 6 mil fire 
retardant poly. The holding room shall be located so that bagged 
material cannot be passed from the wash room to the clean room 
unless it goes through the holding room. Doorways in the holding 
room shall be constructed of 2 layers of 6 mil fire retardant poly. 

 
4. Clean Room: Provide a clean room to isolate the holding room from 

the exterior of the regulated area. Construct the clean room using 2 
x 4 wood framing and 2 layers of 6 mil fire retardant poly. The 
clean room shall be located so as to provide access to the holding 
room from the building exterior. Doorways to the clean room shall be 
constructed of 2 layers of 6 mil fire retardant poly. When a 
negative pressure differential system is used, a rigid enclosure 
separation between the W/EDF clean room and the adjacent areas shall 
be provided. 

 
5. The W/EDF shall be as follows: Wash Room leading to a Holding Room 

followed by a Clean Room leading to outside the regulated area. See 
diagram. 

 
 

1.9.6 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES 

 At the washdown station in the regulated area, thoroughly wet clean 
contaminated equipment and/or sealed polyethylene bags and pass into 
Wash Room after visual inspection. When passing anything into the Wash 
Room, close all doorways of the W/EDF, other than the doorway between 
the washdown station and the Wash Room. Keep all outside personnel 
clear of the W/EDF. Once inside the Wash Room, wet clean the equipment 
and/or bags. After cleaning and inspection, pass items into the Holding 
Room. Close all doorways except the doorway between the Holding Room 
and the Clean Room. Workers from the Clean Room/Exterior shall enter 
the Holding Room and remove the decontaminated/cleaned equipment/bags 
for removal and disposal. These personnel will not be required to wear 
PPE. At no time shall personnel from the clean side be allowed to enter 
the Wash Room. 
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PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

2.1.1 GENERAL REQUIREMENTS  

A. Prior to the start of work, the contractor shall provide and maintain a 
sufficient quantity of materials and equipment to assure continuous and 
efficient work throughout the duration of the project. Work shall not 
start unless the following items have been delivered to the site and 
the CPIH/CIH has submitted verification to the VA's representative. 

 
B. All materials shall be delivered in their original package, container 

or bundle bearing the name of the manufacturer and the brand name 
(where applicable). 

 
C. Store all materials subject to damage off the ground, away from wet or 

damp surfaces and under cover sufficient enough to prevent damage or 
contamination. Flammable and combustible materials cannot be stored 
inside buildings.  Replacement materials shall be stored outside of the 
regulated area until abatement is completed. 

 
D. The Contractor shall not block or hinder use of buildings by patients, 

staff, and visitors to the VA in partially occupied buildings by 
placing materials/equipment in any unauthorized location. 

 
E. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials. Such materials shall not be used and shall 
be removed from the worksite and disposed of properly. 

 
F. Polyethylene sheeting for walls in the regulated area shall be a 

minimum of 4-mils. For floors and all other uses, sheeting of at least 
6-mil shall be used in widths selected to minimize the frequency of 
joints. Fire retardant poly shall be used throughout. 

 
G. The method of attaching polyethylene sheeting shall be agreed upon in 

advance by the Contractor and the VA and selected to minimize damage to 
equipment and surfaces. Method of attachment may include any 
combination of moisture resistant duct tape furring strips, spray glue, 
staples, nails, screws, lumber and plywood for enclosures or other 
effective procedures capable of sealing polyethylene to dissimilar 
finished or unfinished surfaces under both wet and dry conditions. 

 
H. Polyethylene sheeting utilized for the PDF shall be opaque white or 

black in color, 6 mil fire retardant poly. 
 
I. Installation and plumbing hardware, showers, hoses, drain pans, sump 

pumps and waste water filtration system shall be provided by the 
Contractor. 

 
J. An adequate number of HEPA vacuums, scrapers, sprayers, nylon brushes, 

brooms, disposable mops, rags, sponges, staple guns, shovels, ladders 
and scaffolding of suitable height and length as well as meeting OSHA 
requirements, fall protection devices, water hose to reach all areas in 
the regulated area, airless spray equipment, and any other tools, 
materials or equipment required to conduct the abatement project. All 
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electrically operated hand tools, equipment, electric cords shall be 
connected to GFCI protection. 

 
K. Special protection for objects in the regulated area shall be detailed 

(e.g., plywood over carpeting or hardwood floors to prevent damage from 
scaffolds, water and falling material). 

 
L. Disposal bags – 2 layers of 6 mil poly for asbestos waste shall be pre-

printed with labels, markings and address as required by OSHA, EPA and 
DOT regulations. 

 
M. The VA shall be provided an advance copy of the MSDS as required for 

all hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard 
Communication in the pre-start meeting submittal. Chlorinated compounds 
shall not be used with any spray adhesive, mastic remover or other 
product. Appropriate encapsulant(s) shall be provided. 

 
N. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 

1926.1101(k)(7) shall be provided and placed by the Competent Person. 
All other posters and notices required by Federal and State regulations 
shall be posted in the Clean Room. 

 
O. Adequate and appropriate PPE for the project and number of 

personnel/shifts shall be provided. All personal protective equipment 
issued must be based on a written hazard assessment conducted under 29 
CFR 1910.132(d). 

 
2.2 MONITORING, INSPECTION AND TESTING 

2.2.1 GENERAL 

A. Perform throughout abatement work monitoring, inspection and testing 
inside and around the regulated area in accordance with the OSHA 
requirements and these specifications. OSHA requires that the employee 
exposure to asbestos must not exceed 0.1 fiber per cubic centimeter 
(f/cc) of air, averaged over an 8-hour work shift. The CPIH/CIH is 
responsible for and shall inspect and oversee the performance of the 
Contractor IH Technician. The IH Technician shall continuously inspect 
and monitor conditions inside the regulated area to ensure compliance 
with these specifications. In addition, the CPIH/CIH shall personally 
manage air sample collection, analysis, and evaluation for personnel, 
regulated area, and adjacent area samples to satisfy OSHA requirements. 
Additional inspection and testing requirements are also indicated in 
other parts of this specification. 

 
B. The VA will employ an independent industrial hygienist (VPIH/CIH) 

consultant and/or use its own IH to perform various services on behalf 
of the VA. The VPIH/CIH will perform the necessary monitoring, 
inspection, testing, and other support services to ensure that VA 
patients, employees, and visitors will not be adversely affected by the 
abatement work, and that the abatement work proceeds in accordance with 
these specifications, that the abated areas or abated buildings have 
been successfully decontaminated. The work of the VPIH/CIH consultant 
in no way relieves the Contractor from their responsibility to perform 
the work in accordance with contract/specification requirements, to 
perform continuous inspection, monitoring and testing for the safety of 
their employees, and to perform other such services as specified. The 
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cost of the VPIH/CIH and their services will be borne by the VA except 
for any repeat of final inspection and testing that may be required due 
to unsatisfactory initial results. Any repeated final inspections 
and/or testing, if required, will be paid for by the Contractor. 

 
C. If fibers counted by the VPIH/CIH during abatement work, either inside 

or outside the regulated area, utilizing the NIOSH 7400 air monitoring 
method, exceed the specified respective limits, the Contractor shall 
stop work. The Contractor may request confirmation of the results by 
analysis of the samples by TEM. Request must be in writing and 
submitted to the VA's representative. Cost for the confirmation of 
results will be borne by the Contractor for both the collection and 
analysis of samples and for the time delay that may/does result for 
this confirmation.  Confirmation sampling and analysis will be the 
responsibility of the CPIH with review and approval of the VPIH/CIH. An 
agreement between the CPIH/CIH and the VPIH/CIH shall be reached on the 
exact details of the confirmation effort, in writing, including such 
things as the number of samples, location, collection, quality control 
on-site, analytical laboratory, interpretation of results and any 
follow-up actions. This written agreement shall be co-signed by the 
IH's and delivered to the VA's representative. 

  
2.2.2 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: assure quality; 
adherence to the specification; resolve problems; prevent the spread of 
contamination beyond the regulated area; and assure clearance at the 
end of the project. In addition, their work includes performing the 
final inspection and testing to determine whether the regulated area or 
building has been adequately decontaminated. All air monitoring is to 
be done utilizing PCM/TEM. The VPIH/CIH will perform the following 
tasks: 
 
1. Task 1: Establish background levels before abatement begins by 

collecting background samples. Retain samples for possible TEM 
analysis. 

 
2. Task 2: Perform continuous air monitoring, inspection, and testing 

outside the regulated area during actual abatement work to detect 
any faults in the regulated area isolation and any adverse impact on 
the surroundings from regulated area activities. 

 
3. Task 3: Perform unannounced visits to spot check overall compliance 

of work with contract/specifications. These visits may include any 
inspection, monitoring, and testing inside and outside the regulated 
area and all aspects of the operation except personnel monitoring.  

 
4. Task 4: Provide support to the VA representative such as evaluation 

of submittals from the Contractor, resolution of conflicts, 
interpret data, etc. 

 
5. Task 5: Perform, in the presence of the VA representative, final 

inspection and testing of a decontaminated regulated area at the 
conclusion of the abatement to certify compliance with all 
regulations and VA requirements/specifications. 
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6. Task 6: Issue certificate of decontamination for each regulated area 
and project report. 

 
B. All documentation, inspection results and testing results generated by 

the VPIH/CIH will be available to the Contractor for information and 
consideration. The Contractor shall cooperate with and support the 
VPIH/CIH for efficient and smooth performance of their work. 

 
C. The monitoring and inspection results of the VPIH/CIH will be used by 

the VA to issue any Stop Removal orders to the Contractor during 
abatement work and to accept or reject a regulated area or building as 
decontaminated. 

 
2.2.3 MONITORING, INSPECTION AND TESTING BY CONTRACTOR CPIH/CIH 

 The Contractor’s CPIH/CIH is responsible for managing all monitoring, 
inspections, and testing required by these specifications, as well as 
any and all regulatory requirements adopted by these specifications.  
The CPIH/CIH is responsible for the continuous monitoring of all 
subsystems and procedures which could affect the health and safety of 
the Contractor’s personnel. Safety and health conditions and the 
provision of those conditions inside the regulated area for all persons 
entering the regulated area is the exclusive responsibility of the 
Contractor/Competent Person. The person performing the personnel and 
area air monitoring inside the regulated area shall be an IH 
Technician, who shall be trained and shall have specialized field 
experience in sampling and analysis. The IH Technician shall have 
successfully completed a NIOSH 582 Course or equivalent and provide 
documentation. The IH Technician shall participate in the AIHA Asbestos 
Analysis Registry or participate in the Proficiency Analytic Testing 
program of AIHA for fiber counting quality control assurance. The IH 
Technician shall also be an accredited EPA AHERA/State 
Contractor/Supervisor or Abatement Worker and Building Inspector. The 
IH Technician shall have participated in five abatement projects 
collecting personal and area samples as well as responsibility for 
documentation on substantially similar projects in size and scope.  The 
analytic laboratory used by the Contractor to analyze the samples shall 
be AIHA accredited for asbestos PAT and approved by the VA prior to 
start of the project. A daily log shall be maintained by the CPIH/CIH 
or IH Technician, documenting all OSHA requirements for air personal 
monitoring for asbestos in 29 CFR 1926.1101(f), (g) and Appendix A. 
This log shall be made available to the VA representative and the 
VPIH/CIH upon request. The log will contain, at a minimum, information 
on personnel or area samples, other persons represented by the sample, 
the date of sample collection, start and stop times for sampling, 
sample volume, flow rate, and fibers/cc. The CPIH/CIH shall collect and 
analyze samples for each representative job being done in the regulated 
area, i.e., removal, wetting, clean-up, and load-out.  No fewer than 
two personal samples per shift shall be collected and one area sample 
per 1,000 square feet of regulated area where abatement is taking place 
and one sample per shift in the clean room area shall be collected. In 
addition to the continuous monitoring required, the CPIH/CIH will 
perform inspection and testing at the final stages of abatement for 
each regulated area as specified in the CPIH/CIH responsibilities. 
Additionally, the CPIH/CIH will monitor and record pressure readings 
within the containment daily with a minimum of two readings at the 
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beginning and at the end of a shift, and submit the data in the daily 
report.  

 

2.3 ASBESTOS HAZARD ABATEMENT PLAN 

 The Contractor shall have established an Asbestos Hazard Abatement Plan 
(AHAP) in printed form and loose leaf folder consisting of simplified 
text, diagrams, sketches, and pictures that establish and explain 
clearly the procedures to be followed during all phases of the work by 
the Contractor's personnel. The AHAP must be modified as needed to 
address specific requirements of this project and the specifications. 
The AHAP shall be submitted for review and approval to the VA prior to 
the start of any abatement work. The minimum topics and areas to be 
covered by the AHAPs are: 

 
A. Minimum Personnel Qualifications 
B. Emergency Action Plan/Contingency Plans and Arrangements 
C. Security and Safety Procedures 
D. Respiratory Protection/Personal Protective Equipment 

Program and Training 
E. Medical Surveillance Program and Recordkeeping 
F. Regulated Area Requirements – Containment 

Barriers/Isolation of Regulated Area 
G. Decontamination Facilities and Entry/Exit Procedures (PDF 

and W/EDF) 
H. Negative Pressure Systems Requirements 
I. Monitoring, Inspections, and Testing  
J. Removal Procedures for ACM  
K. Removal of Contaminated Soil (if applicable) 
L. Encapsulation Procedures for ACM 
M. Disposal of ACM waste/equipment 
N. Regulated Area Decontamination/Clean-up 
O. Regulated Area Visual and Air Clearance 
P. Project Completion/Closeout 

 
2.4 SUBMITTALS 

2.4.1 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting 
the following for review and approval. Meeting this requirement is a 
prerequisite for the pre-start meeting for this project: 

 
A. Submit a detailed work schedule for the entire project reflecting 

contract documents and the phasing/schedule requirements from the CPM 
chart. 

 
B. Submit a staff organization chart showing all personnel who will be 

working on the project and their capacity/function. Provide their 
qualifications, training, accreditations, and licenses, as appropriate. 
Provide a copy of the "Certificate of Worker's Acknowledgment" and the 
"Affidavit of Medical Surveillance and Respiratory Protection" for each 
person. 

 
C. Submit Asbestos Hazard Abatement Plan developed specifically for this 

project, incorporating the requirements of the specifications, 
prepared, signed and dated by the CPIH/CIH. 



Plumbing Upgrade, Phase 2      
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16             

02 82 11 - 32 

 
D. Submit the specifics of the materials and equipment to be used for this 

project with manufacturer names, model numbers, performance 
characteristics, pictures/diagrams, and number available for the 
following: 
 
1. Supplied air system, negative air machines, HEPA vacuums, air 

monitoring pumps, calibration devices, pressure differential 
monitoring device and emergency power generating system. 

 
2. Waste water filtration system, shower system, containment barriers. 
 
3. Encapsulants, surfactants, hand held sprayers, airless sprayers, 

glovebags, and fire extinguishers. 
 
4. Respirators, protective clothing, personal protective equipment.  
 
5. Fire safety equipment to be used in the regulated area. 

 
E. Submit the name, location, and phone number of the approved landfill; 

proof/verification the landfill is approved for ACM disposal; the 
landfill's requirements for ACM waste; the type of vehicle to be used 
for transportation; and name, address, and phone number of 
subcontractor, if used. Proof of asbestos training for transportation 
personnel shall be provided. 

 
F. Submit required notifications and arrangements made with regulatory 

agencies having regulatory jurisdiction and the specific 
contingency/emergency arrangements made with local health, fire, 
ambulance, hospital authorities and any other 
notifications/arrangements. 

 
G. Submit the name, location and verification of the laboratory and/or 

personnel to be used for analysis of air and/or bulk samples. Personal 
air monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) 
and Appendix A.  Area or clearance air monitoring shall be conducted in 
accordance with EPA AHERA protocols. 

 
H. Submit qualifications verification: Submit the following evidence of 

qualifications. Make sure that all references are current and 
verifiable by providing current phone numbers and documentation. 
 
1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: Project 
Name; Type of Abatement; Duration; Cost; Reference Name/Phone 
Number; Final Clearance; Completion Date 

 
2. List of project(s) halted by owner, A/E, IH, regulatory agency in 

the last 3 years: Project Name; Reason; Date; Reference Name/Number; 
Resolution 

 
3. List asbestos regulatory citations (e.g., OSHA), notices of 

violations (e.g., Federal and state EPA), penalties, and legal 
actions taken against the company including and of the company’s 
officers (including damages paid) in the last 3 years. Provide 
copies and all information needed for verification. 
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I. Submit information on personnel: Provide a resume; address each item 

completely; copies of certificates, accreditations, and licenses. 
Submit an affidavit signed by the CPIH/CIH stating that all personnel 
submitted below have medical records in accordance with OSHA 29 CFR 
1926.1101(m) and 29 CFR 1910.20 and that the company has implemented a 
medical surveillance program and written respiratory protection 
program, and maintains recordkeeping in accordance with the above 
regulations. Submit the phone number and doctor/clinic/hospital used 
for medical evaluations. 
 
1. CPIH/CIH and IH Technician: Name; years of abatement experience; 

list of projects similar to this one; certificates, licenses, 
accreditations for proof of AHERA/OSHA specialized asbestos 
training; professional affiliations; number of workers trained; 
samples of training materials; samples of AHAPs developed; medical 
opinion; and current respirator fit test. 

 
2. Competent Person(s)/Supervisor(s): Number; names; social security 

numbers; years of abatement experience as Competent 
Person/Supervisor; list of similar projects in size/complexity as 
Competent Person/Supervisor; as a worker; certificates, licenses, 
accreditations; proof of AHERA/OSHA specialized asbestos training; 
maximum number of personnel supervised on a project; medical opinion 
(asbestos surveillance and respirator use); and current respirator 
fit test. 

 
3. Workers: Numbers; names; social security numbers; years of abatement 

experience; certificates, licenses, accreditations; training courses 
in asbestos abatement and respiratory protection; medical opinion 
(asbestos surveillance and respirator use); and current respirator 
fit test. 

 
J. Submit copies of State license for asbestos abatement; copy of 

insurance policy, including exclusions with a letter from agent stating 
in plain language the coverage provided and the fact that asbestos 
abatement activities are covered by the policy; copy of AHAPs 
incorporating the requirements of this specification; information on 
who provides your training, how often; who provides medical 
surveillance, how often; who performs and how is personal air 
monitoring of abatement workers conducted; a list of references of 
independent laboratories/IH's familiar with your air monitoring and 
standard operating procedures; and copies of monitoring results of the 
five referenced projects listed and analytical method(s) used. 

 
K.  Rented equipment must be decontaminated prior to returning to the 

rental agency. 
 
L. Submit, before the start of work, the manufacturer's technical data for 

all types of encapsulants, all MSDS and application instructions. 
 

2.4.2 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 
regulated area documenting the dates and times of the following:  
purpose, attendees and summary of meetings; all personnel 



Plumbing Upgrade, Phase 2      
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16             

02 82 11 - 34 

entering/exiting the regulated area; document and discuss the 
resolution of unusual events such as barrier breeching, equipment 
failures, emergencies, and any cause for stopping work; and 
representative air monitoring and results/TWA's/EL's. Submit this 
information daily to the VPIH/CIH. 

 
B. The CPIH/CIH shall document and maintain the inspection and approval of 

the regulated area preparation prior to start of work and daily during 
work. 
 
1. Removal of any poly barriers. 
 
2. Visual inspection/testing by the CPIH/CIH or IH Technician prior to 

application of lockdown encapsulant. 
 
3. Packaging and removal of ACM waste from regulated area. 
 
4. Disposal of ACM waste materials; copies of Waste Shipment 

Records/landfill receipts to the VA's representative on a weekly 
basis. 

 
2.4.3 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH/CIH shall submit a project report consisting of the daily log 
book requirements and documentation of events during the abatement 
project including Waste Shipment Records signed by the landfill's 
agent. It will also include information on the containment and 
transportation of waste from the containment with applicable Chain of 
Custody forms. The report shall include a certificate of completion, 
signed and dated by the CPIH/CIH, in accordance with Attachment #1. All 
clearance and perimeter area samples must be submitted. The VA 
Representative will retain the abatement report after completion of the 
project and provide copies of the abatement report to VAMC Office of 
Engineer and the Safety Office. 

 
2.5 ENCAPSULANTS 

2.5.1 TYPES OF ENCAPSULANTS 

A. The following four types of encapsulants, if used, must comply with 
comply with performance requirements as stated in paragraph 2.6.2: 
 
1. Removal encapsulant - used as a wetting agent to remove ACM. 
 
2. Bridging encapsulant - provides a tough, durable coating on ACM. 
 
3. Penetrating encapsulant - penetrates/encapsulates ACM at least 13 mm 

(1/2").  
 
4. Lockdown encapsulant - seals microscopic fibers on surfaces after 

ACM removal. 
 

2.5.2 PERFORMANCE REQUIREMENTS 

 Encapsulants shall meet the latest requirements of EPA; shall not 
contain toxic or hazardous substances; or solvents; and shall comply 
with the following performance requirements: 
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A. General Requirements for all Encapsulants: 
1. ASTM E84: Flame spread of 25; smoke emission of 50. 
2. University of Pittsburgh Protocol: Combustion Toxicity; zero 

mortality. 
3. ASTM C732: Accelerated Aging Test; Life Expectancy - 20 years. 
4. ASTM E96: Permeability - minimum of 0.4 perms. 

 
B. Bridging/Penetrating Encapsulants: 

1. ASTM E736: Cohesion/Adhesion Test - 24 kPa (50 lbs/ft2). 
2. ASTM E119: Fire Resistance - 3 hours (Classified by UL for use on 

fibrous/cementitious fireproofing). 
3. ASTM D2794: Gardner Impact Test; Impact Resistance - minimum 11.5 

kg-mm (43 in/lb). 
4. ASTM D522: Mandrel Bend Test; Flexibility - no rupture or cracking. 

 
C. Lockdown Encapsulants: 

1. ASTM E119: Fire resistance - 3 hours (tested with fireproofing over 
encapsulant applied directly to steel member). 

2. ASTM E736: Bond Strength - 48 kPa (100 lbs/ft2) (test compatibility 
with cementitious and fibrous fireproofing). 

3. In certain situations, encapsulants may have to be applied to hot 
pipes/equipment. The encapsulant must be able to withstand high 
temperatures without cracking or off-gassing any noxious vapors 
during application. 

 
2.5.3 CERTIFICATES OF COMPLIANCE 

 The Contractor shall submit to the VA representative certification from 
the manufacturer indicating compliance with performance requirements 
for encapsulants when applied according to manufacturer 
recommendations. 

 
PART 3 - EXECUTION 

3.1 REGULATED AREA PREPARATIONS 

3.1.1  SITE SECURITY 
 
A. Regulated area access is to be restricted only to authorized, 

trained/accredited and protected personnel. These may include the 
Contractor's employees, employees of Subcontractors, VA employees 
and representatives, State and local inspectors, and any other 
designated individuals. A list of authorized personnel shall be 
established prior to commencing the project and be posted in the 
clean room of the decontamination unit. 

 
B. Entry into the regulated area by unauthorized individuals shall 

be reported immediately to the Competent Person by anyone 
observing the entry. The Competent Person shall immediately 
require any unauthorized person to leave the regulated area and 
then notify the VA Contracting Officer or VA Representative using 
the most expeditious means. 

 
C. A log book shall be maintained in the clean room of the 

decontamination unit. Anyone who enters the regulated area must 
record their name, affiliation, time in, and time out for each 
entry. 
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D. Access to the regulated area shall be through a single 

decontamination unit. All other access (doors, windows, hallways, 
etc.) shall be sealed or locked to prevent entry to or exit from 
the regulated area. The only exceptions for this requirement are 
the waste/equipment load-out area which shall be sealed except 
during the removal of containerized asbestos waste from the 
regulated area, and emergency exits. Emergency exits shall not be 
locked from the inside; however, they shall be sealed with poly 
sheeting and taped until needed.  In any situation where exposure 
to high temperatures which may result in a flame hazard, fire 
retardant poly sheeting must be used. 

 
E. The Contractor's Competent Person shall control site security 

during abatement operations in order to isolate work in progress 
and protect adjacent personnel. A 24 hour security system shall 
be provided at the entrance to the regulated area to assure that 
all entrants are logged in/out and that only authorized personnel 
are allowed entrance. 

 
F. The Contractor will have the VA's assistance in notifying 

adjacent personnel of the presence, location and quantity of ACM 
in the regulated area and enforcement of restricted access by the 
VA's employees. 

G. The regulated area shall be locked during non-working hours and 
secured by VA Representative or Competent Person.  The VA Police 
should be informed of asbestos abatement regulated areas to 
provide security checks during facility rounds and emergency 
response. 

 
3.1.2.  SIGNAGE AND POWER MANAGEMENT 
 

A. Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 
1926.1101 at any location and approaches to the regulated area 
where airborne concentrations of asbestos may exceed the PEL.  
Signs shall be posted at a distance sufficiently far enough away 
from the regulated area to permit any personnel to read the sign 
and take the necessary measures to avoid exposure.  Additional 
signs will be posted following construction of the regulated area 
enclosure. 

 
B. Shut down and lock out/tag out electric power to the regulated 

area.  Provide temporary power and lighting.  Insure safe 
installation including GFCI of temporary power sources and 
equipment by compliance with all applicable electrical code and 
OSHA requirements for temporary electrical systems. Electricity 
shall be provided by the VA. 

 
C. Shut down and lock out/tag out heating, cooling, and air 

conditioning system (HVAC) components that are in, supply or pass 
through the regulated area. Investigate the regulated area and 
agree on pre-abatement condition with the VA's representative.  
Seal all intake and exhaust vents in the regulated area with duct 
tape and 2 layers of 6-mil poly.  Also, seal any seams in system 
components that pass through the regulated area. Remove all 
contaminated HVAC system filters and place in labeled 6-mil 
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polyethylene disposal bags for staging and eventual disposal as 
asbestos waste. 

 
3.1.3 NEGATIVE PRESSURE FILTRATION SYSTEM 
 
 The Contractor shall provide enough HEPA negative air machines to 

effect > -0.02” WCG pressure. The Competent Person shall determine the 
number of units needed for the regulated area by dividing the cubic 
feet in the regulated area by 15 and then dividing that result by the 
cubic feet per minute (CFM) for each unit to determine the number of 
units needed to effect > -0.02” WCG pressure. Provide a standby unit in 
the event of machine failure and/or emergency in an adjacent area. 
NIOSH has done extensive studies and has determined that negative air 
machines typically operate at ~50% efficiency. The contractor shall 
consider this in their determination of number of units needed to 
provide > -0.02” WCG pressure. The contractor shall use double the 
number of machines, based on their calculations, or submit proof their 
machines operate at stated capacities, at a 2" pressure drop across the 
filters. 
 
3.1.3.1  DESIGN AND LAYOUT  

A. Before start of work submit the design and layout of the 
regulated area and the negative air machines. The submittal 
shall indicate the number of, location of and size of negative 
air machines. The point(s) of exhaust, air flow within the 
regulated area, anticipated negative pressure differential, 
and supporting calculations for sizing shall be provided. In 
addition, submit the following: 

 
1. Method of supplying power to the units and 

designation/location of the panels. 
 
2. Description of testing method(s) for correct air volume 

and pressure differential.  
 
3. If auxiliary power supply is to be provided for the 

negative air machines, provide a schematic diagram of 
the power supply and manufacturer's data on the 
generator and switch. 

 
3.1.3.2  NEGATIVE AIR MACHINES (HEPA UNITS) 

A. Negative Air Machine Cabinet: The cabinet shall be constructed 
of steel or other durable material capable of withstanding 
potential damage from rough handling and transportation. The 
width of the cabinet shall be less than 30" in order to fit in 
standard doorways. The cabinet must be factory sealed to 
prevent asbestos fibers from being released during use, 
transport, or maintenance. Any access to and replacement of 
filters shall be from the inlet end. The unit must be on 
casters or wheels. 

 
B. Negative Air Machine Fan: The rating capacity of the fan must 

indicate the CFM under actual operating conditions. 
Manufacturer's typically use "free-air" (no resistance) 
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conditions when rating fans. The fan must be a centrifugal 
type fan. 

 
C. Negative Air Machine Final Filter: The final filter shall be a 

HEPA filter. The filter media must be completely sealed on all 
edges within a structurally rigid frame. The filter shall 
align with a continuous flexible gasket material in the 
negative air machine housing to form an air tight seal. Each 
HEPA filter shall be certified by the manufacturer to have an 
efficiency of not less than 99.97%. Testing shall have been 
done in accordance with Military Standard MIL-STD-282 and Army 
Instruction Manual 136-300-175A. Each filter must bear a UL586 
label to indicate ability to perform under specified 
conditions. Each filter shall be marked with the name of the 
manufacturer, serial number, air flow rating, efficiency and 
resistance, and the direction of test air flow. 

 
D. Negative Air Machine Pre-filters: The pre-filters, which 

protect the final HEPA filter by removing larger particles, 
are required to prolong the operating life of the HEPA filter. 
Two stages of pre-filtration are required. A first stage pre-
filter shall be a low efficiency type for particles 10 µm or 
larger. A second stage pre-filter shall have a medium 
efficiency effective for particles down to 5 µm or larger. 
Pre-filters shall be installed either on or in the intake 
opening of the NAM and the second stage filter must be held in 
place with a special housing or clamps. 

 
E. Negative Air Machine Instrumentation: Each unit must be 

equipped with a gauge to measure the pressure drop across the 
filters and to indicate when filters have become loaded and 
need to be changed. A table indicating the cfm for various 
pressure readings on the gauge shall be affixed near the gauge 
for reference or the reading shall indicate at what point the 
filters shall be changed, noting cfm delivery. The unit must 
have an elapsed time meter to show total hours of operation. 

 
F. Negative Air Machine Safety and Warning Devices: An 

electrical/ mechanical lockout must be provided to prevent the 
fan from being operated without a HEPA filter. Units must be 
equipped with an automatic shutdown device to stop the fan in 
the event of a rupture in the HEPA filter or blockage in the 
discharge of the fan. Warning lights are required to indicate 
normal operation; too high a pressure drop across filters; or 
too low of a pressure drop across filters. 

 
G. Negative Air Machine Electrical: All electrical components 

shall be approved by the National Electrical Manufacturer's 
Association (NEMA) and Underwriters Laboratories (UL). Each 
unit must be provided with overload protection and the motor, 
fan, fan housing, and cabinet must be grounded. 

 
H. It is essential that replacement HEPA filters be tested using 

an “in-line” testing method, to ensure the seal around the 
periphery was not damaged during replacement.  Damage to the 
outer HEPA filter seal could allow contaminated air to bypass 
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the HEPA filter and be discharged to an inappropriate 
location.  Contractor will provide written documentation of 
test results for negative air machine units with HEPA filters 
changed by the contractor or documentation when changed and 
tested by the contractor filters 

 
3.1.3.3  PRESSURE DIFFERENTIAL 

The fully operational negative air system within the regulated 
area shall continuously maintain a pressure differential of -
0.02" water column gauge. Before any disturbance of any asbestos 
material, this shall be demonstrated to the VA by use of a 
pressure differential meter/manometer as required by OSHA 29 CFR 
1926.1101(e)(5)(i). The Competent Person shall be responsible for 
providing, maintaining, and documenting the negative pressure and 
air changes as required by OSHA and this specification. 

 
3.1.3.4  MONITORING 

The pressure differential shall be continuously monitored and 
recorded between the regulated area and the area outside the 
regulated area with a monitoring device that incorporates a strip 
chart recorder. The strip chart recorder shall become part of the 
project log and shall indicate at least -0.02" water column gauge 
for the duration of the project. 

 
3.1.3.5  AUXILIARY GENERATOR 

If the building is occupied during abatement, provide an 
auxiliary gasoline/diesel generator located outside the 
building in an area protected from the weather. In the event 
of a power failure of the general power grid and the VAMC 
emergency power grid, the generator must automatically start 
and supply power to a minimum of 50% of the negative air 
machines in operation. 

 
3.1.3.6 SUPPLEMENTAL MAKE-UP AIR INLETS 

Provide, as needed for proper air flow in the regulated area, 
in a location approved by the VA, openings in the plastic 
sheeting to allow outside air to flow into the regulated area. 
Auxiliary makeup air inlets must be located as far from the 
negative air machines as possible, off the floor near the 
ceiling, and away from the barriers that separate the 
regulated area from the occupied clean areas. Cover the inlets 
with weighted flaps which will seal in the event of failure of 
the negative pressure system.  

 
3.1.3.7  TESTING THE SYSTEM 

The negative pressure system must be tested before any ACM is 
disturbed in any way. After the regulated area has been 
completely prepared, the decontamination units set up, and the 
negative air machines installed, start the units up one at a 
time. Demonstrate and document the operation and testing of 
the negative pressure system to the VA using smoke tubes and a 
negative pressure gauge. Verification and documentation of 
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adequate negative pressure differential across each barrier 
must be done at the start of each work shift.  
 

3.1.3.8  DEMONSTRATION OF THE NEGATIVE PRESSURE FILTRATION   
 SYSTEM 

The demonstration of the operation of the negative pressure 
system to the VA shall include, but not be limited to, the 
following: 
 
A. Plastic barriers and sheeting move lightly in toward the 

regulated area. 
 
B. Curtains of the decontamination units move in toward 

regulated area. 
 
C. There is a noticeable movement of air through the 

decontamination units. Use the smoke tube to demonstrate 
air movement from the clean room to the shower room to the 
equipment room to the regulated area. 

 
D. Use smoke tubes to demonstrate air is moving across all 

areas in which work is to be done. Use a differential 
pressure gauge to indicate a negative pressure of at least 
-0.02" across every barrier separating the regulated area 
from the rest of the building. Modify the system as 
necessary to meet the above requirements.  

 
3.1.3.9  USE OF THE NEGATIVE PRESSURE FILTRATION SYSTEM  

 DURING ABATEMENT OPERATIONS 

A. Start units before beginning any disturbance of ACM occurs. 
After work begins, the units shall run continuously, 
maintaining 4 actual air changes per hour at a negative 
pressure differential of -0.02" water column gauge, for the 
duration of the work until a final visual clearance and 
final air clearance has been successfully completed.  

 No negative air units shall be shut down at any time unless 
authorized by the VA Contracting Officer, verbally and in 
writing. 

 
B. Pre-cleaning of ACM contaminated items shall be performed 

after the enclosure has been erected and negative pressure 
has been established in the work area.  After items have 
been pre-cleaned and decontaminated, they may be removed 
from the work area for storage until the completion of 
abatement in the work area. 

 
C. Abatement work shall begin at a location farthest from the 

units and proceed towards them. If an electric failure 
occurs, the Competent Person shall stop all abatement work 
and immediately begin wetting all exposed asbestos 
materials for the duration of the power outage. Abatement 
work shall not resume until power is restored and all units 
are operating properly again. 
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D. The negative air machines shall continue to run after all 
work is completed and until a final visual clearance and a 
final air clearance has been successfully completed for 
that regulated area. 

 
3.1.3.10 DISMANTLING THE SYSTEM 

After completion of the final visual and final air clearance 
has been obtained by the VPIH/CIH, the units may be shut down. 
The unit exterior surfaces shall have been completely 
decontaminated; pre-filters are not to be removed and the 
units inlet/outlet sealed with 2 layers of 6 mil poly 
immediately after shut down.  No filter removal shall occur at 
the VA site following successful completion of site clearance.  
OSHA/EPA/DOT asbestos shall be attached to the units. 

 
3.1.4 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

3.1.4.1 GENERAL 

Seal off the perimeter to the regulated area to completely 
isolate the regulated area from adjacent spaces. All surfaces 
in the regulated area must be covered to prevent contamination 
and to facilitate clean-up. Should adjacent areas become 
contaminated as a result of the work, shall immediately stop 
work and clean up the contamination at no additional cost to 
the VA. Provide firestopping and identify all fire barrier 
penetrations due to abatement work as specified in Section 
3.1.4.8; FIRESTOPPING. 
 

3.1.4.2 PREPARATION PRIOR TO SEALING THE REGULATED AREA 

Place all tools, scaffolding, materials and equipment needed 
for working in the regulated area prior to erecting any 
plastic sheeting. All uncontaminated removable furniture, 
equipment and/or supplies shall be removed by the VA from the 
regulated area before commencing work. Any objects remaining 
in the regulated area shall be completely covered with 2 
layers of 6-mil fire retardant poly sheeting and secured with 
duct tape. Lock out and tag out any HVAC/electrical systems in 
the regulated area. 

 

3.1.4.3 CONTROLLING ACCESS TO THE REGULATED AREA 

Access to the regulated area is allowed only through the 
personnel decontamination facility (PDF). All other means of 
access shall be eliminated and OSHA DANGER demarcation signs 
posted as required by OSHA. If the regulated area is adjacent 
to, or within view of an occupied area, provide a visual 
barrier of 6 mil opaque fire retardant poly to prevent 
building occupant observation. If the adjacent area is 
accessible to the public, the barrier must be solid and 
capable of withstanding the negative pressure. 

 

3.1.4.4 CRITICAL BARRIERS 

 Completely separate any operations in the regulated area from 
adjacent areas using 2 layers of 6 mil fire retardant poly and 
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duct tape. Individually seal with 2 layers of 6 mil poly and 
duct tape all HVAC openings into the regulated area. 
Individually seal all lighting fixtures, clocks, doors, 
windows, convectors, speakers, or any other objects/openings 
in the regulated area. Heat must be shut off any objects 
covered with poly. 

 

3.1.4.5 PRIMARY BARRIERS 

A. Cover the regulated area with two layers of 6 mil fire 
retardant poly on the floors and two layers of 4 mil, fire 
retardant poly on the walls, unless otherwise directed in 
writing by the VA representative. Floor layers must form a 
right angle with the wall and turn up the wall at least 300 
mm (12"). Seams must overlap at least 1800 mm (6') and must 
be spray glued and taped. Install sheeting so that layers 
can be removed independently from each other. Carpeting 
shall be covered with three layers of 6 mil poly. 
Corrugated cardboard sheets must be placed between the 
bottom and middle layers of poly. Mechanically support and 
seal with duct tape and glue all wall layers. 

   
B. If stairs and ramps are covered with 6 mil plastic, two 

layers must be used. Provide 19 mm (3/4") exterior grade 
plywood treads held in place with duct tape/glue on the 
plastic. Do not cover rungs or rails with any isolation 
materials. 

 

3.1.4.6 SECONDARY BARRIERS 

A loose layer of 6-mil shall be used as a drop cloth to 
protect the primary layers from debris generated during the 
abatement. This layer shall be replaced as needed during the 
work and at a minimum once per work day. 

 

3.1.4.7 EXTENSION OF THE REGULATED AREA 

If the enclosure of the regulated area is breached in any way 
that could allow contamination to occur, the affected area 
shall be included in the regulated area and constructed as per 
this section. Decontamination measures must be started 
immediately and continue until air monitoring indicates 
background levels are met. 

 

3.1.4.8 FIRESTOPPING 

A. Through penetrations caused by cables, cable trays, pipes, 
sleeves, conduits, etc. must be firestopped with a fire-
rated firestop system providing an air tight seal. 

 
B. Firestop materials that are not equal to the wall or 

ceiling penetrated shall be brought to the attention of the 
VA Representative.  The contractor shall list all areas of 
penetration, the type of sealant used, and whether or not 
the location is fire rated. Any discovery of penetrations 
during abatement shall be brought to the attention of the 
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VA representative immediately. All walls, floors and 
ceilings are considered fire rated unless otherwise 
determined by the VA Representative or Fire Marshall. 

 
C. Any visible openings whether or not caused by a penetration 

shall be reported by the Contractor to the VA 
Representative for a sealant system determination. 
Firestops shall meet ASTM E814 and UL 1479 requirements for 
the opening size, penetrant, and fire rating needed. 

 
3.1.5 SANITARY FACILITIES 

The Contractor shall provide sanitary facilities for abatement 
personnel and maintain them in a clean and sanitary condition 
throughout the abatement project. 
 

3.1.6 PERSONAL PROTECTIVE EQUIPMENT 

Provide whole body clothing, head coverings, gloves and foot coverings 
and any other personal protective equipment as determined by conducting 
the hazard assessment required by OSHA at 29 CFR 1910.132 (d). The 
Competent Person shall ensure the integrity of personal protective 
equipment worn for the duration of the project. Duct tape shall be used 
to secure all suit sleeves to wrists and to secure foot coverings at 
the ankle. 
 

3.1.7 PRE-CLEANING 

 
The VA will provide water for abatement purposes.  The Contractor shall 
connect to the existing VA system. The service to the shower(s) shall 
be supplied with backflow prevention. 
 
The Contractor will pre-clean all surfaces in the regulated area using 
HEPA filtered vacuums and/or wet cleaning methods as appropriate. Do 
not use any methods that would raise dust, such as dry sweeping or 
vacuuming with equipment not equipped with HEPA filters. Do not disturb 
asbestos-containing materials during this pre-cleaning phase. Carpeting 
in the regulated area will be disposed of during abatement activities.  
The Contractor required to remove the carpeting and if contaminated, 
disposed of it as asbestos waste.  After pre-cleaning, enclose fixed 
objects with 2 layers of 6-mil poly and seal securely in place with 
duct tape. 

 

3.1.8 PRE-ABATEMENT ACTIVITIES 

3.1.8.1 PRE-ABATEMENT MEETING 

The VA representative, upon receipt, review, and substantial 
approval of all pre-abatement submittals and verification by the 
CPIH/CIH that all materials and equipment required for the 
project are on the site, will arrange for a pre-abatement meeting 
between the Contractor, the CPIH/CIH, Competent Person(s), the VA 
representative(s), and the VPIH/CIH. The purpose of the meeting 
is to discuss any aspect of the submittals needing clarification 
or amplification and to discuss any aspect of the project 
execution and the sequence of the operation. The Contractor shall 
be prepared to provide any supplemental information/documentation 
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to the VA's representative regarding any submittals, 
documentation, materials or equipment. Upon satisfactory 
resolution of any outstanding issues, the VA's representative 
will issue a written order to proceed to the Contractor.  No 
abatement work of any kind described in the following provisions 
shall be initiated prior to the VA written order to proceed. 
 

3.1.8.2 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area 
in accordance with the approved work schedule and with this 
specification. 

 
B. Upon completion of all preparatory work, the CPIH/CIH will 

inspect the work and systems and will notify the VA's 
representative when the work is completed in accordance 
with this specification. The VA's representative may 
inspect the regulated area and the systems with the 
VPIH/CIH and may require that upon satisfactory inspection, 
the Contractor's employees perform all major aspects of the 
approved AHAP(s), especially worker protection, respiratory 
systems, contingency plans, decontamination procedures, and 
monitoring to demonstrate satisfactory operation. The 
operational systems for respiratory protection and the 
negative pressure system shall be demonstrated for proper 
performance. 

 
C. The CPIH/CIH shall document the pre-abatement activities 

described above and deliver a copy to the VA's 
representative. 

 
D. Upon satisfactory inspection of the installation of and 

operation of systems the VA's representative will notify 
the Contractor in writing to proceed with the asbestos 
abatement work in accordance with this specification and 
all applicable regulations. 

 
3.1.8.3 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

Before any work begins on the construction of the regulated area, 
the Contractor will: 

 
A. Conduct a space-by-space inspection with an authorized VA 

representative and prepare a written inventory of all 
existing damage in those spaces where asbestos abatement 
will occur. Still or video photography may be used to 
supplement the written damage inventory. Document will be 
signed and certified as accurate by both parties. 

 
B. The VA Representative, the Contractor, and the VPIH/CIH 

must be aware of VA A/E Quality Alert 07/09 indicating the 
failure to identify asbestos in the areas listed as well as 
common issues when preparing specifications and contract 
documents. This is especially critical when demolition is 
planned, because AHERA surveys are non-destructive, and ACM 
may remain undetected.  A NESHAPS (destructive) ACM 
inspection should be conducted on all building structures 
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that will be demolished. Ensure the following areas are 
inspected on the project: lay-in ceilings concealing ACM; 
ACM behind walls/windows from previous renovations; inside 
utility chases/walls; transite piping/ductwork/sheets; 
behind radiators; lab fume hoods; transite lab countertops; 
roofing materials; below window sills; water/sewer lines; 
electrical conduit coverings; crawlspaces (previous 
abatement contamination); flooring/mastic covered by 
carpeting/new flooring; exterior insulated wall panels; on 
underground fuel tanks; and steam line trench coverings.  

 
C. Ensure that all furniture, machinery, equipment, curtains, 

drapes, blinds, and other movable objects required to be 
removed from the regulated area have been cleaned and 
removed or properly protected from contamination. 

 
D. If present and required, remove and dispose of carpeting 

from floors in the regulated area. 
 
E. Inspect existing firestopping in the regulated area. 

Correct as needed. 
 

3.2 REMOVAL OF ACM  

3.2.1 WETTING ACM  

A. Use amended water for the wetting of ACM prior to removal. The 
Competent Person shall assure the wetting of ACM meets the definition 
of "adequately wet" in the EPA NESHAP regulation and OSHA’s “wet 
methods” for the duration of the project. A removal encapsulant may be 
used instead of amended water with written approval of the VA's 
representative. 

 
B. Amended Water: Provide water to which a surfactant has been added shall 

be used to wet the ACM and reduce the potential for fiber release 
during disturbance of ACM. The mixture must be equal to or greater than 
the wetting provided by water amended by a surfactant consisting one 
ounce of 50% polyoxyethylene ester and 50% polyoxyethylene ether mixed 
with 5 gallons (19L) of water. 

 
C. Removal Encapsulant: When authorized by VA, provide a penetrating 

encapsulant designed specifically for the removal of ACM. The material 
must, when used, result in adequate wetting of the ACM and retard fiber 
release during removal.  

 
3.2.2 SECONDARY BARRIER AND WALKWAYS 

A. Install as a drop cloth a 6 mil poly sheet at the beginning of each 
work shift where removal is to be done during that shift. Completely 
cover floors and any walls within 10 feet (3 meters) of the area where 
work is to done. Secure the secondary barrier with duct tape to prevent 
it from moving or debris from getting behind it. Remove the secondary 
barrier at the end of the shift or as work in the area is completed. 
Keep residue on the secondary barrier wetted. When removing, fold 
inward to prevent spillage and place in a disposal bag. 
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B. Install walkways using 6 mil black poly between the regulated area and 
the decontamination facilities (PDF and W/EDF) to protect the primary 
layers from contamination and damage. Install the walkways at the 
beginning of each shift and remove at the end of each shift. 

 
3.2.3 WET REMOVAL OF ACM 

A. Adequately and thoroughly wet the ACM to be removed prior to removal 
with amended water or when authorized by VA, removal encapsulant to 
reduce/prevent fiber release to the air. Adequate time (at a minimum 
two hours) must be allowed for the amended water or removal encapsulant 
to saturate the ACM. Abatement personnel must not disturb dry ACM. Use 
a fine spray of amended water or removal encapsulant. Saturate the 
material sufficiently to wet to the substrate without causing excessive 
dripping. The material must be sprayed repeatedly/continuously during 
the removal process in order to maintain adequately wet conditions. 
Removal encapsulants must be applied in accordance with the 
manufacturer's written instructions.  Perforate or carefully separate, 
using wet methods, an outer covering that is painted or jacketed in 
order to allow penetration and wetting of the material.  Where 
necessary, carefully remove covering while wetting to minimize fiber 
release.   

  
 In no event shall dry removal occur except when authorized in writing 

by the VPIH/CIH and VA when a greater safety hazard (e.g., electricity) 
is present.  

 
B. If ACM does not wet well with amended water due to composition, coating 

or jacketing, remove as follows: 
 
1. Mist work area continuously with amended water whenever necessary to 

reduce airborne fiber levels. 
 
2. Remove saturated ACM in small sections. Do not allow material to dry 

out. As material is removed, bag material, while still wet into 
disposal bags. Twist the bag neck tightly, bend over (gooseneck) and 
seal with a minimum of three tight wraps of duct tape. 
Clean/decontaminate the outside of the bag of any residue and move 
to washdown station adjacent to W/EDF. 

 
3. Fireproofing or Architectural Finish on Scratch Coat: Spray with a 

fine mist of amended water or removal encapsulant. Allow time for 
saturation to the substrate. Do not over saturate causing excess 
dripping. Scrape material from substrate. Remove material in 
manageable quantities and control falling to staging or floor. If 
the falling distance is over 20 feet (6M), use a drop chute to 
contain material through descent. Remove residue remaining on the 
scratch coat after scraping is done using a stiff bristle hand 
brush. If a removal encapsulant is used, remove residue completely 
before the encapsulant dries. Periodically re-wet the substrate with 
amended water as needed to prevent drying of the material before the 
residue is removed from the substrate. 

 
4. Fireproofing or Architectural Finish on Wire Lath: Spray with a fine 

mist of amended water or removal encapsulant.  Allow time to 
completely saturate the material. Do not over saturate causing 
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excess dripping. If the surface has been painted or otherwise 
coated, cut small holes as needed and apply amended water or removal 
encapsulant from above. Cut saturated wire lath into 2' x 6' (50mm x 
150mm) sections and cut hanger wires. Roll up complete with ACM, 
cover in burlap and hand place in disposal bag. Do not drop to 
floor. After removal of lath/ACM, remove any overspray on decking 
and structure using stiff bristle nylon brushes. Depending on 
hardness of overspray, scrapers may be needed for removal. 

 
5. Pipe/Tank/Vessel/Boiler Insulation: Remove the outer layer of wrap 

while spraying with amended water in order to saturate the ACM. 
Spray ACM with a fine mist of amended water or removal encapsulant. 
Allow time to saturate the material to the substrate.  Cut bands 
holding pre-formed pipe insulation sections. Slit jacketing at the 
seams, remove and hand place in a disposal bag.  Do not allow 
dropping to the floor. Remove molded fitting insulation/mud in large 
pieces and hand place in a disposal bag. Remove any residue on pipe 
or fitting with a stiff bristle nylon brush. In locations where pipe 
fitting insulation is removed from fibrous glass or other non-
asbestos insulated straight runs of pipe, remove fibrous material at 
least 6" from the point it contacts the ACM. 

 
3.2.4 WET REMOVAL OF AMOSITE 

A. The following areas shown on drawings indicate locations of amosite ACM 
which will require local exhaust ventilation and collection as 
described below, in addition to wet removal. Provide specific 
description /locations/ drawings. 

 
B. Provide local exhaust ventilation and collection systems to assure 

collection of amosite fibers at the point of generation. A 300 mm (12") 
flexible rigid non-collapsing duct shall be shall be located no more 
than 600 mm (2') from any scraping/brushing activity. Primary filters 
must be replaced every 30 minutes on the negative air machines. Each 
scraping/brushing activity must have a negative air machine devoted to 
it. For pre-molded pipe insulation or cutting wire lathe attach a 1200 
mm (4') square flared end piece on the intake of the duct. Support the 
duct horizontally at a point 600 mm (2') below the work to effect 
capture. One person in the crew shall be assigned to operate the duct 
collection system on a continual basis.  

 
C. Amosite does not wet well with amended water. Submit full 

information/documentation on the wetting agent proposed prior to start 
for review and approval by the VPIH/CIH and VA Contracting Officer. 
Insure that the material is worked on in small sections and is 
thoroughly and continuously wetted. Package as soon as possible while 
wet. Remove as required.  

 
3.2.5 REMOVAL OF ACM/DIRT FLOORS AND OTHER SPECIAL PROCEDURES 

A. MAJOR ABATEMENT ON DIRT FLOORS: 
 When working on dirt floors, remove all visible asbestos debris using 

wet methods after set-up of PDF, W/EDF, negative air systems as 
required. Perform work and decontaminate/clean-up; perform lockdown as 
needed and complete work as required in these specifications. The 
asbestos contaminated soil (ACS) shall be removed and/or enclosed. 
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Options for abatement of asbestos contaminated soil include: Removal of 
top 6 inches of soil; encapsulated the soil using shotcrete or other 
spray applied concrete materials.  Considerations for which option to 
be used will be made by the VA representative.  Factors which may 
affect which option to be used may include: access to the work area; 
height of the area (such as is there sufficient height to use concrete 
materials in the area, etc.)  Soils covered with permanent barriers 
MUST HAVE PERMANENT SIGNAGE INSTALLED TO WARN AGAINST PENETRATION 
ASSOCIATED WITH POTENTIAL DISTURBANCE OF ASBESTOS. 

 
1. Remove ACS as shown on drawings to a minimum depth of 6 using wet 

methods. After wetting with amended water to minimize dust, shovel 
dirt into disposal bags. The CPIH/CIH shall closely monitor work 
conditions and take appropriate action to protect workers from over 
exposure to asbestos and heat stress. The minimum number of air 
changes per hour shall be six using negative air machines. Use 
special vacuum truck equipped with HEPA filtration to remove soil 

 
2. Enclosure of ACS using a concrete layer of 4” over the entire 

surface may also be done. Thoroughly dampen soil first with amended 
water before pouring concrete. Personnel shall be proficient in 
concrete finishing as well as asbestos trained. 

   
B. Crawlspaces/Pipe Tunnels: 

 When working in crawlspaces or pipe tunnels, remove all visible 
asbestos debris using wet methods (if possible) after set-up of PDF, 
W/EDF, and after establishing negative air systems as required. Perform 
work and decontaminate/clean-up; perform lockdown as needed and 
complete work as required in these specifications. The asbestos 
contaminated soil (ACS) shall be removed and/or enclosed. Clearance 
requirements include confirmation sampling of affected soil by 
Polarized Light Microscopy (PLM).  Clearance sampling requirements are 
specified in Sections 3.6.4 and 3.6.5. 

 
Options for abatement of asbestos contaminated soil include: Removal of 
top 6 inches of soil; encapsulated the soil using shotcrete or other 
spray applied concrete materials.  Considerations for which option to 
be used will be made by the VA representative.  Factors which may 
affect which option to be used may include: access to the work area; 
height of the area (such as is there sufficient height to use concrete 
materials in the area, etc.) 

 
3.3 LOCKDOWN ENCAPSULATION 

3.3.1 GENERAL 

 Lockdown encapsulation is an integral part of the ACM removal. At the 
conclusion of ACM removal and before removal of the primary barriers, 
the contractor shall encapsulate all surfaces with a bridging 
encapsulant. 

 
3.3.2 DELIVERY AND STORAGE 

 Deliver materials to the job site in original, new and unopened 
containers bearing the manufacturer's name and label as well as the 
following information: name of material, manufacturer's stock number, 
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date of manufacture, thinning instructions, application instructions 
and the MSDS for the material. 

 
3.3.3 WORKER PROTECTION 

 Before beginning work with any material for which an MSDS has been 
submitted, provide workers with any required personal protective 
equipment. The required personal protective equipment shall be used 
whenever exposure to the material might occur. In addition to 
OSHA/specification requirements for respiratory protection, a paint 
pre-filter and an organic vapor cartridge, at a minimum, shall used in 
addition to the HEPA filter when an organic solvent based encapsulant 
is used. The CPIH/CIH shall be responsible for provision of adequate 
respiratory protection.  Note: Flammable and combustible encapsulants 
shall not be used, unless authorized in writing by the VA. 

 
 

3.3.4 ENCAPSULATION OF SCRATCH COAT PLASTER OR PIPING 

A. Apply two coats of lockdown encapsulant to the scratch coat plaster or 
piping after all ACM has been removed. Apply in strict accordance with 
the manufacturer's instructions. Any deviation from the instructions 
must be approved by the VA's representative in writing prior to 
commencing the work. 

 
B. Apply the lockdown encapsulant with an airless sprayer at a pressure 

and using a nozzle orifice as recommended by the manufacturer.  Apply 
the first coat while the while the scratch coat is still damp from the 
asbestos removal process, after passing the visual inspection. If the 
surface has been allowed to dry, wet wipe or HEPA vacuum prior to 
spraying with encapsulant. Apply a second coat over the first coat in 
strict conformance with the manufacturer's instructions. Color the 
lockdown encapsulant and contrast the color in the second coat so that 
visual confirmation of completeness and uniform coverage of each coat 
is possible. Adhere to the manufacturer's instructions for coloring. At 
the completion of the encapsulation, the surface must be a uniform 
third color produced by the mixture. 

 
3.3.5 SEALING EXPOSED EDGES 

 Seal edges of ACM exposed by removal work which is inaccessible, such 
as a sleeve, wall penetration, etc., with two coats of bridging 
encapsulant.  Prior to sealing, permit the exposed edges to dry 
completely to permit penetration of the bridging encapsulant. Apply in 
accordance with 3.3.4 (B). 

 
3.4 DISPOSAL OF ACM WASTE MATERIALS 

3.4.1 GENERAL 

 Dispose of waste ACM and debris which is packaged in accordance with 
these specifications, OSHA, EPA and DOT. The landfill requirements for 
packaging must also be met. Transport will be in compliance with 49 CFR 
100–185 regulations. Disposal shall be done at an approved landfill. 
Disposal of non-friable ACM shall be done in accordance with applicable 
regulations. 
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3.4.2 PROCEDURES 

A. The VA must be notified at least 24 hours in advance of any waste 
removed from the containment. 

 
B. Asbestos waste shall be packaged and moved through the W/EDF into a 

covered transport container in accordance with procedures is this 
specification. Waste shall be double-bagged and wetted with amended 
water prior to disposal.  Wetted waste can be very heavy.  Bags shall 
not be overfilled. Bags shall be securely sealed to prevent accidental 
opening and/or leakage.  The top shall be tightly twisted and goose 
necked prior to tightly sealing with at least three wraps of duct tape. 
Ensure that unauthorized persons do not have access to the waste 
material once it is outside the regulated area. All transport 
containers must be covered at all times when not in use. NESHAP signs 
must be on containers during loading and unloading. Material shall not 
be transported in open vehicles. If drums are used for packaging, the 
drums shall be labeled properly and shall not be re-used. 
 

C. Waste Load Out: Waste load out shall be done in accordance with the 
procedures in W/EDF Decontamination Procedures. Sealed waste bags shall 
be decontaminated on exterior surfaces by wet cleaning and/or HEPA 
vacuuming before being placed in the second waste bag and sealed, which 
then must also be wet wiped or HEPA vacuumed. 

 
D. Asbestos waste with sharp edged components, i.e., nails, screws, lath, 

strapping, tin sheeting, jacketing, metal mesh, etc., which might tear 
poly bags shall be wrapped securely in burlap before packaging and, if 
needed, use a poly lined fiber drum as the second container, prior to 
disposal. 

3.5 PROJECT DECONTAMINATION 

3.5.1 GENERAL 

A. The entire work related to project decontamination shall be performed 
under the close supervision and monitoring of the CPIH/CIH. 

 
B. If the asbestos abatement work is in an area which was contaminated 

prior to the start of abatement, the decontamination will be done by 
cleaning the primary barrier poly prior to its removal and cleanings of 
the  surfaces of the regulated area after the primary barrier removal. 

 
C. If the asbestos abatement work is in an area which was uncontaminated 

prior to the start of abatement, the decontamination will be done by 
cleaning the primary barrier poly prior to its removal, thus preventing 
contamination of the building when the regulated area critical barriers 
are removed. 

 
3.5.2 REGULATED AREA CLEARANCE 

 Clearance air testing and other requirements which must be met before 
release of the Contractor and re-occupancy of the regulated area space 
are specified in Final Testing Procedures. 

 
3.5.3 WORK DESCRIPTION 

 Decontamination includes the clearance air testing in the regulated 
area and the decontamination and removal of the enclosures/facilities 
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installed prior to the abatement work including primary/critical 
barriers, PDF and W/EDF facilities, and negative pressure systems. 

 
3.5.4 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 
shall be collected and removed, and the loose 6 mil layer of poly 
removed while being adequately wetted with amended water and disposed 
of along with any gross debris generated by the work. 

 
B. At the start of decontamination, the following shall be in place: 

 
1. Primary barriers consisting of 2 layers of 6 mil poly on the floor 

and 4 mil poly on the walls. 
 
2. Critical barriers consisting of 2 layers of 6 mil poly which is the 

sole barrier between the regulated area and openings to the rest of 
the building or outside. 

 
3. Decontamination facilities for personnel and equipment in operating 

condition and the negative pressure system in operation. 
 

3.5.5 FIRST CLEANING 

 Carry out a first cleaning of all surfaces of the regulated area 
including items of remaining poly sheeting, tools, scaffolding, 
ladders/staging by wet methods and/or HEPA vacuuming. Do not use dry 
dusting/sweeping/air blowing methods. Use each surface of a wetted 
cleaning cloth one time only and then dispose of as contaminated waste. 
Continue this cleaning until there is no visible residue from abated 
surfaces or poly or other surfaces. Remove all filters in the air 
handling system and dispose of as ACM waste in accordance with these 
specifications. The negative pressure system shall remain in operation 
during this time. Additional cleaning(s) may be needed as determined by 
the CPIH/VPIH/CIH. 

 
3.5.6 PRE-CLEARANCE INSPECTION AND TESTING 

 The CPIH/CIH and VPIH/CIH will perform a thorough and detailed visual 
inspection at the end of the cleaning to determine whether there is any 
visible residue in the regulated area. If the visual inspection is 
acceptable, the CPIH/CIH will perform pre-clearance sampling using 
aggressive clearance as detailed in 40 CFR 763 Subpart E (AHERA) 
Appendix A (III)(B)(7)(d). If the sampling results show values below 
0.01 fibers per cubic centimeters (f/cc), then the Contractor shall 
notify the VA's representative of the results with a brief report from 
the CPIH/CIH documenting the inspection and sampling results and a 
statement verifying that the regulated area is ready for lockdown 
encapsulation. The VA reserves the right to utilize their own VPIH/CIH 
to perform a pre-clearance inspection and testing for verification. 

 
3.5.7 LOCKDOWN ENCAPSULATION OF ABATED SURFACES 

 With the express written permission of the VA's representative, perform 
lockdown encapsulation of all surfaces from which asbestos was abated 
in accordance with the procedures in this specification. Negative 
pressure shall be maintained in the regulated area during the lockdown 
application. 
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3.6 FINAL VISUAL INSPECTION AND AIR CLEARANCE TESTING 

3.6.1 GENERAL 

 Notify the VA representative 24 hours in advance for the performance of 
the final visual inspection and testing. The final visual inspection 
and testing will be performed by the VPIH/CIH starting after the final 
cleaning. 

 
3.6.2 FINAL VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, the 
PDF, all poly sheeting, seals over HVAC openings, doorways, windows, 
and any other openings. If any debris, residue, dust or any other 
suspect material is detected, the final cleaning shall be repeated at 
no cost to the VA. Dust/material samples may be collected and analyzed 
at no cost to the VA at the discretion of the VPIH/CIH to confirm 
visual findings. When the regulated area is visually clean the final 
testing can be done. 

 
3.6.3 FINAL AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and VA 
Representative, the VPIH/CIH will perform the final clearance testing.  
Air samples will be collected and analyzed in accordance with 
procedures for AHERA in this specification. If work is less than 260 
lf/160 sf/35 cf, 5 PCM samples shall be collected for clearance and a 
minimum of one field blank. If work is equal to or more than 260 lf/160 
sf/35 cf, AHERA TEM sampling shall be performed for clearance. TEM 
analysis shall be done in accordance with procedures for EPA AHERA in 
this specification. If the release criteria are not met, the Contractor 
shall repeat the final cleaning and continue decontamination procedures 
until clearance is achieved.  

 All Additional inspection and testing costs will be borne by the 
Contractor. 

 
B. If release criteria are met, proceed to perform the abatement closeout 

and to issue the certificate of completion in accordance with these 
specifications. 

 
3.6.4 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete 
when the regulated area is visually clean and airborne fiber levels 
have been reduced to or below 0.01 f/cc as measured by the AHERA PCM 
protocol, or 70 AHERA structures per square millimeter (s/mm2) by AHERA 
TEM. 

B. Air Monitoring and Final Clearance Sampling: To determine if the 
elevated airborne fiber counts encountered during abatement operations 
have been reduced to the specified level, the VPIH/CIH will secure 
samples and analyze them according to the following procedures: 
 
1. Fibers Counted: “Fibers” referred to in this section shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 
PCM method or asbestos fibers counted using the AHERA TEM method. 
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2. Aggressive Sampling: All final air testing samples shall be 
collected using aggressive sampling techniques except where soil is 
not encapsulated or enclosed. Samples will be collected on 0.8 MCE 
filters for PCM analysis and 0.45 Polycarbonate filters for TEM. A 
minimum of 1200 Liters of using calibrated pumps shall be collected 
for clearance samples. Before pumps are started, initiate aggressive 
air mixing sampling as detailed in 40 CFR 763 Subpart E (AHERA) 
Appendix A (III)(B)(7)(d). Air samples will be collected in areas 
subject to normal air circulation away from corners, obstructed 
locations, and locations near windows, doors, or vents. After air 
sampling pumps have been shut off, circulating fans shall be shut 
off. The negative pressure system shall continue to operate. 

 
3. Final clearance for soil that is not encapsulated, samples will be 

collected on 0.8µ MCE filters for PCM analysis and 0.45µ 
Polycarbonate filters for TEM. A minimum of 1200 Liters of using 
calibrated pumps shall be collected for clearance samples.  Air 
clearance of work areas where contaminated soil has been removed is 
in addition to the requirement for clearance by bulk sample analysis 
discussed within these specifications.  There will be no aggressive 
air sampling for the clearance of soil due to the fact that 
aggressive air sampling may overload the cassettes.  

 
4. Random samples shall be collected from areas of soil which have been 

abated to ensure that the soil has been properly decontaminated.  
The total number of samples to be collected from the soil areas 
shall be; <1000 SF of soil – 3 samples; >1000 to <5000 SF of soil – 
5 samples; and >5000 SF of soil – 7 samples.  The soil samples shall 
be collected in a statistically random manner and shall be analyzed 
by PLM method.  The clearance level to determine the soil clean is 
<1% asbestos by weight as analyzed by PLM method.  If this level is 
achieved, the soil areas shall be considered clear.  If the levels 
are >1% asbestos, the areas shall be re-cleaned until the sample 
results are <1%. 
 

3.6.5 CLEARANCE SAMPLING USING PCM – LESS THAN 260LF/160SF: 

A. The VPIH/CIH will perform clearance samples as indicated by the   
specification. 

 
B. The NIOSH 7400 PCM method will be used for clearance sampling with a 

minimum collection volume of 1200 Liters of air. A minimum of 5 PCM 
clearance samples shall be collected. All samples must be equal to or 
less than 0.01 f/cc to clear the regulated area. 

 
C. Random samples shall be collected from areas of soil which have been 

abated to ensure that the soil has been properly decontaminated.  The 
total number of samples to be collected from the soil areas shall be; 
<1000 SF of soil – 3 samples; >1000 to <5000 SF of soil – 5 samples; 
and >5000 SF of soil – 7 samples.  The soil samples shall be collected 
in a statistically random manner and shall be analyzed by PLM method.  
The clearance level to determine the soil clean is <1% asbestos by 
weight as analyzed by PLM method.  If this level is achieved, the soil 
areas shall be considered clear.  If the levels are >1% asbestos, the 
areas shall be re-cleaned until the sample results are <1%. 
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3.6.6 CLEARANCE SAMPLING USING TEM – EQUAL TO OR MORE THAN 260LF/160SF: TEM 
  

A. Clearance requires 13 samples be collected; 5 inside the regulated 
area; 5 outside the regulated area; and 3 field blanks. 
 

 B. The TEM method will be used for clearance sampling with a minimum 
collection volume of 1200 Liters of air.  A minimum of 13 clearance 
samples shall be collected.  All samples must be equal to or less than 
70 AHERA structures per square millimeter (s/mm2) AHERA TEM. 

 
 
3.6.7 LABORATORY TESTING OF PCM CLEARANCE SAMPLES 
 

The services of an AIHA accredited laboratory will be employed by the 
VA to perform analysis for the PCM air samples. The accredited 
laboratory shall be successfully participating in the AIHA Proficiency 
Analytical Testing (PAT) program. Samples will be sent daily by the 
VPIH/CIH so that verbal/faxed reports can be received within 24 hours. 
A complete record, certified by the laboratory, of all air monitoring 
tests and results will be furnished to the VA’s representative and the 
Contractor. 

 
3.6.8 LABORATORY TESTING OF TEM SAMPLES 

 Samples shall be sent by the VPIH/CIH to a NIST accredited laboratory 
for analysis by TEM. The laboratory shall be successfully participating 
in the NIST Airborne Asbestos Analysis (TEM) program. Verbal/faxed 
results from the laboratory shall be available within 24 hours after 
receipt of the samples. A complete record, certified by the laboratory, 
of all TEM results shall be furnished to the VA's representative and 
the Contractor. 

 
3.6.9 LABORATORY TESTING OF BULK SAMPLES 
 

 Samples shall be sent by the VPIH/CIH or CPIH/CIH to a NIST accredited 
laboratory for analysis by PLM.  The laboratory shall be successfully 
participating in the NIST Bulk Asbestos Analysis (PLM) program. 
Verbal/faxed results from the laboratory shall be available within 24 
hours after receipt of the samples. A complete record, certified by the 
laboratory, of all TEM results shall be furnished to the VA's 
representative and the Contractor. 

 
3.7 ABATEMENT CLOSEOUT AND CERTIFICATE OF COMPLIANCE 

3.7.1 COMPLETION OF ABATEMENT WORK 

 After thorough decontamination, seal negative air machines with 2 
layers of 6 mil poly and duct tape to form a tight seal at the 
intake/outlet ends before removal from the regulated area. Complete 
asbestos abatement work upon meeting the regulated area visual and air 
clearance criteria and fulfilling the following: 

 
  A. Remove all equipment and materials from the project area. 
   
  B.  Dispose of all packaged ACM waste as required. 
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  C. Repair or replace all interior finishes damaged during the 
abatement work, as required. 

   
  D. Fulfill other project closeout requirements as required in 

this specification. 
 

3.7.2 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH/CIH shall complete and sign the "Certificate of Completion" in 
accordance with Attachment 1 at the completion of the abatement and 
decontamination of the regulated area. 

 
3.7.3 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 
Monday -Friday excluding Federal Holidays. Any change in the work 
schedule must be approved in writing by the VA Representative.  

 
3.7.4 RE-INSULATION 

 If required as part of the contract, replace all asbestos containing 
insulation/fire-proofing with suitable non-asbestos material. Provide 
MSDS’s for all replacement materials in advance of installation for VA 
approval. Refer to Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT 
INSULATION. 
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ATTACHMENT #1 

CERTIFICATE OF COMPLETION 

DATE:     VA Project #:       

 

PROJECT NAME:                                                         

 

VAMC/ADDRESS:                 

 

Abatement Contractor:                                   

 

1. I certify that I have personally inspected, monitored and supervised the 
abatement work of (specify regulated area or Building): 

 which took place from       /      /        to         /        /   

2. That throughout the work all applicable requirements/regulations and the 
VA's specifications were met. 

3. That any person who entered the regulated area was protected with the 
appropriate personal protective equipment and respirator and that they 
followed the proper entry and exit procedures and the proper operating 
procedures for the duration of the work. 

4. That all employees of the Abatement Contractor engaged in this work were 
trained in respiratory protection, were experienced with abatement work, 
had proper medical surveillance documentation, were fit-tested for their 
respirator, and were not exposed at any time during the work to asbestos 
without the benefit of appropriate respiratory protection. 

5. That I performed and supervised all inspection and testing specified and 
required by applicable regulations and VA specifications. 

6. That the conditions inside the regulated area were always maintained in a 
safe and healthy condition and the maximum fiber count never exceeded 0.5 
f/cc, except as described below. 

7.  That all abatement work was done in accordance with OSHA requirements and 
the manufacturer’s recommendations.  

 

CPIH/CIH Signature/Date:...................................................   

 

CPIH/CIH Print Name:.......................................................   

 

Abatement Contractor Signature/Date:.......................................    

 

Abatement Contractor Print Name:...........................................   



Plumbing Upgrade, Phase 2      
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16             

02 82 11 - 57 

ATTACHMENT #2 

CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

PROJECT NAME:        DATE:    

PROJECT ADDRESS:                  

ABATEMENT CONTRACTOR'S NAME:               

 
WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH.  INHALING ASBESTOS HAS 
BEEN LINKED WITH VARIOUS TYPES OF CANCERS.  IF YOU SMOKE AND INHALE ASBESTOS 
FIBERS, YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-
SMOKING PUBLIC. 

Your employer's contract with the owner for the above project requires that: 
You must be supplied with the proper personal protective equipment including an 
adequate respirator and be trained in its use.  You must be trained in safe and 
healthy work practices and in the use of the equipment found at an asbestos 
abatement project.  You must receive/have a current medical examination for 
working with asbestos.  These things shall be provided at no cost to you.  By 
signing this certificate you are indicating to the owner that your employer has 
met these obligations. 

RESPIRATORY PROTECTION:  I have been trained in the proper use of respirators 
and have been informed of the type of respirator to be used on the above 
indicated project.  I have a copy of the written Respiratory Protection Program 
issued by my employer.  I have been provided for my exclusive use, at no cost, 
with a respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited 
trainer in the requirements for an AHERA/OSHA Asbestos Abatement Worker 
training course, 32 hours minimum duration. I currently have a valid State 
accreditation certificate. The topics covered in the course include, as a 
minimum, the following: 

 Physical Characteristics and Background Information on Asbestos 
 Potential Health Effects Related to Exposure to Asbestos 
 Employee Personal Protective Equipment 
 Establishment of a Respiratory Protection Program 
 State of the Art Work Practices 
 Personal Hygiene 
 Additional Safety Hazards 
 Medical Monitoring 
 Air Monitoring 
 Relevant Federal, State and Local Regulatory Requirements, Procedures, and 
 Standards 
 Asbestos Waste Disposal 

MEDICAL EXAMINATION: I have had a medical examination within the past 12 months 
which was paid for by my employer.  This examination included: health history, 
occupational history, pulmonary function test, and may have included a chest x-
ray evaluation. The physician issued a positive written opinion after the 
examination. 

Signature:       

Printed Name:      

Social Security Number:  
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Witness:        
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ATTACHMENT #3 

 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 
TRAINING/ACCREDITATION 

 

VA PROJECT NAME AND NUMBER:                

 

VA MEDICAL FACILITY:           

 

ABATEMENT CONTRACTOR'S NAME AND ADDRESS:                   

 

1. I verify that the following individual 

  

 Name:      Social Security Number:     

 who is proposed to be employed in asbestos abatement work associated with 
the above project by the named Abatement Contractor, is included in a 
medical surveillance program in accordance with 29 CFR 1926.1101(m), and 
that complete records of the medical surveillance program as required by 29 
CFR 1926.1101(m)(n) and 29 CFR 1910.20 are kept at the offices of the 
Abatement Contractor at the following address. 

 

 Address:            

 

2. I verify that this individual has been trained, fit-tested and instructed 
in the use of all appropriate respiratory protection systems and that the 
person is capable of working in safe and healthy manner as expected and 
required in the expected work environment of this project. 

 

3. I verify that this individual has been trained as required by 29 CFR 
1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be kept on-site. 

 

4. I verify that I meet the minimum qualifications criteria of the VA 
specifications for a CPIH. 

 

Signature of CPIH/CIH:     Date:    

 
Printed Name of CPIH/CIH:          

 
Signature of Contractor: Date:    

 



Plumbing Upgrade, Phase 2      
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16             

02 82 11 - 60 

Printed Name of Contractor:         
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ATTACHMENT #4 

 

ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE VA’S 
ASBESTOS SPECIFICATIONS 

 

VA Project Location:            

 

VA Project #:            

 

VA Project Description:           

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 
at the VA related to this Specification.  If the Asbestos Abatement 
Contractor’s/Competent Person(s) has not signed this form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these requirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions regarding the content and 
have received a response related to those questions.  I do not have any further 
questions regarding the content, intent and requirements of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 
abatement work was done in accordance with the VA’s Asbestos Specification and 
all ACM was removed properly and no fibrous residue remains on any abated 
surfaces. 

 

Abatement Contractor Owner’s Signature     Date   

 

Abatement Contractor Competent Person(s)     Date   

 

 

 

 

 

 

- - END - - 
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SECTION 04 20 00 
UNIT MASONRY 

 

PART 1 - GENERAL 
 
1.1 SUMMARY 

A. Section Includes: Concrete masonry unit (CMU) assemblies for: 

1. Interior walls and partitions. 
 
1.2 RELATED REQUIREMENTS 

A. Sealants and Sealant Installation: Section 07 92 00, JOINT SEALANTS. 

B. Color and Texture of Masonry Units: Section 9 Finishes 

1.3 APPLICABLE PUBLICATIONS 

A. Comply with references to extent specified in this section. 

B. American Concrete Institute (ACI): 

1. 315-99 - Details and Detailing of Concrete Reinforcement. 

2. 530.1/ASCE 6/TMS 602-13 - Specification for Masonry Structures. 

C. ASTM International (ASTM): 

1. A615/A615M-15ae1 - Deformed and Plain Carbon-Steel Bars for Concrete 

Reinforcement. 

2. A951/A951M-14 - Steel Wire for Masonry Joint Reinforcement. 

3. A1064/A1064M-15 - Carbon-Steel Wire and Welded Wire Reinforcement, 

Plain and Deformed, for Concrete. 

4. C34-13 - Structural Clay Load-Bearing Wall tile. 

5. C55-14a - Concrete Building Brick. 

6. C56-13 - Structural Clay Nonloadbearing Tile. 

7. C62-13a - Building Brick (Solid Masonry Units Made from Clay or 

Shale). 

8. C67-14 - Sampling and Testing Brick and Structural Clay Tile. 

9. C90-14 - Load-Bearing Concrete Masonry Units. 

10. C126-15 - Ceramic Glazed Structural Clay Facing Tile, Facing Brick, 

and Solid Masonry Units. 

11. C216-15 - Facing Brick (Solid Masonry Units Made from Clay or 

Shale). 

12. C612-14 - Mineral Fiber Block and Board Thermal Insulation. 

13. C744-14 - Prefaced Concrete and Calcium Silicate Masonry Units. 

14. D1056-14 - Flexible Cellular Materials - Sponge or Expanded Rubber. 

15. D2240-05(2010) - Rubber Property-Durometer Hardness. 

16. F1667-15 - Driven Fasteners: Nails, Spikes, and Staples. 
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D. American Welding Society (AWS): 

1. D1.4/D1.4M-11 - Structural Welding Code - Reinforcing Steel. 

E. Brick Industry Association (BIA): 

1. TN 11B-88 - Guide Specifications for Brick Masonry, Part 3. 

F. Federal Specifications (Fed. Spec.): 

1. FF-S-107C(2) - Screws, Tapping and Drive. 
 
1.4 SUBMITTALS 

A. Submittal Procedures: Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Submittal Drawings: 

1. Fabrication, bending, and placement of reinforcing bars. Comply with 

ACI 315. Show bar schedules, diagrams of bent bars, stirrup spacing, 

lateral ties and other arrangements and assemblies. 

2. Special masonry shapes, profiles, and placement. 

3. Masonry units for typical window and door openings, and, for special 

conditions as affected by structural conditions. 

C. Manufacturer's Literature and Data: 

1. Description of each product. 

2. Installation instructions. 

D. Samples: 

1. Concrete masonry units, when exposed in finish work. 

2. Anchors and Ties: Each type. 

3. Joint Reinforcing: 1200 mm (48 inches) long each type. 
 
1.5 QUALITY ASSURANCE 

A. Welders and Welding Procedures Qualifications: AWS D1.4/D1.4M. 
 
1.6 DELIVERY 

A. Deliver products in manufacturer's original sealed packaging. 

B. Mark packaging, legibly. Indicate manufacturer's name or brand, type, 

color, production run number, and manufacture date. 

C. Before installation, return or dispose of products within distorted, 

damaged, or opened packaging. 

1.7 STORAGE AND HANDLING 

A. Store products above grade, protected from contamination. 

B. Protect products from damage during handling and construction 

operations. 
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1.8 FIELD CONDITIONS 

A. Hot and Cold Weather Requirements: Comply with 

ACI 530.1/ASCE 6/TMS 602. 

1.9 WARRANTY 

A. Construction Warranty: FAR clause 52.246-21, "Warranty of 

Construction." 

 
PART 2 - PRODUCTS 
 
2.1 SYSTEM PERFORMANCE 

A. Delegated Design: Prepare submittal documents including design 

calculations and drawings signed and sealed by registered design 

professional, licensed in state where work is located. 

2.2 PRODUCTS - GENERAL 

A. Basis of Design: Section 09 06 00, SCHEDULE FOR FINISHES. 

B. Provide each product from one manufacturer and from one production run. 
 
2.3 UNIT MASONRY PRODUCTS 

A. Concrete Masonry Units (CMU): 

1. Hollow and Solid Load-Bearing Concrete Masonry Units: ASTM C90. 

a. Unit Weight: Normal weight. 

b. Fire rated units for fire rated partitions. 

2. Sizes: Modular, 200 mm by 400 mm (8 inches by 16 inches) nominal 

face dimension; thickness as indicated on drawings. 

3. For molded faces used as a finished surface, use concrete masonry 

units with uniform fine to medium surface texture unless specified 

otherwise. 

4. Use bullnose concrete masonry units at corners exposed in finished 

work with 25 mm (1 inch) minimum radius rounded vertical exterior 

corners (bullnose units). 

2.4 ANCHORS, TIES, AND REINFORCEMENT 

A. Steel Reinforcing Bars: ASTM A615/A615M; Grade 60, deformed bars. 

B. Joint Reinforcement: 

1. Form from wire complying with ASTM A951/A951M. 

2. Hot dipped galvanized after fabrication. 

3. Width of joint reinforcement 40 mm (1.6 inches) less than nominal 

thickness of masonry wall or partition. 

4. Cross wires welded to longitudinal wires. 
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5. Joint reinforcement minimum 3000 mm (10 feet) long, factory cut. 

6. Joint reinforcement with crimp formed drip is not acceptable. 

7. Maximum spacing of cross wires 400 mm (16 inch) to longitudinal 

wires. 

8. Ladder Design: 

a. Longitudinal wires deformed 4 mm (0.16 inch) 5 mm (0.20 inch) 

diameter wire. 

b. Cross wires 2.6 mm (0.10 inch) 4 mm (0.16 inch) diameter. 

9. Trussed Design: 

a. Longitudinal and cross wires minimum 4 mm (0.16 inch nominal) 

diameter. 

b. Longitudinal wires deformed. 

10. Multiple Wythes and Cavity Wall Ties: 

a. Longitudinal wires 4 mm (0.16 inch), two in each wythe with 

ladder truss wires 4 mm (0.16 inch) overlay, welded to each 

longitudinal wire. 

b. Longitudinal wires 4 mm (0.16 inch) with U shape 4 mm 

(0.16 inch) rectangular ties extending into other wythe minimum 

75 mm (3 inches) spaced 400 mm on center (16 inches). Adjustable 

type with U shape tie designed to receive 4 mm (0.16 inch) 

pintle projecting into other wythe 75 mm (3 inches min.). 

C. Adjustable Veneer Anchor for Framed Walls: 

1. Two piece, adjustable anchor and tie. 

2. Anchor and tie may be either loop or angle type; provide only one 

type throughout. 

3. Loop Type: 

a. Anchor: Screw-on galvanized steel anchor strap 2.75 mm 

(0.11 inch) by 19 mm (3/4 inch) wide by 225 mm (9 inches) long, 

with 9 mm (0.35 inch) offset and 100 mm (4 inch) adjustment. 

Provide 5 mm (0.20 inch) hole at each end for fasteners. 

b. Ties: Triangular tie, fabricated of 5 mm (0.20 inch) diameter 

galvanized cold drawn steel wire. Ties long enough to engage 

anchor and be embedded minimum 50 mm (2 inches) into bed joint 

of masonry veneer. 

4. Angle Type: 

a. Anchor: Minimum 2 mm (16 gage) thick galvanized steel angle 

shaped anchor strap. Provide hole in vertical leg for fastener. 
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Provide hole near end of outstanding leg to suit upstanding 

portion of tie. 

b. Tie: Fabricate from 5 mm (0.20 inch) diameter galvanized cold 

drawn steel wire. Form "L" shape to be embedded minimum 50 mm (2 

inches) into the bed joint of masonry veneer and provide 

upstanding leg to fit through hole in anchor and be long enough 

to allow 50 mm (2 inches) of vertical adjustment. 

D. Dovetail Anchors: 

1. Corrugated steel dovetail anchors formed of 1.5 mm (0.06 inch) thick 

by 25 mm (1 inch) wide galvanized steel, 90 mm (3-1/2 inches) long 

where used to anchor 100 mm (4 inch) nominal thick masonry units, 

140 mm (5-1/2 inches) long for masonry units more than 100 mm (4 

inches) thick. 

2. Triangular wire dovetail anchor 100 mm (4 inch) wide formed of 4 mm 

(9 gage) steel wire with galvanized steel dovetail insert. Anchor 

length to extend minimum 75 mm (3 inches) into masonry, 25 mm 

(1 inch) into 40 mm (1-1/2 inch) thick units. 

3. Form dovetail anchor slots from 0.6 mm (0.02 inch) thick galvanized 

steel (with felt or fiber filler). 

E. Individual Ties: 

1. Rectangular ties: Form from 5 mm (3/16 inch) diameter galvanized 

steel rod to rectangular shape minimum 50 mm (2 inches) wide by 

sufficient length for ends of ties to extend within 25 mm (1 inch) 

of each face of wall. Ties that are crimped to form drip are not 

acceptable. 

2. Adjustable Cavity Wall Ties: 

a. Adjustable wall ties may be furnished at Contractor's option. 

b. Two piece type permitting up to 40 mm (1-1/2 inch) adjustment. 

c. Form ties from 5 mm (3/16 inch) diameter galvanized steel wire. 

d. Form one piece to rectangular shape 105 mm (4-1/8 inches) wide 

by length required to extend into bed joint 50 mm (2 inches). 

e. Form other piece to 75 mm (3 inch) long by 75 mm (3 inch) wide 

shape, having 75 mm (3 inch) long bent section for engaging 

105 mm (4-1/8 inch) wide piece to form adjustable connection. 

F. Wall Ties, (Mesh or Wire): 

1. Mesh wall ties formed of ASTM A1064/A1064M, W0.5, 2 mm, (0.08 inch) 

galvanized steel wire 13 mm by 13 mm (1/2 inch by 1/2 inch) mesh, 
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75 mm (3 inches) wide by 200 mm (8 inches) long. 
 

2. Rectangular wire wall ties formed of W1.4, 3 mm, (0.12 inch) 

galvanized steel wire 50 mm (2 inches) wide by 200 mm (8 inches) 

long. 

G. Adjustable Steel Column Anchor: 

1. Two piece anchor consisting of a 6 mm (1/4 inch) diameter steel rod 

to be welded to steel with offset ends, rod to permit 100 mm 

(4 inch) vertical adjustment of wire anchor. 

2. Triangular shaped wire anchor 100 mm (4 inches) wide formed from 5 

(3/16 inch) diameter galvanized wire, to extend minimum 75 mm 

(3 inches) into joints of masonry. 

H. Adjustable Steel Beam Anchor: 

1. Z or C type steel strap, 30 mm (1 1/4 inches) wide, 3 mm (1/8 inch) 

thick. 

2. Flange hook minimum 38 mm (1 1/2 inches) long. 

3. Length to embed in masonry minimum 50 mm (2 inches) in 100 mm 

(4 inch) nominal thick masonry and 100 mm (4 inches) in thicker 

masonry. 

4. Bend masonry end minimum 40 mm (1 1/2 inches). 

I. Ridge Wall Anchors: 

1. Form from galvanized steel minimum 25 mm (1 inch) wide by 5 mm 

(3/16 inch) thick by 600 mm (24 inches) long, plus 50 mm (2 inch) 

bends. 

2. Other lengths as indicated on drawings. 
 
2.5 ACCESSORIES 

A. Shear Keys: 

1. Solid extruded cross-shaped section of rubber, neoprene, or 

polyvinyl chloride, with durometer hardness of approximately 80 when 

tested according to ASTM D2240, and minimum shear strength of 

3.5 MPa (500 psi). 

2. Shear Key Dimensions: Nominal 70 mm by 8 mm for long flange and 38 

mm by 16 mm for short flange (2-3/4 inches by 5/16 inch for long 

flange, and 1-1/2 inches by 5/8 inch for short flange). 

B. Weeps: 

1. Weep Hole Wicks: Glass fiber ropes, 10 mm (3/8 inch) minimum 

diameter, 300 mm (12 inches) long. 

2. Weep Tubing: Round, polyethylene, 9 mm (3/8 inch) diameter, 100 mm 

(4 inches) long. 
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3. Weep Hole: Flexible PVC louvered configuration with rectangular 

closure strip at top. 

C. Cavity Drain Material: Open mesh polyester sheets or strips to prevent 

mortar droppings from clogging the cavity. 

D. Preformed Compressible Joint Filler: 

1. Thickness and depth to fill joint. 

2. Closed Cell Neoprene: ASTM D1056, Type 2, Class A, Grade 1, B2F1. 

3. Non-Combustible Type: ASTM C612, Class 5, 1800 degrees F. 

E. Box Board: 

1. Mineral Fiber Board: ASTM C612, Class 1. 

2. 25 mm (1 inch) thickness. 

3. Other spacing material having similar characteristics is acceptable 

subject to Contracting Officer's Representative's approval. 

F. Masonry Cleaner: 

1. Detergent type cleaner selected for each type masonry. 

2. Acid cleaners are not acceptable. 

3. Use soapless type specially prepared for cleaning brick or concrete 

masonry as appropriate. 

G. Fasteners: 

1. Concrete Nails: ASTM F1667, Type I, Style 11, 19 mm (3/4 inch) 

minimum length. 

2. Masonry Nails: ASTM F1667, Type I, Style 17, 19 mm (3/4 inch) 

minimum length. 

3. Screws: FS-FF-S-107, Type A, AB, SF thread forming or cutting. 

H. Welding Materials: AWS D1.4/D1.4M, type to suit application. 
 

PART 3 - EXECUTION 
 
3.1 INSTALLATION - GENERAL 

A. Install products according to manufacturer's instructions. 

1. When manufacturer's instructions deviate from specifications, submit 

proposed resolution for Contracting Officer's Representative 

consideration. 

B. Keep finish work free from mortar smears or spatters, and leave neat 

and clean. 

C. Wall Openings: 

1. Fill hollow metal frames built into masonry walls and partitions 

solid with mortar as laying of masonry progresses. 
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2. When items are not available when walls are built, prepare openings 

for subsequent installation. 

D. Tooling Joints: 

1. Do not tool until mortar has stiffened enough to retain thumb print 

when thumb is pressed against mortar. 

2. Tool while mortar is soft enough to be compressed into joints and 

not raked out. 

3. Finish joints in exterior face masonry work with jointing tool, and 

provide smooth, water-tight concave joint unless specified otherwise. 

4. Tool Exposed interior joints in finish work concave unless specified 

otherwise. 

E. Partition Height: 

1. Extend following partitions to overhead construction. 

a. Full height partitions, and fire partitions and smoke partitions 

indicated on drawings. 

b. Both walls at expansion joints. 

c. Corridor walls. 

d. Walls at stairway and stair halls, elevators, dumbwaiters, trash 

and laundry chute shafts, and other vertical shafts. 

e. Walls at refrigerator space. 

f. Reinforced masonry partitions. 

F. Lintels: 

1. Lintels are not required for openings less than 1000 mm (40 inches) 

wide that have hollow metal frames. 

2. Precast concrete lintels of 25 MPa (3,000 psi) concrete, same 

thickness as partition, and with one No. 16 (No. 5) deformed bar top 

and bottom for each 100 mm (4 inches) of nominal thickness, is 

acceptable in lieu of reinforced CMU masonry lintels. 

3. Use steel lintels, for openings greater than 1600 m (63 inches) 

wide, brick masonry openings, and elevator openings unless shown 

otherwise. 

G. Wall, Furring, and Partition Units: 

1. Lay out field units to provide one-half running bond, unless 

indicated otherwise. 

2. Align head joints of alternate vertical courses. 

3. At sides of openings, balance head joints in each course on vertical 

center lines of openings. 
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4. Minimum Masonry Unit Length: 100 mm (4 inches). 

5. On interior partitions provide 6 mm (1/4 inch) open joint for 

caulking between // existing construction, exterior walls, concrete 

work, and abutting masonry partitions. 

6. Use minimum 100 mm (4 inches) nominal thick masonry for free 

standing furring, unless indicated otherwise. 

7. Do not abut existing plastered surfaces except suspended ceilings 

with new masonry partitions. 

H. Before connecting new masonry with previously laid masonry, remove 

loosened masonry or mortar, and clean and wet work in place as 

specified under wetting. 

I. When new masonry partitions start on existing floors, machine cut 

existing floor finish material down to concrete surface. 

J. Wetting and Wetting Test: 

1. Test and wet brick and clay tile according to BIA TN 11B. 

2. Do not wet concrete masonry units or glazed structural facing tile 

before laying. 

K. Minimum Curing Times Before Removing Shores and Forms: 

1. Girders and Beams: 10 days. 

2. Slabs: 7 days. 

3. Reinforced Masonry Soffits: 7 days. 
 
3.2 INSTALLATION - ANCHORAGE 

A. Anchorage of Abutting Masonry: 

1. Anchor interior 100 mm (4 inch) thick masonry partitions to exterior 

masonry walls with wall ties. Space ties at 600 mm (24 inches) 

maximum vertical intervals. Extend ties 100 mm (4 inches) minimum 

into masonry. 

2. Anchor interior masonry bearing walls or interior masonry partitions 

over 100 mm (4 inches) thick to masonry walls with rigid wall 

anchors spaced at 400 mm (16 inch) maximum vertical intervals. 

3. Anchor abutting masonry walls and partitions to concrete with 

dovetail anchors. Install dovetail slots vertically in concrete at 

centerline of abutting wall or partition. Locate dovetail anchors at 

400 mm (16 inch) maximum vertical intervals. Secure anchors to 

existing wall with two 9 mm (3/8 inch) by 75 mm (3 inch) expansion 

bolts or two power-driven fasteners. 

4. Anchor abutting interior masonry partitions to existing concrete and 
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existing masonry construction, with adjustable wall ties. Extend 

ties minimum 100 mm (4 inches) into joints of new masonry. Fasten 

ties to existing concrete and masonry construction, with powder 

actuated drive pins, nail or other means that provides rigid 

anchorage. Install anchors at 400 mm (16 inch) maximum vertical 

intervals. 

B. Anchorage to Steel Beams or Columns: 

1. Use adjustable beam anchors on each flange. 

2. At columns weld steel rod to steel columns at 300 mm (12 inch) 

intervals, and place wire ties in masonry courses at 400 mm 

(16 inches) maximum vertically. 

3.3 INSTALLATION - REINFORCEMENT 

A. Joint Reinforcement: 

1. Install joint reinforcement in CMU wythe of combination brick and 

CMU, cavity walls, and single wythe concrete masonry unit walls or 

partitions. 

2. Reinforcing is acceptable in lieu of individual ties for anchoring 

brick facing to CMU backup in exterior masonry walls. 

3. Locate joint reinforcement in mortar joints at 400 mm (16 inch) 

maximum vertical intervals. 

4. Additional joint reinforcement is required in mortar joints at both 

200 mm (8 inches) and 400 (16 inches) above and below windows, 

doors, louvers and similar openings in masonry. 

B. Steel Reinforcing Bars: 

1. Install reinforcing bars in cells of hollow masonry units where 

required for vertical reinforcement and in bond beam units for 

horizontal reinforcement. Install in wall cavities of reinforced 

masonry walls where indicated on drawings. 

3.4 INSTALLATION - BRICK EXPANSION AND CMU CONTROL JOINTS 

A. Provide brick expansion joint (EJ) and CMU control joints (CJ) where 

indicated on drawings. 

B. Keep joint free of mortar and other debris. 

C. Joints Occur In Masonry Walls: 

1. Install preformed compressible joint filler in brick wythe. 

2. Install cross shaped shear keys in concrete masonry unit wythe with 

preformed compressible joint filler on both sides of shear key. 

D. Use standard notched concrete masonry units (sash blocks) made in full 

and half-length units where shear keys are used to create a continuous 
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vertical joint. Alter Structural clay tile units to accommodate shear 

key flanges. 

E. Interrupt joint reinforcement at expansion and control joints. 

F. Fill opening in exposed face of expansion and control joints with 

sealant as specified in Section 07 92 00, JOINT SEALANTS. 

3.5 INSTALLATION - BUILDING EXPANSION AND SEISMIC JOINTS 

A. Keep expansion and seismic joints open and free of mortar. Remove 

mortar and other debris. 

B. Install non-combustible, compressible type joint filler to fill space 

completely except where sealant is shown on joints in exposed finish 

work. 

C. Fill opening in exposed face of expansion and seismic joints with 

sealant as specified in Section 07 92 00, JOINT SEALANTS. 

3.6 INSTALLATION - BRICKWORK 

A. Joints: 

1. Exterior and Interior Joint Widths: Lay for three equal joints in 

200 mm (8 inches) vertically, unless shown otherwise. 

2. Rake joints for pointing with colored mortar when colored mortar is 

not full depth. 

3. Arches: 

a. Flat arches (jack arches) lay with camber of 1 in 200 (1/16 inch 

per foot) of span. 

b. Face radial arches with radial brick with center line of joints 

on radial lines. 

c. Form Radial joints of equal width. 

d. Bond arches into backing with metal ties in every other joint. 
 
3.7 INSTALLATION - CONCRETE MASONRY UNITS 

A. Types and Uses: 

1. Provide special concrete masonry shapes as required, including 

lintel and bond beam units, sash units, and corner units. Provide 

solid concrete masonry units, where full units cannot be installed, 

or where needed for anchorage of accessories. 

2. Provide solid load-bearing concrete masonry units or grout cell of 

hollow units at jambs of openings in walls, where structural members 

impose loads directly on concrete masonry, and where shown. 

3. Provide rounded corner (bullnose) shapes at opening jambs in exposed 
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work and at exterior corners. 

4. Do not install brick jambs in exposed finish work. 

5. Install concrete building brick only as filler in backup material 

where not exposed. 

6. Construct fire resistance in fire rated partitions meeting fire 

ratings indicated on drawings. 

B. Laying: 

1. Lay concrete masonry units with 9 mm (3/8 inch) joints, with a bond 

overlap of minimum 1/4 of unit length, except where stack bond is 

indicated on drawings. 

2. Do not wet concrete masonry units before laying. 

3. Bond external corners of partitions by overlapping alternate 

courses. 

4. Lay first course in a full mortar bed. 

5. Set anchorage items as work progress. 

6. Where ends of anchors, bolts, and other embedded items, project into 

voids of units, completely fill voids with mortar or grout. 

7. Provide 6 mm (1/4 inch) open joint for sealant between existing 

construction, and abutting masonry partitions. 

8. Lay concrete masonry units with full face shell mortar beds and fill 

head joint beds for depth equivalent to face shell thickness. 

9. Lay concrete masonry units so cores of units, that are to be filled 

with grout, are vertically continuous with joints of cross webs of 

such cores completely filled with mortar. Unobstructed core openings 

minimum 50 mm (2 inches) by 75 mm (3 inches). 

10. Do not wedge masonry against steel reinforcing. Minimum 13 mm (1/2 

inch) clear distance between reinforcing and masonry units. 

11. Install deformed reinforcing bars of sizes indicated on drawings. 

12. At time of placement, ensure steel reinforcement is free of loose 

rust, mud, oil, and other contamination capable of affecting bond. 

13. Place steel reinforcement at spacing indicated on drawings before 

grouting. 

14. Minimum clear distance between parallel bars: One bar diameter. 

15. Hold vertical steel reinforcement in place vertically by centering 

clips, caging devices, tie wire, or other approved methods. 

16. Support vertical bars near each end and at maximum 192 bar diameter 

on center. 

17. Splice reinforcement or attach reinforcement to dowels by placing in 
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contact and securing with wire ties. 

18. Stagger splices in adjacent horizontal reinforcing bars. Lap 

reinforcing bars at splices a minimum of 40 bar diameters. 

19. Grout cells of concrete masonry units, containing reinforcing bars, 

solid as specified. 

20. Install cavity and joint reinforcement as masonry work progresses. 

21. Rake joints 6 to 10 mm (1/4 to 3/8 inch) deep for pointing with 

colored mortar when colored mortar is not full depth. 

3.8 POINTING 

A. Fill joints with pointing mortar using rubber float trowel to apply 

mortar solidly into raked joints. 

B. Wipe off excess mortar from joints of glazed masonry units with dry 

cloth. 

C. Tool exposed joints to smooth concave joint. 

D. At joints with existing work, match existing joint. 
 
3.9 GROUTING 

A. Preparation: 

1. Clean grout space of mortar droppings before placing grout. 

2. Close cleanouts. 

3. Install vertical solid masonry dams across grout space for full 

height of wall at intervals of maximum 9000 mm (30 feet). Do not 

bond dam units into wythes as masonry headers. 

4. Verify reinforcing bars are installed as indicated on drawings. 

B. Placing: 

1. Place grout in grout space in lifts as specified. 

2. Consolidate each grout lift after free water has disappeared but 

before plasticity is lost. 

3. Do not slush with mortar or use mortar with grout. 

4. Interruptions: 

a. When grouting must be stopped for more than an hour, top off 

grout 40 mm (1-1/2 inches) below top of last masonry course. 

b. Grout from dam to dam on high lift method. 

c. Longitudinal run of masonry may be stopped off only by raking 

back one-half masonry unit length in each course and stopping 

grout 100 mm (4 inches) back of rake on low lift method. 

C. Puddling Method: 

1. Consolidate by puddling with grout stick during and immediately 

after placing. 
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2. Grout cores of concrete masonry units containing reinforcing bars 

solid as masonry work progresses. 

D. Low Lift Method: 

1. Construct masonry to 1.5 m (5 feet) maximum height before grouting. 

2. Grout in one continuous operation and consolidate grout by 

mechanical vibration and reconsolidate after initial water loss and 

settlement has occurred. 

E. High Lift Method: 

1. Do not pour grout until masonry wall has cured minimum of 4 hours. 

2. Place grout in 1.5 m (5 feet) maximum lifts. 

3. Exception: 

a. Where following conditions are met, place grout in 3.86 m 

(12.67 feet) maximum lifts. 

b. Masonry has cured minimum of 4 hours. 

c. Grout slump is maintained between 250 and 275 mm (10 and 

11 inches). 

d. No intermediate reinforced bond beams are placed between top and 

bottom of grout lift. 

4. When vibrating succeeding lifts, extend vibrator 300 to 450 mm (12 

to 18 inches) into preceding lift. 

3.10 PLACING REINFORCEMENT 

A. General: Clean reinforcement of loose rust, mill scale, earth, ice or 

other materials which will reduce bond to mortar or grout. Do not use 

reinforcement bars with kinks or bends not shown on drawings or 

approved submittal drawings, or bars with reduced cross-section due to 

excessive rusting or other causes. 

B. Position reinforcement accurately at spacing indicated on drawings. 

Support and secure vertical bars against displacement. Install 

horizontal reinforcement as masonry work progresses. Where vertical 

bars are shown in close proximity, provide clear distance between bars 

of minimum one bar diameter or 25 mm (1 inch), whichever is greater. 

C. Splice reinforcement bars only where indicated on drawings, unless 

approved by Contracting Officer's Representative. Provide lapped 

splices. In splicing vertical bars or attaching to dowels, lap ends, 

place in contact and wire tie. 

D. Provide minimum lap as indicated on approved submittal drawings, or if 

not indicated, minimum 48 bar diameters. 
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E. Embed metal ties in mortar joints as work progresses, with minimum 

mortar cover of 15 mm (5/8 inch) on exterior face of walls and 13 mm 

(1/2 inch) at other locations. 

F. Embed prefabricated horizontal joint reinforcement as work progresses, 

with minimum cover of 15 mm (5/8 inch) on exterior face of walls and 

13 mm (1/2 inch) at other locations. Lap joint reinforcement minimum 

150 mm (6 inches) at ends. Use prefabricated “L” and “T” sections to 

provide continuity at corners and intersections. Cut and bend joint 

reinforcement for continuity at returns, offsets, column fireproofing, 

pipe enclosures and other special conditions. 

G. Anchoring: Anchor reinforced masonry work to supporting structure as 

indicated on drawings. 

H. Anchor reinforced masonry walls at intersections with non-reinforced 

masonry. 

3.11 INSTALLATION OF REINFORCED CONCRETE UNIT MASONRY 

A. Do not wet concrete masonry units (CMU). 

B. Lay CMU units with full-face shell mortar beds. Fill vertical head 

joints (end joints between units) solidly with mortar from face of unit 

to distance behind face equal to thickness of longitudinal face shells. 

Solidly bed cross-webs of starting courses in mortar. Maintain head and 

bed 9 mm (3/8 inch) joint widths. 

C. Where solid CMU units are shown, lay with full mortar head and bed 

joints. 

D. Walls: 

1. Pattern Bond: Lay CMU wall units in 1/2-running bond with vertical 

joints in each course centered on units in courses above and below, 

unless otherwise indicated. Bond and interlock each course at 

corners and intersections. Use special-shaped units where shown, and 

as required for corners, jambs, sash, control joints, lintels, bond 

beams and other special conditions. 

2. Maintain vertical continuity of core or cell cavities, which are to 

be reinforced and grouted, to provide minimum clear dimension 

indicated and to provide minimum clearance and grout coverage for 

vertical reinforcement bars. Keep cavities free of mortar. Solidly 

bed webs in mortar where adjacent to reinforced cores or cells. 

3. Where horizontally reinforced beams (bond beams) are indicated on 

drawings, use special units or modify regular units to allow for 
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placement of continuous horizontal reinforcement bars. Place small 

mesh expanded metal lath or wire screening in mortar joints under bond 

beam courses over cores or cells of non-reinforced vertical cells, or 

provide units with solid bottoms. 

E. Columns, Piers and Pilasters: 

1. Use CMU units of size, shape and number of vertical core spaces 

shown. If not shown, use units which provide minimum clearances and 

grout coverage for number and size of vertical reinforcement bars 

shown. 

2. Provide pattern bond shown, or if not shown, alternate head joints 

in vertical alignment. 

F. Grouting: 

1. Use fine grout for filling spaces less than 100 mm (4 inches) in one 

or both horizontal directions. 

2. Use coarse grout for filling 100 mm (4 inch) spaces or larger in 

both horizontal directions. 

3. Grouting Technique: At Contractor’s option, use either low-lift or 

high-lift grouting techniques. 

G. Low-Lift Grouting: 

1. Provide minimum clear dimension of 50 mm (2 inches) and clear area 

of 5160 sq. mm (8 sq. inches) in vertical cores to be grouted. 

2. Place vertical reinforcement before grouting of CMU. Extend above 

elevation of maximum pour height as required for splicing. Support 

in position at vertical intervals not exceeding 192 bar diameters 

nor 3 m (10 feet). 

3. Lay CMU to maximum pour height. Do not exceed 1.5 m (5 feet) height, 

or if bond beam occurs below 1.5 m (5 feet) height, stop pour 38 mm 

(1-1/2 inches) below top of bond beam. 

4. Rod or vibrate grout during placing. Place grout continuously; do 

not interrupt pouring of grout for more than one hour. Terminate 

grout pours 38 mm (1-1/2 inches) below top course of pour. 

5. Bond Beams: Stop grout in vertical cells 38 mm (1-1/2 inches) below 

bond beam course. Place horizontal reinforcement in bond beams; lap 

at corners and intersections as indicated on drawings. Place grout in 

bond beam course before filling vertical cores above bond beam. 

H. High-Lift Grouting: 

1. Do not use high-lift grouting technique for grouting of CMU unless 

minimum cavity dimension and area is 75 mm (3 inches) and 
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6450 sq. mm (10 sq. inches), respectively. 
 

2. Provide cleanout holes in first course at vertical cells which are to 

be filled with grout. 

3. Use units with one face shell removed and provide temporary supports 

for units above, or use header units with concrete brick supports, or 

cut openings in one face shell. 

4. Construct masonry to full height of maximum grout pour before 

placing grout. 

5. Limit grout lifts to maximum height of 1.5 m (5 feet) and grout pour to 

maximum height of 7.3 m (24 feet), for single wythe hollow concrete 

masonry walls, unless otherwise indicated. 

6. Place vertical reinforcement before grouting. Place before or after 

laying masonry units, to suit application. Tie vertical reinforcement 

to dowels at base of masonry where shown and thread CMU over or around 

reinforcement. Support vertical reinforcement at intervals not 

exceeding 192 bar diameters nor 3 m (10 feet). 

7. Where individual bars are placed after laying masonry, place wire 

loops extending into cells as masonry is laid and loosen before 

mortar sets. After insertion of reinforcement bar, pull loops and 

bar to proper position and tie free ends. 

8. Where reinforcement is prefabricated into cage units before placing, 

fabricate units with vertical reinforcement bars and lateral ties of 

the size and spacing indicated. 

9. Place horizontal beam reinforcement as masonry units are laid. 

10. Embed lateral tie reinforcement in mortar joints where indicated. 

Place as masonry units are laid, at vertical spacing shown. 

11. Where lateral ties are shown in contact with vertical reinforcement 

bars, embed additional lateral tie reinforcement in mortar joints. 

Place as indicated on drawings, or if not shown, provide as required to 

prevent grout blowout or rupture of CMU face shells, but provide 

minimum 4.1 mm diameter (0.16 inch) wire ties spaced 400 mm 

(16 inches) on center for members with 500 mm (20 inches) or less 

side dimensions, and 200 mm (8 inches) on center for members with 

side dimensions exceeding 500 mm (20 inches). 

12. Preparation of Grout Spaces: Before grouting, inspect and clean grout 

spaces. Remove dust, dirt, mortar droppings, loose pieces of masonry 

and other foreign materials from grout spaces. Clean reinforcement 

and adjust to proper position. Clean top surface of structural 
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members supporting masonry to ensure bond. After final 

cleaning and inspection, close cleanout holes and brace closures to 

resist grout pressures. 

13. Do not place grout until entire height of masonry to be grouted has 

attained sufficient strength to resist displacement of masonry units 

and breaking of mortar bond. Install shores and bracing, if 

required, before starting grouting operations. 

14. Limit grout pours to sections which can be completed in one working 

day with maximum one hour interruption of pouring operation. Place 

grout in lifts which do not exceed 1.5 m (5 feet). Allow minimum 30 

minutes and maximum one hour between lifts. Mechanically consolidate 

each lift. 

15. Place grout in lintels or beams over openings in one continuous 

pour. 

16. Where bond beam occurs more than one course below top of pour, fill 

bond beam course to within 25 mm (1 inch) of vertically reinforced 

cavities, during construction of masonry. 

17. When more than one pour is required to complete a given section of 

masonry, extend reinforcement beyond masonry as required for 

splicing. Pour grout to within 38 mm (1-1/2 inches) of top course of 

first pour. After grouted masonry is cured, lay masonry units and 

place reinforcement for second pour section before grouting. Repeat 

sequence if more pours are required. 

3.12 CONSTRUCTION TOLERANCES 

A. Lay masonry units plumb, level and true to line within tolerances 

according to ACI 530.1/ASCE 6/TMS 602 and as follows: 

B. Maximum variation from plumb: 

1. In 3000 mm (10 feet) - 6 mm (1/4 inch). 

2. In 6000 mm (20 feet) - 9 mm (3/8 inch). 

3. In 12,000 mm (40 feet) or more - 13 mm (1/2 inch). 

C. Maximum variation from level: 

1. In any bay or up to 6000 mm (20 feet) - 6 mm (1/4 inch). 

2. In 12,000 mm (40 feet) or more - 13 mm (1/2 inch). 

D. Maximum variation from linear building lines: 

1. In any bay or up to 6000 mm (20 feet) - 13 mm (1/2 inch). 

2. In 12,000 mm (40 feet) or more - 19 mm (3/4 inch). 

E. Maximum variation in cross-sectional dimensions of columns and 

thickness of walls from dimensions shown: 
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1. Minus 6 mm (1/4 inch). 

2. Plus 13 mm (1/2 inch). 

F. Maximum variation in prepared opening dimensions: 

1. Accurate to minus 0 mm (0 inch). 

2. Plus 6 mm (1/4 inch). 
 
3.13 CLEANING AND REPAIR 

A. General: 

1. Clean exposed masonry surfaces on completion. 

2. Protect adjoining construction materials and landscaping during 

cleaning operations. 

3. Cut out defective exposed new joints to depth of approximately 19 mm 

(3/4 inch) and repoint. 

4. Remove mortar droppings and other foreign substances from wall 

surfaces. 

B. Concrete Masonry Units: 

1. Immediately following setting, brush exposed surfaces free of mortar 

or other foreign matter. 

2. Allow mud to dry before brushing. 
 

- - E N D - - 
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SECTION 07 84 00 
FIRESTOPPING 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. Provide UL or equivalent approved firestopping system for the closures 

of openings in walls, floors, and roof decks against penetration of 

flame, heat, and smoke or gases in fire resistant rated construction. 

B. Provide UL or equivalent approved firestopping system for the closure 

of openings in walls against penetration of gases or smoke in smoke 

partitions. 

C. The VA Medical Center, Wilkes-Barre, PA, has standardized on the use of 

Hilti Firestop Products as manufactured by Hilti, Inc. Tulsa, OK 74121. 

Firestop products, meeting the specification requirements below, as 

manufactured by Hilti, Inc., shall be used on this project. 

1.2 RELATED WORK: 

A. Sealants and application: Section 07 92 00, JOINT SEALANTS. 

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Installer qualifications. 

C. Inspector qualifications. 

D. Manufacturers literature, data, and installation instructions for types 

of firestopping and smoke stopping used. 

E. List of FM, UL, or WH classification number of systems installed. 

F. Certified laboratory test reports for ASTM E814 tests for systems not 

listed by FM, UL, or WH proposed for use. 

G. Submit certificates from manufacturer attesting that firestopping 

materials comply with the specified requirements.  

1.4 DELIVERY AND STORAGE: 

A. Deliver materials in their original unopened containers with 

manufacturer’s name and product identification.  

B. Store in a location providing protection from damage and exposure to 

the elements. 

1.5 QUALITY ASSURANCE: 

A. FM, UL, or WH or other approved laboratory tested products will be 

acceptable. 
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B. Installer Qualifications: A firm that has been approved by FM Global 

according to FM Global 4991 or been evaluated by UL and found to comply 

with UL’s “Qualified Firestop Contractor Program Requirements.” Submit 

qualification data. 

C. Inspector Qualifications: Contractor to engage a qualified inspector to 

perform inspections and final reports. The inspector to meet the 

criteria contained in ASTM E699 for agencies involved in quality 

assurance and to have a minimum of two years’ experience in 

construction field inspections of firestopping systems, products, and 

assemblies. The inspector to be completely independent of, and divested 

from, the Contractor, the installer, the manufacturer, and the supplier 

of material or item being inspected. Submit inspector qualifications. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in the text by the basic 

designation only. 

B. ASTM International (ASTM): 

E84-14..................Surface Burning Characteristics of Building 

Materials 

E699-09.................Standard Practice for Evaluation of Agencies 

Involved in Testing, Quality Assurance, and 

Evaluating of Building Components 

E814-13a................Fire Tests of Through-Penetration Fire Stops 

E2174-14................Standard Practice for On-Site Inspection of 

Installed Firestops 

E2393-10a...............Standard Practice for On-Site Inspection of 

Installed Fire Resistive Joint Systems and 

Perimeter Fire Barriers 

C. FM Global (FM): 

 Annual Issue Approval Guide Building Materials 

4991-13.................Approval of Firestop Contractors 

D. Underwriters Laboratories, Inc. (UL): 

 Annual Issue Building Materials Directory 

 Annual Issue Fire Resistance Directory 

723-10(2008)............Standard for Test for Surface Burning 

Characteristics of Building Materials 

1479-04(R2014)..........Fire Tests of Through-Penetration Firestops 
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E. Intertek Testing Services - Warnock Hersey (ITS-WH): 

 Annual Issue Certification Listings 

F. Environmental Protection Agency (EPA): 

40 CFR 59(2014).........National Volatile Organic Compound Emission 

Standards for Consumer and Commercial Products 

PART 2 - PRODUCTS 

2.1 FIRESTOP SYSTEMS: 

A. Provide either factory built (Firestop Devices) or field erected 

(through-Penetration Firestop Systems) to form a specific building 

system maintaining required integrity of the fire barrier and stop the 

passage of gases or smoke. Firestop systems to accommodate building 

movements without impairing their integrity. 

B. Through-penetration firestop systems and firestop devices tested in 

accordance with ASTM E814 or UL 1479 using the "F" or "T" rating to 

maintain the same rating and integrity as the fire barrier being 

sealed. "T" ratings are not required for penetrations smaller than or 

equal to 101 mm (4 in.) nominal pipe or 0.01 sq. m (16 sq. in.) in 

overall cross sectional area. 

C. Firestop sealants used for firestopping or smoke sealing to have the 

following properties: 

1. Contain no flammable or toxic solvents. 

2. Release no dangerous or flammable out gassing during the drying or 

curing of products. 

3. Water-resistant after drying or curing and unaffected by high 

humidity, condensation or transient water exposure. 

4. When installed in exposed areas, capable of being sanded and 

finished with similar surface treatments as used on the surrounding 

wall or floor surface.  

D. Firestopping system or devices used for penetrations by glass pipe, 

plastic pipe or conduits, unenclosed cables, or other non-metallic 

materials to have following properties: 

1. Classified for use with the particular type of penetrating material 

used. 

2. Penetrations containing loose electrical cables, computer data 

cables, and communications cables protected using firestopping 

systems that allow unrestricted cable changes without damage to the 

seal. 
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E. Maximum flame spread of 25 and smoke development of 50 when tested in 

accordance with ASTM E84 or UL 723. Material to be an approved 

firestopping material as listed in UL Fire Resistance Directory or by a 

nationally recognized testing laboratory.  

F. FM, UL, or WH rated or tested by an approved laboratory in accordance 

with ASTM E814. 

G.  Materials to be nontoxic and noncarcinogen at all stages of 

application or during fire conditions and to not contain hazardous 

chemicals. Provide firestop material that is free from Ethylene Glycol, 

PCB, MEK, and asbestos. 

H. For firestopping exposed to view, traffic, moisture, and physical 

damage, provide products that do not deteriorate when exposed to these 

conditions. 

1. For piping penetrations for plumbing and wet-pipe sprinkler systems, 

provide moisture-resistant through-penetration firestop systems. 

2. For floor penetrations with annular spaces exceeding 101 mm (4 in.) 

or more in width and exposed to possible loading and traffic, 

provide firestop systems capable of supporting the floor loads 

involved either by installing floor plates or by other means 

acceptable to the firestop manufacturer. 

3. For penetrations involving insulated piping, provide through-

penetration firestop systems not requiring removal of insulation. 

2.2 SMOKE STOPPING IN SMOKE PARTITIONS: 

A. Provide silicone sealant in smoke partitions as specified in Section 

07 92 00, JOINT SEALANTS.  

B. Provide mineral fiber filler and bond breaker behind sealant. 

C. Sealants to have a maximum flame spread of 25 and smoke developed of 50 

when tested in accordance with ASTM E84. 

D. When used in exposed areas capable of being sanded and finished with 

similar surface treatments as used on the surrounding wall or floor 

surface. 

PART 3 - EXECUTION 

3.1 EXAMINATION: 

A. Submit product data and installation instructions, as required by 

article, submittals, after an on-site examination of areas to receive 

firestopping. 
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B. Examine substrates and conditions with installer present for compliance 

with requirements for opening configuration, penetrating items, 

substrates, and other conditions affecting performance of firestopping. 

Do not proceed with installation until unsatisfactory conditions have 

been corrected. 

3.2 PREPARATION: 

A. Remove dirt, grease, oil, laitance and form-release agents from 

concrete, loose materials, or other substances that prevent adherence 

and bonding or application of the firestopping or smoke stopping 

materials. 

B. Remove insulation on insulated pipe for a distance of 150 mm (6 inches) 

on each side of the fire rated assembly prior to applying the 

firestopping materials unless the firestopping materials are tested and 

approved for use on insulated pipes. 

C. Prime substrates where required by joint firestopping system 

manufacturer using that manufacturer’s recommended products and 

methods. Confine primers to areas of bond; do not allow spillage and 

migration onto exposed surfaces. 

D. Masking Tape: Apply masking tape to prevent firestopping from 

contacting adjoining surfaces that will remain exposed upon completion 

of work and that would otherwise be permanently stained or damaged by 

such contact or by cleaning methods used to remove smears from 

firestopping materials. Remove tape as soon as it is possible to do so 

without disturbing seal of firestopping with substrates. 

3.3 INSTALLATION: 

A. Do not begin firestopping work until the specified material data and 

installation instructions of the proposed firestopping systems have 

been submitted and approved. 

B. Install firestopping systems with smoke stopping in accordance with FM, 

UL, WH, or other approved system details and installation instructions. 

C. Install smoke stopping seals in smoke partitions. 

3.4 CLEAN-UP: 

A. As work on each floor is completed, remove materials, litter, and 

debris. 

B. Clean up spills of liquid type materials. 

C. Clean off excess fill materials and sealants adjacent to openings and 

joints as work progresses by methods and with cleaning materials 
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approved by manufacturers of firestopping products and of products in 

which opening and joints occur. 

D. Protect firestopping during and after curing period from contact with 

contaminating substances or from damage resulting from construction 

operations or other causes so that they are without deterioration or 

damage at time of Substantial Completion. If, despite such protection, 

damage or deterioration occurs, cut out and remove damaged or 

deteriorated firestopping immediately and install new materials to 

provide firestopping complying with specified requirements. 

3.5 INSPECTIONS AND ACCEPTANCE OF WORK: 

A. Do not conceal or enclose firestop assemblies until inspection is 

complete and approved by the Contracting Officer Representative (COR). 

B. Furnish service of approved inspector to inspect firestopping in 

accordance with ASTM E2393 and ASTM E2174 for firestop inspection, and 

document inspection results.  Submit written reports indicating 

locations of and types of penetrations and type of firestopping used at 

each location; type is to be recorded by UL listed printed numbers. 

- - - E N D - - - 
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SECTION 07 92 00 
JOINT SEALANTS 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. This section covers interior and exterior sealant and their 

application, wherever required for complete installation of building 

materials or systems. 

1.2 RELATED WORK (INCLUDING BUT NOT LIMITED TO THE FOLLOWING): 

  A. Firestopping Penetrations: Section 07 84 00, FIRESTOPPING. 

  B. Mechanical Work: Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING 

1.3 QUALITY ASSURANCE: 

A. Installer Qualifications: An experienced installer with a minimum of 

three (3) years’ experience and who has specialized in installing joint 

sealants similar in material, design, and extent to those indicated for 

this Project and whose work has resulted in joint-sealant installations 

with a record of successful in-service performance. Submit 

qualification. 

B. Source Limitations: Obtain each type of joint sealant through one (1) 

source from a single manufacturer. 

1.4 CERTIFICATION: 

A. Contractor is to submit to the COR written certification that joints 

are of the proper size and design, that the materials supplied are 

compatible with adjacent materials and backing, that the materials will 

properly perform to provide permanent watertight, airtight or vapor 

tight seals (as applicable), and that materials supplied meet specified 

performance requirements. 

1.5 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Installer qualifications. 

C. Contractor certification. 

D. Manufacturer's installation instructions for each product used. 

E. Cured samples of exposed sealants for each color. 

F. Manufacturer's Literature and Data:  

1. Primers  

2. Sealing compound, each type, including compatibility when different 

sealants are in contact with each other. 
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G. Manufacturer warranty. 

1.6 PROJECT CONDITIONS: 

A. Environmental Limitations:  

1. Do not proceed with installation of joint sealants under following 

conditions: 

a. When ambient and substrate temperature conditions are outside 

limits permitted by joint sealant manufacturer or are below 

4.4 degrees C (40 degrees F). 

b. When joint substrates are wet. 

B. Joint-Width Conditions: 

1. Do not proceed with installation of joint sealants where joint 

widths are less than those allowed by joint sealant manufacturer for 

applications indicated. 

C. Joint-Substrate Conditions: 

1. Do not proceed with installation of joint sealants until 

contaminants capable of interfering with adhesion are removed from 

joint substrates. 

1.7 DELIVERY, HANDLING, AND STORAGE: 

A. Deliver materials in manufacturers' original unopened containers, with 

brand names, date of manufacture, shelf life, and material designation 

clearly marked thereon. 

B. Carefully handle and store to prevent inclusion of foreign materials. 

C. Do not subject to sustained temperatures exceeding 32 degrees C (90 

degrees F) or less than 5 degrees C (40 degrees F). 

1.8 DEFINITIONS: 

A. Definitions of terms in accordance with ASTM C717 and as specified. 

B. Backing Rod: A type of sealant backing. 

C. Bond Breakers: A type of sealant backing. 

D. Filler: A sealant backing used behind a back-up rod. 

1.9 WARRANTY: 

A. Construction Warranty: Comply with FAR clause 52.246-21 "Warranty of 

Construction". 

B. Manufacturer Warranty: Manufacturer shall warranty their sealant for a 

minimum of five (5) years from the date of installation and final 

acceptance by the Government. Submit manufacturer warranty. 
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1.10 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. ASTM International (ASTM): 

C509-06.................Elastomeric Cellular Preformed Gasket and 

Sealing Material 

C612-14.................Mineral Fiber Block and Board Thermal 

Insulation  

C717-14a................Standard Terminology of Building Seals and 

Sealants 

C734-06(R2012)..........Test Method for Low-Temperature Flexibility of 

Latex Sealants after Artificial Weathering 

C794-10.................Test Method for Adhesion-in-Peel of Elastomeric 

Joint Sealants 

C919-12.................Use of Sealants in Acoustical Applications. 

C920-14a................Elastomeric Joint Sealants. 

C1021-08(R2014).........Laboratories Engaged in Testing of Building 

Sealants 

C1193-13................Standard Guide for Use of Joint Sealants. 

C1248-08(R2012).........Test Method for Staining of Porous Substrate by 

Joint Sealants 

C1330-02(R2013).........Cylindrical Sealant Backing for Use with Cold 

Liquid Applied Sealants 

C1521-13................Standard Practice for Evaluating Adhesion of 

Installed Weatherproofing Sealant Joints 

D217-10.................Test Methods for Cone Penetration of 

Lubricating Grease 

D412-06a(R2013).........Test Methods for Vulcanized Rubber and 

Thermoplastic Elastomers-Tension 

D1056-14................Specification for Flexible Cellular Materials—

Sponge or Expanded Rubber 

E84-09..................Surface Burning Characteristics of Building 

Materials 

C. Sealant, Waterproofing and Restoration Institute (SWRI).  

 The Professionals’ Guide 

D. Environmental Protection Agency (EPA): 
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40 CFR 59(2014).........National Volatile Organic Compound Emission 

Standards for Consumer and Commercial Products 

 

 

PART 2 - PRODUCTS  

 
2.1 SEALANTS: 

A. Exterior Sealants:  

  1. Vertical surfaces, provide non-staining ASTM C920, Type S or M, 

Grade NS, Class 25.   

  2. Horizontal surfaces, provide ASTM C920, Type S or M, Grade P, 

Class 25, Use T.  

3. Provide location(s) of exterior sealant as follows:  

a. Joints formed where frames and subsills of windows, doors, 

louvers, and vents adjoin masonry, concrete, or metal frames. 

Provide sealant at exterior surfaces of exterior wall 

penetrations. 

b. Metal to metal. 

c. Masonry to masonry or stone. 

f. Masonry expansion and control joints. 

g. Wood to masonry. 

h. Masonry joints where shelf angles occur. 

i. Voids where items penetrate exterior walls. 

B. Floor Joint Sealant:  

1. ASTM C920, Type S or M, Grade P, Class 25, Use T. 

2. Provide location(s) of floor joint sealant as follows.   

a. Seats of metal thresholds exterior doors. 

b. Control and expansion joints in floors, slabs, ceramic tile, and 

walkways. 

C. Interior Sealants:  

  1. VOC Content of Interior Sealants:  Sealants and sealant primers 

used inside the weatherproofing system are to comply with the 

following limits for VOC content when calculated according to 

40 CFR 59, (EPA Method 24): 

a. Architectural Sealants: 250 g/L. 

b. Sealant Primers for Nonporous Substrates: 250 g/L. 

c. Sealant Primers for Porous Substrates: 775 g/L. 
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2. Vertical and Horizontal Surfaces: ASTM C920, Type S or M, Grade NS, 

Class 25, Use NT.    

4. Provide location(s) of interior sealant as follows: 

a. Typical narrow joint 6 mm, (1/4 inch) or less at walls and 

adjacent components. 

b. Perimeter of doors, windows, access panels which adjoin concrete 

or masonry surfaces. 

c. Interior surfaces of exterior wall penetrations. 

d. Joints at masonry walls and columns, piers, concrete walls or 

exterior walls. 

e. Perimeter of lead faced control windows and plaster or gypsum 

wallboard walls. 

f. Exposed isolation joints at top of full height walls. 

g. Joints between bathtubs and ceramic tile; joints between shower 

receptors and ceramic tile; joints formed where nonplanar tile 

surfaces meet. 

h. Joints formed between tile floors and tile base cove; joints 

between tile and dissimilar materials; joints occurring where 

substrates change. 

i. Behind escutcheon plates at valve pipe penetrations and 

showerheads in showers. 

2.2 COLOR: 

A. Sealants used with exposed masonry are to match color of mortar joints. 

B. Sealants used with unpainted concrete are to match color of adjacent 

concrete. 

C. Color of sealants for other locations to be light gray or aluminum, 

unless otherwise indicated in construction documents. 

2.3 JOINT SEALANT BACKING: 

A. General: Provide sealant backings of material and type that are 

nonstaining; are compatible with joint substrates, sealants, primers, 

and other joint fillers; and are approved for applications indicated by 

sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings: ASTM C1330, of type indicated below and 

of size and density to control sealant depth and otherwise contribute 

to producing optimum sealant performance: 

1. Type C: Closed-cell material with a surface skin. 
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C. Elastomeric Tubing Sealant Backings: Neoprene, butyl, EPDM, or silicone 

tubing complying with ASTM D1056 or synthetic rubber (ASTM C509), 

nonabsorbent to water and gas, and capable of remaining resilient at 

temperatures down to minus 32 degrees C (minus 26 degrees F). Provide 

products with low compression set and of size and shape to provide a 

secondary seal, to control sealant depth, and otherwise contribute to 

optimum sealant performance. 

D. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended 

by sealant manufacturer for preventing sealant from adhering to rigid, 

inflexible joint-filler materials or joint surfaces at back of joint 

where such adhesion would result in sealant failure. Provide self-

adhesive tape where applicable. 

2.5 FILLER: 

A. Mineral fiberboard: ASTM C612, Class 1. 

B. Thickness same as joint width. 

C. Depth to fill void completely behind back-up rod.  

2.6 PRIMER: 

A. As recommended by manufacturer of caulking or sealant material.  

B. Stain free type. 

2.7 CLEANERS-NON POROUS SURFACES: 

A. Chemical cleaners compatible with sealant and acceptable to 

manufacturer of sealants and sealant backing material. Cleaners to be 

free of oily residues and other substances capable of staining or 

harming joint substrates and adjacent non-porous surfaces and 

formulated to promote adhesion of sealant and substrates. 

PART 3 - EXECUTION 

3.1 INSPECTION: 

A. Inspect substrate surface for bond breaker contamination and unsound 

materials at adherent faces of sealant. 

B. Coordinate for repair and resolution of unsound substrate materials.  

C. Inspect for uniform joint widths and that dimensions are within 

tolerance established by sealant manufacturer. 

3.2 PREPARATIONS: 

A. Prepare joints in accordance with manufacturer's instructions and 

SWRI (The Professionals’ Guide). 

B. Clean surfaces of joint to receive caulking or sealants leaving joint 

dry to the touch, free from frost, moisture, grease, oil, wax, lacquer 
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paint, or other foreign matter that would tend to destroy or impair 

adhesion. 

1. Clean porous joint substrate surfaces by brushing, grinding, blast 

cleaning, mechanical abrading, or a combination of these methods to 

produce a clean, sound substrate capable of developing optimum bond 

with joint sealants.  

2. Remove loose particles remaining from above cleaning operations by 

vacuuming or blowing out joints with oil-free compressed air. Porous 

joint surfaces include but are not limited to the following: 

a. Concrete. 

b. Masonry. 

c. Unglazed surfaces of ceramic tile. 

3. Remove laitance and form-release agents from concrete. 

4. Clean nonporous surfaces with chemical cleaners or other means that 

do not stain, harm substrates, or leave residues capable of 

interfering with adhesion of joint sealants. Nonporous surfaces 

include but are not limited to the following: 

a. Metal. 

b. Glass. 

c. Porcelain enamel. 

d. Glazed surfaces of ceramic tile. 

C. Do not cut or damage joint edges. 

D. Apply non-staining masking tape to face of surfaces adjacent to joints 

before applying primers, caulking, or sealing compounds. 

1. Do not leave gaps between ends of sealant backings. 

2. Do not stretch, twist, puncture, or tear sealant backings. 

3. Remove absorbent sealant backings that have become wet before 

sealant application and replace them with dry materials. 

E. Apply primer to sides of joints wherever required by compound 

manufacturer's printed instructions or as indicated by pre-construction 

joint sealant substrate test.  

1. Apply primer prior to installation of back-up rod or bond breaker 

tape.  

2. Use brush or other approved means that will reach all parts of 

joints. Avoid application to or spillage onto adjacent substrate 

surfaces. 
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3.3 BACKING INSTALLATION: 

A. Install backing material, to form joints enclosed on three sides as 

required for specified depth of sealant. 

B. Where deep joints occur, install filler to fill space behind the 

backing rod and position the rod at proper depth. 

C. Cut fillers installed by others to proper depth for installation of 

backing rod and sealants. 

D. Install backing rod, without puncturing the material, to a uniform 

depth, within plus or minus 3 mm (1/8 inch) for sealant depths 

specified. 

E. Where space for backing rod does not exist, install bond breaker tape 

strip at bottom (or back) of joint so sealant bonds only to two 

opposing surfaces. 

 
3.4 SEALANT DEPTHS AND GEOMETRY: 

A. At widths up to 6 mm (1/4 inch), sealant depth equal to width. 

B. At widths over 6 mm (1/4 inch), sealant depth 1/2 of width up to 13 mm 

(1/2 inch) maximum depth at center of joint with sealant thickness at 

center of joint approximately 1/2 of depth at adhesion surface. 

3.5 INSTALLATION: 

A. General:  

1. Apply sealants and caulking only when ambient temperature is between  

5 degrees C and 38 degrees C (40 degrees and 100 degrees F).  

2. Do not install polysulfide base sealants where sealant may be 

exposed to fumes from bituminous materials, or where water vapor in 

continuous contact with cementitious materials may be present.  

3. Do not install sealant type listed by manufacture as not suitable 

for use in locations specified.  

4. Apply caulking and sealing compound in accordance with 

manufacturer's printed instructions.  

5. Avoid dropping or smearing compound on adjacent surfaces.  

6. Fill joints solidly with compound and finish compound smooth.  

7. Tool exposed joints to form smooth and uniform beds, with slightly 

concave surface conforming to joint configuration per Figure 5A in 

ASTM C1193 unless shown or specified otherwise in construction 

documents. Remove masking tape immediately after tooling of sealant 

and before sealant face starts to “skin” over. Remove any excess 
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sealant from adjacent surfaces of joint, leaving the working in a 

clean finished condition.  

8. Finish paving or floor joints flush unless joint is otherwise 

detailed.  

9. Apply compounds with nozzle size to fit joint width.  

10. Test sealants for compatibility with each other and substrate. Use 

only compatible sealant. Submit test reports. 

11. Replace sealant which is damaged during construction process.  

  

B. For application of sealants, follow requirements of ASTM C1193 unless 

specified otherwise. Take all necessary steps to prevent three-sided 

adhesion of sealants.  

C. Interior Sealants: Where gypsum board partitions are of sound rated, 

fire rated, or smoke barrier construction, follow requirements of ASTM 

C919 only to seal all cut-outs and intersections with the adjoining 

construction unless specified otherwise.  

1. Apply a 6 mm (1/4 inch) minimum bead of sealant each side of runners 

(tracks), including those used at partition intersections with 

dissimilar wall construction. 

2. Coordinate with application of gypsum board to install sealant 

immediately prior to application of gypsum board. 

3. Partition intersections: Seal edges of face layer of gypsum board 

abutting intersecting partitions, before taping and finishing or 

application of veneer plaster-joint reinforcing.  

4. Openings: Apply a 6 mm (1/4 inch) bead of sealant around all cutouts 

to seal openings of electrical boxes, ducts, pipes and similar 

penetrations. To seal electrical boxes, seal sides and backs.  

5. Control Joints: Before control joints are installed, apply sealant 

in back of control joint to reduce flanking path for sound through 

control joint. 

3.6 FIELD QUALITY CONTROL: 

  A. Inspect joints for complete fill, for absence of voids, and for joint 

configuration complying with specified requirements. Sealants not 

evidencing adhesive failure from noncompliance with other indicated 

requirements, will be considered satisfactory. Remove sealants that 

fail to adhere to joint substrates to comply with other requirements. 
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3.7 CLEANING: 

A. Fresh compound accidentally smeared on adjoining surfaces: Scrape off 

immediately and rub clean with a solvent as recommended by manufacturer 

of the adjacent material or if not otherwise indicated by the caulking 

or sealant manufacturer. 

B. Leave adjacent surfaces in a clean and unstained condition. 

- - - E N D - - - 
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SECTION 08 11 13 
HOLLOW METAL DOORS AND FRAMES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies steel doors, steel frames and related 

components. 

B. Terms relating to steel doors and frames as defined in ANSI A123.1 

and as specified. 

1.2 RELATED WORK 

A. Door Hardware: Section 08 71 00, DOOR HARDWARE. 

1.3 TESTING 

An independent testing laboratory shall perform testing. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturers Literature and Data: 

1. Fire rated doors and frames, showing conformance with NFPA 80 and 

Underwriters Laboratory, Inc., or Intertek Testing Services or 

Factory Mutual fire rating requirements 

1.5 SHIPMENT 

A. Prior to shipment label each door and frame to show location, size, 

door swing and other pertinent information. 

B. Fasten temporary steel spreaders across the bottom of each door 

frame. 

1.6 STORAGE AND HANDLING 

A. Store doors and frames at the site under cover. 

B. Protect from rust and damage during storage and erection until 

completion. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in the text by the basic 

designation only. 

B. Federal Specifications (Fed. Spec.): 

L-S-125B................Screening, Insect, Nonmetallic 

C. Door and Hardware Institute (DHI): 

A115 Series.............Steel Door and Frame Preparation for Hardware, 

Series A115.1 through A115.17 (Dates Vary) 
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D. Steel Door Institute (SDI): 

113-01 (R2006)..........Thermal Transmittance of Steel Door and Frame 

Assemblies 

128-09..................Acoustical Performance for Steel Door and Frame 

Assemblies 

E. American National Standard Institute: 

A250.8-2003 (R2008).....Specifications for Standard Steel Doors and 

Frames 

F. American Society for Testing and Materials (ASTM): 

A167-99(R2009)..........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet, and Strip 

A568/568-M-11...........Steel, Sheet, Carbon, and High-Strength, Low- 

alloy, Hot-Rolled and Cold-Rolled 

A1008-10................Steel, sheet, Cold-Rolled, Carbon, Structural, 

High Strength Low Alloy and High Strength Low 

Alloy with Improved Formability 

B209/209M-10............Aluminum and Aluminum-Alloy Sheet and Plate 

B221/221M-12............Aluminum and Aluminum-Alloy Extruded Bars, 

Rods, Wire, Profiles and Tubes 

D1621-10................Compressive Properties of Rigid Cellular 

Plastics 

D3656-07................Insect Screening and Louver Cloth Woven from 

Vinyl Coated Glass Yarns 

E90-09..................Laboratory Measurement of Airborne Sound 

Transmission Loss of Building Partitions 

G. The National Association Architectural Metal Manufactures (NAAMM): 

Metal Finishes Manual (AMP 500-06) 

H. National Fire Protection Association (NFPA): 

80-13...................Fire Doors and Fire Windows 

I. Underwriters Laboratories, Inc. (UL): 

Fire Resistance Directory 

J. Intertek Testing Services (ITS): 

Certifications Listings…Latest Edition 

K. Factory Mutual System (FM): 

Approval Guide 

PART 2 - PRODUCTS 

2.1 MATERIALS 
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A. Stainless Steel: ASTM A167, Type 302 or 304; finish, NAAMM Number 4. 
 

B. Sheet Steel: ASTM A1008, cold-rolled for panels (face sheets) of 

doors. 

C. Anchors, Fastenings and Accessories: Fastenings anchors, clips 

connecting members and sleeves from zinc coated steel. 

D. Aluminum Sheet: ASTM B209/209M. 

E. Aluminum, Extruded: ASTM B221/221M. 

F. Prime Paint: Paint that meets or exceeds the requirements of A250.8. 

2.2 FABRICATION GENERAL 

A. GENERAL: 

1. Follow ANSI A250.8 for fabrication of standard steel doors, 

except as specified otherwise. Doors to receive hardware 

specified in Section 08 71 00, DOOR HARDWARE. Tolerances as per 

ANSI A250.8. Thickness, 44 mm (1-3/4 inches), unless otherwise 

shown. 

2. Close top edge of exterior doors flush and seal to prevent water 

intrusion. 

3. When vertical steel stiffeners are used for core construction, 

fill spaces between stiffeners with mineral fiber insulation. 

B. Heavy Duty Doors: ANSI A250.8, Level 2, Full flush seamless design of 

size and design shown. Core construction types a, d, or f, for interior 

doors, and, types b, c, e, or f, for exterior doors. 

 
Core 

Construction 
Type 

 

Door Core 
Description 

 
a

Kraft 
honeycomb 

b Polyurethane 
c Polystyrene 

 
d

Unitized steel 
grid 

 
e

Mineral 
fiberboard 

 
f

Vertical steel 
stiffeners 

 

C. Fire Rated Doors (Labeled): 

1. Conform to NFPA 80 when tested by Underwriters Laboratories, 

Inc., Inchcape Testing Services, or Factory Mutual for the class 

of door or door opening shown. 
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2. Fire rated labels of metal, with raised or incised markings of 

approving laboratory shall be permanently attached to doors. 

3. Close top and vertical edges of doors flush. Vertical edges shall 

be seamless. Apply steel astragal to the meeting stile of the 

active leaf of pairs of fire rated doors, except where vertical 

rod exit devices are specified for both leaves swinging in the 

same direction. 

4. Construct fire rated doors in stairwell enclosures for maximum 

transmitted temperature rise of 230 C (450 F) above ambient 

temperature at end of 30 minutes of fire exposure when tested in 

accordance with ASTM E152. 

2.3 METAL FRAMES 

A. General: 

1. ANSI A250.8, 1.3 mm (0.053 inch) thick sheet steel, types and 

styles as shown or scheduled. 

2. Frames for labeled fire rated doors // and windows //. 

a. Comply with NFPA 80. Test by Underwriters Laboratories, Inc., 

Inchcape Testing Services, or Factory Mutual. 

b. Fire rated labels of approving laboratory permanently attached 

to frames as evidence of conformance with these requirements. 

Provide labels of metal or engraved stamp, with raised or 

incised markings. 

3. Knocked-down frames are not acceptable. 

A. Reinforcement and Covers: 

1. ANSI A250.8 for, minimum thickness of steel reinforcement welded 

to back of frames. 

2. Provide mortar guards securely fastened to back of hardware 

reinforcements except on lead-lined frames. 

B. Terminated Stops: ANSI A250.8. 

C. Frame Anchors: 

1. Floor anchors: 

a. Where floor fills occur, provide extension type floor 

anchors to compensate for depth of fill. 

b. At bottom of jamb use 1.3 mm (0.053 inch) thick steel 

clip angles welded to jamb and drilled to receive two 6 

mm (1/4 inch) floor bolts. Use 50 mm x 50 mm (2 inch by 

2 inch) 9 mm by (3/8 inch) clip angle for lead lined 
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frames, drilled for 9 mm (3/8 inch) floor bolts. 

 

c. Where mullions occur, provide 2.3 mm (0.093 inch) thick 

steel channel anchors, drilled for two 6 mm (1/4 inch) 

floor bolts and frame anchor screws. 

d. Where sill sections occur, provide continuous 1 mm 

(0.042 inch) thick steel rough bucks drilled for 6 mm 

(1/4 inch) floor bolts and frame anchor screws. Space 

floor bolts at 50 mm (24 inches) on center. 

2. Jamb anchors: 

a. Locate anchors on jambs near top and bottom of each frame, and at 

intermediate points not over 600 mm (24 inches) apart, except for 

fire rated frames space anchors as required by labeling 

authority. 

b. Form jamb anchors of not less than 1 mm (0.042 inch) thick 

steel unless otherwise specified. 

c. Anchors set in masonry: Use adjustable anchors designed for 

friction fit against the frame and for extension into the masonry 

not less than 250 mm (10 inches). Use one of following type: 

1. Wire loop type of 5 mm (3/16 inch) diameter wire. 

2. T-shape or strap and stirrup type of corrugated or 

perforated sheet steel. 

d. Anchors for stud partitions: Either weld to frame or use 

lock-in snap-in type. Provide tabs for securing anchor to the 

sides of the studs. 

e. Anchors for frames set in prepared openings: 

1. Steel pipe spacers with 6 mm (1/4 inch) inside diameter 

welded to plate reinforcing at jamb stops or hat shaped 

formed strap spacers, 50 mm (2 inches) wide, welded to 

jamb near stop. 

2. Drill jamb stop and strap spacers for 6 mm (1/4 inch) 

flat head bolts to pass thru frame and spacers. 

3. Two piece frames: Subframe or rough buck drilled for 6 mm 

(1/4 inch) bolts. 

f. Anchors for observation windows and other continuous frames 

set in stud partitions. 

1. In addition to jamb anchors, weld clip anchors to sills 

and heads of continuous frames over 1200 mm (4 feet) long. 
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2. Anchors spaced 600 mm (24 inches) on centers maximum. 

g. Modify frame anchors to fit special frame and wall 

construction and provide special anchors where shown or 

required. 

2.4 SHOP PAINTING 

ANSI A250.8. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Plumb, align and brace frames securely until permanent anchors are set. 

1. Use triangular bracing near each corner on both sides of frames with 

temporary wood spreaders at midpoint. 

2. Use wood spreaders at bottom of frame if the shipping spreader is 

removed. 

3. Protect frame from accidental abuse. 

4. Where construction will permit concealment, leave the shipping 

spreaders in place after installation, otherwise remove the 

spreaders after the frames are set and anchored. 

5. Remove wood spreaders and braces only after the walls are built and 

jamb anchors are secured. 

B. Floor Anchors: 

1. Anchor the bottom of door frames to floor with two 6 mm (1/4 inch) 

diameter expansion bolts. Use 9 mm (3/8 inch) bolts on lead lined 

frames. 

2. Power actuated drive pins may be used to secure frame anchors to 

concrete floors. 

C. Jamb Anchors: 

1. Anchors in masonry walls: Embed anchors in mortar. Fill space 

between frame and masonry wall with grout or mortar as walls are 

built. 

2. Coat frame back with a bituminous coating prior to lining of grout 

filling in masonry walls. 

3. Secure anchors to sides of studs with two fasteners through anchor 

tabs. Use steel drill screws to steel studs. 

4. Frames set in prepared openings of masonry or concrete: Expansion 

bolt to wall with 6 mm (1/4 inch) expansion bolts through spacers. 

Where subframes or rough bucks are used, 6 mm (1/4 inch) expansion 

bolts on 600 mm (24 inch) centers or power activated drive pins 600 
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mm (24 inches) on centers. Secure two piece frames to subframe or 

rough buck with machine screws on both faces. 

D. Install anchors for labeled fire rated doors to provide rating as 

required. 

E. Frames for Sound Rated Doors: Coordinate to line frames for sound rated 

doors with insulation. 

F. Overhead Bracing (Lead Lined Frames): Where jamb extensions extend to 

structure above, anchor clip angles with not less than two, 9 mm (3/8 

inch) expansion bolts or power actuated drive pins to concrete slab. 

Weld to steel overhead members. 

3.2 INSTALLATION OF DOORS AND APPLICATION OF HARDWARE 

Install doors and hardware as specified in Sections Section 08 11 13, 

HOLLOW METAL DOORS AND FRAMES. 

- - - E N D - - - 
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SECTION 08 71 00 
DOOR HARDWARE 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Door hardware and related items necessary for complete installation and 

operation of doors. 

1.2 RELATED WORK 

A. Caulking: Section 07 92 00 JOINT SEALANTS. 

B. Application of Hardware: Section 08 11 13, HOLLOW METAL DOORS AND 

FRAMES 

C. Painting: Section 09 91 00, PAINTING. 

1.3 GENERAL 

A. All hardware shall comply with UFAS, (Uniform Federal Accessible 

Standards) unless specified otherwise. 

B. Provide rated door hardware assemblies where required by most current 

version of the International Building Code (IBC). 

C. Hardware for Labeled Fire Doors and Exit Doors: Conform to requirements 

of NFPA 80 for labeled fire doors and to NFPA 101 for exit doors, as 

well as to other requirements specified. Provide hardware listed by UL, 

except where heavier materials, large size, or better grades are 

specified herein under paragraph HARDWARE SETS. In lieu of UL labeling 

and listing, test reports from a nationally recognized testing agency 

may be submitted showing that hardware has been tested in accordance 

with UL test methods and that it conforms to NFPA requirements. 

D. Hardware for application on metal and wood doors and frames shall be 

made to standard templates. Furnish templates to the fabricator of 

these items in sufficient time so as not to delay the construction. 

E. The following items shall be of the same manufacturer, except as 

otherwise specified: 

1. Mortise locksets. 

2. Hinges for hollow metal and wood doors. 

3. Surface applied overhead door closers. 

4. Exit devices. 

5. Floor closers. 
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1.4 WARRANTY 

A. Automatic door operators shall be subject to the terms of FAR Clause 

52.246-21, except that the Warranty period shall be two years in lieu 

of one year for all items except as noted below: 

1. Locks, latchsets, and panic hardware: 5 years. 

2. Door closers and continuous hinges: 10 years. 

1.5 MAINTENANCE MANUALS 

A. In accordance with Section 01 00 00, GENERAL REQUIREMENTS Article 

titled "INSTRUCTIONS", furnish maintenance manuals and instructions on 

all door hardware. Provide installation instructions with the submittal 

documentation. 

1.6 SUBMITTALS 

A. Submittals shall be in accordance with Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES. Submit 6 copies of the schedule per Section 

01 33 23. Submit 2 final copies of the final approved schedules to VAMC 

Locksmith as record copies (VISN Locksmith if the VAMC does not have a 

locksmith). 

B. Hardware Schedule: Prepare and submit hardware schedule in the 

following form: 

Hardware 
Item 

Quantity Size Reference 
Publication
Type No. 

Finish Mfr. 
Name 
and 
Catalog 
No. 

Key 
Control 
Symbols 

UL Mark 
(if 
fire 
rated 
and 
listed) 

ANSI/BHMA 
Finish 
Designation 

         

         

         

 

C. Samples and Manufacturers' Literature: 

1. Samples: All hardware items (proposed for the project) that have not 

been previously approved by Builders Hardware Manufacturers 

Association shall be submitted for approval. Tag and mark all items 

with manufacturer's name, catalog number and project number. 

2. Samples are not required for hardware listed in the specifications 

by manufacturer's catalog number, if the contractor proposes to use 

the manufacturer's product specified. 

D. Certificate of Compliance and Test Reports: Submit certificates that 

hardware conforms to the requirements specified herein. Certificates 
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shall be accompanied by copies of reports as referenced. The testing 

shall have been conducted either in the manufacturer's plant and 

certified by an independent testing laboratory or conducted in an 

independent laboratory, within four years of submittal of reports for 

approval. 

1.7 DELIVERY AND MARKING 

A. Deliver items of hardware to job site in their original containers, 

complete with necessary appurtenances including screws, keys, and 

instructions. Tag one of each different item of hardware and deliver to 

Resident Engineer for reference purposes. Tag shall identify items by 

Project Specification number and manufacturer's catalog number. These 

items shall remain on file in Resident Engineer's office until all 

other similar items have been installed in project, at which time the 

Resident Engineer will deliver items on file to Contractor for 

installation in predetermined locations on the project. 

1.8 PREINSTALLATION MEETING 

A. Convene a preinstallation meeting not less than 30 days before start of 

installation of door hardware. Require attendance of parties directly 

affecting work of this section, including Contractor and Installer, 

Architect, Project Engineer and VA Locksmith, Hardware Consultant, and 

Hardware Manufacturer’s Representative. Review the following: 

1. Inspection of door hardware. 

2. Job and surface readiness. 

3. Coordination with other work. 

4. Protection of hardware surfaces. 

5. Substrate surface protection. 

6. Installation. 

7. Adjusting. 

8. Repair. 

9. Field quality control. 

10. Cleaning. 

1.9 INSTRUCTIONS 

A. Hardware Set Symbols on Drawings: Except for protective plates, door 

stops, mutes, thresholds and the like specified herein, hardware 

requirements for each door are indicated on drawings by symbols. 

Symbols for hardware sets consist of letters (e.g., "HW") followed by a 

number. Each number designates a set of hardware items applicable to a 

door type. 
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B. Keying: All cylinders shall be keyed into existing Grand Master Key 

System. Provide removable core cylinders that are removable only with a 

special key or tool without disassembly of knob or lockset. Cylinders 

shall be 6 pin type. Keying information shall be furnished at a later 

date by the Resident Engineer. 

1.10 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. In text, hardware items are referred to by 

series, types, etc., listed in such specifications and standards, 

except as otherwise specified. 

B. American Society for Testing and Materials (ASTM): 

F883-04.................Padlocks 

E2180-07................Standard Test Method for Determining the 

Activity of Incorporated Antimicrobial Agent(s) 

In Polymeric or Hydrophobic Materials 

C. American National Standards Institute/Builders Hardware Manufacturers 

Association (ANSI/BHMA): 

A156.1-06...............Butts and Hinges 

A156.2-03...............Bored and Pre-assembled Locks and Latches 

A156.3-08...............Exit Devices, Coordinators, and Auto Flush 

Bolts 

A156.4-08...............Door Controls (Closers) 

A156.5-14...............Cylinders and Input Devices for Locks. 

A156.6-05...............Architectural Door Trim 

A156.8-05...............Door Controls-Overhead Stops and Holders 

A156.11-14..............Cabinet Locks 

A156.12-05 .............Interconnected Locks and Latches 

A156.13-05..............Mortise Locks and Latches Series 1000 

A156.14-07 .............Sliding and Folding Door Hardware 

A156.15-06..............Release Devices-Closer Holder, Electromagnetic 

and Electromechanical 

A156.16-08..............Auxiliary Hardware 

A156.17-04 .............Self-Closing Hinges and Pivots 

A156.18-06..............Materials and Finishes 

A156.20-06 .............Strap and Tee Hinges, and Hasps 

A156.21-09..............Thresholds 

A156.22-05..............Door Gasketing and Edge Seal Systems 
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A156.23-04..............Electromagnetic Locks 

A156.24-03..............Delayed Egress Locking Systems 

A156.25-07 .............Electrified Locking Devices 

A156.26-06..............Continuous Hinges 

A156.28-07 .............Master Keying Systems 

A156.29-07 .............Exit Locks and Alarms 

A156.30-03 .............High Security Cylinders 

A156.31-07 .............Electric Strikes and Frame Mounted Actuators 

A156.36-10..............Auxiliary Locks 

A250.8-03...............Standard Steel Doors and Frames 

D. National Fire Protection Association (NFPA): 

80-10...................Fire Doors and Other Opening Protectives 

101-09..................Life Safety Code 

E. Underwriters Laboratories, Inc. (UL): 

Building Materials Directory (2008) 

PART 2 - PRODUCTS 

2.1 BUTT HINGES 

A. ANSI A156.1. Provide only three-knuckle hinges, except five-knuckle 

where the required hinge type is not available in a three-knuckle 

version (e.g., some types of swing-clear hinges). The following types 

of butt hinges shall be used for the types of doors listed, except 

where otherwise specified: 

1. Interior Doors: Type A8112/A5112 for doors 900 mm (3 feet) wide 

or less and Type A8111/A5111 for doors over 900 mm (3 feet) wide. 

Hinges for doors exposed to high humidity areas (shower rooms, 

toilet rooms, kitchens, janitor rooms, etc. shall be of stainless 

steel material. 

B. Provide quantity and size of hinges per door leaf as follows: 

1. Doors up to 1210 mm (4 feet) high: 2 hinges. 

2. Doors 1210 mm (4 feet) to 2260 mm (7 feet 5 inches) high: 3 hinges 

minimum. 

3. Doors greater than 2260 mm (7 feet 5 inches) high: 4 hinges. 

4. Doors up to 900 mm (3 feet) wide, standard weight: 114 mm x 114 mm 

(4-1/2 inches x 4-1/2 inches) hinges. 

5. Doors over 900 mm (3 feet) to 1065 mm (3 feet 6 inches) wide, 

standard weight: 127 mm x 114 mm (5 inches x 4-1/2 inches). 

6. Doors over 1065 mm (3 feet 6 inches) to 1210 mm (4 feet), heavy  
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weight: 127 mm x 114 mm (5 inches x 4-1/2 inches). 

7. Provide heavy-weight hinges where specified. 

8. At doors weighing 330 kg (150 lbs.) or more, furnish 127 mm (5 inch) 

high hinges. 

C. See Articles "MISCELLANEOUS HARDWARE" and "HARDWARE SETS" for pivots 

and hinges other than butts specified above and continuous hinges 

specified below. 

2.2 DOOR CLOSING DEVICES 

A. Closing devices shall be products of one manufacturer for each type 

specified. 

2.3 OVERHEAD CLOSERS 

A. Conform to ANSI A156.4, Grade 1. 

B. Closers shall conform to the following: 

1. The closer shall have minimum 50 percent adjustable closing force 

over minimum value for that closer and have adjustable hydraulic 

back check effective between 60 degrees and 85 degrees of door 

opening. 

2. Where specified, closer shall have hold-open feature. 

3. Size Requirements: Provide multi-size closers, sizes 1 through 6, 

except where multi-size closer is not available for the required 

application. 

4. Material of closer body shall be forged or cast. 

5. Arm and brackets for closers shall be steel, malleable iron or high 

strength ductile cast iron. 

6. Where closers are exposed to the exterior or are mounted in rooms 

that experience high humidity, provide closer body and arm assembly 

of stainless steel material. 

7. Closers shall have full size metal cover; plastic covers will not be 

accepted. 

8. Closers shall have adjustable hydraulic back-check, separate valves 

for closing and latching speed, adjustable back-check positioning 

valve, and adjustable delayed action valve. 

9. Provide closers with any accessories required for the mounting 

application, including (but not limited to) drop plates, special 

soffit plates, spacers for heavy-duty parallel arm fifth screws, 

bull-nose or other regular arm brackets, longer or shorter arm 

assemblies, and special factory templating. Provide special arms, 

drop plates, and templating as needed to allow mounting at doors 

with overhead stops and/or holders. 
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10. Closer arms or backcheck valve shall not be used to stop the door 

from overswing, except in applications where a separate wall, floor, 

or overhead stop cannot be used. 

11. Provide parallel arm closers with heavy duty rigid arm. 

12. Where closers are to be installed on the push side of the door, 

provide parallel arm type except where conditions require use of top 

jamb arm. 

13. Provide all surface closers with the same body attachment screw 

pattern for ease of replacement and maintenance. 

14. All closers shall have a 1 ½” (38mm) minimum piston diameter. 

2.4 DOOR STOPS 

A. Conform to ANSI A156.16. 

B. Provide door stops wherever an opened door or any item of hardware 

thereon would strike a wall, column, equipment or other parts of 

building construction. For concrete, masonry or quarry tile 

construction, use lead expansion shields for mounting door stops. 

C. Where cylindrical locks with turn pieces or pushbuttons occur, equip 

wall bumpers Type L02251 (rubber pads having concave face) to receive 

turn piece or button. 

D. Provide floor stops (Type L02141 or L02161 in office areas; Type L02121 

x 3 screws into floor elsewhere. Wall bumpers, where used, must be 

installed to impact the trim or the door within the leading half of its 

width. Floor stops, where used, must be installed within 4-inches of 

the wall face and impact the door within the leading half of its width. 

E. Where drywall partitions occur, use floor stops, Type L02141 or L02161 

in office areas, Type L02121 elsewhere. 

F. Provide stop Type L02011, as applicable for exterior doors. At 

outswing doors where stop can be installed in concrete, provide stop 

mated to concrete anchor set in 76mm (3-inch) core-drilled hole and 

filled with quick-setting cement. 

G. Omit stops where floor mounted door holders are required and where 

automatic operated doors occur. 

H. Provide appropriate roller bumper for each set of doors (except where 

closet doors occur) where two doors would interfere with each other in 

swinging. 

I. Provide appropriate door mounted stop on doors in individual toilets 

where floor or wall mounted stops cannot be used. 
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J. Provide overhead surface applied stop Type C02541, ANSI A156.8 on 

patient toilet doors in bedrooms where toilet door could come in 

contact with the bedroom door. 

K. Provide door stops on doors where combination closer magnetic holders 

are specified, except where wall stops cannot be used or where floor 

stops cannot be installed within 4-inches of the wall. 

L. Where the specified wall or floor stop cannot be used, provide 

concealed overhead stops (surface-mounted where concealed cannot be 

used). 

2.5 LOCKS AND LATCHES 

A. Conform to ANSI A156.2. Locks and latches for doors 45 mm (1-3/4 inch) 

thick or over shall have beveled fronts. Lock cylinders shall have not 

less than six pins. Cylinders for all locksets shall be removable core 

type. Cylinders shall be furnished with construction removable cores 

and construction master keys. Cylinder shall be removable by special 

key or tool. Construct all cores so that they will be interchangeable 

into the core housings of all mortise locks, rim locks, cylindrical 

locks, and any other type lock included in the Great Grand Master Key 

System. Disassembly of lever or lockset shall not be required to remove 

core from lockset. All locksets or latches on double doors with fire 

label shall have latch bolt with 19 mm (3/4 inch) throw, unless shorter 

throw allowed by the door manufacturer’s fire label. Provide temporary 

keying device or construction core to allow opening and closing during 

construction and prior to the installation of final cores. 

B. In addition to above requirements, locks and latches shall comply with 

following requirements: 

1. Mortise Lock and Latch Sets: Conform to ANSI/BHMA A156.13. Mortise 

locksets shall be series 1000, minimum Grade 2. All locksets and 

latchsets, except on designated doors in Psychiatric (Mental Health) 

areas, shall have lever handles fabricated from cast stainless 

steel. Provide sectional (lever x rose) lever design existing. No 

substitute lever material shall be accepted. All locks and latchsets 

shall be furnished with 122.55 mm (4-7/8-inch) curved lip strike and 

wrought box. At outswing pairs with overlapping astragals, provide 

flat lip strip with 21mm (7/8-inch) lip-to-center dimension. Lock 

function F02 shall be furnished with emergency tools/keys for 

emergency entrance. All lock cases installed on lead lined doors 
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shall be lead lined before applying final hardware finish. Furnish 

armored fronts for all mortise locks. Where mortise locks are 

installed in high-humidity locations or where exposed to the 

exterior on both sides of the opening, provide non-ferrous mortise 

lock case. 

2. Cylindrical Lock and Latch Sets: levers shall meet ADA (Americans 

with Disabilities Act) requirements. Cylindrical locksets shall be 

series 4000 Grade I. All locks and latchsets shall be furnished with 

122.55 mm (4-7/8-inch) curved lip strike and wrought box. At 

outswing pairs with overlapping astragals, provide flat lip strip 

with 21mm (7/8-inch) lip-to-center dimension. Provide lever design 

to match design selected by Architect or to match existing lever 

design. Where two turn pieces are specified for lock F76, turn 

piece on inside knob shall lock and unlock inside knob, and turn 

piece on outside knob shall unlock outside knob when inside knob is 

in the locked position. (This function is intended to allow 

emergency entry into these rooms without an emergency key or any 

special tool.) 

3. Auxiliary locks shall be as specified under hardware sets and 

conform to ANSI A156.36. 

2.6 PUSH-BUTTON COMBINATION LOCKS 

A. ANSI/BHMA A156.5, Grade 1. Battery operated pushbutton entry. 

B. Construction: Heavy duty mortise lock housing conforming to ANSI/BHMA 

A156.13, Grade 1. Lever handles and operating components in compliance 

with the UFAS and the ADA Accessibility Guidelines. Match lever 

handles of locks and latchsets on adjacent doors. 

C. Special Features: Key override to permit a master keyed security 

system and a pushbutton security code activated passage feature to 

allow access without using the entry code. 

2.7 KEYS 

A. Stamp all keys with change number and key set symbol. Furnish keys in 

quantities as follows: 

Locks/Keys Quantity 

Cylinder locks 2 keys each 

Cylinder lock change key 
blanks 

100 each different key way 

Master-keyed sets 6 keys each 

Grand Master sets 6 keys each 
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Great Grand Master set 5 keys 

 

 
 

B. Psychiatric keys shall be cut so that first two bittings closest to the 

key shoulder are shallow to provide greater strength at point of 

greatest torque. 

2.8 KEY CABINET 

A. ANSI Standard A156.11. Provide key cabinet made of cold rolled, 1.2 mm 

(0.0478 inch) thick furniture steel electro-welded. Doors shall have 

"no sag" continuous brass-pin piano type hinge and be equipped with 

chrome plated locking door handles, hook cam and mechanical pushbutton 

door lock. Key Cabinet and Key Control System shall accommodate all 

keys for this project plus 25 percent. Provide minimum number of 

multiple cabinets where a single cabinet of largest size will not 

accommodate the required number of keys. 

B. Key tags shall consist of two sets: Permanent self-locking and loan key 

snaphook type with tag colors as follows: Red fiber marker of the 

permanent self-locking type approximately 32 mm (1-1/4 inch) in 

diameter engraved with the legend "FILE KEY MUST NOT BE LOANED." Also 

furnish for each hook a white cloverleaf key marker with snap-hooks 

engraved with the legend "LOAN KEY." 

C. The manufacturer of the lock cylinders and locks shall attach a key tag 

to keys of each lock cylinder and shall mark thereon the respective 

item number and key change number. Provide each group of keys in a key 

gathering envelope (supplied by Key Cabinet Manufacturer) in which the 

lock manufacturer shall include the following information: Item number, 

key change number and door number. The contractor shall furnish the Key 

Cabinet Manufacturer the hardware and keying schedules and change keys. 

D. The Key Cabinet Manufacturer shall set up a three-way cross index 

system, including master keys, listing the keys alphabetically, the 

hooks numerically and the key changes numerically on different colored 

index cards. Index cards shall be typewritten and inserted in a durable 

binder. Attach the keys to the two sets of numbered tags supplied with 

the cabinet. (The permanent tag and the loan key tag). Instruct the 

owner in proper use of the system. Install cabinet as directed by the 

Resident Engineer. 

2.9 ARMOR PLATES, KICK PLATES, MOP PLATES AND DOOR EDGING 

A. Conform to ANSI Standard A156.6. 

Control key 2 keys 
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B. Provide protective plates and door edging as specified below: 
 

1. Kick plates, mop plates and armor plates of metal, Type J100 series. 

2. Provide kick plates and mop plates where specified. Kick plates shall 

be 254 mm (10 inches) or 305 mm (12 inches) high. Mop plates shall be 

152 mm (6 inches) high. Both kick and mop plates shall be 

minimum 1.27 mm (0.050 inches) thick. Provide kick and mop plates 

beveled on all 4 edges (B4E). On push side of doors where jamb stop 

extends to floor, make kick plates 38 mm (1-1/2 inches) less than width 

of door, except pairs of metal doors which shall have plates 

25 mm (1 inch) less than width of each door. Extend all other kick and 

mop plates to within 6 mm (1/4 inch) of each edge of doors. Kick and 

mop plates shall butt astragals. For jamb stop requirements, see 

specification sections pertaining to door frames. 

3. Kick plates and/or mop plates are not required on following door 

sides: 

a. Armor plate side of doors; 

b. Exterior side of exterior doors; 

c. Closet side of closet doors; 

d. Both sides of aluminum entrance doors. 

4. Armor plates for doors are listed under Article "Hardware Sets". Armor 

plates shall be thickness as noted in the hardware set, 875 mm (35 

inches) high and 38 mm (1-1/2 inches) less than width of doors, except 

on pairs of metal doors. Provide armor plates beveled on all 

4 edges (B4E). Plates on pairs of metal doors shall be 25 mm (1 inch) 

less than width of each door. Where top of intermediate rail of door is 

less than 875 mm (35 inches) from door bottom, extend armor plates to 

within 13 mm (1/2 inch) of top of intermediate rail. On doors equipped 

with panic devices, extend armor plates to within 

13 mm (1/2 inch) of panic bolt push bar. 

5. Where louver or grille occurs in lower portion of doors, substitute 

stretcher plate and kick plate in place of armor plate. Size of 

stretcher plate and kick plate shall be 254 mm (10 inches) high. 

6. Provide stainless steel edge guards where so specified at wood doors. 

Provide mortised type instead of surface type except where door 

construction and/or ratings will not allow. Provide edge guards 

of bevel and thickness to match wood door.  Provide edge guards 

with factory cut-outs for door hardware that must be installed through 

or extend through the edge guard. Provide full- height 
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edge guards except where door rating does not allow; in such 

cases, provide edge guards to height of bottom of typical lockset 

armor front. Forward edge guards to wood door manufacturer for 

factory installation on doors. 

2.10 FLUSH BOLTS (LEVER EXTENSION) 

A. Conform to ANSI A156.16. Flush bolts shall be Type L24081 unless 

otherwise specified. Furnish proper dustproof strikes conforming to 

ANSI A156.16, for flush bolts required on lower part of doors. 

B. Lever extension manual flush bolts shall only be used at non-fire-rated 

pairs for rooms only accessed by maintenance personnel. 

C. Face plates for cylindrical strikes shall be rectangular and not less 

than 25 mm by 63 mm (1 inch by 2-1/2 inches). 

D. Friction-fit cylindrical dustproof strikes with circular face plate may 

be used only where metal thresholds occur. 

E. Provide extension rods for top bolt where door height exceeds 2184 mm 

(7 feet 2 inches). 

2.11 FLUSH BOLTS (AUTOMATIC) 

A. Conform to ANSI A156.3. Dimension of flush bolts shall conform to ANSI 

A115. Bolts shall conform to Underwriters Laboratories, Inc., 

requirements for fire door hardware. Flush bolts shall automatically 

latch and unlatch. Furnish dustproof strikes conforming to ANSI A156.16 

for bottom flushbolt. Face plates for dustproof strike shall be 

rectangular and not less than 38 mm by 90 mm (1-1/2 by 3-1/2 inches). 

B. At interior doors, provide auto flush bolts less bottom bolt, unless 

otherwise specified, except at wood pairs with fire-rating greater than 

20 minutes; provide fire pins as required by auto flush bolt and door 

fire labels. 

2.12 COORDINATORS 

A. Conform to ANSI A156.16. Coordinators, when specified for fire doors, 

shall comply with Underwriters Laboratories, Inc., requirements for 

fire door hardware. Coordinator may be omitted on exterior pairs of 

doors where either door will close independently regardless of the 

position of the other door. Coordinator may be omitted on interior 

pairs of non-labeled open where open back strike is used. Open back 

strike shall not be used on labeled doors. Paint coordinators to match 

door frames, unless coordinators are plated. Provide bar type 

coordinators, except where gravity coordinators are required at 

acoustic pairs. For bar type coordinators, provide filler bars for 
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full width and, as required, brackets for push-side surface mounted 

closers, overhead stops, and vertical rod panic strikes. 

2.13 THRESHOLDS 

A. Conform to ANSI A156.21, mill finish extruded aluminum, except as 

otherwise specified. In existing construction, thresholds shall be 

installed in a bed of sealant with ¼-20 stainless steel machine screws 

and expansion shields. In new construction, embed aluminum anchors 

coated with epoxy in concrete to secure thresholds. Furnish thresholds 

for the full width of the openings. 

B. For thresholds at elevators entrances see other sections of 

specifications. 

C. At exterior doors and any interior doors exposed to moisture, provide 

threshold with non-slip abrasive finish. 

D. Provide with miter returns where threshold extends more than 12 mm (0.5 

inch) beyond face of frame. 

2.14 MISCELLANEOUS HARDWARE 

A. Access Doors (including Sheet Metal, Screen and Woven Wire Mesh Types): 

Except for fire-rated doors and doors to Temperature Control Cabinets, 

equip each single or double metal access door with Lock Type E07213, 

conforming to ANSI A156.11. Key locks as directed. Ship lock prepaid to 

the door manufacturer. Hinges shall be provided by door manufacturer. 

B. Cylinders for Various Partitions and Doors: Key cylinders same as 

entrance doors of area in which partitions and door occur, except as 

otherwise specified. Provide cylinders to operate locking devices where 

specified for following partitions and doors: 

1. Folding doors and partitions. 

2. Wicket door (in roll-up door assemblies). 

3. Slide-up doors. 

4. Swing-up doors. 

5. Fire-rated access doors-Engineer's key set. 

6. Doors from corridor to electromagnetic shielded room. 

7. Day gate on vault door. 

C. Mutes: Conform to ANSI A156.16. Provide door mutes or door silencers 

Type L03011 or L03021, depending on frame material, of white or light 

gray color, on each steel or wood door frame, except at fire-rated 

frames, lead-lined frames and frames for sound-resistant, lightproof 

and electromagnetically shielded doors. Furnish 3 mutes for single 
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doors and 2 mutes for each pair of doors, except double-acting doors. 

Provide 4 mutes or silencers for frames for each Dutch type door. 

Provide 2 mutes for each edge of sliding door which would contact door 

frame. 

2.15 FINISHES 

A. Exposed surfaces of hardware shall have ANSI A156.18, finishes as 

specified below. Finishes on all hinges, pivots, closers, thresholds, 

etc., shall be as specified below under "Miscellaneous Finishes." For 

field painting (final coat) of ferrous hardware, see Section 09 91 00, 

PAINTING. 

B. 626 or 630: All surfaces on exterior and interior of buildings, except 

where other finishes are specified. 

C. Miscellaneous Finishes: 

1. Hinges --exterior doors: 626 or 630. 

2. Hinges --interior doors: 652 or 630. 

3. Pivots: Match door trim. 

4. Door Closers: Factory applied paint finish. Dull or Satin Aluminum 

color. 

5. Thresholds: Mill finish aluminum. 

6. Cover plates for floor hinges and pivots: 630. 

7. Other primed steel hardware: 600. 

D. Hardware Finishes for Existing Buildings: U.S. Standard finishes shall 

match finishes of hardware in (similar) existing spaces except where 

otherwise specified. 

E. Special Finish: Exposed surfaces of hardware for dark bronze anodized 

aluminum doors shall have oxidized oil rubbed bronze finish (dark 

bronze) finish on door closers shall closely match doors. 

F. Anti-microbial Coating: All hand-operated hardware (levers, pulls, push 

bars, push plates, paddles, and panic bars) shall be provided with an 

anti-microbial/anti-fungal coating that has passed ASTM E2180 tests. 

Coating to consist of ionic silver (Ag+). Silver ions surround 

bacterial cells, inhibiting growth of bacteria, mold, and mildew by 

blockading food and respiration supplies. 

2.16 BASE METALS 

A. Apply specified U.S. Standard finishes on different base metals as 

following: 
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Finish Base Metal 

652 Steel 

626 Brass or bronze 

630 Stainless steel 
PART 3 - EXECUTION 

3.1 HARDWARE HEIGHTS 

A. For existing buildings locate hardware on doors at heights to match 

existing hardware. The Contractor shall visit the site, verify location 

of existing hardware and submit locations to VA Resident Engineer for 

approval. 

B. Hardware Heights from Finished Floor: 

1. Exit devices centerline of strike (where applicable) 1024 mm (40- 

5/16 inches). 

2. Locksets and latch sets centerline of strike 1024 mm (40-5/16 

inches). 

3. Deadlocks centerline of strike 1219 mm (48 inches). 

4. Hospital arm pull 1168 mm (46 inches) to centerline of bottom 

supporting bracket. 

5. Centerline of door pulls to be 1016 mm (40 inches). 

6. Push plates and push-pull shall be 1270 mm (50 inches) to top of 

plate. 

7. Push-pull latch to be 1024 mm (40-5/16 inches) to centerline of 

strike. 

8. Locate other hardware at standard commercial heights. Locate push 

and pull plates to prevent conflict with other hardware. 

3.2 INSTALLATION 

A. Closer devices, including those with hold-open features, shall be 

equipped and mounted to provide maximum door opening permitted by 

building construction or equipment. Closers shall be mounted on side of 

door inside rooms, inside stairs, and away from corridors // except 

security bedroom, bathroom and anteroom doors which shall have closer 

installed parallel arm on exterior side of doors. //. At exterior 

doors, closers shall be mounted on interior side. Where closers are 

mounted on doors they shall be mounted with sex nuts and bolts; foot 

shall be fastened to frame with machine screws. 
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B. Hinge Size Requirements: 
 
 

Door Thickness Door Width Hinge Height 

45 mm (1-3/4 inch) 900 mm (3 feet) and less 113 mm (4-1/2 inches) 

45 mm (1-3/4 inch) Over 900 mm (3 feet) but 
not more than 1200 mm (4 
feet) 

125 mm (5 inches) 

35 mm (1-3/8 inch) 
(hollow core wood 
doors) 

Not over 1200 mm (4 feet) 113 mm (4-1/2 inches) 

 
C. Hinge leaves shall be sufficiently wide to allow doors to swing clear of 

door frame trim and surrounding conditions. 

D. Where new hinges are specified for new doors in existing frames or existing 

doors in new frames, sizes of new hinges shall match sizes of existing 

hinges; or, contractor may reuse existing hinges provided hinges are restored 

to satisfactory operating condition as approved by Resident Engineer. 

Existing hinges shall not be reused on door openings having new doors and new 

frames. Coordinate preparation for hinge cut- outs and screw-hole locations 

on doors and frames. 

E. Hinges Required Per Door: 
 

Doors 1500 mm (5 ft) or less in height 2 butts 

Doors over 1500 mm (5 ft) high and not over 2280 mm 
(7 ft 6 in) high 

3 butts 

Doors over 2280 mm (7 feet 6 inches) high 4 butts 

Dutch type doors 4 butts 

Doors with spring hinges 1370 mm (4 feet 6 inches) high 
or less 

2 butts 

Doors with spring hinges over 1370 mm (4 feet 6 inches) 3 butts 
 
F. Fastenings: Suitable size and type and shall harmonize with hardware as to 

material and finish. Provide machine screws and lead expansion shields to 

secure hardware to concrete, ceramic or quarry floor tile, or solid masonry. 

Fiber or rawl plugs and adhesives are not permitted. All fastenings exposed 

to weather shall be of nonferrous metal. 

G. After locks have been installed; show in presence of Resident Engineer that 

keys operate their respective locks in accordance with keying requirements. 

(All keys, Master Key level and above shall be sent Registered Mail to the 
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Medical Center Director along with the bitting 

list. Also a copy of the invoice shall be sent to the Resident Engineer 

for his records.) Installation of locks which do not meet specified 

keying requirements shall be considered sufficient justification for 

rejection and replacement of all locks installed on project. 

3.3 FINAL INSPECTION 

A. Installer to provide letter to VA Resident/Project Engineer that upon 

completion, installer has visited the Project and has accomplished the 

following: 

1. Re-adjust hardware. 

2. Evaluate maintenance procedures and recommend changes or additions, 

and instruct VA personnel. 

3. Identify items that have deteriorated or failed. 

4. Submit written report identifying problems. 

3.4 DEMONSTRATION 

A. Demonstrate efficacy of mechanical hardware and electrical, and 

electronic hardware systems, including adjustment and maintenance 

procedures, to satisfaction of Resident/Project Engineer and VA 

Locksmith. 

3.5 HARDWARE SETS 

A. Following sets of hardware correspond to hardware symbols shown on 

drawings. Only those hardware sets that are shown on drawings will be 

required. Disregard hardware sets listed in specifications but not 

shown on drawings. 

B. Hardware Consultant working on a project will be responsible for 

providing additional information regarding these hardware sets. The 

numbers shown in the following sets come from BHMA standards. 

 
 

 

INTERIOR SINGLE DOORS 

ELECTRIC HARDWARE ABBREVIATIONS LEGEND: 

ADO = Automatic Door Operator 

EMCH = Electro-Mechanical Closer-Holder 

MHO = Magnetic Hold-Open (wall- or floor-mounted) 
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HW-1 

Each Door to Have: RATED 
 
 

Hinges QUANTITY & TYPE AS REQUIRED     

X HOSPITAL TIPS @ INSWING DOORS 

 
 
 
 
 
 
 
 
 
 

- - - E N D - - - 

1 Cylinder Lock AU 5405LN 1210 

1 Core 1210 MK TO EXIST 

  x INSTALL OUTSIDE ROOM

1 Surface Closer 4400 M 

1 Kick Plate K1050 10”x2” LDW4BECSK 

1 Door Stop 403 / 441H AS REQ’D 

1 Silencer 608 
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09 29 00 - 1 

SECTION 09 29 00 
GYPSUM BOARD 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies installation and finishing of gypsum board. 

1.2 RELATED WORK 

A. Acoustical Sealants: Section 07 92 00, JOINT SEALANTS. 

1.3 TERMINOLOGY 

A. Definitions and description of terms shall be in accordance with ASTM 

C11, C840, and as specified. 

B. Underside of Structure Overhead: In spaces where steel trusses or bar 

joists are shown, the underside of structure overhead shall be the 

underside of the floor or roof construction supported by the trusses or 

bar joists. 

C. "Yoked": Gypsum board cut out for opening with no joint at the opening 

(along door jamb or above the door). 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Cornerbead and edge trim. 

2. Finishing materials. 

3. Laminating adhesive. 

4. Gypsum board, each type. 

C. Shop Drawings: 

1. Typical gypsum board installation, showing corner details, edge trim 

details and the like. 

2. Typical sound rated assembly, showing treatment at perimeter of 

partitions and penetrations at gypsum board. 

3. Typical shaft wall assembly. 

4. Typical fire rated assembly and column fireproofing, indicating 

details of construction same as that used in fire rating test. 

D. Samples: 

1. Cornerbead. 

2. Edge trim. 

3. Control joints. 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA  
Bid Documents 3-30-16 

 

09 29 00 - 2 

E. Test Results: 

1. Fire rating test, each fire rating required for each assembly. 

2. Sound rating test. 

F. Certificates: Certify that gypsum board types, gypsum backing board 

types, cementitious backer units, and joint treating materials do not 

contain asbestos material. 

1.5 DELIVERY, IDENTIFICATION, HANDLING AND STORAGE 

 In accordance with the requirements of ASTM C840. 

1.6 ENVIRONMENTAL CONDITIONS 

 In accordance with the requirements of ASTM C840. 

1.7 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing And Materials (ASTM): 

C11-08..................Terminology Relating to Gypsum and Related 

Building Materials and Systems 

C475-02.................Joint Compound and Joint Tape for Finishing 

Gypsum Board 

C840-08.................Application and Finishing of Gypsum Board 

C919-08.................Sealants in Acoustical Applications 

C954-07.................Steel Drill Screws for the Application of 

Gypsum Board or Metal Plaster Bases to Steel 

Stud from 0.033 in. (0.84mm) to 0.112 in. 

(2.84mm) in thickness 

C1002-07................Steel Self-Piercing Tapping Screws for the 

Application of Gypsum Panel Products or Metal 

Plaster Bases to Wood Studs or Steel Studs 

C1047-05................Accessories for Gypsum Wallboard and Gypsum 

Veneer Base 

C1177-06................Glass Mat Gypsum Substrate for Use as Sheathing 

C1658-06................Glass Mat Gypsum Panels 

C1396-06................Gypsum Board 

E84-08..................Surface Burning Characteristics of Building 

Materials 

C. Underwriters Laboratories Inc. (UL): 

Latest Edition..........Fire Resistance Directory 
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D. Inchcape Testing Services (ITS): 

Latest Editions.........Certification Listings 

PART 2 - PRODUCTS 

 
2.1 GYPSUM BOARD 

A. Gypsum Board: ASTM C1396, Type X, 16 mm (5/8 inch) thick unless shown 

otherwise. Shall contain a minimum of 20 percent recycled gypsum. 

B. Coreboard or Shaft Wall Liner Panels. 

1. ASTM C1396, Type X. 

2. ASTM C1658: Glass Mat Gypsum Panels,  

3. Coreboard for shaft walls 300, 400, 600 mm (12, 16, or 24 inches) 

wide by required lengths 25 mm (one inch) thick with paper faces 

treated to resist moisture. 

C. Water Resistant Gypsum Backing Board: ASTM C620, Type X, 16 mm (5/8 

inch) thick. 

D. Gypsum cores shall contain maximum percentage of post-industrial 

recycled gypsum content available in the area (a minimum of 95 percent 

post-industrial recycled gypsum content). Paper facings shall contain 

100 percent post-consumer recycled paper content. 

2.2 GYPSUM SHEATHING BOARD 

A. ASTM C1396, Type X, water-resistant core, 16 mm (5/8 inch) thick. 

B. ASTM C1177, Type X. 

2.3 ACCESSORIES 

A. ASTM C1047, except form of 0.39 mm (0.015 inch) thick zinc coated steel 

sheet or rigid PVC plastic. 

B. Flanges not less than 22 mm (7/8 inch) wide with punchouts or 

deformations as required to provide compound bond. 

2.4 FASTENERS 

A. ASTM C1002 and ASTM C840, except as otherwise specified. 

B. ASTM C954, for steel studs thicker than 0.04 mm (0.33 inch). 

C. Select screws of size and type recommended by the manufacturer of the 

material being fastened. 

D. For fire rated construction, type and size same as used in fire rating 

test. 

E. Clips: Zinc-coated (galvanized) steel; gypsum board manufacturer's 

standard items. 
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2.5 FINISHING MATERIALS AND LAMINATING ADHESIVE 

 ASTM C475 and ASTM C840. Free of antifreeze, vinyl adhesives, 

preservatives, biocides and other VOC. Adhesive shall contain a maximum 

VOC content of 50 g/l. 

PART 3 - EXECUTION 

 
3.1 GYPSUM BOARD HEIGHTS 

A. Extend all layers of gypsum board from floor to underside of structure 

overhead on following partitions and furring: 

1. Two sides of partitions: 

a. Fire rated partitions. 

b. Smoke partitions. 

c. Sound rated partitions. 

d. Full height partitions shown (FHP). 

2. One side of partitions or furring: 

a. Inside of exterior wall furring or stud construction. 

b. Room side of room without suspended ceilings. 

c. Furring for pipes and duct shafts, except where fire rated shaft 

wall construction is shown. 

3. Extend all layers of gypsum board construction used for fireproofing 

of columns from floor to underside of structure overhead, unless 

shown otherwise. 

B. In locations other than those specified, extend gypsum board from floor 

to heights as follows: 

1. Not less than 100 mm (4 inches) above suspended acoustical ceilings. 

2. At ceiling of suspended gypsum board ceilings. 

3. At existing ceilings. 

3.2 INSTALLING GYPSUM BOARD 

A. Coordinate installation of gypsum board with other trades and related 

work. 

B. Install gypsum board in accordance with ASTM C840, except as otherwise 

specified. 

C. Moisture and Mold–Resistant Assemblies: Provide and install moisture 

and mold-resistant glass mat gypsum wallboard products with moisture-

resistant surfaces complying with ASTM C1658 where shown and in 

locations which might be subject to moisture exposure during 

construction.  
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D. Use gypsum boards in maximum practical lengths to minimize number of 

end joints. 

E. Bring gypsum board into contact, but do not force into place. 

F. Ceilings: 

1. For single-ply construction, use perpendicular application. 

2. For two-ply assembles: 

a. Use perpendicular application. 

b. Apply face ply of gypsum board so that joints of face ply do not 

occur at joints of base ply with joints over framing members. 

G. Walls (Except Shaft Walls): 

1. When gypsum board is installed parallel to framing members, space 

fasteners 300 mm (12 inches) on center in field of the board, and 

200 mm (8 inches) on center along edges. 

2. When gypsum board is installed perpendicular to framing members, 

space fasteners 300 mm (12 inches) on center in field and along 

edges. 

3. Stagger screws on abutting edges or ends. 

4. For single-ply construction, apply gypsum board with long dimension 

either parallel or perpendicular to framing members as required to 

minimize number of joints except gypsum board shall be applied 

vertically over "Z" furring channels. 

5. For two-ply gypsum board assemblies, apply base ply of gypsum board 

to assure minimum number of joints in face layer. Apply face ply of 

wallboard to base ply so that joints of face ply do not occur at 

joints of base ply with joints over framing members. 

6. For three-ply gypsum board assemblies, apply plies in same manner as 

for two-ply assemblies, except that heads of fasteners need only be 

driven flush with surface for first and second plies. Apply third 

ply of wallboard in same manner as second ply of two-ply assembly, 

except use fasteners of sufficient length enough to have the same 

penetration into framing members as required for two-ply assemblies. 

7. No offset in exposed face of walls and partitions will be permitted 

because of single-ply and two-ply or three-ply application 

requirements. 

8. Installing Two Layer Assembly Over Sound Deadening Board: 

a. Apply face layer of wallboard vertically with joints staggered 

from joints in sound deadening board over framing members. 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA  
Bid Documents 3-30-16 

 

09 29 00 - 6 

b. Fasten face layer with screw, of sufficient length to secure to 

framing, spaced 300 mm (12 inches) on center around perimeter, 

and 400 mm (16 inches) on center in the field. 

 
9. Control Joints ASTM C840 and as follows: 

a. Locate at both side jambs of openings if gypsum board is not 

"yoked". Use one system throughout. 

b. Not required for wall lengths less than 9000 mm (30 feet). 

c. Extend control joints the full height of the wall or length of 

soffit/ceiling membrane. 

H. Acoustical or Sound Rated Partitions, Fire and Smoke Partitions: 

1. Cut gypsum board for a space approximately 3 mm to 6 mm (1/8 to 1/4 

inch) wide around partition perimeter. 

2. Coordinate for application of caulking or sealants to space prior to 

taping and finishing. 

3. For sound rated partitions, use sealing compound (ASTM C919) to fill 

the annular spaces between all receptacle boxes and the partition 

finish material through which the boxes protrude to seal all holes 

and/or openings on the back and sides of the boxes. STC minimum 

values as shown. 

I. Electrical and Telecommunications Boxes: 

1. Seal annular spaces between electrical and telecommunications 

receptacle boxes and gypsum board partitions. 

J. Accessories: 

1. Set accessories plumb, level and true to line, neatly mitered at 

corners and intersections, and securely attach to supporting 

surfaces as specified. 

2. Install in one piece, without the limits of the longest commercially 

available lengths. 

3. Corner Beads: 

a. Install at all vertical and horizontal external corners and where 

shown. 

b. Use screws only.  Do not use crimping tool. 

4. Edge Trim (casings Beads): 

a. At both sides of expansion and control joints unless shown 

otherwise. 
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b. Where gypsum board terminates against dissimilar materials and at 

perimeter of openings, except where covered by flanges, casings 

or permanently built-in equipment. 

c. Where gypsum board surfaces of non-load bearing assemblies abut 

load bearing members. 

d. Where shown. 

3.3 INSTALLING GYPSUM SHEATHING 

A. Install in accordance with ASTM C840, except as otherwise specified or 

shown. 

B. Use screws of sufficient length to secure sheathing to framing. 

C. Space screws 9 mm (3/8 inch) from ends and edges of sheathing and 200 

mm (8 inches) on center. Space screws a maximum of 200 mm (8 inches) on 

center on intermediate framing members. 

D. Apply 600 mm by 2400 mm (2 foot by 8 foot) sheathing boards 

horizontally with tongue edge up. 

E. Apply 1200 mm by 2400 mm or 2700 mm (4 ft. by 8 ft. or 9 foot) gypsum 

sheathing boards vertically with edges over framing. 

3.4 CAVITY SHAFT WALL 

A. Coordinate assembly with Section 09 22 16, NON-STRUCTURAL METAL 

FRAMING, for erection of framing and gypsum board. 

B. Conform to UL Design No. U438 or FM WALL CONSTRUCTION 12-2/HR 

(Nonbearing for two-hour fire rating.  Conform to FM WALL CONSTRUCTION 

25-1/HR (Non-loadbearing) for one-hour fire rating where shown. 

C. Cut coreboard (liner) panels 25 mm (one inch) less than floor-to-

ceiling height, and erect vertically between J-runners on shaft side. 

1. Where shaft walls exceed 4300 mm (14 feet) in height, position panel 

end joints within upper and lower third points of wall. 

2. Stagger joints top and bottom in adjacent panels. 

D. Gypsum Board: 

1. Two hour wall: 

a. Erect base layer (backing board) vertically on finish side of 

wall with end joints staggered. Fasten base layer panels to studs 

with 25 mm (one inch) long screws, spaced 600 mm (24 inches) on 

center. 

b. Use laminating adhesive between plies in accordance with UL or FM 

if required by fire test. 
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c. Apply face layer of gypsum board required by fire test vertically 

over base layer with joints staggered and attach with screws of 

sufficient length to secure to framing staggered from those in 

base, spaced 300 mm (12 inches) on center. 

2. One hour wall with one layer on finish side of wall: Apply face 

layer of gypsum board vertically. Attach to studs with screws of 

sufficient length to secure to framing, spaced 300 mm (12 inches) on 

center in field and along edges. 

3. Where coreboard is covered with face layer of gypsum board, stagger 

joints of face layer from those in the coreboard base. 

E. Treat joints, corners, and fasteners in face layer as specified for 

finishing of gypsum board. 

3.5 FINISHING OF GYPSUM BOARD 

A. Finish joints, edges, corners, and fastener heads in accordance with 

ASTM C840. Use Level 4 finish for al finished areas open to public 

view. 

B. Before proceeding with installation of finishing materials, assure the 

following: 

1. Gypsum board is fastened and held close to framing or furring. 

2. Fastening heads in gypsum board are slightly below surface in dimple 

formed by driving tool. 

C. Finish joints, fasteners, and all openings, including openings around 

penetrations, on that part of the gypsum board extending above 

suspended ceilings to seal surface of non-decorated smoke barrier, fire 

rated and sound rated gypsum board construction.  After the 

installation of hanger rods, hanger wires, supports, equipment, 

conduits, piping and similar work, seal remaining openings and maintain 

the integrity of the smoke barrier, fire rated and sound rated 

construction. Sanding is not required of non-decorated surfaces. 

3.6 REPAIRS 

A. After taping and finishing has been completed, and before decoration, 

repair all damaged and defective work, including non-decorated 

surfaces. 

B. Patch holes or openings 13 mm (1/2 inch) or less in diameter, or 

equivalent size, with a setting type finishing compound or patching 

plaster. 
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C. Repair holes or openings over 13 mm (1/2 inch) diameter, or equivalent 

size, with 16 mm (5/8 inch) thick gypsum board secured in such a manner 

as to provide solid substrate equivalent to undamaged surface. 

D. Tape and refinish scratched, abraded or damaged finish surfaces 

including cracks and joints in non-decorated surface to provide // 

smoke tight construction fire protection equivalent to the fire rated 

construction and STC equivalent to the sound rated construction. 

3.7 UNACCESSIBLE CEILINGS 

 At Mental Health and Behavioral Nursing Units, areas accessible to 

patients and not continuously observable by staff (e.g., patient 

bedrooms, day rooms), ceilings should be a solid material such as 

gypsum board. This will limit patient access. Access doors are needed 

to access electrical and mechanical equipment above the ceiling. These 

doors should be locked to prevent unauthorized access and secured to 

ceiling using tamper resistant fasteners. 

- - - E N D - - - 
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SECTION 09 30 13 
CERAMIC/PORCELAIN TILING 

 
PART 1 - GENERAL  

1.1 DESCRIPTION:  

A. This section specifies interior ceramic, porcelain and quarry tile, 

marble thresholds and window stools, terrazzo divider strips, 

waterproofing membranes for thin-set applications, crack isolation 

membranes, and tile backer board.  

1.2 RELATED WORK:  

A. Sealing of Joints: Section 07 92 00, JOINT SEALANTS. 

B. Metal and Gypsum Lathing and Gypsum Plaster: Section 09 23 00, GYPSUM 

PLASTERING.  

 
1.3 SUBMITTALS:  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

C. Samples: 

1. Base tile, each type, each color, each size. 

2. Mosaic floor tile panels, 228 by 228 mm (9 by 9 inches), each type, 

color, size and pattern. 

3. Porcelain tile, each type, color, patterns and size. 

4. Wall (or wainscot) tile, each color, size and pattern. 

5. Trim shapes, bullnose cap and cove including bullnose cap and base 

pieces at internal and external corners of vertical surfaces, each 

type, color, and size. 

D. Product Data: 

1. Ceramic and porcelain tile, marked to show each type, size, and 

shape required. 

2. Chemical resistant mortar and grout (epoxy and furan). 

3. Cementitious backer unit. 

4. Dry-set portland cement mortar and grout. 

5. Divider strip. 

6. Elastomeric membrane and bond coat. 

7. Reinforcing tape. 

8. Leveling compound. 

9. Latex-portland cement mortar and grout. 
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10. Commercial portland cement grout. 

11. Organic adhesive. 

12. Slip resistant tile. 

13. Waterproofing isolation membrane. 

14. Fasteners. 

E. Certification: 

1. Master grade certificate, ANSI A137.1. 

2. Manufacturer's certificates indicating that the following materials 

comply with specification requirements: 

a. Chemical resistant mortar and grout (epoxy and furan). 

b. Modified epoxy emulsion. 

c. Commercial portland cement grout. 

d. Cementitious backer unit. 

e. Dry-set portland cement mortar and grout. 

f. Elastomeric membrane and bond coat. 

g. Reinforcing tape. 

h. Latex-portland cement mortar and grout. 

i. Leveling compound. 

j. Organic adhesive. 

k. Waterproof isolation membrane. 

l. Factory back mounted tile documentation for suitability for 

application in wet area. 

F. Installer Qualifications:  

1. Submit letter stating installer’s experience. 

1.4 DELIVERY AND STORAGE:  

A. Deliver materials in containers with labels legible and intact and 

grade-seals unbroken. 

B. Store material to prevent damage or contamination. 

1.5 QUALITY ASSURANCE: 

A. Installers to be from a company specializing in performing installation 

of products specified and have a minimum of three (3) years’ 

experience.  

B. Each type and color of tile to be provided from a single source.  

C. Each type and color of mortar, adhesive, and grout to be provided from 

the same source. 
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1.6 WARRANTY: 

A. Construction Warranty: Comply with FAR clause 52.246-21, “Warranty of 

Construction”. 

 
1.7 APPLICABLE PUBLICATIONS:  

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in text by basic 

designation only. 

B. American National Standards Institute (ANSI): 

A10.20-06(R2011)........Safe Operating Practices for Tile, Terrazzo and 

Marble WorkA108/A118/A136-14 Installation of 

Ceramic Tile 

A108.01-13..............Subsurfaces and Preparations by Other Trades 

A108.02-13..............Materials, Environmental, and Workmanship 

A108.1A-14..............Installation of Ceramic Tile in the Wet-Set 

Method with Portland Cement Mortar 

A108.1B-10..............Installation of Ceramic Tile on a Cured 

Portland Cement Mortar Setting Bed with Dry-Set 

or Latex-Portland Cement Mortar 

A108.1C-10..............Contractors Option; Installation of Ceramic 

Tile in the Wet-Set method with Portland Cement 

Mortar or Installation of Ceramic Tile on a 

Cured Portland Cement Mortar Setting Bed with 

Dry-Set or Latex-Portland Cement Mortar 

A108.4-09...............Ceramic Tile with Organic Adhesives or Water 

Cleanable Tile-Setting Epoxy Adhesive 

A108.6-10...............Ceramic Tile with Chemical Resistant, Water 

Cleanable Tile-Setting and -Grouting Epoxy  

A108.8-10...............Ceramic Tile with Chemical Resistant Furan 

Resin Mortar and Grout 

A108.10-10..............Grout in Tilework 

A108.13-10..............Load Bearing, Bonded, Waterproof Membranes for 

Thin-Set Ceramic Tile and Dimension Stone 

A118.1-12...............Dry-Set Portland Cement Mortar 

A118.3-13...............Chemical Resistant, Water Cleanable Tile-

Setting and –Grouting Epoxy and Water Cleanable 

Tile-Setting Epoxy Adhesive 
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A118.4-12...............Latex-Portland Cement Mortar 

A118.5-10...............Chemical Resistant Furan Mortars and Grouts 

A118.6-10...............Cement Grouts for Tile Installation  

A118.7-10...............High Performance Cement Grouts for Tile 

Installation 

A118.9-10...............Cementitious Backer Units 

A118.10-14..............Load Bearing, Bonded, Waterproof Membranes for 

Thin-Set Ceramic Tile and Dimension Stone 

Installation 

A136.1-13...............Organic Adhesives for Installation of Ceramic 

Tile 

A137.1-12...............American National Standard Specifications for 

Ceramic Tile 

C. ASTM International (ASTM):  

A666-10.................Annealed or Cold-Worked Austenitic Stainless 

Steel Sheet, Strip, Plate and Flat Bar 

A1064/A1064M-14.........Carbon-Steel Wire and Welded Wire 

Reinforcement, Plain and Deformed, for Concrete 

C109/C109M-13...........Standard Test Method for Compressive Strength 

of Hydraulic Cement Mortars (Using 2 inch. or 

[50-mm] Cube Specimens) 

C241/C241M-13...........Abrasion Resistance of Stone Subjected to Foot 

Traffic 

C348-14.................Standard Test Method for Flexural Strength of 

Hydraulic-Cement Mortars 

C627-10.................Evaluating Ceramic Floor Tile Installation 

Systems Using the Robinson-Type Floor Tester 

C954-11.................Steel Drill Screws for the Application of 

Gypsum Board on Metal Plaster Base to Steel 

Studs from 0.033 in (0.84 mm) to 0.112 in (2.84 

mm) in thickness 

C979/C979M-10...........Pigments for Integrally Colored Concrete 

C1002-14................Steel Self-Piercing Tapping Screws for the 

Application of Panel Products 

C1027-09................Test Method for Determining Visible Abrasion 

Resistance of Glazed Ceramic Tile 
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C1127-01(R2009).........Standard Guide for Use of High Solids Content, 

Cold Liquid-Applied Elastomeric Waterproofing 

Membrane with an Integral Wearing Surface 

C1178/C1178M-13.........Standard Specification for Coated Glass Mat 

Water-Resistant Gypsum Backing Panel 

C1325-14................Non-Asbestos Fiber-Mat Reinforced Cementitious 

Backer Units 

C1353/C1353M-09(R2013)..Abrasion Resistance of Dimension Stone 

Subjected to Foot Traffic Using a Rotary 

Platform, Double-Head Abraser 

D1204-14................Test Method for Linear Dimensional Changes of 

Nonrigid Thermoplastic Sheeting or Film at 

Elevated Temperature 

D2240-05(R2010).........Test Method for Rubber Property – Durometer 

Hardness  

D2497-07(R2012).........Tolerances for Manufactured Organic-Base 

Filament Single Yarns 

D3045-92(R2010).........Heat Aging of Plastics Without Load 

D4397-10................Standard Specification for Polyethylene 

Sheeting for Construction, Industrial and 

Agricultural Applications 

D5109-12................Standard Test Methods for Copper-Clad 

Thermosetting Laminates for Printed Wiring 

Boards 

D. Code of Federal Regulation (CFR): 

40 CFR 59...............Determination of Volatile Matter Content, Water 

Content, Density Volume Solids, and Weight 

Solids of Surface Coating 

E. Marble Institute of America (MIA): Design Manual III-2007  

F. Tile Council of North America, Inc. (TCNA): 

Handbook for Ceramic Tile Installation (2014) 

DCOF AcuTest-2012.......Dynamic Coefficient of Friction Test 

 

PART 2 - PRODUCTS  

 
2.1 TILE:  

A. Comply with ANSI A137.1, Standard Grade, except as modified: 
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1. Inspection procedures listed under the Appendix of ANSI A137.1. 

2. Abrasion Resistance Classification: 

a. Tested in accordance with values listed in Table 1, ASTM C1027. 

b. Class V, 12000 revolutions for floors in Corridors, Kitchens, 

Storage including Refrigerated Rooms  

c. Class IV, 6000 revolutions for remaining areas. 

3. Slip Resistant Tile for Floors: 

a. Coefficient of friction, when tested in accordance with 

ANSI A137.1 and measured per the TCNA DCOF AcuTest. 

1) Equal to or greater than .42 for level interior tile floors 

that will be walked on when wet. 

b. Tile Having Abrasive Grains: 

1) Unglazed Ceramic Mosaic Tile: Abrasive grains throughout body 

of the tile. 

2) Quarry Tile: Abrasive grains uniformly embedded in face at 

rate of approximately 7.5 percent of surface area. 

4. Mosaic tile may be mounted or joined together by a resinous bonding 

material along tile edges. 

5. Back mounted tiles in showers, and congregate baths. Provide 

certification that the factory mounted tile has been used 

successfully in service at three (3) projects and is suitable for 

wet locations. 

6. Factory Blending: For tile with color variations, within the ranges 

selected during sample submittals blend tile in the factory and 

package so tile units taken from one (1) package show the same range 

in colors as those taken from other packages and match approved 

samples. 

7. Factory-Applied Temporary Protective Coating:  

a. Protect exposed face surfaces (top surface) of tile against 

adherence of mortar and grout by pre-coating with a continuous 

film of hot applied petroleum paraffin wax. 

b. Do not coat unexposed tile surfaces. 

c. Pre-wax tiles set or grouted with furan, epoxy or latex modified 

mortars.  

B. Unglazed Ceramic Mosaic Tile: Nominal 6 mm (1/4 inch) thick with 

cushion edges.  

C. Unglazed Quarry Tile: Nominal 13 mm (1/2 inch) thick, square edges. 
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D. Glazed Wall Tile: Cushion edges, glazing. 

F. Trim Shapes: 

1. Conform to applicable requirements of adjoining floor and wall tile. 

2. Use slip resistant trim shapes for horizontal surfaces of showers, 

congregate baths, overflow ledges, recessed steps, shower curbs, 

drying area curbs, and seats.  

3. Use trim shapes sizes conforming to size of adjoining field wall 

tile including existing spaces unless detailed on construction 

documents or specified otherwise. 

4. Internal and External Corners: 

a. Square internal and external corner joints are not acceptable. 

b. External corners including edges: Use bullnose shapes. 

c. Internal corners: Use cove shapes. 

d. Base to floor internal corners: Use special shapes providing 

integral cove vertical and horizontal joint. 

e. Base to floor external corners: Use special shapes providing 

bullnose vertical edge with integral cove horizontal joint. Use 

stop at bottom of openings having bullnose return to wall. 

f. Wall top edge internal corners: Use special shapes providing 

integral cove vertical joint with bullnose top edge. 

g. Wall top edge external corners: Use special shapes providing 

bullnose vertical and horizontal joint edge. 

h. For unglazed ceramic mosaic and glazed wall tile installed in 

portland cement mortar setting bed, use cove and bullnose shapes 

as applicable. When ceramic mosaic wall and base tile is 

required, use C Series cove and bullnose shapes. 

i. For unglazed ceramic mosaic and glazed wall tile installed in 

dry-set portland cement mortar, latex-portland cement mortar, and 

organic adhesive (thin set methods), use cove and surface 

bullnose shapes as applicable. 

j. For quarry tile work, use cove and bullnose shapes as applicable. 

k. Provide cove and bullnose shapes where indicated in construction 

documents, or required to complete tile work. 

2.2 BACKER UNITS: 

A. Cementitious Backer Units: 

1. Use in showers or wet areas. 

2. Conform to ASTM C1325; Type A. 
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3. Use in maximum lengths available to minimize end to end butt joints. 

2.3 JOINT MATERIALS FOR CEMENTITIOUS BACKER UNITS: 

A. Reinforcing Tape: Vinyl coated woven glass fiber mesh tape, open weave, 

50 mm (2 inches) wide. Tape with pressure sensitive adhesive backing 

will not be permitted. 

B. Tape Embedding Material: Latex-portland cement mortar complying with 

ANSI A108.01. 

C. Joint material, including reinforcing tape, and tape embedding 

material, are to be as specifically recommended by the backer unit 

manufacturer. 

2.4 FASTENERS:  

A. Screws for Cementitious Backer Units. 

1. Standard screws for gypsum board are not acceptable. 

2. Minimum 11 mm (7/16 inch) diameter head, corrosion resistant coated, 

with washers. 

3. ASTM C954 for steel 1 mm (0.033 inch) thick. 

4. ASTM C1002 for steel framing less than 0.0329 inch thick.  

B. Washers: Galvanized steel, 13 mm (1/2 inch) minimum diameter. 

2.5 SETTING MATERIALS OR BOND COATS:  

A. Conform to TCNA Handbook for Ceramic Tile Installation. 

B. Portland Cement Mortar: ANSI A108.02. 

C. Latex-Portland Cement Mortar: ANSI A118.4.  

1. For wall applications, provide non-sagging, latex-portland cement 

mortar complying with ANSI A118.4. 

2. Prepackaged Dry-Mortar Mix: Factory-prepared mixture of portland 

cement; dry, redispersible, ethylene vinyl acetate additive; and 

other ingredients to which only water needs to be added at Project 

site. 

D. Dry-Set Portland Cement Mortar: ANSI A118.1. For wall applications, 

provide non-sagging, latex-portland cement mortar complying with 

ANSI A118.1. 

E. Organic Adhesives: ANSI A136.1, Type 1. 

F. Chemical-Resistant Bond Coat: 

1. Epoxy Resin Type: ANSI A118.3. 

2. Furan Resin Type: ANSI A118.5. 

G. Elastomeric Waterproofing Membrane and Bond Coat:  
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1. TCNA F122-14 (on ground concrete) and TCNA F112A-14 (above ground 

concrete). 

2. ANSI A118.10. 

3. One component polyurethane, liquid applied material having the 

following additional physical properties:  

a. Hardness: Shore "A" between 40-60.  

b. Elongation: Between 300-600 percent.  

c. Tensile strength: Between .27 - .41 Newton per square millimeter 

(40-60 pounds per square inch gauge). 

4. Coal tar modified urethanes are not acceptable. 

H. Waterproofing Isolation Membrane: 

1. Sheet System TCNA F122-14 (on-ground concrete) and TCNA F122A-14 

(above-ground concrete). 

2. Composite sheet consisting of ASTM D5109, Type II, Grade I 

Chlorinated Polyethylene (CM) sheet reinforced on both sides with a 

non-woven polyester fiber. 

3. Designed for use in wet areas as an isolation and positive 

waterproofing membranes for thin-set bonding of sheet to substrate 

and thin-set bonding of ceramic and porcelain tile or marble to 

sheet. Suited for both horizontal and vertical applications. 

4. Conform to the following additional physical properties: 

 

Property Units Results Test Method 

Hardness 
Shore A 

Points 70-80 ASTM D2240  

(10 Second 
Reading) 

Shrinkage Percent 5 maximum ASTM D1204 

Brittleness  No crack remains 
flexible at 
temperature  

-37 degrees C  

(-35 degrees F) 

ASTM D2497  

13 mm (1/2-inch) 
Mandrel Bend 

Retention of 
Properties 
after Heat 
Aging 

Percent of 
original 

80 Tensile 

80 Breaking 

80 Elongation 

ASTM D3045,  

90 degrees C  

(194 degrees F) 
for 168 hours 

 

5. Manufacturer’s standard sheet size with prefabricated or preformed 

inside and outside corners. 
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6. Sheet manufacturer’s solvent welding liquid or xylene and edge 

sealant. 

2.6 GROUTING MATERIALS:  

A. Coloring Pigments:  

1. Pure mineral pigments, lime proof and nonfading, complying with 

ASTM C979/C979M. 

2. Coloring pigments may only be added to grout by the manufacturer.  

3. Job colored grout is not acceptable. 

4. Use is required in Commercial Portland Cement Grout, Dry-Set Grout, 

and Latex-Portland Cement Grout. 

B. Sand-Portland Cement Grout: ANSI A108.10, consisting of white or gray 

cement and white or colored aggregate as required to produce color 

indicated.  

C. Standard Cement Grout: ANSI A118.6.  

E. Water-Cleanable Epoxy Grout: ANSI A118.3  

1. Provide product capable of withstanding continuous and intermittent 

exposure to temperatures of up to 60 and 100 degrees C (140 and 

212 degrees F), respectively, and certified by manufacturer for 

intended use. 

2.7 PATCHING AND LEVELING COMPOUND:  

A. Portland cement base, polymer-modified, self-leveling compound, 

manufactured specifically for resurfacing and leveling concrete floors. 

Products containing gypsum are not acceptable. 

B. Provide a patching and leveling compound with the following minimum 

physical properties:  

1. Compressive strength - 25 MPa (3500 psig) per ASTM C109/C109M. 

2. Flexural strength - 7 MPa (1000 psig) per ASTM C348 (28 day value). 

3. Tensile strength – 4.1 MPa (600 psi) per ANSI 118.7. 

4. Density – 1.9.  

C. Capable of being applied in layers up to 38 mm (1-1/2 inches) thick 

without fillers and up to 101 mm (4 inches) thick with fillers, being 

brought to a feather edge, and being trowelled to a smooth finish. 

D. Primers, fillers, and reinforcement as required by manufacturer for 

application and substrate condition. 

E. Ready for use in 48 hours after application. 

2.9 METAL DIVIDER STRIPS: 

A. Terrazzo type divider strips. 
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B. Heavy top type strip with 5 mm (3/16 inch) wide top and 38 mm 

(1 1/2 inch) long leg. Height to match tile and setting-bed thickness. 

C. Embedded leg perforated and deformed for keying to mortar. 

2.10 WATER:  

A. Clean, potable and free from salts and other injurious elements to 

mortar and grout materials. 

2.11 CLEANING COMPOUNDS:  

A. Specifically designed for cleaning masonry and concrete and which will 

not prevent bond of subsequent tile setting materials including 

patching and leveling compounds and elastomeric waterproofing membrane 

and coat. 

B. Materials containing acid or caustic Material are not acceptable. 

2.12 FLOOR MORTAR BED REINFORCING:  

A. ASTM A1064/A1064M welded wire fabric without backing, MW3 x MW3 

(2 x 2-W0.5 x W0.5). 

2.13 POLYETHYLENE SHEET:  

A. Polyethylene sheet conforming to ASTM D4397. 

B. Nominal thickness: 0.15 mm (6 mils). 

 

PART 3 - EXECUTION  

3.1 ENVIRONMENTAL REQUIREMENTS:  

A. Maintain ambient temperature of work areas at not less than 

16 degrees C (60 degrees F), without interruption, for not less than 24 

hours before installation and not less than three (3) days after 

installation. 

B. Maintain higher temperatures for a longer period of time where required 

by manufacturer's recommendation and ANSI Specifications for 

installation. 

C. Do not install tile when the temperature is above 38 degrees C 

(100 degrees F). 

D. Do not install materials when the temperature of the substrate is below 

16 degrees C (60 degrees F). 

E. Do not allow temperature to fall below 10 degrees C (50 degrees F) 

after third day of completion of tile work. 

3.2 ALLOWABLE TOLERANCE:  

A. Variation in plane of sub-floor, including concrete fills leveling 

compounds and mortar beds: 
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1. Not more than 6 mm in 3048 mm (1/4 inch in 10 feet) from required 

elevation where portland cement mortar setting bed is used. 

2. Not more than 3 mm in 3048 mm (1/8 inch in 10 feet) where dry-set 

portland cement, and latex-portland cement mortar setting beds and 

chemical-resistant bond coats are used. 

B. Variation in Plane of Wall Surfaces: 

1. Not more than 6 mm in 2438 mm (1/4 inch in 8 feet) from required 

plane where portland cement mortar setting bed is used. 

2. Not more than 3 mm in 2438 mm (1/8 inch in 8 feet) where dry-set or 

latex-portland cement mortar or organic adhesive setting materials 

is used. 

3.3 SURFACE PREPARATION:  

A. Cleaning New Concrete or Masonry: 

1. Chip out loose material, clean off all oil, grease dirt, adhesives, 

curing compounds, and other deterrents to bonding by mechanical 

method, or by using products specifically designed for cleaning 

concrete and masonry. 

2. Use self-contained power blast cleaning systems to remove curing 

compounds and steel trowel finish from concrete slabs where ceramic 

tile will be installed directly on concrete surface with thin-set 

materials. 

3. Steam cleaning or the use of acids and solvents for cleaning will 

not be permitted. 

B. Patching and Leveling:  

1. Mix and apply patching and leveling compound in accordance with 

manufacturer's instructions. 

2. Fill holes and cracks and align concrete floors that are out of 

required plane with patching and leveling compound. 

a. Thickness of compound as required to bring finish tile system to 

elevation shown on construction documents. 

b. Float finish except finish smooth for elastomeric waterproofing.  

c. At substrate expansion, isolation, and other moving joints, allow 

joint of same width to continue through underlayment. 

3. Apply patching and leveling compound to concrete and masonry wall 

surfaces that are out of required plane. 
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4. Apply leveling coats of material compatible with wall surface and 

tile setting material to wall surfaces, other than concrete and 

masonry that are out of required plane. 

C. Mortar Bed for Slopes to Drains: 

1. Slope compound to drain where drains are shown on construction 

documents. 

2. Install mortar bed in depressed slab sloped to drains not less than 

3.2 mm in 305 mm (1/8 inch per foot). 

3. Allow not less than 50 mm (2 inch) depression at edge of depressed 

slab. 

4. Screed for slope to drain and float finish. 

5. Cure mortar bed for not less than seven (7) days. Do not use curing 

compounds or coatings. 

6. Perform flood test to verify mortar bed slopes to drain before 

installing tile. Contracting Officer Representative (COR) to be 

present during flood test. 

D. Additional preparation of concrete floors for tile set with epoxy, or 

furan-resin is to be in accordance with the manufacturer's printed 

instructions. 

E. Cleavage Membrane: 

1. Install polythene sheet as cleavage membrane in depressed slab when 

waterproof membrane is not scheduled or indicated. 

2. Turn up at edge of depressed floor slab to top of floor. 

F. Walls:  

1. In showers or other wet areas cover studs with polyethylene sheet. 

2. Apply patching and leveling compound to concrete and masonry 

surfaces that are out of required plane. 

3. Apply leveling coats of material compatible with wall surface and 

tile setting material to wall surfaces, other than concrete and 

masonry that are out of required plane. 

4. Apply metal lath to framing in accordance with ANSI A108.1: 

a. Use fasteners specified in paragraph "Fasteners." Use washers 

when lath opening is larger than screw head. 

b. Apply scratch and leveling coats to metal lath in accordance with 

ANSI A108.1C. 

c. Total thickness of scratch and leveling coats:  
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1) Apply 9 mm to 16 mm (3/8 inch to 5/8 inch) thick over solid 

backing. 

2) 16 mm to 19 mm (5/8 to 3/4 inch) thick on metal lath over 

studs. 

3) Where wainscots are required to finish flush with wall surface 

above, adjust thickness required for flush finish. 

d. Apply scratch and leveling coats more than 19 mm (3/4 inch) thick 

in two (2) coats. 

G. Existing Floors and Walls: 

1. Remove existing composition floor finishes and adhesive. Prepare 

surface by grinding, chipping, self-contained power blast cleaning 

or other suitable mechanical methods to completely expose 

uncontaminated concrete or masonry surfaces. Follow safety 

requirements of ANSI A10.20. 

2. Remove existing concrete fill or topping to structural slab. Clean 

and level the substrate for new setting bed and waterproof membrane 

or cleavage membrane. 

3. Where new tile bases are required to finish flush with plaster above 

or where they are extensions of similar bases in conjunction with 

existing floor tiles, cut channel in floor slab and expose rough 

wall construction sufficiently to accommodate new tile base and 

setting material. 

3.4 CEMENTITIOUS BACKER UNITS:  

A. Remove polyethylene wrapping from cementitious backer units and 

separate to allow for air circulation. Allow moisture content of backer 

units to dry down to a maximum of 35 percent before applying joint 

treatment and tile. 

B. Install in accordance with ANSI A118.9 except as specified otherwise. 

C. Install units horizontally or vertically to minimize joints with end 

joints over framing members. Units with rounded edges; face rounded 

edge away from studs to form a “V” joint for joint treatment. 

D. Secure cementitious backer units to each framing member with screws 

spaced not more than 203 mm (8 inches) on center and not closer than 

13 mm (1/2 inch) from the edge of the backer unit or as recommended by 

backer unit manufacturer. Install screws so that the screw heads are 

flush with the surface of the backer unit. 
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E. Where backer unit joins shower pans or waterproofing, lap backer unit 

over turned up waterproof system. Install fasteners only through top 

one-inch of turned up waterproof systems. 

F. Do not install joint treatment for seven (7) days after installation of 

cementitious backer unit. 

G. Joint Treatment:  

1. Fill horizontal and vertical joints and corners with latex-portland 

cement mortar. Apply fiberglass tape over joints and corners and 

embed with same mortar. 

2. Leave 6 mm (1/4 inch) space for sealant at lips of tubs, sinks, or 

other plumbing receptors. 

3.7 METAL DIVIDER STRIPS:  

A. Install metal divider strips in floor joints between ceramic and quarry 

tile floors and between tile floors and adjacent flooring of other 

materials where the finish floors are flush unless shown otherwise on 

construction documents. 

B. Set divider strip in mortar bed to line and level centered under doors 

or in openings. 

3.8 CERAMIC TILE – GENERAL:  

A. Comply with ANSI A108/A118/A136 series of tile installation standards 

applicable to methods of installation and TCNA Installation Guidelines. 

B. Installing Mortar Beds for Floors: 

1. Install mortar bed in a manner that does not damage cleavage or 

waterproof membrane; 32 mm (1-1/2 inch) minimum thickness. 

2. Install floor mortar bed reinforcing centered in mortar fill. 

3. Screed finish to level plane or slope to drains shown on 

construction documents, float finish. 

4. For thin set systems cure mortar bed not less than seven (7) days. 

Do not use curing compounds or coatings. 

5. For tile set with portland cement paste over plastic mortar bed 

coordinate to set tile before mortar bed sets. 

C. Setting Beds or Bond Coats: 

1. Where recessed or depressed floor slabs are filled with portland 

cement mortar bed, set ceramic mosaic floor tile in either portland 

cement paste over plastic mortar bed or latex-portland cement mortar 

over cured mortar bed except as specified otherwise, ANSI A108-1C, 

TCNA System F121-14 or F111-14. 
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4. Set floor tile in elastomeric bond coat over elastomeric membrane 

per ANSI 108.13, TCNA System F122-14 where indicated on construction 

documents. 

5. Set wall tile installed over concrete or masonry in dry-set portland 

cement mortar, or latex-portland cement mortar, ANSI 108.1B and 

TCNA System W211-14, W221-14 or W222-14. 

6. Set wall tile installed over concrete backer board in latex-portland 

cement mortar, ANSI A108.1B. 

7. Set wall tile installed over portland cement mortar bed on metal 

lath base in portland cement paste over plastic mortar bed, or 

dry-set portland cement mortar or latex-portland cement mortar over 

a cured mortar bed, ANSI A108.1C, TCNA System W231-14, W241-14. 

8. Set tile over concrete in therapeutic pools in portland cement paste 

or dry set portland cement mortar, ANSI A108.1C, TCNA System P601MB-

14. 

9. Set tile installed over gypsum board and gypsum plaster in organic 

adhesive, ANSI A108.1, TCNA System W242-14. 

10. Set trim shapes in same material specified for setting adjoining 

tile. 

D. Workmanship:  

1. Lay out tile work so that no tile less than one-half full size is 

used. Make all cuts on the outer edge of the field. Align new tile 

work scheduled for existing spaces to the existing tile work unless 

specified otherwise. 

2. Set tile firmly in place with finish surfaces in true planes. Align 

tile flush with adjacent tile unless shown otherwise on construction 

documents. 

3. Form intersections and returns accurately. 

4. Cut and drill tile neatly without marring surface. 

5. Cut edges of tile abutting penetrations, finish, or built-in items:  

a. Fit tile closely around electrical outlets, piping, fixtures and 

fittings, so that plates, escutcheons, collars and flanges will 

overlap cut edge of tile. 

b. Seal tile joints water tight as specified in Section 07 92 00, 

JOINT SEALANTS, around electrical outlets, piping fixtures and 

fittings before cover plates and escutcheons are set in place. 
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6. Completed work is to be free from hollow sounding areas and loose, 

cracked or defective tile. 

7. Remove and reset tiles that are out of plane or misaligned. 

8. Floors: 

a. Extend floor tile beneath casework and equipment, except those 

units mounted in wall recesses. 

b. Align finish surface of new tile work flush with other and 

existing adjoining floor finish where indicated in construction 

documents. 

c. In areas where floor drains occur, slope tile to drains. 

d. Push and vibrate tiles over 203 mm (8 inches) square to achieve 

full support of bond coat. 

9. Walls: 

a. Cover walls and partitions, including pilasters, furred areas, 

and freestanding columns from floor to ceiling, or from floor to 

nominal wainscot heights as indicated in construction documents 

with tile. 

b. Finish reveals of openings with tile, except where other finish 

materials are indicated in construction documents. 

d. Finish wall surfaces behind and at sides of casework and 

equipment, except those units mounted in wall recesses, with same 

tile as scheduled for room proper. 

10. Joints: 

a. Keep all joints in line, straight, level, perpendicular and of 

even width unless shown otherwise on construction documents. 

b. Make joints 2 mm (1/16 inch) wide for glazed wall tile and mosaic 

tile work. 

c. Make joints in quarry tile work not less than 6 mm (1/4 inch) nor 

more than 9 mm (3/8 inch) wide. Finish joints flush with surface 

of tile. 

d. Make joints in paver tile, porcelain type; maximum 3 mm 

(1/8 inch) wide. 

11. Back Buttering: For installations indicated below, obtain 100 

percent mortar coverage by complying with applicable special 

requirements for back buttering of tile in referenced 

ANSI A108/A118/A136 series of tile installation standards: 
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a. Tile wall installations in wet areas, including showers, tub 

enclosures, laundries and swimming pools. 

b. Tile installed with chemical-resistant mortars and grouts. 

c. Tile wall installations composed of tiles 203 by 203 mm 

(8 by 8 inches) or larger. 

d. Exterior tile wall installations. 

3.9 CERAMIC TILE INSTALLED WITH PORTLAND CEMENT MORTAR:  

A. Mortar Mixes for Floor, Wall and Base Tile (including Showers): 

ANSI A108.1A. except specified otherwise. 

B. Installing Wall and Base Tile: ANSI A108.1A, except specified 

otherwise. 

C. Installing Floor Tile: ANSI A108.1A, except as specified otherwise. 

Slope mortar beds to floor drains at a minimum of 3 mm in 305 mm 

(1/8 inch per foot). 

3.10 PORCELAIN TILE INSTALLED WITH LATEX PORTLAND CEMENT BONDING MORTAR: 

A. Due to the denseness of porcelain tile use latex portland cement 

bonding mortar that meets the requirements of ANSI A108.01. Mix bonding 

mortars in accordance with manufacturer’s instructions. Provide liquid 

ratios and comply with dwell times during the placement of bonding 

mortar and tile. 

3.11 THIN SET CERAMIC AND PORCELAIN TILE INSTALLED WITH DRY-SET PORTLAND 
CEMENT AND LATEX-PORTLAND CEMENT MORTAR:  

A. Installation of Tile: ANSI A108.1B, except as specified otherwise.  

B. Slope tile work to drains at not less than 3 mm in 305 mm (1/8 inch per 

foot).  

3.12 THIN SET CERAMIC AND PORCELAIN TILE INSTALLED WITH ORGANIC ADHESIVE  

A. Installation of Tile: ANSI A108.4.  

 
3.13 GROUTING: 

A. Grout Type and Location: 

1. Grout for glazed wall and base tile and unglazed mosaic tile 

portland cement grout, latex-portland cement grout, dry-set grout, 

or commercial portland cement grout. 

B. Workmanship:  

1. Install and cure grout in accordance with the applicable standard. 

2. Sand Portland Cement Grout: ANSI A108.10. 

3. Standard Cement Grout: ANSI A118.6. 
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4. High Performance Grout: ANSI A118.7. 

5. Epoxy Grout: ANSI A108.6. 

6. Water-Cleanable Epoxy Grout: ANSI A118.3. 

7. Furan and Commercial Portland Cement Grout: ANSI A118.5 and in 

accordance with the manufacturer's printed instructions. 

3.14 MOVEMENT JOINTS: 

A. Prepare tile expansion, isolation, construction and contraction joints 

for installation of sealant. Refer to Section 07 92 00, JOINT SEALANTS. 

B. TCNA details EJ 171-14. 

C. At expansion joints, rake out joint full depth of tile and setting bed 

and mortar bed. Do not cut waterproof or isolation membrane.  

3.15 CLEANING:  

A. Thoroughly sponge and wash tile. Polish glazed surfaces with clean dry 

cloths. 

B. Methods and materials used are not permitted to damage or impair 

appearance of tile surfaces. 

C. The use of acid or acid cleaners on glazed tile surfaces is prohibited. 

D. Clean tile grouted with epoxy, furan and commercial portland cement 

grout and tile set in elastomeric bond coat as recommended by the 

manufacturer of the grout and bond coat. 

3.16 PROTECTION:  

A. Keep traffic off tile floor, until grout and setting material is fully 

set and cured. 

B. Where traffic occurs over tile floor is unavoidable, cover tile floor 

with not less than 9 mm (3/8 inch) thick plywood, wood particle board, 

or hardboard securely taped in place. Do not remove protective cover 

until time for final inspection. Clean tile of any tape, adhesive and 

stains. 

3.17 TESTING FINISH FLOOR: 

A. Test floors in accordance with ASTM C627 to show compliance with codes 

1 through 10. 

- - - E N D - - - 
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SECTION 09 51 00 
ACOUSTICAL CEILINGS 

PART 1- GENERAL 

1.1 DESCRIPTION 

A. Metal ceiling suspension system for acoustical ceilings. 

B. Acoustical units. 

C. Adhesive application. 

1.3 SUBMITTAL 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Samples: 

1. Acoustical units, each type, with label indicating conformance to 

specification requirements, including units specified to match 

existing. 

2. Colored markers for units providing access. 

C. Manufacturer's Literature and Data: 

1. Ceiling suspension system, each type, showing complete details of 

installation, including suspension system specified to match 

existing and upward access system details for concealed grid 

systems. 

2. Acoustical units, each type 

D. Manufacturer's Certificates: Acoustical units, each type, in accordance 

with specification requirements. 

1.4 DEFINITIONS 

A. Standard definitions as defined in ASTM C634. 

B. Terminology as defined in ASTM E1264. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to extent 

referenced.  Publications are referenced in the text by basic 

designation only. 

B. American Society for Testing and Materials (ASTM): 

A641/A641M-09...........Zinc-coated (Galvanized) Carbon Steel Wire  

A653/A653M-11...........Steel Sheet, Zinc-Coated (Galvanized) or Zinc-

Iron Alloy-coated (Galvannealed) by the Hot-Dip 

Process 

C423-09.................Sound Absorption and Sound Absorption 

Coefficients by the Reverberation Room Method 
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C634-11.................Standard Terminology Relating to Environmental 

Acoustics 

C635-13.................Metal Suspension Systems for Acoustical Tile 

and Lay-in Panel Ceilings 

C636-13.................Installation of Metal Ceiling Suspension 

Systems for Acoustical Tile and Lay-in Panels 

E84-13..................Surface Burning Characteristics of Building 

Materials 

E119-12.................Fire Tests of Building Construction and 

Materials 

E413-10.................Classification for Rating Sound Insulation. 

E580-11.................Application of Ceiling Suspension Systems for 

Acoustical Tile and Lay-in Panels in Areas 

Requiring Seismic Restraint 

E1264-08e1..............Classification for Acoustical Ceiling Products 

C. International Organization for Standardization (ISO) 

ISO 14644-1.............Classification of Air Cleanliness 

PART 2- PRODUCTS 

 
2.1 METAL SUSPENSION SYSTEM 

A. ASTM C635, heavy-duty system, except as otherwise specified. 

1. Ceiling suspension system members may be fabricated from either of 

the following unless specified otherwise. 

a. Galvanized cold-rolled steel, bonderized. 

b. Extruded aluminum. 

2. Use same construction for cross runners as main runners.  Use of 

lighter-duty sections for cross runners is not acceptable. 

3. Use aluminum suspension in kitchens and aluminum or fire resistant 

plastic in toilets adjacent to shower areas, hydrotherapy, and 

swimming pools. 

B. Exposed grid suspension system for support of lay-in panels: 

1. Exposed grid width not less than 22 mm (7/8 inch) with not less than 

8 mm (5/16 inch) panel bearing surface. 

2. Fabricate wall molding and other special molding from the same 

material with same exposed width and finish as the exposed grid 

members. 
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3. On exposed metal surfaces apply baked-on enamel flat texture finish 

in color to match adjacent acoustical units unless specified 

otherwise in Section 09 06 00, SCHEDULE FOR FINISHES. 

C. Concealed grid suspension system for support of mineral base acoustical 

tile: 

1. Concealed grid upward access suspension system to provide an initial 

opening of 300 mm by 600 mm (12 by 24 inches) and for removal of 

adjacent runners and tile without the use of special tools, and 

without damage to suspension system and acoustical tile. 

2. Minimum flange width of 22 mm (7/8 inch) except for access hook and 

angle. 

3. Minimum flange width of 11 mm (7/16 inch) for access hook and angle. 

D. Suspension system for support of Metal Type V, VI, and VII tiles: 

Concealed grid type having runners designed for the snap-in attachment 

of metal tile (pans). 

2.2 PERIMETER SEAL 

A. Vinyl, polyethylene or polyurethane open cell sponge material having 

density of 1.3 plus or minus 10 percent, compression set less than 10 

percent with pressure sensitive adhesive coating on one side. 

B. Thickness as required to fill voids between back of wall molding and 

finish wall. 

C. Not less than 9 mm (3/8 inch) wide strip. 

2.3 WIRE 

A. ASTM A641. 

B. For wire hangers: Minimum diameter 2.68 mm (0.1055 inch). 

C. For bracing wires: Minimum diameter 3.43 mm (0.1350 inch). 

2.4 ANCHORS AND INSERTS 

A. Use anchors or inserts to support twice the loads imposed by hangers 

attached thereto. 

B. Hanger Inserts: 

1. Fabricate inserts from steel, zinc-coated (galvanized after 

fabrication). 

2. Nailing type option for wood forms: 

a. Upper portion designed for anchorage in concrete and positioning 

lower portion below surface of concrete approximately 25 mm (one 

inch). 
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b. Lower portion provided with not less than 8 mm (5/16 inch) hole 

to permit attachment of hangers. 

3. Flush ceiling insert type: 

a. Designed to provide a shell covered opening over a wire loop to 

permit attachment of hangers and keep concrete out of insert 

recess. 

b. Insert opening inside shell approximately 16 mm (5/8 inch) wide 

by 9 mm (3/8 inch) high over top of wire. 

c. Wire 5 mm (3/16 inch) diameter with length to provide positive 

hooked anchorage in concrete. 

C. Clips: 

1. Galvanized steel. 

2. Designed to clamp to steel beam or bar joists, or secure framing 

member together. 

3. Designed to rigidly secure framing members together. 

4. Designed to sustain twice the loads imposed by hangers or items 

supported. 

D. Tile Splines: ASTM C635. 

2.5 CARRYING CHANNELS FOR SECONDARY FRAMING 

A. Fabricate from cold-rolled or hot-rolled steel, black asphaltic paint 

finish, free of rust. 

B. Weighing not less than the following, per 300 m (per thousand linear 

feet): 

Size mm Size 
Inches 

Cold-rolled 

Kg Pound 

Hot-rolled 
Kg Pound 

38 1 1/2 215.4 475 508 1120 

50 2 267.6 590 571.5 1260 

 

2.6 ADHESIVE 

A. ASTM D1779, having flame spread index of 25 or less when tested in 

accordance with ASTM E84. 

B. Developing minimum strength of 7 kg/m2 (one psi) of contact surface 48 

hours after installation in temperature of 21 C (70 F). 

2.7 ACOUSTICAL UNITS (SIZE AND DESIGN TO MATCH EXISTING) 

A. General: 
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1. Ceiling Tile shall meet minimum 37% bio-based content in accordance 

with USDA Bio-Preferred Product requirements. 

2. ASTM E1264, weighing 3.6 kg/m2 (3/4 psf) minimum for mineral fiber 

panels or tile. 

3. Class A Flame Spread: ASTM 84 

4. Minimum NRC (Noise Reduction Coefficient): 0.55 unless specified 

otherwise: ASTM C423. 

5. Minimum CAC (Ceiling Attenuation Class): 40-44 range unless 

specified otherwise: ASTM E413. 

6. Manufacturers standard finish, minimum Light Reflectance (LR) 

coefficient of 0.75 on the exposed surfaces.  

7. Lay-in panels: Sizes as shown, with square edges or reveal edges. 

8. Tile for concealed grid upward access system: Optional 300 by 300 

or 300 by 600 mm (12 by 12 or 12 by 24 inch) size. 

a. Cross score 300 by 600 mm (12 by 24 inch) tile to simulate 300 by 

300 mm (12 by 12 inch) tile edges. 

b. Provide tile with square edges and joints as required to suit 

suspension and access system. 

9. Perforated metal facing (pan); tile or panels: 

a. Tiles: Size of units optional, 300 by 300, 300 by 600, 300 by 

 900, and 300 by 1200 mm (12 by 12, 12 by 24, 12 by 36, and 12 by 

48 inches). Cross score units larger than 300 by 300 mm (12 by 12 

inches) to simulate 300 by 300 mm (12 by 12 inch) units. Use 

beveled edge units. Design joints for snap-in attachment to 

suspension system. 

b. Panels: Sizes as shown with recessed reveal edges flat panel with 

square edges to finish flush with exposed grid suspension system. 

c. Sound absorbent element; either non-sifting mineral wool or glass 

fiber (free of formaldehyde)of density and thickness to provide 

specified noise reduction coefficient. Enclosure sound absorbent 

elements within plastic envelopes. 

d. Support sound absorbent elements on wire spacer about 6 mm (1/4 

inch) high. Fit both the sound absorbent element and the spacer 

into the unit. 

10. Adhesive applied tile: 300 by 300 mm (12 by 12 inch) size, having 

beveled or square edges. 
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B. Special faced acoustical tile units AT(SP)shall be used for 

surgery/clean areas, kitchens, SPD and wet areas as per referenced in 

PG-18-14, Room Finishes, Door, & Hardware Schedule. AT(SP) Special 

faced acoustical tile units shall provide anti-microbial coated 

surfaces suitable for use in Class 5 Clean Rooms per ISO 14644-1. 

Special faced acoustical tile units shall meet all general requirements 

stated in this specification. 

H. Type XX-A Units - Perforated Ceramic Units for Wet Service. 

1. Conform to requirements of Part 2 - Article "ACOUSTICAL UNITS," 

subparagraphs Paragraph A, 1, 2, 3, 4, 5 and 6. 

2. Formulated of mineral wool material and fired in a kiln to produce a 

stable panel which is totally unaffected by moisture even when 

submerged in water. 

3. No damage when subjected to 10 cycles of steam at 135 C (275 F) and 

cooling to 10 C (50 F). 

4. Minimum of 16 mm (5/8 inch) thick. 

5. Not affected when immersed in five percent chlorine solution, except 

for paint finish. 

2.8 Acoustical Ceiling Products shall comply with following standards for 

biobased materials: 

Material Type  Percent by Weight 

Acoustical Ceiling 37 percent biobased material 

 

 The minimum-content standards are based on the weight (not the volume) 

of the material. 

2.9 ACCESS IDENTIFICATION 

A. Markers: 

1. Use colored markers with pressure sensitive adhesive on one side. 

2. Make colored markers of paper of plastic, 6 to 9 mm (1/4 to 3/8 

inch) in diameter. 

B. Use markers of the same diameter throughout building. 

C. Color Code: Use following color markers for service identification: 

Color...................Service 

Red.....................Sprinkler System: Valves and Controls 

Green...................Domestic Water: Valves and Controls 

Yellow..................Chilled Water and Heating Water 
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Orange..................Ductwork: Fire Dampers 

Blue....................Ductwork: Dampers and Controls 

Black...................Gas: Laboratory, Medical, Air and Vacuum 

PART 3 EXECUTION 

3.1 CEILING TREATMENT 

A. Treatment of ceilings shall include sides and soffits of ceiling beams, 

furred work 600 mm (24 inches) wide and over, and vertical surfaces at 

changes in ceiling heights unless otherwise shown. Install acoustic 

tiles after wet finishes have been installed and solvents have cured. 

B. Lay out acoustical units symmetrically about center lines of each room 

or space unless shown otherwise on reflected ceiling plan. 

C. Moldings: 

1. Install metal wall molding at perimeter of room, column, or edge at 

vertical surfaces. 

2. Install special shaped molding at changes in ceiling heights and at 

other breaks in ceiling construction to support acoustical units and 

to conceal their edges. 

D. Perimeter Seal: 

1. Install perimeter seal between vertical leg of wall molding and 

finish wall, partition, and other vertical surfaces. 

2. Install perimeter seal to finish flush with exposed faces of 

horizontal legs of wall molding. 

E. Existing ceiling: 

1. Where extension of existing ceilings occur, match existing. 

2. Where acoustical units are salvaged and reinstalled or joined, use 

salvaged units within a space.  Do not mix new and salvaged units 

within a space which results in contrast between old and new 

acoustic units. 

3. Comply with specifications for new acoustical units for new units 

required to match appearance of existing units. 

  F. Fire-Rated System: 

1. Total assembly, consisting of the ceiling suspension system, 

acoustical units, penetrations, structural components and floor or 

roof construction above, shall have a 1 hour fire rating based on 

tests conducted in conformance with ASTM E119. 
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2. Provide concealed fire protection around penetrations in ceilings for 

electric and mechanical work, and other penetrations as required to 

maintain the integrity of the fire-rated assembly. 

3. Install fire rated ceiling systems to conform to tested assembly. 

3.2 CEILING SUSPENSION SYSTEM INSTALLATION 

A. General: 

1. Install metal suspension system for acoustical tile and lay-in 

panels in accordance with ASTM C636, except as specified otherwise. 

2. Use direct or indirect hung suspension system or combination thereof 

as defined in ASTM C635. 

3. Support a maximum area of 1.48 m2 (16 sf) of ceiling per hanger. 

4. Prevent deflection in excess of 1/360 of span of cross runner and 

main runner. 

5. Provide extra hangers, minimum of one hanger at each corner of each 

item of mechanical, electrical and miscellaneous equipment supported 

by ceiling suspension system not having separate support or hangers. 

6. Provide not less than 100 mm (4 inch) clearance from the exposed 

face of the acoustical units to the underside of ducts, pipe, 

conduit, secondary suspension channels, concrete beams or joists; 

and steel beam or bar joist unless furred system is shown, 

7. Use main runners not less than 1200 mm (48 inches) in length. 

8. Install hanger wires vertically. Angled wires are not acceptable 

except for seismic restraint bracing wires. 

B. Anchorage to Structure: 

1. Concrete: 

a. Install hanger inserts and wire loops required for support of 

hanger wire in concrete forms before concrete is placed. Install 

hanger wires with looped ends through steel deck if steel deck 

does not have attachment device. 

b. Use eye pins or threaded studs with screw-on eyes in existing or 

already placed concrete structures to support hanger wire. 

Install in sides of concrete beams or joists at mid height. 

2. Steel: 

a. When steel framing does not permit installation of hanger wires 

at spacing required, install carrying channels for attachment of 

hanger wires. 
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(1) Size and space carrying channels to insure that the maximum 

deflection specified will not be exceeded. 

(2) Attach hangers to steel carrying channels, spaced four feet on 

center, unless area supported or deflection exceeds the amount 

specified. 

b. Attach carrying channels to the bottom flange of steel beams 

spaced not 1200 mm (4 feet) on center before fire proofing is 

installed. Weld or use steel clips to attach to beam to develop 

full strength of carrying channel. 

c. Attach hangers to bottom chord of bar joists or to carrying 

channels installed between the bar joists when hanger spacing 

prevents anchorage to joist. Rest carrying channels on top of the 

bottom chord of the bar joists, and securely wire tie or clip to 

joist. 

B. Direct Hung Suspension System: 

1. As illustrated in ASTM C635. 

2. Support main runners by hanger wires attached directly to the 

structure overhead. 

3. Maximum spacing of hangers, 1200 mm (4 feet) on centers unless 

interference occurs by mechanical systems.  Use indirect hung 

suspension system where not possible to maintain hanger spacing. 

C. Indirect Hung Suspension System: 

1. As illustrated in ASTM C635. 

2. Space carrying channels for indirect hung suspension system not more 

than 1200 mm (4 feet) on center.  Space hangers for carrying 

channels not more than 2400 mm (8 feet) on center or for carrying 

channels less than 1200 mm (4 feet) or center so as to insure that 

specified requirements are not exceeded. 

3. Support main runners by specially designed clips attached to 

carrying channels. 

3.3 ACOUSTICAL UNIT INSTALLATION 

A. Cut acoustic units for perimeter borders and penetrations to fit tight 

against penetration for joint not concealed by molding. 

B. Install lay-in acoustic panels in exposed grid with not less than 6 mm 

(1/4 inch) bearing at edges on supports. 

1. Install tile to lay level and in full contact with exposed grid. 
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2. Replace cracked, broken, stained, dirty, or tile not cut for minimum 

bearing. 

C. Tile in concealed grid upward access suspension system: 

1. Install acoustical tile with joints close, straight and true to 

line, and with exposed surfaces level and flush at joints. 

2. Make corners and arises full, and without worn or broken places. 

3. Locate acoustical units providing access as specified under Article, 

ACCESS. 

D. Adhesive applied tile: 

1. Condition of surface shall be in accordance with ASTM D1779, Note 1, 

Cleanliness of Surface, and Note 4, Rigidity of Base Surface. 

2. Size or seal surface as recommended by manufacturer of adhesive and 

allow to dry before installing units. 

E. Markers: 

1. Install markers of color code specified to identify the various 

concealed piping, mechanical, and plumbing systems. 

2. Attach colored markers to exposed grid on opposite sides of the 

units providing access. 

3. Attach marker on exposed ceiling surface of upward access acoustical 

unit. 

3.5 CLEAN-UP AND COMPLETION 

A. Replace damaged, discolored, dirty, cracked and broken acoustical 

units. 

B. Leave finished work free from defects. 

- - - E N D - - - 
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SECTION 09 91 00 
PAINTING 

 
PART 1-GENERAL 

1.1 DESCRIPTION 

A. Section specifies field painting. 

B. Section specifies prime coats which may be applied in shop under other 

sections. 

C. Painting includes shellacs, stains, varnishes, coatings specified, and 

striping or markers and identity markings. 

1.2 RELATED WORK 

A. Shop prime painting of steel and ferrous metals:   

   Division 05 - METALS  

   Division 10 - SPECIALTIES 

   Division 22 - PLUMBING  

   Division 23 – HEATING, VENTILATION AND AIR-CONDITIONING. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

Before work is started, or sample panels are prepared, submit 

manufacturer's literature, the current Master Painters Institute (MPI) 

"Approved Product List" indicating brand label, product name and product 

code as of the date of contract award, will be used to determine 

compliance with the submittal requirements of this specification. The 

Contractor may choose to use subsequent MPI "Approved Product List", 

however, only one list may be used for the entire contract and each 

coating system is to be from a single manufacturer. All coats on a 

particular substrate must be from a single manufacturer. No variation from 

the MPI "Approved Product List" where applicable is acceptable.  

C. Sample Panels: 

1. After painters' materials have been approved and before work is started 

submit sample panels showing each type of finish and color specified. 

2. Panels to show color: Composition board, 100 by 250 by 3 mm (4 inch by 

10 inch by 1/8 inch). 

3. Panel to show transparent finishes: Wood of same species and grain 

pattern as wood approved for use, 100 by 250 by 3 mm (4 inch by 10 inch 
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face by 1/4 inch) thick minimum, and where both flat and edge grain 

will be exposed, 250 mm (10 inches) long by sufficient size, 50 by 50 

mm (2 by 2 inch) minimum or actual wood member to show complete finish.  

4. Attach labels to panel stating the following: 

a. Federal Specification Number or manufacturers name and product 

number of paints used. 

b. Product type and color. 

d. Name of project. 

5. Strips showing not less than 50 mm (2 inch) wide strips of undercoats 

and 100 mm (4 inch) wide strip of finish coat. 

D. Sample of identity markers if used. 

E. Manufacturers' Certificates indicating compliance with specified 

requirements: 

1. Manufacturer's paint substituted for Federal Specification paints meets 

or exceeds performance of paint specified. 

2. High temperature aluminum paint. 

3. Epoxy coating. 

4. Intumescent clear coating or fire retardant paint. 

5. Plastic floor coating. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials to site in manufacturer's sealed container marked to 

show following: 

1. Name of manufacturer. 

2. Product type. 

3. Batch number. 

4. Instructions for use. 

5. Safety precautions. 

B. In addition to manufacturer's label, provide a label legibly printed as 

following: 

1. Federal Specification Number, where applicable, and name of material. 

2. Surface upon which material is to be applied. 

3. If paint or other coating, state coat types; prime, body or finish. 

C. Maintain space for storage, and handling of painting materials and 

equipment in a neat and orderly condition to prevent spontaneous 

combustion from occurring or igniting adjacent items. 

D. Store materials at site at least 24 hours before using, at a temperature 

between 18 and 30 degrees C (65 and 85 degrees F). 
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1.5 MOCK-UP PANEL 

A. Before starting application of water paint mixtures, apply paint as 

specified to an area, not to exceed 9 m2 (100 ft2), selected by 

Contracting Officer’s Representative (COR). 

B. Finish and texture approved by the COR will be used as a standard of 

quality for remainder of work. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the extent 

referenced. Publications are referenced in the text by basic designation 

only. 

B. American Conference of Governmental Industrial Hygienists (ACGIH): 

ACGIH TLV-BKLT-2012.....Threshold Limit Values (TLV) for Chemical 

Substances and Physical Agents and Biological 

Exposure Indices (BEIs) 

ACGIH TLV-DOC-2012......Documentation of Threshold Limit Values and 

Biological Exposure Indices, (Seventh Edition) 

C. American National Standards Institute (ANSI): 

A13.1-07................Scheme for the Identification of Piping Systems 

D. American Society for Testing and Materials (ASTM): 

D260-86..........Boiled Linseed Oil 

E. Commercial Item Description (CID): 

A-A-1555................Water Paint, Powder (Cementitious, White and 

Colors) (WPC) (cancelled) 

A-A-3120................Paint, For Swimming Pools (RF) (cancelled) 

F. Federal Specifications (Fed Spec): 

TT-P-1411A..............Paint, Copolymer-Resin, Cementitious (For 

Waterproofing Concrete and Masonry Walls) (CEP) 

G. Master Painters Institute (MPI): 

No. 1-12................Aluminum Paint (AP) 

No. 4-12................Interior/ Exterior Latex Block Filler 

No. 5-12................Exterior Alkyd Wood Primer 

No. 7-12................Exterior Oil Wood Primer 

No. 8-12................Exterior Alkyd, Flat MPI Gloss Level 1 (EO) 

No. 9-12................Exterior Alkyd Enamel MPI Gloss Level 6 (EO) 

No. 10-12...............Exterior Latex, Flat (AE) 

No. 11-12...............Exterior Latex, Semi-Gloss (AE) 

No. 18-12...............Organic Zinc Rich Primer 
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No. 22-12...............Aluminum Paint, High Heat (up to 590% - 1100F) 

(HR) 

No. 26-12...............Cementitious Galvanized Metal Primer 

No. 27-12...............Exterior / Interior Alkyd Floor Enamel, Gloss (FE) 

No. 31-12...............Polyurethane, Moisture Cured, Clear Gloss (PV) 

No. 36-12...............Knot Sealer 

No. 43-12...............Interior Satin Latex, MPI Gloss Level 4 

No. 44-12...............Interior Low Sheen Latex, MPI Gloss Level 2 

No. 45-12...............Interior Primer Sealer 

No. 46-12...............Interior Enamel Undercoat 

No. 47-12...............Interior Alkyd, Semi-Gloss, MPI Gloss Level 5 (AK) 

No. 48-12...............Interior Alkyd, Gloss, MPI Gloss Level 6 (AK) 

No. 49-12...............Interior Alkyd, Flat, MPI Gloss Level 1 (AK) 

No. 50-12...............Interior Latex Primer Sealer 

No. 51-12...............Interior Alkyd, Eggshell, MPI Gloss Level 3 

No. 52-12...............Interior Latex, MPI Gloss Level 3 (LE) 

No. 53-12...............Interior Latex, Flat, MPI Gloss Level 1 (LE) 

No. 54-12...............Interior Latex, Semi-Gloss, MPI Gloss Level 5 (LE) 

No. 59-12...............Interior/Exterior Alkyd Porch & Floor Enamel, Low 

Gloss (FE) 

No. 60-12...............Interior/Exterior Latex Porch & Floor Paint, Low 

Gloss 

No. 66-12...............Interior Alkyd Fire Retardant, Clear Top-Coat (ULC 

Approved) (FC) 

No. 67-12...............Interior Latex Fire Retardant, Top-Coat (ULC 

Approved) (FR) 

No. 68-12...............Interior/ Exterior Latex Porch & Floor Paint, 

Gloss 

No. 71-12...............Polyurethane, Moisture Cured, Clear, Flat (PV) 

No. 74-12...............Interior Alkyd Varnish, Semi-Gloss 

No. 77-12...............Epoxy Cold Cured, Gloss (EC) 

No. 79-12...............Marine Alkyd Metal Primer 

No. 90-12...............Interior Wood Stain, Semi-Transparent (WS) 

No. 91-12...............Wood Filler Paste 

No. 94-12...............Exterior Alkyd, Semi-Gloss (EO) 

No. 95-12...............Fast Drying Metal Primer 

No. 98-12...............High Build Epoxy Coating 
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No. 101-12..............Epoxy Anti-Corrosive Metal Primer 

No. 108-12..............High Build Epoxy Coating, Low Gloss (EC) 

No. 114-12..............Interior Latex, Gloss (LE) and (LG) 

No. 119-12..............Exterior Latex, High Gloss (acrylic) (AE) 

No. 135-12..............Non-Cementitious Galvanized Primer 

No. 138-12..............Interior High Performance Latex, MPI Gloss Level 2 

(LF) 

No. 139-12..............Interior High Performance Latex, MPI Gloss Level 3 

(LL) 

No. 140-12..............Interior High Performance Latex, MPI Gloss Level 4 

No. 141-12..............Interior High Performance Latex (SG) MPI Gloss 

Level 5 

H. Steel Structures Painting Council (SSPC): 

SSPC SP 1-04 (R2004)....Solvent Cleaning 

SSPC SP 2-04 (R2004)....Hand Tool Cleaning 

SSPC SP 3-04 (R2004)....Power Tool Cleaning 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cementitious Paint (CEP): TT-P-1411A [Paint, Copolymer-Resin, Cementitious 

(CEP)], Type 1 for exterior use, Type II for interior use. 

B. Wood Sealer: MPI 31 (gloss) or MPI 71 (flat) thinned with thinner 

recommended by manufacturer at rate of about one part of thinner to four 

parts of varnish. 

C. Plastic Tape: 

1. Pressure sensitive adhesive back. 

2. Widths as shown. 

D. Identity markers options: 

1. Pressure sensitive vinyl markers. 

2. Snap-on coil plastic markers. 

E. Aluminum Paint (AP): MPI 1. 

F. Interior Satin Latex: MPI 43. 

G. Interior Low Sheen Latex: MPI 44. 

H. Interior Primer Sealer: MPI 45. 

I. Interior Enamel Undercoat: MPI 47. 

J. Interior Latex Primer Sealer: MPI 50. 

K. Interior Alkyd, Eggshell: MPI 51 

L. Interior Latex, MPI Gloss Level 3 (LE): MPI 52. 
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 M. Interior Latex, Flat, MPI Gloss Level 1 (LE): MPI 53. 

 N. Interior Latex, Semi-Gloss, MPI Gloss Level 5 (LE): MPI 54. 

 O. Interior Wood Stain, Semi-Transparent (WS): MPI 90. 

 P. Fast Drying Metal Primer: MPI 95. 

 Q. Interior High Performance Latex, MPI Gloss Level 2(LF): MPI 138. 

 R. Interior High Performance Latex, MPI Gloss Level 3 (LL): MPI 139. 

 S. Interior High Performance Latex, MPI Gloss Level 4: MPI 140. 

 T. Interior High Performance Latex (SG), MPI Gloss Level 5: MPI 141. 

2.2 PAINT PROPERTIES 

A. Use ready-mixed (including colors), except two component epoxies, 

polyurethanes, polyesters, paints having metallic powders packaged 

separately and paints requiring specified additives. 

B. Where no requirements are given in the referenced specifications for 

primers, use primers with pigment and vehicle, compatible with substrate 

and finish coats specified. 

2.3 REGULATORY REQUIREMENTS/QUALITY ASSURANCE 

A. Paint materials shall conform to the restrictions of the local 

Environmental and Toxic Control jurisdiction. 

1. Volatile Organic Compounds (VOC): VOC content of paint materials shall 

not exceed 10g/l for interior latex paints/primers and 50g/l for 

exterior latex paints and primers. 

2. Lead-Base Paint: 

a. Comply with Section 410 of the Lead-Based Paint Poisoning Prevention 

Act, as amended, and with implementing regulations promulgated by 

Secretary of Housing and Urban Development. 

b. Regulations concerning prohibition against use of lead-based paint 

in federal and federally assisted construction, or rehabilitation of 

residential structures are set forth in Subpart F, Title 24, Code of 

Federal Regulations, Department of Housing and Urban Development. 

c. For lead-paint removal, see Section 02 83 33.13, LEAD-BASED PAINT 

REMOVAL AND DISPOSAL. 

3. Asbestos:  Materials shall not contain asbestos. 

4. Chromate, Cadmium, Mercury, and Silica: Materials shall not contain 

zinc-chromate, strontium-chromate, Cadmium, mercury or mercury 

compounds or free crystalline silica. 

5. Human Carcinogens: Materials shall not contain any of the ACGIH-BKLT 

and ACGHI-DOC confirmed or suspected human carcinogens. 
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6. Use high performance acrylic paints in place of alkyd paints, where 

possible. 

7. VOC content for solvent-based paints shall not exceed 250g/l and shall 

not be formulated with more than one percent aromatic hydro carbons by 

weight. 

PART 3 - EXECUTION 

3.1 JOB CONDITIONS 

A. Safety: Observe required safety regulations and manufacturer's warning and 

instructions for storage, handling and application of painting materials. 

1. Take necessary precautions to protect personnel and property from 

hazards due to falls, injuries, toxic fumes, fire, explosion, or other 

harm. 

2. Deposit soiled cleaning rags and waste materials in metal containers 

approved for that purpose. Dispose of such items off the site at end of 

each days work. 

B. Atmospheric and Surface Conditions: 

1. Do not apply coating when air or substrate conditions are: 

a. Less than 3 degrees C (5 degrees F) above dew point. 

b. Below 10 degrees C (50 degrees F) or over 35 degrees C (95 degrees 

F), unless specifically pre-approved by the Contracting Officer and 

the product manufacturer. Under no circumstances shall application 

conditions exceed manufacturer recommendations. 

2. Maintain interior temperatures until paint dries hard. 

3. Do no exterior painting when it is windy and dusty. 

4. Do not paint in direct sunlight or on surfaces that the sun will soon 

warm. 

5. Apply only on clean, dry and frost free surfaces except as follows: 

a. Apply water thinned acrylic and cementitious paints to damp (not 

wet) surfaces where allowed by manufacturer's printed instructions. 

b. Dampened with a fine mist of water on hot dry days concrete and 

masonry surfaces to which water thinned acrylic and cementitious 

paints are applied to prevent excessive suction and to cool surface. 

6. Varnishing: 

a. Apply in clean areas and in still air. 

b. Before varnishing vacuum and dust area. 

c. Immediately before varnishing wipe down surfaces with a tack rag. 
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3.2 SURFACE PREPARATION 

A. Method of surface preparation is optional, provided results of finish 

painting produce solid even color and texture specified with no overlays. 

B. General: 

1. Remove prefinished items not to be painted such as lighting fixtures, 

escutcheon plates, hardware, trim, and similar items for reinstallation 

after paint is dried. 

2. Remove items for reinstallation and complete painting of such items and 

adjacent areas when item or adjacent surface is not accessible or 

finish is different. 

3. See other sections of specifications for specified surface conditions 

and prime coat. 

4. Clean surfaces for painting with materials and methods compatible with 

substrate and specified finish. Remove any residue remaining from 

cleaning agents used. Do not use solvents, acid, or steam on concrete 

and masonry.  

C. Ferrous Metals: 

1. Remove oil, grease, soil, drawing and cutting compounds, flux and other 

detrimental foreign matter in accordance with SSPC-SP 1 (Solvent 

Cleaning). 

2. Remove loose mill scale, rust, and paint, by hand or power tool 

cleaning, as defined in SSPC-SP 2 (Hand Tool Cleaning) and SSPC-SP 3 

(Power Tool Cleaning). Exception: where high temperature aluminum paint 

is used, prepare surface in accordance with paint manufacturer's 

instructions. 

3. Fill dents, holes and similar voids and depressions in flat exposed 

surfaces of hollow steel doors and frames, access panels, roll-up steel 

doors and similar items specified to have semi-gloss or gloss finish 

with TT-F-322D (Filler, Two-Component Type, For Dents, Small Holes and 

Blow-Holes). Finish flush with adjacent surfaces. 

a. This includes flat head countersunk screws used for permanent 

anchors. 

b. Do not fill screws of item intended for removal such as glazing 

beads. 

4. Spot prime abraded and damaged areas in shop prime coat which expose 

bare metal with same type of paint used for prime coat. Feather edge of 

spot prime to produce smooth finish coat.  
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5. Spot prime abraded and damaged areas which expose bare metal of factory 

finished items with paint as recommended by manufacturer of item. 

D. Zinc-Coated (Galvanized) Metal, Aluminum, Copper and Copper Alloys 

Surfaces Specified Painted: 

1. Clean surfaces to remove grease, oil and other deterrents to paint 

adhesion in accordance with SSPC-SP 1 (Solvent Cleaning). 

2. Spot coat abraded and damaged areas of zinc-coating which expose base 

metal on hot-dip zinc-coated items with MPI 18 (Organic Zinc Rich 

Coating). Prime or spot prime with MPI 134 (Waterborne Galvanized 

Primer) or MPI 135 (Non- Cementitious Galvanized Primer) depending on 

finish coat compatibility. 

E. Gypsum Plaster and Gypsum Board: 

1. Remove efflorescence, loose and chalking plaster or finishing 

materials. 

2. Remove dust, dirt, and other deterrents to paint adhesion. 

3. Fill holes, cracks, and other depressions with CID-A-A-1272A [Plaster, 

Gypsum (Spackling Compound) finished flush with adjacent surface, with 

texture to match texture of adjacent surface. Patch holes over 25 mm 

(1-inch) in diameter as specified in Section for plaster or gypsum 

board. 

3.3 PAINT PREPARATION 

A. Thoroughly mix painting materials to ensure uniformity of color, complete 

dispersion of pigment and uniform composition. 

B. Do not thin unless necessary for application and when finish paint is used 

for body and prime coats. Use materials and quantities for thinning as 

specified in manufacturer's printed instructions. 

C. Remove paint skins, then strain paint through commercial paint strainer to 

remove lumps and other particles. 

D. Mix two component and two part paint and those requiring additives in such 

a manner as to uniformly blend as specified in manufacturer's printed 

instructions unless specified otherwise. 

E. For tinting required to produce exact shades specified, use color pigment 

recommended by the paint manufacturer. 

3.4 APPLICATION 

A. Start of surface preparation or painting will be construed as acceptance 

of the surface as satisfactory for the application of materials. 
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B. Unless otherwise specified, apply paint in three coats; prime, body, and 

finish. When two coats applied to prime coat are the same, first coat 

applied over primer is body coat and second coat is finish coat. 

C. Apply each coat evenly and cover substrate completely. 

D. Allow not less than 48 hours between applications of succeeding coats, 

except as allowed by manufacturer's printed instructions, and approved by 

the COR. 

E. Finish surfaces to show solid even color, free from runs, lumps, 

brushmarks, laps, holidays, or other defects. 

F. Apply by brush, roller or spray, except as otherwise specified. 

G. Do not spray paint in existing occupied spaces unless approved by the COR, 

except in spaces sealed from existing occupied spaces. 

1. Apply painting materials specifically required by manufacturer to be 

applied by spraying. 

2. In areas, where paint is applied by spray, mask or enclose with 

polyethylene, or similar air tight material with edges and seams 

continuously sealed including items specified in WORK NOT PAINTED, 

motors, controls, telephone, and electrical equipment, fronts of 

sterilizes and other recessed equipment and similar prefinished items. 

H. Do not paint in closed position operable items such as access doors and 

panels, window sashes, overhead doors, and similar items except overhead 

roll-up doors and shutters. 

3.5 PRIME PAINTING 

A. After surface preparation prime surfaces before application of body and 

finish coats, except as otherwise specified. 

B. Spot prime and apply body coat to damaged and abraded painted surfaces 

before applying succeeding coats. 

C. Additional field applied prime coats over shop or factory applied prime 

coats are not required except for exterior exposed steel apply an 

additional prime coat. 

D. Prime rebates for face glazing of steel. 

E. Metals except boilers, incinerator stacks, and engine exhaust pipes: 

1. Steel and iron: MPI 95 (Fast Drying Metal Primer). Use MPI 101 (Cold 

Curing Epoxy Primer) where MPI 77 (Epoxy Cold Cured, Gloss (EC))finish 

is specified. 

2. Zinc-coated steel and iron: MPI 134 (Waterborne Galvanized Primer)  

3. Aluminum scheduled to be painted: MPI 95 (Fast Drying Metal Primer). 



Plumbing Upgrade, Phase 2      
Project No. 693-11-119   
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16   
 

09 91 00 - 11 

4. Terne Metal: MPI 95 (Fast Drying Metal Primer). 

5. Copper and copper alloys scheduled to be painted: MPI 95 (Fast Drying 

Metal Primer). 

6. Machinery not factory finished: MPI 9 (Exterior Alkyd Enamel (EO)). 

7. Asphalt coated metal: MPI 1 (Aluminum Paint (AP)). 

8. Metal over 94 degrees C. (200 degrees F), Boilers, Incinerator Stacks, 

and Engine Exhaust Pipes: MPI 22 (High Heat Resistant Coating (HR)). 

F. Gypsum Board and Hardboard: 

1. Surfaces scheduled to have MPI 53 (Interior Latex, MPI Gloss Level 3 

(LE). 

2. Primer: MPI 50(Interior Latex Primer Sealer) except use MPI 45 

(Interior Primer Sealer) in shower and bathrooms. 

3. Use MPI 101 (Cold Curing Epoxy Primer) for surfaces scheduled to 

receive MPI 77 (Epoxy Cold Cured, Gloss (EC))  

3.6 INTERIOR FINISHES 

A. Apply following finish coats over prime coats in spaces or on surfaces 

listed.  

B. Metal Work: 

1. Apply to exposed surfaces. 

2. Omit body and finish coats on surfaces concealed after installation 

except electrical conduit containing conductors over 600 volts. 

3. Ferrous Metal, Galvanized Metal, and Other Metals Scheduled:  

a. Apply two coats of MPI 47 (Interior Alkyd, Semi-Gloss (AK)) unless 

specified otherwise. 

b. Two coats of MPI 51 (Interior Alkyd, Eggshell (AK)).  

c. One coat of MPI 46 (Interior Enamel Undercoat) plus one coat of MPI 

47 (Interior Alkyd, Semi-Gloss (AK)) on exposed interior surfaces of 

alkyd-amine enamel prime finished windows. 

d. Machinery: One coat MPI 9 (Exterior Alkyd Enamel (EO)). 

e. Asphalt Coated Metal: One coat MPI 1 (Aluminum Paint (AP)). 

f. Ferrous Metal over 94 degrees K (200 degrees F): Boilers, 

Incinerator Stacks, and Engine Exhaust Pipes: One coat MPI 22 (High 

Heat Resistant Coating (HR). 

C. Gypsum Board: 

1. One coat of MPI 45 (Interior Primer Sealer) plus one coat of MPI 139 

(Interior High Performance Latex, MPI Gloss level 3 (LL)). 
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2. Two coats of MPI 138 (Interior High Performance Latex, MPI Gloss Level 

2 (LF)). 

3. One coat of MPI 45 (Interior Primer Sealer) plus one coat of MPI 54 

(Interior Latex, Semi-Gloss, MPI Gloss Level 5 (LE)) or MPI 114 

(Interior Latex, Gloss (LE) and (LG)). 

4. One coat of MPI 45 (Interior Primer Sealer)MPI 46 (Interior Enamel 

Undercoat) plus one coat of MPI 48 (Interior Alkyd Gloss (AK)). 

D. Cement Board: One coat of MPI 138 (Interior High Performance Latex, MPI 

Gloss Level 2 (LF))MPI 139 (Interior High Performance Latex, MPI Gloss 

level 3 (LL)) MPI 114 (Interior Latex, Gloss (LE) and (LG)). 

E. Miscellaneous: 

1. Apply where specified in Section 09 06 00, SCHEDULE FOR FINISHES. 

2. MPI 1 (Aluminum Paint): Two coats of aluminum paint. 

3. Gold Paint (GP): Two coats of gold paint. 

4. Existing acoustical units scheduled to be repainted except acoustical 

units with a vinyl finish: 

a. Clean units free of dust, dirt, grease, and other deterrents to 

paint adhesion. 

b. Mineral fiber units: One coat of MPI 53 (Interior Latex, Flat, MPI 

Gloss Level 1 (LE))and (LG)) . 

c. Units of organic fiber or other material not having a class A 

rating: One coat of MPI 66 (Interior Alkyd Fire Retardant, Clear 

Top-Coat (ULC Approved) (FC)) fire retardant paint. 

5. Interstitial floor markings: One coat MPI 27 (Exterior/ Interior Alkyd 

Floor Enamel, Gloss (FE))  

3.7 REFINISHING EXISTING PAINTED SURFACES 

A. Clean, patch and repair existing surfaces as specified under surface 

preparation. 

B. Remove and reinstall items as specified under surface preparation. 

C. Remove existing finishes or apply separation coats to prevent non 

compatible coatings from having contact. 

D. Patched or Replaced Areas in Surfaces and Components: Apply spot prime and 

body coats as specified for new work to repaired areas or replaced 

components. 

E. Except where scheduled for complete painting apply finish coat over plane 

surface to nearest break in plane, such as corner, reveal, or frame. 



Plumbing Upgrade, Phase 2      
Project No. 693-11-119   
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16   
 

09 91 00 - 13 

F. In existing rooms and areas where alterations occur, clean existing 

stained and natural finished wood retouch abraded surfaces and then give 

entire surface one coat of MPI 31 (Polyurethane, Moisture Cured, Clear 

Gloss). 

G. Refinish areas as specified for new work to match adjoining work unless 

specified or scheduled otherwise. 

H. Coat knots and pitch streaks showing through old finish with MPI 36 (Knot 

Sealer) before refinishing. 

I. Sand or dull glossy surfaces prior to painting. 

J. Sand existing coatings to a feather edge so that transition between new 

and existing finish will not show in finished work. 

3.8 PAINT COLOR 

A. Coat Colors: 

1. Color of priming coat: Lighter than body coat. 

2. Color of body coat:  Lighter than finish coat. 

3. Color prime and body coats to not show through the finish coat and to 

mask surface imperfections or contrasts. 

D. Painting, Caulking, Closures, and Fillers Adjacent to Casework: 

1. Paint to match color of casework where casework has a paint finish. 

2. Paint to match color of wall where casework is stainless steel, plastic 

laminate, or varnished wood. 

3.9 MECHANICAL AND ELECTRICAL WORK FIELD PAINTING SCHEDULE 

A. Field painting of mechanical and electrical consists of cleaning, 

touching-up abraded shop prime coats, and applying prime, body and finish 

coats to materials and equipment if not factory finished in space 

scheduled to be finished. 

B. Paint various systems specified in Division 21 – FIRE SUPPRESSION, 

Division 22 - PLUMBING, Division 23 – HEATING, VENTILATION AND AIR-

CONDITIONING, and Division 26 – ELECTRICAL.  

D. Paint after tests have been completed. 

E. Omit prime coat from factory prime-coated items.  

F. Finish painting of mechanical and electrical equipment is not required 

when located in interstitial spaces, above suspended ceilings, in 

concealed areas such as pipe and electric closets, pipe basements, pipe 

tunnels, trenches, attics, roof spaces, shafts and furred spaces except on 

electrical conduit containing feeders 600 volts or more. 
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G. Omit field painting of items specified in paragraph, Building and 

Structural WORK NOT PAINTED. 

H. Color: 

1. Paint colors as specified except for following: 

a. White ....................Exterior unfinished surfaces of enameled 

plumbing fixtures.  Insulation coverings on breeching and uptake 

inside boiler house, drums and drum-heads, oil heaters, condensate 

tanks and condensate piping.  

b. Gray: ......................Heating, ventilating, air conditioning 

and refrigeration equipment (except as required to match surrounding 

surfaces), and water and sewage treatment equipment and sewage 

ejection equipment. 

c. Aluminum Color: Ferrous metal on outside of boilers and in 

connection with boiler settings including supporting doors and door 

frames and fuel oil burning equipment, and steam generation system 

(bare piping, fittings, hangers, supports, valves, traps and 

miscellaneous iron work in contact with pipe). 

d. Federal Safety Red: Exposed fire protection piping hydrants, post 

indicators, electrical conducts containing fire alarm control 

wiring, and fire alarm equipment. 

e. Federal Safety Orange: .Entire lengths of electrical conduits 

containing feeders 600 volts or more. 

f. Color to match brickwork sheet metal covering on breeching outside 

of exterior wall of boiler house. 

I. Apply paint systems on properly prepared and primed surface as follows: 

1. Interior Locations: 

a. Apply two coats of MPI 47 (Interior Alkyd, Semi-Gloss (AK)) to 

following items: 

1) Metal under 94 degrees C (200 degrees F) of items such as bare 

piping, fittings, hangers and supports. 

2) Equipment and systems such as hinged covers and frames for 

control cabinets and boxes, cast-iron radiators, electric 

conduits and panel boards. 

3) Heating, ventilating, air conditioning, plumbing equipment, and 

machinery having shop prime coat and not factory finished. 

b. Apply one coat of MPI 50 (Interior Latex Primer Sealer) and one coat 

of MPI 53 (Interior Latex, Flat, MPI Gloss Level 1 (LE)) Interior 
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Latex, Semi-Gloss, MPI Gloss Level 5 (LE)) on finish of insulation 

on boiler breeching and uptakes inside boiler house, drums, 

drumheads, oil heaters, feed water heaters, tanks and piping. 

c. Apply two coats of MPI 22 (High Heat Resistant Coating (HR)) to 

ferrous metal surface over 94 degrees K (200 degrees F) of following 

items: 

1) Garbage and trash incinerator. 

2) Medical waste incinerator. 

3) Exterior of boilers and ferrous metal in connection with boiler 

settings including supporting members, doors and door frames and 

fuel oil burning equipment. 

4) Steam line flanges, bare pipe, fittings, valves, hangers and 

supports over 94 degrees K (200 degrees F). 

5) Engine generator exhausts piping and muffler. 

d. Paint electrical conduits containing cables rated 600 volts or more 

using two coats of MPI 9 (Exterior Alkyd Enamel (EO)) in the Federal 

Safety Orange color in exposed and concealed spaces full length of 

conduit. 

2. Other exposed locations: 

a. Metal surfaces, except aluminum, of cooling towers exposed to view, 

including connected pipes, rails, and ladders: Two coats of MPI 1 

(Aluminum Paint (AP)). 

b. Cloth jackets of insulation of ducts and pipes in connection with 

plumbing, air conditioning, ventilating refrigeration and heating 

systems:  One coat of MPI 50 (Interior Latex Primer Sealer) and one 

coat of MPI 10 (Exterior Latex, Flat (AE)). 

3.10 BUILDING AND STRUCTURAL WORK FIELD PAINTING 

A. Painting and finishing of interior and exterior work except as specified 

under paragraph 3.11 B. 

1. Painting of disturbed, damaged and repaired or patched surfaces when 

entire space is not scheduled for complete repainting or refinishing. 

2. Painting of ferrous metal and galvanized metal. 

3. Painting of wood with fire retardant paint exposed in attics, when used 

as mechanical equipment space. 

4. Identity painting and safety painting. 

B. Building and Structural Work not Painted: 

1. Prefinished items: 
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a. Casework, doors, elevator entrances and cabs, metal panels, wall 

covering, and similar items specified factory finished under other 

sections. 

b. Factory finished equipment and pre-engineered metal building 

components such as metal roof and wall panels. 

2. Finished surfaces: 

a. Hardware except ferrous metal. 

b. Anodized aluminum, stainless steel, chromium plating, copper, and 

brass, except as otherwise specified. 

c. Signs, fixtures, and other similar items integrally finished. 

3. Concealed surfaces: 

a. Inside dumbwaiter, elevator and duct shafts, interstitial spaces, 

pipe basements, crawl spaces, pipe tunnels, above ceilings, attics, 

except as otherwise specified. 

b. Inside walls or other spaces behind access doors or panels. 

c. Surfaces concealed behind permanently installed casework and 

equipment. 

4. Moving and operating parts: 

a. Shafts, chains, gears, mechanical and electrical operators, 

linkages, and sprinkler heads, and sensing devices. 

b. Tracks for overhead or coiling doors, shutters, and grilles. 

5. Labels: 

a. Code required label, such as Underwriters Laboratories Inc., 

Inchcape Testing Services, Inc., or Factory Mutual Research 

Corporation. 

b. Identification plates, instruction plates, performance rating, and 

nomenclature. 

6. Galvanized metal: 

a. Exterior chain link fence and gates, corrugated metal areaways, and 

gratings. 

b. Gas Storage Racks. 

c. Except where specifically specified to be painted. 

7. Metal safety treads and nosings. 

8. Gaskets. 

9. Concrete curbs, gutters, pavements, retaining walls, exterior exposed 

foundations walls and interior walls in pipe basements. 

10. Face brick. 
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11. Structural steel encased in concrete, masonry, or other enclosure. 

12. Structural steel to receive sprayed-on fire proofing. 

13. Ceilings, walls, columns in interstitial spaces. 

14. Ceilings, walls, and columns in pipe basements. 

15. Wood Shingles. 

3.11 IDENTITY PAINTING SCHEDULE 

A. Identify designated service in accordance with ANSI A13.1, unless 

specified otherwise, on exposed piping, piping above removable ceilings, 

piping in accessible pipe spaces, interstitial spaces, and piping behind 

access panels. 

1. Legend may be identified using 2.1 G options or by stencil 

applications. 

2. Apply legends adjacent to changes in direction, on branches, where 

pipes pass through walls or floors, adjacent to operating accessories 

such as valves, regulators, strainers and cleanouts a minimum of 12 000 

mm (40 feet) apart on straight runs of piping. Identification next to 

plumbing fixtures is not required. 

3. Locate Legends clearly visible from operating position. 

4. Use arrow to indicate direction of flow. 

5. Identify pipe contents with sufficient additional details such as 

temperature, pressure, and contents to identify possible hazard. Insert 

working pressure shown on drawings where asterisk appears for High, 

Medium, and Low Pressure designations as follows: 

a. High Pressure - 414 kPa (60 psig) and above. 

b. Medium Pressure - 104 to 413 kPa (15 to 59 psig). 

c. Low Pressure - 103 kPa (14 psig) and below. 

d. Add Fuel oil grade numbers. 

6. Legend name in full or in abbreviated form as follows: 

 

 COLOR OF  COLOR OF COLOR OF LEGEND 

PIPING  EXPOSED PIPING BACKGROUND LETTERS BBREVIATIONS 

 

Blow-off      Yellow  Black  Blow-off 

Boiler Feedwater    Yellow  Black  Blr Feed 

A/C Condenser Water Supply  Green  White  A/C Cond Wtr Sup 

A/C Condenser Water Return  Green  White  A/C Cond Wtr Ret 

Chilled Water Supply   Green  White  Ch. Wtr Sup 

Chilled Water Return   Green  White  Ch. Wtr Ret 
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Shop Compressed Air   Yellow  Black  Shop Air 

Air-Instrument Controls   Green  White  Air-Inst Cont 

Drain Line     Green  White  Drain 

Emergency Shower    Green  White  Emg Shower 

High Pressure Steam   Yellow  Black  H.P. ______* 

High Pressure Condensate Return Yellow  Black  H.P. Ret ____* 

Medium Pressure Steam    Yellow  Black  M. P. Stm ____* 

Medium Pressure Condensate Return Yellow  Black  M.P. Ret _____* 

Low Pressure Steam    Yellow  Black  L.P. Stm _____* 

Low Pressure Condensate Return  Yellow  Black  L.P. Ret _____* 

High Temperature Water Supply  Yellow  Black  H. Temp Wtr Sup 

High Temperature Water Return  Yellow  Black  H. Temp Wtr Ret 

Hot Water Heating Supply   Yellow  Black  H. W. Htg Sup 

Hot Water Heating Return   Yellow  Black  H. W. Htg Ret 

Gravity Condensate Return  Yellow  Black  Gravity Cond Ret 

Pumped Condensate Return   Yellow  Black  Pumped Cond Ret 

Vacuum Condensate Return   Yellow  Black  Vac Cond Ret 

Fuel Oil - Grade    Green  White  Fuel Oil-Grade __* 

Boiler Water Sampling   Yellow  Black  Sample 

Chemical Feed    Yellow  Black  Chem Feed 

Continuous Blow-Down   Yellow  Black  Cont. B D 

Pumped Condensate     Black    Pump Cond  

Pump Recirculating    Yellow  Black  Pump-Recirc. 

Vent Line     Yellow  Black  Vent 

Alkali      Yellow  Black  Alk 

Bleach      Yellow  Black  Bleach 

Detergent     Yellow  Black  Det 

Liquid Supply    Yellow  Black  Liq Sup 

Reuse  Water     Yellow  Black  Reuse Wtr 

Cold Water (Domestic) White  Green  White  C.W. Dom 

Hot Water (Domestic)  

  Supply   White  Yellow  Black  H.W. Dom 

  Return   White  Yellow  Black  H.W. Dom Ret 

  Tempered Water  White  Yellow  Black  Temp. Wtr 

Ice Water 

  Supply   White  Green  White  Ice Wtr 

  Return   White  Green  White  Ice Wtr Ret 

Reagent Grade Water   Green  White  RG 

Reverse Osmosis    Green  White  RO 

Sanitary Waste    Green  White  San Waste 

Sanitary Vent    Green  White  San Vent 

Storm Drainage    Green  White  St Drain 

Pump Drainage    Green  White  Pump Disch 
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Chemical Resistant Pipe 

  Waste     Yellow  Black  Acid Waste 

  Vent      Yellow  Black  Acid Vent 

Atmospheric Vent    Green  White  ATV 

Silver Recovery    Green  White  Silver Rec 

Oral Evacuation    Green  White  Oral Evac 

Fuel Gas     Yellow  Black  Gas 

Fire Protection Water 

  Sprinkler     Red  White  Auto Spr 

  Standpipe     Red  White  Stand 

  Sprinkler     Red  White  Drain 

 
 

7. Electrical Conduits containing feeders over 600 volts, paint legends 

using 50 mm (2 inch) high black numbers and letters, showing the 

voltage class rating. Provide legends where conduits pass through walls 

and floors and at maximum 6100 mm (20 foot) intervals in between.  Use 

labels with yellow background with black border and words Danger High 

Voltage.  

8. See Sections for methods of identification, legends, and abbreviations 

of the following: 

a. Conduits containing high voltage feeders over 600 volts: Section 26 

05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS.   

B. Fire and Smoke Partitions: 

1. Identify partitions above ceilings on both sides of partitions except 

within shafts in letters not less than 64 mm (2 1/2 inches) high. 

2. Stenciled message: "SMOKE BARRIER" or, "FIRE BARRIER" as applicable. 

3. Locate not more than 6100 mm (20 feet) on center on corridor sides of 

partitions, and with a least one message per room on room side of 

partition. 

4. Use semigloss paint of color that contrasts with color of substrate. 

C. Identify columns in pipe basements and interstitial space: 

1. Apply stenciled number and letters to correspond with grid numbering 

and lettering shown. 

2. Paint numbers and letters 100 mm (4 inches) high, locate 450 mm (18 

inches) below overhead structural slab. 

3. Apply on four sides of interior columns and on inside face only of 

exterior wall columns. 

4. Color: 
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a. Use black on concrete columns. 

b. Use white or contrasting color on steel columns. 

3.12 PROTECTION CLEAN UP, AND TOUCH-UP 

A. Protect work from paint droppings and spattering by use of masking, drop 

cloths, removal of items or by other approved methods. 

B. Upon completion, clean paint from hardware, glass and other surfaces and 

items not required to be painted of paint drops or smears. 

C. Before final inspection, touch-up or refinished in a manner to produce 

solid even color and finish texture, free from defects in work which was 

damaged or discolored. 

- - - E N D - - - 

APPENDIX 

Coordinate the following abbreviations used in Section 09 91 00, PAINTING, 

with other Sections. Use the same abbreviation and terms consistently. 

 

Paint or coating  Abbreviation 

Acrylic Emulsion AE (MPI 10 – flat/MPI 11 – semigloss/MPI 119 - gloss) 

Alkyd Flat Ak (MPI 49) 

Alkyd Gloss Enamel G (MPI 48) 

Alkyd Semigloss Enamel SG (MPI 47) 

Aluminum Paint AP (MPI 1) 

Cementitious Paint CEP (TT-P-1411) 

Exterior Latex EL??(MPI 10 / 11 / 119)?? 

Exterior Oil EO (MPI 9 – gloss/MPI 8 – flat/MPI 94 – semigloss) 

Epoxy Coating EC (MPI 77 – walls, floors/MPI 108 – CMU, concrete) 

Fire Retardant Paint FR (MPI 67) 

Fire Retardant Coating (Clear) FC (MPI 66, intumescent type) 

Floor Enamel FE (MPI 27 – gloss/MPI 59 – eggshell) 

Heat Resistant Paint HR (MPI 22) 

Latex Emulsion LE (MPI 53, flat/MPI 52, eggshell/MPI 54, semigloss/MPI 

   114, gloss Level 6 

Latex Flat LF (MPI 138) 

Latex Gloss LG (MPI 114) 

Latex Semigloss SG (MPI 141) 

Latex Low Luster LL (MPI 139) 

Plastic Floor Coating PL 

Polyurethane Varnish PV (MPI 31 – gloss/MPI 71 - flat) 
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Rubber Paint RF (CID-A-A-3120 - Paint for Swimming Pools (RF)). 

Water Paint, Cement WPC (CID-A-A-1555 - Water Paint, Powder). 

Wood Stain WS (MPI 90) 

Verify abbreviations used in the following coating sections: 

Section 09 96 59, HIGH-BUILD GLAZED COATINGS  GC 

Section 09 94 19, MULTICOLOR INTERIOR FINISHING   MC 

- - - E N D - - - 
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SECTION 10 26 00 
WALL AND DOOR PROTECTION 

 
 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. This section specifies wall guards, handrail/wall guard combinations, 

corner guards and door/door frame protectors and high impact wall 

covering. 

1.2 RELATED WORK: 

A. Armor plates and kick plates not specified in this section: Section 

08 71 00, DOOR HARDWARE. 
1.3 QUALITY ASSURANCE: 

A. Manufacturer’s Qualifications: Manufacturer with a minimum of three (3) 

years’ experience in providing items of type specified. 

1. Obtain wall and door protection from single manufacturer. 

B. Installer’s Qualifications: Installers are to have a minimum of three 

(3) years’ experience in the installation of units required for this 

project. 

1.4 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings: Show design and installation details. 

C. Manufacturer's Literature and Data: 

1. Handrail/Wall Guard Combinations. 

2. Wall Guards. 

3. Corner Guards. 

4. Door/Door Frame Protectors. 

5. High Impact Wall covering. 

D. Test Report: Showing that resilient material complies with specified 

fire and safety code requirements. 

E. Manufacturer’s qualifications. 

F. Installer’s qualifications. 

G. Manufacturer’s warranty. 

1.5 DELIVERY AND STORAGE: 

A. Deliver materials to the site in original sealed packages or containers 

marked with the name and brand, or trademark of the manufacturer. 
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B. Protect from damage from handling and construction operations before, 

during and after installation. 

C. Store in a dry environment of approximately 21 degrees C (70 degrees F) 

for at least 48 hours prior to installation. 

1.6 WARRANTY: 

A. Construction Warranty: Comply with FAR clause 52.246-21 “Warranty of 

Construction”. 

B. Manufacturer Warranty: Manufacturer shall warranty their wall and door 

protection for a minimum of five (5) years from date of installation 

and final acceptance by the Government. Submit manufacturer warranty. 

1.7 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. ASTM International (ASTM): 

A240/A240M-14...........Chromium and Chromium-Nickel Stainless Steel 

Plate, Sheet, and Strip for Pressure Vessels 

and For General Applications 

B221-14.................Aluminum and Aluminum-Alloy Extruded Bars, 

Rods, Wire, Shapes, and Tubes 

B221M-13................Aluminum and Aluminum-Alloy Extruded Bars, 

Rods, Wire, Shapes, and Tubes (Metric) 

D256-10.................Impact Resistance of Plastics 

D635-10.................Rate of Burning and/or Extent and Time of 

Burning of Self-Supporting Plastics in a 

Horizontal Position 

E84-14..................Surface Burning Characteristics of Building 

Materials 

C. Aluminum Association (AA): 

DAF 45-09...............Designation System for Aluminum Finishes 

D. American Architectural Manufacturers Association (AAMA): 

611-14..................Anodized Architectural Aluminum 

E. Code of Federal Regulation (CFR): 

40 CFR 59...............Determination of Volatile Matter Content, Water 

Content, Density Volume Solids, and Weight 

Solids of Surface Coating 

F. The National Association of Architectural Metal Manufacturers (NAAMM): 
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AMP 500-06..............Metal Finishes Manual 

G. National Fire Protection Association (NFPA): 

80-13...................Standard for Fire Doors and Windows 

H. SAE International (SAE): 

J 1545-05(R2014)........Instrumental Color Difference Measurement for 

Exterior Finishes. 

I. Underwriters Laboratories Inc. (UL): 

Annual Issue............Building Materials Directory 

PART 2 - PRODUCTS 
 

2.1 MATERIALS: 

A. Stainless Steel: A240/A240M, Type 304. 

B. Aluminum Extruded: ASTM B221M (B221), Alloy 6063, Temper T5 or T6. 

C. Resilient Material: 

1. Provide resilient material consisting of high impact resistant 

extruded acrylic vinyl, polyvinyl chloride, or injection molded 

thermal plastic conforming to the following: 

a. Minimum impact resistance of 960.8 N-m/m (18 ft.-lbs./sq. inch) 

when tested in accordance with ASTM D256 (Izod impact, ft.-lbs. 

per inch notched). 

b. Class 1 fire rating when tested in accordance with ASTM E84, 

having a maximum flame spread of 25 and a smoke developed rating 

of 450 or less. 

c. Rated self-extinguishing when tested in accordance with 

ASTM D635. 

d. Provide material labeled and tested by Underwriters Laboratories 

or other approved independent testing laboratory. 

e. Provide resilient material for protection on fire rated doors and 

frames assemblies that is listed by the testing laboratory 

performing the tests. 

f. Provide resilient material installed on fire rated wood/steel 

door and frame assemblies that have been tested on similar type 

assemblies. Test results of material tested on any other 

combination of door and frame assembly are not acceptable. 

g. Provide integral color with colored components matched in 

accordance with SAE J 1545 to within plus or minus 1.0 on the 

CIE-LCH scales. 

2.2 CORNER GUARDS: 

A. Resilient, Shock-Absorbing Corner Guards: Surface mounted type. 
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1. Snap-on corner guard formed from resilient material, minimum 1.98 mm 

(0.078-inch) thick, free floating on a continuous 1.52 mm 

(0.060-inch) thick extruded aluminum retainer. Provide appropriate 

mounting hardware, cushions and base plates as required. 

2. Profile: Minimum (3 inch) long leg and 6 mm (1/4 inch) corner radius 

3. Height: 2.43 m (8 feet). 

4. Retainer Clips: Provide manufacturer’s standard impact-absorbing 

clips. 

5. Provide factory fabricated end closure caps at top and bottom of 

surface mounted corner guards. 

6. Flush mounted corner guards installed on any fire rated wall to be 

installed in a manner that maintains the fire rating of the wall. 

Provide fire test of proposed corner guard system to verify 

compliance. 

a. Where insulating materials are an integral part of the corner 

guard system, provide insulating materials furnished by the 

manufacturer of the corner guard system. 

B. Fabricate stainless steel corner guards of 1.27 mm (.05 inch) thick 

material conforming to ASTM A240/A240M, Type 302 or 304. Install corner 

guards from floor to ceiling. 

2.3 WALL GUARDS AND HANDRAILS: 

A. Resilient Wall Guards and Handrails: 

1. Handrail/Wall Guard Combination: 

a. Snap-on covers of resilient material, minimum 2 mm (0.078-inch) 

thick. 

b. Free-floating on a continuous, extruded aluminum retainer, 

minimum 1.82 mm (0.072-inch) thick. 

c. Anchor to wall at maximum 762 mm (30 inches) on center. 

2. Wall Guards: 

a. Snap-on covers of resilient material, minimum 2.54 mm (0.100- 

inch) thick free-floated over a continuous extruded aluminum 

retainer, minimum 2.03 mm (0.080-inch) thick anchored to wall at 

maximum 610 mm (24 inches) on center. 

3. Provide handrails and wall guards with prefabricated end closure 

caps, inside and outside corners, concealed splices, cushions, 

mounting hardware and other accessories as required. End caps and 

corners to be field adjustable to assure close alignment with 
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handrails and wall guards. Screw or bolt closure caps to aluminum 

retainer in a concealed manner. 

B. Aluminum Wall Guards: Extruded aluminum, closed tubular bumper assembly 

mounted on wall brackets. 

1. Provide wall bumper with factory fabricated end closure caps, and 

inside and outside corner assemblies, concealed splice plates, and 

other accessories standard with the manufacturer. 

2. Fabricate tubular wall guards from material with a nominal wall 

thickness of 6.35 mm (0.250-inch), form grooves for and provide 

two (2) strips of continuous polyvinyl chloride cushion bumper 

inserts. 

3. Fabricate adjustable wall brackets from aluminum having a nominal 

wall thickness of 5.08 mm (0.20-inch). Fasten bumper to brackets 

with 6.35 mm (1/4-inch) diameter aluminum or stainless steel bolts 

with locknuts. 

C. Stainless Steel Wall Guards: Construct wall guard, including brackets, 

of minimum 4.76 mm (0.1875-inch) thick stainless steel. 

2.4 DOOR AND DOOR FRAME PROTECTION: 

A. Fabricate door and door frame protection items from vinyl acrylic or 

polyvinyl chloride resilient material, minimum 1.52 mm (0.060-inch) 

thick, for doors and 0.89 mm (0.035-inch) thick for door frames. 

B. Provide adhesive as recommended by resilient material manufacturer. 

2.5 HIGH IMPACT WALL COVERING: 

A. Provide wall covering/panels consisting of high impact rigid acrylic 

vinyl or polyvinyl chloride resilient material. 

B. Panel sizes to be 0.61 x 1.21 m (2 x 4 ft.). 

C. Submit fire rating and extinguishing test results for resilient 

material. 

D. Submit statements attesting that the items comply with specified fire 

and safety code requirements. 

E. Provide adhesive as recommended by the wall covering manufacturer. 

Provide adhesive with VOC content of 250g/L or less when calculated 

according to 40 CFR 59, (EPA Method 24). 

2.6 FASTENERS AND ANCHORS: 

A. Provide fasteners and anchors as required for each specific type of 

installation. 
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B. Where type, size, spacing or method of fastening is not shown or 

specified in construction documents, submit shop drawings showing 

proposed installation details. 

2.7 FINISH: 

A. Aluminum: In accordance with AA DAF-45. 

1. Exposed aluminum: AAMA 611 AA-M12C22A31 chemically etched medium 

matte, with clear anodic coating, Class II Architectural, .01 mm 

(0.4 mil) thick. 

2. Concealed aluminum: Mill finish as fabricated, uniform in color 

and free from surface blemishes. 

B. Stainless Steel: In accordance with NAAMM AMP 500 finish Number 4. 

C. Resilient Material: Embossed textures and color in accordance with 

SAE J1545. 

PART 3 - INSTALLATION 

3.1 RESILIENT CORNER GUARDS: 

A. Install corner guards on walls in accordance with manufacturer's 

instructions. 

3.2 STAINLESS STEEL CORNER GUARDS: 

A. Mount guards on external corners of interior walls, partitions and 

columns as shown on construction documents. 

B. Where corner guards are installed on walls, partitions or columns 

finished with plaster or ceramic tile, provide continuous 16 gauge 

perforated, galvanized Z-shape steel anchors welded to back edges of 

corner guards and expansion bolt to concrete or masonry with four 9.52 

mm (3/8-inch) diameter bolts, spaced 406 mm (16 inches) on centers. 

Coat back surfaces of corner guards, where shown, with a non-flammable, 

sound deadening material. Corner guards to overlap finish plaster 

surfaces. 

C. Where corner guards are installed on exposed structural glazed facing 

tile units or masonry wall, partitions or columns, anchor corner guards 

to existing walls with 6.35 mm (1/4-inch) oval head stainless steel 

countersunk expansion or toggle bolts. Grout spaces solid between 

guards and backing with Portland cement and sand mortar. 

D. Where corner guards are installed on gypsum board, clean surface and 

anchor guards with a neoprene solvent-type contact adhesive specifically 

manufactured for use on gypsum board construction. Remove excess adhesive 

from around edge of guard and allow curing undisturbed for 24 hours. 
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3.3 RESILIENT WALL GUARDS AND HANDRAILS 

A. Secure guards to walls with brackets and fasteners in accordance with 

manufacturer's details and instructions. 

3.4 ALUMINUM WALL GUARDS 

A. Secure brackets to walls with fasteners, spaced in accordance with 

manufacturer's installation instructions. 

3.5 STAINLESS STEEL WALL GUARDS 

A. Space brackets at not more than 914 mm (3 feet) on centers and anchor 

to the wall in accordance with manufacturer's installation 

instructions. 

3.6 DOOR, DOOR FRAME PROTECTION AND HIGH IMPACT WALL COVERING 

A. Surfaces to receive protection to be clean, smooth and free of 

obstructions. 

B. Install protectors after frames are in place but preceding installation 

of doors in accordance with approved shop drawings and manufacturer’s 

specific instructions. 

C. Apply with adhesive in controlled environment according to 

manufacturer’s recommendations. 

D. Protection installed on fire rated doors and frames to be installed 

according to NFPA 80 and installation procedures listed in UL Building 

Materials Directory; or, equal listing by other approved independent 

testing laboratory establishing the procedures. 

 
- - - E N D - - - 



Plumbing Upgrade, Phase 2      
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16  

10 44 13 - 1 

SECTION 10 44 13 
FIRE EXTINGUISHER CABINETS 

PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section covers recessed fire extinguisher cabinets. 

1.2 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's Literature and Data: Fire extinguisher cabinet including 

installation instruction and rough opening required. 

1.3 APPLICATION PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Testing and Materials (ASTM): 

D4802-10................Poly (Methyl Methacrylate) Acrylic Plastic 

Sheet 

PART 2 - PRODUCTS  

2.1 FIRE EXTINGUISHER CABINET 

 Recessed type with flat trim of size and design shown.  

2.2 FABRICATION 

A. Form body of cabinet from 0.9 mm (0.0359 inch) thick sheet steel.  

B. Fabricate door and trim from 1.2 mm (0.0478 inch) thick sheet steel 

with all face joints fully welded and ground smooth. 

1. Glaze doors with 6 mm (1/4 inch) thick ASTM D4802, clear acrylic 

sheet, Category B-1, Finish 1. 

2. Design doors to open 180 degrees. 

3. Provide continuous hinge, pull handle, and adjustable roller catch. 

2.3 FINISH 

A. Finish interior of cabinet body with baked-on semigloss white enamel. 

B. Finish door, frame with manufacturer's standard baked-on prime coat 

suitable for field painting. 

PART 3 - EXECUTION 

A. Install fire extinguisher cabinets in prepared openings and secure in 

accordance with manufacturer's instructions. 

B. Install cabinet so that bottom of cabinet is 914 mm (36 inches) above 

finished floor. 
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 SECTION 22 05 10 
 PLUMBING-GENERAL 

 
PART 1 - GENERAL  

1.1 DESCRIPTION  

A. The requirements of this Section shall apply to all sections of 

Division 22. All Division 1 sections shall apply to the Division 22 

Plumbing sections as applicable. 

 

1.2 RELATED WORK  

A. Section 01 00 00, GENERAL REQUIREMENTS 

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

C. Section 07 84 00, FIRESTOPPING  

D. Section 07 92 00, JOINT SEALANTS  

E. Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING 

F. Section 22 07 23, GENERAL-DUTY VALVES FOR PLUMBING PIPING 

G. Section 22 07 11, PLUMBING INSULATION 

H. Section 22 11 00, FACILITY WATER DISTRIBUTION 

I. Section 22 40 00, PLUMBING FIXTURES 

 

1.3 SUBMITTALS  

A. Submittals shall be submitted in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA, and SAMPLES and individual Plumbing sections as 

required.  

B. Contractor shall make all necessary field measurements and 

investigations to assure that the equipment and assemblies will meet 

contract requirements. 

C. Prior to developing shop drawings and coordination plans, the 

Contractor shall submit his drawings to all other trades for review. 

 
1.4 REQUIREMENTS 
 

B. All drawings and portions of the drawings, floor plans, risers, 
details, schematics and specifications indicated shall apply and 
are part of the plumbing contract. All other trades of work 
(Architectural, Structural, Hazardous Material Abatement, HVAC, 
Electrical) shall be used in the coordination and layout of the 
new plumbing work. The Contractor’s failure to properly 
coordinate his work with the work of the other disciplines shall 
not be grounds for additional costs.  
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C. Any discrepancy or conflict noted between or within the above 
referenced documents shall be brought to the attention of the VA and 
Engineer, in writing, a minimum of fourteen (14) days prior to 
submittal of bids. The VA and Engineer shall resolve issues prior to 
bid submittal. 
 
 

D. Demolition and Phasing: 
 

1. Demolition/Relocation: Demolition and/or relocations of 
existing plumbing, HVAC, sprinkler, and electrical 
infrastructure including but not necessarily limited to 
fixtures, piping, fittings, valves, supports, conduit, 
lights, sprinklers, speakers, insulation, and plumbing 
equipment as shown or indicated in the Contract Documents. 
Demolition activities shall include sealing and 
firestopping of existing floor/wall/ceiling penetrations 
where piping and equipment has been removed. Incidental 
demolition shall be anticipated and required in order to 
install the new work. For instance, existing abandoned 
piping, conduit, wiring, ductwork, and other items which 
are no longer used and can be removed to provide more space 
for the new piping, and shall be anticipated and included 
in the Contractor’s bid. 
  

2. Phasing of Work: Work shall be coordinated and phased as 
required to meet the logistical needs of the VA while 
minimizing impact to the Medical Center’s operations and 
maintaining patient/staff safety. Contractor shall 
coordinate phasing and work sequencing requirements with 
the Medical Center and schedule the execution of work 
accordingly. Generally, all work within the main corridors 
shall be restricted to the hours between 6 PM and 5 AM with 
the means of egress maintained at all times. Contractor 
shall refer to the notes on the drawings which limit the 
number of toilet/shower rooms to be taken out of service at 
any given time, as well as specific limitations on the 
duration of the outage. Additionally, specific areas of the 
facility will require work to be done during the day 
between 7 and 3 pm (refer to drawing notes for 
identification of these areas). 

 
 

E. This Contractor shall carefully read the above mentioned documents and 
study the drawings of all trades.  He shall be responsible for neglect 
to read, or attend to, any paragraph or items contained therein. 
Failure to bring any conflicts or discrepancies to the attention of the 
Engineer, in writing, prior to bid submittal shall not constitute 
grounds for extras and/or change orders. Costs resultant from this 
failure shall be borne by this Contractor. 
 

F. This section applies to all Division sections and all Contract Drawings 
and Documents. 
 

 
1.5 WORK INCLUDED 
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A. These specifications and accompanying drawings are intended to 

cover the furnishing by the Contractor of all labor, material and 
all equipment of every kind necessary for the complete 
installation of the various systems, and such other materials and 
equipment as hereinafter specified, and shall include, but not be 
limited to the following: 

 
3. Definition of Scope of Work: The scope of work for the 

various areas in the facility, have been defined by the VA 
based on the following nomenclature: 

                 
                  BUILDING 1 – BASEMENT WEST AND CENTER:  

 Extend stubs provided under previous basement west and 
center project to new mixing valve station. Verify 
existing locations in field. 

               BUILDING 1 – BASEMENT EAST:  
 Prepare and implement IRCA measures and containment in 

work. area. 

 Incidental wall patching for the work. 

 Replace existing lavatory faucets with sensor operated 
faucets (do not install on utility and clinical sinks). 

 Provide new hot and cold water supplies with stops and 
check valves on lavatories and sinks (do not install on 
utility and clinical sinks). 

 Replace existing and provide new T/P thermostatic pressure 
balancing mixing valve on patient showers. 

 Replace existing and provide new hand held shower with 
stainless steel braided hose , swivel connection, vacuum 
breaker, and 24” slide bar 

 Provide point of use 0.2µ faucet filter for legionella 
protection(do not install on utility and clinical sinks). 

  Provide inline point of use 0.2µ filter for legionella 
protection on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for legionella 
protection. 

 Provide sensors for floor HW, CW, and HWR and pumps. 
Interface into building management system. 

        BUILDING 1 – FIRST FLOOR- WEST AND CENTER: 
 Prepare and implement IRCA measures and containment in work area. 

 Incidental wall patching necessary for the work. 

 Replace existing lavatory faucets with sensor operated faucets 
(do not install on utility and clinical sinks). 

 Provide new hot and cold water supplies with stops and check 
valves on lavatories and sinks (do not install on utility and 
clinical sinks). 

 Provide new T/P thermostatic pressure balancing mixing valve on 
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patient showers. 

 Provide new hand held shower with stainless steel braided hose , 
swivel connection, vacuum breaker, and 24” slide bar 

 Provide point of use 0.2µ faucet filter for legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for legionella 
protection. 

 Provide temperature sensors for floor HW, CW, and HWR piping. 
Interface into building management system. 

        BUILDING 1 – FIRST FLOOR EAST: (NO WORK) 
 

        BUILDING 1 – SECOND FLOOR- WEST: 
 Prepare and implement IRCA measures and containment in work area. 

 Incidental wall patching necessary for the work. 

 Replace existing lavatory faucets with sensor operated faucets 
(do not install on utility and clinical sinks). 

 Provide new hot and cold water supplies with stops and check 
valves on lavatories and sinks (do not install on utility and 
clinical sinks). 

 Provide new T/P thermostatic pressure balancing mixing valve on 
patient showers. 

 Provide new hand held shower with stainless steel braided hose , 
swivel connection, vacuum breaker, and 24” slide bar 

 Provide point of use 0.2µ faucet filter for legionella protection 
(do not install on utility and clinical sinks).  

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for legionella 
protection. 

 Provide temperature sensors for floor HW, CW, and HWR piping. 
Interface into building management system. 

         BUILDING 1 – SECOND FLOOR CENTER/EAST: 
 Prepare and implement IRCA measures and containment in work area. 

 Incidental wall patching necessary for the work. 

 Extend HW, HWR, CW, CWR piping and terminate with capped stubs 
and mixing valves for toilet rooms, sinks etc.. for future 
extension. 

 Replace existing lavatory faucets with sensor operated faucets 
(do not install on utility and clinical sinks). 

 Provide new hot and cold water supplies with stops and check 
valves on lavatories and sinks (do not install on utility and 
clinical sinks). 

 Provide new T/P thermostatic pressure balancing mixing valve on 
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patient showers. 

 Provide new hand held shower with stainless steel braided hose , 
swivel connection, vacuum breaker, and 24” slide bar 

 Provide point of use 0.2µ faucet filter for Legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

 Provide temperature sensors for floor HW, CW, AND HWR piping. 
Interface into building management system. 

         BUILDING 1 – THIRD FLOOR- WEST AND CENTER:  
 Extend stubs provided under previous basement third floor project 

693-12-104 to new mixing valve station under Phase II project. 

         BUILDING 1 – THIRD FLOOR EAST: 
 Prepare and implement IRCA measures and containment in work area. 

 Incidental wall patching necessary for the work. 

 Replace existing lavatory faucets with sensor operated faucets 
(do not install on utility and clinical sinks). 

 Provide new hot and cold water supplies with stops and check 
valves on lavatories and sinks (do not install on utility and 
clinical sinks). 

 Provide new T/P thermostatic pressure balancing mixing valve on 
patient showers. 

 Provide new hand held shower with stainless steel braided hose , 
swivel connection, vacuum breaker, and 24” slide bar 

 Provide point of use 0.2µ faucet filter for Legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

         BUILDING 1 – FOURTH FLOOR- WEST AND CENTER: 
 Prepare and implement IRCA measures and containment in work area. 

 Incidental wall patching necessary for the work. 

 Replace existing lavatory faucets with sensor operated faucets 
(do not install on utility and clinical sinks). 

 Provide new hot and cold water supplies with stops and check 
valves on lavatories and sinks (do not install on utility and 
clinical sinks). 

 Provide new T/P thermostatic pressure balancing mixing valve on 
patient showers. 

 Provide new hand held shower with stainless steel braided hose , 
swivel connection, vacuum breaker, and 24” slide bar 
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 Provide point of use 0.2µ faucet filter for Legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

 Provide temperature sensors for floor HW, CW, and HWR piping. 
Interface into building management system. 

         BUILDING 1 – FOURTH FLOOR EAST: 
 Prepare and implement IRCA measures and containment in work area. 

 Incidental wall patching necessary for the work. 

 Replace existing lavatory faucets with sensor operated faucets 
(do not install on utility and clinical sinks). 

 Provide new hot and cold water supplies with stops and check 
valves on lavatories and sinks (do not install on utility and 
clinical sinks). 

 Provide new T/P thermostatic pressure balancing mixing valve on 
patient showers. 

 Provide new hand held shower with stainless steel braided hose , 
swivel connection, vacuum breaker, and 24” slide bar 

 Provide point of use 0.2µ faucet filter for Legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

 Provide temperature sensors for floor HW, CW, AND HWR piping. 
Interface into building management system. 

         BUILDING 1 – FIFTH FLOOR- WEST AND CENTER: 
 Prepare and implement IRCA measures and containment in work area 

 Incidental wall patching necessary for the work. 

 Extend HW, HWR, CW, CWR piping terminated with capped stubs and 
mixing valves for toilet rooms, sinks etc.. Cap HW and CW above 
ceiling for future extension. 

 Replace existing lavatory faucets with sensor operated faucets 
(do not install on utility and clinical sinks). 

 Provide new hot and cold water supplies with stops and check 
valves on lavatories and sinks (do not install on utility and 
clinical sinks). 

 Provide new T/P thermostatic pressure balancing mixing valve on 
patient showers. 

 Provide new hand held shower with stainless steel braided hose , 
swivel connection, vacuum breaker, and 24” slide bar 

 Provide point of use 0.2µ faucet filter for legionella protection 
(do not install on utility and clinical sinks). 
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 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for legionella 
protection. 

 Provide temperature sensors for floor HW, CW, and HWR piping. 
Interface into building management system. 

         BUILDING 1 – FIFTH FLOOR EAST: 
 Prepare and implement IRCA measures and containment in work area. 

 Incidental wall patching necessary for the work. 

 Extend HW, HWR, CW, CWR piping and terminate with capped stubs 
and mixing valves for toilet rooms, sinks etc.. Cap HW and CW 
above ceiling for future extension.  

 Replace existing lavatory faucets with sensor operated faucets 
(do not install on utility and clinical sinks). 

 Provide new hot and cold water supplies with stops and check 
valves on lavatories and sinks (do not install on utility and 
clinical sinks). 

 Provide new T/P thermostatic pressure balancing mixing valve on 
patient showers. 

 Provide new hand held shower with stainless steel braided hose, 
swivel connection, vacuum breaker, and 24” slide bar. 

 Provide point of use 0.2µ faucet filter for Legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

 Provide temperature sensors for floor HW, CW, and HWR piping. 
Interface into building management system. 

         BUILDING 1 – SIXTH FLOOR- WEST AND CENTER:  
 Extend stubs provided under previous 6th floor west and center 

engineering department renovation project to new mixing valve 
station under Phase II project. 

         BUILDING 1 – SIXTH FLOOR EAST: (NO WORK) 
         BUILDING 1 – SEVENTH FLOOR- WEST AND CENTER: (NO WORK) 

 
 Extend stubs provided under previous 7th floor west sleep lab 

project to mixing valve station under Phase II project. 

         BUILDING 1 – SEVENTH FLOOR EAST: (NO WORK)  
 

         BUILDING 1 – EIGHTH FLOOR- WEST AND CENTER:  
 Prepare and implement IRCA measures and containment in work area. 

 Replace existing lavatory faucets with sensor operated faucets 
(do not install on utility and clinical sinks). 



Plumbing Upgrade, Phase 2                                                         
Project No. 693-11-119                                                       
VA Medical Center, Wilkes-Barre, PA          
Bid Documents 3-30-16   
         

 22 05 10 - 8   

 Provide new hot and cold water supplies with stops and check 
valves on lavatories and sinks (do not install on utility and 
clinical sinks). 

 Provide new t/p thermostatic pressure balancing mixing valve on 
patient showers. 

 Provide new hand held shower with stainless steel braided hose , 
swivel connection, vacuum breaker, and 24” slide bar 

 Provide point of use 0.2µ faucet filter for Legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

 Provide temperature sensors for floor HW, CW, and HWR piping. 
Interface into building management system. 

         BUILDING 1 – EIGHTH FLOOR EAST: (NO WORK) 
   BUILDING 1 – NINTH FLOOR- WEST AND CENTER: (NO WORK) 
   BUILDING 1 – NINTH FLOOR EAST: (NO WORK) 
   BUILDING 1 – TENTH FLOOR- WEST AND CENTER: (NO WORK) 
   BUILDING 1 – TENTH FLOOR EAST: (NO WORK) 
   BUILDING 1 – ELEVENTH FLOOR- WEST AND CENTER: (NO WORK) 
   BUILDING 1 – ELEVENTH FLOOR EAST: (NO WORK) 

 
         BUILDING 1 – THIRTEENTH FLOOR:  

 Provide temperature sensor for tank and interface into Johnson 
Controls BAS. 

 Provide ultrasonic level sensor for tank and interface into 
Johnson Controls BAS and new house pump control. 

         BUILDING 1- NORTH BASEMENT: 
 Prepare and implement ICRA measures and containment in work area. 

 Incidental wall demolition and patching necessary for the work. 

 Remove ceilings as required for extension of water line. Elements 
including but not limited to lights, speakers, smoke detectors, 
wireless communication transmitters, and any other items, shall 
be removed as necessary for the work and re-installed in full 
working order at the conclusion of work. 

 Remove existing recessed wall water cooler, standpipe/ fire 
extinguisher cabinet, fob door access, wall rail, switches, fire 
alarm pull stations and modify wall construction as necessary to 
accept new 4” cold water feed pipe to 5th floor. Reinstall all 
wall items listed (as applicable) and water cooler, including 
plumbing and electrical connections as part of the wall 
restoration work. Install new fire extinguisher cabinet. 
Paint/finish wall restoration area to match existing. 

 Extend hot water supply, hot water return and cold water supply 
from 5th floor to basement level chase.  

 Provide mixing valve station w/ circulator, and valve/cap hot 
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water, cold water and hot water return to basement level for 
future extension.  

 Provide cold water return piping stub with bronze circulator for 
future extension to basement level. 

 Provide building automation system interface to JCI system for 
sensors and alarms for mixing valve station and CWR circulator. 

 Provide point of use 0.2µ faucet filter for Legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

         BUILDING 1- NORTH FIRST FLOOR: 
 Prepare and implement IRCA measures and containment in work area. 

 Incidental wall demolition and patching necessary for the work. 

 Remove existing recessed wall water cooler, standpipe/ fire 
extinguisher cabinet, fob door access, wall rail, switches, fire 
alarm pull stations and modify wall construction as necessary to 
accept new 4” cold water feed pipe to 5th floor. Reinstall all 
wall items listed (as applicable) and water cooler, including 
plumbing and electrical connections as part of the wall 
restoration work. Install new fire extinguisher cabinet. Paint 
wall restoration area to match existing. 

 Extend hot water supply, hot water return and cold water supply 
from 5th floor to 1st floor level chase.  

 Provide mixing valve station w/ circulator, and valve/cap hot 
water, cold water and hot water return to 1st floor level for 
future extension.  

 Provide cold water return piping stub with bronze circulator for 
future extension to 1st floor level. 

 Provide building automation system interface to JCI system for 
sensors and alarms for mixing valve station and CWR. 

 Provide point of use 0.2µ faucet filter for Legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

        BUILDING 1- NORTH SECOND FLOOR: 
 Prepare and implement IRCA measures and containment in work area. 

 Incidental wall demolition and patching necessary for the work. 

 Remove existing recessed wall water cooler, standpipe/ fire 
extinguisher cabinet, fob door access, wall rail, switches, fire 
alarm pull stations and modify wall construction as necessary to 
accept new 4” cold water feed pipe to 5th floor. Reinstall all 
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wall items listed (as applicable) and water cooler, including 
plumbing and electrical connections as part of the wall 
restoration work. Install new fire extinguisher cabinet. Paint 
wall restoration area to match existing. 

 Extend hot water supply, hot water return and cold water supply 
from 5th floor to 2nd level chase.  

 Provide mixing valve station w/ circulator, and valve/cap hot 
water, cold water and hot water return to 2nd floor level for 
future extension.  

 Provide cold water return piping stub with bronze circulator for 
future extension to 2nd floor level. 

 Provide building automation system interface to JCI system for 
sensors and alarms for mixing valve station and CWR circulator. 

 Provide point of use 0.2µ faucet filter for Legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

          
 
 
        BUILDING 1- NORTH THIRD FLOOR: 

 Prepare and implement IRCA measures and containment in work area. 

 Incidental wall demolition and patching necessary for the work. 

 Remove existing recessed wall water cooler, standpipe/ fire 
extinguisher cabinet, fob door access, wall rail, switches, fire 
alarm pull stations and modify wall construction as necessary to 
accept new 4” cold water feed pipe to 5th floor. Reinstall all 
wall items listed (as applicable) and water cooler, including 
plumbing and electrical connections as part of the wall 
restoration work. Install new fire extinguisher cabinet. Paint 
wall restoration area to match existing. 

 Extend hot water supply, hot water return and cold water supply 
from 5th floor to 3rd floor level chase.  

 Provide mixing valve station w/ circulator, and valve/cap hot 
water, cold water and hot water return to 3rd floor level for 
future extension.  

 Provide cold water return piping stub with bronze circulator for 
future extension to 3rd floor level. 

 Provide building automation system interface to JCI system for 
sensors and alarms for mixing valve station and CWR circulator. 

 Provide point of use 0.2µ faucet filter for Legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 
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 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

         
        BUILDING 1- NORTH FOURTH FLOOR: 

 Prepare and implement IRCA measures and containment in work area. 

 Incidental wall demolition and patching necessary for the work. 

 Remove existing recessed wall water cooler, standpipe/ fire 
extinguisher cabinet, fob door access, wall rail, switches, fire 
alarm pull stations and modify wall construction as necessary to 
accept new 4” cold water feed pipe to 5th floor. Reinstall all 
wall items listed (as applicable) and water cooler, including 
plumbing and electrical connections as part of the wall 
restoration work. Install new fire extinguisher cabinet. Paint 
wall restoration area to match existing. 

 Extend hot water supply, hot water return and cold water supply 
from 5th floor to 4th floor level chase.  

 Provide mixing valve station w/ circulator, and valve/cap hot 
water, cold water and hot water return to 4th floor level for 
future extension.  

 Provide cold water return piping stub with bronze circulator for 
future extension to 4th floor level. 

 Provide building automation system interface to JCI system for 
sensors and alarms for mixing valve station and CWR circulator. 

 Provide point of use 0.2µ faucet filter for Legionella protection 
(do not install on utility and clinical sinks). 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

         BUILDING 1- NORTH FIFTH FLOOR: 
 Extend new 4-inch cold water supply from basement level. 

 Provide residual chlorine sensor on main water service. 

 Provide new 5-micron water filtration on water supply. Filtration 
system to match units used elsewhere in the Hospital, Filtration 
Systems  

 Provide water connections for future chlorine dioxide water 
treatment unit (Unit provided by VA in future). 

 Provide semi-instantaneous steam-water hot water generator with 
controls. Provide gateway as necessary for Modbus control 
integration with Johnson Controls system. 

 Provide triplex packaged water pressure booster unit with pumps 
and hydropneumatic tank and controls. 

 Extend medium steam from existing utility steam riser in 5th floor 
mechanical room into pilot operated pressure reducing valve and 
extend low pressure steam piping to hot water generator. Piping 
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to include all necessary hangers, supports, expansion 
compensation, traps, and insulation. Provide relief valve, drip 
pan elbow and vent to exterior. 

 Provide duplex condensate transfer unit with low NPSH pumps, cast 
iron receiver, gauges, strainers, vent, and control panel.  

 Provide DDC bus extension, sensors, and controllers to JCI 
building management system for full real-time telemetry of 
temperature/pressure/status functions as specified.  

        BUILDING 1-BASEMENT MIXING VALVE STATION ROOM: 
 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve stations with circulators. Provide full 
size HW bypass with connections as detailed for 
thermal/hyperchlorination eradication procedures 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
and capped. 

 Provide sensors as scheduled and interface into JCI building 
management system. 

        BUILDING 1-FIRST FLOOR MIXING VALVE STATION ROOM: 
 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve station with circulator. Provide bypass 
with connections as detailed for thermal/hyperchlorination 
eradication procedures 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
and capped. 

 Provide sensors as scheduled and interface into JCI building 
management system. 

       BUILDING 1-SECOND FLOOR MIXING VALVE STATION ROOM: 
 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve station with circulator. Provide bypass 
with connections as detailed for thermal/hyperchlorination 
eradication procedures 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
and capped. 

 Provide sensors as scheduled and interface into JCI building 
management system. 
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        BUILDING 1-THIRD FLOOR MIXING VALVE STATION ROOM: 
 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve station with circulator. Provide full 
size bypass with connections as detailed for 
thermal/hyperchlorination eradication procedures 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
and capped. 

 Provide sensors as scheduled and interface into JCI building 
management system. 

        BUILDING 1-FOURTH FLOOR MIXING VALVE STATION ROOM: 
 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve station with circulator. Provide full 
size bypass with connections as detailed for 
thermal/hyperchlorination eradication procedures. 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
and capped. 

 Provide sensors as scheduled and interface into JCI building 
management system. 

       BUILDING 1-FIFTH FLOOR MIXING VALVE STATION ROOM: 
 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve station with circulator. Provide full 
size bypass with connections as detailed for 
thermal/hyperchlorination eradication procedures 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
and extended as shown. 

 Provide sensors as scheduled and interface into JCI building 
management system. 

       BUILDING 1-SIXTH FLOOR MIXING VALVE STATION ROOM: 
 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve station with circulator. Provide bypass 
with connections as detailed for thermal/hyperchlorination 
eradication procedures 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
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and connected to existing. 

 Provide sensors as scheduled and interface into JCI building 
management system. 

      BUILDING 1-SEVENTH FLOOR MIXING VALVE STATION ROOM: 
 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve station with circulator. Provide full 
size bypass with connections as detailed for 
thermal/hyperchlorination eradication procedures. 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
and connected to existing as indicated. 

 Provide sensors as scheduled and interface into JCI building 
management system. 
 

        BUILDING 1-EIGHTH FLOOR MIXING VALVE STATION ROOM: 
 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve station with circulator. Provide full 
size bypass with connections as detailed for 
thermal/hyperchlorination eradication procedures. 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
and connected to existing as shown. 

 Provide sensors as scheduled and interface into JCI building 
management system. 

       
 
        BUILDING 1-NINTH FLOOR MIXING VALVE STATION ROOM: 

 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve station with circulator. Provide bypass 
with connections as detailed for thermal/hyperchlorination 
eradication procedures. 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
and capped. 

 Provide sensors as scheduled and interface into JCI building 
management system. 

       BUILDING 1-TENTH FLOOR MIXING VALVE STATION ROOM: 
 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve station with circulator. Provide full 
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size bypass with connections as detailed for 
thermal/hyperchlorination eradication procedures. 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
and capped. 

 Provide sensors as scheduled and interface into JCI building 
management system. 

       BUILDING 1-ELEVENTH FLOOR MIXING VALVE STATION ROOM: 
 Prepare and implement IRCA measures and containment in work area 

 Install new mixing valve station with circulator. Provide full 
size bypass with connections as detailed for 
thermal/hyperchlorination eradication procedures 

 Extend HWS, HWR, and CW piping to mixing valve station. Include 
fittings, valves, hangers, insulation and piping identification. 
Provide cold water return and circulator with piping connection. 
Extend HW, CW, HWR, and CWR piping into adjoining corridor valved 
and capped. 

 Provide sensors as scheduled and interface into building 
management system. 

        BUILDING 1-BASEMENT LEVEL WATER SERVICE (BOILER PLANT AREA): 
 Remove existing house pumps, supports, valves, fittings, piping, 

electrical feed, and insulation. 

 Install new bronze body inline, split coupled centrifugal pumps. 

 Furnish new pumps with normal and emergency power, starters, and 
disconnects. 

 Provide sensors as scheduled and interface into JCI BAS system. 

 Provide residual chlorine sensor on water service. 

 Replace existing 10 micron cartridge filters with 5 micron 
filters. 

 Provide emergency power feed to existing domestic HW booster pump 
package (installed under phase 1) 

 Provide connection for future chlorine dioxide unit. 

        CLC-FIRST FLOOR: 
 Prepare and implement IRCA measures and containment in work area. 

 Provide new FDA compliant 5-micron water filtration on water 
supply. Filtration system to match units used elsewhere in the 
Hospital, Filtration Systems Sunrise, Fl. 954-572-2700.  

 Replace existing lavatory faucets with sensor operated faucet. 

 Provide new hot and cold water supplies with stops and check 
valves. 

 Provide point of use 0.2µ faucet filter for Legionella 
protection. Provide inline point of use 0.2µ filter for 
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legionella protection on water coolers and ice makers. 

 Provide connection for future chlorine dioxide unit. 

 Provide residual chlorine sensor on main water service. 
 

       CLC-SECOND FLOOR (PATIENT AREAS): 
 Prepare and implement IRCA measures and containment in work area 

 Replace existing lavatory faucets with sensor operated faucets 

 Provide new hot and cold water supplies  with stops and check 
valves on lavatories and sinks 

 Provide new T/P thermostatic pressure balancing mixing valve on 
patient showers. 

 Provide new hand held shower with stainless steel braided hose , 
swivel connection, vacuum breaker, and 24” slide bar 

 Provide point of use 0.2µ faucet filter for Legionella 
protection. 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

 Provide temperature sensors for existing floor HW, CW, and HWR 
piping. Interface into JCI building management system. 

 
        CLC- THIRD FLOOR (PATIENT AREAS): 

 Prepare and implement ICRA measures and containment in work area 

 Replace existing lavatory faucets with sensor operated faucets. 

 Provide new hot and cold water supplies with stops and check 
valves on lavatories and sinks 

 Provide new T/P thermostatic pressure balancing mixing valve on 
patient showers. 

 Provide new hand held shower with stainless steel braided hose , 
swivel connection, vacuum breaker, and 24” slide bar 

 Provide point of use 0.2µ faucet filter for Legionella 
protection. 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

 Provide temperature sensors for floor HW, CW, and HWR piping. 
Interface into JCI building management system. 

        CLC- FOURTH FLOOR (CATERIZATION LAB): 
 Prepare and implement IRCA measures and containment in work area 

 Provide new hot and cold water supplies with stops and check 
valves on lavatories and sinks 

 Provide point of use 0.2µ faucet filter for Legionella protection 
on sinks and lavatories. 

 Provide inline point of use 0.2µ filter for legionella protection 
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on water coolers and ice makers. 

 Provide temperature sensors for floor HW, CW, and HWR piping. 
Interface into JCI building management system. 

 
        AMBULATORY CARE WING-BASEMENT LEVEL: 

 Prepare and implement IRCA measures and containment in work area. 

 Replace existing lavatory faucets with sensor operated faucet. 

 Provide new hot and cold water supplies with stops and check 
valves. 

 Provide new T/P thermostatic pressure balancing valves on patient 
showers. 

 Provide new hand held shower head with stainless steel hose, 
swivel connection, vacuum breaker and 24” slide bar on existing 
showers. 

 Provide point of use 0.2µ faucet filter for Legionella 
protection. 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

 
        AMBULATORY CARE WING-FIRST FLOOR: 

 
 Prepare and implement IRCA measures and containment in work area. 

 Replace existing lavatory faucets with sensor operated faucet. 

 Provide new hot and cold water supplies with stops and check 
valves. 

 Provide new T/P thermostatic pressure balancing valves on patient 
showers. 

 Provide new hand held shower head with stainless steel hose, 
swivel connection, vacuum breaker and 24” slide bar on existing 
showers. 

 Provide point of use 0.2µ faucet filter for Legionella 
protection. 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

        AMBULATORY CARE WING-SECOND FLOOR: 
 

 Prepare and implement IRCA measures and containment in work area. 

 Replace existing lavatory faucets with sensor operated faucet. 

 Provide new hot and cold water supplies with stops and check 
valves. 

 Provide new T/P thermostatic pressure balancing valves on patient 
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showers. 

 Provide new hand held shower head with stainless steel hose, 
swivel connection, vacuum breaker and 24” slide bar on existing 
showers. 

 Provide point of use 0.2µ faucet filter for Legionella 
protection. 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

 
        AMBULATORY CARE WING-THIRD FLOOR MECHANICAL ROOM: 
 

 Prepare and implement IRCA measures and containment in work area. 

 Replace existing 10 micron water filters with 5 micron water 
filters. 

 Provide existing hot water heater cold supply with connections 
for future chlorine dioxide water treatment unit. 

 Provide residual chlorine sensor on main water service. 

 Provide sensors and alarms as scheduled and integrate into 
Johnson Controls BAS. 

        AMBULATORY CARE WING-FOURTH FLOOR: 
 

 Prepare and implement IRCA measures and containment in work area. 

 Replace existing lavatory faucets with sensor operated faucet. 

 Provide new hot and cold water supplies with stops and check 
valves. 

 Provide new T/P thermostatic pressure balancing valves on patient 
showers. 

 Provide new hand held shower head with stainless steel hose, 
swivel connection, vacuum breaker and 24” slide bar on existing 
showers. 

 Provide point of use 0.2µ faucet filter for Legionella 
protection. 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

 
        AMBULATORY CARE WING-FIFTH FLOOR: 

 
 Prepare and implement IRCA measures and containment in work area. 

 Replace existing lavatory faucets with sensor operated faucet. 

 Provide new hot and cold water supplies with stops and check 
valves. 

 Provide new T/P thermostatic pressure balancing valves on patient 
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showers. 

 Provide new hand held shower head with stainless steel hose, 
swivel connection, vacuum breaker and 24” slide bar on existing 
showers. 

 Provide point of use 0.2µ faucet filter for Legionella 
protection. 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

 
        AMBULATORY CARE WING-SIXTH FLOOR: (NO WORK) 

 
        AMBULATORY CARE WING-SEVENTH FLOOR: 

 
  Prepare and implement IRCA measures and containment in work 

area. 

 Replace existing lavatory faucets with sensor operated faucet. 

 Provide new hot and cold water supplies with stops and check 
valves. 

 Provide new T/P thermostatic pressure balancing valves on patient 
showers. 

 Provide new hand held shower head with stainless steel hose, 
swivel connection, vacuum breaker and 24” slide bar on existing 
showers. 

 Provide point of use 0.2µ faucet filter for Legionella 
protection. 

 Provide inline point of use 0.2µ filter for legionella protection 
on water coolers and ice makers. 

 Provide point of use 0.2µ showerhead filter for Legionella 
protection. 

       AMBULATORY CARE WING-EIGHTH FLOOR: (NO WORK) 
 
       AMBULATORY CARE WING-NINTH FLOOR:  (NO WORK) 
 
       AMBULATORY CARE WING-TENTH FLOOR:  (NO WORK) 
 
 

1.6 The above list is presented for general guidance only and does 
not necessarily cover the entire requirement of the project as 
shown on the drawings and/or as specified hereinafter. 

 
PART 2 – PRODUCTS  (NOT USED) 
 
PART 3 – EXECUTION 
 

 
      3.1 Work described above shall include all required piping insulation, 
hangers and supports for new piping. Piping insulation shall include new 
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piping and those portions of existing piping where asbestos containing 
materials have been removed and/or new connections made. 
 
      3.2 Work described above shall include all required firestopping of 
wall and floor penetrations per the Contract Documents and VA requirements. 
 
      3.3 Work described above shall include all necessary valves and 
shutoffs and access panels as required.  
 
      3.4 Work described above shall include all piping, valve, and equipment 
identification for all new systems and equipment installed under this 
project. 
 
      3.5 Work described above shall include all flushing, testing and 
disinfecting of all new water piping.  
 
      3.6 Work described above shall include the setting of all sleeves and 
inserts in place. 

 
 

 
 
 

END OF SECTION 22 05 10 
 



Plumbing Upgrade, Phase 2            
Project No. 693-11-119         
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

22 05 11 - 1 

SECTION 22 05 11 
COMMON WORK RESULTS FOR PLUMBING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section shall apply to all sections of 

Division 22. 

B. Definitions: 

1. Exposed: Piping and equipment exposed to view in finished rooms. 

C. Abbreviations/Acronyms: 

1. ABS: Acrylonitrile Butadiene Styrene 

2. AISI: American Iron and Steel Institute 

3. AWG: American Wire Gauge 

4. BACnet: Building Automation and Control Network 

5. BSG: Borosilicate Glass Pipe 

6. CDA: Copper Development Association 

7. CO: Carbon Monoxide 

8. COR: Contracting Officer’s Representative 

9. CPVC: Chlorinated Polyvinyl Chloride 

10. CR: Chloroprene 

11. CWP: Cold Working Pressure 

12. db(A): Decibels (A weighted) 

13. DDC: Direct Digital Control 

14. DISS: Diameter Index Safety System 

15. DWV: Drainage, Waste and Vent 

16. ECC: Engineering Control Center 

17. EPDM: Ethylene Propylene Diene Monomer 

18. EPT: Ethylene Propylene Terpolymer 

19. ETO: Ethylene Oxide 

20. FAR: Federal Acquisition Regulations 

21. FD: Floor Drain 

22. FG: Fiberglass 

23. FNPT: Female National Pipe Thread 

24. FPM: Fluoroelastomer Polymer 

25. HDPE: High Density Polyethylene 

26. HOA: Hands-Off-Automatic 

27. HP: Horsepower 

28. ID: Inside Diameter 
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29. MAWP: Maximum Allowable Working Pressure 

30. NPTF: National Pipe Thread Female 

31. NPS: Nominal Pipe Size 

32. NPT: National Pipe Thread 

33. OD: Outside Diameter 

34. OSD: Open Sight Drain 

35. OS&Y: Outside Stem and Yoke 

36. PP: Polypropylene 

37. PTFE: Polytetrafluoroethylene 

38. PVC: Polyvinyl Chloride 

39. PVDF: Polyvinylidene Fluoride 

40. RTRP: Reinforced Thermosetting Resin Pipe 

41. SPS: Sterile Processing Services 

42. SUS: Saybolt Universal Second 

43. SWP: Steam Working Pressure 

44. TFE: Tetrafluoroethylene 

45. THHN: Thermoplastic High-Heat Resistant Nylon Coated Wire 

46. THWN: Thermoplastic Heat & Water Resistant Nylon Coated Wire 

47. USDA: U.S. Department of Agriculture 

48. VAC: Voltage in Alternating Current 

49. WOG: Water, Oil, Gas 

 
1.2 RELATED WORK 

A. Section 01 00 00, GENERAL REQUIREMENTS. 

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

C. Section 01 74 19, CONSTRUCTION WASTE MANAGEMENT. 

  D. Section 07 84 00, FIRESTOPPING. 

E. Section 07 92 00, JOINT SEALANTS. 

F. Section 09 91 00, PAINTING. 

G. Section 22 05 12, GENERAL MOTOR REQUIREMENTS FOR PLUMBING EQUIPMENT. 

H. Section 22 07 11, PLUMBING INSULATION. 

  I. Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

  J. Section 23 09 23, DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC. 

K. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

L. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES. 

M. Section 26 29 11, MOTOR CONTROLLERS. 
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1.3 APPLICABLE PUBLICATIONS 

 
A. The publications listed below shall form a part of this specification 

to the extent referenced. The publications are referenced in the text 

by the basic designation only. 

B. American Society of Mechanical Engineers (ASME): 

ASME Boiler and Pressure Vessel Code - 

BPVC Section IX-2013....Welding, Brazing, and Fusing Qualifications 

B31.1-2012..............Power Piping 

C. American Society for Testing and Materials (ASTM): 

A36/A36M-2012...........Standard Specification for Carbon Structural 

Steel 

A575-96(R2013)e1........Standard Specification for Steel Bars, Carbon, 

Merchant Quality, M-Grades 

E84-2013a...............Standard Test Method for Surface Burning 

Characteristics of Building Materials 

E119-2012a..............Standard Test Methods for Fire Tests of 

Building Construction and Materials  

F1760-01(R2011).........Standard Specification for Coextruded 

Poly(Vinyl Chloride) (PVC) Non-Pressure Plastic 

Pipe Having Reprocessed-Recycled Content 

D. International Code Council, (ICC): 

IBC-2012................International Building Code  

IPC-2012................International Plumbing Code 

E. Manufacturers Standardization Society (MSS) of the Valve and Fittings 

Industry, Inc: 

SP-58-2009..............Pipe Hangers and Supports - Materials, Design, 

Manufacture, Selection, Application and 

Installation 

SP-69-2003..............Pipe Hangers and Supports - Selection and 

Application 

F. Military Specifications (MIL): 

P-21035B................Paint High Zinc Dust Content, Galvanizing 

Repair (Metric) 

G. National Electrical Manufacturers Association (NEMA): 

MG 1-2011...............Motors and Generators 
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H. National Fire Protection Association (NFPA): 

51B-2014................Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

54-2012.................National Fuel Gas Code 

70-2011.................National Electrical Code (NEC) 

I. NSF International (NSF): 

5-2012..................Water Heaters, Hot Water Supply Boilers, and 

Heat Recovery Equipment 

14-2012.................Plastic Piping System Components and Related 

Materials 

61-2012.................Drinking Water System Components – Health 

Effects 

372-2011................Drinking Water System Components – Lead Content 

J. Department of Veterans Affairs (VA): 

PG-18-10................Plumbing Design Manual 

PG-18-13-2011...........Barrier Free Design Guide 

1.4 SUBMITTALS 

A. Submittals, including number of required copies, shall be submitted in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES. 

B. Information and material submitted under this section shall be marked 

"SUBMITTED UNDER SECTION 22 05 11, COMMON WORK RESULTS FOR PLUMBING", 

with applicable paragraph identification. 

C. Contractor shall make all necessary field measurements and 

investigations to assure that the equipment and assemblies will meet 

contract requirements and will fit the space available. 

D. If equipment is submitted which differs in arrangement from that shown, 

provide drawings that show the rearrangement of all associated systems. 

Approval will be given only if all features of the equipment and 

associated systems, including accessibility, are equivalent to that 

required by the contract. 

E. Prior to submitting shop drawings for approval, contractor shall 

certify in writing that manufacturers of all major items of equipment 

have each reviewed drawings and specifications, and have jointly 

coordinated and properly integrated their equipment and controls to 

provide a complete and efficient installation. 
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F. Installing Contractor shall provide lists of previous installations for 

selected items of equipment. Contact persons who will serve as 

references, with telephone numbers and e-mail addresses shall be 

submitted with the references. 

G. Manufacturer's Literature and Data: Manufacturer’s literature shall be 

submitted under the pertinent section rather than under this section.  

1. Electric motor data and variable speed drive data shall be submitted 

with the driven equipment. 

2. Equipment and materials identification. 

3. Firestopping materials. 

4. Hangers, inserts, supports and bracing. Provide load calculations 

for variable spring and constant support hangers. 

5. Wall, floor, and ceiling plates. 

H. Submittals and shop drawings for interdependent items, containing 

applicable descriptive information, shall be furnished together and 

complete in a group. Coordinate and properly integrate materials and 

equipment in each group to provide a completely compatible and 

efficient installation. Final review and approvals will be made only by 

groups. 

I. Coordination Drawings: Complete consolidated and coordinated layout 

drawings shall be submitted for all new plumbing systems, and for 

existing systems that are in the same areas for review and approval 

PRIOR to the start of work. Additionally, the drawings shall contain a 

signature block from all other trades signifying coordination with the 

other trades has been performed. Drawings without this signature block 

shall be returned without action. The drawings shall include plan 

views, elevations and sections of all systems and equipment and shall 

be on a scale of not less than 1:32 (3/8 inch equal to one foot). 

Clearly identify and dimension the proposed locations of the principal 

items of equipment. The drawings shall clearly show the proposed 

location and adequate clearance for all equipment, controls, piping, 

pumps, valves and other items. All valves, trap primer valves, water 

hammer arrestors, strainers, and equipment requiring service shall be 

provided with an access door sized for the complete removal of plumbing 

device, component, or equipment. Equipment foundations shall not be 

installed until equipment or piping layout drawings have been approved. 
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Detailed layout drawings shall be provided for all piping systems. In 

addition, details of the following shall be provided. 

1. Mechanical equipment rooms, closets, chases, etc...  

2. Interstitial space. 

3. Hangers, inserts, supports, and bracing. 

4. Pumps 

5. Mixing valve stations 

6. Water heaters 

7. Pipe sleeves.  

8. Equipment penetrations of floors, walls, ceilings, or roofs. 

J. Maintenance Data and Operating Instructions: 

1. Maintenance and operating manuals in accordance with Section 01 00 

00, GENERAL REQUIREMENTS, Article, INSTRUCTIONS, for systems and 

equipment. Include complete list indicating all components of the 

systems with diagrams of the internal wiring for each item of 

equipment. 

2. Include listing of recommended replacement parts for keeping in 

stock supply, including sources of supply, for equipment shall be 

provided. The listing shall include belts for equipment: Belt 

manufacturer, model number, size and style, and distinguished 

whether of multiple belt sets. 

  K. Completed System Readiness Checklist provided by the Commissioning 

Agent and completed by the contractor, signed by a qualified technician 

and dated on the date of completion, in accordance with the 

requirements of Section 22 08 00 COMMISSIONING OF PLUMBING SYSTEMS. 

L. Submit training plans, trainer qualifications and instructor 

qualifications in accordance with the requirements of Section 22 08 00 

COMMISSIONING OF PLUMBING SYSTEMS. 

1.5 QUALITY ASSURANCE 

A. Products Criteria: 

1. Standard Products: Material and equipment shall be the standard 

products of a manufacturer regularly engaged in the manufacture, 

supply and servicing of the specified products for at least 5 years. 

However, digital electronics devices, software and systems such as 

controls, instruments, computer work station, shall be the current 

generation of technology and basic design that has a proven 

satisfactory service record of at least 5 years. 
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2. Equipment Service: There shall be permanent service organizations, 

authorized and trained by manufacturers of the equipment supplied, 

located within 160 km (100 miles) of the project. These 

organizations shall come to the site and provide acceptable service 

to restore operations within four hours of receipt of notification 

by phone, e-mail or fax in event of an emergency, such as the shut-

down of equipment; or within 24 hours in a non-emergency. Names, 

mail and e-mail addresses and phone numbers of service organizations 

providing service under these conditions for (as applicable to the 

project): pumps, compressors, water heaters, critical 

instrumentation, computer workstation and programming shall be 

submitted for project record and inserted into the operations and 

maintenance manual. 

3. All items furnished shall be free from defects that would adversely 

affect the performance, maintainability and appearance of individual 

components and overall assembly. 

4. The products and execution of work specified in Division 22 shall 

conform to the referenced codes and standards as required by the 

specifications. Local codes and amendments enforced by the local 

code official shall be enforced, if required by local authorities 

such as the natural gas supplier. If the local codes are more 

stringent, then the local code shall apply. Any conflicts shall be 

brought to the attention of the Contracting Officers Representative 

(COR). 

5. Multiple Units: When two or more units of materials or equipment of 

the same type or class are required, these units shall be products 

of one manufacturer. 

6. Assembled Units: Manufacturers of equipment assemblies, which use 

components made by others, assume complete responsibility for the 

final assembled product. 

7. Nameplates: Nameplate bearing manufacturer's name or identifiable 

trademark shall be securely affixed in a conspicuous place on 

equipment, or name or trademark cast integrally with equipment, 

stamped or otherwise permanently marked on each item of equipment. 

8. Asbestos products or equipment or materials containing asbestos 

shall not be used. 
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9. Bio-Based Materials: For products designated by the USDA’s Bio-

Preferred Program, provide products that meet or exceed USDA 

recommendations for bio-based content, so long as products meet all 

performance requirements in this specifications section. For more 

information regarding the product categories covered by the Bio-

Preferred Program, visit http://www.biopreferred.gov. 

B. Welding: Before any welding is performed, contractor shall submit a 

certificate certifying that welders comply with the following 

requirements: 

1. Qualify welding processes and operators for piping according to ASME 

"Boiler and Pressure Vessel Code", Section IX, "Welding and Brazing 

Qualifications". 

2. Comply with provisions of ASME B31 series "Code for Pressure 

Piping". 

3. Certify that each welder and welding operator has passed American 

Welding Society (AWS) qualification tests for the welding processes 

involved, and that certification is current. 

4. All welds shall be stamped according to the provisions of the 

American Welding Society. 

C. Manufacturer's Recommendations: Where installation procedures or any 

part thereof are required to be in accordance with the recommendations 

of the manufacturer of the material being installed, printed copies of 

these recommendations shall be furnished to the COR prior to 

installation. Installation of the item will not be allowed to proceed 

until the recommendations are received. Failure to furnish these 

recommendations can be cause for rejection of the material. 

D. Execution (Installation, Construction) Quality: 

1. All items shall be applied and installed in accordance with 

manufacturer's written instructions. Conflicts between the 

manufacturer's instructions and the contract documents shall be 

referred to the COR for resolution. Printed copies or electronic 

files of manufacturer’s installation instructions shall be provided 

to the COR at least 10 working days prior to commencing installation 

of any item. 

2. All items that require access, such as for operating, cleaning, 

servicing, maintenance, and calibration, shall be easily and safely 

accessible by persons standing at floor level, or standing on 
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permanent platforms, without the use of portable ladders. Examples 

of these items include, but are not limited to: all types of valves, 

filters and strainers, transmitters, and control devices. Prior to 

commencing installation work, refer conflicts between this 

requirement and contract documents to COR for resolution. 

3. Complete layout drawings shall be required by Paragraph, SUBMITTALS. 

Construction work shall not start on any system until the layout 

drawings have been approved by VA. 

4. Installer Qualifications: Installer shall be licensed and shall 

provide evidence of the successful completion of at least five 

projects of equal or greater size and complexity. Provide tradesmen 

skilled in the appropriate trade. 

5. If an installation is unsatisfactory to the COR, the Contractor 

shall correct the installation at no additional cost or additional 

time to the Government. 

E. Guaranty: Warranty of Construction, FAR clause 52.246-21. 

F. Plumbing Systems: IPC, International Plumbing Code. Unless otherwise 

required herein, perform plumbing work in accordance with the latest 

version of the IPC. For IPC codes referenced in the contract documents, 

advisory provisions shall be considered mandatory, the word “should” 

shall be interpreted as “shall”. Reference to the “code official” or 

“owner” shall be interpreted to mean the COR. 

G. Cleanliness of Piping and Equipment Systems: 

1. Care shall be exercised in the storage and handling of equipment and 

piping material to be incorporated in the work. Debris arising from 

cutting, threading and welding of piping shall be removed. 

2. Piping systems shall be flushed, blown or pigged as necessary to 

deliver clean systems. 

3. The interior of all tanks shall be cleaned prior to delivery and 

beneficial use by the Government. All piping shall be tested in 

accordance with the specifications and the International Plumbing 

Code (IPC). All filters, strainers, fixture faucets shall be flushed 

of debris prior to final acceptance. 

4. Contractor shall be fully responsible for all costs, damage, and 

delay arising from failure to provide clean systems. 
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1.6 DELIVERY, STORAGE AND HANDLING 

A. Protection of Equipment: 

1. Equipment and material placed on the job site shall remain in the 

custody of the Contractor until phased acceptance, whether or not 

the Government has reimbursed the Contractor for the equipment and 

material. The Contractor is solely responsible for the protection of 

such equipment and material against any damage. 

2. Damaged equipment shall be replaced with an identical unit as 

determined and directed by the COR. Such replacement shall be at no 

additional cost or additional time to the Government. 

3. Interiors of new equipment and piping systems shall be protected 

against entry of foreign matter. Both inside and outside shall be 

cleaned before painting or placing equipment in operation. 

4. Existing equipment and piping being worked on by the Contractor 

shall be under the custody and responsibility of the Contractor and 

shall be protected as required for new work. 

1.7 AS-BUILT DOCUMENTATION 

A. Submit manufacturer’s literature and data updated to include submittal 

review comments and any equipment substitutions. 

B. Submit operation and maintenance data updated to include submittal 

review comments, substitutions and construction revisions shall be 

inserted into a three ring binder. All aspects of system operation and 

maintenance procedures, including piping isometrics, wiring diagrams of 

all circuits, a written description of system design, control logic, 

and sequence of operation shall be included in the operation and 

maintenance manual. The operations and maintenance manual shall include 

troubleshooting techniques and procedures for emergency situations. 

Notes on all special systems or devices such as damper and door closure 

interlocks shall be included. A List of recommended spare parts 

(manufacturer, model number, and quantity) shall be furnished. 

Information explaining any special knowledge or tools the owner will be 

required to employ shall be inserted into the As-Built documentation. 

C. The installing contractor shall maintain as-built drawings of each 

completed phase for verification; and, shall provide the complete set 

at the time of final systems certification testing. As-built drawings 

are to be provided, and a copy of them on Auto-Cad version //____// 

provided on compact disk or DVD. Should the installing contractor 
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engage the testing company to provide as-built or any portion thereof, 

it shall not be deemed a conflict of interest or breach of the ‘third 

party testing company’ requirement. 

D. Certification documentation shall be provided prior to submitting the 

request for final inspection. The documentation shall include all test 

results, the names of individuals performing work for the testing 

agency on this project, detailed procedures followed for all tests, and 

a certification that all results of tests were within limits specified. 

PART 2 - PRODUCTS 

2.1 MATERIALS FOR VARIOUS SERVICES 

B. Solder or flux containing lead shall not be used with copper pipe. 

C. Material or equipment containing a weighted average of greater than 

0.25 percent lead shall not be used in any potable water system 

intended for human consumption, and shall be certified in accordance 

with NSF 61 or NSF 372. 

D. In-line devices such as water meters, building valves, check valves, 

stops, valves, fittings, tanks and backflow preventers shall comply 

with NSF 61 and NSF 372. 

E. End point devices such as drinking fountains, lavatory faucets, kitchen 

and bar faucets, ice makers supply stops, and end-point control valves 

used to dispense drinking water must meet requirements of NSF 61 and 

NSF 372. 

2.2 FACTORY-ASSEMBLED PRODUCTS 

A. Standardization of components shall be maximized to reduce spare part 

requirements. 

B. Manufacturers of equipment assemblies that include components made by 

others shall assume complete responsibility for final assembled unit. 

1. All components of an assembled unit need not be products of same 

manufacturer. 

2. Constituent parts that are alike shall be products of a single 

manufacturer. 

3. Components shall be compatible with each other and with the total 

assembly for intended service. 

4. Contractor shall guarantee performance of assemblies of components, 

and shall repair or replace elements of the assemblies as required 

to deliver specified performance of the complete assembly at no 

additional cost or time to the Government. 
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C. Components of equipment shall bear manufacturer's name and trademark, 

model number, serial number and performance data on a name plate 

securely affixed in a conspicuous place, or cast integral with, stamped 

or otherwise permanently marked upon the components of the equipment. 

D. Major items of equipment, which serve the same function, shall be the 

same make and model. 

2.3 COMPATIBILITY OF RELATED EQUIPMENT 

A. Equipment and materials installed shall be compatible in all respects 

with other items being furnished and with existing items so that the 

result will be a complete and fully operational system that conforms to 

contract requirements. 

2.4 SAFETY GUARDS 

A. Pump shafts and couplings shall be fully guarded by a sheet steel 

guard, covering coupling and shaft but not bearings. Material shall be 

minimum 16-gage sheet steel; ends shall be braked and drilled and 

attached to pump base with minimum of four 8 mm (1/4 inch) bolts. 

Reinforce guard as necessary to prevent side play forcing guard onto 

couplings. 

B. All Equipment shall have moving parts protected from personal injury. 

2.5 LIFTING ATTACHMENTS 

A. Equipment shall be provided with suitable lifting attachments to enable 

equipment to be lifted in its normal position. Lifting attachments 

shall withstand any handling conditions that might be encountered, 

without bending or distortion of shape, such as rapid lowering and 

braking of load. 

2.6 ELECTRIC MOTORS, MOTOR CONTROL, CONTROL WIRING 

A. All material and equipment furnished and installation methods used 

shall conform to the requirements of Section 22 05 12, GENERAL MOTOR 

REQUIREMENTS FOR PLUMBING EQUIPMENT; Section 26 29 11, MOTOR 

CONTROLLERS; and, Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER 

CONDUCTORS AND CABLES. All electrical wiring, conduit, and devices 

necessary for the proper connection, protection and operation of the 

systems shall be provided. Premium efficient motors shall be provided. 

Unless otherwise specified for a particular application, electric 

motors shall have the following requirements. 
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B. Special Requirements: 

1. Where motor power requirements of equipment furnished deviate from 

power shown on plans, provide electrical service designed under the 

requirements of NFPA 70 without additional cost or time to the 

Government. 

2. Assemblies of motors, starters, and controls and interlocks on 

factory assembled and wired devices shall be in accordance with the 

requirements of this specification. 

3. Wire and cable materials specified in the electrical division of the 

specifications shall be modified as follows: 

a. Wiring material located where temperatures can exceed 71° C (160° 

F) shall be stranded copper with Teflon FEP insulation with 

jacket. This includes wiring on the boilers and water heaters. 

b. Other wiring at boilers and water heaters, and to control panels, 

shall be NFPA 70 designation THWN. 

c. Shielded conductors or wiring in separate conduits for all 

instrumentation and control systems shall be provided where 

recommended by manufacturer of equipment. 

4. Motor sizes shall be selected so that the motors do not operate into 

the service factor at maximum required loads on the driven 

equipment. Motors on pumps shall be sized for non-overloading at all 

points on the pump performance curves. 

5. Motors utilized with variable frequency drives shall be rated 

“inverter-ready” per NEMA Standard, MG1. 

C. Motor Efficiency and Power Factor: All motors, when specified as “high 

efficiency or Premium Efficiency” by the project specifications on 

driven equipment, shall conform to efficiency and power factor 

requirements in Section 22 05 12, GENERAL MOTOR REQUIREMENTS FOR 

PLUMBING EQUIPMENT, with no consideration of annual service hours. 

Motor manufacturers generally define these efficiency requirements as 

“NEMA premium efficient”. Motors not specified as “high efficiency or 

premium efficiency” shall comply with the requirements of the Energy 

Policy and Conservation Act. 

D. Single-phase Motors: Capacitor-start type for hard starting 

applications. Motors for centrifugal pumps may be split phase or 

permanent split capacitor (PSC). 
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E. Poly-phase Motors: NEMA Design B, Squirrel cage, induction type. Each 

two-speed motor shall have two separate windings. A time delay (20 

seconds minimum) relay shall be provided for switching from high to low 

speed. 

F. Rating: Rating shall be continuous duty at 100 percent capacity in an 

ambient temperature of 40° C (104° F); minimum horsepower as shown on 

drawings; maximum horsepower in normal operation shall not exceed 

nameplate rating without service factor. 

G. Insulation Resistance: Not less than one-half meg-ohm between stator 

conductors and frame shall be measured at the time of final inspection. 

2.7 VARIABLE SPEED MOTOR CONTROLLERS 

A. Refer to Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS 

and Section 26 29 11, MOTOR CONTROLLERS for specifications. 

B. The combination of controller and motor shall be provided by the 

respective pump manufacturer, and shall be rated for 100 percent output 

performance. Multiple units of the same class of equipment, i.e. pumps, 

shall be product of a single manufacturer. 

C. Motors shall be premium efficient type, “invertor duty”, and be 

approved by the motor controller manufacturer. The controller-motor 

combination shall be guaranteed to provide full motor nameplate 

horsepower in variable frequency operation. Both driving and driven 

motor sheaves shall be fixed pitch. 

D. Controller shall not add any current or voltage transients to the input 

AC power distribution system, DDC controls, sensitive medical 

equipment, etc., nor shall be affected from other devices on the AC 

power system. 

2.8 EQUIPMENT AND MATERIALS IDENTIFICATION 

  A. Use symbols, nomenclature and equipment numbers specified, shown on the 

drawings, or shown in the maintenance manuals. Coordinate equipment and 

valve identification with facility maintenance staff. In addition, 

provide bar code identification nameplate for all equipment which will 

allow the equipment identification code to be scanned into the system 

for maintenance and inventory tracking. Identification for piping is 

specified in Section 09 91 00, PAINTING. 

B. Interior (Indoor) Equipment: Engraved nameplates, with letters not less 

than 7 mm (3/16 inch) high of brass with black-filled letters, or rigid 

black plastic with white letters specified in Section 09 91 00, 
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PAINTING shall be permanently fastened to the equipment. Unit 

components such as water heaters, tanks, coils, filters, etc. shall be 

identified. 

C. Exterior (Outdoor) Equipment: Brass nameplates, with engraved black 

filled letters, not less than 7 mm (3/16 inch) high riveted or bolted 

to the equipment. 

D. Control Items: All temperature, pressure, and controllers shall be 

labeled and the component’s function identified. Identify and label 

each item as they appear on the control diagrams. 

E. Valve Tags and Lists: 

1. Plumbing: All valves shall be provided with valve tags and listed on 

a valve list (Fixture stops not included). 

2. Valve tags: Engraved black filled numbers and letters not less than 

15 mm (1/2 inch) high for number designation, and not less than 8 mm 

(1/4 inch) for service designation on 19 gage, 40 mm (1-1/2 inches) 

round brass disc, attached with brass "S" hook or brass chain. 

3. Valve lists: Valve lists shall be created using a word processing 

program and printed on plastic coated cards. The plastic coated 

valve list card(s), sized 215 mm (8-1/2 inches) by 275 mm (11 

inches) shall show valve tag number, valve function and area of 

control for each service or system. The valve list shall be in a 

punched 3-ring binder notebook. An additional copy of the valve list 

shall be mounted in picture frames for mounting to a wall. COR shall 

instruct contractor where frames shall be mounted. 

4. A detailed plan for each floor of the building indicating the 

location and valve number for each valve shall be provided in the 3-

ring binder notebook. Each valve location shall be identified with a 

color coded sticker or thumb tack in ceiling or access door. 

2.9 FIRESTOPPING 

A. Section 07 84 00, FIRESTOPPING specifies an effective barrier against 

the spread of fire, smoke and gases where penetrations occur for 

piping. Refer to Section 22 07 11, PLUMBING INSULATION, for pipe 

insulation. 

2.10 GALVANIZED REPAIR COMPOUND 

A. Mil. Spec. DOD-P-21035B, paint. 
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2.11 PIPE AND EQUIPMENT SUPPORTS AND RESTRAINTS 

A. In lieu of the paragraph which follows, suspended equipment support and 

restraints may be designed and installed in accordance with the 

International Building Code (IBC). Submittals based on the 

International Building Code (IBC)requirements, or the following 

paragraphs of this Section shall be stamped and signed by a 

professional engineer registered in the state where the project is 

located. The Support system of suspended equipment over 227 kg (500 

pounds) shall be submitted for approval of the COR in all cases. See 

the above specifications for lateral force design requirements. 

B. Type Numbers Specified: For materials, design, manufacture, selection, 

application, and installation refer to MSS SP-58. For selection and 

application refer to MSS SP-69. Refer to Section 05 50 00, METAL 

FABRICATIONS, for miscellaneous metal support materials and prime coat 

painting. 

C. For Attachment to Concrete Construction: 

1. Concrete insert: Type 18, MSS SP-58. 

2. Self-drilling expansion shields and machine bolt expansion anchors: 

Permitted in concrete not less than 100 mm (4 inches) thick when 

approved by the COR for each job condition. 

3. Power-driven fasteners: Permitted in existing concrete or masonry 

not less than 100 mm (4 inches) thick when approved by the COR for 

each job condition. 

D. For Attachment to Steel Construction: MSS SP-58. 

1. Welded attachment: Type 22. 

2. Beam clamps: Types 20, 21, 28 or 29. Type 23 C-clamp may be used for 

individual copper tubing up to 23 mm (7/8 inch) outside diameter. 

E. Attachment to Metal Pan or Deck: As required. 

F. For Attachment to Wood Construction: Wood screws or lag bolts. 

G. Hanger Rods: Hot-rolled steel, ASTM A36/A36M or ASTM A575 for allowable 

load listed in MSS SP-58. For piping, provide adjustment means for 

controlling level or slope. Types 13 or 15 turn-buckles shall provide 

40 mm (1-1/2 inches) minimum of adjustment and incorporate locknuts. 

All-thread rods are acceptable. 

H. Multiple (Trapeze) Hangers: Galvanized, cold formed, lipped steel 

channel horizontal member, not less than 43 mm by 43 mm (1-5/8 inches 
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by 1-5/8 inches), 2.7 mm (No. 12 gage), designed to accept special 

spring held, hardened steel nuts. 

1. Allowable hanger load: Manufacturers rating less 91kg (200 pounds). 

2. Guide individual pipes on the horizontal member of every other 

trapeze hanger with 8 mm (1/4 inch) U-bolt fabricated from steel 

rod. Provide Type 40 insulation shield, secured by two 15 mm (1/2 

inch) galvanized steel bands, or insulated calcium silicate shield 

for insulated piping at each hanger. 

I. Pipe Hangers and Supports: (MSS SP-58), use hangers sized to encircle 

insulation on insulated piping. Refer to Section 22 07 11, PLUMBING 

INSULATION for insulation thickness. To protect insulation, provide 

Type 39 saddles for roller type supports or insulated calcium silicate 

shields. Provide Type 40 insulation shield or insulated calcium 

silicate shield at all other types of supports and hangers including 

those for insulated piping. 

1. General Types (MSS SP-58): 

a. Standard clevis hanger: Type 1; provide locknut. 

b. Riser clamps: Type 8. 

c. Wall brackets: Types 31, 32 or 33. 

d. Roller supports: Type 41, 43, 44 and 46. 

e. Saddle support: Type 36, 37 or 38. 

f. Turnbuckle: Types 13 or 15. 

g. U-bolt clamp: Type 24. 

h. Copper Tube: 

1) Hangers, clamps and other support material in contact with 

tubing shall be painted with copper colored epoxy paint, 

copper-coated, plastic coated or taped with isolation tape to 

prevent electrolysis. 

2) For vertical runs use epoxy painted, copper-coated or plastic 

coated riser clamps. 

3) For supporting tube to strut: Provide epoxy painted pipe 

straps for copper tube or plastic inserted vibration isolation 

clamps. 

4) Insulated Lines: Provide pre-insulated calcium silicate 

shields sized for copper tube. 

i. Supports for plastic or glass piping: As recommended by the pipe 

manufacturer with black rubber tape extending one inch beyond 
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steel support or clamp. Spring Supports (Expansion and 

contraction of vertical piping): 

1) Movement up to 20 mm (3/4 inch): Type 51 or 52 variable spring 

unit with integral turn buckle and load indicator. 

2) Movement more than 20 mm (3/4 inch): Type 54 or 55 constant 

support unit with integral adjusting nut, turn buckle and 

travel position indicator. 

j. Spring hangers are required on all plumbing system pumps one 

horsepower and greater. 

2. Plumbing Piping (Other Than General Types): 

a. Horizontal piping: Type 1, 5, 7, 9, and 10. 

b. Chrome plated piping: Chrome plated supports. 

c. Hangers and supports in pipe chase: Prefabricated system ABS 

self-extinguishing material, not subject to electrolytic action, 

to hold piping, prevent vibration and compensate for all static 

and operational conditions. 

d. Blocking, stays and bracing: Angle iron or preformed metal 

channel shapes, 1.3 mm (18 gage) minimum. 

J. Pre-insulated Calcium Silicate Shields: 

1. Provide 360 degree water resistant high density 965 kPa (140 psig) 

compressive strength calcium silicate shields encased in galvanized 

metal. 

2. Pre-insulated calcium silicate shields to be installed at the point 

of support during erection. 

3. Shield thickness shall match the pipe insulation. 

4. The type of shield is selected by the temperature of the pipe, the 

load it must carry, and the type of support it will be used with. 

a. Shields for supporting cold water shall have insulation that 

extends a minimum of 25 mm (1 inch) past the sheet metal. 

b. The insulated calcium silicate shield shall support the maximum 

allowable water filled span as indicated in MSS SP-69. To support 

the load, the shields shall have one or more of the following 

features: structural inserts 4138 kPa (600 psig) compressive 

strength, an extra bottom metal shield, or formed structural 

steel (ASTM A36/A36M) wear plates welded to the bottom sheet 

metal jacket. 
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5. Shields may be used on steel clevis hanger type supports, trapeze 

hangers, roller supports or flat surfaces. 

2.12 PIPE PENETRATIONS 

A. Pipe penetration sleeves shall be installed for all pipe other than 

rectangular blocked out floor openings for risers in mechanical bays. 

B. Pipe penetration sleeve materials shall comply with all firestopping 

requirements for each penetration. 

C. To prevent accidental liquid spills from passing to a lower level, 

provide the following:  

1. For sleeves: Extend sleeve 50 mm (2 inch) above finished floor and 

provide sealant for watertight joint. 

2. For blocked out floor openings: Provide 40 mm (1-1/2 inch) angle set 

in silicone adhesive around opening. 

3. For drilled penetrations: Provide 40 mm (1-1/2 inch) angle ring or 

square set in silicone adhesive around penetration. 

D. Penetrations are not allowed through beams or ribs, but may be 

installed in concrete beam flanges, with structural engineer prior 

approval. Any deviation from these requirements must receive prior 

approval of COR. 

E. Sheet metal, plastic, or moisture resistant fiber sleeves shall be 

provided for pipe passing through floors, interior walls, and 

partitions, unless brass or steel pipe sleeves are specifically called 

for below. 

F. Cast iron or zinc coated pipe sleeves shall be provided for pipe 

passing through exterior walls below grade. The space between the 

sleeve and pipe shall be made watertight with a modular or link rubber 

seal. The link seal shall be applied at both ends of the sleeve. 

G. Galvanized steel or an alternate black iron pipe with asphalt coating 

sleeves shall be for pipe passing through concrete beam flanges, except 

where brass pipe sleeves are called for. A galvanized steel sleeve 

shall be provided for pipe passing through floor of mechanical rooms, 

laundry work rooms, and animal rooms above basement. Except in 

mechanical rooms, sleeves shall be connected with a floor plate. 

H. Brass Pipe Sleeves shall be provided for pipe passing through quarry 

tile, terrazzo or ceramic tile floors. The sleeve shall be connected 

with a floor plate. 
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I. Sleeve clearance through floors, walls, partitions, and beam flanges 

shall be 25 mm (1 inch) greater in diameter than external diameter of 

pipe. Sleeve for pipe with insulation shall be large enough to 

accommodate the insulation plus 25 mm (1 inch) in diameter. Interior 

openings shall be caulked tight with firestopping material and sealant 

to prevent the spread of fire, smoke, water and gases. 

J. Sealant and Adhesives: Shall be as specified in Section 07 92 00, JOINT 

SEALANTS. Bio-based materials shall be utilized when possible. 

K. Pipe passing through roof shall be installed through a 4.9 kg per 

square meter copper flashing with an integral skirt or flange. Skirt or 

flange shall extend not less than 200 mm (8 inches) from the pipe and 

set in a solid coating of bituminous cement. Extend flashing a minimum 

of 250 mm (10 inches) up the pipe. Pipe passing through a waterproofing 

membrane shall be provided with a clamping flange. The annular space 

between the sleeve and pipe shall be sealed watertight. 

2.13 TOOLS AND LUBRICANTS 

A. Furnish, and turn over to the COR, special tools not readily available 

commercially, that are required for disassembly or adjustment of 

equipment and machinery furnished. 

B. Grease Guns with Attachments for Applicable Fittings: One for each type 

of grease required for each motor or other equipment. 

C. Tool Containers: metal, permanently identified for intended service and 

mounted, or located, where directed by the COR. 

D. Lubricants: A minimum of 0.95 L (1 quart) of oil, and 0.45 kg (1 pound) 

of grease, of equipment manufacturer's recommended grade and type, in 

unopened containers and properly identified as to use for each 

different application. Bio-based materials shall be utilized when 

possible. 

2.14 WALL, FLOOR AND CEILING PLATES 

A. Material and Type: Chrome plated brass or chrome plated steel, one 

piece or split type with concealed hinge, with set screw for fastening 

to pipe, or sleeve. Use plates that fit tight around pipes, cover 

openings around pipes and cover the entire pipe sleeve projection. 

B. Thickness: Not less than 2.4 mm (3/32 inch) for floor plates. For wall 

and ceiling plates, not less than 0.64 mm (0.025 inch) for up to 75 mm 

(3 inch) pipe, 0.89 mm (0.035 inch) for larger pipe. 
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C. Locations: Use where pipe penetrates floors, walls and ceilings in 

exposed locations, in finished areas only. Wall plates shall be used 

where insulation ends on exposed water supply pipe drop from overhead. 

A watertight joint shall be provided in spaces where brass or steel 

pipe sleeves are specified. 

2.15 ASBESTOS 

A. Materials containing asbestos are not permitted. 

2.16 POINT OF USE FILTERS FOR LEGIONELLA CONTROL 

A. Faucet Type: Faucet type, point of use filtration shall utilize 

exchangeable pre-filter and 0.2 micron sterilizing grade filter 

membrane filter capsules attached to the faucet outlet with a chrome 

fixed docking station suitable for up to 62-days of use. The point of 

use filter shall meet ASTM F838-05 “Determining Bacteria Retention of 

Membrane Filters Utilized for Liquid Filtration”. Filter shall be rated 

for a maximum operating pressure of 75 psig (5 bar), at continuous 

140°F (60°C) influent temperature. Filter docking station and module 

shall be QPoint™ Tap Water Filter as manufactured by Pall Corporation, 

Port Washington, NY (877) 367-7255.     

B. Inline Type: Inline type, point of use filtration shall utilize 

exchangeable pre-filter and 0.2 micron sterilizing grade filter 

membrane filter capsules attached to the inlet faucet water supply with 

quick-connect adapter, suitable for up to 31-days of use. The point of 

use filter shall meet ASTM F838-05 “Determining Bacteria Retention of 

Membrane Filters Utilized for Liquid Filtration”. Filter shall be rated 

for a maximum operating pressure of 75 psig (5 bar), at continuous 

140°F (60°C) influent temperature. Filter module shall be Kleenpak™ 

Inline Disposable Tap Water Filter as manufactured by Pall Corporation, 

Port Washington, NY (877) 367-7255.     

C. Showerhead Type: Inline type, point of use filtration shall utilize 

exchangeable pre-filter and 0.2 micron sterilizing grade filter 

membrane filter capsules attached to the inlet of the hand shower 

assembly with quick-connect adapter, suitable for up to 31-days of use. 

The point of use filter shall meet ASTM F838-05 “Determining Bacteria 

Retention of Membrane Filters Utilized for Liquid Filtration”. Filter 

shall be rated for a maximum operating pressure of 75 psig (5 bar), at 

continuous 140°F (60°C) influent temperature. Filter module shall be 
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Kleenpak™ Inline Disposable Tap Water Filter as manufactured by Pall 

Corporation, Port Washington, NY (877) 367-7255.     

 

PART 3 - EXECUTION 

3.1 ARRANGEMENT AND INSTALLATION OF EQUIPMENT AND PIPING 

A. Location of piping, sleeves, inserts, hangers, and equipment, access 

provisions shall be coordinated with the work of all trades. Piping, 

sleeves, inserts, hangers, and equipment shall be located clear of 

windows, doors, openings, light outlets, and other services and 

utilities. Equipment layout drawings shall be prepared to coordinate 

proper location and personnel access of all facilities. The drawings 

shall be submitted for review. 

B. Manufacturer's published recommendations shall be followed for 

installation methods not otherwise specified. 

C. Operating Personnel Access and Observation Provisions: All equipment 

and systems shall be arranged to provide clear view and easy access, 

without use of portable ladders, for maintenance, testing and operation 

of all devices including, but not limited to: all equipment items, 

valves, backflow preventers, filters, strainers, transmitters, sensors, 

meters and control devices. All gages and indicators shall be clearly 

visible by personnel standing on the floor or on permanent platforms. 

Maintenance and operating space and access provisions that are shown on 

the drawings shall not be changed nor reduced. 

D. Structural systems necessary for pipe and equipment support shall be 

coordinated to permit proper installation. 

E. Location of pipe sleeves, trenches and chases shall be accurately 

coordinated with equipment and piping locations. 

F. Cutting Holes: 

1. Holes shall be located to avoid interference with structural members 

such as beams or grade beams. Holes shall be laid out in advance and 

drilling done only after approval by COR. If the Contractor 

considers it necessary to drill through structural members, this 

matter shall be referred to COR for approval. 

2. Waterproof membrane shall not be penetrated. Pipe floor penetration 

block outs shall be provided outside the extents of the waterproof 

membrane. 
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3. Holes through concrete and masonry shall be cut by rotary core 

drill. Pneumatic hammer, impact electric, and hand or manual hammer 

type drill will not be allowed, except as permitted by COR where 

working area space is limited. 

G. Interconnection of Pneumatic Instrumentation and Controls: Generally, 

pneumatic interconnections are not shown but must be provided. 

H. Minor Piping: Generally, small diameter pipe runs from drips and 

drains, water cooling, and other service are not shown but must be 

provided. 

I. Protection and Cleaning: 

1. Equipment and materials shall be carefully handled, properly stored, 

and adequately protected to prevent damage before and during 

installation, in accordance with the manufacturer's recommendations 

and as approved by the COR. Damaged or defective items in the 

opinion of the COR, shall be replaced at no additional cost or time 

to the Government. 

2. Protect all finished parts of equipment, such as shafts and bearings 

where accessible, from rust prior to operation by means of 

protective grease coating and wrapping. Close pipe openings with 

caps or plugs during installation. Pipe openings, equipment, and 

plumbing fixtures shall be tightly covered against dirt or 

mechanical injury. At completion of all work thoroughly clean 

fixtures, exposed materials and equipment. 

J. Concrete and Grout: Concrete and shrink compensating grout 25 MPa (3000 

psig) minimum, specified in Section 03 30 00, CAST-IN-PLACE CONCRETE, 

shall be used for all pad or floor mounted equipment. 

K. Gages, thermometers, valves and other devices shall be installed with 

due regard for ease in reading or operating and maintaining said 

devices. Thermometers and gages shall be located and positioned to be 

easily read by operator or staff standing on floor or walkway provided. 

Servicing shall not require dismantling adjacent equipment or pipe 

work. 

L. Interconnection of Electrical Instrumentation and Controls: Electrical 

interconnection is generally not shown but shall be provided. This 

includes interconnections of sensors, transmitters, transducers, 

control devices, control and instrumentation panels, alarms, 

instruments and computer workstations. Comply with NFPA 70. 
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M. Many plumbing systems interface with the HVAC control system. See the 

HVAC control points list and Section 23 09 23, DIRECT DIGITAL CONTROL 

SYSTEM FOR HVAC. 

N. Work in Existing Building: 

1. Perform as specified in Article, OPERATIONS AND STORAGE AREAS, 

Article, ALTERATIONS, and Article, RESTORATION of the Section 01 00 

00, GENERAL REQUIREMENTS for relocation of existing equipment, 

alterations and restoration of existing building(s). 

2. As specified in Section 01 00 00, GENERAL REQUIREMENTS, Article, 

OPERATIONS AND STORAGE AREAS, make alterations to existing service 

piping at times that will cause the least interfere with normal 

operation of the facility. 

O. Work in Animal Research Areas: Seal all pipe penetrations with silicone 

sealant to prevent entrance of insects. 

P. Work in bathrooms, restrooms, housekeeping closets: All pipe 

penetrations behind escutcheons shall be sealed with plumbers putty. 

Q. Switchgear Drip Protection: Every effort shall be made to eliminate the 

installation of pipe above data equipment, and electrical and telephone 

switchgear. If this is not possible, encase pipe in a second pipe with 

a minimum of joints. Drain valve shall be provided in low point of 

casement pipe. 

R. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not conveniently accessible for operation and maintenance, 

equipment shall be removed and reinstalled or remedial action 

performed as directed at no additional cost or additional time to 

the Government. 

2. The term "conveniently accessible" is defined as capable of being 

reached without the use of ladders, or without climbing or crawling 

under or over obstacles such as electrical conduit, motors, fans, 

pumps, belt guards, transformers, high voltage lines, piping, and 

ductwork. 

3.2 TEMPORARY PIPING AND EQUIPMENT 

A. Continuity of operation of existing facilities may require temporary 

installation or relocation of equipment and piping. Temporary equipment 

or pipe installation or relocation shall be provided to maintain 

continuity of operation of existing facilities. 
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B. The Contractor shall provide all required facilities in accordance with 

the requirements of phased construction and maintenance of service. All 

piping and equipment shall be properly supported, sloped to drain, 

operate without excessive stress, and shall be insulated where injury 

can occur to personnel by contact with operating facilities. The 

requirements of paragraph 3.1 shall apply. 

C. Temporary facilities and piping shall be completely removed back to the 

nearest active distribution branch or main pipe line and any openings 

in structures sealed. Dead legs are not allowed in potable water 

systems. Necessary blind flanges and caps shall be provided to seal 

open piping remaining in service. 

3.3 RIGGING 

A. Openings in building structures shall be planned to accommodate design 

scheme. 

B. Alternative methods of equipment delivery may be offered and will be 

considered by Government under specified restrictions of phasing and 

service requirements as well as structural integrity of the building. 

C. All openings in the building shall be closed when not required for 

rigging operations to maintain proper environment in the facility for 

Government operation and maintenance of service. 

D. Contractor shall provide all facilities required to deliver specified 

equipment and place on foundations. Attachments to structures for 

rigging purposes and support of equipment on structures shall be 

Contractor's full responsibility. 

E. Contractor shall check all clearances, weight limitations and shall 

provide a rigging plan designed by a Registered Professional Engineer. 

All modifications to structures, including reinforcement thereof, shall 

be at Contractor's cost, time and responsibility. 

F. Rigging plan and methods shall be referred to COR for evaluation prior 

to actual work. 

3.4 PIPE AND EQUIPMENT SUPPORTS 

A. Where hanger spacing does not correspond with joist or rib spacing, use 

structural steel channels secured directly to joist and rib structure 

that will correspond to the required hanger spacing, and then suspend 

the equipment and piping from the channels. Holes shall be drilled or 

burned in structural steel ONLY with the prior written approval of the 

COR. 
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B. The use of chain pipe supports, wire or strap hangers; wood for 

blocking, stays and bracing, or hangers suspended from piping above 

shall not be permitted. Rusty products shall be replaced. 

C. Hanger rods shall be used that are straight and vertical. Turnbuckles 

for vertical adjustments may be omitted where limited space prevents 

use. A minimum of 15 mm (1/2 inch) clearance between pipe or piping 

covering and adjacent work shall be provided. 

D. For horizontal and vertical plumbing pipe supports, refer to the 

International Plumbing Code (IPC) and these specifications. 

E. Overhead Supports: 

1. The basic structural system of the building is designed to sustain 

the loads imposed by equipment and piping to be supported overhead. 

2. Provide steel structural members, in addition to those shown, of 

adequate capability to support the imposed loads, located in 

accordance with the final approved layout of equipment and piping. 

3. Tubing and capillary systems shall be supported in channel troughs. 

F. Floor Supports: 

1. Provide concrete bases, concrete anchor blocks and pedestals, and 

structural steel systems for support of equipment and piping. 

Concrete bases and structural systems shall be anchored and doweled 

to resist forces under operating and seismic conditions (if 

applicable) without excessive displacement or structural failure. 

2. Bases and supports shall not be located and installed until 

equipment mounted thereon has been approved. Bases shall be sized to 

match equipment mounted thereon plus 50 mm (2 inch) excess on all 

edges. Structural drawings shall be reviewed for additional 

requirements. Bases shall be neatly finished and smoothed, shall 

have chamfered edges at the top, and shall be suitable for painting. 

3. All equipment shall be shimmed, leveled, firmly anchored, and 

grouted with epoxy grout. Anchor bolts shall be placed in sleeves, 

anchored to the bases. Fill the annular space between sleeves and 

bolts with a grout material to permit alignment and realignment. 

3.5 LUBRICATION 

A. All equipment and devices requiring lubrication shall be lubricated 

prior to initial operation. All devices and equipment shall be field 

checked for proper lubrication. 
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B. All devices and equipment shall be equipped with required lubrication 

fittings. A minimum of one liter (one quart) of oil and 0.45 kg (1 

pound) of grease of manufacturer's recommended grade and type for each 

different application shall be provided. All materials shall be 

delivered to COR in unopened containers that are properly identified as 

to application. 

C. A separate grease gun with attachments for applicable fittings shall be 

provided for each type of grease applied. 

D. All lubrication points shall be accessible without disassembling 

equipment, except to remove access plates. 

E. All lubrication points shall be extended to one side of the equipment. 

3.6 PLUMBING SYSTEMS DEMOLITION 

A. Rigging access, other than indicated on the drawings, shall be provided 

after approval for structural integrity by the COR. Such access shall 

be provided without additional cost or time to the Government. Where 

work is in an operating plant, approved protection from dust and debris 

shall be provided at all times for the safety of plant personnel and 

maintenance of plant operation and environment of the plant. 

B. In an operating plant, cleanliness and safety shall be maintained. The 

plant shall be kept in an operating condition. Government personnel 

will be carrying on their normal duties of operating, cleaning and 

maintaining equipment and plant operation. Work shall be confined to 

the immediate area concerned; maintain cleanliness and wet down 

demolished materials to eliminate dust. Dust and debris shall not be 

permitted to accumulate in the area to the detriment of plant 

operation. All flame cutting shall be performed to maintain the fire 

safety integrity of this plant. Adequate fire extinguishing facilities 

shall be available at all times. All work shall be performed in 

accordance with recognized fire protection standards including NFPA 

51B. Inspections will be made by personnel of the VA Medical Center, 

and the Contractor shall follow all directives of the COR with regard 

to rigging, safety, fire safety, and maintenance of operations. 

C. Unless specified otherwise, all piping, wiring, conduit, and other 

devices associated with the equipment not re-used in the new work shall 

be completely removed from Government property per Section 01 74 19, 

CONSTRUCTION WASTE MANAGEMENT. This includes all concrete equipment 

pads, pipe, valves, fittings, insulation, and all hangers including the 
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top connection and any fastenings to building structural systems. All 

openings shall be sealed after removal of equipment, pipes, ducts, and 

other penetrations in roof, walls, floors, in an approved manner and in 

accordance with plans and specifications where specifically covered. 

Structural integrity of the building system shall be maintained. 

Reference shall also be made to the drawings and specifications of the 

other disciplines in the project for additional facilities to be 

demolished or handled. 

D. All valves including gate, globe, ball, butterfly and check, all 

pressure gages and thermometers with wells shall remain Government 

property and shall be removed and delivered to COR and stored as 

directed. The Contractor shall remove all other material and equipment, 

devices and demolition debris under these plans and specifications. 

Such material shall be removed from Government property expeditiously 

and shall not be allowed to accumulate. Coordinate with the COR and 

Infection Control. 

3.7 CLEANING AND PAINTING 

A. Prior to final inspection and acceptance of the plant and facilities 

for beneficial use by the Government, the plant facilities, equipment 

and systems shall be thoroughly cleaned and painted. Refer to Section 

09 91 00, PAINTING. 

B. In addition, the following special conditions apply: 

1. Cleaning shall be thorough. Solvents, cleaning materials and methods 

recommended by the manufacturers shall be used for the specific 

tasks. All rust shall be removed prior to painting and from surfaces 

to remain unpainted. Scratches, scuffs, and abrasions shall be 

repaired prior to applying prime and finish coats. 

2. The following Material and Equipment shall NOT be painted: 

a. Motors, controllers, control switches, and safety switches. 

b. Control and interlock devices. 

c. Regulators. 

d. Pressure reducing valves. 

e. Control valves and thermostatic elements. 

f. Lubrication devices and grease fittings. 

g. Copper, brass, aluminum, stainless steel and bronze surfaces. 

h. Valve stems and rotating shafts. 

i. Pressure gages and thermometers. 
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j. Glass. 

k. Name plates. 

3. Control and instrument panels shall be cleaned and damaged surfaces 

repaired. Touch-up painting shall be made with matching paint type 

and color obtained from manufacturer or computer matched. 

4. Pumps, motors, steel and cast iron bases, and coupling guards shall 

be cleaned, and shall be touched-up with the same paint type and 

color as utilized by the pump manufacturer. 

5. Temporary Facilities: Apply paint to surfaces that do not have 

existing finish coats per Section 09 91 00, Painting. 

6. The final result shall be a smooth, even-colored, even-textured 

factory finish on all items. The entire piece of equipment shall be 

repainted, if necessary, to achieve this. Lead based paints shall 

not be used. 

3.8 IDENTIFICATION SIGNS 

A. Laminated plastic signs, with engraved lettering not less than 7 mm 

(3/16 inch) high, shall be provided that designates equipment function, 

for all equipment, switches, motor controllers, relays, meters, control 

devices, including automatic control valves. Nomenclature and 

identification symbols shall correspond to that used in maintenance 

manual, and in diagrams specified elsewhere. Attach by chain, adhesive, 

or screws. 

B. Factory Built Equipment: Metal plate, securely attached, with name and 

address of manufacturer, serial number, model number, size, and 

performance data shall be placed on factory built equipment. 

C. Pipe Identification: Refer to Section 09 91 00, PAINTING. 

3.9 STARTUP AND TEMPORARY OPERATION 

A. Startup of equipment shall be performed as described in the equipment 

specifications. Vibration within specified tolerance shall be verified 

prior to extended operation. Temporary use of equipment is specified in 

Section 01 00 00, GENERAL REQUIREMENTS, Article, TEMPORARY USE OF 

MECHANICAL AND ELECTRICAL EQUIPMENT. 

3.10 OPERATING AND PERFORMANCE TESTS 

A. Prior to the final inspection, all required tests shall be performed as 

specified in Section 01 00 00, GENERAL REQUIREMENTS, Article, TESTS and 

submit the test reports and records to the COR. 
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B. Should evidence of malfunction in any tested system, or piece of 

equipment or component part thereof, occur during or as a result of 

tests, make proper corrections, repairs or replacements, and repeat 

tests at no additional cost to the Government. 

C. When completion of certain work or systems occurs at a time when final 

control settings and adjustments cannot be properly made to make 

performance tests, then conduct such performance tests and finalize 

control settings during the first actual seasonal use of the respective 

systems following completion of work. Rescheduling of these tests shall 

be requested in writing to COR for approval. 

  D. Perform tests as required for commissioning provisions in accordance 

with Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS and Section 01 

91 00, GENERAL COMMISSIONING REQUIREMENTS. 

3.11 OPERATION AND MAINTENANCE MANUALS 

A. All new and temporary equipment and all elements of each assembly shall 

be included. 

B. Data sheet on each device listing model, size, capacity, pressure, 

speed, horsepower, impeller size, and other information shall be 

included. 

C. Manufacturer’s installation, maintenance, repair, and operation 

instructions for each device shall be included. Assembly drawings and 

parts lists shall also be included. A summary of operating precautions 

and reasons for precautions shall be included in the Operations and 

Maintenance Manual. 

D. Lubrication instructions, type and quantity of lubricant shall be 

included. 

E. Schematic diagrams and wiring diagrams of all control systems corrected 

to include all field modifications shall be included. 

F. Set points of all interlock devices shall be listed. 

G. Trouble-shooting guide for the control system troubleshooting shall be 

inserted into the Operations and Maintenance Manual. 

H. The control system sequence of operation corrected with submittal 

review comments shall be inserted into the Operations and Maintenance 

Manual. 

I. Emergency procedures for shutdown and startup of equipment and systems. 
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  3.12 COMMISSIONING 

A. Provide commissioning documentation in accordance with the requirements 

of Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

B. Components provided under this section of the specification will be 

tested as part of a larger system. 

3.13 DEMONSTRATION AND TRAINING 

A. Provide services of manufacturer’s technical representative for eight 

hours to instruct VA Personnel in operation and maintenance of the 

system. 

  B. Submit training plans and instructor qualifications in accordance with 

the requirements of Section 22 08 00, COMMISSIONING OF PLUMBING 

SYSTEMS. 

- - - E N D - - - 
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SECTION 22 05 12 
GENERAL MOTOR REQUIREMENTS FOR PLUMBING EQUIPMENT 

 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes the general motor requirements for plumbing 

equipment and applies to all sections of Division 22. 

B. A complete listing of all acronyms and abbreviations are included in 

Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING. 

1.2 RELATED WORK 

A. Section 01 00 00, GENERAL REQUIREMENTS. 

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

C. Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

E. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

F. Section 26 29 11, MOTOR CONTROLLERS: Starters, control and protection 

of motors. 

1.3 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Bearing Manufacturers Association (ABMA): 

ABMA 9–1990 (R2008).....Load Ratings and Fatigue Life for Ball Bearings 

C. Institute of Electrical and Electronics Engineers, Inc. (IEEE): 

841-2009................IEEE Standard for Petroleum and Chemical 

Industry-Premium-Efficiency, Severe-Duty, 

Totally Enclosed Fan-Cooled (TEFC) Squirrel 

Cage Induction Motors--Up to and Including 370 

kW (500 HP) 

D. International Code Council (ICC): 

IPC-2012................International Plumbing Code 

E. National Electrical Manufacturers Association (NEMA): 

MG 1-2011...............Motors and Generators 

MG 2-2001 (R2007).......Safety Standard for Construction and Guide for 

Selection, Installation and Use of Electric 

Motors and Generators 

250-2008................Enclosures for Electrical Equipment (1000 Volts 

Maximum) 
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F. National Fire Protection Association (NFPA): 

70-2011.................National Electrical Code (NEC) 

1.4 SUBMITTALS 

A. Submittals, including number of required copies, shall be submitted in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES. 

B. Information and material submitted under this section shall be marked 

“SUBMITTED UNDER SECTION 22 05 12, GENERAL MOTOR REQUIREMENTS FOR 

PLUMBING EQUIPMENT”, with applicable paragraph identification. 

C. Shop Drawings:  

1. Sufficient information, clearly presented, shall be included to 

determine compliance with drawings and specifications. 

2. Motor nameplate information shall be submitted including electrical 

ratings, dimensions, mounting details, materials, horsepower, power 

factor, current as a function of speed, current efficiency, speed as 

a function of load, RPM, enclosure, starting characteristics, torque 

characteristics, code letter, full load and locked rotor current, 

service factor, and lubrication method. 

3. Motor parameters required for the determination of the Reed Critical 

Frequency of vertical hollow shaft motors shall be submitted. 

D. Operating and Maintenance Manuals: Companion copies of complete 

maintenance and operating manuals, including technical data sheets and 

application data shall be submitted simultaneously with the shop 

drawings. Complete operating and maintenance manuals including wiring 

diagrams, technical data sheets and information for ordering 

replaceable parts: 

1. Include complete list indicating all components of the systems. 

2. Include complete diagrams of the internal wiring for each item of 

equipment. 

3. Diagrams shall have their terminals identified to facilitate 

installation, operation and maintenance.  

E. Certification: Two weeks prior to final inspection, unless otherwise 

noted, the following certification shall be submitted to the 

Contracting Officer’s Representative (COR). 

1. Certification shall be submitted stating that the motors have been 

properly applied, installed, adjusted, lubricated, and tested. 
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1.5 QUALITY ASSURANCE 

A. Bio-Based Materials: For products designated by the USDA’s Bio-

Preferred Program, provide products that meet or exceed USDA 

recommendations for bio-based content, so long as products meet all 

performance requirements in this specifications section. For more 

information regarding the product categories covered by the Bio-

Preferred Program, visit http://www.biopreferred.gov. 

PART 2 - PRODUCTS 

2.1 MOTORS 

A. For alternating current, fractional and integral horsepower motors, 

NEMA MG 1 and NEMA MG 2 shall apply. 

B. For severe duty totally enclosed motors, IEEE 841 shall apply. 

C. Voltage ratings shall be as follows: 

1. Single phase: 

a. Motors connected to 120-volt systems: 115 volts. 

b. Motors connected to 208-volt systems: 200 volts. 

c. Motors connected to 240-volt or 480-volt systems: 230/460 volts, 

dual connection. 

2. Three phase: 

a. Motors connected to 208-volt systems: 200 volts. 

b. Motors, less than 74.6 kW (100 HP), connected to 240-volt or 480-

volt systems: 230/460 volts, dual connection. 

c. Motors, 74.6 kW (100 HP) or larger, connected to 240-volt 

systems: 230 volts. 

d. Motors, 74.6 kW (100 HP) or larger, connected to 480-volt 

systems: 460 volts. 

e. Motors connected to high voltage systems: Shall conform to NEMA 

MG 1 Standards for connection to the nominal system voltage shown 

on the drawings. 

D. Number of phases shall be as follows: 

1. Motors, less than 373 W (1/2 HP): Single phase. 

2. Motors, 373 W (1/2 HP) and larger: 3 phase. 

3. Exceptions: 

a. Hermetically sealed motors. 

b. Motors for equipment assemblies, less than 746 W (1 HP), may be 

single phase provided the manufacturer of the proposed assemblies 

cannot supply the assemblies with three phase motors. 
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E. Horsepower ratings shall be adequate for operating the connected loads 

continuously in the prevailing ambient temperatures in areas where the 

motors are installed, without exceeding the NEMA standard temperature 

rises for the motor insulation. 

F. Motor designs, as indicated by the NEMA code letters, shall be 

coordinated with the connected loads to assure adequate starting, 

acceleration and running torque without exceeding nameplate ratings or 

considering service factor. 

G. Motor Enclosures: 

1. Shall be the NEMA types shown on the drawings for the motors. 

2. Where the types of motor enclosures are not shown on the drawings, 

they shall be the NEMA types per NEMA 250, which are most suitable 

for the environmental conditions where the motors are being 

installed. 

3. Enclosures shall be primed and finish coated at the factory with 

manufacturer's prime coat and standard finish. 

4. All motors in hazardous locations shall be approved for the 

application and meet the Class and Group as required by the area 

classification. 

H. Electrical Design Requirements: 

1. Motors shall be continuous duty. 

2. The insulation system shall be rated minimum of Class B, 130 degrees 

C (266 degrees F). 

3. The maximum temperature rise by resistance at rated power shall not 

exceed Class B limits, 80 degrees C (144 degrees F). 

4. The speed/torque and speed/current characteristics shall comply with 

NEMA Design A or B, as specified. 

5. Motors shall be suitable for full voltage starting, unless otherwise 

noted. Coordinate motor features with applicable motor controllers. 

6. Motors for variable frequency drive applications shall adhere to 

NEMA MG 1, Part 30, Application Considerations for Constant Speed 

Motors Used on a Sinusoidal Bus with Harmonic Content and General 

Purpose Motors Used with Adjustable Voltage or Adjustable Frequency 

Controls, or both, or NEMA MG 1, Part 31, Definite Purpose Inverter 

Fed Polyphase Motors. 
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I. Mechanical Design Requirements: 

1. Bearings shall be rated for a minimum fatigue life of 26,280 hours 

for belt-driven loads and 100,000 hours for direct-drive loads based 

on L10 (Basic Rating Life) at full load direct coupled, except 

vertical high thrust motors which require a 40,000 hour rating. A 

minimum fatigue life of 40,000 hours is required for VFD drives. 

2. Vertical motors shall be capable of withstanding a momentary up 

thrust of at least 30 percent of normal down thrust. 

3. Grease lubricated bearings shall be designed for electric motor use. 

Grease shall be capable of the temperatures associated with electric 

motors and shall be compatible with Polyurea based greases. 

4. Grease fittings, if provided, shall be Alemite type or equivalent. 

5. Oil lubricated bearings, when specified, shall have an externally 

visible sight glass to view oil level. 

6. Vibration shall not exceed 3.8 mm (0.15 inch) per second, unfiltered 

peak. 

7. Noise level shall meet the requirements of the application. 

8. Motors on 180 frames and larger shall have provisions for lifting 

eyes or lugs capable of a safety factor of 5. 

9. All external fasteners shall be corrosion resistant. 

10. Condensation heaters, when specified, shall keep motor windings at 

least 5 degrees C (9 degrees F) above ambient temperature. 

11. Winding thermostats, when specified shall be normally closed, 

connected in series. 

12. Grounding provisions shall be in the main terminal box. 

J. Additional requirements for specific motors, as indicated in other 

sections, shall also apply. 

K. NEMA Premium Efficiency Electric Motors, Motor Efficiencies: All 

permanently wired polyphase motors of 746 W (1 HP) or more shall meet 

the minimum full-load efficiencies as indicated in the following table, 

and as specified in this specification. Motors of 746 W (1 HP) or more 

with open, drip-proof or totally enclosed fan-cooled enclosures shall 

be NEMA premium efficiency type, unless otherwise indicated. Motors 

provided as an integral part of motor driven equipment are excluded 

from this requirement if a minimum seasonal or overall efficiency 

requirement is indicated for that equipment by the provisions of 

another section. 
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Minimum Efficiencies 

Open Drip-Proof 

Minimum Efficiencies 

Totally Enclosed Fan-Cooled 

Rating 
kW (HP) 

1200 
RPM 

1800 
RPM 

3600 
RPM 

Rating 
kW (HP) 

1200 
RPM 

1800 
RPM 

3600 
RPM 

0.746 (1) 82.5% 85.5% 77.0% 0.746 (1) 82.5% 85.5% 77.0% 

1.12 (1.5) 86.5% 86.5% 84.0% 1.12 (1.5) 87.5% 86.5% 84.0% 

1.49 (2) 87.5% 86.5% 85.5% 1.49 (2) 88.5% 86.5% 85.5% 

2.24 (3) 88.5% 89.5% 85.5% 2.24 (3) 89.5% 89.5% 86.5% 

3.73 (5) 89.5% 89.5% 86.5% 3.73 (5) 89.5% 89.5% 88.5% 

5.60 (7.5) 90.2% 91.0% 88.5% 5.60 (7.5) 91.0% 91.7% 89.5% 

7.46 (10) 91.7% 91.7% 89.5% 7.46 (10) 91.0% 91.7% 90.2% 

11.2 (15) 91.7% 93.0% 90.2% 11.2 (15) 91.7% 92.4% 91.0% 

14.9 (20) 92.4% 93.0% 91.0% 14.9 (20) 91.7% 93.0% 91.0% 

18.7 (25) 93.0% 93.6% 91.7% 18.7 (25) 93.0% 93.6% 91.7% 

22.4 (30) 93.6% 94.1% 91.7% 22.4 (30) 93.0% 93.6% 91.7% 

29.8 (40) 94.1% 94.1% 92.4% 29.8 (40) 94.1% 94.1% 92.4% 

37.3 (50) 94.1% 94.5% 93.0% 37.3 (50) 94.1% 94.5% 93.0% 

44.8 (60) 94.5% 95.0% 93.6% 44.8 (60) 94.5% 95.0% 93.6% 

56.9 (75) 94.5% 95.0% 93.6% 56.9 (75) 94.5% 95.4% 93.6% 

74.6 (100) 95.0% 95.4% 93.6% 74.6 (100) 95.0% 95.4% 94.1% 

93.3 (125) 95.0% 95.4% 94.1% 93.3 (125) 95.0% 95.4% 95.0% 

112 (150) 95.4% 95.8% 94.1% 112 (150) 95.8% 95.8% 95.0% 

149.2 (200) 95.4% 95.8% 95.0% 149.2 (200) 95.8% 96.2% 95.4% 

 

L. Minimum Power Factor at Full Load and Rated Voltage: 90 percent at 1200 

RPM, 1800 RPM and 3600 RPM. Power factor correction capacitors shall be 

installed unless the motor is controlled by a variable frequency drive. 

The power factor correction capacitors shall be able to withstand high 

voltage transients and power line variations without breakdown. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install motors in accordance with manufacturer’s recommendations, the 

NEC, NEMA, as shown on the drawings and/or as required by other 

sections of these specifications. 

B. If an installation is unsatisfactory to the COR, the Contractor shall 

correct the installation at no cost to the Government. 
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3.2 FIELD TESTS 

 Megger all motors after installation, before start-up. All shall test 

free from grounds. 

  3.3 COMMISSIONING 

A. Provide commissioning documentation in accordance with the requirements 

of Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

B. Components provided under this section of the specification will be 

tested as part of a larger system. 

- - - E N D - - - 
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SECTION 22 05 19 
METERS AND GAGES FOR PLUMBING PIPING 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes the requirements for water meters and gages 

primarily used for troubleshooting the system and to indicate system 

performance. 

B. A complete listing of all acronyms and abbreviations are included in 

Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING. 

1.2 RELATED WORK 

A. Section 01 00 00, GENERAL REQUIREMENTS. 

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. 

C. Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING. 

1.3 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Mechanical Engineers (ASME): 

B40.100-2013............Pressure Gauges and Gauge Attachments 

B40.200-2008............Thermometers, Direct Reading and Remote Reading 

C. American Water Works Association (AWWA): 

C700-2009...............Standard for Cold Water Meters, Displacement 

Type, Bronze Main Case 

C701-2012...............Cold Water Meters-Turbine Type, for Customer 

Service 

C702-2010...............Cold Water Meters – Compound Type 

C706-2010...............Direct-Reading, Remote-Registration Systems for 

Cold-Water Meters 

D. Institute of Electrical and Electronics Engineers (IEEE): 

C2–2012.................National Electrical Safety Code (NESC) 

E. International Code Council (ICC): 

IPC-2012................International Plumbing Code 

F. National Fire Protection Association (NFPA): 

70–2011.................National Electrical Code (NEC) 

G. NSF International (NSF): 

61-2012.................Drinking Water System Components – Health 

Effects 
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372-2011................Drinking Water System Components – Lead Content 

1.4 SUBMITTALS 

A. Submittals, including number of required copies, shall be submitted in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES. 

B. Information and material submitted under this section shall be marked 

“SUBMITTED UNDER SECTION 22 05 19, METERS AND GAGES FOR PLUMBING 

PIPING”, with applicable paragraph identification. 

C. Manufacturer's Literature and Data including: Full item description and 

optional features and accessories. Include dimensions, weights, 

materials, applications, standard compliance, model numbers, size, and 

capacity. 

1. Water Meter. 

2. Pressure Gages. 

3. Thermometers. 

4. Product certificates for each type of meter and gage. 

5. BACnet communication protocol. 

D. Operations and Maintenance manual shall include: 

1. System Description. 

2. Major assembly block diagrams. 

3. Troubleshooting and preventive maintenance guidelines. 

4. Spare parts information. 

E. Shop Drawings shall include the following: One line, wiring and 

terminal diagrams including terminals identified, protocol or 

communication modules, and Ethernet connections. 

1.5 AS-BUILT DOCUMENTATION 

A. Submit manufacturer’s literature and data updated to include submittal 

review comments and any equipment substitutions. 

B. Submit copies of complete operation and maintenance data updated to 

include submittal review comments, substitutions and construction 

revisions shall be inserted into a three ring binder per the 

requirements of Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES. All aspects of system operation and maintenance procedures, 

including piping isometrics, wiring diagrams of all circuits, a written 

description of system design, control logic, and sequence of operation 

shall be included in the operation and maintenance manual. The 

operations and maintenance manual shall include troubleshooting 
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techniques and procedures for emergency situations. A list of 

recommended spare parts (manufacturer, model number, and quantity) 

shall be furnished. Information explaining any special knowledge or 

tools the owner will be required to employ shall be inserted into the 

As-Built documentation. 

PART 2 – PRODUCTS 

2.1 PRESSURE GAGES FOR WATER USAGE 

A. ASME B40.100 all metal case 115 mm (4-1/2 inches) diameter, bottom 

connected throughout, graduated as required for service, and identity 

labeled. Range shall be 0 to 1380 kPa (0 to 200 psig) gage. 

B. The pressure element assembly shall be bourdon tube. The mechanical 

movement shall be lined to pressure element and connected to pointer. 

C. The dial shall be non-reflective aluminum with permanently etched scale 

markings graduated in kPa and psig. 

D. The pointer shall be dark colored metal. 

E. The window shall be glass. 

F. The ring shall be brass or stainless steel. 

G. The accuracy shall be grade A, plus or minus 1 percent of middle half 

of scale range. 

H. The pressure gage for water domestic use shall conform to NSF 61 and 

NSF 372. 

2.2 THERMOMETERS 

A. Thermometers shall be straight stem, metal case, red liquid-filled 

thermometer (no mercury), approximately 175 mm (7 inches) high, 4 

degrees C to 100 degrees C (40 degrees F to 212 degrees F). 

Thermometers shall comply with ASME B40.200. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Direct mounted pressure gages shall be installed in piping tees with 

pressure gage located on pipe at the most readable position. 

B. Valves and snubbers shall be installed in piping for each pressure 

gage. 

C. Test plugs shall be installed on the inlet and outlet pipes of all heat 

exchangers or water heaters serving more than one plumbing fixture. 

D. Pressure gages shall be installed where indicated on the drawings and 

at the following locations: 

1. Building water service entrance into building or area. 
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2. Cold water supply to each floor. 

3. Hot water supply to each floor. 

4. Inlet and outlet of each water pressure reducing valve. 

5. Water service filters 

6. Suction and discharge of each domestic water pump or re-circulating 

hot water return pump. 

G. Thermometers shall be installed on the water heater inlet and outlet 

piping, thermostatic mixing valve inlet and outlet piping, floor hot 

water supply, hot water return, cold water, and cold water return 

piping, mixing valve bypass, and the hot water circulation pump inlet 

piping. 

H. If an installation is unsatisfactory to the COR, the Contractor shall 

correct the installation at no cost to the Government. 

- - - E N D - - - 
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SECTION 22 05 23 
GENERAL-DUTY VALVES FOR PLUMBING PIPING 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes the requirements for general-duty valves for 

domestic water systems. 

B. A complete listing of all acronyms and abbreviations are included in 

Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING. 

1.2 RELATED WORK 

A. Section 01 00 00, GENERAL REQUIREMENTS. 

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. 

C. Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING.  

  D. Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

1.3 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Mechanical Engineers (ASME): 

A112.14.1-2003..........Backwater Valves 

C. American Society of Sanitary Engineering (ASSE): 

1001-2008...............Performance Requirements for Atmospheric Type 

Vacuum Breakers 

1003-2009...............Performance Requirements for Water Pressure 

Reducing Valves for Domestic Water Distribution 

Systems 

1011-2004...............Performance Requirements for Hose Connection 

Vacuum Breakers 

1013-2011...............Performance Requirements for Reduced Pressure 

Principle Backflow Preventers and Reduced 

Pressure Principle Fire Protection Backflow 

Preventers 

1015-2011...............Performance Requirements for Double Check 

Backflow Prevention Assemblies and Double Check 

Fire Protection Backflow Prevention Assemblies 

1017-2009...............Performance Requirements for Temperature 

Actuated Mixing Valves for Hot Water 

Distribution Systems 
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1020-2004...............Performance Requirements for Pressure Vacuum 

Breaker Assembly 

1035-2008...............Performance Requirements for Laboratory Faucet 

Backflow Preventers 

1069-2005...............Performance Requirements for Automatic 

Temperature Control Mixing Valves 

1070-2004...............Performance Requirements for Water Temperature 

Limiting Devices 

1071-2012...............Performance Requirements for Temperature 

Actuated Mixing Valves for Plumbed Emergency 

Equipment 

D. American Society for Testing and Materials (ASTM): 

A126-2004(R2009)........Standard Specification for Gray Iron Castings 

for Valves, Flanges, and Pipe Fittings 

A276-2013a..............Standard Specification for Stainless Steel Bars 

and Shapes 

A536-1984(R2009)........Standard Specification for Ductile Iron 

Castings 

B62-2009................Standard Specification for Composition Bronze 

or Ounce Metal Castings 

B584-2013...............Standard Specification for Copper Alloy Sand 

Castings for General Applications 

E. International Code Council (ICC): 

IPC-2012................International Plumbing Code 

F. Manufacturers Standardization Society of the Valve and Fittings 

Industry, Inc. (MSS): 

SP-25-2008..............Standard Marking Systems for Valves, Fittings, 

Flanges and Unions 

SP-67-2011..............Butterfly Valves 

SP-70-2011..............Gray Iron Gate Valves, Flanged and Threaded 

Ends 

SP-71-2011..............Gray Iron Swing Check Valves, Flanged and 

Threaded Ends 

SP-80-2013..............Bronze Gate, Globe, Angle, and Check Valves 

SP-85-2011..............Gray Iron Globe & Angle Valves, Flanged and 

Threaded Ends 
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SP-110-2010.............Ball Valves Threaded, Socket-Welding, Solder 

Joint, Grooved and Flared Ends 

G. National Environmental Balancing Bureau (NEBB): 

7th Edition 2005 Procedural Standards for Testing, Adjusting, 

Balancing of Environmental Systems 

H. NSF International (NSF): 

61-2012.................Drinking Water System Components – Health 

Effects 

372-2011................Drinking Water System Components – Lead Content 

I. University of Southern California Foundation for Cross Connection 

Control and Hydraulic Research (USC FCCCHR): 

9th Edition.............Manual of Cross-Connection Control 

1.4 SUBMITTALS 

A. Submittals, including number of required copies, shall be submitted in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES. 

B. Information and material submitted under this section shall be marked 

“SUBMITTED UNDER SECTION 22 05 23, GENERAL-DUTY VALVES FOR PLUMBING 

PIPING”, with applicable paragraph identification. 

C. Manufacturer's Literature and Data Including: Full item description and 

optional features and accessories. Include dimensions, weights, 

materials, applications, standard compliance, model numbers, size, and 

capacity. 

1. Ball Valves. 

2. Gate Valves. 

3. Butterfly Valves. 

4. Balancing Valves. 

5. Check Valves. 

6. Globe Valves. 

7. Water Pressure Reducing Valves and Connections. 

8. Backwater Valves. 

9. Backflow Preventers. 

10. Chainwheels. 

11. Thermostatic Mixing Valves. 

D. Test and Balance reports for balancing valves. 
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E. Complete operating and maintenance manuals including wiring diagrams, 

technical data sheets and information for ordering replaceable parts: 

1. Include complete list indicating all components of the systems. 

2. Include complete diagrams of the internal wiring for each item of 

equipment. 

3. Diagrams shall have their terminals identified to facilitate 

installation, operation and maintenance. 

4. Piping diagrams of thermostatic mixing valves to be installed. 

  F. Completed System Readiness Checklist provided by the Commissioning 

Agent and completed by the Contractor, signed by a qualified technician 

and dated on the date of completion, in accordance with the 

requirements of Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

G. Submit training plans and instructor qualifications in accordance with 

the requirements of Section 22 08 00, COMMISSIONING OF PLUMBING 

SYSTEMS. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Valves shall be prepared for shipping as follows: 

1. Protect internal parts against rust and corrosion. 

2. Protect threads, flange faces, grooves, and weld ends. 

3. Set angle, gate, and globe valves closed to prevent rattling. 

4. Set ball and plug valves open to minimize exposure of functional 

surfaces. 

5. Set butterfly valves closed or slightly open. 

6. Block check valves in either closed or open position. 

B. Valves shall be prepared for storage as follows: 

1. Maintain valve end protection. 

2. Store valves indoors and maintain at higher than ambient dew point 

temperature. 

C. A sling shall be used for large valves. The sling shall be rigged to 

avoid damage to exposed parts. Hand wheels or stems shall not be used 

as lifting or rigging points. 

PART 2 - PRODUCTS 

2.1 VALVES, GENERAL 

A. Asbestos packing and gaskets are prohibited. 

B. Bronze valves shall be made with dezincification resistant materials. 

Bronze valves made with copper alloy (brass) containing more than 15 

percent zinc shall not be permitted. 
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C. Valves in insulated piping shall have 50 mm or DN50 (2 inch) stem 

extensions and extended handles of non-thermal conductive material that 

allows operating the valve without breaking the vapor seal or 

disturbing the insulation. Memory stops shall be fully adjustable after 

insulation is applied. 

D. Exposed Valves over 65 mm or DN65 (2-1/2 inches) installed at an 

elevation over 3.6 m (12 feet) shall have a chain-wheel attachment to 

valve hand-wheel, stem, or other actuator. 

E. All valves used to supply potable water shall meet the requirements of 

NSF 61 and NSF 372. 

F. Bio-Based Materials: For products designated by the USDA’s Bio-

Preferred Program, provide products that meet or exceed USDA 

recommendations for bio-based content, so long as products meet all 

performance requirements in this specifications section. For more 

information regarding the product categories covered by the Bio-

Preferred Program, visit http://www.biopreferred.gov. 

2.2 SHUT-OFF VALVES 

A. Cold, Hot and Re-circulating Hot Water: 

1. 50 mm or DN50 (2 inches) and smaller: Ball, MSS SP-110, Ball valve 

shall be full port three piece or two piece with a union design with 

adjustable stem package. Threaded stem designs are not allowed. The 

ball valve shall have a SWP rating of 1035 kPa (150 psig) and a CWP 

rating of 4138 kPa (600 psig). The body material shall be Bronze 

ASTM B584, Alloy C844. The ends shall be non-lead solder. 

2. Less than 100 mm DN100 (4 inches): Butterfly shall have an iron body 

with EPDM seal and aluminum bronze disc. The butterfly valve shall 

meet MSS SP-67, type I standard. The butterfly valve shall have a 

SWP rating of 1380 kPa (200 psig). The valve design shall be lug 

type suitable for bidirectional dead-end service at rated pressure. 

The body material shall meet ASTM A536, ductile iron. 

3. 100 mm DN100 (4 inches) and larger: 

a. Class 125, OS&Y, Cast Iron Gate Valve. The gate valve shall meet 

MSS SP-70 type I standard. The gate valve shall have a CWP rating 

of 1380 kPa (200 psig). The valve materials shall meet ASTM A126, 

grey iron with bolted bonnet, flanged ends, bronze trim, and 

positive-seal resilient solid wedge disc. The gate valve shall be 
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gear operated for sizes under 200 mm or DN200 (8 inches) and 

crank operated for sizes 200 mm or DN200 (8 inches) and above. 

b. Single flange, ductile iron butterfly valves: The single flanged 

butterfly valve shall meet the MSS SP-67 standard. The butterfly 

valve shall have a CWP rating of 1380 kPa (200 psig). The 

butterfly valve shall be lug type, suitable for bidirectional 

dead-end service at rated pressure without use of downstream 

flange. The body material shall comply with ASTM A536 ductile 

iron. The seat shall be EPDM with stainless steel disc and stem. 

c. Grooved end, ductile iron butterfly valves. The grooved butterfly 

valve shall meet the MSS SP-67 standard. The grooved butterfly 

valve shall have a CWP rating of 1380 kPa (200 psig). The valve 

materials shall be epoxy coated ductile iron conforming to ASTM 

A536 with two piece stainless steel stem, //Buna-N//EPDM// 

encapsulated ductile iron disc, and EPDM seal. The butterfly 

valve shall be gear operated. 

B. Reagent Grade Water: Valves for reagent grade, reverse osmosis, or 

deionized water service shall be ball type of same material as used for 

pipe. 

2.3 BALANCING VALVES 

A. Hot Water Re-circulating, 75 mm or DN75 (3 inches) and smaller manual 

balancing valve shall be of bronze body, brass ball construction with 

glass and carbon filled TFE seat rings and designed for positive 

shutoff. The manual balancing valve shall have differential pressure 

read-out ports across the valve seat area. The read out ports shall be 

fitting with internal EPT inserts and check valves. The valve body 

shall have 8 mm or DN8 NPT (1/4 inch NPT) tapped drain and purge port. 

The valves shall have memory stops that allow the valve to close for 

service and then reopened to set point without disturbing the balance 

position. All valves shall have calibrated nameplates to assure 

specific valve settings. 

B. Larger than 75 mm or DN75 (3 inches): Manual balancing valves shall be 

of heavy duty cast iron flanged construction with 861 kPa (125 psig) 

flange connections. The flanged manual balancing valves shall have 

either a brass ball with glass and carbon filled TFE seal rings or 

fitted with a bronze seat, replaceable bronze disc with EPDM seal 
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insert and stainless steel stem. The design pressure shall be 1200 kPa 

(175 psig) at 121 degrees C (250 degrees F). 

2.4 CHECK VALVES 

A. 75 mm or DN75 (3 inches) and smaller shall be Class 125, bronze swing 

check valves with non-metallic disc suitable for type of service. The 

check valve shall meet MSS SP-80 Type 4 standard. The check valve shall 

have a CWP rating of 1380 kPa (200 psig). The check valve shall have a 

Y pattern horizontal body design with bronze body material conforming 

to ASTM B62, solder joints, and PTFE or TFE disc. 

B. 100 mm or DN100 (4 inches) and larger: 

1. Check valves shall be Class 125, iron swing check valve with lever 

and weight closure control. The check valve shall meet MSS SP-71 

Type I standard. The check valve shall have a CWP rating of 1380 kPa 

(200 psig). The check valve shall have a clear or full waterway body 

design with gray iron body material conforming to ASTM A126, bolted 

bonnet, flanged ends, bronze trim. 

2. All check valves on the discharge side of submersible sump pumps 

shall have factory installed exterior level and weight with 

sufficient weight to prevent the check valve from hammering against 

the seat when the sump pump stops. 

2.5 GLOBE VALVES 

A. 75 mm or DN75 (3 inches) or smaller: Class 150, bronze globe valve with 

non-metallic disc. The globe valve shall meet MSS SP-80, Type 2 

standard. The globe valve shall have a CWP rating of 2070 kPa (300 

psig). The valve material shall be bronze with integral seal and union 

ring bonnet conforming to ASTM B62 with solder ends, copper-silicon 

bronze stem, PTFE or TFE disc, and malleable iron hand wheel. 

B. Larger than 75 mm or DN75 (3 inches): Similar to above, except with 

cast iron body and bronze trim, Class 125, iron globe valve. The globe 

valve shall meet MSS SP-85, Type 1 standard. The globe valve shall have 

a CWP rating of 1380 kPa (200 psig). The valve material shall be gray 

iron with bolted bonnet conforming to ASTM A126 with flanged ends, 

bronze trim, and malleable iron handwheel. 

2.6 WATER PRESSURE REDUCING VALVE AND CONNECTIONS 

A. 75 mm or DN75 (3 inches) or smaller: The pressure reducing valve shall 

consist of a bronze body and bell housing, a separate access cover for 

the plunger, and a bolt to adjust the downstream pressure. The pressure 
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reducing valve shall meet ASSE 1003. The bronze bell housing and access 

cap shall be threaded to the body and shall not require the use of 

ferrous screws. The assembly shall be of the balanced piston design and 

shall reduce pressure in both flow and no flow conditions. The assembly 

shall be accessible for maintenance without having to remove the body 

from the line. 

B. 100 mm or DN100 (4 inches) and larger: The pressure reducing valve 

shall consist of a flanged cast iron body and rated to 1380 kPa (200 

psig). The valve shall have a large elastomer diaphragm for sensitive 

response. The pressure reducing valve shall meet ASSE 1003.  

C. The regulator shall have a tap for pressure gauge. 

D. The regulator shall have a temperature rating of 100 degrees C (212 

degrees F) for hot water or hot water return service. Pressure 

regulators shall have accurate pressure regulation to 6.9 kPa (+/- 1 

psig). 

E. Setting: Entering water pressure, discharge pressure, capacity, size, 

and related measurements shall be as shown on the drawings. 

F. Connections Valves and Strainers: Shut off valves shall be installed on 

each side of reducing valve and a bypass line equal in size to the 

regulator inlet pipe shall be installed with a normally closed globe 

valve. A strainer shall be installed on inlet side of, and same size as 

pressure reducing valve. A pressure gage shall be installed on the 

inlet and outlet of the valve. 

2.8 BACKFLOW PREVENTERS 

A. A backflow prevention assembly shall be installed at any point in the 

plumbing system where the potable water supply comes in contact with a 

potential source of contamination. The backflow prevention assembly 

shall be approved by the University of Southern California Foundation 

for Cross Connection Control and Hydraulic Research (USCFCCC). 

B. The reduced pressure principle backflow prevention assembly shall be 

ASSE listed 1013 with full port OS&Y positive-seal resilient gate 

valves and an integral relief monitor switch. The main body and access 

cover shall be epoxy coated ductile iron conforming to ASTM A536 grade 

4. The seat ring and check valve shall be the thermoplastic type suited 

for water service. The stem shall be stainless steel conforming to ASTM 

A276. The seat disc shall be the elastomer type suited for water 

service. The checks and the relief valve shall be accessible for 
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maintenance without removing the device from the line. An epoxy coated 

wye type strainer with flanged connections shall be installed on the 

inlet. Reduced pressure backflow preventers shall be installed in the 

following applications. 

1. Deionizers. 

2. Sterilizers. 

3. Stills. 

4. Dialysis, Deionized or Reverse Osmosis Water Systems. 

5. Water make up to heating systems, cooling tower, chilled water 

system, generators, and similar equipment consuming water. 

6. Water service entrance from loop system. 

7. Dental equipment. 

8. Power washer. 

9. Medical equipment. 

10. Process equipment. 

11. Autopsy, on each hot and cold water outlet at each table or sink. 

12. Reclaimed water systems. 

C. The pipe applied or integral atmospheric vacuum breaker shall be ASSE 

listed 1001. The main body shall be cast bronze. The seat disc shall be 

the elastomer type suited for water service. The device shall be 

accessible for maintenance without removing the device from the service 

line. The installation shall not be in a concealed or inaccessible 

location or where the venting of water from the device during normal 

operation is deemed objectionable. Atmospheric vacuum breakers shall be 

installed in the following applications. 

1. Hose bibs and sinks with threaded outlets. 

2. Disposers. 

3. Showers (telephone/handheld type). 

4. Hydrotherapy units. 

5. All kitchen equipment, if not protected by air gap. 

6. Ventilating hoods with wash down system. 

7. Film processor. 

8. Detergent system. 

9. Fume hoods. 

10. Glassware washers. 

11. Service sinks (integral with faucet only). 

12. Laundry tubs (integral with faucet only). 
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13. Sitz baths. 

D. The hose connection vacuum breaker shall be ASSE listed 1011. The main 

body shall be cast brass with stainless steel working parts. The 

diaphragm and disc shall be the elastomer type suited for water 

service. The device shall permit the attachment of portable hoses to 

hose thread outlets. Hose connection vacuum breakers shall be installed 

in the following locations requiring non-continuous pressure: 

1. Hose bibbs and wall hydrants. 

E. The pressure vacuum breaker shall be ASSE listed 1020. The main body 

shall be brass. The disc and O-ring seal shall be the elastomer type. 

The valve seat and disc float shall be the thermoplastic type. Tee 

handle or lever handle shut-off ball valves. Test cocks for testing and 

draining where freezing conditions occur. All materials shall be 

suitable for water service. The device shall be accessible for 

maintenance without removing the device from the service line. The 

installation shall not be in a concealed or inaccessible location or 

where the venting of water from the device during normal operation is 

deemed objectionable. Pressure vacuum breakers shall be installed in 

the following locations requiring continuous pressure and no 

backpressure including equipment with submerged inlet connections: 

1. Lawn Irrigation. 

F. The laboratory faucet vacuum breaker shall be ASSE listed 1035. The 

main body shall be cast brass. Dual check valves with stainless steel 

working parts. The diaphragm and disc shall be the elastomer type 

suited for water service. The device shall permit the attachment of 

portable hoses to laboratory faucets for non-continuous pressure 

applications. 

G. The double check backflow prevention assembly shall be ASSE listed 1015 

and supply with full port, OS&Y, positive-seal, resilient gate valves. 

The main body and access cover shall be epoxy coated ductile iron 

conforming to ASTM A536 grade. The seat ring and check valve shall be 

the thermoplastic type suited for water service. The stem shall be 

stainless steel conforming to ASTM A276. The seat disc shall be the 

elastomer type suited for water service. The first and second check 

valve shall be accessible for maintenance without removing the device 

from the line. Double check valves shall be installed in the following 
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location requiring continuous pressure subject to backpressure and 

backsiphonage conditions. 

1. Lawn Irrigation. 

2. Food Processing Equipment. 

3. Laundry equipment. 

2.9 CHAINWHEELS 

A. Valve chain wheel assembly with sprocket rim brackets and chain shall 

be constructed according to the following: 

1. Brackets: Type, number, size, and fasteners required to mount 

actuator on valve. 

2. Attachment: For connection to gate, ball or butterfly valve stem. 

3. Sprocket rim with chain guides: Ductile or cast iron of type and 

size required for valve with zinc coating. 

4. Chain: Hot dipped galvanized steel of size required to fit sprocket 

rim. 

2.10 THERMOSTATIC MIXING VALVES  

A. Thermostatic Mixing Valves shall comply with the following general 

performance requirements: 

1. Shall meet ASSE requirements for water temperature control. 

2. The body shall be cast bronze or brass with corrosion resistant 

internal parts preventing scale and biofilm build-up. Provide 

chrome-plated finish in exposed areas. 

3. No special tool shall be required for temperature adjustment, 

maintenance, replacing parts and disinfecting operations. 

4. Valve shall be able to be placed in various positions without making 

temperature adjustment or reading difficult. 

5. Valve finish shall be chrome plated in exposed areas. 

6. Valve shall allow easy temperature adjustments to allow hot water 

circulation. Internal parts shall be able to withstand disinfecting 

operations of chemical and thermal treatment of water temperatures 

up to 82°C (180°F) for 30 minutes or 50 mg/L (50 ppm) chlorine 

residual concentration for 24 hours. 

7. Parts shall be easily removed or replaced without dismantling the 

valves, for easy scale removal and disinfecting of parts. 

8. Valve shall have a manual adjustable temperature control with 

locking mechanism to prevent tampering by end user. Outlet 

temperature shall be visible to ensure outlet temperature does not 
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exceed specified limits, particularly after thermal eradication 

procedures. 

9. Provide mixing valves with integral check valves with screens and 

stop valves. 

 
B. Master Thermostatic Water Mixing Valves with Bronze Circulator: 

1. Application: Tempered water distribution from hot water source. 

2. Lead free: NSF 372 

2. Standard: ASSE 1017. 

4. Controller: Provide an electronic controller with touch screen which 

operates a 3-way valve through a high speed actuator to precisely 

maintain the selected outlet temperature, a sanitation mode program 

setting to  permit thermal eradication protocol, in addition to 

allowing remote monitoring of temperature, pressure, and alarm 

conditions through integration into the building Johnson Controls 

Building Automation System (BAS). 

3. Pressure Rating: 861 kPa (125 psig). 

4. Type: Exposed-mounting or Cabinet-type, as indicated, 

thermostatically controlled water mixing valve. 

5. Connections: Flanged or threaded union inlets and outlet. 

  6. Valve Finish: Chrome plated. 

  7. Cabinet: Factory-fabricated, stainless steel, for recessed or 

surface mounting and with hinged, stainless-steel door. 

8. Thermometers shall be provided to indicate mixed water temperature. 

  9. Provide a high temperature alarm device to detect mixing valve 

failure. 

C. Hi-Lo Water-Mixing-Valve Assemblies with Bronze Circulator: 

1. Application: Tempered water distribution from hot water source 

covering a wide range of flow. 

2. Description: Factory-fabricated, cabinet-type or exposed-mounting, 

thermostatically controlled, water-mixing-valve assembly in two-

valve parallel arrangement including pressure regulators, pressure 

gages and thermometer. 

3. Large-Flow Parallel: Master thermostatic water mixing valve and 

downstream pressure regulator with pressure gages on inlet and 

outlet. 

4. Small-Flow Parallel: Master thermostatic water mixing valve. 
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5. Master Thermostatic Mixing Valves: Comply with ASSE 1017.  

6. Water Regulator(s): Comply with ASSE 1003. Include pressure gage on 

inlet and outlet. 

7. Component Pressure Ratings: 861 kPa (125 psig) minimum, unless 

otherwise indicated. 

  8. Cabinet: Factory-fabricated, stainless steel, for recessed or 

surface mounting and with hinged, stainless-steel door. 

9. Connections: Soldered or threaded union inlets and outlet. 

10. Thermometers shall be provided to indicate mixed water 

temperature. 

  11. Provide a high temperature alarm device to detect mixing valve 

failure. 

D. Automatic Water Temperature Control Mixing Valves (Point of Use for 

Fixture Group):  

1. Application: Gang plumbing fixtures point-of-use when no other 

mixing at fixtures occurs. 

2. Standard: ASSE 1069.  

3. Pressure Rating: 861 kPa (125 psig). 

4. Type: Thermostatically controlled water mixing valve set at 43 

degrees C (110 degrees F). 

5. Connections: Threaded union or soldered inlets and outlet. 

6. Thermometers shall be provided to indicate mixed water temperature. 

7. Upon cold water supply failure the hot water flow shall 

automatically be reduced to 0.5 gpm maximum. 

  8. Provide a high temperature alarm device to detect mixing valve 

failure. 

E. Water Temperature Limiting Devices (Point of Use at Fixture): 

1. Application: Single plumbing fixture point-of-use such as sinks or 

lavatories. 

2. Standard: ASSE 1070.  

3. Pressure Rating: 861 kPa (125 psig). 

4. Type: Thermostatically controlled water mixing valve set at 43 

degrees C (110 degrees F). 

5. Connections: Threaded union, compression or soldered inlets and 

outlet. 

6. Upon cold water supply failure the hot water flow shall 

automatically be reduced to 0.2 gpm maximum. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Valve interior shall be examined for cleanliness, freedom from foreign 

matter, and corrosion. Special packing materials shall be removed, such 

as blocks, used to prevent disc movement during shipping and handling. 

B. Valves shall be operated in positions from fully open to fully closed. 

Guides and seats shall be examined and made accessible by such 

operations. 

C. Threads on valve and mating pipe shall be examined for form and 

cleanliness. 

D. Mating flange faces shall be examined for conditions that might cause 

leakage. Bolting shall be checked for proper size, length, and 

material. Gaskets shall be verified for proper size and that its 

material composition is suitable for service and free from defects and 

damage. 

E. Do not attempt to repair defective valves; replace with new valves. 

3.2 INSTALLATION 

A. Install valves with unions or flanges at each piece of equipment 

arranged to allow service, maintenance, and equipment removal without 

system shutdown. 

B. Valves shall be located for easy access and shall be provide with 

separate support. Valves shall be accessible with access doors when 

installed inside partitions or above hard ceilings. 

C. Valves shall be installed in horizontal piping with stem at or above 

center of pipe. 

D. Valves shall be installed in a position to allow full stem movement. 

E. Install chain wheels on operators for ball, butterfly, gate, and globe 

valves NPS 100 mm or DN100 (4 inches) and larger and more than 3.6 m 

(12 feet) above floor. Chains shall be extended to 1524 mm (60 inches) 

above finished floor. 

F. Check valves shall be installed for proper direction of flow and as 

follows: 

1. Swing Check Valves: In horizontal position with hinge pin level and 

on top of valve. 

G. Install backflow preventers in each water supply to mechanical 

equipment and systems and to other equipment and water systems that may 

be sources of contamination. Comply with authorities having 
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jurisdiction. Locate backflow preventers in same room as connected 

equipment or system. 

1. Install drain for backflow preventers with atmospheric-vent drain 

connection with air-gap fitting, fixed air-gap fitting, or 

equivalent positive pipe separation of at least two pipe diameters 

in drain piping and pipe to floor drain. Locate air-gap device 

attached to or under backflow preventer. Simple air breaks are not 

acceptable for this application. 

H. Install pressure gages on outlet of backflow preventers. 

I. Do not install bypass piping around backflow preventers. 

J. Provide normal and emergency electrical power source to all mixing 

valve stations which require power. 

K. Install temperature-actuated water mixing valves with check stops or 

shutoff valves on inlets. 

1. Install thermometers if specified. 

2. Install cabinet-type units recessed in or surface mounted on wall as 

specified. 

L. If an installation is unsatisfactory to the COR, the Contractor shall 

correct the installation at no cost to the Government. 

3.3 LABELING AND IDENTIFYING 

A. Equipment Nameplates and Signs: Install engraved plastic-laminate 

equipment nameplate or sign on or near each of the following: 

1. Calibrated balancing valves. 

2. Master, thermostatic, water mixing valves. 

3. Manifold, thermostatic, water-mixing-valve assemblies. 

B. Distinguish among multiple units, inform operator of operational 

requirements, indicate safety and emergency precautions, and warn of 

hazards and improper operations, in addition to identifying unit. 

C. Provide framed glass listing of specific area of Hospital (eg. Building 

1, 5th Floor West) rooms (identified by room name and number) which 

thermostatic mixing valves serve. This list shall be placed next to the 

mixing valve.  

3.4 ADJUSTING 

A. Valve packing shall be adjusted or replaced after piping systems have 

been tested and put into service but before final adjusting and 

balancing. Valves shall be replaced if persistent leaking occurs. 
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B. Set field-adjustable flow set points of balancing valves and record 

data. Ensure recorded data represents actual measured or observed 

conditions. Permanently mark settings of valves and other adjustment 

devices allowing settings to be restored. Set and lock memory stops. 

After adjustment, take measurements to verify balance has not been 

disrupted or that such disruption has been rectified. 

C. Set field-adjustable temperature set points of temperature-actuated 

water mixing valves. 

D. Testing and adjusting of balancing valves shall be performed by an 

independent NEBB Accredited Test and Balance Contractor. A final 

settings and flow report shall be submitted to the VA Contracting 

Officer’s Representative (COR). 

  3.5 COMMISSIONING 

A. Provide commissioning documentation in accordance with the requirements 

of Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

B. Components provided under this section of the specification will be 

tested as part of a larger system. 

3.6 DEMONSTRATION AND TRAINING 

A. Provide services of manufacturer’s technical representative for four 

hours to instruct VA Personnel in operation and maintenance of the 

system. 

 

  B. Submit training plans and instructor qualifications in accordance with 

the requirements of Section 22 08 00, COMMISSIONING OF PLUMBING 

SYSTEMS. 

- - E N D - - - 
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SECTION 22 07 11 
PLUMBING INSULATION 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Field applied insulation for thermal efficiency and condensation 

control for  

1. Plumbing piping and equipment. 

  2. Re-insulation of plumbing piping and equipment as required. 

B. Definitions  

1. ASJ: All service jacket, white finish facing or jacket.  

2. Air conditioned space: Space having air temperature and/or humidity 

controlled by mechanical equipment.  

3. Cold: Equipment or piping handling media at design temperature of 16 

degrees C (60 degrees F) or below.  

4. Concealed: Piping above ceilings and in chases, interstitial space, 

and pipe spaces.  

5. Exposed: Piping and equipment exposed to view in finished areas 

including mechanical equipment rooms or exposed to outdoor weather. 

Shafts, chases, interstitial spaces, unfinished attics, crawl spaces 

and pipe basements are not considered finished areas. 

6. FSK: Foil-scrim-kraft facing.  

7. Hot: Plumbing equipment or piping handling media above 41 degrees C 

(105 degrees F).  

8. Density: kg/m3 - kilograms per cubic meter (Pcf - pounds per cubic 

foot).  

9. Thermal conductance: Heat flow rate through materials. 

a. Flat surface: Watts per square meter (BTU per hour per square 

foot).  

b. Pipe or Cylinder: Watts per square meter (BTU per hour per linear 

foot).  

10. Thermal Conductivity (k): Watt per meter, per degree C (BTU per inch 

thickness, per hour, per square foot, per degree F temperature 

difference). 

     11. Vapor Retarder (Vapor Barrier):  A material which retards the    

   transmission (migration) of water vapor.  Performance of the vapor  

   retarder is rated in terms of permeance (perms).  For the purpose of  

   this specification, vapor retarders shall have a maximum published  
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   permeance of 0.1 perms and vapor barriers shall have a maximum  

   published permeance of 0.001 perms.   

12. R: Pump recirculation. 

13. CW: Cold water. 

14. SW: Soft water. 

15. HW: Hot water. 

16. PVDC: Polyvinylidene chloride vapor retarder jacketing, white. 

1.2 RELATED WORK  

A. Section 07 84 00, FIRESTOPPING: Mineral fiber and bond breaker behind 

sealant.  

B. Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING: General mechanical 

requirements and items, which are common to more than one section of 

Division 22.  

C. Section 22 05 19, METERS AND GAGES FOR PLUMBING PIPING and Section 22 

05 23, GENERAL-DUTY VALVES FOR PLUMBING PIPING: Hot and cold water 

piping. 

D. Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. Requirements for 

commissioning, systems readiness checklists, and training. 

1.3 QUALITY ASSURANCE  

A. Refer to article QUALITY ASSURANCE, in Section 22 05 11, COMMON WORK 

RESULTS FOR PLUMBING. 

B. Criteria:  

1. Comply with NFPA 90A, particularly paragraphs 4.3.3.1 through 

4.3.3.6, 4.3.10.2.6, and 5.4.6.4, parts of which are quoted as 

follows: 

4.3.3.1 Pipe insulation and coverings, vapor retarder facings, 
adhesives, fasteners, tapes, unless otherwise provided for 
in  4.3.3.1.12 or  4.3.3.1.2, shall have, in the form in which 
they are used, a maximum flame spread index of 25 without 
evidence of continued progressive combustion and a maximum smoke 
developed index of 50 when tested in accordance with  NFPA 255, 
Standard Method of Test of Surface Burning Characteristics of 
Building Materials.  

4.3.3.1.1 Where these products are to be applied with adhesives, 
they shall be tested with such adhesives applied, or the 
adhesives used shall have a maximum flame spread index of 25 and 
a maximum smoke developed index of 50 when in the final dry 
state. (See  4.2.4.2.)  

4.3.3.3 Pipe insulation and coverings shall not flame, glow, 
smolder, or smoke when tested in accordance with a similar test 
for pipe covering, ASTM C 411, Standard Test Method for Hot-
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Surface Performance of High-Temperature Thermal Insulation, at 
the temperature to which they are exposed in service.  

4.3.3.3.1 In no case shall the test temperature be below 121°C 
(250°F).  

4.3.10.2.6.3 Nonferrous fire sprinkler piping shall be listed as 
having a maximum peak optical density of 0.5 or less, an average 
optical density of 0.15 or less, and a maximum flame spread 
distance of 1.5 m (5 ft) or less when tested in accordance with 
UL 1887, Standard for Safety Fire Test of Plastic Sprinkler Pipe 
for Visible Flame and Smoke Characteristics.  

4.3.10.2.6.7 Smoke detectors shall not be required to meet the 
provisions of this section.  

2. Test methods: ASTM E84, UL 723, or NFPA 255.  

3. Specified k factors are at 24 degrees C (75 degrees F) mean 

temperature unless stated otherwise. Where optional thermal 

insulation material is used, select thickness to provide thermal 

conductance no greater than that for the specified material. For 

pipe, use insulation manufacturer's published heat flow tables. For 

domestic hot water supply and return, run out insulation and 

condensation control insulation, no thickness adjustment need be 

made.  

4. All materials shall be compatible and suitable for service 

temperature, and shall not contribute to corrosion or otherwise 

attack surface to which applied in either the wet or dry state.  

  C. Every package or standard container of insulation or accessories 

delivered to the job site for use must have a manufacturer's stamp or 

label giving the name of the manufacturer and description of the 

material. 

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings:  

1. All information, clearly presented, shall be included to determine 

compliance with drawings and specifications and ASTM, federal and 

military specifications. 

a. Insulation materials: Specify each type used and state surface 

burning characteristics.  

b. Insulation facings and jackets: Each type used.  

c. Insulation accessory materials: Each type used.  
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d. Manufacturer's installation and fitting fabrication instructions 

for flexible unicellular insulation.  

e. Make reference to applicable specification paragraph numbers for 

coordination.  

  C. Samples:  

1. Each type of insulation: Minimum size 100 mm (4 inches) square for 

board/block/ blanket; 150 mm (6 inches) long, full diameter for 

round types.  

2. Each type of facing and jacket: Minimum size 100 mm (4 inches 

square).  

3. Each accessory material: Minimum 120 ML (4 ounce) liquid container 

or 120 gram (4 ounce) dry weight for adhesives / cement / mastic.  

1.5 STORAGE AND HANDLING OF MATERIAL 

 Store materials in clean and dry environment, pipe covering jackets 

shall be clean and unmarred. Place adhesives in original containers. 

Maintain ambient temperatures and conditions as required by printed 

instructions of manufacturers of adhesives, mastics and finishing 

cements.  

1.6 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only.  

B. Federal Specifications (Fed. Spec.):  

L-P-535E (2)-91.........Plastic Sheet (Sheeting): Plastic Strip; Poly 

(Vinyl Chloride) and Poly (Vinyl Chloride - 

Vinyl Acetate), Rigid. 

C. Military Specifications (Mil. Spec.):  

MIL-A-3316C (2)-90......Adhesives, Fire-Resistant, Thermal Insulation 

MIL-A-24179A (1)-87.....Adhesive, Flexible Unicellular-Plastic 

Thermal Insulation  

MIL-C-19565C (1)-88.....Coating Compounds, Thermal Insulation, Fire-and 

Water-Resistant, Vapor-Barrier 

MIL-C-20079H-87.........Cloth, Glass; Tape, Textile Glass; and Thread, 

Glass and Wire-Reinforced Glass  
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D. American Society for Testing and Materials (ASTM):  

A167-04 ................Standard Specification for Stainless and 

Heat-Resisting Chromium-Nickel Steel Plate, 

Sheet, and Strip  

B209-07.................Standard Specification for Aluminum and 

Aluminum-Alloy Sheet and Plate  

C411-05.................Standard test method for Hot-Surface 

Performance of High-Temperature Thermal 

Insulation  

C449-07.................Standard Specification for Mineral Fiber 

Hydraulic-Setting Thermal Insulating and 

Finishing Cement 

C533-09.................Standard Specification for Calcium Silicate 

Block and Pipe Thermal Insulation  

C534-08 ................Standard Specification for Preformed Flexible 

Elastomeric Cellular Thermal Insulation in 

Sheet and Tubular Form 

C547-07 ................Standard Specification for Mineral Fiber pipe 

Insulation  

C552-07 ................Standard Specification for Cellular Glass 

Thermal Insulation 

C553-08 ................Standard Specification for Mineral Fiber 

Blanket Thermal Insulation for Commercial and 

Industrial Applications 

C585-09.................Standard Practice for Inner and Outer Diameters 

of Rigid Thermal Insulation for Nominal Sizes 

of Pipe and Tubing (NPS System) R (1998) 

C612-10 ................Standard Specification for Mineral Fiber Block 

and Board Thermal Insulation 

C1126-10................Standard Specification for Faced or Unfaced 

Rigid Cellular Phenolic Thermal Insulation  

C1136-10 ...............Standard Specification for Flexible, Low 

Permeance Vapor Retarders for Thermal 

Insulation 

D1668-97a (2006)........Standard Specification for Glass Fabrics (Woven 

and Treated) for Roofing and Waterproofing  
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E84-10 .................Standard Test Method for Surface Burning 

Characteristics of Building  

Materials 

E119-09C................Standard Test Method for Fire Tests of Building 

Construction and Materials  

E136-09 b...............Standard Test Methods for Behavior of Materials 

in a Vertical Tube Furnace at 750 degrees C 

(1380 F) 

E. National Fire Protection Association (NFPA):  

101-09 .................Life Safety Code 

251-06..................Standard methods of Tests of Fire Endurance of 

Building Construction Materials 

255-06..................Standard Method of tests of Surface Burning 

Characteristics of Building Materials 

 

 

F. Underwriters Laboratories, Inc (UL): 

723.....................UL Standard for Safety Test for Surface Burning 

Characteristics of Building Materials with 

Revision of 08/03 

G. Manufacturer’s Standardization Society of the Valve and Fitting 

Industry (MSS): 

SP58-2002...............Pipe Hangers and Supports Materials, Design, 

and Manufacture 

PART 2 - PRODUCTS  

 
2.1 MINERAL FIBER OR FIBER GLASS  

A. ASTM C612 (Board, Block), Class 1 or 2, density 48 kg/m3 (3 pcf), k = 

0.037 (.26) at 24 degrees C (75 degrees F), external insulation for 

temperatures up to 204 degrees C (400 degrees F). 

B. ASTM C553 (Blanket, Flexible) Type I, Class B-3, Density 16 kg/m3 (1 

pcf), k = 0.045 (0.31) at 24 degrees C (75 degrees F), for use at 

temperatures up to 204 degrees C (400 degrees F) 

C. ASTM C547 (Pipe Fitting Insulation and Preformed Pipe Insulation),  

 Class 1, k = 0.037 (0.26) at 24 degrees C (75 degrees F), for use at  

temperatures up to 230 degrees C (450 degrees F)with an all service  

vapor retarder jacket with polyvinyl chloride pre-molded fitting  
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covering.  

2.2 Mineral wool or refractory fiber 

A. Comply with Standard ASTM C612, Class 3, 450 degrees C (850 degrees F). 

2.3 RIGID CELLULAR PHENOLIC FOAM 

A. Preformed (molded) pipe insulation, ASTM C1126, type III, grade 1, k = 

0.021(0.15) at 10 degrees C (50 degrees F), for use at temperatures up 

to 121 degrees C (250 degrees F) with vapor retarder and all service 

vapor retarder jacket with polyvinyl chloride pre-molded fitting 

covering. 

B. Equipment Insulation, ASTM C 1126, type II, grade 1, k = 0.021 (0.15) 

at 10 degrees C (50 degrees F), for use at temperatures up to 121 

degrees C (250 degrees F) with rigid cellular phenolic insulation and 

covering, and all service vapor retarder jacket. 

2.4 CELLULAR GLASS CLOSED-CELL 

A. Comply with Standard ASTM C177, C518, density 120 kg/m3 (7.5 pcf) 

nominal, k = 0.033 (0.29) at 240 degrees C (75 degrees F). 

B. Pipe insulation for use at temperatures up to 200 degrees C (400 

degrees F) with all service vapor retarder jacket. 

2.6 FLEXIBLE ELASTOMERIC CELLULAR THERMAL 

 ASTM C177, C518, k = 0.039 (0.27) at 24 degrees C (75 degrees F), flame 

spread not over 25, smoke developed not over 50, for temperatures from 

minus 4 degrees C (40 degrees F) to 93 degrees C (200 degrees F). No 

jacket required.  

2.7 CALCIUM SILICATE 

A. Preformed pipe Insulation: ASTM C533, Type I and Type II with indicator 

denoting asbestos-free material. 

B. Premolded Pipe Fitting Insulation: ASTM C533, Type I and Type II with 

indicator denoting asbestos-free material.  

C. Equipment Insulation: ASTM C533, Type I and Type II 

D. Characteristics: 

Insulation Characteristics 

ITEMS TYPE I TYPE II 

Temperature, maximum degrees C 

(degrees F) 

649 (1200) 927 (1700) 

Density (dry), Kg/m3 (lb/ ft3) 232 (14.5) 288 (18) 
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Thermal conductivity: 

Min W/ m K (Btu in/h ft2 degrees F)@ 

mean temperature of 93 degrees C 

(200 degrees F) 

 

0.059 

(0.41) 

 

 

0.078 

(0.540) 

Surface burning characteristics: 

Flame spread Index, Maximum 

 

0 

 

0 

Smoke Density index, Maximum 0 0 

 

2.8 INSULATION FACINGS AND JACKETS 

A. Vapor Retarder, higher strength with low water permeance = 0.02 or less 

perm rating, Beach puncture 50 units for insulation facing on pipe 

insulation jackets. Facings and jackets shall be all service type (ASJ) 

or PVDC Vapor Retarder jacketing.  

B. ASJ jacket shall be white kraft bonded to 0.025 mm (1 mil) thick 

aluminum foil, fiberglass reinforced, with pressure sensitive adhesive 

closure. Comply with ASTM C1136. Beach puncture 50 units, Suitable for 

painting without sizing. Jackets shall have minimum 40 mm (1-1/2 inch) 

lap on longitudinal joints and minimum 75mm (3 inch) butt strip on end 

joints. Butt strip material shall be same as the jacket. Lap and butt 

strips shall be self-sealing type with factory-applied pressure 

sensitive adhesive. 

C. Vapor Retarder medium strength with low water vapor permeance of 0.02 

or less perm rating), Beach puncture 25 units: Foil-Scrim-Kraft (FSK) 

or PVDC vapor retarder jacketing type for concealed ductwork and 

equipment.  

D. Field applied vapor barrier jackets shall be provided, in addition to 

the specified facings and jackets, on all exterior piping as well as on 

interior piping exposed to outdoor air (i.e.; in ventilated attics, 

piping in ventilated (not air conditioned) spaces, etc.)in high 

humidity areas conveying fluids below ambient temperature.  The vapor 

barrier jacket shall consist of a multi-layer laminated cladding with a 

maximum water vapor permeance of 0.001 perms.  The minimum puncture 

resistance shall be 35 cm-kg (30 inch-pounds) for interior locations 

and 92 cm-kg (80 inch-pounds) for exterior or exposed locations or 

where the insulation is subject to damage. 

E. Glass Cloth Jackets: Presized, minimum 0.18 kg per square meter (7.8 

ounces per square yard), 2000 kPa (300 psig) bursting strength with 
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integral vapor retarder where required or specified. Weather proof if 

utilized for outside service. 

F. Factory composite materials may be used provided 

G. Pipe fitting insulation covering (jackets): Fitting covering shall be 

premolded to match shape of fitting and shall be polyvinyl chloride 

(PVC) conforming to Fed Spec L-P-335, composition A, Type II Grade GU, 

and Type III, minimum thickness 0.7 mm (0.03 inches). Provide color 

matching vapor retarder pressure sensitive tape. 

H. Aluminum Jacket-Piping systems and circular breeching and stacks: ASTM 

B209, 3003 alloy, H-14 temper, 0.6 mm (0.023 inch) minimum thickness 

with locking longitudinal joints. Jackets for elbows, tees and other 

fittings shall be factory-fabricated to match shape of fitting and of 

0.6 mm (0.024) inch minimum thickness aluminum.  Fittings shall be of 

same construction as straight run jackets but need not be of the same 

alloy.  Factory-fabricated stainless steel bands shall be installed on 

all circumferential joints. Bands shall be 13 mm (0.5 inch) wide on 450 

mm (18 inch) centers. System shall be weatherproof if utilized for 

outside service. 

I. Aluminum jacket-Rectangular breeching: ASTM B209, 3003 alloy, H-14 

temper, 0.5 mm (0.020 inches) thick with 32 mm (1-1/4 inch) 

corrugations or 0.8 mm (0.032 inches) thick with no corrugations. 

System shall be weatherproof if used for outside service. 

2.9 PIPE COVERING PROTECTION SADDLES 

A. Cold pipe support: Premolded pipe insulation 180 degrees (half-shells) 

on bottom half of pipe at supports. Material shall be cellular glass or 

high density Polyisocyanurate insulation of the same thickness as 

adjacent insulation. Density of Polyisocyanurate insulation shall be a 

minimum of 48 kg/m3 (3.0 pcf). 

Nominal Pipe Size and Accessories Material (Insert Blocks) 

Nominal Pipe Size mm (inches) Insert Blocks mm (inches) 

Up through 125 (5) 150 (6) long 

150 (6) 150 (6) long 

200 (8), 250 (10), 300 (12) 225 (9) long 

350 (14), 400 (16) 300 (12) long 

450 through 600 (18 through 24) 350 (14) long 
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B. Warm or hot pipe supports: Premolded pipe insulation (180 degree half-

shells) on bottom half of pipe at supports.  Material shall be high 

density Polyisocyanurate (for temperatures up to 149 degrees C [300 

degrees F]), cellular glass or calcium silicate.  Insulation at 

supports shall have same thickness as adjacent insulation.  Density of 

Polyisocyanurate insulation shall be a minimum of 48 kg/m3 (3.0 pcf). 

2.10 ADHESIVE, MASTIC, CEMENT 

A. Mil. Spec. MIL-A-3316, Class 1: Jacket and lap adhesive and protective 

finish coating for insulation.  

B. Mil. Spec. MIL-A-3316, Class 2: Adhesive for laps and for adhering 

insulation to metal surfaces.  

C. Mil. Spec. MIL-A-24179, Type II Class 1: Adhesive for installing 

flexible unicellular insulation and for laps and general use.  

D. Mil. Spec. MIL-C-19565, Type I: Protective finish for outdoor use.  

E. Mil. Spec. MIL-C-19565, Type I or Type II: Vapor barrier compound for 

indoor use.  

F. ASTM C449: Mineral fiber hydraulic-setting thermal insulating and 

finishing cement.  

G. Other: Insulation manufacturers' published recommendations.  

2.11 MECHANICAL FASTENERS 

A. Pins, anchors: Welded pins, or metal or nylon anchors with galvanized 

steel or fiber washer, or clips. Pin diameter shall be as recommended 

by the insulation manufacturer.  

B. Staples: Outward clinching galvanized steel  

C. Wire: 1.3 mm thick (18 gage) soft annealed galvanized or 1.9 mm (14 

gage) copper clad steel or nickel copper alloy.  

D. Bands: 13  mm (1/2 inch) nominal width, brass, galvanized steel, 

aluminum or stainless steel. 

2.12 REINFORCEMENT AND FINISHES  

A. Glass fabric, open weave: ASTM D1668, Type III (resin treated) and Type 

I (asphalt treated).  

B. Glass fiber fitting tape: Mil. Spec MIL-C-20079, Type II, Class 1. 

C. Tape for Flexible Elastomeric Cellular Insulation: As recommended by 

the insulation manufacturer.  

D. Hexagonal wire netting: 25 mm (one inch) mesh, 0.85 mm thick (22 gage) 

galvanized steel.  
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E. Corner beads: 50 mm (2 inch) by 50 mm (2 inch), 0.55 mm thick (26 gage) 

galvanized steel; or, 25 mm (1 inch) by 25 mm (1 inch), 0.47 mm thick 

(28 gage) aluminum angle adhered to 50 mm (2 inch) by 50 mm (2 inch) 

Kraft paper. 

F. PVC fitting cover: Fed. Spec L-P-535, Composition A, 11-86 Type II, 

Grade GU, with Form B Mineral Fiber insert, for media temperature 4 

degrees C (40 degrees F) to 121 degrees C (250 degrees F). Below 4 

degrees C (40 degrees F) and above 121 degrees C (250 degrees F). 

Provide double layer insert. Provide color matching vapor barrier 

pressure sensitive tape. 

2.13 FIRESTOPPING MATERIAL 

 Other than pipe insulation, refer to Section 07 84 00 FIRESTOPPING. 

2.14 FLAME AND SMOKE 

 Unless shown otherwise all assembled systems shall meet flame spread 25 

and smoke developed 50 rating as developed under ASTM, NFPA and UL 

standards and specifications. See paragraph 1.3 "Quality Assurance". 

PART 3 - EXECUTION 

3.1 GENERAL REQUIREMENTS  

A. Required pressure tests of piping joints and connections shall be 

completed and the work approved by the Resident Engineer for 

application of insulation. Surface shall be clean and dry with all 

foreign materials, such as dirt, oil, loose scale and rust removed.  

B. Except for specific exceptions, insulate all specified equipment, and 

piping (pipe, fittings, valves, accessories). Insulate each pipe 

individually. Do not use scrap pieces of insulation where a full length 

section will fit.  

  C. Where removal of insulation on existing piping and equipment is 

required to perform the work such areas shall be reinsulated to comply 

with this specification. 

D. Insulation materials shall be installed in a first class manner with 

smooth and even surfaces, with jackets and facings drawn tight and 

smoothly cemented down at all laps. Insulation shall be continuous 

through all sleeves and openings, except at fire dampers and duct 

heaters (NFPA 90A). Vapor retarders shall be continuous and 

uninterrupted throughout systems with operating temperature 16 degrees 

C (60 degrees F) and below.  Lap and seal vapor barrier over ends and 

exposed edges of insulation. Anchors, supports and other metal 
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projections through insulation on cold surfaces shall be insulated and 

vapor sealed for a minimum length of 150 mm (6 inches).  

E. Install vapor stops at all insulation terminations on either side of 

valves, pumps and equipment and particularly in straight lengths of 

pipe insulation. 

F. Construct insulation on parts of equipment such as cold water pumps and 

heat exchangers that must be opened periodically for maintenance or 

repair, so insulation can be removed and replaced without damage. 

Install insulation with bolted 1 mm thick (20 gage) galvanized steel or 

aluminum covers as complete units, or in sections, with all necessary 

supports, and split to coincide with flange/split of the equipment. 

G. Insulation on hot piping and equipment shall be terminated square at 

items not to be insulated, access openings and nameplates. Cover all 

exposed raw insulation with white sealer or jacket material.  

H. Protect all insulations outside of buildings with aluminum jacket using 

lock joint or other approved system for a continuous weather tight 

system.  Access doors and other items requiring maintenance or access 

shall be removable and sealable. 

I. Plumbing work not to be insulated:  

1. Piping and valves of fire protection system.  

2. Chromium plated brass piping.  

3. Water piping in contact with earth.  

4. Small horizontal cold water branch runs in partitions to individual 

fixtures may be without insulation for maximum distance of 900 mm (3 

feet).  

5. Distilled water piping.  

J. Apply insulation materials subject to the manufacturer's recommended 

temperature limits. Apply adhesives, mastic and coatings at the 

manufacturer's recommended minimum coverage. 

K. Elbows, flanges and other fittings shall be insulated with the same 

material as is used on the pipe straights.                                          

Use of polyurethane spray-foam to fill a PVC elbow jacket is prohibited 

on cold applications. 

L. Firestop Pipe insulation: 

1. Provide firestopping insulation at fire and smoke barriers through 

penetrations. Fire stopping insulation shall be UL listed as defines 

in Section 07 84 00, FIRESTOPPING. 
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2. Pipe penetrations requiring fire stop insulation including, but not 

limited to the following: 

a. Pipe risers through floors 

b. Pipe chase walls and floors 

c. Smoke partitions 

d. Fire partitions 

N. Provide vapor barrier jackets over insulation as follows: 

  1. All interior piping conveying fluids exposed to outdoor air (i.e. in 

attics, ventilated (not air conditioned) spaces, etc.), below 

ambient air temperature, and in high humidity areas. 

O. Provide metal jackets over insulation as follows: 

a. All plumbing piping exposed to outdoor weather. 

b. Piping exposed in building, within 1800 mm (6 feet) of the floor, 

that connects to sterilizers, kitchen and laundry equipment. 

Jackets may be applied with pop rivets. Provide aluminum angle 

ring escutcheons at wall, ceiling or floor penetrations. 

c. A 50 mm (2 inch) overlap is required at longitudinal and 

circumferential joints. 

3.2 INSULATION INSTALLATION 

A. Mineral Fiber Board:  

1. Faced board: Apply board on pins spaced not more than 300 mm (12 

inches) on center each way, and not less than 75 mm (3 inches) from 

each edge of board. In addition to pins, apply insulation bonding 

adhesive to entire underside of horizontal metal surfaces. Butt 

insulation edges tightly and seal all joints with laps and butt 

strips. After applying speed clips cut pins off flush and apply 

vapor seal patches over clips. 

2. Plain board:  

a. Insulation shall be scored, beveled or mitered to provide tight 

joints and be secured to equipment with bands spaced 225 mm (9 

inches) on center for irregular surfaces or with pins and clips 

on flat surfaces. Use corner beads to protect edges of 

insulation.  

b. For hot equipment: Stretch 25 mm (1 inch) mesh wire, with edges 

wire laced together, over insulation and finish with insulating 

and finishing cement applied in one coat, 6 mm (1/4 inch) thick, 

trowel led to a smooth finish.  



Plumbing Upgrade, Phase 2            
Project No. 693-11-119         
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

22 07 11 - 14 

c. For cold equipment: Apply meshed glass fabric in a tack coat 1.5 

to 1.7 square meter per liter (60 to 70 square feet per gallon) 

of vapor mastic and finish with mastic at 0.3 to 0.4 square meter 

per liter (12 to 15 square feet per gallon) over the entire 

fabric surface. 

3. Cold equipment: 40 mm (1-1/2inch) thick insulation faced with ASJ. 

a. Water filter, chemical feeder pot or tank. 

b. Pneumatic, cold storage water and surge tanks. 

4. Hot equipment: 40 mm (1-1/2 inch) thick insulation faced with ASJ. 

a. Domestic water heaters and hot water storage tanks (not factory 

insulated). 

b. Booster water heaters for dietetics dish and pot washers and for 

washdown grease-extracting hoods. 

B. Molded Mineral Fiber Pipe and Tubing Covering:  

1. Fit insulation to pipe, aligning longitudinal joints. Seal 

longitudinal joint laps and circumferential butt strips by rubbing 

hard with a nylon sealing tool to assure a positive seal. Staples 

may be used to assist in securing insulation. Seal all vapor 

retarder penetrations on cold piping with a generous application of 

vapor barrier mastic. Provide inserts and install with metal 

insulation shields at outside pipe supports. Install freeze 

protection insulation over heating cable. 

2. Contractor's options for fitting, flange and valve insulation:  

a. Insulating and finishing cement for sizes less than 100 mm (4 

inches) operating at surface temperature of 16 degrees C (61 

degrees F) or more.  

b. Factory premolded, one piece PVC covers with mineral fiber, (Form 

B), inserts. Provide two insert layers for pipe temperatures 

below 4 degrees C (40 degrees F), or above 121 degrees C (250 

degrees F). Secure first layer of insulation with twine. Seal 

seam edges with vapor barrier mastic and secure with fitting 

tape.  

c. Factory molded, ASTM C547 or field mitered sections, joined with 

adhesive or wired in place. For hot piping finish with a 

smoothing coat of finishing cement. For cold fittings, 16 degrees 

C (60 degrees F) or less, vapor seal with a layer of glass 
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fitting tape imbedded between two 2 mm (1/16 inch) coats of vapor 

barrier mastic.  

d. Fitting tape shall extend over the adjacent pipe insulation and 

overlap on itself at least 50 mm (2 inches). 

3. Nominal thickness in millimeters and inches specified in the 

schedule at the end of this section.  

C. Rigid Cellular Phenolic Foam: 

1. Rigid closed cell phenolic insulation may be provided for piping, 

ductwork and equipment for temperatures up to 121 degrees C (250 

degrees F). 

2. Note the NFPA 90A burning characteristics requirements of 25/50 in 

paragraph 1.3.B 

3. Provide secure attachment facilities such as welding pins. 

4. Apply insulation with joints tightly drawn together  

5. Apply adhesives, coverings, neatly finished at fittings, and valves. 

6. Final installation shall be smooth, tight, neatly finished at all 

edges. 

7. Minimum thickness in millimeters (inches) specified in the schedule 

at the end of this section.  

8. Condensation control insulation: Minimum 25 mm (1.0 inch) thick for 

all pipe sizes. 

a. Plumbing piping as follows: 

1) Body of roof and overflow drains horizontal runs and offsets 

(including elbows) of interior downspout piping in all areas 

above pipe basement. 

2) Waste piping from electric water coolers and icemakers to 

drainage system. 

3) Waste piping located above basement floor from ice making and 

film developing equipment and air handling units, from 

equipment(including trap) to main vertical waste pipe. 

4) MRI quench vent piping. 

5) Bedpan sanitizer atmospheric vent 

6) Reagent grade water piping. 

7) Cold water piping. 

D. Cellular Glass Insulation: 

1. Pipe and tubing, covering nominal thickness in millimeters and 

inches as specified in the schedule at the end of this section. 
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2. Underground Piping Other than or in lieu of that Specified in 

Section 22 11 00, FACILITY WATER DISTRIBUTION: Type II, factory 

jacketed with a 3 mm laminate jacketing consisting of 3000 mm x 3000 

mm (10 ft x 10 ft) asphalt impregant4ed glass fabric, bituminous 

mastic and outside protective plastic film. 

a. 75 mm (3 inches) thick for hot water piping. 

b. As scheduled at the end of this section for chilled water piping.  

c. Underground piping:  Apply insulation with joints tightly butted.  

Seal longitudinal self-sealing lap.  Use field fabricated or 

factory made fittings.  Seal butt joints and fitting with 

jacketing as recommended by the insulation manufacturer.  Use 100 

mm (4 inch) wide strips to seal butt joints. 

d. Provide expansion chambers for pipe loops, anchors and wall 

 penetrations as recommended by the insulation manufacturer. 

e. Underground insulation shall be inspected and approved by the  

 Resident Engineer as follows: 

1) Insulation in place before coating. 

2) After coating. 

f. Sand bed and backfill:  Minimum 75 mm (3 inches) all around 

 Insulated pipe or tank, applied after coating has dried. 

3. Cold equipment: 50 mm (2 inch) thick insulation faced with ASJ. 

F. Flexible Elastomeric Cellular Thermal Insulation:  

1. Apply insulation and fabricate fittings in accordance with the 

manufacturer's installation instructions and finish with two coats 

of weather resistant finish as recommended by the insulation 

manufacturer.  

2. Pipe and tubing insulation:  

a. Use proper size material. Do not stretch or strain insulation. 

b. To avoid undue compression of insulation, provide cork stoppers 

or wood inserts at supports as recommended by the insulation 

manufacturer. Insulation shields are specified under Section 22 

05 11, COMMON WORK RESULTS FOR PLUMBING. 

c. Where possible, slip insulation over the pipe or tubing prior to 

connection, and seal the butt joints with adhesive. Where the 

slip-on technique is not possible, slit the insulation and apply 

it to the pipe sealing the seam and joints with contact adhesive. 

Optional tape sealing, as recommended by the manufacturer, may be 
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employed. Make changes from mineral fiber insulation in a 

straight run of pipe, not at a fitting. Seal joint with tape.  

3. Apply sheet insulation to flat or large curved surfaces with 100 

percent adhesive coverage. For fittings and large pipe, apply 

adhesive to seams only.  

4. Pipe insulation: nominal thickness in millimeters (inches as 

specified in the schedule at the end of this section.  

G. Calcium Silicate: 

1. Minimum thickness in millimeter (inches) specified below for piping 

other than in boiler plant.  

Nominal Thickness Of Calcium Silicate Insulation 

(Non-Boiler Plant) 

Nominal Pipe Size 

Millimeters (Inches) 

Thru 25 

(1) 

 

32 to 75 

(1-1/4 to 

3) 

100-200 

(4 to 6) 

Over 200 

(6) 

93-260 degrees C(200-

500 degrees F)(HPS, 

HPR) 

100(4) 125(5) 150(6) 150(6) 

 

2. MRI Quench Vent Insulation: Type I, class D, 150 mm (6 inch) nominal 

thickness. 

3.3 COMMISSIONING 

A. Provide commissioning documentation in accordance with the requirements 

of section 22 08 00 – COMMISSIONING OF PLUMBING SYSTEMS for all 

inspection, start up, and contractor testing required above and 

required by the System Readiness Checklist provided by the 

Commissioning Agent.  

B. Components provided under this section of the specification will be 

tested as part of a larger system.  Refer to section 22 08 00 – 

COMMISSIONING OF PLUMBING SYSTEMS and related sections for contractor 

responsibilities for system commissioning. 

3.4 PIPE INSULATION SCHEDULE 

Provide insulation for piping systems as scheduled below:  

 

Insulation Thickness Millimeters (Inches) 

 Nominal Pipe Size Millimeters (Inches) 
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Operating 
Temperature 
Range/Service 

Insulation 
Material 

Less 
than  

25 (1) 

25 – 32 
(1 – 1¼) 

38 – 75  

(1½ - 3)  

100 (4) 
and Above 

      

38-60 degrees C 
(100-140 degrees F)  

(Domestic Hot Water 
Supply and Return) 

Mineral Fiber 
(Above ground 
piping only) 

38 
(1.5) 

38 (1.5) 50 (2.0) 50 (2.0) 

38-60 degrees C 
(100-140 degrees F)  

(Domestic Hot Water 
Supply and Return) 

Rigid Cellular 
Phenolic Foam 
(Above ground 
piping only) 

38 
(1.5) 

38 (1.5) 50 (2.0) 50 (2.0) 

 

 

38-60 degrees C 
(100-140 degrees F)  

(Domestic Hot Water 
Supply and Return) 

 

 

Flexible 
Elastomeric 
Cellular 
Thermal (Above 
ground piping 
only) 

 

 

38 
(1.5) 

 

 

38 (1.5) 

   

 

---- 

   

 

---- 

      

4-16 degrees C 

(40-60 degrees F) 

Domestic Cold Water 
Supply and Cold 
Water Recirculation  

 

Rigid Cellular 
Phenolic Foam 
(Above ground 
piping only) 

25 
(1.0) 

25(1.0) 25 (1.0) 25 (1.0) 

      

(4-16 degrees C 

(40-60 degrees F)  

Domestic Cold Water 
Supply and Cold 
Water Recirculation  

 

Flexible 
Elastomeric 
Cellular 
Thermal (Above 
ground piping 
only) 

25 
(1.0) 

25(1.0) 25 (1.0) 25 (1.0) 

      

 

- - - E N D - - - 
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SECTION 22 08 00 

COMMISSIONING OF PLUMBING SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 22.  

1.2 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissioning plumbing systems, 

subsystems and equipment.  This Section supplements the general 

requirements specified in Section 01 91 00 General Commissioning 

Requirements. 

1.4  COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in Division 22 is part 

of the construction process. Documentation and testing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel in accordance with the requirements of Division 22, is 

required in cooperation with the VA and the Commissioning Agent.   

1.6 SUBMITTALS 

A. The commissioning process requires review of selected Submittals.  The 

Commissioning Agent will provide a list of submittals that will be 

reviewed by the Commissioning Agent.  This list will be reviewed and 

approved by the VA prior to forwarding to the Contractor.  Refer to 

Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, and SAMPLES for further 

details.   

B. The commissioning process requires Submittal review simultaneously with 

engineering review.  

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 CONSTRUCTION INSPECTIONS 

A. Commissioning of the Building Plumbing Systems will require inspection 

of individual elements of the Plumbing construction throughout the 

construction period.   



Plumbing Upgrade, Phase 2            
Project No. 693-11-119         
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

22 08 00 - 2 

3.2 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testing.  The 

Commissioning Agent will prepare Pre-Functional Checklists to be used 

to document equipment installation.  The Contractor shall complete the 

checklists.  Completed checklists shall be submitted to the VA and to 

the Commissioning Agent for review.  The Commissioning Agent may spot 

check a sample of completed checklists.  If the Commissioning Agent 

determines that the information provided on the checklist is not 

accurate, the Commissioning Agent will return the marked-up checklist 

to the Contractor for correction and resubmission.  If the 

Commissioning Agent determines that a significant number of completed 

checklists for similar equipment are not accurate, the Commissioning 

Agent will select a broader sample of checklists for review.  If the 

Commissioning Agent determines that a significant number of the broader 

sample of checklists is also inaccurate, all the checklists for the 

type of equipment will be returned to the Contractor for correction and 

resubmission.   

3.3 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 22 shall be 

scheduled and documented in accordance with Section 01 00 00 GENERAL 

REQUIREMENTS. All testing shall be incorporated into the project 

schedule.  Contractor shall provide no less than 7 calendar days’ 

notice of testing.  The Commissioning Agent will witness selected 

Contractor tests at the sole discretion of the Commissioning Agent.  

Contractor tests shall be completed prior to scheduling Systems 

Functional Performance Testing.   

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:   

A. The Commissioning Process includes Systems Functional Performance 

Testing that is intended to test systems functional performance under 

steady state conditions, to test system reaction to changes in 

operating conditions, and system performance under emergency 

conditions.  The Commissioning Agent will prepare detailed Systems 

Functional Performance Test procedures for review and approval by the 

Resident Engineer.  The Contractor shall review and comment on the 

tests prior to approval.  The Contractor shall provide the required 
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labor, materials, and test equipment identified in the test procedure 

to perform the tests.  The Commissioning Agent will witness and 

document the testing.  The Contractor shall sign the test reports to 

verify tests were performed.   

3.5 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance personnel is required in 

cooperation with the Resident Engineer and Commissioning Agent.  

Provide competent, factory authorized personnel to provide instruction 

to operation and maintenance personnel concerning the location, 

operation, and troubleshooting of the installed systems.   

----- END ----- 
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SECTION 22 11 00 
FACILITY WATER DISTRIBUTION 

 

 
PART 1 - GENERAL  

1.1 DESCRIPTION  

A. Domestic water systems, including piping, equipment and all necessary 

accessories as designated in this section. 

1.2 RELATED WORK  

A. Section 07 84 00, FIRESTOPPING.  

B. Section 09 91 00, PAINTING.  

C. Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING.  

D. Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT INSULATION, PIPE 

INSULATION. 

E. SECTION 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS: Requirements for 

commissioning, systems readiness checklist, and training. 

1.3 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES.  

B. Manufacturer's Literature and Data:  

1. All items listed in Part 2 - Products.  

1.4 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. American National Standards Institute (ANSI):  

 American Society of Mechanical Engineers (ASME): (Copyrighted Society) 

A13.1...................Scheme for Identification of Piping Systems 

B16.3-2011..............Malleable Iron Threaded Fittings Classes 150 

and 300 

B16.9-2007..............Factory-Made Wrought Butt Welding Fittings 

B16.11-2011.............Forged Fittings, Socket-Welding and Threaded 

B16.12-2009 ............Cast Iron Threaded Drainage Fittings  

B16.15-2006 ............Cast Copper Alloy Threaded Fittings Classes 125 

and 250 

B16.18-2001 (R2005).....Cast Copper Alloy Solder-Joint Pressure 

Fittings  
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B16.22-2012.............Wrought Copper and Copper Alloy Solder Joint 

Pressure Fittings 

B16.51-2011.............Copper and Copper Alloy Press-Connect Fittings  

NSF/ANSI 61-2012........Drinking Water System Components - Health 

Effects  

C. American Society for Testing and Materials (ASTM): 

A47/A47M-99(2009).......Ferritic Malleable Iron Castings  

A53/A53M-12.............Pipe, Steel, Black and Hot-Dipped, Zinc Coated 

Welded and Seamless 

A183-03(2009)...........Carbon Steel Track Bolts and Nuts 

A269–10.................Seamless and Welded Austenitic Stainless Steel 

Tubing for General Service 

A312/A312M-12...........Seamless, Welded, and Heavily Cold Worked 

Austenitic Stainless Steel Pipes 

A403/A403M-12...........Wrought Austenitic Stainless Steel Piping 

Fittings 

A536-84(2009)...........Ductile Iron Castings 

A733-03(2009)e1.........Welded and Seamless Carbon Steel and Austenitic 

Stainless Steel Pipe Nipples 

B32-08..................Solder Metal 

B61-08..................Steam or Valve Bronze Castings 

B62-09..................Composition Bronze or Ounce Metal Castings 

B75/B75M-11.............Seamless Copper Tube 

B88-09..................Seamless Copper Water Tube 

B584-12a................Copper Alloy Sand Castings for General 

Applications 

B687-99(2011)...........Brass, Copper, and Chromium-Plated Pipe Nipples 

D1785-12................Poly (Vinyl Chloride) (PVC) Plastic Pipe, 

Schedules 40, 80, and 120 

D2000-12................Rubber Products in Automotive Applications 

D4101-11................Propylene Plastic Injection and Extrusion 

Materials 

D2564-04(2009) e1.......Solvent Cements for Poly (Vinyl Chloride) (PVC) 

Plastic Pipe and Fittings 

E1120-08................Liquid Chlorine 

E1229-08................Calcium Hypochlorite  

D. American Water Works Association (AWWA): 
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C110/A21.10-12..........Ductile Iron and Gray Iron 

C151/A21.51-09..........Ductile-Iron Pipe, Centrifugally Cast 

C153/A21.53-11..........Ductile-Iron Compact Fittings 

C203-08.................Coal-Tar Protective Coatings and Linings for 

Steel Water Pipelines - Enamel and Tape - Hot 

Applied 

C213-07.................Fusion Bonded Epoxy Coating for the Interior & 

Exterior of Steel Water Pipelines 

C651-05.................Disinfecting Water Mains  

E. American Welding Society (AWS):  

A5.8/A5.8M-2011.........Filler Metals for Brazing 

F. American Society of Sanitary Engineers (ASSE): 

ANSI/ASSE 1001-2008.....Pipe Applied Atmospheric Type Vacuum Breakers 

ANSI/ASSE 1010-2004.....Water Hammer Arresters  

ANSI/ASSE 1018-2001.....Trap Seal Primer Valves – Potable Water 

Supplied 

ANSI/ASSE 1020-2004.....Pressure Vacuum Breaker Assembly 

G. International Code Council (ICC) 

ICC IPC (2012)..........International Plumbing Code 

H. NSF International (NSF) 

NSF/ANSI 14 (2013)......Plastics Piping System Components and Related 

Materials 

NSF/ANSI 61 (2012)......Drinking Water System Components – Health 

Effects 

NSF/ANSI 372 (2011).....Drinking Water System Components – Lead Content 

I. Plumbing and Drainage Institute (PDI):  

PDI WH-201 2010.........Water Hammer Arrestor 

1.5 QUALITY ASSURANCE 

A. A certificate of Welder’s certification shall be submitted prior to 

welding of steel piping.  The certificate shall be current and no more 

than one year old.   

B. All grooved joint couplings, fittings, valves, and specialties shall be 

the products of a single manufacturer.  Grooving tools shall be by the 

same manufacturer as the groove components.  

C. All castings used for coupling housings, fittings, valve bodies, etc., 

shall be date stamped for quality assurance and traceability. 
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1.6 SPARE PARTS 

A. For mechanical press-connect fittings, provide tools required for each 

pipe size used at the facility. 

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. Material or equipment containing a weighted average of greater than 

0.25 percent lead shall not be used in any potable water system 

intended for human consumption, and shall be certified in accordance 

with NSF/ANSI 61 or NSF 372.  Endpoint devices used to dispense water 

for drinking must meet the requirements of NSF/ANSI 61, Section 9.   

B. Plastic pipe, fittings, and solvent cement shall meet NSF/ANSI 14 and 

shall be NSF listed for the service intended. 

2.2 ABOVE GROUND (INTERIOR) WATER PIPING  

A. Pipe: Copper tube, ASTM B88, Type K or L, drawn. For pipe 6 inches (150 

mm) and larger, stainless steel, ASTM A312, schedule 10 shall be used. 

B. Fittings for Copper Tube:  

1. Wrought copper or bronze castings conforming to ANSI B16.18 and 

B16.22. Unions shall be bronze, MSS SP72 & SP 110, Solder or braze 

joints.  Use 95/5 tin and antimony for all soldered joints. 

C. Fittings for Stainless Steel: 

1. Stainless steel butt-welded fittings, Type 316, Schedule 10, 

conforming to ANSI B16.9. 

2. Grooved fittings, stainless steel, Type 316, Schedule 10, conforming 

to ASTM A403. Segmentally fabricated fittings are not allowed. 

Mechanical grooved couplings, ductile iron, ASTM A536 (Grade 65-45-

12), or malleable iron, ASTM A47 (Grade 32510) housing, with EPDM 

gasket, steel track head bolts, ASTM A183, coated with copper 

colored alkyd enamel. 

D. Adapters: Provide adapters for joining screwed pipe to copper tubing.  

E. Solder: ASTM B32 Composition Sb5 HA or HB. Provide non-corrosive flux. 

F. Brazing alloy: AWS A5.8, Classification BCuP.  

2.4 EXPOSED WATER PIPING  

A. Finished Room: Use full iron pipe size chrome plated brass piping for 

exposed water piping connecting fixtures, casework, cabinets, equipment 

and reagent racks when not concealed by apron including those furnished 

by the Government or specified in other sections.  

1. Pipe: Fed. Spec. WW-P-351, standard weight.  
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2. Fittings: ANSI B16.15 cast bronze threaded fittings with chrome 

finish.  

3. Nipples: ASTM B 687, Chromium-plated.  

4. Unions: Mss SP-72, SP-110, Brass or Bronze with chrome finish. 

Unions 2-1/2 inches (65 mm) and larger shall be flange type with 

approved gaskets.  

B. Unfinished Rooms, Mechanical Rooms and Kitchens: Chrome-plated brass 

piping is not required. Paint piping systems as specified in Section 09 

91 00, PAINTING.  

2.5 ETHYLENE OXIDE (ETO) STERILIZER WATER SUPPLY PIPING 

A. Stainless steel, ASTM A312, Schedule 10 with stainless steel butt 

welded fittings. Provide on sterilizer water supply. 

2.6 TRAP PRIMER WATER PIPING: 

A. Pipe: Copper tube, ASTM B88, type K, hard drawn. 

B. Fittings: Bronze castings conforming to ANSI B16.18 Solder joints. 

C. Solder: ASTM B32 composition Sb5. Provide non-corrosive flux. 

2.7 STRAINERS  

A. Provide on high pressure side of pressure reducing valves, on suction 

side of pumps, on inlet side of indicating and control instruments and 

equipment subject to sediment damage and where shown on drawings. 

Strainer element shall be removable without disconnection of piping.  

B. Water: Basket or "Y" type with easily removable cover and brass 

strainer basket.  

C. Body: Smaller than 3 inches (80 mm), brass or bronze; 3 inches (80 mm) 

and larger, cast iron or semi-steel.  

2.8 DIELECTRIC FITTINGS  

A. Provide dielectric couplings or unions between ferrous and non-ferrous 

pipe.  

2.9 STERILIZATION CHEMICALS 

A. Hypochlorite: ASTM E1120-08 

B. Liquid Chlorine: ASTM E1229-08 

2.10 WATER HAMMER ARRESTER: 

A. Closed copper tube chamber with permanently sealed 60 psig (410 KpA) 

air charge above a Double O-ring piston. Two high heat Buna-N 0-rings 

pressure packed and lubricated with FDA approved silicone compound. All 

units shall be designed in accordance with ASSE 1010 for sealed wall 

installations without an access panel. Size and install in accordance 
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with Plumbing and Drainage Institute requirements (PDI-WH 201). Provide 

water hammer arrestors at:  

1. All solenoid valves. 

2. All groups of two or more flush valves. 

3. All quick opening or closing valves. 

4. All medical washing equipment. 

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. General: Comply with the International Plumbing Code and the following:  

1. Install branch piping for water from the piping system and connect 

to all fixtures, valves, cocks, outlets, casework, cabinets and 

equipment, including those furnished by the Government or specified 

in other sections.  

2. Pipe shall be round and straight. Cutting shall be done with proper 

tools. Pipe, except for plastic and glass, shall be reamed to full 

size after cutting.  

3. All pipe runs shall be laid out to avoid interference with other 

work.  

4. Install union and shut-off valve on pressure piping at connections 

to equipment. 

5. Pipe Hangers, Supports and Accessories: 

a. All piping shall be supported per the International Plumbing 

Code. 

b. Shop Painting and Plating: Hangers, supports, rods, inserts and 

accessories used for pipe supports shall be shop coated with red 

lead or zinc chromate primer paint.  Electroplated copper hanger 

rods, hangers and accessories may be used with copper tubing. 

c. Floor, Wall and Ceiling Plates, Supports, Hangers: 

1) Solid or split un-plated cast iron. 

2) All plates shall be provided with set screws. 

3) Pipe Hangers: Height adjustable clevis type. 

4) Adjustable Floor Rests and Base Flanges:  Steel. 

5) Concrete Inserts: "Universal" or continuous slotted type. 

6) Hanger Rods: Mild, low carbon steel, fully threaded or 

Threaded at each end  with two removable nuts at each end for 

positioning rod and hanger and locking each in place. 

7) Riser Clamps: Malleable iron or steel. 
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8) Rollers: Cast iron. 

9) Self-drilling type expansion shields shall be "Phillips" type, 

with case hardened steel expander plugs. 

10) Hangers and supports utilized with insulated pipe and tubing 

shall have 180 degree (min.) metal protection shield Centered 

on and welded to the hanger and support. The shield shall be 4 

inches in length and be 16 gauge steel. The shield shall be 

sized for the insulation. 

11) Miscellaneous Materials: As specified, required, directed or 

as noted on the drawings for proper installation of hangers, 

supports and accessories. If the vertical distance exceeds 6 m 

(20 feet) for cast iron pipe additional support shall be 

provided in the center of that span. Provide all necessary 

auxiliary steel to provide that support. 

12) With the installation of each flexible expansion joint, 

provide piping restraints for the upstream and downstream 

section of the piping at the flexible expansion joint.  

Provide calculations supporting the restraint length design 

and type of selected restraints. 

6. Install chrome plated cast brass escutcheon with set screw at each 

wall, floor and ceiling penetration in exposed finished locations 

and within cabinets and millwork. 

7. Penetrations: 

a. Fire Stopping: Where pipes pass through fire partitions, fire 

walls, smoke partitions, or floors, install a fire stop that 

provides an effective barrier against the spread of fire, smoke 

and gases as specified in Section 07 84 00. Completely fill and 

seal clearances between raceways and openings with the fire 

stopping materials.  

b. Waterproofing: At floor penetrations, completely seal clearances 

around the pipe and make watertight with sealant as specified in 

Section 07 92 00. 

B. Piping shall conform to the following:  

1. Domestic Water:  

a. Grade all lines to facilitate drainage. Provide drain valves at 

bottom of risers and all low points in system. Design domestic 

hot water circulating lines with no traps. 
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b. Connect branch lines at bottom of main serving fixtures below and 

pitch down so that main may be drained through fixture. Connect 

branch lines to top of main serving only fixtures located on 

floor above.  

3.2 TESTS  

A. General: Test system either in its entirety or in sections. Submit 

testing plan to Resident Engineer/COR 14 days prior to test date. 

B. Potable Water System: Test after installation of piping and domestic 

water heaters, but before piping is concealed, before covering is 

applied, and before plumbing fixtures are connected. Fill systems with 

water and maintain hydrostatic pressure of 150 psi (1040 kPa) gage for 

two hours. No decrease in pressure is allowed. Provide a pressure gage 

with a shutoff and bleeder valve at the highest point of the piping 

being tested.  

C. All Other Piping Tests: Test new installed piping under 1-1/2 times 

actual operating conditions and prove tight. 

3.3 STERILIZATION  

A. After tests have been successfully completed, thoroughly flush and 

sterilize the interior domestic water distribution system in accordance 

with AWWA C651.  

B. Use liquid chlorine or hypochlorite for sterilization.  

3.4 COMMISSIONING 

A. Provide commissioning documentation accordance with the requirements of 

Section 22 08 00. 

B. Components provided under this section of the specification will be 

tested as part of a larger system.    

- - - E N D - - - 
 



Plumbing Upgrade, Phase 2                                                         

Project No. 693-11-119                                                       

VA Medical Center, Wilkes-Barre, PA          

Bid Documents 3-30-16 

22 11 23 - 1 

SECTION 22 11 23 
DOMESTIC WATER PUMPS 

 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. Hot water circulating pump, hot water recirculation pump, cold water 

recirculating pump, and domestic water pressure booster system.   

1.2 RELATED WORK  

A. Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING.  

B. Section 22 05 12, GENERAL MOTOR REQUIREMENTS FOR PLUMBING EQUIPMENT. 

C. SECTION 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

 Requirements for commissioning, systems readiness checklist, and 

training. 

D. Section 26 29 11, LOW-VOLTAGE MOTOR STARTERS. 

1.3 QUALITY ASSURANCE 

A. Domestic Water Pressure Booster System:  

1. Components shall be furnished by a single manufacturer and the 

system shall be the standard cataloged product of the manufacturer.  

2. Shop Test: Water booster unit and its component parts shall undergo 

a thorough electric and hydraulic operating test prior to shipment.  

Tests shall include a system operating flow test from zero to 100 

percent of design flow rate under specified suction and system 

pressure conditions. Certified performance curves shall be 

furnished.  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's Literature and Data: 
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1. Pump: 

a. Manufacturer and model. 

b. Operating speed. 

c. Capacity. 

d. Characteristic performance curves. 

2. Motor: 

a. Manufacturer, frame and type. 

b. Speed. 

c. Current Characteristics.  

d. Efficiency. 

C. Certificate of shop test for domestic water booster system.  Provide 

certified performance curves. 

D. Certified copies of all the factory and construction site test data 

sheets and reports. 

E. Complete operating and maintenance manuals including wiring diagrams, 

technical data sheets and information for ordering replaceable parts: 

1. Include complete list indicating all components of the systems. 

2. Include complete diagrams of the internal wiring for each item of 

equipment. 

3. Diagrams shall have their terminals identified to facilitate 

installation, operation and maintenance.  

F. Completed System Readiness Checklist provided by the Commissioning 

Agent and completed by the contractor, signed by a qualified technician 

and dated on the date of completion, in accordance with the 

requirements of Section 22 08 00 COMMISSIONING OF PLUMBING SYSTEMS. 
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1.5 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. National Electrical Manufacturers Association (NEMA): 

ICS6-93 (R2006).........Industrial Control and Systems Enclosures 

250-08..................Enclosures for Electrical Equipment (1000 Volts 

Maximum) 

C. American Society of Mechanical Engineers (ASME): 

Boiler and Pressure Vessel Code:  2010 

Section VIII............Pressure Vessels, Division I and II 

D. International Code Council (ICC) 

ICC IPC (2012)..........International Plumbing Code 

E. NSF International (NSF) 

NSF/ANSI 61 (2012)......Drinking Water System Components – Health 

Effects 

NSF/ANSI 372 (2011).....Drinking Water System Components – Lead Content 

F. Underwriters' Laboratories, Inc. (UL): 

508-99 (R2008).......... Standards for Industrial Control Equipment 

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. Material or equipment containing a weighted average of greater than 

0.25 percent lead shall not be used in any potable water system 

intended for human consumption, and shall be certified in accordance 

with NSF/ANSI 61 or NSF 372. 
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2.2 CIRCULATING PUMP  

A. Centrifugal, single or multi stage, constructed to prevent contact of 

water with metal other than nonferrous.  Driver shall be electric 

motor, close coupled or connected by flexible or magnetic coupling. 

Pump for hot water system shall be designed for 65 degrees C (150 

degrees F) water service.  

B. Mounting shall be either of the following: 

1. In-line mounted. 

2. Floor mounted set on common bed plate with drip lip.  

C. Casings: Epoxy coated cast iron, bronze, stainless steel, vertically or 

horizontally split. 

D. Impeller: High grade, cast brass or bronze, accurately machined and 

properly balanced. 

E. Motors: Maximum 40 degrees C (104 degrees F) ambient temperature rise, 

drip proof, for operation with current, voltage, phase and cycle shown 

in schedule on Electrical drawings, conforming to NEMA 250-Type 4.  

Size the motor capacity to operate the pump without overloading.  In-

line pump motors shall not exceed 1800 rpm and shall be provided with 

spring mountings or equal devices to assure quiet operation. Motors 

shall be equipped with thermal overload protection.  When motor has 

cooled down it shall re-start automatically if the operating control 

has been left on and the system requires pump to start. 

F. Pump shall operate continuously with "on-off" switch for shut down.  In 

the inlet and outlet piping of the pump, shutoff valves shall be 

installed to permit service to the pump without draining the system. 

G. A check valve shall be installed in the pump discharge piping 

immediately downstream of the pump  
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2.3 INLINE HOT WATER OR COLD WATER RECIRCULATING PUMP 

A. Centrifugal in-line horizontal oil lubricated pump designed for quiet 

operation and 862 kPa (125 psi). 

B. Bronze body construction capable of pumping when driven by single phase 

motor.  Pump shall be non-overloading at any point on the pump curve. 

C. HW recirculation Pump controlled from on/off aquastat located at pump. 

Cold water recirculation pump shall run continuously. In addition, the 

pumps shall be provided with "on-off" switch for shut down.  In the 

inlet and outlet piping of the pump shutoff valves shall be installed 

to permit service to the pump without draining the system.  A check 

valve shall be installed in the pump discharge piping immediately 

downstream of the pump. 

2.4 DOMESTIC WATER PRESSURE BOOSTER SYSTEM 

A. General: Provide a factory prefabricated, prewired and pretested multi-

stage pumping system including variable speed drive motors, pressure 

regulating valves with integral check valves, pressure transducers, 

vibration pads, emergency switches, duplex flow switches, power and 

control panels, suction and discharge manifolds, gate valves, bypass 

loops with appropriate valves and check valves, low pressure cut off 

switches, hydro pneumatic tanks and accessories. All components shall 

be furnished by a single manufacturer and the system shall be the 

standard cataloged product of the manufacturer. All components shall be 

factory installed on a common structural steel skid and shall be 

completely tested in the factory before shipment.  Manufacturer shall 

assume “unit responsibility” to ensure that all components effectively 

interface to execute the operation of the designed system. Provide 

auxiliary contacts for remote alarming to the Energy Control Center and 

BAC net compatible open-protocol type interface to DDC controls system.  

B. System Operation and Controls: 

1. System shall automatically maintain constant system pressure at the 

outlet of the pressure control valve and hydropneumatic tank check 

valve at all times with varying suction pressure. The pump station 
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shall receive a 4-20mA signal from each pressure transducer, as 

provided by the pumping station manufacturer.  A pressure transducer 

signal shall be provided for each pump controller.  This will 

provide a complete lead/ lag system coupled with a true back-up 

control.  The differential pressure transducers will monitor system 

discharge pressure versus suction line pressure and provide an 

analog signal (4- 20mA) to the pump control software, and allow the 

variable speed pump controller, to provide a variable Volts/ Hz 

output to the motor. Once the pressure drops below the set system 

pressure, the pump will start and provide system pressure (as 

determined by the station operator), if this pressure cannot be 

maintained by one pump, the next pump in sequence shall operate in a 

lead/lag capacity to provide the extra flow and pressure 

automatically without the use of additional panels or alternators. 

The sequence of the pumps shall be field adjustable, and completely 

automatic without additional panels or alternator controls.  The 

variable speed pump controller shall be completely integrated with 

the VFD. Special type motors will not be allowed.  Refer to Section 

22 05 12, GENERAL MOTOR REQUIREMENTS FOR PLUMBING EQUIPMENT.  Pumps 

shall alternate based on elapsed run time. All program settings 

shall be based on centrifugal pump language and centrifugal pumps. 

Program settings must be field adjustable to provide on site 

adjustments. When the system experiences low demand, the variable 

speed pump controllers will reduce the speed of each pump, until 

demand has stopped. Pump controllers will stop each pump at zero 

demand, without the use of external switches or controls. 

2. The pump logic controller shall provide the following standard user-

selectable features: 

a. Low Suction Pressure Alarm and Cut Out 

b. High Suction Pressure Alarm and Cut Out 

c. Low System Pressure Alarm 

d. High System Pressure Alarm and Cut Out 
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e. High Temperature Alarm and Cut Out 

f. Low Level Alarm and Cut Out 

g. No-Flow Shut Down 

h. A-V alarm with push to silence feature 

i. Overload Failure Alarm 

j. Pump Failure Alarm 

C. Vertical Turbine Pump: Pumps shall be vertical multistage short-coupled 

industrial turbine pumps with variable speed drive motor, low pressure 

cutoff switches and bypass loops with ball, gate, check valves as 

indicated on the Contract Drawings.  

1. Impellers: SAE 40 cast bronze, mixed flow enclosed type.  

2. Balancing of Impellers: Each impeller shall be statically and 

dynamically balanced prior to assembly in pump casing. 

3. Pump shaft: Stainless steel type 416.  

4. Lubrication: Water lubricated type pump.  

5. Pump Bowls: Cast Iron, stainless steel or bronze flanged and bolted.  

6. Pump Bearings: SAE 660 bronze, radial type.  

7. Pump Head: Fabricated steel with continuous bypass for low seal 

pressure. Cast iron heads are not acceptable. Pump head shall be 

lined same as pump barrel.  

8. Seal: Mechanical general purpose type, with sleeve mounting.  Seal 

shall be rated at 1200 kPa (175 psi) maximum.  

9. Adjustable Spacer Coupling: Removable type required so that pump 

seal can be replaced without disturbing motor.  
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10. Motor: Solid shaft motors balanced to 0.22 mm (0.0085-inch) 

vibration amplitude shall be operated at any point on the pump head 

curve without overloading the motor. Conform to NEMA 250-Type 2.  

11. Pump Barrel: Schedule 40 steel pipe with two-coat "baked" internal 

lining to meet the potable water requirements of U.S. Food and Drug 

Administration.  Unlined pump barrels are not acceptable.  Provide 

drain tapping.  

D. Pressure Regulating Valves: System pressure shall be maintained by 

pilot-operated, diaphragm type pressure regulating valves, rated at 

2050 kPa (300 psi) minimum, one for each pump. Valves shall be piloted 

to control system pressure and to cause the valve to act as a non-slam 

check valve. Pilot shall be rated at 1200 kPa (175 psi) minimum.  

E. Hydropneumatic Tank: Bladder type, hydropneumatic, designed and 

constructed in accordance with requirements of the ASME Pressure Vessel 

Code and stamped with appropriate symbol.  Tank shall include pre-

pressurized, sealed-in air cushion which shall accommodate pressure 

increases and expanded water volumes in the tank.  Tank shall include 

butyl rubber or poly-propylene liner in lower, or water side of 

chamber. Minimum working pressure of tank shall be 1200 kPa (175 psi). 

Unit shall be designed and manufactured for domestic water 

applications. Insulate tank as specified. Check valve at hydropneumatic 

tank shall include small orifice for undue loading. 

F. Power and Control Panel: Class "A" shadow box double NEMA 1 enclosure, 

UL labeled, bonderized double prime coated with baked enamel finish: 

1. Fused disconnect switches with external operating handles. 

2. Magnetic contactor for each motor with H.O.A. switch. 

3. Door interlock. 

4. Thermal overload protection relay for each motor, three leg type. 

5. Running light for each motor. 
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6. Power light for each motor. 

7. Minimum run timers to prevent short cycle operation. 

8. Control transformer, switch, circuit breaker, light. 

9. Lead pump failure protection. 

10. Provide auxiliary contacts for remote alarm monitoring to Energy 

Control Center II for a connection to a DDC type open protocol 

system cont5rol system capable of backnet interface. 

G. Motor and Starter: Maximum 40 degrees C (104 degrees F) ambient 

temperature rise, drip proof type motor, ball bearings, voltage and 

phase as shown in schedule on Electrical drawings, conforming to NEMA 

250-Type 4. Motor shall be of such capacity that brake horsepower 

required by driven equipment at normal rated capacity will not exceed 

nameplate rating of the motor. Refer to Section 22 05 12, GENERAL MOTOR 

REQUIREMENTS FOR PLUMBING EQUIPMENT. Provide each motor with automatic, 

fully enclosed, magnetic starter of type specified in Section 26 29 11, 

LOW-VOLTAGE MOTOR STARTERS.  

H. Instrumentation: All instrumentation shall be factory installed and 

shall include the following 115 mm (4-1/2 inch) dial gages with shut-

off cock.  

1. Pump pressure gage for each pump.  

2. System pressure gage.  

3. Suction pressure gage.  

I. Operating and Emergency Controls:  

1. The pump station shall receive a 4-20mA signal from each pressure 

transducer, as provided by the pumping station manufacturer. A 

pressure transducer signal shall be provided for each pump 

controller. This will provide a complete lead/ lag system coupled 

with a true back-up control. The differential pressure transducers 
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will monitor system discharge pressure versus suction line pressure 

and provide an analog signal (4- 20mA) to the pump control software, 

and allow the variable speed pump controller, to provide a variable 

Volts/ Hz output to the motor. Once the pressure drops below the set 

system pressure, the pump will start and provide system pressure (as 

determined by the station operator), if this pressure cannot be 

maintained by one pump, the next pump in sequence shall operate in a 

lead/lag capacity to provide the extra flow and pressure 

automatically without the use of additional panels or alternators. 

The sequence of the pumps shall be field adjustable, and completely 

automatic without additional panels or alternator controls. The 

variable speed pump controller shall be completely integrated with 

the VFD. Special type motors will not be allowed refer to Section 22 

05 12, GENERAL MOTOR REQUIREMENTS FOR PLUMBING EQUIPMENT. Pumps 

shall alternate based on elapsed run time. All program settings 

shall be based on centrifugal pump language and centrifugal pumps. 

Program settings must be field adjustable to provide on site 

adjustments.  When the system experiences low demand, the variable 

speed pump controllers will reduce the speed of each pump, until 

demand has stopped. Pump controllers will stop each pump at zero 

demand, without the use of external switches or controls.  

2. The pump logic controller shall provide the following standard user-

selectable features: 

a. Low Suction Pressure Alarm and Cut Out 

b. High Suction Pressure Alarm and Cut Out 

c. Low System Pressure Alarm 

d. High System Pressure Alarm and Cut Out 

e. High Temperature Alarm and Cut Out 

f. Low Level Alarm and Cut Out 

g. No-Flow Shut Down 
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h. A-V alarm with push to silence feature 

i. Overload Failure Alarm 

j. Pump Failure Alarm 

J. Factory Test: The booster system and its component parts shall undergo 

a complete operation flow test from zero to 100 % design flow rate 

under the specified suction and net system pressure conditions. The 

system certification shall include copies of the test and test data as 

performed in the factory prior to shipment. Performance test 

certifications should be placed inside the system control panel and two 

extra copies shall be provided with the installation manual. 

PART 3 - EXECUTION  

3.1 STARTUP AND TESTING  

A. Make tests as recommended by product manufacturer and listed standards 

and under actual or simulated operating conditions and prove full 

compliance with design and specified requirements. Tests of the various 

items of equipment shall be performed simultaneously with the system of 

which each item is an integral part.  

B. System Test: After installation is completed provide an operational 

test of the completed system including flow rates, pressure compliance, 

alarms and all control functions.  

C. When any defects are detected, correct defects and repeat test.  

D. The Commissioning Agent will observe startup and contractor testing of 

selected equipment. Coordinate the startup and contractor testing 

schedules with the Resident Engineer and Commissioning Agent. Provide a 

minimum of 7 days prior to notice.  

3.2 COMMISSIONING 

A. Provide Commissioning Documentation accordance with the requirements of 

Section 22 08 00 – COMMISSIONING OF PLUMBING SYSTEMS for all 

inspection, startup, and contractor testing required above and required 

by the System Readiness Checklist provided by the Commissioning Agent.  
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B. Components provided under this Section of the specification will be 

tested as part of a larger system. Refer to Section   22 08 00 – 

COMMISSIONING OF PLUMBING SYSTEMS and related sections for contractor 

responsibilities for system commissioning.  

3.3 DEMONSTRATION AND TRAINING 

A. Provide services of manufacturer’s technical representative for four 

hours to instruct VA Personnel in operation and maintenance of units. 

B. Submit training plans and instructor qualifications in accordance with 

the requirements of Section 22 08 00 COMMISSIONING OF PLUMBING SYSTEMS. 

- - - E N D - - - 
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SECTION 22 35 00 
DOMESTIC WATER HEAT EXCHANGERS 

 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes the requirements for domestic hot water heat 

exchangers including thermometers and all necessary accessories, 

connections and equipment. 

B. Application is for indirect water heating utilizing steam or hot water 

as a medium, and can be used for heat recovery or solar systems for 

pre-heating water prior to primary water heating equipment. 

C. A complete listing of all acronyms and abbreviations are included in 

Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING. 

1.2 RELATED WORK 

A. Section 01 00 00, GENERAL REQUIREMENTS. 

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

C. Section 09 91 00, PAINTING: Preparation and finish painting. 

D. Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING. 

E. Section 22 05 19, METERS AND GAGES FOR PLUMBING PIPING.  

F. Section 22 05 23, GENERAL-DUTY VALVES FOR PLUMBING PIPING.  

G. Section 22 07 11, PLUMBING INSULATION. 

  H. Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

I. Section 22 11 00, FACILITY WATER DISTRIBUTION: Piping, Fittings, Valves 

and Gages. 

J. Section 22 11 23, DOMESTIC WATER PUMPS: Circulating Pump. 

1.3 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. American Society for Heating, Refrigerating and Air Conditioning 

Engineers (ASHRAE):  

90.1 (2013).............Energy Standard for Buildings Except Low-Rise 

Residential Buildings 

C. American National Standard Institute (ANSI): 

Z21.22B-2001 (R2008)....Relief Valves for Hot Water Supply Systems 

D. American Society of Mechanical Engineers (ASME): 

ASME Boiler and Pressure Vessel Code –  



Plumbing Upgrade, Phase 2            
Project No. 693-11-119         
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

22 35 00 - 2 

BPVC Section IV-2013....Rules for Construction of Heating Boilers 

BPVC Section VIII-1-2013 Rules for Construction of Pressure 

Vessels, Division 1 

Form U-1................Manufacturer’s Data Report for Pressure Vessels 

B1.20.1-2013............Pipe Threads, General Purpose (Inch) 

B16.5-2013..............Pipe Flanges and Flanged Fittings: NPS 1/2 

through NPS 24 Metric/Inch Standard 

B16.24-2011.............Cast Copper Alloy Pipe Flanges and Flanged 

Fittings: Classes 150, 300, 600, 900, 1500, and 

2500 

PTC 25.3-02.............Pressure Relief Devices 

E. National Fire Protection Association (NFPA): 

70-2011.................National Electrical Code (NEC) 

F. NSF International (NSF): 

61-2012.................Drinking Water System Components – Health 

Effects 

372-2011................Drinking Water System Components – Lead Content 

G. Underwriter Laboratories (UL): 

207-2013................Standard for Refrigerant-Containing Components 

and Accessories, Nonelectrical 

778-2002................Standard for Motor-Operated Water Pumps 

1.4 SUBMITTALS 

A. Submittals, including number of required copies, shall be submitted in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES. 

B. Information and material submitted under this section shall be marked 

“SUBMITTED UNDER SECTION 22 35 00, DOMESTIC WATER HEAT EXCHANGERS”, 

with applicable paragraph identification. 

C. Manufacturer's Literature and Data including: Full item description and 

optional features and accessories. Include dimensions, weights, 

materials, applications, standard compliance, model numbers, size, and 

capacity. 

1. Heat Exchangers. 

2. Heat Reclaimers. 

3. Pressure and Temperature Relief Valves. 

4. Steam Control Valves. 

5. Heating Hot Water Control Valves. 
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6. Thermometers.  

7. Pressure Gages. 

8. Vacuum Breakers. 

9. Safety Valves. 

10. Expansion Tanks. 

11. Heat Traps. 

D. A form U-1 or other documentation stating compliance with the ASME 

Boiler and Pressure Vessel Code. 

E. Shop drawings shall include wiring diagrams for power, signal and 

control functions. 

G. Submit documentation indicating compliance with applicable requirements 

of ASHRAE 90.1, Unfired Storage Tanks, for Service Water Heating. 

H. Complete operating and maintenance manuals including wiring diagrams, 

technical data sheets and information for ordering replaceable parts: 

1. Include complete list indicating all components of the systems. 

2. Include complete diagrams of the internal wiring for each item of 

equipment. 

3. Diagrams shall have their terminals identified to facilitate 

installation, operation and maintenance. 

  I. Completed System Readiness Checklist provided by the Commissioning 

Agent and completed by the contractor, signed by a qualified technician 

and dated on the date of completion, in accordance with the 

requirements of Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

  J. Submit training plans and instructor qualifications in accordance with 

the requirements of Section 22 08 00, COMMISSIONING OF PLUMBING 

SYSTEMS. 

1.5 QUALITY ASSURANCE 

A. Equipment components in contact with potable water shall meet 

compliance requirements in documents NSF 61 and NSF 372. 

B. Comply with American Society of Heating, Refrigerating and Air- 

Conditioning Engineers (ASHRAE) 90.1 for efficiency performance. 

D. The heat exchanger shall be certified and labeled by an independent 

testing agency. 

E. Circulating pump shall be installed per NFPA 70. 

F. Bio-Based Materials: For products designated by the USDA’s Bio-

Preferred Program, provide products that meet or exceed USDA 

recommendations for bio-based content, so long as products meet all 
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performance requirements in this specifications section. For more 

information regarding the product categories covered by the Bio-

Preferred Program, visit http://www.biopreferred.gov. 

1.6 AS-BUILT DOCUMENTATION 

A. Submit operation and maintenance data updated to include submittal 

review comments, substitutions and construction revisions shall be 

inserted into a three ring binder. All aspects of system operation and 

maintenance procedures, including piping isometrics, wiring diagrams of 

all circuits, a written description of system design, control logic, 

and sequence of operation shall be included in the operation and 

maintenance manual. The operations and maintenance manual shall include 

troubleshooting techniques and procedures for emergency situations. 

Notes on all special systems or devices such as damper and door closure 

interlocks shall be included. A List of recommended spare parts 

(manufacturer, model number, and quantity) shall be furnished. 

Information explaining any special knowledge or tools the owner will be 

required to employ shall be inserted into the As-Built documentation. 

B. The installing contractor shall maintain as-built drawings of each 

completed phase for verification; and, shall provide the complete set 

at the time of final systems certification testing. As-built drawings 

are to be provided, and a copy of them on Auto-Cad version 2010 

provided on compact disk or DVD. Should the installing contractor 

engage the testing company to provide as-built or any portion thereof, 

it shall not be deemed a conflict of interest or breach of the ‘third 

party testing company’ requirement. 

PART 2 - PRODUCTS  

2.1 SHELL AND TUBE, DOMESTIC WATER HEAT EXCHANGERS 

A. The shell and tube heat exchangers shall be double wall semi-

instantaneous type, vertical with water in the shell and steam in the 

tubes. Heat exchanger shall be of counterflow design. The shell and 

tube heat exchanger shall be a packaged assembly of tank, heat 

exchanger coils, control valves, controls, and specialties constructed 

of ASME code copper lined, carbon steel shell with 1035 kPa (150 psig) 

minimum working pressure. Heat exchanger shall comply with NSF 61 and 

NSF 372 for barrier materials for potable-water tank linings. Provide 

with access for cleaning and disinfection. Heat exchanger capacities 

are scheduled on the drawings. 
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B. The stand or skid shall be factory fabricated for floor mounting. 

C. The tappings (openings) shall be factory fabricated of materials 

compatible with the tank and in accordance with appropriate ASME 

standards for piping connections, pressure and temperature relief 

valve, pressure gauge, thermometer, drain valve, anode rods and 

controls. The openings shall be in accordance with ASME standards 

listed below: 

1. 50 mm or DN50 (2 inch) and smaller: Threaded ends according to ASME 

B1.20.1. 

2. 65 mm or DN65 (2-1/2 inch) and larger: Flanged ends according to 

ASME B16.5 for steel and stainless steel flanges, and according to 

ASME B16.24. 

D. Shell insulation shall comply with ASHRAE 90.1 and suitable for 

operating temperature. The entire shell and nozzles shall be completely 

surrounded except connections, gages and controls. 

E. The heat exchanger coils shall be constructed from copper and 

fabricated in a helix wound for steam heating medium. The pressure 

rating shall be equal to or greater than the steam supply pressure plus 

50 percent. 

F. The temperature controls shall be designed for an output temperature of 

60 degrees C (140 degrees F) based upon an adjustable temperature 

transmitter that operates a control valve and is capable of maintaining 

outlet water temperature within 2 degrees C (4 degrees F) of setting. 

Heaters shall be capable of raising the discharge temperature to 77-82 

degrees C (170-180 degrees F) for thermal eradication. 

  1. Steam control valve shall regulate the control of steam flow to the 

heating coil to control water temperature and shall be 

electronically operated. The outlet water temperature shall not vary 

more than  1 degrees C ( 2.5 degrees F). 

2. A drip trap, steam condensate trap (if required), Y strainer, vacuum 

breaker, and pressure gage shall be factory sized and piped with 

steam control valve. 

4. A normally closed solenoid valve shall be rated at 5 amps, 120-volt. 

Solenoid valve shall close the steam supply to the heating coil, 

should the water temperature in the tank reach the high set point. 

G. Safety control shall be automatic, high temperature limit shutoff 

device. 
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H. The relief valves shall be ASME rated and stamped for combination 

temperature and pressure relief valves.  

  I. The pressure storage vessel shall be all welded construction and ASME 

BPVC Section VIII-1 stamped for a working pressure of 1035 kPa (150 

psig). The storage tank shall be carbon steel with 4.9 kg/sq. meter (3 

lb./sq. feet) copper lining. Lining shall meet NSF 61 and NSF 372 

requirements. The storage vessel shall be provided with a fiberglass 

insulation system in compliance with ASHRAE 90.1, with jacket, and a 

magnesium anode. Provide with access for cleaning and disinfection.// 

2.2 CIRCULATING DOMESTIC WATER HEAT EXCHANGERS 

A. A packaged double wall unit with hot water storage tank shall be 

provided with circulator, heat exchanger coil, controls, sacrificial 

anode, and specialties. The domestic water heat exchanger with 

circulator shall be based upon a standard flow arrangement with water 

from bottom of storage tank circulated across the heat exchanger coil 

and returned to tank. The vessel shall be ASME BPVC Section VIII-1, 

fabricated with a pressure rating of 1035 kPa (150 psig). Tank shall 

comply with NSF 61 and NSF 372 for barrier materials for potable-water 

tank linings. Provide with access for cleaning and disinfection. 

B. A hot water outlet shall be included at the top of the tank. 

C. A temperature sensor shall be located inside the storage tank. 

D. A circulating pump complying with UL 778, all bronze construction, 

overhung impeller, and separately coupled inline pump shall be 

included. The pump shall have mechanical seals. The working pressure 

shall be rated at 861 kPa (125 psig). 

E. The stand shall be factory fabricated for floor mounting. 

F. The tappings (openings) shall be factory fabricated of materials 

compatible with the tank and in accordance with appropriate ASME 

standards for piping connections, pressure and temperature relief 

valve, pressure gauge, thermometer, drain valve, anode rods and 

controls. The openings shall be in accordance with ASME standards 

listed below: 

1. 50 mm or DN50 (2 inch) and smaller: Threaded ends according to ASME 

B1.20.1. 

2. 65 mm or DN65 (2-1/2 inch) and larger: Flanged ends according to 

ASME B16.5 for steel and stainless steel flanges, and according to 

ASME B16.24. 
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G. Shell fiberglass insulation shall comply with ASHRAE 90.1 and suitable 

for operating temperature, with jacket. The entire shell and nozzles 

shall be completely surrounded except connections and controls. 

H. The heat exchanger helix wound coils shall be constructed from copper 

and fabricated in a helix wound for steam heating medium. The pressure 

rating shall be equal to or greater than the steam or water supply 

pressure plus 50 percent, but not less than 1035 kPa (150 psig). 

I. The temperature controls shall be based upon an adjustable temperature 

transmitter that operates a control valve and is capable of maintaining 

outlet water temperature within 2 degrees C (4 degrees F) of setting of 

60 degrees C (140 degrees F). Heaters shall be capable of raising the 

discharge temperature to 77-82 degrees C (170-180 degrees F) for 

thermal eradication. 

J. Safety control shall be automatic, high temperature limit shutoff 

device. 

K. The relief valves shall be ASME rated and stamped for combination 

temperature and pressure relief valves.  

2.5 THERMOMETERS 

A. Thermometers shall be rigid stem or remote sensing, scale or dial type 

with an aluminum, black metal, stainless steel, or chromium plated 

brass case. The thermometer shall be back connected, red liquid 

(alcohol or organic-based) fill, vapor, bi-metal or gas actuated, with 

225 mm (9 inches) high scale dial or circular dial 50 to 125 mm (2 to 5 

inches) in diameter graduated from 4 to 100 degrees C (40 to 210 

degrees F), with two-degree graduations guaranteed accurate within one 

scale division. The socket shall be separable, double-seat, micrometer-

fittings, with extension neck not less than 65 mm (2 1/2 inches) to 

clear tank or pipe covering. The thermometer shall be suitable for 20 

mm (3/4 inch) pipe threads. Thermometers may be console-mounted with 

sensor installed in separate thermometer well. 

2.6 SAFETY VALVES FOR SHELL AND COIL HEATERS 

A. Separate combination pressure/temperature relief valves shall be 

provided on each water heater.  

B. A double solenoid safety system shall be provided for each shell and 

coil heater to function as a safety over temperature prevention system. 

System shall consist of aquastat, pilot light, solenoid safety valve 
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and solenoid water safety valve located in the control circuit. The 

aquastat shall be set at 60 degrees C (140 degrees F). 

2.7 DOMESTIC HOT WATER EXPANSION TANKS 

A. A steel pressure rated tank constructed with welded joints and factory 

installed butyl rubber diaphragm shall be installed as scheduled. The 

air precharge shall be set to minimum system operating pressure at 

tank. 

B. The tappings shall be factory fabricated steel, welded to the tank and 

include ASME B1.20.1 pipe thread. 

C. The interior finish shall comply with NSF 61 and NSF 372 for barrier 

materials for potable water tank linings and the liner shall extend 

into and through the tank fittings and outlets. 

D. The air charging valve shall be factory installed. 

2.8 HEAT TRAPS 

A. Heat traps shall be installed in accordance with ASHRAE 90.1 unless 

provided integrally with the heaters. 

2.9 COMBINATION TEMPERATURE AND PRESSURE RELIEF VALVES 

A. The combination pressure and temperature relief Valve shall be ANSI 

Z21.22 and ASME rated and constructed of all brass or bronze with a 

self-closing reseating valve. The relief valves shall include a 

relieving capacity greater than the heat input and include a pressure 

setting less than the water heater’s working pressure rating. Sensing 

element shall extend into storage tank. 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. The water heaters shall be installed on concrete bases. Refer to 

Specification Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING. 

B. The water heaters shall be installed level and plumb and securely 

anchored. 

C. Water heaters shall be installed and connected in accordance with 

manufacturer’s written instructions with manufacturer’s recommended 

clearances. 

D. All pressure and temperature relief valves discharge shall be piped to 

nearby floor drains with air gap or break. 

E. Thermometers and isolation valves shall be installed on water heater 

inlet and outlet piping and shall be positioned such that they can be 

read by an operator or staff standing on floor or walkway. 
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F. The thermostatic control shall be set for a minimum setting of 60 

degrees C (140 degrees F) for storage heaters and regulated to a 

maximum discharge temperature of 54 degrees C (130 degrees F) for 

distribution to personnel.  

G. Shutoff valves shall be installed on the domestic water supply piping 

to the water heater and on the domestic hot water outlet piping. 

H. All manufacturer’s required clearances shall be maintained. 

J. A combination temperature and pressure relief valve shall be installed 

at the top portion of the storage tank. The sensing element shall 

extend into the tank. The relief valve outlet drain piping shall 

discharge by positive air gap into a floor drain. 

K. Piping type heat traps shall be installed on the inlet and outlet 

piping of the domestic water heater storage tanks, unless provided 

integrally with the tanks. 

L. Water heater drain piping shall be installed as indirect waste to spill 

by positive air gap into open drains or over floor drains. Hose end 

drain valves shall be installed at low points in water piping for gas 

fueled domestic hot water heaters without integral drains. 

M. Dielectric unions shall be provided if there are dissimilar metals 

between the water heater connections and the attached piping. 

N. Provide vacuum breakers per ANSI Z21.22 on the inlet pipe if the water 

heater is bottom fed. 

O. If an installation is unsatisfactory to the COR, the Contractor shall 

correct the installation at no cost to the Government. 

3.2 LEAKAGE TEST 

A. Before piping connections are made, the water heaters shall be tested 

at a hydrostatic pressure of 1380 kPa (200 psig) for water heaters 

rated at less than 1103 kPa (160 psig) and 1654 kPa (240 psig) for 

units with an maximum working pressure of 1103 kPa (160 psig) or over. 

Any failed test shall be corrected and the water heater shall be 

replaced with a new unit at no additional cost to the VA. 

3.3 PERFORMANCE TEST 

A. Ensure that all of the remote water outlets will have a minimum of 43 

degrees C (110 degrees F) and a maximum of 49 degrees C (120 degrees F) 

water flow at all times. If necessary, make all correction to balance 

the return water system or reset the thermostat to make the system 

comply with design requirements.  
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3.4 STARTUP AND TESTING 

A. As recommended by product manufacturer and listed standards and under 

actual or simulated operating conditions, tests shall be conducted to 

prove full compliance with design and specified requirements. Tests of 

the various items of equipment shall be performed simultaneously with 

each integrated system. 

B. The tests shall include system capacity, control function, and alarm 

functions. 

C. When any defects are detected, correct defects and repeat test at no 

additional costs to the Government. 

  D. The Commissioning Agent will observe startup and contractor testing of 

selected equipment. Coordinate the startup and contractor testing 

schedules with the Contracting Officer’s Representative and 

Commissioning Agent. Provide a minimum of 7 days prior to notice. 

  3.5 COMMISSIONING 

A. Provide commissioning documentation in accordance with the requirements 

of Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

B. Components provided under this section of the specification will be 

tested as part of a larger system. 

3.6 DEMONSTRATION AND TRAINING 

A. Provide services of manufacturer’s technical representative for four 

hours to instruct VA Personnel in operation and maintenance of the 

system. 

  B. Submit training plans and instructor qualifications in accordance with 

the requirements of Section 22 08 00, COMMISSIONING OF PLUMBING 

SYSTEMS. 

- - - E N D - - - 
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SECTION 22 40 00 
PLUMBING FIXTURES 

 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Plumbing fixtures, associated trim and fittings necessary to make a 

complete installation from wall or floor connections to rough piping, 

and certain accessories.  

B. A complete listing of all acronyms and abbreviations are included in 

Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING. 

1.2 RELATED WORK 

A. Section 01 00 00, GENERAL REQUIREMENTS. 

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

C. Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING. 

  D. Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS: Requirements for 

commissioning, systems readiness checklist, and training. 

1.3 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. The American Society of Mechanical Engineers (ASME): 

A112.6.1M-1997 (R2012)..Supports for Off-the-Floor Plumbing Fixtures 

for Public Use 

A112.19.1-2013..........Enameled Cast Iron and Enameled Steel Plumbing 

Fixtures 

A112.19.2-2013..........Ceramic Plumbing Fixtures 

A112.19.3-2008..........Stainless Steel Plumbing Fixtures 

C. American Society for Testing and Materials (ASTM): 

A276-2013a..............Standard Specification for Stainless Steel Bars 

and Shapes 

B584-2008...............Standard Specification for Copper Alloy Sand 

Castings for General Applications 

D. CSA Group: 

B45.4-2008 (R2013)......Stainless Steel Plumbing Fixtures 

E. National Association of Architectural Metal Manufacturers (NAAMM): 

AMP 500-2006............Metal Finishes Manual 
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F. American Society of Sanitary Engineering (ASSE): 

1016-2011...............Automatic Compensating Valves for Individual 

Showers and Tub/Shower Combinations 

G. NSF International (NSF): 

14-2013.................Plastics Piping System Components and Related 

Materials 

61-2013.................Drinking Water System Components – Health 

Effects 

372-2011................Drinking Water System Components – Lead Content 

H. American with Disabilities Act (A.D.A)  

I. International Code Council (ICC): 

IPC-2015................International Plumbing Code 

1.4 SUBMITTALS 

A. Submittals, including number of required copies, shall be submitted in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES. 

B. Information and material submitted under this section shall be marked 

“SUBMITTED UNDER SECTION 22 40 00, PLUMBING FIXTURES”, with applicable 

paragraph identification. 

C. Manufacturer's Literature and Data including: Full item description and 

optional features and accessories. Include dimensions, weights, 

materials, applications, standard compliance, model numbers, size, 

connections, and capacity.  

D. Operating Instructions: Comply with requirements in Section 01 00 00, 

GENERAL REQUIREMENTS. 

  E. Completed System Readiness Checklist provided by the CxA and completed 

by the Contractor, signed by a qualified technician and dated on the 

date of completion, in accordance with the requirements of Section 22 

08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

  F. Submit training plans and instructor qualifications in accordance with 

the requirements of Section 22 08 00, COMMISSIONING OF PLUMBING 

SYSTEMS. 

1.5 QUALITY ASSURANCE 

A. Bio-Based Materials: For products designated by the USDA’s Bio-

Preferred Program, provide products that meet or exceed USDA 

recommendations for bio-based content, so long as products meet all 

performance requirements in this specifications section. For more 
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information regarding the product categories covered by the Bio-

Preferred Program, visit http://www.biopreferred.gov. 

1.6 AS-BUILT DOCUMENTATION 

 
A. Submit manufacturer’s literature and data updated to include submittal 

review comments and any equipment substitutions. 

B. Submit operation and maintenance data updated to include submittal 

review comments, substitutions and construction revisions shall be in 

electronic version on compact disc or DVD and inserted into a three 

ring binder. All aspects of system operation and maintenance 

procedures, including piping isometrics, wiring diagrams of all 

circuits, a written description of system design, control logic, and 

sequence of operation shall be included in the operation and 

maintenance manual. The operations and maintenance manual shall include 

troubleshooting techniques and procedures for emergency situations. 

Notes on all special systems or devices such as damper and door closure 

interlocks shall be included. A List of recommended spare parts 

(manufacturer, model number, and quantity) shall be furnished. 

Information explaining any special knowledge or tools the owner will be 

required to employ shall be inserted into the As-Built documentation. 

C. The installing contractor shall maintain as-built drawings of each 

completed phase for verification; and, shall provide the complete set 

at the time of final systems certification testing. As-built drawings 

are to be provided, and a copy of them in AutoCAD version 2010 provided 

on compact disk or DVD. Should the installing contractor engage the 

testing company to provide as-built or any portion thereof, it shall 

not be deemed a conflict of interest or breach of the ‘third party 

testing company’ requirement. 

D. Certification documentation shall be provided to COR 10 working days 

prior to submitting the request for final inspection. The documentation 

shall include all test results, the names of individuals performing 

work for the testing agency on this project, detailed procedures 

followed for all tests, and certification that all results of tests 

were within limits specified. 

PART 2 - PRODUCTS 
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2.1 MATERIALS 

A. Material or equipment containing a weighted average of greater than 

0.25 percent lead is prohibited in any potable water system intended 

for human consumption, and shall be certified in accordance with NSF 61 

or NSF 372. Endpoint devices used to dispense water for drinking shall 

meet the requirements of NSF 61. 

B. Plastic pipe, fittings, and solvent cement shall meet NSF 14 and shall 

be NSF listed for the service intended. 

2.2 STAINLESS STEEL 

A. Corrosion-resistant Steel (CRS): 

1. Plate, Sheet and Strip: CRS flat products shall conform to chemical 

composition requirements of any 300 series steel specified in ASTM 

A276. 

2. Finish: Exposed surfaces shall have standard polish (ground and 

polished) equal to NAAMM finish Number 4. 

B. Die-cast zinc alloy products are prohibited. 

2.3 STOPS 

A. Provide lock-shield loose key or screw driver pattern angle stops, 

straight stops or stops integral with faucet, with each compression 

type faucet whether specifically called for or not, including sinks in 

solid-surface, wood and metal casework, laboratory furniture and 

pharmacy furniture. Locate stops centrally above or below fixture in 

accessible location. 

B. Furnish keys for lock shield stops to the COR. 

C. Supply from stops not integral with faucet shall be chrome plated 

copper flexible tubing or flexible stainless steel with inner core of 

non-toxic polymer. Supplies shall be provided with check valves in hot 

water and cold water supplies. Provide ADA compliant insulation system 

for supply tubing and stops on hot and cold water.  

D. Supply pipe from wall to valve stop shall be rigid threaded IPS copper 

alloy pipe, i.e. red brass pipe nipple, chrome plated where exposed. 

E. Mental Health Area: Provide stainless steel drain guard for all 

lavatories not installed in casework. 

2.4 ESCUTCHEONS 

A. Heavy type, chrome plated, with set screws. Provide for piping serving 

plumbing fixtures and at each wall, ceiling and floor penetrations in 

exposed finished locations and within cabinets and millwork. 
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2.5 LAMINAR FLOW CONTROL DEVICE 

A. Smooth, bright stainless steel or satin finish, chrome plated metal 

laminar flow device shall provide non-aeration, clear, coherent laminar 

flow that will not splash in basin. Device shall also have a flow 

control restrictor and have vandal resistant housing. Aerators are 

prohibited. 

B. Flow Control Restrictor: 

1. Capable of restricting flow from 32 ml/s to 95 ml/s (0.5 gpm to 1.5 

gpm) for lavatories; 125 ml/s to 140 ml/s (2.0 gpm to 2.2 gpm)  

2. Compensates for pressure fluctuation maintaining flow rate specified 

above within 10 percent between 170 kPa and 550 kPa (25 psig and 80 

psig). 

3. Operates by expansion and contraction, eliminates mineral/sediment 

build-up with self-cleaning action, and is capable of easy manual 

cleaning. 

2.6 LAVATORY AND SINK FAUCETS 

A. Brass components in contact with water shall contain no more than 0.25 

percent lead content by dry weight. Faucet flow rates shall be 3.9 L/m 

(1.5 gpm) for private lavatories and either 1.9 L/m (0.5 gpm) or 1.0 

liter (0.25 gallons) per cycle for public lavatories. 

Sensor Operated Faucet: Solid cast brass construction, 0.5 gpm, chrome 

plated, gooseneck spout with outlet 102 mm to 127 mm (4 inches to 5 

inches) above rim. Electronic sensor operated, 102 mm 4 or 8 inch 

center set mounting plate, battery operated electronic module back 

check valves solid brass hot-cold water mixer adjusted from top deck 

with barrier free design control handle and inline filter. Provide 

laminar flow control device and adapter for Legionella faucet filter. 

Breaking the light beam shall activate the water flow. Flow shall stop 

when user moves away from light beam. 

 
2.7 HAND HELD SHOWERHEAD ASSEMBLY AND THERMOSTATIC MIXING VALVE 

 
A. Detachable, Wall Mounted, Concealed Supplies, Type T/P Combination 

Valve: 

1. Shower Installation: Wall mounted detachable spray assembly, 600 mm 

(24 inch) wall bar, elevated vacuum breaker, supply elbow and flange 

and valve. All external trim, chrome plated metal. 
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2. Shower Head Assembly: Metallic shower head with flow control to 

limit discharge to 5.7 l/m (1.5 gpm), 1524 mm (60 inches) length of 

rubber lined CRS, chrome plated metal flexible and supply wall 

elbow. Design showerhead to fit in palm of hand. Provide adapter for 

installation of inline Legionella filter. Provide CRS or chrome 

plated metal wall bar with an adjustable swivel hanger for 

showerhead. Fasten wall bar securely to wall for hand support. 

3. Valves: Type T/P combination thermostatic and pressure balancing, 

with chrome plated metal lever type operating handle adjustable for 

rough-in variations and chrome plated metal or CRS face plate. Valve 

body shall be any suitable copper alloy. Internal parts shall be 

copper, nickel alloy, CRS or thermoplastic material. Valve inlet and 

outlet shall be 13 mm (1/2 inch) IPS. Provide external screwdriver 

check stops, vacuum breaker and temperature limit stops. Set stops 

for a maximum temperature of 50 degrees C (122 degrees F). All 

exposed fasteners shall be vandal resistant. Valve shall provide a 

minimum of 5.7 l/m (1.5 gpm) at 310 kPa (45 psig) pressure drop. 

 
PART 3 - EXECUTION 

3.1 INSTALLATION 

B. Supports and Fastening: Secure all fixtures, equipment and trimmings to 

partitions, walls and related finish surfaces. Exposed heads of bolts 

and nuts in finished rooms shall be hexagonal, polished chrome plated 

brass with rounded tops. 

D. Toggle Bolts: For hollow masonry units, finished or unfinished. 

E. Expansion Bolts: For brick or concrete or other solid masonry. Shall be 

6 mm (1/4 inch) diameter bolts, and to extend at least 76 mm (3 inches) 

into masonry and be fitted with loose tubing or sleeves extending into 

masonry. Wood plugs, fiber plugs, lead or other soft metal shields are 

prohibited. 

F. Power Set Fasteners: May be used for concrete walls, shall be 6 mm (1/4 

inch) threaded studs, and shall extend at least 32 mm (1 1/4 inches) 

into wall. 

G. Tightly cover and protect fixtures and equipment against dirt, water 

and chemical or mechanical injury. 

I. Aerators are prohibited on lavatories and sinks. 
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J. If an installation is unsatisfactory to the COR, the Contractor shall 

correct the installation at no cost or additional time to the 

Government. 

3.2 CLEANING 

A. At completion of all work, fixtures, exposed materials and equipment 

shall be thoroughly cleaned. 

3.3 WATERLESS URINAL 

A. Manufacturer shall provide an operating manual and onsite training for 

the proper care and maintenance of the urinals. 

3.4 COMMISSIONING 

A. Provide commissioning documentation in accordance with the requirements 

of Section 22 08 00, COMMISSIONING OF PLUMBING SYSTEMS. 

B. Components provided under this section of the specification will be 

tested as part of a larger system. 

- - - E N D - - - 
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SECTION 23 05 10 
 HVAC-GENERAL 

 
PART 1 - GENERAL  

1.1 DESCRIPTION  

A. The requirements of this Section shall apply to all sections of 

Division 23. All Division 1 sections shall apply to the Division 23 

HVAC sections as applicable. 

 

1.2 RELATED WORK  

A. Section 01 00 00, GENERAL REQUIREMENTS. 

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

C. Section 07 84 00, FIRESTOPPING.  

F. Section 07 92 00, JOINT SEALANTS.  

G. Section 23 05 11, COMMON WORK RESULTS FOR HVAC. 

 

 

1.3 SUBMITTALS  

A. Submittals shall be submitted in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA, and SAMPLES and individual Plumbing sections as 

required.  

B. Contractor shall make all necessary field measurements and 

investigations to assure that the equipment and assemblies will meet 

contract requirements. 

C. Prior to developing shop drawings and coordination plans, the 

Contractor shall submit his drawings to all other trades for review. 

 
1.4 REQUIREMENTS 
 

A. All drawings and portions of the drawings, floor plans, risers, 
details, schematics and specifications indicated shall apply and 
are part of the HVAC WORK. All other trades of work 
(Architectural, Structural, Hazardous Material Abatement, 
Plumbing, Electrical, Fire Protection) shall be used in the 
coordination and layout of the new HVAC work. The Contractor’s 
failure to properly coordinate his work with the work of the 
other disciplines shall not be grounds for additional costs.  

 
B. Any discrepancy or conflict noted between or within the above 

referenced documents shall be brought to the attention of the 
Engineer, in writing, prior to submittal of bids in accordance 
with the Contract Documents for resolution. 
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C. This Contractor shall carefully read the above mentioned 

documents and study the drawings of all trades.  He shall be 
responsible for neglect to read, or attend to, any paragraph or 
items contained therein. Failure to bring any conflicts or 
discrepancies to the attention of the Engineer, in writing, prior 
to bid submittal shall not constitute grounds for extras and/or 
change orders. Costs resultant from this failure shall be borne 
by this Contractor. 

 
D. This section applies to all Division sections and all HVAC, 

Contract Drawings and Documents. 
 
1.5 WORK INCLUDED 
 

A. These specifications and accompanying drawings are intended to 
cover the furnishing by the Contractor of all labor, material and 
all equipment of every kind necessary for the complete 
installation of the various systems, and such other materials and 
equipment as hereinafter specified, and shall include, but not be 
limited to the following: 

 
1. Phasing of Work: as required to meet Phasing sequence as 

indicated on Contract Documents. Contractor shall 
coordinate phasing and work sequencing as per Architectural 
plans and VA Hospital requirements.  
 

2. Demolition of existing HVAC systems including but not 
necessarily limited to ductwork, piping, fittings, valves, 
supports, piping insulation, duct insulation, controls, 
chiller, pumps, control panels, devices,  and HVAC 
equipment as shown on the drawings. Demolition work shall 
include sealing and firestopping of existing 
floor/wall/ceiling penetrations where piping, ductwork, and 
equipment have been removed. 

 
3. All required pipe, pipe fittings, hangers, anchors, 

expansion compensation, guides, valves, traps, pressure 
reducing stations, relief valves, drip pan elbows. vent 
pipes, and pipe insulation for the various systems 
including re-insulation of piping that has been abated for 
ACM. 

 
4. New HVAC Direct Digital Control system for plumbing 

systems, including but not limited to control wiring, 
relays, transformers, sensors, transducers, contacts, 
master controllers, sub-controllers, programming, graphics, 
commissioning, testing, calibration and additional items as 
necessary for a complete and fully functioning building 
management control system. DDC system scope to include all 
required wiring, conduit, terminations, and testing to the 
facility Building Automation System.  
 

5. All necessary valves (manual, control, and balancing) and 
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shutoffs for medium pressure steam, low pressure steam, 
steam condensate, chilled water, hot water, and drain. 

 
6. Piping, valve, and HVAC equipment identification for all 

new systems and equipment installed under this project. 
 

 
 
 

B. The above list is presented for general guidance only and does 
not necessarily cover the entire requirement of the project as 
shown on the drawings and/or as specified hereinafter. 

 
PART 2 – PRODUCTS  (NOT USED) 
 
PART 3 – EXECUTION (NOT USED) 
 

END OF SECTION 23 05 10 
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SECTION 23 05 11 
COMMON WORK RESULTS FOR HVAC  

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. The requirements of this Section apply to all sections of Division 23.  

B. Definitions: 

1. Exposed: Piping, ductwork, and equipment exposed to view in finished 

rooms.  

2. Option or optional: Contractor's choice of an alternate material or 

method.  

3. RE: Resident Engineer 

4. COTR: Contracting Officer’s Technical Representative. 

1.2 RELATED WORK  

A. Section 01 00 00, GENERAL REQUIREMENTS 

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES 

C. Section 07 84 00, FIRESTOPPING  

D. Section 07 92 00, JOINT SEALANTS  

E. Section 09 91 00, PAINTING 

F. Section 23 05 12, GENERAL MOTOR REQUIREMENTS FOR HVAC and STEAM 

GENERATION 

G. Section 23 09 11, HVAC, and BOILER PLANT INSULATION. 

 H. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS 

 I. Section 26 05 19, LOW VOLTAGE ELECTRICAL POWER CONDUITS and CABLES.     

  J. Section 26 29 11, LOW-VOLTAGE MOTOR STARTERS  

1.3 QUALITY ASSURANCE  

A. Mechanical, electrical and associated systems shall be safe, reliable, 

efficient, durable, easily and safely operable and maintainable, easily 

and safely accessible, and in compliance with applicable codes as 

specified. The systems shall be comprised of high quality 

institutional-class and industrial-class products of manufacturers that 

are experienced specialists in the required product lines. All 

construction firms and personnel shall be experienced and qualified 

specialists in industrial and institutional HVAC  

B. Equipment Vibration Tolerance: 

1. After HVAC air balance work is completed and permanent drive sheaves 

are in place, perform field mechanical balancing and adjustments 

required to meet the specified vibration tolerance. 
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C. Products Criteria: 

1. Standard Products: Material and equipment shall be the standard 

products of a manufacturer regularly engaged in the manufacture of 

the products for at least 3 years (or longer as specified 

elsewhere). The design, model and size of each item shall have been 

in satisfactory and efficient operation on at least three 

installations for approximately three years. However, digital 

electronics devices, software and systems such as controls, 

instruments, computer work station, shall be the current generation 

of technology and basic design that has a proven satisfactory 

service record of at least three years. See other specification 

sections for any exceptions and/or additional requirements. 

2. All items furnished shall be free from defects that would adversely 

affect the performance, maintainability and appearance of individual 

components and overall assembly. 

3. Conform to codes and standards as required by the specifications. 

Conform to local codes, if required by local authorities such as the 

natural gas supplier, if the local codes are more stringent then 

those specified. Refer any conflicts to the Resident Engineer. 

4. Multiple Units: When two or more units of materials or equipment of 

the same type or class are required, these units shall be products 

of one manufacturer. 

5. Assembled Units: Manufacturers of equipment assemblies, which use 

components made by others, assume complete responsibility for the 

final assembled product. 

6. Nameplates: Nameplate bearing manufacturer's name or identifiable 

trademark shall be securely affixed in a conspicuous place on 

equipment, or name or trademark cast integrally with equipment, 

stamped or otherwise permanently marked on each item of equipment. 

7. Asbestos products or equipment or materials containing asbestos 

shall not be used. 

E. Equipment Service Organizations:  

1. HVAC: Products and systems shall be supported by service 

organizations that maintain a complete inventory of repair parts and 

are located within 50 miles to the site.  
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F. HVAC Mechanical Systems Welding: Before any welding is performed, 

contractor shall submit a certificate certifying that welders comply 

with the following requirements: 

1. Qualify welding processes and operators for piping according to ASME 

"Boiler and Pressure Vessel Code", Section IX, "Welding and Brazing 

Qualifications". 

2. Comply with provisions of ASME B31 series "Code for Pressure 

Piping". 

3. Certify that each welder has passed American Welding Society (AWS) 

qualification tests for the welding processes involved, and that 

certification is current. 

G. Execution (Installation, Construction) Quality: 

1. Apply and install all items in accordance with manufacturer's 

written instructions. Refer conflicts between the manufacturer's 

instructions and the contract drawings and specifications to the 

Resident Engineer for resolution. Provide written hard copies or 

computer files of manufacturer’s installation instructions to the 

Resident Engineer at least two weeks prior to commencing 

installation of any item. Installation of the item will not be 

allowed to proceed until the recommendations are received. Failure 

to furnish these recommendations is a cause for rejection of the 

material. 

2. Provide complete layout drawings required by Paragraph, SUBMITTALS.  

Do not commence construction work on any system until the layout 

drawings have been approved. 

H. Upon request by Government, provide lists of previous installations for 

selected items of equipment.  Include contact persons who will serve as 

references, with telephone numbers and e-mail addresses. 

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES, and with requirements in the individual 

specification sections.  

B. Contractor shall make all necessary field measurements and 

investigations to assure that the equipment and assemblies will meet 

contract requirements. 

C. If equipment is submitted which differs in arrangement from that shown, 

provide drawings that show the rearrangement of all associated systems. 
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Approval will be given only if all features of the equipment and 

associated systems, including accessibility, are equivalent to that 

required by the contract. 

D. Prior to submitting shop drawings for approval, contractor shall 

certify in writing that manufacturers of all major items of equipment 

have each reviewed drawings and specifications, and have jointly 

coordinated and properly integrated their equipment and controls to 

provide a complete and efficient installation. 

E. Submittals and shop drawings for interdependent items, containing 

applicable descriptive information, shall be furnished together and 

complete in a group. Coordinate and properly integrate materials and 

equipment in each group to provide a completely compatible and 

efficient. 

  F. Samples: Samples will not be required, except for insulation or where 

materials offered differ from specification requirements. Samples shall 

be accompanied by full description of characteristics different from 

specification. The Government, at the Government’s expense, will 

perform evaluation and testing if necessary.  

H. Layout Drawings:  

1. Submit complete consolidated and coordinated layout drawings for all 

new systems, and for existing systems that are in the same areas.  

2. The drawings shall include plan views, elevations and sections of 

all systems and shall be on a scale of not less than 1:32 (3/8-inch 

equal to one foot). Clearly identify and dimension the proposed 

locations of the principal items of equipment. The drawings shall 

clearly show locations and adequate clearance for all equipment, 

piping, valves, control panels and other items. Show the access 

means for all items requiring access for operations and maintenance. 

Provide detailed layout drawings of all piping and duct systems. 

3. Do not install equipment foundations, equipment or piping until 

layout drawings have been approved.  

4. In addition, for HVAC systems, provide details of the following: 

a. Mechanical equipment rooms.  

c. Hangers, inserts, supports, and bracing.  

d. Pipe sleeves.  

e. Duct or equipment penetrations of floors, walls, ceilings, or 

roofs. 
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I. Manufacturer's Literature and Data: Submit under the pertinent section 

rather than under this section.  

1. Submit belt drive with the driven equipment. Submit selection data 

for specific drives when requested by the Resident Engineer.  

2. Submit electric motor data and variable speed drive data with the 

driven equipment.  

3. Equipment and materials identification.  

4. Fire-stopping materials.  

5. Hangers, inserts, supports and bracing. Provide load calculations 

for variable spring and constant support hangers.   

6. Wall, floor, and ceiling plates.  

J. HVAC Maintenance Data and Operating Instructions:  

1. Maintenance and operating manuals in accordance with Section 01 00 

00, GENERAL REQUIREMENTS, Article, INSTRUCTIONS, for systems and 

equipment.  

2. Provide a listing of recommended replacement parts for keeping in 

stock supply, including sources of supply, for equipment. Include in 

the listing belts for equipment: Belt manufacturer, model number, 

size and style, and distinguished whether of multiple belt sets.  

K. Provide copies of approved HVAC equipment submittals to the Testing, 

Adjusting and Balancing Subcontractor.  

1.5 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. Air Conditioning, Heating and Refrigeration Institute (AHRI):  

430-2009................Central Station Air-Handling Units  

C. American National Standard Institute (ANSI):  

B31.1-2007..............Power Piping  

D. Rubber Manufacturers Association (ANSI/RMA):  

IP-20-2007..............Specifications for Drives Using Classical 

V-Belts and Sheaves 

IP-21-2009..............Specifications for Drives Using Double-V 

(Hexagonal) Belts  

IP-22-2007..............Specifications for Drives Using Narrow V-Belts 

and Sheaves  
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E. Air Movement and Control Association (AMCA):  

410-96..................Recommended Safety Practices for Air Moving 

Devices  

F. American Society of Mechanical Engineers (ASME):  

Boiler and Pressure Vessel Code (BPVC):  

Section I-2007..........Power Boilers 

Section IX-2007.........Welding and Brazing Qualifications  

 Code for Pressure Piping: 

B31.1-2007..............Power Piping 

G. American Society for Testing and Materials (ASTM):  

A36/A36M-08.............Standard Specification for Carbon Structural 

Steel 

A575-96(2007)...........Standard Specification for Steel Bars, Carbon, 

Merchant Quality, M-Grades  

E84-10..................Standard Test Method for Surface Burning 

Characteristics of Building Materials  

E119-09c................Standard Test Methods for Fire Tests of 

Building Construction and Materials  

H. Manufacturers Standardization Society (MSS) of the Valve and Fittings 

Industry, Inc:  

SP-58-2009..............Pipe Hangers and Supports-Materials, Design and 

Manufacture, Selection, Application, and 

Installation  

SP 69-2003..............Pipe Hangers and Supports-Selection and 

Application 

SP 127-2001.............Bracing for Piping Systems, Seismic – Wind – 

Dynamic, Design, Selection, Application 

I. National Electrical Manufacturers Association (NEMA): 

MG-1-2009...............Motors and Generators 

J. National Fire Protection Association (NFPA):  

31-06...................Standard for Installation of Oil-Burning 

Equipment 

54-09...................National Fuel Gas Code 

70-08...................National Electrical Code 

85-07...................Boiler and Combustion Systems Hazards Code 

90A-09..................Standard for the Installation of Air 

Conditioning and Ventilating Systems  
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101-09..................Life Safety Code  

1.6 DELIVERY, STORAGE AND HANDLING  

A. Protection of Equipment:  

1. Equipment and material placed on the job site shall remain in the 

custody of the Contractor until phased acceptance, whether or not 

the Government has reimbursed the Contractor for the equipment and 

material. The Contractor is solely responsible for the protection of 

such equipment and material against any damage. 

2. Place damaged equipment in first class, new operating condition; or, 

replace same as determined and directed by the Resident Engineer. 

Such repair or replacement shall be at no additional cost to the 

Government. 

3. Protect interiors of new equipment and piping systems against entry 

of foreign matter. Clean both inside and outside before painting or 

placing equipment in operation. 

4. Existing equipment and piping being worked on by the Contractor 

shall be under the custody and responsibility of the Contractor and 

shall be protected as required for new work. 

B. Cleanliness of Piping and Equipment Systems: 

1. Exercise care in storage and handling of equipment and piping 

material to be incorporated in the work. Remove debris arising from 

cutting, threading and welding of piping. 

2. Piping systems shall be flushed, blown or pigged as necessary to 

deliver clean systems. 

3. Clean interior of all tanks prior to delivery for beneficial use by 

the Government. 

4. Boilers shall be left clean following final internal inspection by 

Government insurance representative or inspector. 

5. Contractor shall be fully responsible for all costs, damage, and 

delay arising from failure to provide clean systems. 

1.7 JOB CONDITIONS – WORK IN EXISTING BUILDING 

A. Building Operation: Government employees will be continuously operating 

and managing all facilities, including temporary facilities, that serve 

the medical center.  

B. Maintenance of Service: Schedule all work to permit continuous service 

as required by the medical center.  
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C. Steam and Condensate Service Interruptions: Limited steam and 

condensate service interruptions, as required for interconnections of 

new and existing systems, will be permitted by the Resident Engineer 

during periods when the demands are not critical to the operation of 

the medical center. These non-critical periods are limited to between 8 

pm and 5 am in the appropriate off-season (if applicable).  Provide at 

least one week advance notice to the Resident Engineer.  

D. Phasing of Work: Comply with all requirements shown on drawings or 

specified. 

E. Building Working Environment: Maintain the architectural and structural 

integrity of the building and the working environment at all times. 

Maintain the interior of building at 18 degrees C (65 degrees F) 

minimum. Limit the opening of doors, windows or other access openings 

to brief periods as necessary for rigging purposes. No storm water or 

ground water leakage permitted. Provide daily clean-up of construction 

and demolition debris on all floor surfaces and on all equipment being 

operated by VA.  

F. Acceptance of Work for Government Operation: As new facilities are made 

available for operation and these facilities are of beneficial use to 

the Government, inspections will be made and tests will be performed. 

Based on the inspections, a list of contract deficiencies will be 

issued to the Contractor. After correction of deficiencies as necessary 

for beneficial use, the Contracting Officer will process necessary 

acceptance and the equipment will then be under the control and 

operation of Government personnel. 

  G. Temporary Facilities: Refer to Article, TEMPORARY PIPING AND EQUIPMENT 

in this section. 

PART 2 - PRODUCTS  

2.1 FACTORY-ASSEMBLED PRODUCTS 

A. Provide maximum standardization of components to reduce spare part 

requirements. 

B. Manufacturers of equipment assemblies that include components made by 

others shall assume complete responsibility for final assembled unit. 

1. All components of an assembled unit need not be products of same 

manufacturer. 

2. Constituent parts that are alike shall be products of a single 

manufacturer. 
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3. Components shall be compatible with each other and with the total 

assembly for intended service. 

4. Contractor shall guarantee performance of assemblies of components, 

and shall repair or replace elements of the assemblies as required 

to deliver specified performance of the complete assembly. 

C. Components of equipment shall bear manufacturer's name and trademark, 

model number, serial number and performance data on a name plate 

securely affixed in a conspicuous place, or cast integral with, stamped 

or otherwise permanently marked upon the components of the equipment. 

D. Major items of equipment, which serve the same function, must be the 

same make and model. Exceptions will be permitted if performance 

requirements cannot be met. 

2.2 COMPATIBILITY OF RELATED EQUIPMENT  

 Equipment and materials installed shall be compatible in all respects 

with other items being furnished and with existing items so that the 

result will be a complete and fully operational plant that conforms to 

contract requirements. 

2.3 BELT DRIVES  

A. Type: ANSI/RMA standard V-belts with proper motor pulley and driven 

sheave. Belts shall be constructed of reinforced cord and rubber.  

B. Dimensions, rating and selection standards:  ANSI/RMA IP-20 and IP-21.  

C. Minimum Horsepower Rating: Motor horsepower plus recommended ANSI/RMA 

service factor (not less than 20 percent) in addition to the ANSI/RMA 

allowances for pitch diameter, center distance, and arc of contact.  

D. Maximum Speed: 25 m/s (5000 feet per minute).  

E. Adjustment Provisions: For alignment and ANSI/RMA standard allowances 

for installation and take-up.  

F. Drives may utilize a single V-Belt (any cross section) when it is the 

manufacturer's standard.  

G. Multiple Belts: Matched to ANSI/RMA specified limits by measurement on 

a belt measuring fixture. Seal matched sets together to prevent mixing 

or partial loss of sets. Replacement, when necessary, shall be an 

entire set of new matched belts.  

H. Sheaves and Pulleys: 

1. Material: Pressed steel, or close grained cast iron.  

2. Bore: Fixed or bushing type for securing to shaft with keys.  

3. Balanced: Statically and dynamically.  



Plumbing Upgrade, Phase 2            
Project No. 693-11-119         
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

23 05 11 - 10 

4. Groove spacing for driving and driven pulleys shall be the same.  

I. Drive Types, Based on ARI 435:  

1. Provide adjustable-pitch drive as follows:  

a. Fan speeds up to 1800 RPM: 7.5 kW (10 horsepower) and smaller.  

b. Fan speeds over 1800 RPM: 2.2 kW (3 horsepower) and smaller.  

2. Provide fixed-pitch drives for drives larger than those listed 

above.  

3. The final fan speeds required to just meet the system CFM and 

pressure requirements, without throttling, shall be determined by 

adjustment of a temporary adjustable-pitch motor sheave or by fan 

law calculation if a fixed-pitch drive is used initially.  

2.4 DRIVE GUARDS  

A. For machinery and equipment, provide guards as shown in AMCA 410 for 

belts, chains, couplings, pulleys, sheaves, shafts, gears and other 

moving parts regardless of height above the floor to prevent damage to 

equipment and injury to personnel. Drive guards may be excluded where 

motors and drives are inside factory fabricated air handling unit 

casings.  

B. Pump shafts and couplings shall be fully guarded by a sheet steel 

guard, covering coupling and shaft but not bearings. Material shall be 

minimum 16-gage sheet steel; ends shall be braked and drilled and 

attached to pump base with minimum of four 6 mm (1/4-inch) bolts. 

Reinforce guard as necessary to prevent side play forcing guard onto 

couplings. 

C. V-belt and sheave assemblies shall be totally enclosed, firmly mounted, 

non-resonant. Guard shall be an assembly of minimum 22-gage sheet steel 

and expanded or perforated metal to permit observation of belts. 25 mm 

(one-inch) diameter hole shall be provided at each shaft centerline to 

permit speed measurement. 

D. Materials: Sheet steel, cast iron, expanded metal or wire mesh rigidly 

secured so as to be removable without disassembling pipe, duct, or 

electrical connections to equipment.  

E. Access for Speed Measurement: 25 mm (One inch) diameter hole at each 

shaft center.  

2.5 LIFTING ATTACHMENTS  

 Provide equipment with suitable lifting attachments to enable equipment 

to be lifted in its normal position. Lifting attachments shall 
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withstand any handling conditions that might be encountered, without 

bending or distortion of shape, such as rapid lowering and braking of 

load. 

2.6 ELECTRIC MOTORS  

A. All material and equipment furnished and installation methods shall 

conform to the requirements of Section 23 05 12, GENERAL MOTOR 

REQUIREMENTS FOR HVAC AND STEAM GENERATION EQUIPMENT; Section 26 29 11, 

LOW-VOLTAGE MOTOR STARTERS; and, Section 26 05 19, LOW-VOLTAGE 

ELECTRICAL POWER CONDUCTORS AND CABLES (600 VOLTS AND BELOW). Provide 

all electrical wiring, conduit, and devices necessary for the proper 

connection, protection and operation of the systems. Provide special 

energy efficient premium efficiency type motors as scheduled.  

2.7 VARIABLE SPEED MOTOR CONTROLLERS  

A. Refer to Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS 

and Section 26 29 11, LOW-VOLTAGE MOTOR STARTERS for specifications. 

B. The combination of controller and motor shall be provided by the 

manufacturer of the driven equipment, such as pumps and fans, and shall 

be rated for 100 percent output performance. Multiple units of the same 

class of equipment, i.e. air handlers, fans, pumps, shall be product of 

a single manufacturer. 

C. Motors shall be premium efficiency type and be approved by the motor 

controller manufacturer. The controller-motor combination shall be 

guaranteed to provide full motor nameplate horsepower in variable 

frequency operation. Both driving and driven motor/fan sheaves shall be 

fixed pitch. 

D. Controller shall not add any current or voltage transients to the input 

AC power distribution system, DDC controls, sensitive medical 

equipment, etc., nor shall be affected from other devices on the AC 

power system. 

E. Controller shall be provided with the following operating features and 

accessories: 

1. Suitable for variable torque load. 

2. Provide thermal magnetic circuit breaker or fused switch with 

external operator and incoming line fuses.  Unit shall be rated for 

minimum 25,000 AIC.  Provide AC input line reactors (3% 

impedance)filters on incoming power line.  Provide output line 
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reactors on line between drive and motor for motors over 50 HP or 

where the distance between the breaker and motor exceeds 50 feet. 

2.8 EQUIPMENT AND MATERIALS IDENTIFICATION  

  A. Use symbols, nomenclature and equipment numbers specified, shown on the 

drawings and shown in the maintenance manuals. In addition, provide bar 

code identification nameplate for all equipment which will allow the 

equipment identification code to be scanned into the system for 

maintenance and inventory tracking. Identification for piping is 

specified in Section 09 91 00, PAINTING.   

B. Interior (Indoor) Equipment: Engraved nameplates, with letters not less 

than 48 mm (3/16-inch) high of brass with black-filled letters, or 

rigid black plastic with white letters specified in Section 09 91 00, 

PAINTING permanently fastened to the equipment. Identify unit 

components such as coils, filters, fans, etc.  

C. Exterior (Outdoor) Equipment: Brass nameplates, with engraved black 

filled letters, not less than 48 mm (3/16-inch) high riveted or bolted 

to the equipment.  

D. Control Items: Label all temperature and humidity sensors, controllers 

and control dampers. Identify and label each item as they appear on the 

control diagrams.  

E. Valve Tags and Lists:  

1. Valve tags: Engraved black filled numbers and letters not less than 

13 mm (1/2-inch) high for number designation, and not less than 6.4 

mm(1/4-inch) for service designation on 19 gage 38 mm (1-1/2 inches) 

round brass disc, attached with brass "S" hook or brass chain.  

2. Valve lists: Typed or printed plastic coated card(s), sized 216 

mm(8-1/2 inches) by 280 mm (11 inches) showing tag number, valve 

function and area of control, for each service or system. Punch 

sheets for a 3-ring notebook. 

3. Provide detailed plan for each floor of the building indicating the 

location and valve number for each valve. Identify location of each 

valve with a color coded thumb tack in ceiling. 

2.9 FIRESTOPPING  

 Section 07 84 00, FIRESTOPPING specifies an effective barrier against 

the spread of fire, smoke and gases where penetrations occur for piping 

and ductwork. Refer to Section 23 07 11, HVAC, PLUMBING, AND BOILER 

PLANT INSULATION, for firestop pipe and duct insulation.  
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2.10 GALVANIZED REPAIR COMPOUND 

 Mil. Spec. DOD-P-21035B, paint form.  

2.11 HVAC PIPE AND EQUIPMENT SUPPORTS AND RESTRAINTS  

A. Vibration Isolators: Provide shop drawings for each piece of equipment. 

B. Supports for Roof Mounted Items:  

1. Equipment: Equipment rails shall be galvanized steel, minimum 1.3 mm 

(18 gauge), with integral baseplate, continuous welded corner seams, 

factory installed 50 mm by 100 mm (2 by 4) treated wood nailer, 1.3 

mm (18 gauge) galvanized steel counter flashing cap with screws, 

built-in cant strip, (except for gypsum or tectum deck), minimum 

height 280 mm (11 inches). For surface insulated roof deck, provide 

raised cant strip to start at the upper surface of the insulation.  

2. Pipe/duct pedestals: Provide a galvanized Unistrut channel welded to 

U-shaped mounting brackets which are secured to side of rail with 

galvanized lag bolts.  

C. Pipe Supports: Comply with MSS SP-58. Type Numbers specified refer to 

this standard. For selection and application comply with MSS SP-69.  

D. Attachment to Concrete Building Construction: 

1. Concrete insert: MSS SP-58, Type 18.  

2. Self-drilling expansion shields and machine bolt expansion anchors:  

Permitted in concrete not less than 102 mm (four inches) thick when 

approved by the Resident Engineer for each job condition. 

3. Power-driven fasteners: Permitted in existing concrete or masonry 

not less than 102 mm (four inches) thick when approved by the 

Resident Engineer for each job condition.  

E. Attachment to Steel Building Construction:  

1. Welded attachment: MSS SP-58, Type 22.  

2. Beam clamps: MSS SP-58, Types 20, 21, 28 or 29. Type 23 C-clamp may 

be used for individual copper tubing up to 23mm (7/8-inch) outside 

diameter.  

  G. Attachment to existing structure: Support from existing floor/roof 

frame. 

H. Attachment to Wood Construction: Wood screws or lag bolts.  

I. Hanger Rods: Hot-rolled steel, ASTM A36 or A575 for allowable load 

listed in MSS SP-58. For piping, provide adjustment means for 

controlling level or slope. Types 13 or 15 turn-buckles shall provide 
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38 mm (1-1/2 inches) minimum of adjustment and incorporate locknuts. 

All-thread rods are acceptable.  

J. Hangers Supporting Multiple Pipes (Trapeze Hangers): Galvanized, cold 

formed, lipped steel channel horizontal member, not less than 41 mm by 

41 mm (1-5/8 inches by 1-5/8 inches), 2.7 mm (No. 12 gage), designed to 

accept special spring held, hardened steel nuts. Not permitted for 

steam supply and condensate piping.  

1. Allowable hanger load: Manufacturers rating less 91kg (200 pounds).  

2. Guide individual pipes on the horizontal member of every other 

trapeze hanger with 6 mm (1/4-inch) U-bolt fabricated from steel 

rod. Provide Type 40 insulation shield, secured by two 13mm 

(1/2-inch) galvanized steel bands, or preinsulated calcium silicate 

shield for insulated piping at each hanger.  

K. Supports for Piping Systems: 

1. Select hangers sized to encircle insulation on insulated piping. 

Refer to Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT 

INSULATION for insulation thickness. To protect insulation, provide 

Type 39 saddles for roller type supports or preinsulated calcium 

silicate shields. Provide Type 40 insulation shield or preinsulated 

calcium silicate shield at all other types of supports and hangers 

including those for preinsulated piping. 

2. Piping Systems except High and Medium Pressure Steam (MSS SP-58):  

a. Standard clevis hanger: Type 1; provide locknut.  

b. Riser clamps: Type 8.  

c. Wall brackets: Types 31, 32 or 33.  

d. Roller supports: Type 41, 43, 44 and 46.  

e. Saddle support: Type 36, 37 or 38.  

f. Turnbuckle: Types 13 or 15. Pre-insulate. 

g. U-bolt clamp: Type 24.  

h. Copper Tube:  

1) Hangers, clamps and other support material in contact with 

tubing shall be painted with copper colored epoxy paint, 

plastic coated or taped with non-adhesive isolation tape to 

prevent electrolysis. 

2) For vertical runs use epoxy painted or plastic coated riser 

clamps. 
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3) For supporting tube to strut: Provide epoxy painted pipe 

straps for copper tube or plastic inserted vibration isolation 

clamps. 

4) Insulated Lines: Provide pre-insulated calcium silicate 

shields sized for copper tube. 

i. Supports for plastic or glass piping: As recommended by the pipe 

manufacturer with black rubber tape extending one inch beyond 

steel support or clamp.  

3. High and Medium Pressure Steam (MSS SP-58):  

a. Provide eye rod or Type 17 eye nut near the upper attachment.  

b. Piping 50 mm (2 inches) and larger: Type 43 roller hanger. For 

roller hangers requiring seismic bracing provide a Type 1 clevis 

hanger with Type 41 roller attached by flat side bars.  

  c. Piping with Vertical Expansion and Contraction:  

1) Movement up to 20 mm (3/4-inch): Type 51 or 52 variable spring 

unit with integral turn buckle and load indicator.  

2) Movement more than 20 mm (3/4-inch): Type 54 or 55 constant 

support unit with integral adjusting nut, turn buckle and 

travel position indicator.  

4. Convertor and Expansion Tank Hangers: May be Type 1 sized for the 

shell diameter. Insulation where required will cover the hangers. 

  L. Pre-insulated Calcium Silicate Shields: 

1. Provide 360 degree water resistant high density 965 kPa (140 psi) 

compressive strength calcium silicate shields encased in galvanized 

metal. 

2. Pre-insulated calcium silicate shields to be installed at the point 

of support during erection. 

3. Shield thickness shall match the pipe insulation. 

4. The type of shield is selected by the temperature of the pipe, the 

load it  must carry, and the type of support it will be used with. 

a. Shields for supporting chilled or cold water shall have 

insulation that extends a minimum of 1 inch past the sheet metal. 

Provide for an adequate vapor barrier in chilled lines. 

b. The pre-insulated calcium silicate shield shall support the 

maximum allowable water filled span as indicated in MSS-SP 69. To 

support the load, the shields may have one or more of the 

following features: structural inserts 4138 kPa (600 psi) 
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compressive strength, an extra bottom metal shield, or formed 

structural steel (ASTM A36) wear plates welded to the bottom 

sheet metal jacket. 

5. Shields may be used on steel clevis hanger type supports, roller 

supports or flat surfaces. 

2.12 PIPE PENETRATIONS 

A. Install sleeves during construction for other than blocked out floor 

openings for risers in mechanical bays.  

B. To prevent accidental liquid spills from passing to a lower level, 

provide the following:  

1. For sleeves: Extend sleeve 25 mm (one inch) above finished floor and 

provide sealant for watertight joint.  

2. For blocked out floor openings: Provide 40 mm (1-1/2 inch) angle set 

in silicone adhesive around opening.  

3. For drilled penetrations: Provide 40 mm (1-1/2 inch) angle ring or 

square set in silicone adhesive around penetration.  

C. Penetrations are not allowed through beams or ribs, but may be 

installed in concrete beam flanges. Any deviation from these 

requirements must receive prior approval of Resident Engineer.  

D. Sheet Metal, Plastic, or Moisture-resistant Fiber Sleeves: Provide for 

pipe passing through floors, interior walls, and partitions, unless 

brass or steel pipe sleeves are specifically called for below. 

E. Cast Iron or Zinc Coated Pipe Sleeves: Provide for pipe passing through 

exterior walls below grade. Make space between sleeve and pipe 

watertight with a modular or link rubber seal. Seal shall be applied at 

both ends of sleeve.  

F. Galvanized Steel or an alternate Black Iron Pipe with asphalt coating 

Sleeves: Provide for pipe passing through concrete beam flanges, except 

where brass pipe sleeves are called for. Provide sleeve for pipe 

passing through floor of mechanical rooms, laundry work rooms, and 

animal rooms above basement. Except in mechanical rooms, connect sleeve 

with floor plate.  

G. Brass Pipe Sleeves: Provide for pipe passing through quarry tile, 

terrazzo or ceramic tile floors. Connect sleeve with floor plate.  

H. Sleeves are not required for wall hydrants for fire department 

connections or in drywall construction.  
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I. Sleeve Clearance: Sleeve through floors, walls, partitions, and beam 

flanges shall be one inch greater in diameter than external diameter of 

pipe. Sleeve for pipe with insulation shall be large enough to 

accommodate the insulation. Interior openings shall be caulked tight 

with fire stopping material and sealant to prevent the spread of fire, 

smoke, and gases.  

J. Sealant and Adhesives: Shall be as specified in Section 07 92 00, JOINT 

SEALANTS.  

2.14 SPECIAL TOOLS AND LUBRICANTS  

A. Furnish, and turn over to the Resident Engineer, tools not readily 

available commercially, that are required for disassembly or adjustment 

of equipment and machinery furnished.  

B. Grease Guns with Attachments for Applicable Fittings: One for each type 

of grease required for each motor or other equipment.  

C. Refrigerant Tools: Provide system charging/Evacuation equipment, 

gauges, fittings, and tools required for maintenance of furnished 

equipment. 

D. Tool Containers: Hardwood or metal, permanently identified for in 

tended service and mounted, or located, where directed by the Resident 

Engineer.  

E. Lubricants: A minimum of 0.95 L (one quart) of oil, and 0.45 kg (one 

pound) of grease, of equipment manufacturer's recommended grade and 

type, in unopened containers and properly identified as to use for each 

different application.  

2.15 WALL, FLOOR AND CEILING PLATES  

A. Material and Type: Chrome plated brass or chrome plated steel, one 

piece or split type with concealed hinge, with set screw for fastening 

to pipe, or sleeve. Use plates that fit tight around pipes, cover 

openings around pipes and cover the entire pipe sleeve projection.  

B. Thickness: Not less than 2.4 mm (3/32-inch) for floor plates. For wall 

and ceiling plates, not less than 0.64 mm (0.025-inch) for up to 80 mm 

(3-inch pipe), 0.89 mm (0.035-inch) for larger pipe.  

C. Locations: Use where pipe penetrates floors, walls and ceilings in 

exposed locations, in finished areas only. Provide a watertight joint 

in spaces where brass or steel pipe sleeves are specified.  

2.16 ASBESTOS 

 Materials containing asbestos are not permitted. 
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PART 3 - EXECUTION  

3.1 ARRANGEMENT AND INSTALLATION OF EQUIPMENT AND PIPING  

A. Coordinate location of piping, sleeves, inserts, hangers, ductwork and 

equipment. Locate piping, sleeves, inserts, hangers, ductwork and 

equipment clear of windows, doors, openings, light outlets, and other 

services and utilities. Prepare equipment layout drawings to coordinate 

proper location and personnel access of all facilities. Submit the 

drawings for review as required by Part 1. Follow manufacturer's 

published recommendations for installation methods not otherwise 

specified.  

B. Operating Personnel Access and Observation Provisions:  Select and 

arrange all equipment and systems to provide clear view and easy 

access, without use of portable ladders, for maintenance and operation 

of all devices including, but not limited to: all equipment items, 

valves, filters, strainers, transmitters, sensors, control devices. All 

gages and indicators shall be clearly visible by personnel standing on 

the floor or on permanent platforms. Do not reduce or change 

maintenance and operating space and access provisions that are shown on 

the drawings.  

C. Equipment and Piping Support: Coordinate structural systems necessary 

for pipe and equipment support with pipe and equipment locations to 

permit proper installation. 

D. Location of pipe sleeves, trenches and chases shall be accurately 

coordinated with equipment and piping locations. 

E. Cutting Holes: 

1. Cut holes through concrete and masonry by rotary core drill. 

Pneumatic hammer, impact electric, and hand or manual hammer type 

drill will not be allowed, except as permitted by Resident Engineer 

where working area space is limited. 

2. Locate holes to avoid interference with structural members such as 

beams or grade beams. Holes shall be laid out in advance and 

drilling done only after approval by Resident Engineer. If the 

Contractor considers it necessary to drill through structural 

members, this matter shall be referred to Resident Engineer for 

approval. 

3. Do not penetrate membrane waterproofing. 
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F. Interconnection of Instrumentation or Control Devices: Generally, 

electrical and pneumatic interconnections are not shown but must be 

provided. 

G. Minor Piping: Generally, small diameter pipe runs from drips and 

drains, water cooling, and other service are not shown but must be 

provided. 

I. Protection and Cleaning:  

1. Equipment and materials shall be carefully handled, properly stored, 

and adequately protected to prevent damage before and during 

installation, in accordance with the manufacturer's recommendations 

and as approved by the Resident Engineer. Damaged or defective items 

in the opinion of the Resident Engineer, shall be replaced.  

2. Protect all finished parts of equipment, such as shafts and bearings 

where accessible, from rust prior to operation by means of 

protective grease coating and wrapping. Close pipe openings with 

caps or plugs during installation. Tightly cover and protect 

fixtures and equipment against dirt, water chemical, or mechanical 

injury. At completion of all work thoroughly clean fixtures, exposed 

materials and equipment.  

J. Concrete and Grout: Use concrete and shrink compensating grout 25 MPa 

(3000 psi) minimum, specified in Section 03 30 00, CAST-IN-PLACE 

CONCRETE.  

K. Install gages, thermometers, valves and other devices with due regard 

for ease in reading or operating and maintaining said devices. Locate 

and position thermometers and gages to be easily read by operator or 

staff standing on floor or walkway provided. Servicing shall not 

require dismantling adjacent equipment or pipe work.  

L. Install steam piping expansion joints as per manufacturer’s 

recommendations. 

M. Work in Existing Building:  

1. Perform as specified in Article, OPERATIONS AND STORAGE AREAS, 

Article, ALTERATIONS, and Article, RESTORATION of the Section 01 00 

00, GENERAL REQUIREMENTS for relocation of existing equipment, 

alterations and restoration of existing building(s).  

2. As specified in Section 01 00 00, GENERAL REQUIREMENTS, Article, 

OPERATIONS AND STORAGE AREAS, make alterations to existing service 
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piping at times that will least interfere with normal operation of 

the facility.  

3. Cut required openings through existing masonry and reinforced 

concrete using diamond core drills. Use of pneumatic hammer type 

drills, impact type electric drills, and hand or manual hammer type 

drills, will be permitted only with approval of the Resident 

Engineer. Locate openings that will least effect structural slabs, 

columns, ribs or beams. Refer to the Resident Engineer for 

determination of proper design for openings through structural 

sections and opening layouts approval, prior to cutting or drilling 

into structure. After Resident Engineer's approval, carefully cut 

opening through construction no larger than absolutely necessary for 

the required installation.  

O. Switchgear/Electrical Equipment Drip Protection: Every effort shall be 

made to eliminate the installation of pipe above electrical and 

telephone switchgear. If this is not possible, encase pipe in a second 

pipe with a minimum of joints. Installation of piping, ductwork, leak 

protection apparatus or other installations foreign to the electrical 

installation shall be located in the space equal to the width and depth 

of the equipment and extending from to a height of 1.8 m (6 ft.) above 

the equipment of to ceiling structure, whichever is lower (NFPA 70). 

P. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not conveniently accessible for operation and maintenance, 

equipment shall be removed and reinstalled or remedial action 

performed as directed at no additional cost to the Government. 

2. The term "conveniently accessible" is defined as capable of being 

reached without the use of ladders, or without climbing or crawling 

under or over obstacles such as motors, fans, pumps, belt guards, 

transformers, high voltage lines, piping, and ductwork. 

3.2 TEMPORARY PIPING AND EQUIPMENT 

A. Continuity of operation of existing facilities will generally require 

temporary installation or relocation of equipment and piping. 

B. The Contractor shall provide all required facilities in accordance with 

the requirements of phased construction and maintenance of service. All 

piping and equipment shall be properly supported, sloped to drain, 

operate without excessive stress, and shall be insulated where injury 
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can occur to personnel by contact with operating facilities. The 

requirements of Paragraph 3.1 apply. 

C. Temporary facilities and piping shall be completely removed and any 

openings in structures sealed. Provide necessary blind flanges and caps 

to seal open piping remaining in service. 

3.3 RIGGING 

A. Design is based on application of available equipment. Openings in 

building structures are planned to accommodate design scheme. 

B. Alternative methods of equipment delivery may be offered by Contractor 

and will be considered by Government under specified restrictions of 

phasing and maintenance of service as well as structural integrity of 

the building. 

C. Close all openings in the building when not required for rigging 

operations to maintain proper environment in the facility for 

Government operation and maintenance of service.   

D. Contractor shall provide all facilities required to deliver specified 

equipment and place on foundations. Attachments to structures for 

rigging purposes and support of equipment on structures shall be 

Contractor's full responsibility. Upon request, the Government will 

check structure adequacy and advise Contractor of recommended 

restrictions. 

E. Contractor shall check all clearances, weight limitations and shall 

offer a rigging plan designed by a Registered Professional Engineer. 

All modifications to structures, including reinforcement thereof, shall 

be at Contractor's cost, time and responsibility. 

F. Rigging plan and methods shall be referred to Resident Engineer for 

evaluation prior to actual work. 

G. Restore building to original condition upon completion of rigging work. 

3.4 PIPE AND EQUIPMENT SUPPORTS  

A. Where hanger spacing does not correspond with joist or rib spacing, use 

structural steel channels secured directly to joist and rib structure 

that will correspond to the required hanger spacing, and then suspend 

the equipment and piping from the channels. Drill or burn holes in 

structural steel only with the prior approval of the Resident Engineer.  

B. Use of chain, wire or strap hangers; wood for blocking, stays and 

bracing; or, hangers suspended from piping above will not be permitted. 

Replace or thoroughly clean rusty products and paint with zinc primer.  



Plumbing Upgrade, Phase 2            
Project No. 693-11-119         
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

23 05 11 - 22 

C. Use hanger rods that are straight and vertical. Turnbuckles for 

vertical adjustments may be omitted where limited space prevents use. 

Provide a minimum of 15 mm (1/2-inch) clearance between pipe or piping 

covering and adjacent work.  

D. HVAC Horizontal Pipe Support Spacing: Refer to MSS SP-69. Provide 

additional supports at valves, strainers, in-line pumps and other heavy 

components. Provide a support within one foot of each elbow.  

E. HVAC Vertical Pipe Supports:  

1. Up to 150 mm (6-inch pipe), 9 m (30 feet) long, bolt riser clamps to 

the pipe below couplings, or welded to the pipe and rests supports 

securely on the building structure.  

2. Vertical pipe larger than the foregoing, support on base elbows or 

tees, or substantial pipe legs extending to the building structure.  

F. Overhead Supports: 

1. The basic structural system of the building is designed to sustain 

the loads imposed by equipment and piping to be supported overhead. 

2. Provide steel structural members, in addition to those shown, of 

adequate capability to support the imposed loads, located in 

accordance with the final approved layout of equipment and piping. 

3. Tubing and capillary systems shall be supported in channel troughs. 

G. Floor Supports: 

1. Provide concrete bases, concrete anchor blocks and pedestals, and 

structural steel systems for support of equipment and piping. Anchor 

and dowel concrete bases and structural systems to resist forces 

under operating and seismic conditions (if applicable) without 

excessive displacement or structural failure. 

2. Do not locate or install bases and supports until equipment mounted 

thereon has been approved. Size bases to match equipment mounted 

thereon plus 50 mm (2 inch) excess on all edges. Boiler foundations 

shall have horizontal dimensions that exceed boiler base frame 

dimensions by at least 150 mm (6 inches) on all sides. Refer to 

structural drawings. Bases shall be neatly finished and smoothed, 

shall have chamfered edges at the top, and shall be suitable for 

painting. 

3. All equipment shall be shimmed, leveled, firmly anchored, and 

grouted with epoxy grout. Anchor bolts shall be placed in sleeves, 
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anchored to the bases. Fill the annular space between sleeves and 

bolts with a granular material to permit alignment and realignment. 

3.5 MECHANICAL DEMOLITION 

A. Rigging access, other than indicated on the drawings, shall be provided 

by the Contractor after approval for structural integrity by the 

Resident Engineer. Such access shall be provided without additional 

cost or time to the Government. Where work is in an operating plant, 

provide approved protection from dust and debris at all times for the 

safety of plant personnel and maintenance of plant operation and 

environment of the plant. 

B. In an operating facility, maintain the operation, cleanliness and 

safety. Government personnel will be carrying on their normal duties of 

operating, cleaning and maintaining equipment and plant operation. 

Confine the work to the immediate area concerned; maintain cleanliness 

and wet down demolished materials to eliminate dust. Do not permit 

debris to accumulate in the area to the detriment of plant operation. 

Perform all flame cutting to maintain the fire safety integrity of this 

plant. Adequate fire extinguishing facilities shall be available at all 

times. Perform all work in accordance with recognized fire protection 

standards. Inspection will be made by personnel of the VA Medical 

Center, and Contractor shall follow all directives of the RE or COTR 

with regard to rigging, safety, fire safety, and maintenance of 

operations. 

C. Completely remove all piping, wiring, conduit, and other devices 

associated with the equipment not to be re-used in the new work. This 

includes all pipe, valves, fittings, insulation, and all hangers 

including the top connection and any fastenings to building structural 

systems. Seal all openings, after removal of equipment, pipes, ducts, 

and other penetrations in roof, walls, floors, in an approved manner 

and in accordance with plans and specifications where specifically 

covered. Structural integrity of the building system shall be 

maintained. Reference shall also be made to the drawings and 

specifications of the other disciplines in the project for additional 

facilities to be demolished or handled. 

D. All valves including gate, globe, ball, butterfly and check, all 

pressure gages and thermometers with wells shall remain Government 

property and shall be removed and delivered to Resident Engineer and 
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stored as directed. The Contractor shall remove all other material and 

equipment, devices and demolition debris under these plans and 

specifications. Such material shall be removed from Government property 

expeditiously and shall not be allowed to accumulate. 

3.6 CLEANING AND PAINTING 

A. Prior to final inspection and acceptance of the plant and facilities 

for beneficial use by the Government, the plant facilities, equipment 

and systems shall be thoroughly cleaned and painted. Refer to Section 

09 91 00, PAINTING. 

B. In addition, the following special conditions apply: 

1. Cleaning shall be thorough. Use solvents, cleaning materials and 

methods recommended by the manufacturers for the specific tasks. 

Remove all rust prior to painting and from surfaces to remain 

unpainted. Repair scratches, scuffs, and abrasions prior to applying 

prime and finish coats.  

2. Material And Equipment Not To Be Painted Includes: 

a. Motors, controllers, control switches, and safety switches. 

b. Control and interlock devices. 

c. Regulators. 

d. Pressure reducing valves. 

e. Control valves and thermostatic elements. 

f. Lubrication devices and grease fittings. 

g. Copper, brass, aluminum, stainless steel and bronze surfaces. 

h. Valve stems and rotating shafts. 

i. Pressure gauges and thermometers. 

j. Glass. 

k. Name plates. 

3. Control and instrument panels shall be cleaned, damaged surfaces 

repaired, and shall be touched-up with matching paint obtained from 

panel manufacturer. 

4. Pumps, motors, steel and cast iron bases, and coupling guards shall 

be cleaned, and shall be touched-up with the same color as utilized 

by the pump manufacturer  

5. Temporary Facilities: Apply paint to surfaces that do not have 

existing finish coats. 

6. Paint shall withstand the following temperatures without peeling or 

discoloration: 
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a. Condensate and feedwater -- 38 degrees C (100 degrees F) on 

insulation jacket surface and 120 degrees C (250 degrees F) on 

metal pipe surface. 

b. Steam -- 52 degrees C (125 degrees F) on insulation jacket 

surface and 190 degrees C (375 degrees F) on metal pipe surface. 

7. Final result shall be smooth, even-colored, even-textured factory 

finish on all items.  Completely repaint the entire piece of 

equipment if necessary to achieve this. 

3.7 IDENTIFICATION SIGNS 

A. Provide laminated plastic signs, with engraved lettering not less than 

5 mm (3/16-inch) high, designating functions, for all equipment, 

switches, motor controllers, relays, meters, control devices, including 

automatic control valves. Nomenclature and identification symbols shall 

correspond to that used in maintenance manual, and in diagrams 

specified elsewhere. Attach by chain, adhesive, or screws. 

B. Factory Built Equipment: Metal plate, securely attached, with name and 

address of manufacturer, serial number, model number, size, 

performance. 

C. Pipe Identification: Refer to Section 09 91 00, PAINTING. 

3.8 MOTOR AND DRIVE ALIGNMENT  

A. Belt Drive: Set driving and driven shafts parallel and align so that 

the corresponding grooves are in the same plane.  

B. Direct-connect Drive: Securely mount motor in accurate alignment so 

that shafts are free from both angular and parallel misalignment when 

both motor and driven machine are operating at normal temperatures.  

3.9 LUBRICATION  

A. Lubricate all devices requiring lubrication prior to initial operation. 

Field-check all devices for proper lubrication. 

B. Equip all devices with required lubrication fittings or devices. 

Provide a minimum of one liter (one quart) of oil and 0.5 kg (one 

pound) of grease of manufacturer's recommended grade and type for each 

different application; also provide 12 grease sticks for lubricated 

plug valves. Deliver all materials to Resident Engineer in unopened 

containers that are properly identified as to application. 

C. Provide a separate grease gun with attachments for applicable fittings 

for each type of grease applied. 
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D. All lubrication points shall be accessible without disassembling 

equipment, except to remove access plates. 

3.11 STARTUP AND TEMPORARY OPERATION  

 Start up equipment as described in equipment specifications. Verify 

that vibration is within specified tolerance prior to extended 

operation. Temporary use of equipment is specified in Section 01 00 00, 

GENERAL REQUIREMENTS, Article, TEMPORARY USE OF MECHANICAL AND 

ELECTRICAL EQUIPMENT.  

3.12 OPERATING AND PERFORMANCE TESTS  

A. Prior to the final inspection, perform required tests as specified in 

Section 01 00 00, GENERAL REQUIREMENTS and submit the test reports and 

records to the Resident Engineer.  

B. Should evidence of malfunction in any tested system, or piece of 

equipment or component part thereof, occur during or as a result of 

tests, make proper corrections, repairs or replacements, and repeat 

tests at no additional cost to the Government.  

C. When completion of certain work or system occurs at a time when final 

control settings and adjustments cannot be properly made to make 

performance tests, then make performance tests for heating systems and 

for cooling systems respectively during first actual seasonal use of 

respective systems following completion of work.  

3.13 INSTRUCTIONS TO VA PERSONNEL 

 Provide in accordance with Article, INSTRUCTIONS, of Section 01 00 00, 

GENERAL REQUIREMENTS.  

- - - E N D - - - 
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SECTION 23 05 12 
GENERAL MOTOR REQUIREMENTS FOR HVAC  

PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies the furnishing, installation and connection of 

motors for HVAC and steam generation equipment.  

1.2 RELATED WORK: 

A. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA and SAMPLES.  

B. Section 23 05 10, HVAC GENEARL 

C. Section 23 05 11, COMMON WORK RESULTS FOR HVAC. 

D  Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS.  

E. Section 26 24 19, MOTOR-CONTROL CENTERS.   

F. Section 26 29 11, LOW-VOLTAGE MOTOR STARTERS.  

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA 

and SAMPLES, and Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS.  

B. Shop Drawings:  

1. Provide documentation to demonstrate compliance with drawings and 

specifications. 

2. Include electrical ratings, efficiency, bearing data, power factor, 

frame size, dimensions, mounting details, materials, horsepower, 

voltage, phase, speed (RPM), enclosure, starting characteristics, 

torque characteristics, code letter, full load and locked rotor 

current, service factor, and lubrication method.  

C. Manuals:  

1. Submit simultaneously with the shop drawings, companion copies of 

complete installation, maintenance and operating manuals, including 

technical data sheets and application data.   

D. Certification: Two weeks prior to final inspection, unless otherwise 

noted, submit four copies of the following certification to the 

Resident Engineer:  

1. Certification that the motors have been applied, installed, 

adjusted, lubricated, and tested according to manufacturer published 

recommendations.   

1.4 APPLICABLE PUBLICATIONS: 
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A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. National Electrical Manufacturers Association (NEMA):  

MG 1-2006 Rev. 1 2009 ..Motors and Generators 

MG 2–2001 Rev. 1 2007...Safety Standard for Construction and Guide for 

Selection, Installation and Use of Electric 

Motors and Generators  

C. National Fire Protection Association (NFPA):  

70-2008.................National Electrical Code (NEC)  

D. Institute of Electrical and Electronics Engineers (IEEE):  

112-04..................Standard Test Procedure for Polyphase Induction 

Motors and Generators  

E. American Society of Heating, Refrigerating and Air-Conditioning 

Engineers (ASHRAE):  

90.1-2007...............Energy Standard for Buildings Except Low-Rise 

Residential Buildings  

 

PART 2 - PRODUCTS  

2.1 MOTORS: 

A. For alternating current, fractional and integral horsepower motors, 

NEMA Publications MG 1 and MG 2 shall apply. 

B. All material and equipment furnished and installation methods shall 

conform to the requirements of Section 26 29 11, LOW-VOLTAGE MOTOR 

STARTERS; and Section 26 05 21, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS 

AND CABLES (600 VOLTS AND BELOW). Provide all electrical wiring, 

conduit, and devices necessary for the proper connection, protection 

and operation of the systems. Provide premium efficiency type motors as 

scheduled. Unless otherwise specified for a particular application, use 

electric motors with the following requirements.  

C. Single-phase Motors: Motors for centrifugal fans and pumps may be split 

phase or permanent split capacitor (PSC) type.  Provide capacitor-start 

type for hard starting applications. 

D. Poly-phase Motors: NEMA Design B, Squirrel cage, induction type.  

1. Two Speed Motors: Each two-speed motor shall have two separate 

windings. Provide a time- delay (20 seconds minimum) relay for 

switching from high to low speed. 
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E. Voltage ratings shall be as follows:  

1. Single phase:  

a. Motors connected to 120-volt systems: 115 volts.  

b. Motors connected to 208-volt systems: 200 volts.  

c. Motors connected to 240 volt or 480 volt systems: 230/460 volts, 

dual connection.  

2. Three phase:  

a. Motors connected to 208-volt systems: 200 volts.  

b. Motors, less than 74.6 kW (100 HP), connected to 240 volt or 480 

volt systems: 208-230/460 volts, dual connection.  

c. Motors, 74.6 kW (100 HP) or larger, connected to 240-volt 

systems: 230 volts.  

d. Motors, 74.6 kW (100 HP) or larger, connected to 480-volt 

systems: 460 volts.  

e. Motors connected to high voltage systems (Over 600V): Shall 

conform to NEMA Standards for connection to the nominal system 

voltage shown on the drawings.  

F. Number of phases shall be as follows:  

1. Motors, less than 373 W (1/2 HP): Single phase.  

2. Motors, 373 W (1/2 HP) and larger: 3 phase.  

3. Exceptions:  

a. Hermetically sealed motors.  

b. Motors for equipment assemblies, less than 746 W (one HP), may be 

single phase provided the manufacturer of the proposed assemblies 

cannot supply the assemblies with three phase motors.  

G. Motors shall be designed for operating the connected loads continuously 

in a 40°C (104°F) environment, where the motors are installed, without 

exceeding the NEMA standard temperature rises for the motor insulation.  

If the motors exceed 40°C (104°F), the motors shall be rated for the 

actual ambient temperatures. 

H. Motor designs, as indicated by the NEMA code letters, shall be 

coordinated with the connected loads to assure adequate starting and 

running torque.  

I. Motor Enclosures:  

1. Shall be the NEMA types as specified and/or shown on the drawings.  

2. Where the types of motor enclosures are not shown on the drawings, 

they shall be the NEMA types, which are most suitable for the 
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environmental conditions where the motors are being installed.  

Enclosure requirements for certain conditions are as follows:  

a. Motors located outdoors, indoors in wet or high humidity 

locations, or in unfiltered airstreams shall be totally enclosed 

type. 

b. Where motors are located in an NEC 511 classified area, provide 

TEFC explosion proof motor enclosures. 

c. Where motors are located in a corrosive environment, provide TEFC 

enclosures with corrosion resistant finish. 

3. Enclosures shall be primed and finish coated at the factory with 

manufacturer's prime coat and standard finish.  

J. Special Requirements: 

1. Where motor power requirements of equipment furnished deviate from 

power shown on plans, provide electrical service designed under the 

requirements of NFPA 70 without additional time or cost to the 

Government. 

2. Assemblies of motors, starters, controls and interlocks on factory 

assembled and wired devices shall be in accordance with the 

requirements of this specification. 

3. Wire and cable materials specified in the electrical division of the 

specifications shall be modified as follows: 

a. Wiring material located where temperatures can exceed 71 degrees 

C (160 degrees F) shall be stranded copper with Teflon FEP 

insulation with jacket. This includes wiring on the boilers. 

b. Other wiring at boilers and to control panels shall be NFPA 70 

designation THWN. 

c. Provide shielded conductors or wiring in separate conduits for 

all instrumentation and control systems where recommended by 

manufacturer of equipment. 

4. Select motor sizes so that the motors do not operate into the 

service factor at maximum required loads on the driven equipment.  

Motors on pumps shall be sized for non-overloading at all points on 

the pump performance curves. 

5. Motors utilized with variable frequency drives shall be rated 

“inverter-duty” per NEMA Standard, MG1, Part 31.4.4.2.  Provide 

motor shaft grounding apparatus that will protect bearings from 

damage from stray currents. 
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K. Additional requirements for specific motors, as indicated in the other 

sections listed in Article 1.2, shall also apply.   

L. Energy-Efficient Motors (Motor Efficiencies): All permanently wired 

polyphase motors of 746 Watts (1 HP) or more shall meet the minimum 

full-load efficiencies as indicated in the following table. Motors of 

746 Watts or more with open, drip-proof or totally enclosed fan-cooled 

enclosures shall be NEMA premium efficiency type, unless otherwise 

indicated. Motors provided as an integral part of motor driven 

equipment are excluded from this requirement if a minimum seasonal or 

overall efficiency requirement is indicated for that equipment by the 

provisions of another section.  Motors not specified as “premium 

efficiency” shall comply with the Energy Policy Act of 2005 (EPACT). 

 

Minimum Premium Efficiencies

Open Drip-Proof 

Minimum Premium Efficiencies

Totally Enclosed Fan-Cooled 

Rating 

kW (HP) 

1200 

RPM 

1800 

RPM 

3600 

RPM 

Rating

kW (HP) 

1200 

RPM 

1800 

RPM 

3600 

RPM 

0.746 (1) 82.5% 85.5% 77.0% 0.746 (1) 82.5% 85.5% 77.0% 

1.12 (1.5)  86.5% 86.5% 84.0% 1.12 (1.5)  87.5% 86.5% 84.0% 

1.49 (2) 87.5% 86.5% 85.5% 1.49 (2) 88.5% 86.5% 85.5% 

2.24 (3) 88.5% 89.5% 85.5% 2.24 (3) 89.5% 89.5% 86.5% 

3.73 (5) 89.5% 89.5% 86.5% 3.73 (5) 89.5% 89.5% 88.5% 

5.60 (7.5) 90.2% 91.0% 88.5% 5.60 (7.5) 91.0% 91.7% 89.5% 

7.46 (10) 91.7% 91.7% 89.5% 7.46 (10) 91.0% 91.7% 90.2% 

11.2 (15) 91.7% 93.0% 90.2% 11.2 (15) 91.7% 92.4% 91.0% 

14.9 (20) 92.4% 93.0% 91.0% 14.9 (20) 91.7% 93.0% 91.0% 

18.7 (25) 93.0% 93.6% 91.7% 18.7 (25) 93.0% 93.6% 91.7% 

22.4 (30) 93.6% 94.1% 91.7% 22.4 (30) 93.0% 93.6% 91.7% 

29.8 (40) 94.1% 94.1% 92.4% 29.8 (40) 94.1% 94.1% 92.4% 

37.3 (50) 94.1% 94.5% 93.0% 37.3 (50) 94.1% 94.5% 93.0% 

44.8 (60) 94.5% 95.0% 93.6% 44.8 (60) 94.5% 95.0% 93.6% 

56.9 (75) 94.5% 95.0% 93.6% 56.9 (75) 94.5% 95.4% 93.6% 

74.6 (100) 95.0% 95.4% 93.6% 74.6 (100) 95.0% 95.4% 94.1% 

93.3 (125) 95.0% 95.4% 94.1% 93.3 (125) 95.0% 95.4% 95.0% 

112 (150) 95.4% 95.8% 94.1% 112 (150) 95.8% 95.8% 95.0% 

149.2 (200) 95.4% 95.8% 95.0% 149.2 (200) 95.8% 96.2% 95.4% 

 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16  

23 05 12 - 6 

M. Minimum Power Factor at Full Load and Rated Voltage: 90 percent at 1200 

RPM, 1800 RPM and 3600 RPM. 

PART 3 - EXECUTION  

3.1 INSTALLATION: 

 Install motors in accordance with manufacturer’s recommendations, the 

NEC, NEMA, as shown on the drawings and/or as required by other 

sections of these specifications.  

3.2 FIELD TESTS  

A. Perform an electric insulation resistance Test using a megohmmeter on 

all motors after installation, before start-up. All shall test free 

from grounds.   

B. Perform Load test in accordance with ANSI/IEEE 112, Test Method B, to 

determine freedom from electrical or mechanical defects and compliance 

with performance data. 

C. Insulation Resistance: Not less than one-half meg-ohm between stator 

conductors and frame, to be determined at the time of final inspection. 

D. All test data shall be complied into a report form for each motor and 

provided to the contracting officer or their representative.   

3.3 STARTUP AND TESTING  

A. The Commissioning Agent will observe startup and contractor testing of 

all equipment.  Coordinate the startup and contractor testing schedules 

with Resident Engineer and Commissioning Agent. Provide a minimum of 7 

days prior notice.  

3.4  DEMONSTRATION AND TRAINING  

A. Provide services of manufacturer’s technical representative for four 

hours to instruct VA personnel in operation and maintenance of units. 

B. Submit training plans and instructor qualifications in accordance with 

the requirements of Section 23 08 00 – COMMISSIONING OF HVAC SYSTEMS.  

- - - E N D - - - 



Plumbing Upgrade, Phase 2            
Project No. 693-11-119         
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

23 07 11 - 1 

SECTION 23 07 11 
HVAC AND BOILER PLANT INSULATION 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Field applied insulation for thermal efficiency and condensation 

control for  

1. HVAC piping, ductwork and equipment. 

 3. Re-insulation of HVAC piping, ductwork and equipment, plumbing 

piping and equipment and boiler plant piping, breeching and stacks 

and equipment after asbestos abatement. 

B. Definitions  

1. ASJ: All service jacket, white finish facing or jacket.  

2. Air conditioned space: Space having air temperature and/or humidity 

controlled by mechanical equipment.  

3. Cold: Equipment, ductwork or piping handling media at design 

temperature of 16 degrees C (60 degrees F) or below.  

4. Concealed: Ductwork and piping above ceilings and in chases, and 

pipe spaces.  

5. Exposed: Piping, ductwork, and equipment exposed to view in finished 

areas including mechanical and electrical equipment rooms or exposed 

to outdoor weather. Attics and crawl spaces where air handling units 

are located are considered to be mechanical rooms. Shafts, chases, 

unfinished attics, crawl spaces and pipe basements are not 

considered finished areas. 

6. FSK: Foil-scrim-kraft facing.  

7. Hot: HVAC Ductwork handling air at design temperature above 16 

degrees C (60 degrees F);HVAC equipment or piping handling media 

above 41 degrees C (105 degrees F) 

8. Density: kg/m3 - kilograms per cubic meter (Pcf - pounds per cubic 

foot).  

9. Runouts: Branch pipe connections up to 25-mm (one-inch) nominal size 

to fan coil units or reheat coils for terminal units. 

10. Thermal conductance: Heat flow rate through materials. 

a. Flat surface: Watt per square meter (BTU per hour per square 

foot).  
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b. Pipe or Cylinder: Watt per square meter (BTU per hour per linear 

foot).  

11. Thermal Conductivity (k): Watt per meter, per degree C (BTU per inch 

thickness, per hour, per square foot, per degree F temperature 

difference). 

12. Vapor Retarder (Vapor Barrier):  A material which retards the 

transmission (migration) of water vapor.  Performance of the vapor 

retarder is rated in terms of permeance (perms).  For the purpose of 

this specification, vapor retarders shall have a maximum published 

permeance of 0.1 perms and vapor barriers shall have a maximum 

published permeance of 0.001 perms.   

13. HPS: High pressure steam (415 kPa [60 psig] and above). 

14. HPR: High pressure steam condensate return. 

15. MPS: Medium pressure steam (110 kPa [16 psig] thru 414 kPa [59 

psig]. 

16. MPR: Medium pressure steam condensate return. 

17. LPS: Low pressure steam (103 kPa [15 psig] and below). 

18. LPR: Low pressure steam condensate gravity return. 

19. PC: Pumped condensate. 

20. HWH: Hot water heating supply. 

21. HWHR: Hot water heating return. 

22. GH: Hot glycol-water heating supply. 

23. GHR: Hot glycol-water heating return. 

24. FWPD: Feedwater pump discharge. 

25. FWPS: Feedwater pump suction. 

26. CTPD: Condensate transfer pump discharge. 

27. CTPS: Condensate transfer pump suction. 

28. VR: Vacuum condensate return. 

29. CPD: Condensate pump discharge. 

30. R: Pump recirculation. 

31. FOS: Fuel oil supply. 

32. FOR: Fuel oil return. 

33. CW: Cold water. 

34. SW: Soft water. 

35. HW: Hot water. 

36. CH: Chilled water supply. 

37. CHR: Chilled water return. 
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38. GC: Chilled glycol-water supply. 

39. GCR: Chilled glycol-water return. 

40. RS: Refrigerant suction. 

41. PVDC: Polyvinylidene chloride vapor retarder jacketing, white. 

1.2 RELATED WORK  

  A. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES. 

D. Section 07 84 00, FIRESTOPPING.  

E. Section 23 05 11, COMMON WORK RESULTS FOR HVAC.  

I. Section 23 22 13, STEAM and CONDENSATE HEATING PIPING 

J. Section 23 22 23, STEAM CONDENSATE PUMPS 

 

1.3 QUALITY ASSURANCE  

A. Refer to article QUALITY ASSURANCE, in Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC. 

B. Criteria:  

1. Comply with NFPA 90A, particularly paragraphs 4.3.3.1 through 

4.3.3.6, 4.3.10.2.6, and 5.4.6.4, parts of which are quoted as 

follows: 

4.3.3.1 Pipe insulation and coverings, duct coverings, duct 
linings, vapor retarder facings, adhesives, fasteners, tapes, and 
supplementary materials added to air ducts, plenums, panels, and 
duct silencers used in duct systems, unless otherwise provided 
for in  4.3.3.1.1 or  4.3.3.1.2., shall have, in the form in 
which they are used, a maximum flame spread index of 25 without 
evidence of continued progressive combustion and a maximum smoke 
developed index of 50 when tested in accordance with  NFPA 255, 
Standard Method of Test of Surface Burning Characteristics of 
Building Materials.  

4.3.3.1.1 Where these products are to be applied with adhesives, 
they shall be tested with such adhesives applied, or the 
adhesives used shall have a maximum flame spread index of 25 and 
a maximum smoke developed index of 50 when in the final dry 
state. (See 4.2.4.2.)  

4.3.3.1.2 The flame spread and smoke developed index requirements 
of  4.3.3.1.1 shall not apply to air duct weatherproof coverings 
where they are located entirely outside of a building, do not 
penetrate a wall or roof, and do not create an exposure hazard.  

4.3.3.2 Closure systems for use with rigid and flexible air ducts 
tested in accordance with UL 181, Standard for Safety Factory-
Made Air Ducts and Air Connectors, shall have been tested, 
listed, and used in accordance with the conditions of their 
listings, in accordance with one of the following:  

(1) UL 181A, Standard for Safety Closure Systems for Use with 
Rigid Air Ducts and Air Connectors  
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(2) UL 181B, Standard for Safety Closure Systems for Use with 
Flexible Air Ducts and Air Connectors  

4.3.3.3 Air duct, panel, and plenum coverings and linings, and 
pipe insulation and coverings shall not flame, glow, smolder, or 
smoke when tested in accordance with a similar test for pipe 
covering, ASTM C 411, Standard Test Method for Hot-Surface 
Performance of High-Temperature Thermal Insulation, at the 
temperature to which they are exposed in service.  

4.3.3.3.1 In no case shall the test temperature be below 121°C 
(250°F).  

4.3.3.4 Air duct coverings shall not extend through walls or 
floors that are required to be fire stopped or required to have a 
fire resistance rating, unless such coverings meet the 
requirements of 5.4.6.4.  

4.3.3.5* Air duct linings shall be interrupted at fire dampers to 
prevent interference with the operation of devices.  

4.3.3.6 Air duct coverings shall not be installed so as to 
conceal or prevent the use of any service opening.  

4.3.10.2.6 Materials exposed to the airflow shall be 
noncombustible or limited combustible and have a maximum smoke 
developed index of 50 or comply with the following.  

4.3.10.2.6.1 Electrical wires and cables and optical fiber cables 
shall be listed as noncombustible or limited combustible and have 
a maximum smoke developed index of 50 or shall be listed as 
having a maximum peak optical density of 0.5 or less, an average 
optical density of 0.15 or less, and a maximum flame spread 
distance of 1.5 m (5 ft) or less when tested in accordance 
with  NFPA 262, Standard Method of Test for Flame Travel and 
Smoke of Wires and Cables for Use in Air-Handling Spaces.  

  4.3.10.2.6.2 Pneumatic tubing for control systems shall be listed 
as having a maximum peak optical density of 0.5 or less, an 
average optical density of 0.15 or less, and a maximum flame 
spread distance of 1.5 m (5 ft) or less when tested in accordance 
with UL 1820, Standard for Safety Fire Test of Pneumatic Tubing 
for Flame and Smoke Characteristics.   

4.3.10.2.6.4 Optical-fiber and communication raceways shall be 
listed as having a maximum peak optical density of 0.5 or less, 
an average optical density of 0.15 or less, and a maximum flame 
spread distance of 1.5 m (5 ft) or less when tested in accordance 
with UL 2024, Standard for Safety Optical-Fiber Cable Raceway.  

4.3.10.2.6.6 Supplementary materials for air distribution systems 
shall be permitted when complying with the provisions of 4.3.3.  

5.4.6.4 Where air ducts pass through walls, floors, or partitions 
that are required to have a fire resistance rating and where fire 
dampers are not required, the opening in the construction around 
the air duct shall be as follows:  

(1)      Not exceeding a 25.4 mm (1 in.) average clearance on all 
sides  
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(2)      Filled solid with an approved material capable of 
preventing the passage of flame and hot gases sufficient to 
ignite cotton waste when subjected to the time-temperature fire 
conditions required for fire barrier penetration as specified 
in NFPA 251, Standard Methods of Tests of Fire Endurance of 
Building Construction and Materials  

2. Test methods: ASTM E84, UL 723, or NFPA 255.  

3. Specified k factors are at 24 degrees C (75 degrees F) mean 

temperature unless stated otherwise. Where optional thermal 

insulation material is used, select thickness to provide thermal 

conductance no greater than that for the specified material. For 

pipe, use insulation manufacturer's published heat flow tables. For 

domestic hot water supply and return, run out insulation and 

condensation control insulation, no thickness adjustment need be 

made.  

4. All materials shall be compatible and suitable for service 

temperature, and shall not contribute to corrosion or otherwise 

attack surface to which applied in either the wet or dry state.  

C. Every package or standard container of insulation or accessories 

delivered to the job site for use must have a manufacturer's stamp or 

label giving the name of the manufacturer and description of the 

material.  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, and SAMPLES. 

B. Shop Drawings:  

1. All information, clearly presented, shall be included to determine 

compliance with drawings and specifications and ASTM, federal and 

military specifications. 

a. Insulation materials: Specify each type used and state surface 

burning characteristics.  

b. Insulation facings and jackets: Each type used. Make it clear 

that white finish will be furnished for exposed ductwork, casings 

and equipment.  

c. Insulation accessory materials: Each type used.  

d. Manufacturer's installation and fitting fabrication instructions 

for flexible unicellular insulation.  

e. Make reference to applicable specification paragraph numbers for 

coordination.  
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C. Samples:  

1. Each type of insulation: Minimum size 100 mm (4 inches) square for 

board/block/ blanket; 150 mm (6 inches) long, full diameter for 

round types.  

2. Each type of facing and jacket: Minimum size 100 mm (4 inches 

square).  

3. Each accessory material: Minimum 120 ML (4 ounce) liquid container 

or 120 gram (4 ounce) dry weight for adhesives / cement / mastic. 

1.5 STORAGE AND HANDLING OF MATERIAL 

 Store materials in clean and dry environment, pipe covering jackets 

shall be clean and unmarred. Place adhesives in original containers. 

Maintain ambient temperatures and conditions as required by printed 

instructions of manufacturers of adhesives, mastics and finishing 

cements.  

1.6 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only.  

B. Federal Specifications (Fed. Spec.):  

L-P-535E (2)- 99........Plastic Sheet (Sheeting): Plastic Strip; Poly 

(Vinyl Chloride) and Poly (Vinyl Chloride - 

Vinyl Acetate), Rigid. 

C. Military Specifications (Mil. Spec.):  

MIL-A-3316C (2)-90......Adhesives, Fire-Resistant, Thermal Insulation 

MIL-A-24179A (1)-87.....Adhesive, Flexible Unicellular-Plastic 

Thermal Insulation  

MIL-C-19565C (1)-88.....Coating Compounds, Thermal Insulation, Fire-and 

Water-Resistant, Vapor-Barrier 

MIL-C-20079H-87.........Cloth, Glass; Tape, Textile Glass; and Thread, 

Glass and Wire-Reinforced Glass  

D. American Society for Testing and Materials (ASTM):  

A167-99(2004)...........Standard Specification for Stainless and 

Heat-Resisting Chromium-Nickel Steel Plate, 

Sheet, and Strip  

B209-07.................Standard Specification for Aluminum and 

Aluminum-Alloy Sheet and Plate  
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C411-05.................Standard test method for Hot-Surface 

Performance of High-Temperature Thermal 

Insulation  

C449-07.................Standard Specification for Mineral Fiber 

Hydraulic-Setting Thermal Insulating and 

Finishing Cement 

C533-09.................Standard Specification for Calcium Silicate 

Block and Pipe Thermal Insulation  

C534-08.................Standard Specification for Preformed Flexible 

Elastomeric Cellular Thermal Insulation in 

Sheet and Tubular Form 

C547-07.................Standard Specification for Mineral Fiber pipe 

Insulation  

C552-07.................Standard Specification for Cellular Glass 

Thermal Insulation 

C553-08.................Standard Specification for Mineral Fiber 

Blanket Thermal Insulation for Commercial and 

Industrial Applications 

C585-09.................Standard Practice for Inner and Outer Diameters 

of Rigid Thermal Insulation for Nominal Sizes 

of Pipe and Tubing (NPS System) R (1998) 

C612-10.................Standard Specification for Mineral Fiber Block 

and Board Thermal Insulation 

C1126-04................Standard Specification for Faced or Unfaced 

Rigid Cellular Phenolic Thermal Insulation  

C1136-10................Standard Specification for Flexible, Low 

Permeance Vapor Retarders for Thermal 

Insulation 

D1668-97a (2006)........Standard Specification for Glass Fabrics (Woven 

and Treated) for Roofing and Waterproofing  

E84-10..................Standard Test Method for Surface Burning 

Characteristics of Building  

Materials 

E119-09c................Standard Test Method for Fire Tests of Building 

Construction and Materials  
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E136-09b................Standard Test Methods for Behavior of Materials 

in a Vertical Tube Furnace at 750 degrees C 

(1380 F) 

E. National Fire Protection Association (NFPA):  

90A-09..................Standard for the Installation of Air 

Conditioning and Ventilating Systems 

96-08...................Standards for Ventilation Control and Fire 

Protection of Commercial Cooking Operations 

101-09..................Life Safety Code 

251-06..................Standard methods of Tests of Fire Endurance of 

Building Construction Materials 

255-06..................Standard Method of tests of Surface Burning 

Characteristics of Building Materials 

F. Underwriters Laboratories, Inc (UL): 

723.....................UL Standard for Safety Test for Surface Burning 

Characteristics of Building Materials with 

Revision of 09/08 

G. Manufacturer’s Standardization Society of the Valve and Fitting 

Industry (MSS): 

SP58-2009...............Pipe Hangers and Supports Materials, Design, 

and Manufacture 

PART 2 - PRODUCTS  

 
2.1 MINERAL FIBER OR FIBER GLASS  

A. ASTM C612 (Board, Block), Class 1 or 2, density 48 kg/m3 (3 pcf), k = 

0.037 (0.26) at 24 degrees C (75 degrees F), external insulation for 

temperatures up to 204 degrees C (400 degrees F) with foil scrim (FSK) 

facing. 

B. ASTM C553 (Blanket, Flexible) Type I, Class B-3, Density 16 kg/m3 (1 

pcf), k = 0.045 (0.31) Class B-5 (High Humidity Areas), Density 32 kg/m3 

(2 pcf), k = 0.04 (0.27) at 24 degrees C (75 degrees F), for use at 

temperatures up to 204 degrees C (400 degrees F) with foil scrim (FSK) 

facing. 

C. ASTM C547 (Pipe Fitting Insulation and Preformed Pipe Insulation), 

Class 1, k = 0.037 (0.26) at 24 degrees C (75 degrees F), for use at 

temperatures up to 230 degrees C (450 degrees F) with an all service 
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vapor retarder jacket with polyvinyl chloride pre-molded fitting 

covering. 

2.2 MINERAL WOOL OR REFRACTORY FIBER 

A. Comply with Standard ASTM C612, Class 3, 450 degrees C (850 degrees F). 

2.3 RIGID CELLULAR PHENOLIC FOAM 

A. Preformed (molded) pipe insulation, ASTM C1126, type III, grade 1, k = 

0.021(0.15) at 10 degrees C (50 degrees F), for use at temperatures up 

to 121 degrees C (250 degrees F) with all service vapor retarder jacket 

with polyvinyl chloride premolded fitting covering. 

B. Equipment and Duct Insulation, ASTM C 1126, type II, grade 1, k = 0.021 

(0.15) at 10 degrees C (50 degrees F), for use at temperatures up to 

121 degrees C (250 degrees F) with rigid cellular phenolic insulation 

and covering, and all service vapor retarder jacket. 

2.4 CELLULAR GLASS CLOSED-CELL 

A. Comply with Standard ASTM C177, C518, density 120 kg/m3 (7.5 pcf) 

nominal, k = 0.033 (0.29) at 240 degrees C (75 degrees F). 

B. Pipe insulation for use at temperatures up to 200 degrees C (400 

degrees F) with all service vapor retarder jacket. 

2.5 POLYISOCYANURATE CLOSED-CELL RIGID (OUTDOOR LOCATIONS ONLY) 

A. Preformed (fabricated) pipe insulation, ASTM C591, type IV, 

K=0.027(0.19) at 24 degrees C (75 degrees F), flame spread not over 25, 

smoke developed not over 50, for use at temperatures up to 149 degree C 

(300 degree F) with factory applied PVDC or all service vapor retarder 

jacket with polyvinyl chloride pre-molded fitting covers. 

B. Equipment and duct insulation, ASTM C 591,type IV, K=0.027(0.19) at 24 

degrees C (75 degrees F), for use at temperatures up to 149 degrees C 

(300 degrees F) with PVDC or all service jacket vapor retarder jacket. 

2.6 FLEXIBLE ELASTOMERIC CELLULAR THERMAL 

 ASTM C177, C518, k = 0.039 (0.27) at 24 degrees C (75 degrees F), flame 

spread not over 25, smoke developed not over 50, for temperatures from 

minus 4 degrees C (40 degrees F) to 93 degrees C (200 degrees F). No 

jacket required.  

2.7 DUCT WRAP FOR KITCHEN HOOD GREASE DUCTS 

A. Light weight, high temperature mineral fiber or ceramic fiber 

insulating material with low thermal conductivity K value of 0.060 W/m2 

degrees C (0.417 Btu in/hr ft² degrees F) at mean temperature of 260 

degrees C (500 degrees F). 
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B. Material shall be fully encapsulated by UL classified aluminum foil and 

tested to ASTM E84 standard. 

C. Material shall be UL tested for internal grease fire to 1093 degrees C 

(2,000 degrees F) with zero clearance and for through-penetration 

firestop. 

D. Material shall be UL classified for 2 hour fire rating for grease duct 

enclosure, and meet NFPA 96 requirements for direct applied insulating 

material to grease ducts with zero clearance. 

E. Material flame spread and smoke developed ratings shall not be higher 

than 5, as per ASTM E 84/UL 723 Flammability Test. 

2.8 CALCIUM SILICATE 

A. Preformed pipe Insulation: ASTM C533, Type I and Type II with indicator 

denoting asbestos-free material. 

B. Pre-molded Pipe Fitting Insulation: ASTM C533, Type I and Type II with 

indicator denoting asbestos-free material.  

C. Equipment Insulation: ASTM C533, Type I and Type II 

D. Characteristics: 

Insulation Characteristics 

ITEMS TYPE I TYPE II

Temperature, maximum degrees C 

(degrees F) 

649 (1200) 927 (1700) 

Density (dry), Kg/m3 (lb/ ft3) 232 (14.5) 288 (18) 

Thermal conductivity: 

Min W/ m K (Btu in/h ft2 degrees F)@ 

mean temperature of 93 degrees C 

(200 degrees F) 

 

0.059 

(0.41) 

 

 

0.078 

(0.540) 

Surface burning characteristics: 

Flame spread Index, Maximum 

 

0 

 

0 

Smoke Density index, Maximum 0 0 

 

2.9 INSULATION FACINGS AND JACKETS 

A. Vapor Retarder, higher strength with low water permeance = 0.02 or less 

perm rating, Beach puncture 50 units for insulation facing on exposed 

ductwork, casings and equipment, and for pipe insulation jackets. 
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Facings and jackets shall be all service type (ASJ) or PVDC Vapor 

Retarder jacketing.  

B. ASJ jacket shall be white kraft bonded to 0.025 mm (1 mil) thick 

aluminum foil, fiberglass reinforced, with pressure sensitive adhesive 

closure. Comply with ASTM C1136. Beach puncture 50 units, Suitable for 

painting without sizing. Jackets shall have minimum 40 mm (1-1/2 inch) 

lap on longitudinal joints and minimum 75 mm (3 inch) butt strip on end 

joints. Butt strip material shall be same as the jacket. Lap and butt 

strips shall be self-sealing type with factory-applied pressure 

sensitive adhesive. 

C. Vapor Retarder medium strength with low water vapor permeance of 0.02 

or less perm rating), Beach puncture 25 units: Foil-Scrim-Kraft (FSK) 

or PVDC vapor retarder jacketing type for concealed ductwork and 

equipment.  

 

 

D. Field applied vapor barrier jackets shall be provided, in addition to 

the specified facings and jackets, on all exterior piping and ductwork 

as well as on interior piping and ductwork exposed to outdoor air 

(i.e.; in ventilated attics, piping in ventilated (not air conditioned) 

spaces, etc.)in high humidity areas conveying fluids below ambient 

temperature.  The vapor barrier jacket shall consist of a multi-layer 

laminated cladding with a maximum water vapor permeance of 0.001 perms.  

The minimum puncture resistance shall be 35 cm-kg (30 inch-pounds) for 

interior locations and 92 cm-kg (80 inch-pounds) for exterior or 

exposed locations or where the insulation is subject to damage. 

E. Glass Cloth Jackets: Pre-sized, minimum 0.18 kg per square meter (7.8 

ounces per square yard), 2000 kPa (300 psig) bursting strength with 

integral vapor retarder where required or specified. Weather proof if 

utilized for outside service. 

F. Factory composite materials may be used provided that they have been 

tested and certified by the manufacturer. 

G. Pipe fitting insulation covering (jackets): Fitting covering shall be 

pre-molded to match shape of fitting and shall be polyvinyl chloride 

(PVC) conforming to Fed Spec L-P-335, composition A, Type II Grade GU, 

and Type III, minimum thickness 0.7 mm (0.03 inches). Provide color 

matching vapor retarder pressure sensitive tape. 
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H. Aluminum Jacket-Piping systems: ASTM B209, 3003 alloy, H-14 temper, 0.6 

mm (0.023 inch) minimum thickness with locking longitudinal joints. 

Jackets for elbows, tees and other fittings shall be factory-fabricated 

to match shape of fitting and of 0.6 mm (0.024) inch minimum thickness 

aluminum.  Fittings shall be of same construction as straight run 

jackets but need not be of the same alloy.  Factory-fabricated 

stainless steel bands shall be installed on all circumferential joints. 

Bands shall be 13 mm (0.5 inch) wide on 450 mm (18 inch) centers. 

System shall be weatherproof if utilized for outside service. 

2.11 PIPE COVERING PROTECTION SADDLES 

A. Cold pipe support: Pre-molded pipe insulation 180 degrees (half-shells) 

on bottom half of pipe at supports. Material shall be cellular glass or 

high density Polyisocyanurate insulation of the same thickness as 

adjacent insulation. Density of Polyisocyanurate insulation shall be a 

minimum of 48 kg/m3 (3.0 pcf). 

Nominal Pipe Size and Accessories Material (Insert Blocks) 

Nominal Pipe Size mm (inches) Insert Blocks mm (inches) 

Up through 125 (5) 150 (6) long 

150 (6) 150 (6) long 

200 (8), 250 (10), 300 (12) 225 (9) long 

350 (14), 400 (16) 300 (12) long 

450 through 600 (18 through 24) 350 (14) long 

 

B. Warm or hot pipe supports: Pre-molded pipe insulation (180 degree half-

shells) on bottom half of pipe at supports.  Material shall be high 

density Polyisocyanurate (for temperatures up to 149 degrees C [300 

degrees F]), cellular glass or calcium silicate.  Insulation at 

supports shall have same thickness as adjacent insulation.  Density of 

Polyisocyanurate insulation shall be a minimum of 48 kg/m3 (3.0 pcf). 

2.12 ADHESIVE, MASTIC, CEMENT 

A. Mil. Spec. MIL-A-3316, Class 1: Jacket and lap adhesive and protective 

finish coating for insulation.  

B. Mil. Spec. MIL-A-3316, Class 2: Adhesive for laps and for adhering 

insulation to metal surfaces.  

C. Mil. Spec. MIL-A-24179, Type II Class 1: Adhesive for installing 

flexible unicellular insulation and for laps and general use.  

D. Mil. Spec. MIL-C-19565, Type I: Protective finish for outdoor use.  
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E. Mil. Spec. MIL-C-19565, Type I or Type II: Vapor barrier compound for 

indoor use.  

F. ASTM C449: Mineral fiber hydraulic-setting thermal insulating and 

finishing cement.  

G. Other: Insulation manufacturers' published recommendations.  

2.13 MECHANICAL FASTENERS 

A. Pins, anchors: Welded pins, or metal or nylon anchors with galvanized 

steel-coated or fiber washer, or clips. Pin diameter shall be as 

recommended by the insulation manufacturer.  

B. Staples: Outward clinching monel or galvanized steel.  

C. Wire: 1.3 mm thick (18 gage) soft annealed galvanized or 1.9 mm (14 

gage) copper clad steel or nickel copper alloy.  

D. Bands: 13 mm (0.5 inch) nominal width, brass, galvanized steel, 

aluminum or stainless steel. 

2.14 REINFORCEMENT AND FINISHES  

A. Glass fabric, open weave: ASTM D1668, Type III (resin treated) and Type 

I (asphalt treated).  

B. Glass fiber fitting tape: Mil. Spec MIL-C-20079, Type II, Class 1. 

C. Tape for Flexible Elastomeric Cellular Insulation: As recommended by 

the insulation manufacturer.  

D. Hexagonal wire netting: 25 mm (one inch) mesh, 0.85 mm thick (22 gage) 

galvanized steel.  

E. Corner beads: 50 mm (2 inch) by 50 mm (2 inch), 0.55 mm thick (26 gage) 

galvanized steel; or, 25 mm (1 inch) by 25 mm (1 inch), 0.47 mm thick 

(28 gage) aluminum angle adhered to 50 mm (2 inch) by 50 mm (2 inch) 

Kraft paper. 

F. PVC fitting cover: Fed. Spec L-P-535, Composition A, 11-86 Type II, 

Grade GU, with Form B Mineral Fiber insert, for media temperature 4 

degrees C (40 degrees F) to 121 degrees C (250 degrees F). Below 4 

degrees C (40 degrees F) and above 121 degrees C (250 degrees F). 

Provide double layer insert. Provide color matching vapor barrier 

pressure sensitive tape. 

2.15 FIRESTOPPING MATERIAL 

 Other than pipe and duct insulation, refer to Section 07 84 00 

FIRESTOPPING. 
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2.16 FLAME AND SMOKE 

 Unless shown otherwise all assembled systems shall meet flame spread 25 

and smoke developed 50 rating as developed under ASTM, NFPA and UL 

standards and specifications. See paragraph 1.3 "Quality Assurance". 

PART 3 - EXECUTION 

3.1 GENERAL REQUIREMENTS  

A. Required pressure tests of duct and piping joints and connections shall 

be completed and the work approved by the Resident Engineer for 

application of insulation. Surface shall be clean and dry with all 

foreign materials, such as dirt, oil, loose scale and rust removed.  

B. Except for specific exceptions, insulate entire specified equipment, 

piping (pipe, fittings, valves, accessories), and duct systems. 

Insulate each pipe and duct individually. Do not use scrap pieces of 

insulation where a full length section will fit.  

  C. Where removal or relocation of insulation of piping, ductwork and 

equipment is required such areas shall be reinsulated to comply with 

this specification.  

D. Insulation materials shall be installed in a first class manner with 

smooth and even surfaces, with jackets and facings drawn tight and 

smoothly cemented down at all laps. Insulation shall be continuous 

through all sleeves and openings, except at fire dampers and duct 

heaters (NFPA 90A). Vapor retarders shall be continuous and 

uninterrupted throughout systems with operating temperature 16 degrees 

C (60 degrees F) and below.  Lap and seal vapor retarder over ends and 

exposed edges of insulation. Anchors, supports and other metal 

projections through insulation on cold surfaces shall be insulated and 

vapor sealed for a minimum length of 150 mm (6 inches).  

E. Install vapor stops at all insulation terminations on either side of 

valves, pumps and equipment and particularly in straight lengths of 

pipe insulation. 

F. Construct insulation on parts of equipment such as chilled water pumps 

and heads of chillers, convertors and heat exchangers that must be 

opened periodically for maintenance or repair, so insulation can be 

removed and replaced without damage. Install insulation with bolted 1 

mm thick (20 gage) galvanized steel or aluminum covers as complete 

units, or in sections, with all necessary supports, and split to 

coincide with flange/split of the equipment. 
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G. Insulation on hot piping and equipment shall be terminated square at 

items not to be insulated, access openings and nameplates. Cover all 

exposed raw insulation with white sealer or jacket material.  

H. Protect all insulations outside of buildings with aluminum jacket using 

lock joint or other approved system for a continuous weather tight 

system.  Access doors and other items requiring maintenance or access 

shall be removable and sealable. 

  I. Insulate PRVs, flow meters, and steam traps. 

I. HVAC work not to be insulated:  

1. Internally insulated ductwork and air handling units.  

2. Relief air ducts (Economizer cycle exhaust air).  

3. Exhaust air ducts and plenums, and ventilation exhaust air shafts.  

4. Equipment: Expansion tanks, flash tanks, hot water pumps, steam 

condensate pumps.  

5. In hot piping: Unions, flexible connectors, control valves, PRVs, 

safety valves and discharge vent piping, vacuum breakers, 

thermostatic vent valves, steam traps 20 mm (3/4 inch) and smaller, 

exposed piping through floor for convectors and radiators. Insulate 

piping to within approximately 75 mm (3 inches) of uninsulated 

items.  

 J. Steam/Condensate piping and equipment work not to be insulated(NI)or if 

insulated the insulation shall be removal jacket type (RJ): 

1. Pipes, valves and fittings: 

a. Gas fuel(NI) 

c. Compressed Air (NI) 

e. Level sensor piping and blowdown (NI) 

f. Tank drains (NI) 

g. Vents-tank, safety and back pressure valves except protective.  

i. Threaded valves (RJ) 

j. Check valves (RJ) 

k. Unions (RJ) 

l. Orifice flanges (RJ) 

m. Dielectric flanges and unions (RJ) 

n. Steam header drains (NI) 

o. Non-return stop and check valve drains (NI) 

p. Pneumatic controls (NI) 

q. Pressure transmission to gages (NI) 
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r. Piping in control panels (NI) 

s. Tube cleaning piping (NI) 

t. Chemical feed from pump-type feeders (NI) 

u. Condensate piping from flash tank to condensate return pump (NI) 

3. Equipment: 

a. Condensate return pump units(NI) 

b. Vacuum return pump units(NI) 

c. Pumps-inlet to outlet(NI) 

d. Flash tanks(NI) 

e. Safety valves(NI) 

f. Water meters(NI) 

g. Oil meters(NI) 

h. Air compressors and tanks(NI) 

i. Refrigerated or desiccant air drier(NI) 

j. Chemical feeders(NI) 

k. Boiler and feedwater sampler(NI) 

l. All nameplates (NI) 

4. Specialties: 

  a. Pressure reducing valves(RJ) 

b. Control valves-water and steam(NI) 

c. Level sensors-piping, valves and blowdown(NI) 

d. Back pressure regulators-oil and steam(NI) 

e. Strainers under 65 mm (2-1/2 inch) pipe size(RJ) 

f. Expansion bellows(RJ) 

g. Flexible connectors(RJ) 

h. Ball joints except piping between joints//(NI) 

K. Apply insulation materials subject to the manufacturer's recommended 

temperature limits. Apply adhesives, mastic and coatings at the 

manufacturer's recommended minimum coverage. 

L. Elbows, flanges and other fittings shall be insulated with the same 

material as is used on the pipe straights. // The elbow/ fitting 

insulation shall be field-fabricated, mitered or factory prefabricated 

to the necessary size and shape to fit on the elbow/ fitting.// Use of 

polyurethane spray-foam to fill a PVC elbow jacket is prohibited on 

cold applications. 

M. Firestop Pipe and Duct insulation: 
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1. Provide firestopping insulation at fire and smoke barriers through 

penetrations. Fire stopping insulation shall be UL listed as defines 

in Section 07 84 00, FIRESTOPPING. 

2. Pipe and duct penetrations requiring fire stop insulation including, 

but not limited to the following: 

a. Pipe risers through floors 

b. Pipe or duct chase walls and floors 

c. Smoke partitions 

d. Fire partitions 

O. Provide vapor barrier jackets over insulation as follows: 

1. All piping and ductwork exposed to outdoor weather. 

 2. All interior piping and ducts conveying fluids //exposed to outdoor 

air (i.e. in attics, ventilated (not air conditioned) spaces, etc.) 

below ambient air temperature in high humidity areas. 

P. Provide metal jackets over insulation as follows: 

1. All piping and ducts exposed to outdoor weather. 

2. Piping exposed in building, within 1800 mm (6 feet) of the floor, 

that connects to sterilizers, kitchen and laundry equipment. Jackets 

may be applied with pop rivets. Provide aluminum angle ring 

escutcheons at wall, ceiling or floor penetrations. 

3. A 50 mm (2 inch) overlap is required at longitudinal and 

circumferential joints. 

3.2 INSULATION INSTALLATION 

A. Mineral Fiber Board:  

1. Faced board: Apply board on pins spaced not more than 300 mm (12 

inches) on center each way, and not less than 75 mm (3 inches) from 

each edge of board. In addition to pins, apply insulation bonding 

adhesive to entire underside of horizontal metal surfaces. Butt 

insulation edges tightly and seal all joints with laps and butt 

strips. After applying speed clips cut pins off flush and apply 

vapor seal patches over clips. 

2. Plain board:  

a. Insulation shall be scored, beveled or mitered to provide tight 

joints and be secured to equipment with bands spaced 225 mm (9 

inches) on center for irregular surfaces or with pins and clips 

on flat surfaces. Use corner beads to protect edges of 

insulation.  



Plumbing Upgrade, Phase 2            
Project No. 693-11-119         
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

23 07 11 - 18 

b. For hot equipment: Stretch 25 mm (1 inch) mesh wire, with edges 

wire laced together, over insulation and finish with insulating 

and finishing cement applied in one coat, 6 mm (1/4 inch) thick, 

trowel led to a smooth finish.  

c. For cold equipment: Apply meshed glass fabric in a tack coat 1.5 

to 1.7 square meter per liter (60 to 70 square feet per gallon) 

of vapor mastic and finish with mastic at 0.3 to 0.4 square meter 

per liter (12 to 15 square feet per gallon) over the entire 

fabric surface. 

d. Chilled water pumps: Insulate with removable and replaceable 1 mm 

thick (20 gage) aluminum or galvanized steel covers lined with 

insulation. Seal closure joints/flanges of covers with gasket 

material. Fill void space in enclosure with flexible mineral 

fiber insulation.  

3. Exposed, unlined ductwork and equipment in unfinished areas, 

mechanical and electrical equipment rooms and attics, and duct work 

exposed to outdoor weather: 

a. 40 mm (1-1/2 inch) or 50 mm (2 inch- in outdoor applications) 

thick insulation faced with ASJ (white all service jacket): 

Supply air duct unlined air handling units. 

b. 40 mm (1-1/2 inch) or 50 mm (2 inch in outdoor applications) 

thick insulation faced with ASJ: Return air duct, mixed air 

plenums. 

c. Outside air intake ducts: 50 mm (2 inch) thick insulation faced 

with ASJ. 

d. Exposed, unlined supply and return ductwork exposed to outdoor 

weather: 50 mm (2 inch) thick insulation faced with a reinforcing 

membrane and two coats of vapor barrier mastic or multi-layer 

vapor barrier with a maximum water vapor permeability of 0.001 

perms. 

5. Cold equipment: 40 mm (1-1/2inch) thick insulation faced with ASJ. 

a. Chilled water pumps, water filter, chemical feeder pot or tank. 

b. Cold storage water 

6. Hot equipment: 40 mm (1-1/2 inch) thick insulation faced with ASJ. 

a. Convertors, air separators, steam condensate pump receivers. 

b. Reheat coil casing and separation chambers on steam humidifiers 

located above ceilings. 
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c. Domestic water heaters and hot water storage tanks (not factory 

insulated). 

d. Booster water heaters for dietetics dish and pot washers and for 

washdown grease-extracting hoods. 

7. Laundry: Hot exhaust ducts from dryers and from ironers, where duct 

is exposed in the laundry. 

 
B. Flexible Mineral Fiber Blanket:  

1. Adhere insulation to metal with 75 mm (3 inch) wide strips of 

insulation bonding adhesive at 200 mm (8 inches) on center all 

around duct. Additionally secure insulation to bottom of ducts 

exceeding 600 mm (24 inches) in width with pins welded or adhered on 

450 mm (18 inch) centers. Secure washers on pins. Butt insulation 

edges and seal joints with laps and butt strips. Staples may be used 

to assist in securing insulation. Seal all vapor retarder 

penetrations with mastic. Sagging duct insulation will not be 

acceptable. Install firestop duct insulation where required. 

2. Supply air ductwork to be insulated includes main and branch ducts 

from AHU discharge to room supply outlets, and the bodies of ceiling 

outlets to prevent condensation. Insulate sound attenuator units, 

coil casings and damper frames. To prevent condensation insulate 

trapeze type supports and angle iron hangers for flat oval ducts 

that are in direct contact with metal duct.  

3. Concealed supply air ductwork. 

a. Above ceilings at a roof level, in attics, and duct work exposed 

to outdoor weather: 50 mm (2 inch) thick insulation faced with 

FSK. 

b. Above ceilings for other than roof level: 40 mm (1 ½ inch) thick 

insulation faced with FSK. 

4. Concealed return air duct:  

a. In attics (where not subject to damage) and where exposed to 

outdoor weather: 50mmm (2 inch)thick insulation faced with FSK,  

b. Above ceilings at a roof level, unconditioned areas, and in 

chases with external wall or containing steam piping; 40 mm (1-

1/2 inch) thick, insulation faced with FSK.  

d. Concealed return air ductwork in other locations need not be 

insulated. 
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5. Concealed outside air duct: 40 mm (1-1/2 inch) thick insulation 

faced with FSK. 

6. Exhaust air branch duct from autopsy refrigerator to main duct: 40 

mm (1-1/2 inch) thick insulation faced with FSK. 

C. Molded Mineral Fiber Pipe and Tubing Covering:  

1. Fit insulation to pipe or duct, aligning longitudinal joints. Seal 

longitudinal joint laps and circumferential butt strips by rubbing 

hard with a nylon sealing tool to assure a positive seal. Staples 

may be used to assist in securing insulation. Seal all vapor 

retarder penetrations on cold piping with a generous application of 

vapor barrier mastic. Provide inserts and install with metal 

insulation shields at outside pipe supports. Install freeze 

protection insulation over heating cable. 

2. Contractor's options for fitting, flange and valve insulation:  

a. Insulating and finishing cement for sizes less than 100 mm (4 

inches) operating at surface temperature of 16 degrees C (61 

degrees F) or more.  

b. Factory pre-molded, one piece PVC covers with mineral fiber, 

(Form B), inserts. Provide two insert layers for pipe 

temperatures below 4 degrees C (40 degrees F), or above 121 

degrees C (250 degrees F). Secure first layer of insulation with 

twine. Seal seam edges with vapor barrier mastic and secure with 

fitting tape.  

c. Factory molded, ASTM C547 or field mitered sections, joined with 

adhesive or wired in place. For hot piping finish with a 

smoothing coat of finishing cement. For cold fittings, 16 degrees 

C (60 degrees F) or less, vapor seal with a layer of glass 

fitting tape imbedded between two 2 mm (1/16 inch) coats of vapor 

barrier mastic.  

d. Fitting tape shall extend over the adjacent pipe insulation and 

overlap on itself at least 50 mm (2 inches). 

3. Nominal thickness in millimeters and inches specified in the 

schedule at the end of this section. 

D. Rigid Cellular Phenolic Foam: 

1. Rigid closed cell phenolic insulation may be provided for piping, 

ductwork and equipment for temperatures up to 121 degrees C (250 

degrees F). 
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2. Note the NFPA 90A burning characteristics requirements of 25/50 in 

paragraph 1.3.B 

3. Provide secure attachment facilities such as welding pins. 

4. Apply insulation with joints tightly drawn together  

5. Apply adhesives, coverings, neatly finished at fittings, and valves. 

6. Final installation shall be smooth, tight, neatly finished at all 

edges. 

7. Minimum thickness in millimeters (inches) specified in the schedule 
at the end of this section. 

8. Exposed, unlined supply and return ductwork exposed to outdoor 

weather: 50 mm (2 inch) thick insulation faced with a multi-layer 

vapor barrier with a maximum water vapor permeance of 0.00 perms. 

9. Condensation control insulation: Minimum 25 mm (1.0 inch) thick for 

all pipe sizes. 

a. HVAC: Cooling coil condensation piping to waste piping fixture or 

drain inlet. Omit insulation on plastic piping in mechanical 

rooms. 

E. Cellular Glass Insulation:  

1. Pipe and tubing, covering nominal thickness in millimeters and 

inches as specified in the schedule at the end of this section. 

2. Underground Piping Other than or in lieu of that Specified in 

Section 23 21 13, HYDRONIC PIPING and Section 33 63 00, STEAM ENERGY 

DISTRIBUTION: Type II, factory jacketed with a 3 mm laminate 

jacketing consisting of 3000 mm x 3000 mm (10 ft x 10 ft) asphalt 

impregnated glass fabric, bituminous mastic and outside protective 

plastic film.  

a. 75 mm (3 inches) thick for hot water piping.  

b. As scheduled at the end of this section for chilled water piping. 

c. Underground piping: Apply insulation with joints tightly butted. 

Seal longitudinal self-sealing lap. Use field fabricated or 

factory made fittings. Seal butt joints and fitting with 

jacketing as recommended by the insulation manufacturer. Use 100 

mm (4 inch) wide strips to seal butt joints. 

d. Provide expansion chambers for pipe loops, anchors and wall 

penetrations as recommended by the insulation manufacturer.  

e. Underground insulation shall be inspected and approved by the 

Resident Engineer as follows:  

1) Insulation in place before coating.  
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2) After coating.  

f. Sand bed and backfill: Minimum 75 mm (3 inches) all around 

insulated pipe or tank, applied after coating has dried.  

3. Cold equipment: 50 mm (2 inch) thick insulation faced with ASJ for 

chilled water pumps, water filters, chemical feeder pots or tanks, 

expansion tanks, air separators and air purgers. 

4. Exposed, unlined supply and return ductwork exposed to outdoor 

weather: 50 mm (2 inch) thick insulation faced with a reinforcing 

membrane and two coats of vapor barrier mastic or multi-layer vapor 

barrier with a water vapor permeability of 0.00 perms. 

F. Polyisocyanurate Closed-Cell Rigid Insulation: 

1. Polyisocyanurate closed-cell rigid insulation (PIR) may be provided 

for exterior piping, equipment and ductwork for temperature up to 

149 degree C (300 degree F). 

2. Install insulation, vapor barrier and jacketing per manufacturer’s 

recommendations. Particular attention should be paid to 

recommendations for joint staggering, adhesive application, external 

hanger design, expansion/contraction joint design and spacing and 

vapor barrier integrity. 

3. Install insulation with all joints tightly butted (except expansion) 

joints in hot applications). 

4. If insulation thickness exceeds 63 mm (2.5 inches), install as a 

double layer system with longitudinal (lap) and butt joint 

staggering as recommended by manufacturer. 

5. For cold applications, vapor barrier shall be installed in a 

continuous manner. No staples, rivets, screws or any other 

attachment device capable of penetrating the vapor barrier shall be 

used to attach the vapor barrier or jacketing. No wire ties capable 

of penetrating the vapor barrier shall be used to hold the 

insulation in place. Banding shall be used to attach PVC or metal 

jacketing.  

6. Elbows, flanges and other fittings shall be insulated with the same 

material as is used on the pipe straights. The elbow/ fitting 

insulation shall be field-fabricated, mitered or factory 

prefabricated to the necessary size and shape to fit on the elbow/ 

fitting. Use of polyurethane spray-foam to fill PVC elbow jacket is 

prohibited on cold applications. 



Plumbing Upgrade, Phase 2            
Project No. 693-11-119         
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

23 07 11 - 23 

7. For cold applications, the vapor barrier on elbows/fittings shall be 

either mastic-fabric-mastic or 2 mil thick PVDC vapor barrier 

adhesive tape. 

8. All PVC and metal jacketing shall be installed so as to naturally 

shed water. Joints shall point down and shall be sealed with either 

adhesive or caulking (except for periodic slip joints). 

9. Underground piping: Follow instructions for above ground piping but 

the vapor retarder jacketing shall be 6 mil thick PVDC or minimum 30 

mil thick rubberized bituminous membrane. Sand bed and backfill 

shall be a minimum of 150 mm (6 inches) all around insulated pipe.  

10. Exposed, unlined supply and return ductwork exposed to outdoor 

weather: 50 mm (2 inch) thick insulation faced with a multi-layer 

vapor barrier with a water vapor permeance of 0.00 perms. 

11. Note the NFPA 90A burning characteristic requirements of 25/50 in 

paragraph 1.3B. Refer to paragraph 3.1 for items not to be 

insulated. 

12. Minimum thickness in millimeter (inches) specified in the schedule 

at the end of this section. 

 
G. Flexible Elastomeric Cellular Thermal Insulation:  

1. Apply insulation and fabricate fittings in accordance with the 

manufacturer's installation instructions and finish with two coats 

of weather resistant finish as recommended by the insulation 

manufacturer.  

2. Pipe and tubing insulation:  

a. Use proper size material. Do not stretch or strain insulation. 

b. To avoid undue compression of insulation, provide cork stoppers 

or wood inserts at supports as recommended by the insulation 

manufacturer. Insulation shields are specified under Section 

23 05 11, COMMON WORK RESULTS FOR HVAC //and Section 23 05 10, 

COMMON WORK RESULTS FOR BOILER PLANT and STEAM GENERATION//. 

c. Where possible, slip insulation over the pipe or tubing prior to 

connection, and seal the butt joints with adhesive. Where the 

slip-on technique is not possible, slit the insulation and apply 

it to the pipe sealing the seam and joints with contact adhesive. 

Optional tape sealing, as recommended by the manufacturer, may be 
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employed. Make changes from mineral fiber insulation in a 

straight run of pipe, not at a fitting. Seal joint with tape.  

3. Apply sheet insulation to flat or large curved surfaces with 100 

percent adhesive coverage. For fittings and large pipe, apply 

adhesive to seams only.  

4. Pipe insulation: nominal thickness in millimeters (inches as 

specified in the schedule at the end of this section. 

5. Minimum 20 mm (0.75 inch) thick insulation for pneumatic control 

lines for a minimum distance of 6 m (20 feet) from discharge side of 

the refrigerated dryer. 

6. Use Class S (Sheet), 20 mm (3/4 inch) thick for the following:  

a. Chilled water pumps  

b. Bottom and sides of metal basins for winterized cooling towers 

(where basin water is heated). 

c. Chillers, insulate any cold chiller surfaces subject to 

condensation which has not been factory insulated. 

d. Piping inside refrigerators and freezers: Provide heat tape under 

insulation. 

7. Exposed, unlined supply and return ductwork exposed to outdoor 

weather: 50 mm (2 inch) thick insulation faced with a multi-layer 

vapor barrier with a water vapor permeance of 0.00 perms. 

H. Duct Wrap for Kitchen Hood Grease Ducts: 

1. The insulation thickness, layers and installation method shall be as 

per recommendations of the manufacturer to maintain the fire 

integrity and performance rating. 

2. Provide stainless steel jacket for all exterior and exposed interior 

ductwork. 

I. Calcium Silicate: 

1. Minimum thickness in millimeter (inches) specified in the schedule 

at the end of this section for piping other than in boiler plant.  

3.3 APPLICATION –BOILER PLANT, PIPE, VALVES, STRAINERS AND FITTINGS: 

A. Temperature range 120 to 230 degrees C (251 to 450 degrees F); 

1. Application; Steam service 110 kpa (16 psig nominal) and higher, 

high pressure condensate to trap assembly, boiler bottom blowoff 

from boiler to blowoff valve closest to boiler. 

2. Insulation and Jacket: 
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a. Calcium silicate for piping from zero to 1800 mm (6 feet) above 

boiler room floor, feedwater heater mezzanine floor or access 

platform and any floors or platforms on which tanks or pumps are 

located. 

b. Mineral fiber for remaining locations. 

c. ASJ with PVC premolded fitting coverings. 

d. Aluminum jacket from zero to 1800 mm (6 feet) above floor on 

atomizing steam and condensate lines at boilers and burners. 

3. Thickness: 

Nominal Thickness Of Calcium Silicate Insulation

(Boiler Plant) 

Pipe Diameter mm 

(in) 

Insulation Thickness mm 

(in) 

25 (1 and below) 125 (5) 

25 to 38 (1-1/4 to 1-

1/2) 

125 (5) 

38 (1-1/2) and above 150 (6) 

 

B. Temperature range 100 to 121 degrees C (211 to 250 degrees F): 

1. Application: Steam service 103 kpa (15 psig) and below, trap 

assembly discharge piping, boiler feedwater from feedwater heater to 

boiler feed pump recirculation, feedwater heater overflow, heated 

oil from oil heater to burners. 

2. Insulation and Jacket: 

a. Calcium silicate for piping from zero to 1800 mm (0 to 6 feet) 

above boiler room floor, feedwater heater mezzanine floor and 

access platform, and any floors or access platforms on which 

tanks or pumps are located. 

b. Mineral Fiber or rigid closed cell phenolic foam for remaining 

locations. 

c. ASJ with PVC premolded fitting coverings. 

d. Aluminum jacket from zero to 1800 mm (6 feet) above floor on 

condensate lines at boilers and burners. 

3. Thickness-calcium silicate and mineral fiber insulation: 
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Nominal Thickness Of Insulation 

Pipe Diameter mm (in) Insulation Thickness mm (in) 

25 (1 and below) 50 (2) 

25 to 38 (1-1/4 to 1-

1/2) 

50 (2) 

38 (1-1/2) and above 75 (3) 

 

4. Thickness-rigid closed-cell phenolic foam insulation: 

Nominal Thickness Of Insulation 

Pipe Diameter mm (in) Insulation Thickness mm (in) 

25 (1 and below) 38 (1.5) 

25 to 38 (1-1/4 to 1-

1/2) 

38 (1.5) 

38 (1-1/2) and above 75(3) 

 

C. Temperature range 32 to 99 degrees C (90 to 211 degrees F): 

1. Application: Pumped condensate, vacuum heating return, gravity and 

pumped heating returns, condensate transfer, condensate transfer 

pump recirculation, heated oil system to heaters and returns from 

burners, condensate return from convertors and heated water storage 

tanks. 

2. Insulation Jacket: 

a. Calcium silicate for piping from zero to 1800 mm (six feet above 

boiler room floor, feedwater heater mezzanine floor and access 

platform and any floor or access platform on which tanks or pumps 

are located. 

b. Mineral fiber or rigid closed-cell phenolic foam for remaining 

locations. 

c. ASJ with PVC premolded fitting coverings. 

3. Thickness-calcium silicate and mineral fiber insulation: 
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Nominal Thickness Of Insulation 

Pipe Diameter mm (in) Insulation Thickness mm (in) 

25 (1 and below) 38 (1.5) 

25 to 38 (1-1/4 to 1-1/2) 50(2) 

38 (1-1/2) and above 75 (3) 

 

4. Thickness-rigid closed-cell phenolic foam insulation: 

Nominal Thickness Of Insulation 

Pipe Diameter mm (in) Insulation Thickness mm (in) 

25 (1 and below) 19 (0.75) 

25 to 38 (1-1/4 to 1-1/2) 19 (0.75) 

38 (1-1/2) and above 25 (1) 

D. Protective insulation to prevent personnel injury: 

1. Application: Piping from zero to 1800 mm (6 feet) above all floors 

and access platforms including continuous blowoff, feedwater and 

boiler water sample, blowoff tank vent, flash tank vents and 

condensater tank vent, shot-type chemical feed, fire tube boiler 

bottom blowoff after valves, valve by-passes. 

2. Insulation thickness: 25 mm (1 inch). 

3. Insulation and jacket: Calcium silicate with ASJ except provide 

aluminum jacket on piping at boilers within 1800 mm (6 feet) of 

floor. Use PVC premolded fitting coverings when all service jacket 

is utilized. 

E. Installation: 

1. At pipe supports, weld pipe covering protection saddles to pipe, 

except where MS-SP58, type 3 pipe clamps are utilized. 

2. Insulation shall be firmly applied, joints butted tightly, 

mechanically fastened by stainless steel wires on 300 mm (12 inch) 

centers. 

3. At support points, fill and thoroughly pack space between pipe 

covering protective saddle bearing area. 

4. Terminate insulation and jacket hard and tight at anchor points. 

5. Terminate insulation at piping facilities not insulated with a 45 

degree chamfered section of insulating and finishing cement covered 

with jacket. 
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6. On calcium silicate, mineral fiber and rigid closed-cell phenolic 

foam systems, insulated flanged fittings, strainers and valves with 

sections of pipe insulation cut, fitted and arranged neatly and 

firmly wired in place. Fill all cracks, voids and coat outer surface 

with insulating cement. Install jacket. Provide similar construction 

on welded and threaded fittings on calcium silicate systems or use 

premolded fitting insulation. 

7. On mineral fiber systems, insulate welded and threaded fittings more 

than 50 mm (2 inches) in diameter with compressed blanket insulation 

(minimum 2/1) and finish with jacket or PVC cover. 

8. Insulate fittings 50 mm (2 inches) and smaller with mastic finishing 

material and cover with jacket. 

9. Insulate valve bonnet up to valve side of bonnet flange to permit 

bonnet flange removal without disturbing insulation. 

10. Install jacket smooth, tight and neatly finish all edges. Over wrap 

ASJ butt strips by 50 percent. Secure aluminum jacket with stainless 

steel bands 300 mm (12 inches) on center or aluminum screws on 200 

mm (4 inch) centers. 

11. Do not insulate basket removal flanges on strainers. 

 

3.5 APPLICATION-STEAM CONDENSATE RECEIVERS AND TANKS 

A. Temperature range 38 to 120 degrees C (100 to 250 degrees F) 

1. Application: condensate storage tanks. 

2. Insulation Thickness: 

b. Condensate storage tanks: 50 mm (2 inches) 

3. Insulation and covering: Calcium silicate with glass cloth jacket. 

B. Insulating: 

1. Insulate tanks with an assembly of chamfered block to fit curvature. 

Secure with 1.6 mm diameter (16 gage) wire or stainless steel bands 

300 mm (12 inches) on centers, fill all voids and interstices with 

finishing cement coat, imbed hexagonal wire mesh in first finish 

coat.  Provide a second finish coat and a glass cloth covering. 

2. Apply glass cloth with adhesive, smooth, tight and neatly finished 

at all cloth edges; prime to receive paint. 

3. Do not insulate over nameplates and data plates. Nameplates and data 

plates must be legible. 
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3.8 PIPE INSULATION SCHEDULE 

Provide insulation for piping systems as scheduled below:  

 

Insulation Thickness Millimeters (Inches)

 Nominal Pipe Size Millimeters (Inches) 

Operating 
Temperature 
Range/Service 

Insulation 
Material 

Less 
than  

25 (1) 

25 – 32 
(1 – 1¼) 

38 – 75  

(1½ - 3)  

100 (4) 
and Above 

      

122-177 degrees C 
(251-350 degrees F)  

(HPS, MPS) 

Mineral Fiber 
(Above ground 
piping only) 

75 (3) 100 (4) 113 (4.5) 113 (4.5) 

 

      

93-260 degrees C 
(200-500 degrees F)  

(HPS, HPR) 

Calcium 
Silicate 

100 (4) 125 (5) 150 (6) 150 (6) 

      

100-121 degrees C 
(212-250 degrees F)  

(HPR, MPR, LPS, vent 
piping from PRV 
Safety Valves, 
Condensate receivers 
and flash tanks) 

Mineral Fiber 
(Above ground 
piping only) 

62 
(2.5) 

62 (2.5) 75 (3.0) 75 (3.0) 

100-121 degrees C 
(212-250 degrees F)  

(HPR, MPR, LPS, vent 
piping from PRV 
Safety Valves, 
Condensate receivers 
and flash tanks) 

Rigid Cellular 
Phenolic Foam 

50 
(2.0) 

50 (2.0) 75 (3.0) 75 (3.0) 

      

38-94 degrees C 
(100-200 degrees F)  

(LPR, PC, HWH, HWHR, 
GH and  GHR) 

Mineral Fiber 
(Above ground 
piping only) 

38 
(1.5) 

38 (1.5) 50 (2.0) 50 (2.0) 

38-99 degrees C 

(100-211 degrees F)  

(LPR, PC, HWH, HWHR, 
GH and GHR) 

Rigid Cellular 
Phenolic Foam 

38 
(1.5) 

38 (1.5) 50 (2.0) 50 (2.0) 

39-99 degrees C Polyiso-
cyanurate 

38 38 (1.5)   ----   ---- 
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(100-211 degrees F)  

(LPR, PC, HWH, HWHR, 
GH and GHR)  

 

Closed-Cell 
Rigid 
(Exterior 
Locations 
only) 

(1.5) 

38-94 degrees C 
(100-200 degrees F)  

(LPR, PC, HWH, HWHR, 
GH and GHR) 

Flexible 
Elastomeric 
Cellular 
Thermal (Above 
ground piping 
only) 

38 
(1.5) 

38 (1.5)   ----   ---- 

      

4-16 degrees C 

(40-60 degrees F)  

(CH, CHR, GC, GCR 
and RS for DX 
refrigeration) 

Rigid Cellular 
Phenolic Foam 

38 
(1.5) 

38 (1.5) 38 (1.5) 38 (1.5) 

4-16 degrees C 

(40-60 degrees F)  

(CH and CHR within 
chiller room and 
pipe chase and 
underground) 

Cellular  
Glass  Closed-
Cell 

50 
(2.0) 

50 (2.0) 75 (3.0) 75 (3.0) 

4-16 degrees C 

(40-60 degrees F)  

(CH, CHR, GC, GCR 
and RS for DX 
refrigeration) 

Cellular  
Glass  Closed-
Cell 

38 
(1.5) 

38 (1.5) 38 (1.5) 38 (1.5) 

4-16 degrees C 

(40-60 degrees F)  

(CH, CHR, GC and GCR 
(where underground) 

Polyiso-
cyanurate 
Closed-Cell 
Rigid  

38 
(1.5) 

38 (1.5) 50 (2.0) 50 (2.0) 

4-16 degrees C 

(40-60 degrees F)  

(CH, CHR, GC, GCR 
and RS for DX 
refrigeration) 

Polyiso-
cyanurate 
Closed-Cell 
Rigid 
(Exterior 
Locations 
only) 

 

38 
(1.5) 

38 (1.5) 38 (1.5) 38 (1.5) 

(40-60 degrees F)  

(CH, CHR, GC, GCR 
and RS for DX 
refrigeration) 

Flexible 
Elastomeric 
Cellular 
Thermal (Above 
ground piping 

38 
(1.5) 

38 (1.5) 38 (1.5) 38 (1.5) 
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only) 

 

- - - E N D - - - 
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SECTION 23 09 23 
DIRECT-DIGITAL CONTROL SYSTEM FOR PLUMBING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Provide an extension of the existing facility Johnson Controls direct-

digital control system as indicated on the project documents, point 

list, interoperability tables, drawings and as described in these 

specifications to the plumbing equipment and systems specified under 

Division 22. Include a complete and working direct-digital control 

system to control, trending, and status on the various plumbing piping 

systems and equipment.  Include all engineering, programming, controls 

and installation materials, installation labor, commissioning and 

start-up, training, final project documentation and warranty. 

 

1. The direct-digital control system(s) shall consist of high-speed, 

peer-to-peer network of DDC controllers, a control system server, and 

an Engineering Control Center. Provide a remote user using the 

existing web browser to access the control system graphics and change 

adjustable setpoints with the proper password. 

2. The direct-digital control system extension shall be native BACnet.  

All new controllers, devices and components shall be listed by BACnet 

Testing Laboratories.  All new workstations, controller, devices and 

components shall be accessible using a Web browser interface and 

shall communicate exclusively using the ASHRAE Standard 135 BACnet 

communications protocol without the use of gateways, unless otherwise 

allowed by this Section of the technical specifications, specifically 

shown on the design drawings and specifically requested otherwise by 

the VA. 

a. If used, gateways shall support the ASHRAE Standard 135 BACnet 

communications protocol. 

b. If used, gateways shall provide all object properties and 

read/write services shown on VA-approved interoperability 

schedules. 

3. The work administered by this Section of the technical specifications 

shall include all labor, materials, special tools, equipment, 

enclosures, power supplies, software, software licenses, Project 

specific software configurations and database entries, interfaces, 
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wiring, tubing, installation, labeling, engineering, calibration, 

documentation, submittals, testing, verification, training services, 

permits and licenses, transportation, shipping, handling, 

administration, supervision, management, insurance, Warranty, 

specified services and items required for complete and fully 

functional Controls Systems. 

4. The control systems shall be designed such that plumbing system 

equipment shall operate under stand-alone mode. The contractor 

administered by this Section of the technical specifications shall 

provide controllers for each plumbing system. In the event of a 

network communication failure, or the loss of any other controller, 

the control system shall continue to operate independently. Failure 

of the ECC shall have no effect on the field controllers, including 

those involved with global strategies. 

5. The control system shall accommodate the existing Engineering Control 

Center(s) (Building Automation System head-end) 

B. Some products are furnished but not installed by the contractor 

administered by this Section of the technical specifications. The 

contractor administered by this Section of the technical specifications 

shall formally coordinate in writing and receive from other contractors 

formal acknowledgements in writing prior to submission the installation 

of the products.  These products include the following: 

1. Control valves (including mixing valve stations). 

2. Flow switches. 

3. Flow meters. 

4. Sensor wells and sockets in piping. 

C. Some products are installed but not furnished by the contractor 

administered by this Section of the technical specifications. The 

contractor administered by this Section of the technical specifications 

shall formally coordinate in writing and receive from other contractors 

formal acknowledgements in writing prior to submission the procurement 

of the products.  These products include the following: 

1. Factory-furnished accessory thermostats and sensors furnished with 

plumbing equipment. 

D. Some products are not provided by, but are nevertheless integrated with 

the work executed by, the contractor administered by this Section of 

the technical specifications. The contractor administered by this 
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Section of the technical specifications shall formally coordinate in 

writing and receive from other contractors formal acknowledgements in 

writing prior to submission the particulars of the products.  These 

products include the following: 

1. Steam-to-Water Heat Exchanger Domestic water heater controls.  These 

controls, if not native BACnet, will require a BACnet Gateway. 

2. Domestic water quality systems: residual chlorine (free chlorine) 

domestic water monitoring alarms. 

3. Plumbing equipment (domestic water booster package, split systems, 

thermostatic mixing valve stations, packaged pumping stations 

controls.  These include: 

a. Discharge temperature control. 

b. Economizer control. 

c. Flowrate control. 

d. Setpoint reset. 

e. Time of day indexing. 

f. Status alarm. 

4. Variable frequency drives. These controls, if not native BACnet, will 

require a BACnet Gateway. 

5. The following systems have limited control (as individually noted 

below) from the ECC: 

a. Domestic CW, HW, HWR temperatures: temperature out of acceptable 

range and status alarms. 

b. Domestic Water Daytank: high temperature, trending and status 

alarms. 

c. Domestic Water Daytank: low level, high level and status alarms. 

d. Domestic water HW, CW, HWR piping systems: low temperature, high 

temperature and status alarms. 

e. House domestic water pumps: status alarm. 

f. Condensate transfer pump: status alarm 

g. Packaged domestic HW Booster system (Building 1):status alarms 

h. Domestic water filters (Building 1, CLC, Ambulatory Care, North 

Wing): high pressure differential, status alarms 

i. Domestic water heating systems: low temperature, high temperature 

and status alarms. 
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E. Responsibility Table: 

Work/Item/System Furnish Install Low 
Voltage 
Wiring 

Line 
Power 

Control system low voltage 
and communication wiring  

23 09 23 23 09 23 23 09 23 N/A 

Penetrations and Fire 
Stopping for DDC Controls 

DIV. 2 
THRU 9 
Contr. 

DIV. 2 
THRU 9 
Contr. 

N/A N/A 

Controllers for Plumbing 
Equipment 

23 09 23 23 09 23 23 09 23 26 

LAN conduits and raceway 23 09 23 23 09 23 N/A N/A 

Starters, HOA switches 23 23 N/A 26 

Manual valves 22/23 22/23 N/A N/A 

Automatic valves 23 09 23 23 23 09 23 23 09 23 

Pipe insertion devices and 
taps, flow and pressure 
stations. 

22/23 22/23 N/A N/A 

Thermowells 23 09 23 22/23 N/A N/A 

Current Switches 23 09 23 23 09 23 23 09 23 N/A 

Control Relays 23 09 23 23 09 23 23 09 23 N/A 

Interface with HW Heater 
controls 

23 09 23 23 09 23 23 09 23 26 

HW Heater controls 
interface with control 
system 

22 22 23 09 23 26 

All control system nodes, 
equipment, housings, 
enclosures and panels. 

23 09 23 23 09 23 23 09 23 26 

HW, CW, CWR Temperature 
Sensors 

23 09 23 23 09 23 23 09 23 23 09 23 

Domestic Water Daytank 
Level Control Devices 

23 09 23 23 09 23 23 09 23 23 09 23 

Domestic Water Daytank 
Temperature Sensors 

23 09 23 23 09 23 23 09 23 23 09 23 

Mixing Valve Station 
Temperature Sensors 

22 22 23 09 23 26 

Pump starter interlock N/A N/A 26 26 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16  

23 09 23 - 5 

Work/Item/System Furnish Install Low 
Voltage 
Wiring 

Line 
Power 

wiring 

Pump Flow Switches 22 22 22 N/A 

HW Heater interlock wiring 22 22 22 26 

HW Heater Flow Switches 22 22 22 N/A 

Water treatment system 22 22 22 26 

VFDs 22 26 23 09 23 26 

Residual Chlorine monitors 22 22 22 N/A 

 

F. This facility’s existing direct-digital control system is manufactured 

by Johnson Controls, and its ECC is located at Boiler Plant. The 

contractor administered by this Section of the technical specifications 

shall observe the capabilities, communication network, services, spare 

capacity of the existing control system and its ECC prior to beginning 

work. 

a. The combined system shall operate and function as one complete 

system including one database of control point objects and global 

control logic capabilities. Facility operators shall have 

complete operations and control capability over all systems, new 

and existing including; monitoring, trending, graphing, 

scheduling, alarm management, global point sharing, global 

strategy deployment, graphical operations interface and custom 

reporting as specified. 

b. The performance requirement for the combined system: the combined 

system shall operate and function as one complete system 

including one database of control point objects and global 

control logic capabilities. Facility operators shall have 

complete operations and control capability over all systems, new 

and existing including; monitoring, trending, graphing, 

scheduling, alarm management, global point sharing, global 

strategy deployment, graphical operations interface and custom 

reporting as specified. 

2. The contractor administered by this Section of the technical 

specifications shall provide a peer-to-peer networked, stand-alone, 

distributed control system.  This direct digital control (DDC) system 
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shall include one portable operator terminal - laptop, one digital 

display unit, microprocessor-based controllers, instrumentation, end 

control devices, wiring, piping, software, and related systems.  This 

contractor is responsible for all device mounting and wiring.  

3. Responsibility Table: 

Item/Task Section  
23 09 23 
contactor 

Control 
system 

integrator

VA

ECC expansion  X  
ECC programming  X  
Devices, controllers, control panels 
and equipment 

X   

Point addressing: all hardware and 
software points including setpoint, 
calculated point, data point(analog/ 
binary), and reset schedule point 

X   

Point mapping  X  
Network Programming X   
ECC Graphics  X  
Controller programming and sequences X   
Integrity of LAN communications X   
Electrical wiring X   
Operator system training  X  
LAN connections to devices X   
LAN connections to ECC  X  
IP addresses   X 
Overall system verification  X  
Controller and LAN system verification X   

 
I The direct-digital control system shall start and stop equipment, move 

(position) damper actuators and valve actuators, and vary speed of 

equipment to execute the mission of the control system.  Use 

electricity as the motive force for all damper and valve actuators, 

unless use of pneumatics as motive force is specifically granted by the 

VA. 

1.2 RELATED WORK 

A. Section 22 11 23, Domestic Water Pumps. 

B. Section 22 35 00, Domestic Water Heat Exchangers. 

 C. Section 23 22 13, Steam and Condensate Heating Piping. 

 D. Section 23 22 23, Steam and Condensate Pumps. 

 E. Section 26 05 11, Requirements for Electrical Installations. 

 F. Section 26 05 21, Low-Voltage Electrical Power Conductors and Cables 

(600 Volts and Below). 

 G. Section 26 05 26, Grounding and Bonding for Electrical Systems. 

 H. Section 26 05 33, Raceway and Boxes for Electrical Systems. 
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  I. Section 26 27 26, Wiring Devices. 

  J. Section 26 29 11, Motor Starters. 

1.2 DEFINITION 

A. Algorithm: A logical procedure for solving a recurrent mathematical 

problem; A prescribed set of well-defined rules or processes for the 

solution of a problem in a finite number of steps. 

B. ARCNET: ANSI/ATA 878.1 - Attached Resource Computer Network. ARCNET is 

a deterministic LAN technology; meaning it's possible to determine the 

maximum delay before a device is able to transmit a message. 

C. Analog: A continuously varying signal value (e.g., temperature, 

current, velocity etc. 

D. BACnet: A Data Communication Protocol for Building Automation and 

Control Networks , ANSI/ASHRAE Standard 135.  This communications 

protocol allows diverse building automation devices to communicate data 

over and services over a network. 

E. BACnet/IP: Annex J of Standard 135.  It defines and allows for using a 

reserved UDP socket to transmit BACnet messages over IP networks. A 

BACnet/IP network is a collection of one or more IP sub-networks that 

share the same BACnet network number. 

F. BACnet Internetwork: Two or more BACnet networks connected with 

routers.  The two networks may sue different LAN technologies. 

G. BACnet Network: One or more BACnet segments that have the same network 

address and are interconnected by bridges at the physical and data link 

layers. 

H. BACnet Segment: One or more physical segments of BACnet devices on a 

BACnet network, connected at the physical layer by repeaters. 

I. BACnet Broadcast Management Device (BBMD): A communications device 

which broadcasts BACnet messages to all BACnet/IP devices and other 

BBMDs connected to the same BACnet/IP network. 

J. BACnet Interoperability Building Blocks (BIBBs): BACnet 

Interoperability Building Blocks (BIBBs) are collections of one or more 

BACnet services. These are prescribed in terms of an "A" and a "B" 

device. Both of these devices are nodes on a BACnet internetwork.  

K. BACnet Testing Laboratories (BTL). The organization responsible for 

testing products for compliance with the BACnet standard, operated 

under the direction of BACnet International. 
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L. Baud: It is a signal change in a communication link. One signal change 

can represent one or more bits of information depending on type of 

transmission scheme. Simple peripheral communication is normally one 

bit per Baud. (e.g., Baud rate = 78,000 Baud/sec is 78,000 bits/sec, if 

one signal change = 1 bit). 

M. Binary: A two-state system where a high signal level represents an "ON" 

condition and an "OFF" condition is represented by a low signal level. 

N. BMP or bmp: Suffix, computerized image file, used after the period in a 

DOS-based computer file to show that the file is an image stored as a 

series of pixels.  

O. Bus Topology: A network topology that physically interconnects 

workstations and network devices in parallel on a network segment. 

P. Control Unit (CU): Generic term for any controlling unit, stand-alone, 

microprocessor based, digital controller residing on secondary LAN or 

Primary LAN, used for local controls or global controls  

Q. Deadband: A temperature range over which no heating or cooling is 

supplied, i.e., 22-25 degrees C (72-78 degrees F), as opposed to a 

single point change over or overlap). 

R. Device: a control system component that contains a BACnet Device Object 

and uses BACnet to communicate with other devices. 

S. Device Object: Every BACnet device requires one Device Object, whose 

properties represent the network visible properties of that device. 

Every Device Object requires a unique Object Identifier number on the 

BACnet internetwork.  This number is often referred to as the device 

instance. 

T. Device Profile: A specific group of services describing BACnet 

capabilities of a device, as defined in ASHRAE Standard 135-2008, Annex 

L.  Standard device profiles include BACnet Operator Workstations (B-

OWS), BACnet Building Controllers (B-BC), BACnet Advanced Application 

Controllers (B-AAC), BACnet Application Specific Controllers (B-ASC), 

BACnet Smart Actuator (B-SA), and BACnet Smart Sensor (B-SS). Each 

device used in new construction is required to have a PICS statement 

listing which service and BIBBs are supported by the device. 

U. Diagnostic Program: A software test program, which is used to detect 

and report system or peripheral malfunctions and failures. Generally, 

this system is performed at the initial startup of the system. 
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V. Direct Digital Control (DDC): Microprocessor based control including 

Analog/Digital conversion and program logic. A control loop or 

subsystem in which digital and analog information is received and 

processed by a microprocessor, and digital control signals are 

generated based on control algorithms and transmitted to field devices 

in order to achieve a set of predefined conditions. 

W. Distributed Control System: A system in which the processing of system 

data is decentralized and control decisions can and are made at the 

subsystem level. System operational programs and information are 

provided to the remote subsystems and status is reported back to the 

Engineering Control Center. Upon the loss of communication with the 

Engineering Control center, the subsystems shall be capable of 

operating in a stand-alone mode using the last best available data. 

X. Download: The electronic transfer of programs and data files from a 

central computer or operation workstation with secondary memory devices 

to remote computers in a network (distributed) system. 

Y. DXF: An AutoCAD 2-D graphics file format. Many CAD systems import and 

export the DXF format for graphics interchange.  

Z. Electrical Control: A control circuit that operates on line or low 

voltage and uses a mechanical means, such as a temperature sensitive 

bimetal or bellows, to perform control functions, such as actuating a 

switch or positioning a potentiometer. 

AA. Electronic Control: A control circuit that operates on low voltage and 

uses a solid-state components to amplify input signals and perform 

control functions, such as operating a relay or providing an output 

signal to position an actuator. 

BB. Engineering Control Center (ECC): The centralized control point for the 

intelligent control network. The ECC comprises of personal computer and 

connected devices to form a single workstation.  

CC. Ethernet: A trademark for a system for exchanging messages between 

computers on a local area network using coaxial, fiber optic, or 

twisted-pair cables. 

DD. Firmware: Firmware is software programmed into read only memory (ROM) 

chips. Software may not be changed without physically altering the 

chip. 

EE. Gateway: Communication hardware connecting two or more different 

protocols. It translates one protocol into equivalent concepts for the 
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other protocol. In BACnet applications, a gateway has BACnet on one 

side and non-BACnet (usually proprietary) protocols on the other side. 

FF. GIF: Abbreviation of Graphic interchange format.  

GG. Graphic Program (GP): Program used to produce images of air handler 

systems, fans, chillers, pumps, and building spaces. These images can 

be animated and/or color-coded to indicate operation of the equipment. 

HH. Graphic Sequence of Operation: It is a graphical representation of the 

sequence of operation, showing all inputs and output logical blocks. 

II. I/O Unit: The section of a digital control system through which 

information is received and transmitted. I/O refers to analog input 

(AI, digital input (DI), analog output (AO) and digital output (DO).  

Analog signals are continuous and represent temperature, pressure, flow 

rate etc, whereas digital signals convert electronic signals to digital 

pulses (values), represent motor status, filter status, on-off 

equipment etc. 

JJ. I/P: a method for conveying and routing packets of information over LAN 

paths.  User Datagram Protocol (UDP) conveys information to “sockets” 

without confirmation of receipt. Transmission Control Protocol (TCP) 

establishes "sessions", which have end-to-end confirmation and 

guaranteed sequence of delivery.  

KK. JPEG: A standardized image compression mechanism stands for Joint 

Photographic Experts Group, the original name of the committee that 

wrote the standard. 

LL. Local Area Network (LAN): A communication bus that interconnects 

operator workstation and digital controllers for peer-to-peer 

communications, sharing resources and exchanging information. 

MM. Network Repeater: A device that receives data packet from one network 

and rebroadcasts to another network. No routing information is added to 

the protocol. 

NN. MS/TP: Master-slave/token-passing (ISO/IEC 8802, Part 3).  It is not an 

acceptable LAN option for VA health-care facilities.  It uses twisted-

pair wiring for relatively low speed and low cost communication.   

OO. Native BACnet Device: A device that uses BACnet as its primary method 

of communication with other BACnet devices without intermediary 

gateways. A system that uses native BACnet devices at all levels is a 

native BACnet system. 
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PP. Network Number: A site-specific number assigned to each network segment 

to identify for routing. This network number must be unique throughout 

the BACnet internetwork. 

QQ. Object: The concept of organizing BACnet information into standard 

components with various associated properties. Examples include analog 

input objects and binary output objects. 

RR. Object Identifier: An object property used to identify the object, 

including object type and instance. Object Identifiers must be unique 

within a device. 

SS. Object Properties: Attributes of an object. Examples include present 

value and high limit properties of an analog input object. Properties 

are defined in ASHRAE 135; some are optional and some are required. 

Objects are controlled by reading from and writing to object 

properties. 

TT. Operating system (OS): Software, which controls the execution of 

computer application programs. 

UU. PCX: File type for an image file. When photographs are scanned onto a 

personal computer they can be saved as PCX files and viewed or changed 

by a special application program as Photo Shop. 

VV. Peripheral: Different components that make the control system function 

as one unit. Peripherals include monitor, printer, and I/O unit.  

WW. Peer-to-Peer: A networking architecture that treats all network 

stations as equal partners- any device can initiate and respond to 

communication with other devices.  

XX. PICS: Protocol Implementation Conformance Statement, describing the 

BACnet capabilities of a device.  All BACnet devices have published 

PICS. 

YY. PID: Proportional, integral, and derivative control, used to control 

modulating equipment to maintain a setpoint.  

ZZ. Repeater: A network component that connects two or more physical 

segments at the physical layer. 

AAA. Router: a component that joins together two or more networks using 

different LAN technologies. Examples include joining a BACnet Ethernet 

LAN to a BACnet MS/TP LAN.  

BBB. Sensors: devices measuring state points or flows, which are then 

transmitted back to the DDC system. 
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CCC. Thermostats : devices measuring temperatures, which are used in control 

of standalone or unitary systems and equipment not attached to the DDC 

system. 

1.4 QUALITY ASSURANCE 

A. Criteria:  

1. Single Source Responsibility of subcontractor: The Contractor shall 

obtain hardware and software supplied under this Section and 

delegate the responsibility to a single source controls installation 

subcontractor. The controls subcontractor shall be responsible for 

the complete design, installation, and commissioning of the system. 

The controls subcontractor shall be in the business of design, 

installation and service of such building automation control systems 

similar in size and complexity. 

2. Equipment and Materials: Equipment and materials shall be cataloged 

products of manufacturers regularly engaged in production and 

installation of HVAC control systems. Products shall be 

manufacturer’s latest standard design and have been tested and 

proven in actual use. 

3. The controls subcontractor shall provide a list of no less than five 

similar projects which have building control systems as specified in 

this Section. These projects must be on-line and functional such 

that the Department of Veterans Affairs (VA) representative would 

observe the control systems in full operation. 

4. The controls subcontractor shall have in-place facility within 50 

miles with technical staff, spare parts inventory for the next five 

(5) years, and necessary test and diagnostic equipment to support 

the control systems.  

5. The controls subcontractor shall have minimum of three years 

experience in design and installation of building automation systems 

similar in performance to those specified in this Section. Provide 

evidence of experience by submitting resumes of the project manager, 

the local branch manager, project engineer, the application 

engineering staff, and the electronic technicians who would be 

involved with the supervision, the engineering, and the installation 

of the control systems. Training and experience of these personnel 

shall not be less than three years. Failure to disclose this 

information will be a ground for disqualification of the supplier. 
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6. Provide a competent and experienced Project Manager employed by the 

Controls Contractor. The Project Manager shall be supported as 

necessary by other Contractor employees in order to provide 

professional engineering, technical and management service for the 

work. The Project Manager shall attend scheduled Project Meetings as 

required and shall be empowered to make technical, scheduling and 

related decisions on behalf of the Controls Contractor.  

B. Codes and Standards: 

1. All work shall conform to the applicable Codes and Standards. 

2. Electronic equipment shall conform to the requirements of FCC 

Regulation, Part 15, Governing Radio Frequency Electromagnetic 

Interference, and be so labeled.  

1.5 PERFORMANCE 

A. The system shall conform to the following:  

1. Graphic Display: The system shall display up to four (4) graphics on 

a single screen with a minimum of twenty (20) dynamic points per 

graphic. All current data shall be displayed within ten (10) seconds 

of the request. 

2. Graphic Refresh: The system shall update all dynamic points with 

current data within eight (8) seconds. Data refresh shall be 

automatic, without operator intervention. 

3. Object Command: The maximum time between the command of a binary 

object by the operator and the reaction by the device shall be 

two(2) seconds. Analog objects shall start to adjust within two (2) 

seconds. 

4. Object Scan: All changes of state and change of analog values shall 

be transmitted over the high-speed network such that any data used 

or displayed at a controller or work-station will be current, within 

the prior six (6) seconds. 

5. Alarm Response Time: The maximum time from when an object goes into 

alarm to when it is annunciated at the workstation shall not exceed 

(10) seconds. 

6. Program Execution Frequency: Custom and standard applications shall 

be capable of running as often as once every (5) seconds. The 

Contractor shall be responsible for selecting execution times 

consistent with the mechanical process under control. 
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7. Multiple Alarm Annunciations: All workstations on the network shall 

receive alarms within five (5) seconds of each other. 

8. Performance: Programmable Controllers shall be able to execute DDC 

PID control loops at a selectable frequency from at least once every 

one (1) second. The controller shall scan and update the process 

value and output generated by this calculation at this same 

frequency. 

SPEC WRITER NOTE: Edit the following 
Table to suit Project. 

9. Reporting Accuracy: Listed below are minimum acceptable reporting 

end-to-end accuracies for all values reported by the specified 

system: 

Measured Variable Reported Accuracy 

Water pressure  ±2% of full scale  *Note 1 

Water temperature  ±0.5C [±1F] 

Water flow  ±1% of reading 

Water level  ±1% of reading 

Electrical Power ±0.5% of reading  

Note 1: for both absolute and differential pressure  

10. Control stability and accuracy: Control sequences shall maintain 

measured variable at setpoint within the following tolerances: 

11. Extent of direct digital control: control design shall allow for at 

least the points indicated on the points lists on the drawings. 

1.6 WARRANTY 

A. Labor and materials for control systems shall be warranted for a period 

as specified under Warranty in FAR clause 52.246-21. 

B. Control system failures during the warranty period shall be adjusted, 

repaired, or replaced at no cost or reduction in service to the owner. 

The system includes all computer equipment, transmission equipment, and 

all sensors and control devices. 

C. The on-line support service shall allow the Controls supplier to dial 

out over telephone lines to or connect via (through password-limited 

access) VPN through the internet monitor and control the facility’s 

building automation system. This remote connection to the facility 

shall be within two (2) hours of the time that the problem is reported. 

This coverage shall be extended to include normal business hours, after 

business hours, weekend and holidays. If the problem cannot be resolved 

with on-line support services, the Controls supplier shall dispatch the 
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qualified personnel to the job site to resolve the problem within 24 

hours after the problem is reported. 

D. Controls and Instrumentation subcontractor shall be responsible for 

temporary operations and maintenance of the control systems during the 

construction period until final commissioning, training of facility 

operators and acceptance of the project by VA. 

1.7 SUBMITTALS 

A. Submit shop drawings in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA, AND SAMPLES. 

B. Manufacturer’s literature and data for all components including the 

following: 

1. A wiring diagram for each type of input device and output device 

including DDC controllers, modems, repeaters, etc. Diagram shall 

show how the device is wired and powered, showing typical 

connections at the digital controllers and each power supply, as 

well as the device itself. Show for all field connected devices, 

including but not limited to, control relays, motor starters, 

electric or electronic actuators, and temperature pressure, flow and 

humidity sensors and transmitters. 

2. A diagram of each terminal strip, including digital controller 

terminal strips, terminal strip location, termination numbers and 

the associated point names. 

3. Control dampers and control valves schedule, including the size and 

pressure drop. 

4. Control air-supply components, and computations for sizing 

compressors, receivers and main air-piping, if pneumatic controls 

are furnished. 

5. Catalog cut sheets of all equipment used. This includes, but is not 

limited to software (by manufacturer and by third parties), DDC 

controllers, panels, peripherals, airflow measuring stations and 

associated components, and auxiliary control devices such as 

sensors, actuators, and control dampers. When manufacturer’s cut 

sheets apply to a product series rather than a specific product, the 

data specifically applicable to the project shall be highlighted. 

Each submitted piece of literature and drawings should clearly 

reference the specification and/or drawings that it supposed to 

represent. 
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6. Sequence of operations for each HVAC system and the associated 

control diagrams. Equipment and control labels shall correspond to 

those shown on the drawings. 

7. Color prints of proposed graphics with a list of points for display.  

8. Furnish a BACnet Protocol Implementation Conformance Statement 

(PICS) for each BACnet-compliant device. 

9. Schematic wiring diagrams for all control, communication and power 

wiring. Provide a schematic drawing of the central system 

installation. Label all cables and ports with computer 

manufacturers’ model numbers and functions. Show all interface 

wiring to the control system. 

10. An instrumentation list for each controlled system. Each element of 

the controlled system shall be listed in table format. The table 

shall show element name, type of device, manufacturer, model number, 

and product data sheet number. 

11. Riser diagrams of wiring between central control unit and all 

control panels. 

12. Scaled plan drawings showing routing of LAN and locations of control 

panels, controllers, routers, gateways, ECC, and larger controlled 

devices. 

13. Construction details for all installed conduit, cabling, raceway, 

cabinets, and similar.  Construction details of all penetrations and 

their protection. 

14. Quantities of submitted items may be reviewed but are the 

responsibility of the contractor administered by this Section of the 

technical specifications. 

C. Product Certificates: Compliance with Article, QUALITY ASSURANCE. 

D. Licenses: Provide licenses for all software residing on and used by the 

Controls Systems and transfer these licenses to the Owner prior to 

completion. 

E. As Built Control Drawings:  

1. Furnish three (3) copies of as-built drawings for each control 

system. The documents shall be submitted for approval prior to final 

completion. 

2. Furnish one (1) stick set of applicable control system prints for 

each mechanical system for wall mounting. The documents shall be 

submitted for approval prior to final completion. 
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3. Furnish one (1) CD-ROM in CAD DWG and/or .DXF format for the 

drawings noted in subparagraphs above.  

F. Operation and Maintenance (O/M) Manuals): 

1. Submit in accordance with Article, INSTRUCTIONS, in Specification 

Section 01 00 00, GENERAL REQUIREMENTS. 

2. Include the following documentation: 

a. General description and specifications for all components, 

including logging on/off, alarm handling, producing trend 

reports, overriding computer control, and changing set points and 

other variables. 

b. Detailed illustrations of all the control systems specified for 

ease of maintenance and repair/replacement procedures, and 

complete calibration procedures. 

c. One copy of the final version of all software provided including 

operating systems, programming language, operator workstation 

software, and graphics software. 

d. Complete troubleshooting procedures and guidelines for all 

systems. 

e. Complete operating instructions for all systems. 

f. Recommended preventive maintenance procedures for all system 

components including a schedule of tasks for inspection, cleaning 

and calibration. Provide a list of recommended spare parts needed 

to minimize downtime. 

g. Training Manuals: Submit the course outline and training material 

to the Owner for approval three (3) weeks prior to the training 

to VA facility personnel. These persons will be responsible for 

maintaining and the operation of the control systems, including 

programming. The Owner reserves the right to modify any or all of 

the course outline and training material. 

h. Licenses, guaranty, and other pertaining documents for all 

equipment and systems.  

G. Submit Performance Report to Resident Engineer prior to final 

inspection. 

1.8 INSTRUCTIONS 

A. Instructions to VA operations personnel: Perform in accordance with 

Article, INSTRUCTIONS, in Specification Section 01 00 00, GENERAL 

REQUIREMENTS, and as noted below. First Phase: Formal instructions to 
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the VA facilities personnel for a total of 16 hours, given in multiple 

training sessions (each no longer than four hours in length), conducted 

sometime between the completed installation and prior to the 

performance test period of the control system, at a time mutually 

agreeable to the Contractor and the VA. 

1. Second Phase: This phase of training shall comprise of on the job 

training during start-up, checkout period, and performance test 

period. VA facilities personnel will work with the Contractor’s 

installation and test personnel on a daily basis during start-up and 

checkout period. During the performance test period, controls 

subcontractor will provide 8 hours of instructions, given in 

multiple training sessions (each no longer than four hours in 

length), to the VA facilities personnel. 

2. The O/M Manuals shall contain approved submittals as outlined in 

Article 1.7, SUBMITTALS. The Controls subcontractor will review the 

manual contents with VA facilities personnel during second phase of 

training. 

3. Training shall be given by direct employees of the controls system 

subcontractor. 

1.9 PROJECT CONDITIONS (ENVIRONMENTAL CONDITIONS OF OPERATION) 

A. Peripheral devices and system support equipment shall be designed to 

operate in ambient condition of 20 to 35C (65 to 90F) at a relative 

humidity of 20 to 80% non-condensing. 

C. All electronic equipment shall operate properly with power fluctuations 

of plus 10 percent to minus 15 percent of nominal supply voltage. 

D. Sensors and controlling devices shall be designed to operate in the 

environment, which they are sensing or controlling.  

1.10 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Heating, Refrigerating, and Air-Conditioning 

Engineers (ASHRAE): 

Standard 135-10.........BACNET Building Automation and Control Networks 

C. American Society of Mechanical Engineers (ASME): 

B16.18-01...............Cast Copper Alloy Solder Joint Pressure 
Fittings. 
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B16.22-01...............Wrought Copper and Copper Alloy Solder Joint 
Pressure Fittings. 

D. American Society of Testing Materials (ASTM): 

B32-08..................Standard Specification for Solder Metal 
B88-09..................Standard Specifications for Seamless Copper 

Water Tube 
B88M-09.................Standard Specification for Seamless Copper 

Water Tube (Metric) 
B280-08.................Standard Specification for Seamless Copper Tube 

for Air-Conditioning and Refrigeration Field 
Service 

D2737-03................Standard Specification for Polyethylene (PE) 
Plastic Tubing 

E. Federal Communication Commission (FCC): 

Rules and Regulations Title 47 Chapter 1-2001 Part 15: Radio Frequency 
Devices. 

F. Institute of Electrical and Electronic Engineers (IEEE): 

802.3-11................Information Technology-Telecommunications and 
Information Exchange between Systems-Local and 
Metropolitan Area Networks- Specific 
Requirements-Part 3: Carrier Sense Multiple 
Access with Collision Detection (CSMA/CD) 
Access method and Physical Layer Specifications 

G. National Fire Protection Association (NFPA): 

70-11...................National Electric Code 
90A-09..................Standard for Installation of Air-Conditioning 

and Ventilation Systems  

H. Underwriter Laboratories Inc (UL): 

94-10...................Tests for Flammability of Plastic Materials for 
Parts and Devices and Appliances 

294-10..................Access Control System Units  
486A/486B-10............Wire Connectors  
555S-11.................Standard for Smoke Dampers 
916-10..................Energy Management Equipment 
1076-10.................Proprietary Burglar Alarm Units and Systems  

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Use new products that the manufacturer is currently manufacturing and 

that have been installed in a minimum of 25 installations. Spare parts 

shall be available for at least five years after completion of this 

contract. 

2.2 CONTROLS SYSTEM ARCHITECTURE 

A. General 
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1. The Controls Systems shall consist of multiple Nodes and associated 

equipment connected by industry standard digital and communication 

network arrangements. 

2. The controllers and principal communications network equipment shall 

be standard products of recognized major manufacturers available 

through normal PC and computer vendor channels – not "Clones" 

assembled by a third-party subcontractor. 

3. The networks shall, at minimum, comprise, as necessary, the 

following: 

a. The existing fixed ECC. 

b. Network computer processing, data storage and BACnet-compliant 

communication equipment including Servers and digital data 

processors. 

c. BACnet-compliant routers, bridges, switches, hubs, modems, 

gateways, interfaces and similar communication equipment. 

d. Active processing BACnet-compliant building controllers connected 

to other BACNet-compliant controllers together with their power 

supplies and associated equipment. 

e. Addressable elements, sensors, transducers and end devices. 

f. Third-party equipment interfaces and gateways as described and 

required by the Contract Documents. 

g. Other components required for a complete and working Control 

Systems as specified. 

B. The Specifications for the individual elements and component subsystems 

shall be minimum requirements and shall be augmented as necessary by 

the Contractor to achieve both compliance with all applicable codes, 

standards and to meet all requirements of the Contract Documents. 

C. Network Architecture 

1. The Controls communication network shall utilize BACnet 

communications protocol operating over a standard Ethernet LAN and 

operate at a minimum speed of 100 Mb/sec. 

2. The networks shall utilize only copper and optical fiber 

communication media as appropriate and shall comply with applicable 

codes, ordinances and regulations. 

3. All necessary telephone lines, ISDN lines and internet Service 

Provider services and connections will be provided by the VA. 

D. Third Party Interfaces: 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16  

23 09 23 - 21 

1. The contractor administered by this Section of the technical 

specifications shall include necessary hardware, equipment, software 

and programming to allow data communications between the controls 

systems and building systems supplied by other trades. 

2. Other manufacturers and contractors supplying other associated 

systems and equipment shall provide their necessary hardware, 

software and start-up at their cost and shall cooperate fully with 

the contractor administered by this Section of the technical 

specifications in a timely manner and at their cost to ensure 

complete functional integration. 

E. Servers: 

1. Provide data storage server(s) to archive historical data including 

trends, alarm and event histories and transaction logs. 

2. Equip these server(s) with the same software tool set that is 

located in the BACnet building controllers for system configuration 

and custom logic definition and color graphic configuration. 

3. Access to all information on the data storage server(s) shall be 

through the same browser functionality used to access individual 

nodes. When logged onto a server the operator will be able to also 

interact with any other controller on the control system as required 

for the functional operation of the controls systems.  The 

contractor administered by this Section of the technical 

specifications shall provide all necessary digital processor 

programmable data storage server(s). 

4. These server(s) shall be utilized for controls systems application 

configuration, for archiving, reporting and trending of data, for 

operator transaction archiving and reporting, for network 

information management, for alarm annunciation, for operator 

interface tasks, for controls application management and similar. 

These server(s) shall utilize IT industry standard data base 

platforms which utilize a database declarative language designed for 

managing data in relational database management systems (RDBMS) such 

as SQL. 

2.3 COMMUNICATION 

A. Control products, communication media, connectors, repeaters, hubs, and 

routers shall comprise a BACnet internetwork. Controller and operator 
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interface communication shall conform to ANSI/ASHRAE Standard 135-2008, 

BACnet. 

1. The Data link / physical layer protocol (for communication) 

acceptable to the VA throughout its facilities is Ethernet (ISO 

8802-3) and BACnet/IP. 

3. The MS/TP data link / physical layer protocol is not acceptable to 

the VA in any new BACnet network or sub-network in its healthcare or 

lab facilities.  

B. Each controller shall have a communication port for connection to an 

operator interface. 

C. Project drawings indicate remote buildings or sites to be connected by 

a nominal 56,000 baud modem over voice-grade telephone lines.  In each 

remote location a modem and field device connection shall allow 

communication with each controller on the internetwork as specified in 

Paragraph D. 

D. Internetwork operator interface and value passing shall be transparent 

to internetwork architecture. 

1. An operator interface connected to a controller shall allow the 

operator to interface with each internetwork controller as if 

directly connected. Controller information such as data, status, 

reports, system software, and custom programs shall be viewable and 

editable from each internetwork controller. 

2. Inputs, outputs, and control variables used to integrate control 

strategies across multiple controllers shall be readable by each 

controller on the internetwork.  Program and test all cross-

controller links required to execute specified control system 

operation. An authorized operator shall be able to edit cross-

controller links by typing a standard object address. 

E. System shall be expandable to at least twice the required input and 

output objects with additional controllers, associated devices, and 

wiring. Expansion shall not require operator interface hardware 

additions or software revisions. 

F. ECCs and Controllers with real-time clocks shall use the BACnet Time 

Synchronization service. The system shall automatically synchronize 

system clocks daily from an operator-designated device via the 

internetwork. The system shall automatically adjust for daylight 

savings and standard time as applicable. 
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2.4 ENGINEERING CONTROL CENTER (ECC): NOT APPLICABLE 

2.5 PORTABLE OPERATOR’S TERMINAL (POT): NOT APPLICABLE 

2.6 BACNET PROTOCOL ANALYZER: NOT APPLICABLE 

2.7 NETWORK AND DEVICE NAMING CONVENTION: FOLLOW EXISTING FACILITY PROTOCOL 

2.8 BACNET DEVICES 

A. All BACnet Devices – controllers, gateways, routers, actuators and 

sensors shall conform to BACnet Device Profiles and shall be BACnet 

Testing Laboratories (BTL) -Listed as conforming to those Device 

Profiles.  Protocol Implementation Conformance Statements (PICSs), 

describing the BACnet capabilities of the Devices shall be published 

and available of the Devices through links in the BTL website. 

1. BACnet Building Controllers, historically referred to as NACs, shall 

conform to the BACnet B-BC Device Profile, and shall be BTL-Listed 

as conforming to the B-BC Device Profile.  The Device’s PICS shall 

be submitted. 

2. BACnet Advanced Application Controllers shall conform to the BACnet 

B-AAC Device Profile, and shall be BTL-Listed as conforming to the 

B-AAC Device Profile.  The Device’s PICS shall be submitted. 

3. BACnet Application Specific Controllers shall conform to the BACnet 

B-ASC Device Profile, and shall be BTL-Listed as conforming to the 

B-ASC Device Profile.  The Device’s PICS shall be submitted. 

4. BACnet Smart Actuators shall conform to the BACnet B-SA Device 

Profile, and shall be BTL-Listed as conforming to the B-SA Device 

Profile.  The Device’s PICS shall be submitted. 

5. BACnet Smart Sensors shall conform to the BACnet B-SS Device 

Profile, and shall be BTL-Listed as conforming to the B-SS Device 

Profile.  The Device’s PICS shall be submitted. 

6. BACnet routers and gateways shall conform to the BACnet B-OTH Device 

Profile, and shall be BTL-Listed as conforming to the B-OTH Device 

Profile.  The Device’s PICS shall be submitted. 

2.9 CONTROLLERS 

A. General. Provide an adequate number of BTL-Listed B-BC building 

controllers and an adequate number of BTL-Listed B-AAC advanced 

application controllers to achieve the performance specified in the 

Part 1 Article on “System Performance.” Each of these controllers shall 

meet the following requirements.  
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1. The controller shall have sufficient memory to support its operating 

system, database, and programming requirements. 

2. The building controller shall share data with the ECC and the other 

networked building controllers.  The advanced application controller 

shall share data with its building controller and the other 

networked advanced application controllers. 

3. The operating system of the controller shall manage the input and 

output communication signals to allow distributed controllers to 

share real and virtual object information and allow for central 

monitoring and alarms. 

4. Controllers that perform scheduling shall have a real-time clock. 

5. The controller shall continually check the status of its processor 

and memory circuits. If an abnormal operation is detected, the 

controller shall:  

a. assume a predetermined failure mode, and 

b. generate an alarm notification.  

6. The controller shall communicate with other BACnet devices on the 

internetwork using the BACnet Read (Execute and Initiate) and Write 

(Execute and Initiate) Property services.  

7. Communication. 

a. Each controller shall reside on a BACnet network using the ISO 

8802-3 (Ethernet) Data Link/Physical layer protocol for its 

communications. Each building controller also shall perform 

BACnet routing if connected to a network of custom application 

and application specific controllers. 

b. The controller shall provide a service communication port using 

BACnet Data Link/Physical layer protocol for connection to a 

portable operator’s terminal. 

8. Keypad. A local keypad and display shall be provided for each 

controller. The keypad shall be provided for interrogating and 

editing data. Provide a system security password shall be available 

to prevent unauthorized use of the keypad and display.  

9. Serviceability. Provide diagnostic LEDs for power, communication, 

and processor. All wiring connections shall be made to field-

removable, modular terminal strips or to a termination card 

connected by a ribbon cable. 
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10. Memory. The controller shall maintain all BIOS and programming 

information in the event of a power loss for at least 72 hours. 

11. The controller shall be able to operate at 90% to 110% of nominal 

voltage rating and shall perform an orderly shutdown below 80% 

nominal voltage. Controller operation shall be protected against 

electrical noise of 5 to 120 Hz and from keyed radios up to 5 W at 1 

m (3 ft). 

B. Provide BTL-Listed B-ASC application specific controllers for each 

piece of equipment for which they are constructed.  Application 

specific controllers shall communicate with other BACnet devices on the 

internetwork using the BACnet Read (Execute) Property service. 

1. Each B-ASC shall be capable of stand-alone operation and shall 

continue to provide control functions without being connected to the 

network.  

2. Each B-ASC will contain sufficient I/O capacity to control the 

target system. 

3. Communication.  

a. Each controller shall reside on a BACnet network using the ISO 

8802-3 (Ethernet) Data Link/Physical layer protocol for its 

communications. Each building controller also shall perform 

BACnet routing if connected to a network of custom application 

and application specific controllers. 

b. Each controller shall have a BACnet Data Link/Physical layer 

compatible connection for a laptop computer or a portable 

operator’s tool. This connection shall be extended to a space 

temperature sensor port where shown. 

4. Serviceability. Provide diagnostic LEDs for power, communication, 

and processor. All wiring connections shall be made to field-

removable, modular terminal strips or to a termination card 

connected by a ribbon cable. 

5. Memory. The application specific controller shall use nonvolatile 

memory and maintain all BIOS and programming information in the 

event of a power loss. 

6. Immunity to power and noise. Controllers shall be able to operate at 

90% to 110% of nominal voltage rating and shall perform an orderly 

shutdown below 80%. Operation shall be protected against electrical 

noise of 5-120 Hz and from keyed radios up to 5 W at 1 m (3 ft). 
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7. Transformer. Power supply for the ASC must be rated at a minimum of 

125% of ASC power consumption and shall be of the fused or current 

limiting type. 

C. Direct Digital Controller Software 

1. The software programs specified in this section shall be 

commercially available, concurrent, multi-tasking operating system 

and support the use of software application that operates under DOS 

or Microsoft Windows. 

2. All points shall be identified by up to 30-character point name and 

16-character point descriptor. The same names shall be used at the 

ECC. 

3. All control functions shall execute within the stand-alone control 

units via DDC algorithms. The VA shall be able to customize control 

strategies and sequences of operations defining the appropriate 

control loop algorithms and choosing the optimum loop parameters.  

4. All controllers shall be capable of being programmed to utilize 

stored default values for assured fail-safe operation of critical 

processes. Default values shall be invoked upon sensor failure or, 

if the primary value is normally provided by the central or another 

CU, or by loss of bus communication. Individual application software 

packages shall be structured to assume a fail-safe condition upon 

loss of input sensors. Loss of an input sensor shall result in 

output of a sensor-failed message at the ECC. Each ACU and RCU shall 

have capability for local readouts of all functions. The UCUs shall 

be read remotely. 

5. All DDC control loops shall be able to utilize any of the following 

control modes: 

a. Two position (on-off, slow-fast) control. 

b. Proportional control. 

c. Proportional plus integral (PI) control. 

d. Proportional plus integral plus derivative (PID) control. All PID 

programs shall automatically invoke integral wind up prevention 

routines whenever the controlled unit is off, under manual 

control of an automation system or time initiated program. 

e. Automatic tuning of control loops. 

6. System Security: Operator access shall be secured using individual 

password and operator’s name. Passwords shall restrict the operator 
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to the level of object, applications, and system functions assigned 

to him. A minimum of six (6) levels of security for operator access 

shall be provided.  

7. Application Software: The controllers shall provide the following 

programs as a minimum for the purpose of optimizing energy 

consumption while maintaining comfortable environment for occupants. 

All application software shall reside and run in the system digital 

controllers. Editing of the application shall occur at the ECC or 

via a portable operator’s terminal, when it is necessary, to access 

directly the programmable unit. 

f. Alarm Reporting: The operator shall be able to determine the 

action to be taken in the event of an alarm. Alarms shall be 

routed to the ECC based on time and events. An alarm shall be 

able to start programs, login the event, print and display the 

messages. The system shall allow the operator to prioritize the 

alarms to minimize nuisance reporting and to speed operator’s 

response to critical alarms. A minimum of six (6) priority levels 

of alarms shall be provided for each point. 

g. Remote Communications: The system shall have the ability to dial 

out in the event of an alarm to the ECC and alpha-numeric pagers. 

The alarm message shall include the name of the calling location, 

the device that generated the alarm, and the alarm message 

itself. The operator shall be able to remotely access and operate 

the system using dial up communications. Remote access shall 

allow the operator to function the same as local access. 

h. Maintenance Management (PM): The program shall monitor equipment 

status and generate maintenance messages based upon the operators 

defined equipment run time, starts, and/or calendar date limits. 

A preventative maintenance alarm shall be printed indicating 

maintenance requirements based on pre-defined run time. Each 

preventive message shall include point description, limit 

criteria and preventative maintenance instruction assigned to 

that limit. A minimum of 480-character PM shall be provided for 

each component of units such as air handling units.  
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2.10 SPECIAL CONTROLLERS: NOT APPLICABLE 

2.11 SENSORS (AIR, WATER AND STEAM) 

A. Sensors’ measurements shall be read back to the DDC system, and shall 

be visible by the ECC. 

B. Temperature Sensors shall be electronic, vibration and corrosion 

resistant for hot and cold water immersion mounting. Provide all remote 

sensors as required for the systems. 

1. Temperature Sensors: thermistor type for terminal units and 

Resistance Temperature Device (RTD) with an integral transmitter 

type for all other sensors. 

b. Immersion sensors shall be provided with a separable well made of 

stainless steel, bronze or monel material. Pressure rating of 

well is to be consistent with the system pressure in which it is 

to be installed. 

D. Water flow sensors: 

1. Type:  Insertion vortex type with retractable probe assembly and 2 

inch full port gate valve. 

a. Pipe size: 3 to 24 inches. 

b. Retractor:  ASME threaded, non-rising stem type with hand wheel. 

c. Mounting connection:  2 inch 150 PSI flange.  

d. Sensor assembly:  Design for expected water flow and pipe size. 

e. Seal: Teflon (PTFE). 

2. Controller:  

a. Integral to unit. 

b. Locally display flow rate and total. 

c. Output flow signal to BMCS:  Digital pulse type. 

3. Performance: 

a. Turndown: 20:1 

b. Response time: Adjustable from 1 to 100 seconds. 

c. Power: 24 volt DC 

4. Install flow meters according to manufacturer’s recommendations. 

Where recommended by manufacturer because of mounting conditions, 

provide flow rectifier. 

E. Water Flow Sensors: shall be insertion turbine type with turbine 

element, retractor and preamplifier/transmitter mounted on a two-inch 

full port isolation valve; assembly easily removed or installed as a 

single unit under line pressure through the isolation valve without 
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interference with process flow; calibrated scale shall allow precise 

positioning of the flow element to the required insertion depth within 

plus or minute 1 mm (0.05 inch); wetted parts shall be constructed of 

stainless steel. Operating power shall be nominal 24 VDC. Local 

instantaneous flow indicator shall be LED type in NEMA 4 enclosure with 

3-1/2 digit display, for wall or panel mounting. 

1. Performance characteristics: 

a. Ambient conditions: -40C to 60C (-40F to 140F), 5 to 100% 

humidity. 

b. Operating conditions: 850 kPa (125 psig), 0C to 120C (30F to 

250F), 0.15 to 12 m per second (0.5 to 40 feet per second) 

velocity. 

c. Nominal range (turn down ratio): 10 to 1. 

d. Preamplifier mounted on meter shall provide 4-20 ma divided pulse 

output or switch closure signal for units of volume or mass per a 

time base. Signal transmission distance shall be a minimum of 

1,800 meters (6,000 feet).  

e. Pressure Loss: Maximum 1 percent of the line pressure in line 

sizes above 100 mm (4 inches). 

f. Ambient temperature effects, less than 0.005 percent calibrated 

span per C (F) temperature change. 

g. RFI effect - flow meter shall not be affected by RFI. 

h. Power supply effect less than 0.02 percent of span for a 

variation of plus or minus 10 percent power supply.  

G. Flow switches: 

1. Shall be either paddle or differential pressure type. 

a. Paddle-type switches (liquid service only) shall be UL Listed, 

SPDT snap-acting, adjustable sensitivity with NEMA 4 enclosure. 

b. Differential pressure type switches (air or water service) shall 

be UL listed, SPDT snap acting, NEMA 4 enclosure, with scale 

range and differential suitable for specified application.  

H. Current Switches: Current operated switches shall be self powered, 

solid state with adjustable trip current as well as status, power, and 

relay command status LED indication. The switches shall be selected to 

match the current of the application and output requirements of the DDC 

systems. 
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2.12 CONTROL CABLES 

A. General: 

1. Ground cable shields, drain conductors, and equipment to eliminate 

shock hazard and to minimize ground loops, common-mode returns, 

noise pickup, cross talk, and other impairments.  Comply with 

Sections 27 05 26 and 26 05 26. 

2. Cable conductors to provide protection against induction in 

circuits. Crosstalk attenuation within the System shall be in excess 

of -80 dB throughout the frequency ranges specified. 

3. Minimize the radiation of RF noise generated by the System equipment 

so as not to interfere with any audio, video, data, computer main 

distribution frame (MDF), telephone customer service unit (CSU), and 

electronic private branch exchange (EPBX) equipment the System may 

service. 

4. The as-installed drawings shall identify each cable as labeled, used 

cable, and bad cable pairs.  

5. Label system’s cables on each end.  Test and certify cables in 

writing to the VA before conducting proof-of-performance testing.  

Minimum cable test requirements are for impedance compliance, 

inductance, capacitance, signal level compliance, opens, shorts, 

cross talk, noise, and distortion, and split pairs on all cables in 

the frequency ranges used. Make available all cable installation and 

test records at demonstration to the VA. All changes (used pair, 

failed pair, etc.) shall be posted in these records as the change 

occurs. 

6. Power wiring shall not be run in conduit with communications trunk 

wiring or signal or control wiring operating at 100 volts or less.  

B. Analogue control cabling shall be not less than No. 18 AWG solid, with 

thermoplastic insulated conductors as specified in Section 26 05 21. 

C. Copper digital communication cable between the ECC and the B-BC and B-

AAC controllers shall be 100BASE-TX Ethernet, Category 5e or 6, not 

less than minimum 24 American Wire Gauge (AWG) solid, Shielded Twisted 

Pair (STP) or Unshielded Twisted Pair (UTP), with thermoplastic 

insulated conductors, enclosed in a thermoplastic outer jacket, as 

specified in Section 27 15 00. 
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1. Other types of media commonly used within IEEE Std 802.3 LANs (e.g., 

10Base-T and 10Base-2) shall be used only in cases to interconnect 

with existing media. 

D. Optical digital communication fiber, if used, shall be Multimode or 

Singlemode fiber, 62.5/125 micron for multimode or 10/125 micron for 

singlemode micron with SC or ST connectors as specified in TIA-568-C.1.  

Terminations, patch panels, and other hardware shall be compatible with 

the specified fiber and shall be as specified in Section 27 15 00.   

Fiber-optic cable shall be suitable for use with the 100Base-FX or the 

100Base-SX standard (as applicable) as defined in IEEE Std 802.3. 

2.13 THERMOSTATS AND HUMIDISTATS: NOT APPLICABLE 

2.14 FINAL CONTROL ELEMENTS AND OPERATORS 

A. Fail Safe Operation: Control valves shall provide "fail safe" operation 

in either the normally open or normally closed position as required for 

low temperature or high temperature protection. 

B. Spring Ranges: Range as required for system sequencing and to provide 

tight shut-off. 

E. Control Valves:  

1. Valves shall be rated for a minimum of 150 percent of system 

operating pressure at the valve location but not less than 900 kPa 

(125 psig). 

2. Valves 50 mm (2 inches) and smaller shall be bronze body with 

threaded or flare connections. 

3. Valves 60 mm (2 1/2 inches) and larger shall be bronze or iron body 

with flanged connections. 

4. Brass or bronze seats except for valves controlling media above 100 

degrees C (210 degrees F), which shall have stainless steel seats. 

5. Flow characteristics: 

a. Three way modulating valves shall be globe pattern.  Position 

versus flow relation shall be linear relation for steam or equal 

percentage for water flow control. 

b. Two-way modulating valves shall be globe pattern.  Position 

versus flow relation shall be linear for steam and equal 

percentage for water flow control. 

c. Two-way 2-position valves shall be ball, gate or butterfly type.   

6. Maximum pressure drop: 

a. Two position steam control: 20 percent of inlet gauge pressure. 
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b. Modulating Steam Control: 80 percent of inlet gauge pressure 

(acoustic velocity limitation). 

c. Modulating water flow control, greater of 3 meters (10 feet) of 

water or the pressure drop through the apparatus. 

7. Two position water valves shall be line size. 

F. Valve Operators and Relays: 

3. Electronic damper operators:  Metal parts shall be aluminum, mill 

finish galvanized steel, or zinc plated steel or stainless steel.  

Provide actuator heads which allow for electrical conduit 

attachment. The motors shall have sufficient closure torque to allow 

for complete closure of valve or damper under pressure.  Provide 

multiple motors as required to achieve sufficient close-off torque. 

4. See drawings for required control operation. 

2.15 AIR FLOW CONTROL: NOT APPLICABLE 

 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. General: 

1. Examine project plans for control devices and equipment locations; 

and report any discrepancies, conflicts, or omissions to Resident 

Engineer for resolution before proceeding for installation. 

2. Install equipment, piping, wiring /conduit parallel to or at right 

angles to building lines. 

3. Install all equipment and piping in readily accessible locations. Do 

not run tubing and conduit concealed under insulation or inside 

ducts. 

4. Mount control devices, tubing and conduit located on ducts and 

apparatus with external insulation on standoff support to avoid 

interference with insulation. 

5. Provide sufficient slack and flexible connections to allow for 

vibration of piping and equipment. 

6. Run tubing and wire connecting devices on or in control cabinets 

parallel with the sides of the cabinet neatly racked to permit 

tracing.  

7. Install equipment level and plum. 

A. Electrical Wiring Installation: 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA 
BID DOCUMENTS 3-30-16  

23 09 23 - 33 

1. All wiring cabling shall be installed in conduits.  Install conduits 

and wiring in accordance with Specification Section 26 05 33, 

RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS.  Conduits carrying control 

wiring and cabling shall be dedicated to the control wiring and 

cabling: these conduits shall not carry power wiring.  Provide 

plastic end sleeves at all conduit terminations to protect wiring 

from burrs. 

2. Install analog signal and communication cables in conduit. Install 

digital communication cables in conduit.  

3. Install conduit and wiring between operator workstation(s), digital 

controllers, electrical panels, indicating devices, instrumentation, 

miscellaneous alarm points, thermostats, and relays as shown on the 

drawings or as required under this section.  

1. Install all electrical work required for a fully functional system 

and not shown on electrical plans or required by electrical 

specifications.  Where low voltage (less than 50 volt) power is 

required, provide suitable Class B transformers. 

5. Install all system components in accordance with local Building Code 

and National Electric Code. 

a. Splices: Splices in shielded and coaxial cables shall consist of 

terminations and the use of shielded cable couplers. Terminations 

shall be in accessible locations. Cables shall be installed in 

conduit. 

b. Equipment: Fit all equipment contained in cabinets or panels with 

service loops, each loop being at least 300 mm (12 inches) long. 

Equipment for fiber optics system shall be rack mounted, as 

applicable, in ventilated, self-supporting, code gauge steel 

enclosure. Cables shall be supported for minimum sag. 

c. Cable Runs: Keep cable runs as short as possible. Allow extra 

length for connecting to the terminal board. Do not bend flexible 

coaxial cables in a radius less than ten times the cable outside 

diameter. 

d. Use vinyl tape, sleeves, or grommets to protect cables from 

vibration at points where they pass around sharp corners, through 

walls, panel cabinets, etc. 

6. Conceal cables, except in mechanical rooms and areas where other 

conduits and piping are exposed. 
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7. Permanently label or code each point of all field terminal strips to 

show the instrument or item served. Color-coded cable with cable 

diagrams may be used to accomplish cable identification. 

8. Grounding: ground electrical systems per manufacturer’s written 

requirements for proper and safe operation. 

C. Install Sensors and Controls: 

1. Temperature Sensors: 

a. Install all sensors and instrumentation according to 

manufacturer’s written instructions. Temperature sensor locations 

shall be readily accessible, permitting quick replacement and 

servicing of them without special skills and tools. 

b. Calibrate sensors to accuracy specified, if not factory 

calibrated. 

e. Mount sensors rigidly and adequately for the environment within 

which the sensor operates.  Separate extended-bulb sensors form 

contact with metal casings and coils using insulated standoffs. 

g. All pipe mounted temperature sensors shall be installed in wells. 

h. All wires attached to sensors shall be air sealed in their 

conduits or in the wall to stop air transmitted from other areas 

affecting sensor reading.  

i. Permanently mark terminal blocks for identification. Protect all 

circuits to avoid interruption of service due to short-circuiting 

or other conditions. Line-protect all wiring that comes from 

external sources to the site from lightning and static 

electricity. 

2. Pressure Sensors: 

a. Install high-pressure side of the differential switch between the 

pump discharge and the check valve. 

b. Install snubbers and isolation valves on steam pressure sensing 

devices.  

3. Actuators: 

a. Mount and link damper and valve actuators according to 

manufacturer’s written instructions. 

b. Check operation of damper/actuator combination to confirm that 

actuator modulates damper smoothly throughout stroke to both open 

and closed position. 
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c. Check operation of valve/actuator combination to confirm that 

actuator modulates valve smoothly in both open and closed 

position.  

4. Flow Switches: 

a. Install flow switch according to manufacturer’s written 

instructions. 

b. Mount flow switch a minimum of 5 pipe diameters up stream and 5 

pipe diameters downstream or 600 mm (2 feet) whichever is 

greater, from fittings and other obstructions. 

c. Assure correct flow direction and alignment. 

d. Mount in horizontal piping-flow switch on top of the pipe. 

D. Installation of network: 

1. Ethernet: 

a. The network shall employ Ethernet LAN architecture, as defined by 

IEEE 802.3. The Network Interface shall be fully Internet 

Protocol (IP) compliant allowing connection to currently 

installed IEEE 802.3, Compliant Ethernet Networks. 

b. The network shall directly support connectivity to a variety of 

cabling types.  As a minimum provide the following connectivity: 

100 Base TX (Category 5e cabling) for the communications between 

the ECC and the B-BC and the B-AAC controllers. 

2. Third party interfaces: Contractor shall integrate real-time data 

from building systems by other trades and databases originating from 

other manufacturers as specified and required to make the system 

work as one system.  

E. Installation of digital controllers and programming: 

1. Provide a separate digital control panel for each major piece of 

equipment, such as air handling unit, chiller, pumping unit etc. 

Points used for control loop reset such as outdoor air, outdoor 

humidity, or space temperature could be located on any of the remote 

control units. 

2. Provide sufficient internal memory for the specified control 

sequences and trend logging. There shall be a minimum of 25 percent 

of available memory free for future use. 

3. System point names shall be modular in design, permitting easy 

operator interface without the use of a written point index. 
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4. Provide software programming for the applications intended for the 

systems specified, and adhere to the strategy algorithms provided.  

5. Provide graphics for each piece of equipment and floor plan in the 

building. This includes each daytank, house pumps, packaged booster 

pumps, domestic water filters, mixing valve stations, floor supplies 

for CW, HW, HWR, CRW, circulators, etc. These graphics shall show 

all points dynamically as specified in the point list. 

3.2 SYSTEM VALIDATION AND DEMONSTRATION 

A. As part of final system acceptance, a system demonstration is required 

(see below).  Prior to start of this demonstration, the contractor is 

to perform a complete validation of all aspects of the controls and 

instrumentation system. 

B. Validation 

1. Prepare and submit for approval a validation test plan including 

test procedures for the performance verification tests.  Test Plan 

shall address all specified functions of the ECC and all specified 

sequences of operation.  Explain in detail actions and expected 

results used to demonstrate compliance with the requirements of this 

specification.  Explain the method for simulating the necessary 

conditions of operation used to demonstrate performance of the 

system.  Test plan shall include a test check list to be used by the 

Installer’s agent to check and initial that each test has been 

successfully completed.  Deliver test plan documentation for the 

performance verification tests to the owner’s representative 30 days 

prior to start of performance verification tests.  Provide draft 

copy of operation and maintenance manual with performance 

verification test. 

2. After approval of the validation test plan, installer shall carry 

out all tests and procedures therein.  Installer shall completely 

check out, calibrate, and test all connected hardware and software 

to insure that system performs in accordance with approved 

specifications and sequences of operation submitted.  Installer 

shall complete and submit Test Check List. 

C. Demonstration 

1. System operation and calibration to be demonstrated by the installer 

in the presence of the Architect or VA's representative on random 

samples of equipment as dictated by the Architect or VA’s 
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representative.  Should random sampling indicate improper 

commissioning, the owner reserves the right to subsequently witness 

complete calibration of the system at no addition cost to the VA. 

2. Demonstrate to authorities that all required safeties and life 

safety functions are fully functional and complete. 

3. Make accessible, personnel to provide necessary adjustments and 

corrections to systems as directed by balancing agency. 

4. The following witnessed demonstrations of field control equipment 

shall be included: 

a. Observe plumbing systems in shut down condition. Check valves for 

normal position. 

b. Test application software for its ability to communicate with 

digital controllers, operator workstation, and uploading and 

downloading of control programs. 

c. Demonstrate the software ability to edit the control program off-

line. 

d. Demonstrate reporting of alarm conditions for each alarm and 

ensure that these alarms are received at the assigned location, 

including operator workstations. 

e. Demonstrate ability of software program to function for the 

intended applications-trend reports, change in status etc. 

f. Demonstrate via graphed trends to show the sequence of operation 

is executed in correct manner, and that the plumbing systems 

operate properly through the complete sequence of operation, 

e.g., seasonal change, occupied/unoccupied mode, and warm-up 

condition. 

g. Demonstrate hardware interlocks and safeties functions, and that 

the control systems perform the correct sequence of operation 

after power loss and resumption of power loss. 

h. Prepare and deliver to the VA graphed trends of all control loops 

to demonstrate that each control loop is stable and the set 

points are maintained.  

i. Demonstrate that each control loop responds to set point 

adjustment and stabilizes within one (1) minute. Control loop 

trend data shall be instantaneous and the time between data 

points shall not be greater than one (1) minute.  

5. Witnessed demonstration of ECC functions shall consist of: 
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a. Running each specified report. 

b. Display and demonstrate each data entry to show site specific 

customizing capability.  Demonstrate parameter changes. 

c. Step through penetration tree, display all graphics, demonstrate 

dynamic update, and direct access to graphics. 

d. Execute digital and analog commands in graphic mode. 

e. Demonstrate DDC loop precision and stability via trend logs of 

inputs and outputs (6 loops minimum). 

f. Demonstrate EMS performance via trend logs and command trace. 

g. Demonstrate scan, update, and alarm responsiveness. 

h. Demonstrate spreadsheet/curve plot software, and its integration 

with database. 

i. Demonstrate on-line user guide, and help function and mail 

facility. 

j. Demonstrate digital system configuration graphics with 

interactive upline and downline load, and demonstrate specified 

diagnostics. 

k. Demonstrate multitasking by showing dynamic curve plot, and 

graphic construction operating simultaneously via split screen. 

l. Demonstrate class programming with point options of beep 

duration, beep rate, alarm archiving, and color banding. 

----- END ----- 



Plumbing Upgrade, Phase 2            
Project No. 693-11-119         
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

23 22 13 - 1 

SECTION 23 22 13 
STEAM AND CONDENSATE HEATING PIPING 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. Steam, condensate and vent piping inside buildings.  

1.2 RELATED WORK  

A. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES. 

D. Section 23 05 11, COMMON WORK RESULTS FOR HVAC and STEAM GENERATION.  

F. Section 23 07 11, HVAC, - AND BOILER PLANT INSULATION.  

L. Section 23 09 23, DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC. 

E. Section 23 22 23, STEAM CONDENSATE PUMPS.  

1.3 QUALITY ASSURANCE  

A. Section 23 05 11, COMMON WORK RESULTS FOR HVAC and STEAM GENERATION, 

which includes welding qualifications.  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, and SAMPLES. 

B. Manufacturer's Literature and Data:  

1. Pipe and equipment supports.  

2. Pipe and tubing, with specification, class or type, and schedule.  

3. Pipe fittings, including miscellaneous adapters and special 

fittings.  

4. Flanges, gaskets and bolting.  

5. Valves of all types.  

6. Strainers.   

7. Pipe alignment guides.  

8. Expansion joints.  

 9. Expansion compensators.  

11. All specified steam system components.  

12. Gages.  

13. Thermometers and test wells.  

C. Manufacturer's certified data report, Form No. U-1, for ASME pressure 

vessels:  

1. Heat Exchangers (Steam-to-Hot Water).  

2. Flash tanks.  

D. Coordination Drawings: Refer to Article, SUBMITTALS of Section 23 05 

11, COMMON WORK RESULTS FOR HVAC.  
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E. As-Built Piping Diagrams: Provide drawing as follows for steam and 

steam condensate piping and other central plant equipment.  

1. One wall-mounted stick file for prints. Mount stick file in the 

chiller plant or adjacent control room along with control diagram 

stick file.  

2. One set of reproducible drawings.  

1.5 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. American Society of Mechanical Engineers/American National Standards 

Institute (ASME/ANSI): 

B1.20.1-83(R2006).......Pipe Threads, General Purpose (Inch) 

B16.4-2006..............Gray Iron Threaded Fittings 

C. American Society of Mechanical Engineers (ASME):  

B16.1-2005..............Gray Iron Pipe Flanges and Flanged Fittings  

B16.3-2006..............Malleable Iron Threaded Fittings 

B16.9-2007..............Factory-Made Wrought Buttwelding Fittings  

B16.11-2005.............Forged Fittings, Socket-Welding and Threaded  

B16.14-91...............Ferrous Pipe Plugs, Bushings, and Locknuts with 

Pipe Threads  

B16.22-2001.............Wrought Copper and Copper Alloy Solder-Joint 

Pressure Fittings  

B16.23-2002.............Cast Copper Alloy Solder Joint Drainage 

Fittings  

B16.24-2006.............Cast Copper Alloy Pipe Flanges and Flanged 

Fittings, Class 150, 300, 400, 600, 900, 1500 

and 2500  

B16.39-98...............Malleable Iron Threaded Pipe Unions, Classes 

150, 250, and 300  

B31.1-2007..............Power Piping 

B31.9-2008..............Building Services Piping 

B40.100-2005............Pressure Gauges and Gauge Attachments  

Boiler and Pressure Vessel Code: SEC VIII D1-2001, Pressure Vessels, 

Division 1  

D. American Society for Testing and Materials (ASTM):  

A47-99..................Ferritic Malleable Iron Castings  
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A53-2007................Pipe, Steel, Black and Hot-Dipped, Zinc-Coated, 

Welded and Seamless  

A106-2008...............Seamless Carbon Steel Pipe for High-Temperature 

Service 

A126-2004...............Standard Specification for Gray Iron Castings 

for Valves, Flanges, and Pipe Fittings  

A181-2006...............Carbon Steel Forgings, for General-Purpose 

Piping  

A183-2003 .............. Carbon Steel Track Bolts and Nuts  

A216-2008 .............. Standard Specification for Steel Castings, 

Carbon, Suitable for Fusion Welding, for High 

Temperature Service  

A285-01 ................ Pressure Vessel Plates, Carbon Steel, Low-and-

Intermediate-Tensile Strength 

A307-2007 .............. Carbon Steel Bolts and Studs, 60,000 PSI Tensile 

Strength 

A516-2006 .............. Pressure Vessel Plates, Carbon Steel, for 

Moderate-and- Lower Temperature Service 

A536-84(2004)e1 ........ Standard Specification for Ductile Iron Castings  

B32-2008 ............... Solder Metal  

B61-2008 ............... Steam or Valve Bronze Castings  

B62-2009 ............... Composition Bronze or Ounce Metal Castings  

B88-2003 ............... Seamless Copper Water Tube  

F439-06 ................ Socket-Type Chlorinated Poly (Vinyl Chloride) 

(CPVC) Plastic Pipe Fittings, Schedule 80  

F441-02(2008) .......... Chlorinated Poly (Vinyl Chloride) (CPVC) Plastic 

Pipe, Schedules 40 and 80  

E. American Welding Society (AWS):  

A5.8-2004...............Filler Metals for Brazing and Braze Welding 

B2.1-00.................Welding Procedure and Performance 

Qualifications  

F. Manufacturers Standardization Society (MSS) of the Valve and Fitting 

Industry, Inc.:  

SP-67-95................Butterfly Valves  

SP-70-98................Cast Iron Gate Valves, Flanged and Threaded 

Ends  

SP-71-97................Gray Iron Swing Check Valves, Flanged and 

Threaded Ends 
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SP-72-99................Ball Valves with Flanged or Butt-Welding Ends 

for General Service  

SP-78-98................Cast Iron Plug Valves, Flanged and Threaded 

Ends  

SP-80-97................Bronze Gate, Globe, Angle and Check Valves  

SP-85-94................Cast Iron Globe and Angle Valves, Flanged and 

Threaded Ends 

G. Military Specifications (Mil. Spec.):  

MIL-S-901D-1989.........Shock Tests, H.I. (High Impact) Shipboard 

Machinery, Equipment, and Systems  

H. National Board of Boiler and Pressure Vessel Inspectors (NB): Relieving 

Capacities of Safety Valves and Relief Valves  

I. Tubular Exchanger Manufacturers Association: TEMA 18th Edition, 2000  

PART 2 - PRODUCTS 

2.1 PIPE AND EQUIPMENT SUPPORTS, PIPE SLEEVES, AND WALL AND CEILING PLATES  

A. Provide in accordance with Section 23 05 11, COMMON WORK RESULTS FOR 

HVAC.  

2.2 PIPE AND TUBING  

A. Steam Piping: Steel, ASTM A53, Grade B, seamless or ERW; A106 Grade B, 

Seamless; Schedule 40. 

B. Steam Condensate and Pumped Condensate Piping:  

1. Concealed above ceiling, in wall or chase: Copper water tube ASTM 

B88, Type K, hard drawn.  

2. All other locations: Copper water tube ASTM B88, Type K, hard drawn; 

or steel, ASTM A53, Grade B, Seamless or ERW, or A106 Grade B 

Seamless, Schedule 80.  

C. Vent Piping: Steel, ASTM A53, Grade B, seamless or ERW; A106 Grade B, 

Seamless; Schedule 40, galvanized. 

2.3 FITTINGS FOR STEEL PIPE  

A. 50 mm (2 inches) and Smaller: Screwed or welded. 

1. Butt welding: ASME B16.9 with same wall thickness as connecting 

piping. 

2. Forged steel, socket welding or threaded: ASME B16.11.  

3. Screwed: 150 pound malleable iron, ASME B16.3. 125 pound cast iron, 

ASME B16.4, may be used in lieu of malleable iron, except for steam 

and steam condensate piping. Provide 300 pound malleable iron, ASME 

B16.3 for steam and steam condensate piping. Cast iron fittings or 
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piping is not acceptable for steam and steam condensate piping. 

Bushing reduction of a single pipe size, or use of close nipples, is 

not acceptable.  

4. Unions: ASME B16.39.  

5. Steam line drip station and strainer quick-couple blowdown hose 

connection: Straight through, plug and socket, screw or cam locking 

type for 15 mm (1/2 inch) ID hose. No integral shut-off is required.  

B. 65 mm (2-1/2 inches) and Larger: Welded or flanged joints.  

1. Butt welding fittings: ASME B16.9 with same wall thickness as 

connecting piping. Elbows shall be long radius type, unless 

otherwise noted.  

2. Welding flanges and bolting: ASME B16.5: 

a. Steam service: Weld neck or slip-on, raised face, with 

non-asbestos gasket. Non-asbestos gasket shall either be 

stainless steel spiral wound strip with flexible graphite filler 

or compressed inorganic fiber with nitrile binder rated for 

saturated and superheated steam service 750 degrees F and 1500 

psi. 

b. Flange bolting: Carbon steel machine bolts or studs and nuts, 

ASTM A307, Grade B.  

C. Welded Branch and Tap Connections: Forged steel weldolets, or 

branchlets and threadolets may be used for branch connections up to one 

pipe size smaller than the main. Forged steel half-couplings, ASME 

B16.11 may be used for drain, vent and gage connections.  

2.4 FITTINGS FOR COPPER TUBING  

A. Solder Joint:  

1. Joints shall be made up in accordance with recommended practices of 

the materials applied. Apply 95/5 tin and antimony on all copper 

piping. 

B. Bronze Flanges and Flanged Fittings: ASME B16.24.  

C. Fittings: ANSI/ASME B16.18 cast copper or ANSI/ASME B16.22 solder 

wrought copper. 

2.5 DIELECTRIC FITTINGS  

A. Provide where copper tubing and ferrous metal pipe are joined.  

B. 50 mm (2 inches) and Smaller: Threaded dielectric union, ASME B16.39.  

C. 65 mm (2 1/2 inches) and Larger: Flange union with dielectric gasket 

and bolt sleeves, ASME B16.42.  
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D. Temperature Rating, 121 degrees C (250 degrees F) for steam condensate 

and as required for steam service.  

E. Contractor’s option: On pipe sizes 2” and smaller, screwed end brass 

gate valves. 

2.6 SCREWED JOINTS  

A. Pipe Thread: ANSI B1.20.  

B. Lubricant or Sealant: Oil and graphite or other compound approved for 

the intended service.  

2.7 VALVES  

A. Asbestos packing is not acceptable.  

B. All valves of the same type shall be products of a single manufacturer.  

C. Provide chain operators for valves 150 mm (6 inches) and larger when 

the centerline is located 2100 mm (7 feet) or more above the floor or 

operating platform.   

D. Shut-Off Valves 

1. Gate Valves:  

a. 50 mm (2 inches) and smaller: MSS-SP80, Bronze, 1034 kPa (150 

lb.), wedge disc, rising stem, union bonnet.  

b. 65 mm (2 1/2 inches) and larger: Flanged, outside screw and yoke.  

1) High pressure steam 413 kPa (60 psig) and above nominal MPS 

system): Cast steel body, ASTM A216 grade WCB, 1034 kPa (150 

psig) at 260 degrees C (500 degrees F), 11-1/2 to 13 percent 

chrome stainless steel solid disc and seats. Provide 25 mm (1 

inch) factory installed bypass with globe valve on valves 100 

mm (4 inches) and larger.  

2) All other services: MSS-SP 70, iron body, bronze mounted, 861 

kPa (125 psig) wedge disc.  

E. Globe and Angle Valves:  

1. Globe Valves: 

a. 50 mm (2 inches) and smaller: MSS-SP 80, bronze, 1034 kPa (150 

lb.) Globe valves shall be union bonnet with metal plug type 

disc.  

b. 65 mm (2 1/2 inches) and larger:  

1) Globe valves for high pressure steam 413 kPa (60 psig) and 

above nominal MPS system): Cast steel body, ASTM A216 grade 

WCB, flanged, OS&Y, 1034 kPa (150 psig) at 260 degrees C (500 
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degrees F), 11-1/2 to 13 percent chrome stainless steel disc 

and renewable seat rings.  

2) All other services: 861 kPa (125 psig), flanged, iron body, 

bronze trim, MSS-SP-85 for globe valves.  

2. Angle Valves 

a. 50 mm (2 inches) and smaller: MSS-SP 80, bronze, 1034 kPa (150 

lb.) Angle valves shall be union bonnet with metal plug type 

disc.  

b. 65 mm (2 1/2 inches) and larger:  

1) Angle valves for high pressure steam 413 kPa (60 psig) and 

above nominal MPS system): Cast steel body, ASTM A216 grade 

WCB, flanged, OS&Y, 1034 kPa (150 psig) at 260 degrees C (500 

degrees F), 11-1/2 to 13 percent chrome stainless steel disc 

and renewable seat rings.  

2) All other services: 861 kPa (125 psig), flanged, iron body, 

bronze trim, MSS-SP-85 for angle valves.  

F. Swing Check Valves 

1. 50 mm (2 inches) and smaller: MSS-SP 80, bronze, 1034 kPa (150 

psig), 45 degree swing disc.  

2. 65 mm (2-1/2 inches) and Larger:  

a Check valves for high pressure steam 413 kPa (60 psig) and above 

nominal MPS system: Cast steel body, ASTM A216 grade WCB, 

flanged, OS&Y, 1034 kPa (150 psig) at 260 degrees C (500 degrees 

F), 11-1/2 to 13 percent chrome stainless steel disc and 

renewable seat rings. 

b. All other services: 861 kPa (125 psig), flanged, iron body, 

bronze trim, MSS-SP-71 for check valves.  

G. Manual Radiator/Convector Valves: Brass, packless, with position 

indicator.  

2.8 STRAINERS  

A. Basket or Y Type. Tee type is acceptable for gravity flow and pumped 

steam condensate service.  

B. High Pressure Steam: Rated 1034 kPa (150 psig) saturated steam.  

1. 50 mm (2 inches) and smaller: Iron, ASTM A116 Grade B, or bronze, 

ASTM B-62 body with screwed connections (250 psig).  

2. 65 mm (2-1/2 inches) and larger: Flanged cast steel or 1723 kPa (250 

psig) cast iron. 
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C. All Other Services: Rated 861 kPa (125 psig) saturated steam.  

1. 50 mm (2 inches) and smaller: Cast iron or bronze.  

2. 65 mm (2-1/2 inches) and larger: Flanged, iron body.   

D. Screens: Bronze, monel metal or 18-8 stainless steel, free area not 

less than 2-1/2 times pipe area, with perforations as follows:  

1. 75 mm (3 inches) and smaller: 20 mesh for steam and 1.1 mm (0.045 

inch) diameter perforations for liquids.  

2. 100 mm (4 inches) and larger: 1.1 mm (0.045) inch diameter 

perforations for steam and 3.2 mm (0.125 inch) diameter perforations 

for liquids.  

2.9 PIPE ALIGNMENT 

A. Guides: Provide factory-built guides along the pipe line to permit 

axial movement only and to restrain lateral and angular movement. 

Guides must be designed to withstand a minimum of 15 percent of the 

axial force which will be imposed on the expansion joints and anchors. 

Field-built guides may be used if detailed on the contract drawings. 

 
2.10 EXPANSION JOINTS  

A. Factory built devices, inserted in the pipe lines, designed to absorb 

axial cyclical pipe movement which results from thermal expansion and 

contraction. This includes factory-built or field-fabricated guides 

located along the pipe lines to restrain lateral pipe motion and direct 

the axial pipe movement into the expansion joints. 

B. Minimum Service Requirements:  

1. Pressure Containment:  

a. Steam Service 35-200 kPa (5-30 psig): Rated 345 kPa (50 psig) at 

148 degrees C (298 degrees F).  

b. Steam Service 214-850 kPa (31-125 psig): Rated 1025 kPa (150 

psig) at 186 degrees C (366 degrees F).  

c. Steam Service 869-1025 kPa (126-150 psig): Rated 1375 kPa (200 

psig) at 194 degrees C (382 degrees F).  

d. Condensate Service: Rated 690 kPa (100 psig) at 154 degrees C 

(310 degrees F).  

2. Number of Full Reverse Cycles without failure: Minimum 1000.  

3. Movement: As shown on drawings plus recommended safety factor of 

manufacturer.  
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C. Manufacturing Quality Assurance: Conform to Expansion Joints 

Manufacturers Association Standards. 

D. Bellows - Internally Pressurized Type:  

1. Multiple corrugations of Type 304 or Type A240-321 stainless steel.  

2. Internal stainless steel sleeve entire length of bellows.  

3. External cast iron equalizing rings for services exceeding 340 kPa 

(50 psig).  

4. Welded ends.  

5. Design shall conform to standards of EJMA and ASME B31.1.  

6. External tie rods designed to withstand pressure thrust force upon 

anchor failure if one or both anchors for the joint are at change in 

direction of pipeline. 

7. Integral external cover. 

E. Bellows - Externally Pressurized Type: 

1. Multiple corrugations of Type 304 stainless steel.  

2. Internal and external guide integral with joint.  

3. Design for external pressurization of bellows to eliminate squirm. 

4. Welded ends.  

5. Conform to the standards of EJMA and ASME B31.1.  

6. Threaded connection at bottom, 25 mm (one inch) minimum, for drain 

or drip point. 

7. Integral external cover and internal sleeve. 

F. Expansion Joint Identification: Provide stamped brass or stainless 

steel nameplate on each expansion joint listing the manufacturer, the 

allowable movement, flow direction, design pressure and temperature, 

date of manufacture, and identifying the expansion joint by the 

identification number on the contract drawings. 

2.12 STEAM SYSTEM COMPONENTS  

C. Steam Pressure Reducing Valves in PRV Stations:  

1. Type: Single-seated, diaphragm operated, spring-loaded, external or 

internal steam pilot-controlled, normally closed, adjustable set 

pressure. Pilot shall sense controlled pressure downstream of main 

valve.  

2. Service: Provide controlled reduced pressure to steam piping 

systems.  
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3. Pressure control shall be smooth and continuous with maximum drop of 

10 percent. Maximum flow capability of each valve shall not exceed 

capacity of downstream safety valve(s).  

4. Main valve and pilot valve shall have replaceable valve plug and 

seat of stainless steel, monel, or similar durable material.  

a. Pressure rating for high pressure steam: Not less than 1034 kPa 

(150 psig) saturated steam.  

b. Connections: Flanged for valves 65 mm (2-1/2 inches) and larger; 

flanged or threaded ends for smaller valves.  

5. Select pressure reducing valves to develop less than 85 dbA at 1500 

mm (5 feet) elevation above adjacent floor, and 1500 mm (5 feet) 

distance in any direction. Inlet and outlet piping for steam 

pressure reducing valves shall be Schedule 80 minimum for required 

distance to achieve required levels or sound attenuators shall be 

applied.  

D. Safety Valves and Accessories: Comply with ASME Boiler and Pressure 

Vessel Code, Section VIII. Capacities shall be certified by National 

Board of Boiler and Pressure Vessel Inspectors, maximum accumulation 10 

percent. Provide lifting lever. Provide drip pan elbow where shown.  

E. Steam PRV for Individual Equipment: Cast steel or bronze body, screwed 

or flanged ends, rated 861 kPa (125 psig), or 20% about the working 

pressure, whichever is greater. Single-seated, diaphragm operated, 

spring loaded, adjustable range, all parts renewable.  

G. Steam Trap: Each type of trap shall be the product of a single 

manufacturer. Provide trap sets at all low points and at 61 m (200 

feet) intervals on the horizontal main lines.  

1. Floats and linkages shall provide sufficient force to open trap 

valve over full operating pressure range available to the system. 

Unless otherwise indicated on the drawings, traps shall be sized for 

capacities indicated at minimum pressure drop as follows:  

a. For equipment with modulating control valve: 1.7 kPa (1/4 psig), 

based on a condensate leg of 300 mm (12 inches) at the trap inlet 

and gravity flow to the receiver.  

b. For main line drip trap sets and other trap sets at steam 

pressure: Up to 70 percent of design differential pressure. 

Condensate may be lifted to the return line.  
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2. Trap bodies: Bronze, cast iron, or semi-steel, constructed to permit 

ease of removal and servicing working parts without disturbing 

connecting piping,(4 bolt raised face flange). For systems without 

relief valve traps shall be 5. Mechanism: Brass, stainless steel 

or corrosion resistant alloy rated for the pressure upstream of the 

PRV supplying the system.  

3. Balanced pressure thermostatic elements: Phosphor bronze, stainless  

 steel or monel metal.  

4. Valves and seats: Suitable hardened corrosion resistant alloy.  

6. Floats: Stainless steel.  

7. Inverted bucket traps: Provide bi-metallic thermostatic element for 

rapid release of non-condensables.  

H. Thermostatic Air Vent (Steam): Brass or iron body, balanced pressure 

bellows, stainless steel (renewable) valve and seat, rated 861 kPa (125 

psig) working pressure, 20 mm (3/4 inch) screwed connections. Air vents 

shall be balanced pressure type that responds to steam 

pressure-temperature curve and vents air at any pressure.  

N. Steam Exhaust Head: Cast iron, fitted with baffle plates, to trap and 

drain condensed water.  

2.13 GAGES, PRESSURE AND COMPOUND  

A. ASME B40.1, Accuracy Grade 1A, (pressure, vacuum, or compound), initial 

mid-scale accuracy 1 percent of scale (Qualify grade), metal or 

phenolic case, 115 mm (4-1/2 inches) in diameter, 6 mm (1/4 inch) NPT 

bottom connection, white dial with black graduations and pointer, clear 

glass or acrylic plastic window, suitable for board mounting. Provide 

red "set hand" to indicate normal working pressure.  

B. Provide brass, lever handle union cock. Provide brass/bronze pressure 

snubber for gages in water service. Provide brass pigtail syphon for 

steam gages.  

C. Range of Gages: For services not listed provide range equal to at least 

130 percent of normal operating range:  

Low pressure steam and steam 
condensate to 103 kPa(15 psig) 

0 to 207 kPa (30 psig). 

Medium pressure steam and steam 
condensate nominal 413 kPa (60 psig) 

0 to 689 kPa (100 psig).  

High pressure steam and steam 
condensate nominal 620 kPa to 861 

kPa (90 to 125 psig) 

0 to 1378 kPa (200 psig).  
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Pumped condensate, steam condensate, 
gravity or vacuum  

(30” HG to 30 psig) 

0 to 415 kPa (60 psig) 

 
2.14 PRESSURE/TEMPERATURE TEST PROVISIONS  

A. Provide one each of the following test items to the Resident Engineer:  

1. 6 mm (1/4 inch) FPT by 3 mm (1/8 inch) diameter stainless steel 

pressure gage adapter probe for extra long test plug. PETE'S 500 XL 

is an example.  

2. 90 mm (3-1/2 inch) diameter, one percent accuracy, compound gage, 

762 mm (30 inches) Hg to 689 kPa (100 psig) range.  

3. 0 - 104 degrees C (32-220 degrees F) pocket thermometer one-half 

degree accuracy, 25 mm (one inch) dial, 125 mm (5 inch) long 

stainless steel stem, plastic case.  

2.15 FIRESTOPPING MATERIAL  

A. Refer to Section 23 05 11, COMMON WORK RESULTS FOR HVAC AND STEAM 

GENERATION.  

PART 3 - EXECUTION  

3.1 GENERAL  

A. The drawings show the general arrangement of pipe and equipment but do 

not show all required fittings and offsets that may be necessary to 

connect pipes to equipment, fan-coils, coils, radiators, etc., and to 

coordinate with other trades. Provide all necessary fittings, offsets 

and pipe runs based on field measurements and at no additional cost to 

the government. Coordinate with other trades for space available and 

relative location of HVAC equipment and accessories to be connected on 

ceiling grid. Pipe location on the drawings shall be altered by 

contractor where necessary to avoid interferences and clearance 

difficulties. 

B. Store materials to avoid excessive exposure to weather or foreign 

materials. Keep inside of piping relatively clean during installation 

and protect open ends when work is not in progress.  

C. Support piping securely. Refer to PART 3, Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC AND STEAM GENERATION. Install convertors and other 

heat exchangers at height sufficient to provide gravity flow of 

condensate to the flash tank and condensate pump.  

D. Install piping generally parallel to walls and column center lines, 

unless shown otherwise on the drawings. Space piping, including 
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insulation, to provide 25 mm (one inch) minimum clearance between 

adjacent piping or other surface. Unless shown otherwise, slope steam, 

condensate and drain piping down in the direction of flow not less than 

25 mm (one inch) in 12 m (40 feet). Provide eccentric reducers to keep 

bottom of sloped piping flat.  

E. Locate and orient valves to permit proper operation and access for 

maintenance of packing, seat and disc. Generally locate valve stems in 

overhead piping in horizontal position. Provide a union adjacent to one 

end of all threaded end valves. Control valves usually require reducers 

to connect to pipe sizes shown on the drawing. Install butterfly valves 

with the valve open as recommended by the manufacturer to prevent 

binding of the disc in the seat.  

F. Offset equipment connections to allow valving off for maintenance and 

repair with minimal removal of piping. Provide flexibility in equipment 

connections and branch line take-offs with 3-elbow swing joints where 

noted on the drawings.  

G. Tee water piping runouts or branches into the side of mains or other 

branches. Avoid bull-head tees, which are two return lines entering 

opposite ends of a tee and exiting out the common side.  

H. Connect piping to equipment as shown on the drawings. Install 

components furnished by others such as:  

1. Flow elements (orifice unions), control valve bodies, flow switches, 

pressure taps with valve, and wells for sensors.  

I. Firestopping: Fill openings around uninsulated piping penetrating 

floors or fire walls, with firestop material. For firestopping 

insulated piping refer to Section 23 07 11, HVAC, and BOILER PLANT 

INSULATION.  

J. Where copper piping is connected to steel piping, provide dielectric 

connections. 

K. Pipe vents to the exterior. Where a combined vent is provided, the 

cross sectional area of the combined vent shall be equal to sum of 

individual vent areas.  Slope vent piping one inch in 40 feet (0.25 

percent) in direction of flow.  Provide a drip trap elbow on relief 

valve outlets if the vent rises to prevent backpressure.  Terminate 

vent minimum 0.3 M (12 inches) above the roof or through the wall 

minimum 2.5 M (8 feet) above grade with down turned elbow. 
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3.2 PIPE JOINTS  

A. Welded: Beveling, spacing and other details shall conform to ASME B31.1 

and AWS B2.1. See Welder’s qualification requirements under "Quality 

Assurance" in Section 23 05 11, COMMON WORK RESULTS FOR HVAC and STEAM 

GENERATION.  

B. Screwed: Threads shall conform to ASME B1.20; joint compound shall be 

applied to male threads only and joints made up so no more than three 

threads show. Coat exposed threads on steel pipe with joint compound, 

or red lead paint for corrosion protection.  

C. 125 Pound Cast Iron Flange (Plain Face): Mating flange shall have 

raised face, if any, removed to avoid overstressing the cast iron 

flange. 

3.3 EXPANSION JOINTS (BELLOWS AND SLIP TYPE)  

A. Anchors and Guides: Provide type, quantity and spacing as recommended 

by manufacturer of expansion joint and as shown. A professional 

engineer shall verify in writing that anchors and guides are properly 

designed for forces and moments which will be imposed.  

B. Cold Set: Provide setting of joint travel at installation as 

recommended by the manufacturer for the ambient temperature during the 

installation.  

C. Preparation for Service: Remove all apparatus provided to restrain 

joint during shipping or installation. Representative of manufacturer 

shall visit the site and verify that installation is proper.  

D. Access: Expansion joints must be located in readily accessible space. 

Locate joints to permit access without removing piping or other 

devices. Allow clear space to permit replacement of joints and to 

permit access to devices for inspection of all surfaces and for adding 

packing.  

3.4 STEAM TRAP PIPING  

A. Install to permit gravity flow to the trap. Provide gravity flow (avoid 

lifting condensate) from the trap where modulating control valves are 

used. Support traps weighing over 11 kg (25 pounds) independently of 

connecting piping. 

3.6 LEAK TESTING  

A. Inspect all joints and connections for leaks and workmanship and make 

corrections as necessary, to the satisfaction of the Resident Engineer 
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in accordance with the specified requirements. Testing shall be 

performed in accordance with the specification requirements.  

B. An operating test at design pressure, and for hot systems, design 

maximum temperature.  

C. A hydrostatic test at 1.5 times design pressure. For water systems the 

design maximum pressure would usually be the static head, or expansion 

tank maximum pressure, plus pump head. Factory tested equipment 

(convertors, exchangers, coils, etc.) need not be field tested. Avoid 

excessive pressure on mechanical seals and safety devices.  

3.7 FLUSHING AND CLEANING PIPING SYSTEMS  

A. Steam, Condensate and Vent Piping: No flushing or chemical cleaning 

required. Accomplish cleaning by pulling all strainer screens and 

cleaning all scale/dirt legs during start-up operation.  

3.8 OPERATING AND PERFORMANCE TEST AND INSTRUCTION  

A. Refer to PART 3, Section 23 05 11, COMMON WORK RESULTS FOR HVAC. 

B. Adjust red set hand on pressure gages to normal working pressure. 

 

- - - E N D - - - 
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SECTION 23 22 23 
STEAM CONDENSATE PUMPS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Steam condensate pumps for Heating, Ventilating and Air Conditioning. 

1.2 RELATED WORK 

A. Section 01 00 00, GENERAL REQUIREMENTS. 

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES. 

C. Section 23 05 11, COMMON WORK RESULTS FOR HVAC and STEAM GENERATION. 

D. Section 23 05 12, GENERAL MOTOR REQUIREMENTS FOR HVAC.   

E. Section 23 22 13, STEAM AND CONDENSATE HEATING PIPING. 

1.3 QUALITY ASSURANCE  

A. Refer to Paragraph, QUALITY ASSURANCE in Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC. 

B. Design Criteria: 

1. Pumps design and manufacturer shall conform to Hydraulic Institute 

Standards. 

2. Pump sizes, capacities, pressures, operating characteristics and 

efficiency shall be as scheduled. 

3. Select pumps so that required net positive suction head (NPSHR) does 

not exceed the net positive head available (NPSHA). 

4. Pump Driver: Furnish with pump. Size shall be non-overloading at any 

point on the head-capacity curve including one pump operation in a 

parallel or series pumping installation. 

5. Provide all pumps with motors, impellers, drive assemblies, 

bearings, coupling guard and other accessories specified. Statically 

and dynamically balance all rotating parts. 

6. Furnish each pump and motor with a nameplate giving the 

manufacturers name, serial number of pump, capacity in GPM and head 

in feet at design condition, horsepower, voltage, frequency, speed 

and full load current and motor efficiency. 

7. Test all pumps before shipment. The manufacturer shall certify all 

pump ratings. 

8. After completion of balancing, provide replacement of impellers or 

trim impellers to provide specified flow at actual pumping head, as 

installed. 
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9. Furnish one spare seal and casing gasket for each pump to the 

Project Manager. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, and SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Pumps and accessories. 

2. Motors and drives. 

C. Manufacturer's installation, maintenance and operating instructions, in 

accordance with Section 23 05 11, COMMON WORK RESULTS FOR HVAC and 

STEAM GENERATION.  

D. Characteristic Curves: Head-capacity, efficiency-capacity, brake 

horsepower-capacity, and NPSHR-capacity for each pump.  

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only: 

B. American Iron and Steel Institute (AISI): 

AISI 1045...............Cold Drawn Carbon Steel Bar, Type 1045 

AISI 416................Type 416 Stainless Steel 

C. American National Standards Institute (ANSI): 

ANSI B15.1-00(R2008)....Safety Standard for Mechanical Power 

Transmission Apparatus 

ANSI B16.1-05...........Cast Iron Pipe Flanges and Flanged Fittings, 

Class 25, 125, 250 and 800 

D. American Society for Testing and Materials (ASTM): 

A48-03(2008)............Standard Specification for Gray Iron Castings 

B62-09..................Standard Specification for Composition Bronze 

or Ounce Metal Castings 

E. Maintenance and Operating Manuals in accordance with Section 01 00 00, 

GENERAL REQUIREMENTS. 

1.6 DEFINITIONS 

A. Capacity: Liters per second (L/s) (Gallons per minute (GPM)) of the 

fluid pumped. 

B. Head: Total dynamic head in kPa (feet) of the fluid pumped.  
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PART 2 - PRODUCTS  

2.1 CONDENSATE PUMP, DUPLEX, PAD-MOUNTED 

A. General: Factory assembled unit consisting of vented receiver tank, 

motor-driven pumps, interconnecting piping and wiring, motor controls 

(including starters, if necessary) and accessories, designed to 

receive, store, and pump steam condensate. 

B. Receiver Tank: Cast iron with threaded openings for connection of 

piping and accessories and facilities for mounting float switches. 

Receivers for simplex pumps shall include all facilities for future 

mounting of additional pump and controls. 

C. Furnish seals for condensate pump with a minimum temperature rating of 

121 degrees C (250 degrees F). 

D. Centrifugal Pumps: Bronze fitted with mechanical shaft seals. 

1. Designed to allow removal of rotating elements without disturbing 

connecting piping or pump casing mounting. 

2. Shafts: Stainless steel, AISI Type 416 or alloy steel with bronze 

shaft sleeves. 

3. Bearings: Re-greaseable ball or roller type. 

4. Casing wearing rings: Bronze. 

E. Motors: Refer to Section 23 05 12, GENERAL MOTOR REQUIREMENTS FOR HVAC 

and STEAM GENERATION EQUIPMENT. 

F. Pump Operation: 

1. Float Switches: NEMA 1, mounted on receiver tank, to start and stop 

pumps in response to changes in the water level in the receiver and 

adjustable to permit the controlled water levels to be changed. 

Floats and connecting rods shall be copper, bronze or stainless 

steel. 

2. Alternator: Provide for duplex units to automatically start the 

second pump when the first pump fails in keeping the receiver water 

level from rising and to alternate the order of starting the pumps. 

For units 0.25 kW (1/3 horsepower) and smaller, the alternator may 

be the mechanical type for use in lieu of float switches. 

G. Control Cabinet for 3 Phase (0.37 kW (1/2 hp) and larger) Units: NEMA 

1, UL approved, factory wired, enclosing all controls, with indicating 

lights, manual switches and resets mounted on the outside of the panel. 

Attach cabinet to the pump set with rigid steel framework, unless 

remote mounting is noted on the pump schedule. 
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1. Motor starters: Magnetic contact types with circuit breakers or 

combination fusible disconnect switches. Provide low voltage control 

circuits (120 volt maximum) and "hand-off-automatic" (H-O-A) 

switches for each pump. 

2. Indicating lights for each pump: Green to show that power is on, red 

to show that the pump is running. 

3. Provide spare “dry” alarm contacts for interface into building 

management system 

H. Electric Wiring: Suitable for 93 degrees C (200 degrees F) service; 

enclosed in liquid-tight flexible metal conduit where located outside 

of control cabinet. 

I. Receiver Accessories: 

1. Thermometer: 34-216 degrees C (100 - 420 degrees F), mounted below 

minimum water level. 

2. Water level gage glass: Brass with gage cocks which automatically 

stop the flow of water when the glass is broken. Provide drain on 

the lower gage cock and protection rods for the glass. 

PART 3 – EXECUTION 

3.1 INSTALLATION 

A. Follow manufacturer's written instructions for pump mounting and 

start-up. Access/Service space around pumps shall not be less than 

minimum space recommended by pumps manufacturer. 

B. Permanently support in-line pumps by the connecting piping only, not 

from the casing or the motor eye bolt. 

C. Sequence of installation for base-mounted pumps: 

1. Level and shim the unit base and grout to the concrete pad. 

2. Shim the driver and realign the pump and driver. Correct axial, 

angular or parallel misalignment of the shafts. 

3. Connect properly aligned and independently supported piping. 

4. Recheck alignment. 

D. Pad-mounted Condensate Pump: Level, shim, bolt, and grout the unit base 

onto the concrete pad. 

E. Coordinate location of thermometer and pressure gauges as per Section 

23 22 13, STEAM and CONDENSATE HEATING PIPING. 

3.2 START-UP 

A. Verify that the piping system has been flushed, cleaned and filled. 

B. Lubricate pumps before start-up. 
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C. Prime the pump, vent all air from the casing and verify that the 

rotation is correct. To avoid damage to mechanical seals, never start 

or run the pump in dry condition. 

D. Verify that correct size heaters-motor over-load devices are installed 

for each pump controller unit. 

E. Field modifications to the bearings and or impeller (including 

trimming) are not permitted.  If the pump does not meet the specified 

vibration tolerance send the pump back to the manufacturer for a 

replacement pump.  All modifications to the pump shall be performed at 

the factory. 

- - - E N D - - - 
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SECTION 26 00 00   
ELECTRICAL REQUIREMENTS 

 
 
PART 1 - GENERAL 
 
 
1.1 STIPULATIONS 
 

A. The specifications sections, "Electrical Requirements" form a 
part of this section by this reference thereto and shall have the 
same force and effect as if printed herewith in full. 

 
1.2 GENERAL 
 

A. All provisions of the Division 01 of "General Requirements" and 
applicable work in the "Electrical Requirements Section" govern 
work under the contract. 

 
B. Provide all items, articles, materials, operations, or methods 

listed, mentioned or scheduled in the contract documents and/or 
specified herein, including all labor, materials, equipment and 
incidentals necessary and required for their completion.  The 
complete installation as a whole shall be left ready for 
satisfactory operation. 

 
1.3 SCOPE 
 

A. Requirements specified herein shall govern applicable portions of 
the Electrical Work Sections; hereinafter referred to as 
Electrical Sections; whether so stated therein or not. 

 
B. The Contractor shall lay out his own work and assume 

responsibility for all lines, elevations, inverts and 
measurements of work executed by him under the contract.  He 
shall exercise every precaution to verify figures shown in the 
contract documents before laying out work and shall be 
responsible for any error resulting from his failure to exercise 
such precautions. 

 
C. Where items specified in the Electrical Sections of the 

Specifications conflict with requirements in this section, the 
former shall govern. 

 
1.4 REFERENCES 
 

A. References to standards, codes, specifications or recommendations 
shall mean the latest edition of such publications adopted and 
published at date of invitation to submit proposals. 

 
B. Reference to technical societies, trade organizations or 

governmental agencies is made in the electrical work sections 
with the following abbreviations: 

 
AIEE   American Institute of Electrical Engineers 
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ASA   American Standards Association 
UCC   Uniform Construction Code 
CBM   Certified Ballast Manufacturer's Association 
ETL   Electrical Testing Laboratory 
IPCEA   Insulated Power Cable Engineers Association 
NBFU   National Board of Fire Underwriters 
NBS   National Bureau of Standards 
NEC   National Electrical Code (NBFU Pamphlet No.70) 
NEMA   National Electrical Manufacturers Association 
OSHA   Occupational Safety and Health Act 
UL   Underwriters Laboratories, Inc. 

 
1.5 DEFINITIONS 
 

A. Following definitions of terms and expressions used in the 
electrical sections are in addition to listing given in 
Supplementary General Conditions: 

 
1. "Provide" shall mean "furnish and install". 

 
2. "Herein" shall mean the contents of a particular section 

where this term appears. 
 

3. "Indicated" shall mean "indicated on contract drawings". 
 

4. "Section" shall mean one of the following portions of the 
Electrical Specifications. 

 
5. "Subsection" shall mean portions of Sections as listed 

under "Index" at the beginning of each Section. 
 

6. "Concealed" shall mean hidden from sight, as in trenches, 
chases, furred spaces, pipe shafts or hung ceilings. 

 
7. "Exposed" shall mean that they are not "Concealed" as 

defined herein above. 
 

8. "Piping" includes in addition to conduit, also fittings, 
hangers, other accessories which comprise a system. 

 
9. "Electrician" shall mean the Contractor (or subcontractor) 

for Electrical Work. 
 

10. "Contractor" shall mean the Electrical Contractor (or 
subcontractor) for Electrical Work.  

 
11. "Singular Number".  In all cases where a device or part of 

the equipment or system is herein referred to in the 
singular number it is intended that such reference shall 
apply to as many such items as are required to complete the 
installation. 

 
12. "Remove" shall mean "disconnect and remove". 

 
1.6 DRAWINGS, INSTRUCTIONS 
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A. Contract drawings for electrical work are in part diagrammatic, 

and are intended to convey the scope of work and indicate general 
arrangement of equipment, conduits, approximate sizes and 
locations of equipment and outlets.  The Contractor shall follow 
these drawings in laying out his work and familiarize themselves 
with all conditions affecting their work, and shall verify spaces 
in which their work will be installed. 

 
B. Where job conditions require reasonable changes such as indicated 

locations and/or equipment arrangement, such changes shall be 
made without extra cost to Owner.  This is not to be construed as 
to permit redesigning of the various systems. 

 
C. Additional and supplementary drawings may, from time to time, be 

furnished and the same when made, are to constitute a part of the 
original contract.  These drawings will be made to clarify the 
contract drawings and will not depart materially therefrom. 

 
1.7 CODES AND ORDINANCES AND REGULATIONS 
 

A. Nothing contained in the specifications or shown in the contract 
documents are intended to conflict with the codes, laws, 
ordinances, rules or regulations of Federal, State or Local 
Municipal Governmental Authorities having jurisdiction over the 
premises, including the Pennsylvania Department of Labor and 
Industry, the Pennsylvania Department of Environmental Resources, 
Pennsylvania Act (HB) 287, the National Board of Fire 
Underwriters Inspection Agency and the Owners Insuring Agency.  
All such codes, laws, ordinances, rules and regulations are 
hereby incorporated and made a part of these specifications.  
Fixtures, appliances and equipment which are subject to UL tests 
shall bear such approval.  All work performed on this project and 
all equipment furnished for this project shall be in conformance 
with the regulations and requirements of the Occupational Safety 
and Health Act (OSHA). 

 
B. Should any change in the contract documents and/or specifications 

be required to conform to the codes, ordinances, regulations or 
laws mentioned above, the Architect/Engineer shall be notified 
prior to the time of submitting bids.  After signing of the 
Contract, the Contractor will be responsible for the completion 
of all work necessary to meet the above mentioned requirements 
without additional expense to the Owner. 

 
C. Obtain and pay for all permits, inspections, test and 

certificates relating to his work as required by any of the 
foregoing Authorities.  All certificates shall be delivered to 
the Architect/Engineer and become the property of the Owner. 

 
D. Upon completion of the work, furnish to the Engineers an 

Underwriter's Certificate of inspection indicating full approval 
of the work furnished and installed in the project.  
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E. Observe such rules and regulations as may be instituted by the 
Owner, Architect/Engineer or their representatives affecting the 
conduct of employees, and the use and safeguarding of property. 

 
1.8 VISIT TO SITE 

 
A. Before submitting a proposal, bidders shall carefully examine 

specifications and drawings, visit site of proposed work and 
fully inform themselves as to all existing conditions and 
limitations to be met, and shall include in their proposal a sum 
to cover cost to meet all existing conditions and limitations as 
well as cost of items included in these specifications. 

 
B. Should any discrepancies occur between existing conditions and 

drawings and specifications, they shall be immediately reported 
to the Architect/Engineer for clarification before bids are 
submitted.  Submission of a bid shall be considered conclusive 
evidence that bidder has visited the site of proposed work and is 
familiar with conditions to be met in execution of work by these 
specifications. 

 
C. Failure of a bidder to visit the site shall not in any way 

relieve him from meeting any condition that may have to be met 
for a complete and satisfactory installation of electrical 
requirements, and performance of all work, even though such 
conditions are not particularly mentioned herein. 

 
1.9 OBJECTIONABLE NOISE AND VIBRATION 
 

A. Electrical equipment shall operate without objectionable noise or 
vibration as determined by Architect and Engineers. 

 
B. If objectionable noise or vibration is produced and transmitted 

to occupied portions of the building by the apparatus, due to 
poor workmanship, and/or  omission of vibration isolators, shock 
absorbers, etc., the Contractor involved shall make necessary 
changes and additions, as approved and/or required, without 
additional cost to the Owner. 

 
1.10 EQUIPMENT DESIGN AND INSTALLATION 
 

A. Uniformity:  Unless otherwise specified, equipment or material of 
the same type or classification, and used for the same purpose 
shall be of the same manufacturer.  All material shall be new and 
of the latest design of the  manufacturer providing the equipment 
or material. 

B. Design:  Equipment and accessories not specifically described or 
identified by the manufacturer's catalog numbers shall be 
designed in conformity with AIEE or other applicable technical 
standards and shall be suitable for maximum working pressure and 
shall have a neat and finished appearance. 

C. Installation:  Erect equipment in a neat and workmanlike manner; 
align, level and adjust as required for satisfactory operation; 
install so that disconnecting can be made readily, and so that 
parts are easily accessible for inspection, operation, 
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maintenance and repair.  Minor deviations from indicated 
arrangements may be made only after obtaining approval from the 
Architect and Engineers. 

 
1.11 PROTECTION OF EQUIPMENT AND MATERIALS 
 

A. The following is in addition to Protection of Work and Property, 
in Conditions of Contract: 

 
1. Responsibility for care and protection of electrical work 

rests with the contractor until it has been tested and 
accepted. 

 
2. After delivery, before and after installation, protect all 

equipment and materials against theft, injury and damage 
from all causes. 

 
3. Protect equipment outlets and conduit openings with caps. 

 
4. Protect existing equipment which is to remain. 

 
1.12 HANDLING OF EQUIPMENT AND MATERIALS 
 

A. The Contractor shall receive, properly house, handle, hoist, and 
deliver to proper location, all equipment and other material 
required for his contract. 

 
1.13 WEATHERPROOF EQUIPMENT 
 

A. All electrical equipment exposed to the weather and/or high 
humidity areas shall be of the rain tight or weatherproof 
construction, whether specified or not, and of NEMA type as 
outlined by the National Electrical Code and/or as called for in 
the contract documents.   

 
1.14 ACCESSIBILITY OF ELECTRICAL EQUIPMENT 
 

A. It shall be the Contractor's responsibility to see that all 
electrical equipment such as junction boxes, pull boxes, 
panelboards, switches, controls and other apparatus as may 
require maintenance and operation from time to time are easily 
accessible. 

 
1.15 EXISTING CONDITIONS TO BE VERIFIED 
 

A. The data so indicated or inferred to as existing conditions are 
not intended as representations or warranties of accuracy of 
construction and existing conditions. 

 
B. The data is made available for the convenience of the Contractor.  

The Contractor shall make all necessary additional field surveys 
and check all existing conditions prior to submitting his 
proposal at no cost to the Owner and with the Owner's approval. 
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C. The exact location of utilities and services is not guaranteed 
nor is there any guarantee that all existing utilities, services, 
shafts, structures, functional or abandoned are shown. 

 
D. The Contractor shall verify in the field all dimensions, 

structures, services, whether or not shown in the contract 
documents.  The Contractor shall field measure all conditions at 
the site and be responsible for their correctness.  No extra 
charge or compensation will be allowed on account of any 
difference between actual dimensions and any measurements 
indicated on drawings.  Any difference found shall be reported to 
the Architects/Engineers and Owner in sufficient time for their 
consideration and direction before proceeding with the work 
involved. 

 
1.16 COORDINATION 
 

A. The Contractor shall confirm existing conditions as to locations 
of materials and equipment, before erecting work, so as to avoid 
interference as much as possible and in such a manner that will 
in no way retard the progress of construction.  In instances 
where interferences develop, the Contractor shall relocate his 
work as required by Architect and Engineers regardless of which 
work was installed first. 

 
B. Before installing any work verify existing conditions and make 

accurate layout of all equipment.  Submit copies of final layout 
for checking and coordinating new work so that grouped pipes, 
conduit, etc. will not interfere with each other or with full 
swing of doors, and will leave headroom as required. 

 
C. In crowded locations where composite cross sections of piping and 

conduit are not indicated, contractor shall submit shop drawings 
which will include composite cross sections of piping and conduit 
of various trades in order to avoid interference during 
construction. 

 
 
1.17 SUPERINTENDENCE 
 

A. The Contractor shall give his personal superintendence to the 
work or have a competent superintendent, satisfactory to the 
Architect/Engineer, on the work at all times, during 
construction, with authority to act for him.  He shall provide an 
adequate organization for proper coordination and expediting of 
his work. 

 
1.18 SCAFFOLDING 
 

A. The Contractor shall furnish and install scaffolding ladders and 
runways as required in connection with his work. 

 
1.19 SAFETY 

A. The Contractor shall furnish and place necessary guards for the 
prevention of accidents.  They shall provide and maintain any 
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necessary construction required to secure safety to life or 
property. 

 
1.20 ELECTRICAL WIRING 
 

A. In general all electric power circuit wiring will be furnished 
and installed by the Contractor.  Power circuit wiring shall 
encompass all work up to and including electrical connections 
through the disconnect switch as indicated on the electrical 
drawings.   

 
B. The Contractor will be held responsible for the safe and proper 

operation of all motorized equipment to the extent that it is 
affected by his work, and shall make all tests required to assure 
that such operation is achieved. 

 
 
1.21 CONCRETE WORK 
 

A. The Contractor shall provide all materials, equipment, labor and 
supervision necessary to construct concrete work indicated in the 
contract documents or hereinafter specified for foundations, 
piers, pedestals, cradles, duct envelopes or similar items.  All 
concrete shall be ready mixed conforming to ASTM Designation 
C-94-65. 

 
1. Material shall be used as follows: 

 
a. Portland Cement - ASTM Designation C150. 

 
b. Air Entraining Portland Cement - ASTM Designation 

C175. 
 

c. Strength, Proportion and Mix of Concrete - The 
proportions of cement, aggregate, and water to attain 
required plasticity and compressive strength after 28 
days shall be as follows:  3300 lbs. concrete shall 
consist of 1 part Portland Cement, 1-1/2 parts fine 
aggregate and 2-1/2 parts coarse aggregate size 2B.  
Use minimum of 7 bags cement per cubic yard and a 
maximum of 6 gallons of water per bag of cement. 

 
1.22 CUTTING, PATCHING, RESTORING 
 

A. All cutting and patching required in existing construction shall 
be done by the Contractor.  Patching shall also include repairing 
of walls, floors, ceilings, etc. where existing equipment has 
been removed.  The Contractor shall not do any cutting that may 
impair the strength of the building construction.  No holes, 
except for small screws, may be drilled in beams or other 
structure members, without obtaining prior approval.  The 
Contractor shall restore work damaged by him.   

 
1.23 REMOVAL OF RUBBISH 
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A. Periodically, and at the completion of the work contemplated 
under these specifications, the Contractor shall remove from the 
building and site all rubbish and accumulated materials of 
whatever nature and shall leave the work in a clean, orderly and 
acceptable condition.  In addition, at the conclusion of the 
Project, and before the work is deemed ready for final 
inspection, the Contractor shall clean all items of paint 
splashes, grease stains, dust, finger marks, and all other 
unsightly marks. 

 
1.24 TEMPORARY SERVICES 
 

A. Temporary services for construction purposes are specified under 
Conditions of the Contract.  Temporary services for building 
operation are specified under the respective specification 
sections as required or hereinafter under "Interruption of 
Electrical and other Services". 

 
1.25 GUARANTEE 
 

A. In addition to the requirements listed hereinbefore and stated in 
the individual work sections, the Contractor must guarantee all 
materials and apparatus installed by him to be free from defects 
in construction and workmanship for a period of one (1) year 
after acceptance of the work. 

 
1.26 FIRE STOPPING SYSTEM 

 
A. The Contractor shall furnish and install all labor and materials 

necessary for the completion of fire stopping work as required 
for all conduit, cable, wiring, or similar through-penetrations 
of fire resistive walls, floors, floor-ceiling or roof-ceiling 
assemblies.  Match existing fire ratings. 

 
B. All materials and application procedures shall have been tested 

and classified by U.L. and approved by Factory Mutual for the 
assembly. 

 
C. The Fire Stopping System shall have been tested in accordance 

with the procedures of ASTM E814-81 (U.L. 1479-1983) and shall be 
U.L. classified and Factory Mutual approved as a 
Through-Penetration Fire Stop System. 

 
D. Contractor shall submit manufacturer's specifications and 

installation instructions for type of fire stopping required 
including data showing compliance with requirements. 

 
1.27 PAINTING AND FINISHING 
 

A. Except as specified herein the finish painting of all Electrical 
Work within the building and shall be by this Contractor. 

 
B. Piping and Equipment Color Coding shall be by the respective 

Contractor as set forth under their respective sections of the 
specifications or as noted in the contract documents. 
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C. The respective Contractor shall clean all piping, insulation, 

conduit ducts and equipment of all plaster, cement, dirt and 
debris.  Sizing of the insulation shall be performed by the 
insulation applicator.  The Contractor shall provide protective 
finish on all ferrous materials installed by him.  Hangers, rods, 
stands and similar devices that are not factory finished shall be 
covered with one coat of Rust-Oleum paint or approved equal of 
color selected to prevent oxidation. 

 
D. All equipment provided with a factory finish shall not be 

painted.  Primer coat on equipment in not considered a factory 
finish. 

 
E. All painting shall consist of two coats of different tint.  

 
F. All items of equipment rusted or marred even though factory 

finished shall be repainted. 
 

G. Touch-up painting of work marred by respective trades shall be 
done by the respective Contractor to the satisfaction of the 
Architect/Engineer.  Respective trades shall bear all costs 
involved. 

 
1.28 EQUIPMENT IDENTIFICATION 
 

A. All items of electrical equipment such as distribution equipment, 
switches, etc., shall be identified by approved nameplates 
provided by contractor furnishing equipment.  

 
B. Nameplates shall be securely affixed to each individual piece of 

equipment.  
 
1.29 SPECIAL ENGINEERING SERVICES 
 

A. In the instance of complex or specialized electrical systems such 
as generator control; the installation, final connections and 
testing of such systems shall be made under the direct 
supervision of competent and authorized service engineers who 
shall be in the employ of the respective equipment manufacturer.  
Any and all expenses incurred by these equipment manufacturers' 
representatives shall be borne by the Contractor. 

 
1.30 WIRE GAUGE 
 

A. The sizes of conductors and thickness of metals shown in the 
contract documents or specified herein, shall be understood to be 
American Wire Gauge for copper wire and United States Gauge for 
metals. 

 
1.31 SAMPLES 
 

A. Samples of any materials deemed necessary by the 
Architect/Engineer during the course of construction shall be 
submitted for approval. 
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1.32 TESTS - ELECTRICAL 
 

A. At the time of the final inspection, all connections at panels 
and switches and all splices must be made; all fuses shall be in 
place and all circuits continuous from point of service 
connections to switches, receptacles, outlets, etc. 

 
B. Upon completion of the work, all parts of the electrical 

installation shall be tested and proved free of unwanted grounds 
and other defects. Preliminary testing with magneto will be 
permitted but will not be accepted in obtaining final results.  
Final tests shall be accomplished by use of a megger. 

 
C. All overload devices, including equipment furnished under other 

contracts, shall be set and adjusted to suit the load conditions. 
 

D. Insulation resistance on switchgear and panelboards shall be at 
least one (1) megohm.  The insulation resistance between 
conductors and ground, based on maximum load, shall be not less 
than the requirements of the National Electrical Code.   

 
1.33 RESPONSIBILITY FOR DAMAGE 

 
A. The Contractor at his own expense shall make good to the 

Architect/Engineer's satisfaction any damage to his or any work 
incurred by the action of the elements or any other cause due to 
neglect on the part of the Contractor or his workmen. 

 
1.34 EQUIPMENT FOUNDATIONS 
 

A. The Contractor shall provide all concrete foundations required 
for equipment furnished under these specifications unless 
otherwise noted in the contract documents or in the 
specifications. 

 
B. All foundations shall be built to templates and reinforced as 

required by the load to be imposed upon them. 
 

C. The Contractor shall furnish shop drawings showing size and 
location, in detail, for the General Contractor of all 
foundations for equipment, for approval before any construction 
is begun, and shall assume all responsibility for the size and 
location of all foundations. 

 
1.35 MISCELLANEOUS IRON WORK 
 

A. The Contractor shall furnish and install necessary structural 
supporting steel for supports of all suspended equipment, 
lighting fixtures and all other equipment furnished by him 
requiring support steel and for equipment as noted in the 
contract documents. 

 
1.36 WALL OPENINGS 
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A. Wall openings and flashing for electrical conduits and other 
items which penetrate the walls and roof shall be by this 
Contractor. Counter-flashing required for all items shall be by 
the Contractor. 

 
1.37 CUTTING AND PATCHING 
 

A. The Contractor shall do, or cause to be done under his 
supervision, all cutting, patching, repairing, altering and 
refinishing of construction and finishes as required by the 
operations so as to leave all constructions and finishes complete 
and in a condition that is satisfactory to the Architect/Engineer 
and Owner. 

 
B. Cutting and patching shall be avoided by every means possible and 

to this end, the Contractor shall closely coordinate and 
supervise all work 

 
C. Cutting and patching shall be neatly and carefully done in a 

thorough and workmanlike manner.  Patches and repairs shall be as 
inconspicuous as possible, and shall be subject to approval by 
the Architect/Engineer and Owner.  Any contractor cutting and/or 
altering existing construction shall be responsible to repair, 
patch and refinish such work. 

 
D. Any extra cost caused by defective, ill-timed or premature work, 

to provide or complete any portion of his respective work at the 
proper time and in the proper manner, shall be borne by 
Contractor for causing the extra cost and not by the Owner. 

 
E. The Contractor shall inspect interior concrete floor slabs in the 

project area, and patch or repair any irregularities as required 
to create smooth, level floor. 

 
F. All upper level work requiring cutting and patching or 

penetration of floor slab shall include all patching and repair 
of floor slab and all patching, repair and replacement of any 
disturbed lower level ceiling work. 

 
1.38 EXISTING CONDITIONS (REMOVAL OF ABANDONED MATERIALS AND/OR EQUIPMENT) 
 

A. Unless otherwise noted in the contract documents, the Contractor 
shall remove from their present locations in the renovated areas, 
and from the premises, all existing equipment not applicable to 
the new installation or as indicated in the contract documents 
and required to accomplish the new installation. 

 
B. The Contractor shall remove all existing conduit, electrical 

equipment and all other items not applicable to the revised 
installation and/or as indicated in the contract documents. 

 
C. Unless otherwise noted in the contract documents, or in the 

specifications, all existing equipment (except generator and ATS) 
to be removed is to become the property of the Contractor and 
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shall be removed from the premises and disposed of by the 
Contractor. 

 
D. All abandoned conduits, etc., which run concealed shall be cut 

off below floor or above ceiling, as required.  Where a utility 
company's equipment is involved the Contractor shall notify the 
company of same. 

 
E. The Contractor shall disconnect any service to this equipment, 

prior to removal.  
 

F. Where existing circuits in other areas of the building are 
partially affected by the renovations; and continuity of service 
must be maintained in the remainder of the circuit, conductors 
shall be properly spliced and taped and said outlets where 
necessary shall be extended to the new finished surfaces in order 
to maintain accessibility to the outlet. 

 
G. The Contractor shall visit the site and shall visually observe 

and note existing conditions that he is to contend with, for the 
purpose of preparing his bid. 

 
1.39 INTERRUPTION OF ELECTRICAL SERVICE 
 

A. The Contractor's attention is called to the fact that the 
existing facilities must remain in operation during the 
construction period.  In view of this, the Electrical Contractor 
shall maintain services for these facilities until such time that 
the new services are installed, energized and ready for 
connecting. 

 
B. All work shall be done in such time and manner as will least 

interfere with the maintenance and operation of all related or 
affected existing electrical systems.  Provisions must be made to 
permit the use of all systems at all times by the Owners.  Any 
interruptions to systems required to perform the work shall be 
pre-arranged, in advance, with the Owner.  The Contractor shall 
provide temporary services as required to accomplish this. 

 
 
1.40 OTHER SAFETY MEASURES 
 

A. The Contractor shall comply with all other applicable OSHA 
requirements for the safety in building construction which are 
not specifically mentioned in this Section of the Specifications. 

 
 
PART 2 - PRODUCTS - Not Applicable. 
 
 
PART 3 - EXECUTION - Not Applicable. 
 
 

- - - E N D - - - 
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SECTION 26 05 11 
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS  

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section applies to all sections of Division 26. 

B. Furnish and install electrical wiring, systems, equipment and 

accessories in accordance with the specifications and drawings.  

Capacities and ratings of motors, cable, panel boards and other items 

and arrangements for the specified items are shown on drawings. 

C. Wiring ampacities specified or shown on the drawings are based on 

copper conductors, with the conduit and raceways accordingly sized. 

Aluminum conductors are prohibited. 

1.2 MINIMUM REQUIREMENTS 

A. References to the International Building Code (IBC), National 

Electrical Code (NEC), Underwriters Laboratories, Inc. (UL) and 

National Fire Protection Association (NFPA) are minimum installation 

requirement standards. 

B. Drawings and other specification sections shall govern in those 

instances where requirements are greater than those specified in the 

above standards. 

1.3 TEST STANDARDS 

A. All materials and equipment shall be listed, labeled or certified by a 

nationally recognized testing laboratory to meet Underwriters 

Laboratories, Inc., standards where test standards have been 

established. Equipment and materials which are not covered by UL 

Standards will be accepted provided equipment and material is listed, 

labeled, certified or otherwise determined to meet safety requirements 

of a nationally recognized testing laboratory. Equipment of a class 

which no nationally recognized testing laboratory accepts, certifies, 

lists, labels, or determines to be safe, will be considered if 

inspected or tested in accordance with national industrial standards, 

such as NEMA, or ANSI. Evidence of compliance shall include certified 

test reports and definitive shop drawings. 

B. Definitions: 

1. Listed; Equipment, materials, or services included in a list 

published by an organization that is acceptable to the authority 
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having jurisdiction and concerned with evaluation of products or 

services, that maintains periodic inspection of production or listed 

equipment or materials or periodic evaluation of services, and whose 

listing states that the equipment, material, or services either 

meets appropriate designated standards or has been tested and found 

suitable for a specified purpose. 

2. Labeled; Equipment or materials to which has been attached a label, 

symbol, or other identifying mark of an organization that is 

acceptable to the authority having jurisdiction and concerned with 

product evaluation, that maintains periodic inspection of production 

of labeled equipment or materials, and by whose labeling the 

manufacturer indicates compliance with appropriate standards or 

performance in a specified manner. 

3. Certified; equipment or product which: 

a. Has been tested and found by a nationally recognized testing 

laboratory to meet nationally recognized standards or to be safe 

for use in a specified manner. 

b. Production of equipment or product is periodically inspected by a 

nationally recognized testing laboratory. 

c. Bares a label, tag, or other record of certification. 

4. Nationally recognized testing laboratory; laboratory which is 

approved, in accordance with OSHA regulations, by the Secretary of 

Labor. 

1.4 QUALIFICATIONS (PRODUCTS AND SERVICES)  

A. Manufacturers Qualifications: The manufacturer shall regularly and 

presently produce, as one of the manufacturer's principal products, the 

equipment and material specified for this project, and shall have 

manufactured the item for at least three years. 

B. Product Qualification: 

1. Manufacturer's product shall have been in satisfactory operation, on 

three installations of similar size and type as this project, for 

approximately three years. 

2. The Government reserves the right to require the Contractor to 

submit a list of installations where the products have been in 

operation before approval. 

C. Service Qualifications: There shall be a permanent service organization 

maintained or trained by the manufacturer which will render 
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satisfactory service to this installation within eight hours of receipt 

of notification that service is needed. Submit name and address of 

service organizations. 

1.5 APPLICABLE PUBLICATIONS 

 Applicable publications listed in all Sections of Division are the 

latest issue, unless otherwise noted. 

1.6 MANUFACTURED PRODUCTS 

A. Materials and equipment furnished shall be of current production by 

manufacturers regularly engaged in the manufacture of such items, for 

which replacement parts shall be available. 

B. When more than one unit of the same class or type of equipment is 

required, such units shall be the product of a single manufacturer. 

C. Equipment Assemblies and Components: 

1. Components of an assembled unit need not be products of the same 

manufacturer. 

2. Manufacturers of equipment assemblies, which include components made 

by others, shall assume complete responsibility for the final 

assembled unit. 

3. Components shall be compatible with each other and with the total 

assembly for the intended service. 

4. Constituent parts which are similar shall be the product of a single 

manufacturer. 

D. Factory wiring shall be identified on the equipment being furnished and 

on all wiring diagrams. 

E. When Factory Testing Is Specified: 

1. The Government shall have the option of witnessing factory tests. 

The contractor shall notify the VA through the Resident Engineer a 

minimum of 15 working days prior to the manufacturers making the 

factory tests. 

2. Four copies of certified test reports containing all test data shall 

be furnished to the Resident Engineer prior to final inspection and 

not more than 90 days after completion of the tests. 

3. When equipment fails to meet factory test and re-inspection is 

required, the contractor shall be liable for all additional 

expenses, including expenses of the Government. 
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1.7 EQUIPMENT REQUIREMENTS 

 Where variations from the contract requirements are requested in 

accordance with Section 00 72 00, GENERAL CONDITIONS and Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES, the connecting work and 

related components shall include, but not be limited to additions or 

changes to branch circuits, circuit protective devices, conduits, wire, 

feeders, controls, panels and installation methods. 

1.8 EQUIPMENT PROTECTION 

A. Equipment and materials shall be protected during shipment and storage 

against physical damage, vermin, dirt, corrosive substances, fumes, 

moisture, cold and rain. 

1. Store equipment indoors in clean dry space with uniform temperature 

to prevent condensation.  Equipment shall include but not be limited 

to switchgear, switchboards, panelboards, transformers, motor 

control centers, motor controllers, uninterruptible power systems, 

enclosures, controllers, circuit protective devices, cables, wire, 

light fixtures, electronic equipment, and accessories. 

2. During installation, equipment shall be protected against entry of 

foreign matter; and be vacuum-cleaned both inside and outside before 

testing and operating.  Compressed air shall not be used to clean 

equipment.  Remove loose packing and flammable materials from inside 

equipment. 

3. Damaged equipment shall be, as determined by the Resident Engineer, 

placed in first class operating condition or be returned to the 

source of supply for repair or replacement. 

4. Painted surfaces shall be protected with factory installed removable 

heavy kraft paper, sheet vinyl or equal. 

5. Damaged paint on equipment and materials shall be refinished with 

the same quality of paint and workmanship as used by the 

manufacturer so repaired areas are not obvious. 

1.9 WORK PERFORMANCE 

A. All electrical work must comply with the requirements of NFPA 70 (NEC), 

NFPA 70B, NFPA 70E, OSHA Part 1910 subpart J, OSHA Part 1910 subpart S 

and OSHA Part 1910 subpart K in addition to other references required 

by contract. 

B. Job site safety and worker safety is the responsibility of the 

contractor. 
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C. Electrical work shall be accomplished with all affected circuits or 

equipment de-energized. When an electrical outage cannot be 

accomplished in this manner for the required work, the following 

requirements are mandatory: 

1. Electricians must use full protective equipment (i.e., certified and 

tested insulating material to cover exposed energized electrical 

components, certified and tested insulated tools, etc.) while 

working on energized systems in accordance with NFPA 70E. 

2. Electricians must wear personal protective equipment while working 

on energized systems in accordance with NFPA 70E. 

3. Before initiating any work, a job specific work plan must be 

developed by the contractor with a peer review conducted and 

documented by the Resident Engineer and Medical Center staff. The 

work plan must include procedures to be used on and near the live 

electrical equipment, barriers to be installed, safety equipment to 

be used and exit pathways. 

4. Work on energized circuits or equipment cannot begin until prior 

written approval is obtained from the Resident Engineer. 

D. For work on existing stations, arrange, phase and perform work to 

assure electrical service for other buildings at all times. Refer to 

Article OPERATIONS AND STORAGE AREAS under Section 01 00 00, GENERAL 

REQUIREMENTS. 

E. New work shall be installed and connected to existing work neatly, 

safely and professionally. Disturbed or damaged work shall be replaced 

or repaired to its prior conditions, as required by Section 01 00 00, 

GENERAL REQUIREMENTS. 

F. Coordinate location of equipment and conduit with other trades to 

minimize interferences. 

1.10 EQUIPMENT INSTALLATION AND REQUIREMENTS 

A. Equipment location shall be as close as practical to locations shown on 

the drawings. 

B. Working spaces shall not be less than specified in the NEC for all 

voltages specified. 

C. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not conveniently accessible for operation and maintenance, 
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the equipment shall be removed and reinstalled as directed at no 

additional cost to the Government. 

2. "Conveniently accessible" is defined as being capable of being 

reached quickly for operation, maintenance, or inspections without 

the use of ladders, or without climbing or crawling under or over 

obstacles such as, but not limited to, motors, pumps, belt guards, 

transformers, piping, ductwork, conduit and raceways. 

1.11 EQUIPMENT IDENTIFICATION 

A. In addition to the requirements of the NEC, install an identification 

sign which clearly indicates information required for use and 

maintenance of items such as panel boards, cabinets, motor controllers 

(starters), fused and unfused safety switches, separately enclosed 

circuit breakers, control devices and other significant equipment. 

B. Nameplates for Normal Power System equipment shall be laminated black 

phenolic resin with a white core with engraved lettering.  Nameplates 

for Essential Electrical System (EES) equipment, as defined in the NEC, 

shall be laminated red phenolic resin with a white core with engraved 

lettering. Lettering shall be a minimum of 1/2 inch [12mm] high. 

Nameplates shall indicate equipment designation, rated bus amperage, 

voltage, number of phases, number of wires, and type of EES power 

branch as applicable.  Secure nameplates with screws. 

C. Install adhesive arc flash warning labels on all equipment as required 

by NFPA 70E.  Label shall indicate the arc hazard boundary (inches), 

working distance (inches), arc flash incident energy at the working 

distance (calories/cm2), required PPE category and description including 

the  glove rating, voltage rating of the equipment, limited approach 

distance (inches), restricted approach distance (inches), prohibited 

approach distance (inches), equipment/bus name, date prepared, and 

manufacturer name and address. 

1.12 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, and SAMPLES.  

B. The Government's approval shall be obtained for all equipment and 

material before delivery to the job site.  Delivery, storage or 

installation of equipment or material which has not had prior approval 

will not be permitted at the job site. 
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C. All submittals shall include adequate descriptive literature, catalog 

cuts, shop drawings and other data necessary for the Government to 

ascertain that the proposed equipment and materials comply with 

specification requirements.  Catalog cuts submitted for approval shall 

be legible and clearly identify equipment being submitted. 

D. Submittals for individual systems and equipment assemblies which 

consist of more than one item or component shall be made for the system 

or assembly as a whole.  Partial submittals will not be considered for 

approval. 

1. Mark the submittals, "SUBMITTED UNDER SECTION__________________". 

2. Submittals shall be marked to show specification reference including 

the section and paragraph numbers. 

3. Submit each section separately. 

E. The submittals shall include the following: 

1. Information that confirms compliance with contract requirements. 

Include the manufacturer's name, model or catalog numbers, catalog 

information, technical data sheets, shop drawings, pictures, 

nameplate data and test reports as required. 

2. Elementary and interconnection wiring diagrams for communication and 

signal systems, control systems and equipment assemblies. All 

terminal points and wiring shall be identified on wiring diagrams. 

3. Parts list which shall include those replacement parts recommended 

by the equipment manufacturer. 

F. Manuals: Submit in accordance with Section 01 00 00, GENERAL 

REQUIREMENTS. 

1. Maintenance and Operation Manuals: Submit as required for systems 

and equipment specified in the technical sections. Furnish four 

copies, bound in hardback binders, (manufacturer's standard binders) 

or an approved equivalent. Furnish one complete manual as specified 

in the technical section but in no case later than prior to 

performance of systems or equipment test, and furnish the remaining 

manuals prior to contract completion. 

2. Inscribe the following identification on the cover: the words 

"MAINTENANCE AND OPERATION MANUAL," the name and location of the 

system, equipment, building, name of Contractor, and contract 

number. Include in the manual the names, addresses, and telephone 
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numbers of each subcontractor installing the system or equipment and 

the local representatives for the system or equipment. 

3. Provide a "Table of Contents" and assemble the manual to conform to 

the table of contents, with tab sheets placed before instructions 

covering the subject. The instructions shall be legible and easily 

read, with large sheets of drawings folded in. 

4. The manuals shall include: 

a. Internal and interconnecting wiring and control diagrams with 

data to explain detailed operation and control of the equipment. 

b. A control sequence describing start-up, operation, and shutdown. 

c. Description of the function of each principal item of equipment. 

d. Installation instructions. 

e. Safety precautions for operation and maintenance. 

f. Diagrams and illustrations. 

g. Periodic maintenance and testing procedures and frequencies, 

including replacement parts numbers and replacement frequencies. 

h. Performance data. 

i. Pictorial "exploded" parts list with part numbers. Emphasis shall 

be placed on the use of special tools and instruments.  The list 

shall indicate sources of supply, recommended spare parts, and 

name of servicing organization. 

j. List of factory approved or qualified permanent servicing 

organizations for equipment repair and periodic testing and 

maintenance, including addresses and factory certification 

qualifications. 

G. Approvals will be based on complete submission of manuals together with 

shop drawings. 

H. After approval and prior to installation, furnish the Resident Engineer 

with one sample of each of the following: 

1. A 300 mm (12 inch) length of each type and size of wire and cable 

along with the tag from the coils of reels from which the samples 

were taken.  

2. Each type of conduit coupling, bushing and termination fitting.  

3. Conduit hangers, clamps and supports.  

4. Duct sealing compound.  

5. Each type of receptacle, toggle switch, occupancy sensor, outlet 

box, manual motor starter, device wall plate, engraved nameplate, 
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wire and cable splicing and terminating material, and branch circuit 

single pole molded case circuit breaker. 

1.13 SINGULAR NUMBER  

 Where any device or part of equipment is referred to in these 

specifications in the singular number (e.g., "the switch"), this 

reference shall be deemed to apply to as many such devices as are 

required to complete the installation as shown on the drawings. 

1.14 ACCEPTANCE CHECKS AND TESTS 

 The contractor shall furnish the instruments, materials and labor for 

field tests. 

1.15 WARRANTY 

A. All work performed and all equipment and material furnished under this 

Division shall be free from defects and shall remain so for a period of 

one year from the date of acceptance of the entire installation by the 

Contracting Officer for the Government. 

1.16 INSTRUCTION 

A. Instruction to designated Government personnel shall be provided for 

the particular equipment or system as required in each associated 

technical specification section. 

B. Furnish the services of competent instructors to give full instruction 

in the adjustment, operation, and maintenance of the specified 

equipment and system, including pertinent safety requirements.  

Instructors shall be thoroughly familiar with all aspects of the 

installation, and shall be trained in operating theory as well as 

practical operation and maintenance procedures. 
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SECTION 26 05 19 
LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES (600 VOLTS AND BELOW) 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the furnishing, installation, and connection of 

the low voltage power and lighting wiring. 

1.2 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING: Sealing around penetrations to maintain 

the integrity of fire-rated construction. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements that are common to more than one section. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits 

for cables and wiring. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

 Low voltage cables shall be thoroughly tested at the factory per NEMA 

WC-70 to ensure that there are no electrical defects. Factory tests 

shall be certified.  

1.5 SUBMITTALS 

 In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following: 

1. Manufacturer's Literature and Data: Showing each cable type and 

rating. 

2. Certifications: Two weeks prior to the final inspection, submit four 

copies of the following certifications to the COTR:  

a. Certification by the manufacturer that the materials conform to 

the requirements of the drawings and specifications.  

b. Certification by the contractor that the materials have been 

properly installed, connected, and tested.  
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1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. Publications are reference in the text by designation only. 

B. American Society of Testing Material (ASTM): 

D2301-04................Standard Specification for Vinyl Chloride 

Plastic Pressure-Sensitive Electrical 

Insulating Tape  

C. National Fire Protection Association (NFPA): 

70-08...................National Electrical Code (NEC) 

D. National Electrical Manufacturers Association (NEMA): 

WC 70-09................Power Cables Rated 2000 Volts or Less for the 

Distribution of Electrical Energy 

E. Underwriters Laboratories, Inc. (UL): 

44-05...................Thermoset-Insulated Wires and Cables 

83-08...................Thermoplastic-Insulated Wires and Cables 

467-071.................Electrical Grounding and Bonding Equipment 

486A-486B-03............Wire Connectors 

486C-04.................Splicing Wire Connectors 

486D-05.................Sealed Wire Connector Systems 

486E-94.................Equipment Wiring Terminals for Use with 

Aluminum and/or Copper Conductors 

493-07..................Thermoplastic-Insulated Underground Feeder and 

Branch Circuit Cable 

514B-04.................Conduit, Tubing, and Cable Fittings 

1479-03.................Fire Tests of Through-Penetration Fire Stops 

PART 2 - PRODUCTS  

2.1 CONDUCTORS AND CABLES 

A. Conductors and cables shall be in accordance with NEMA WC-70 and as 

specified herein. 

B. Single Conductor: 

1. Shall be annealed copper. 

2. Shall be stranded for sizes No. 8 AWG and larger, solid for sizes 

No. 10 AWG and smaller. 

3. Shall be minimum size No. 12 AWG, except where smaller sizes are 

allowed herein. 
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C. Insulation: 

1. XHHW-2 or THHN-THWN shall be in accordance with NEMA WC-70, UL 44, 

and UL 83. 

D. Color Code: 

1. Secondary service feeder and branch circuit conductors shall be 

color-coded as follows: 

 

208/120 volt Phase 480/277 volt 

Black A Brown 

Red B Orange 

Blue C Yellow 

White Neutral Gray * 

* or white with colored (other than green) tracer. 

 

a. Lighting circuit “switch legs” and 3-way switch “traveling wires” 

shall have color coding that is unique and distinct (e.g., pink 

and purple) from the color coding indicated above. The unique 

color codes shall be solid and in accordance with the NEC. 

Coordinate color coding in the field with the COTR. 

2. Use solid color insulation or solid color coating for No. 12 AWG and 

No. 10 AWG branch circuit phase, neutral, and ground conductors. 

3. Conductors No. 8 AWG and larger shall be color-coded using one of 

the following methods: 

a. Solid color insulation or solid color coating. 

b. Stripes, bands, or hash marks of color specified above. 

c. Color as specified using 0.75 in [19 mm] wide tape. Apply tape in 

half-overlapping turns for a minimum of 3 in [75 mm] for terminal 

points, and in junction boxes, pull-boxes, troughs, and manholes. 

Apply the last two laps of tape with no tension to prevent 

possible unwinding. Where cable markings are covered by tape, 

apply tags to cable, stating size and insulation type. 

4. For modifications and additions to existing wiring systems, color 

coding shall conform to the existing wiring system. 

2.2 SPLICES AND JOINTS 

A. In accordance with UL 486A, C, D, E, and NEC. 

B. Aboveground Circuits (No. 10 AWG and smaller): 
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1. Connectors: Solderless, screw-on, reusable pressure cable type, 

rated 600 V, 220˚ F [105˚ C], with integral insulation, approved for 

copper and aluminum conductors. 

2. The integral insulator shall have a skirt to completely cover the 

stripped wires. 

3. The number, size, and combination of conductors, as listed on the 

manufacturer's packaging, shall be strictly followed. 

C. Aboveground Circuits (No. 8 AWG and larger): 

1. Connectors shall be indent, hex screw, or bolt clamp-type of high 

conductivity and corrosion-resistant material, listed for use with 

copper and aluminum conductors. 

2. Field-installed compression connectors for cable sizes, 250 kcmil 

and larger shall have not fewer than two clamping elements or 

compression indents per wire. 

3. Insulate splices and joints with materials approved for the 

particular use, location, voltage, and temperature. Splice and joint 

insulation level shall be not less than the insulation level of the 

conductors being joined. 

4. Plastic electrical insulating tape: Per ASTM D2304, flame-retardant, 

cold and weather resistant. 

2.3 CONNECTORS AND TERMINATIONS 

A. Mechanical type of high conductivity and corrosion-resistant material, 

listed for use with copper and aluminum conductors. 

B. Long barrel compression type of high conductivity and 

corrosion-resistant material, with minimum of two compression indents 

per wire, listed for use with copper and aluminum conductors. 

C. All bolts, nuts, and washers used to connect connections and 

terminations to bus bars or other termination points shall be zinc-

plated, cadmium-plated, steel. 

 

2.4 CONTROL WIRING  

A. Unless otherwise specified elsewhere in these specifications, control 

wiring shall be as specified for power and lighting wiring, except that 

the minimum size shall be not less than No. 14 AWG. 

B. Control wiring shall be large enough such that the voltage drop under 

in-rush conditions does not adversely affect operation of the controls. 
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2.5 WIRE LUBRICATING COMPOUND 

A. Lubricating compound shall be suitable for the wire insulation and 

conduit, and shall not harden or become adhesive. 

PART 3 - EXECUTION  

3.1 GENERAL  

A. Install in accordance with the NEC, and as specified. 

B. Install all wiring in raceway systems. 

C. Splice cables and wires only in outlet boxes, junction boxes, pull-

boxes, manholes, or handholes. 

D. Wires of different systems (e.g., 120 V, 277 V) shall not be installed 

in the same conduit or junction box system. 

E. Install cable supports for all vertical feeders in accordance with the 

NEC. Provide split wedge type which firmly clamps each individual cable 

and tightens due to cable weight. 

F. For panel boards, cabinets, wireways, switches, and equipment 

assemblies, neatly form, train, and tie the cables in individual 

circuits. 

G. Wire Pulling: 

1. Provide installation equipment that will prevent the cutting or 

abrasion of insulation during pulling of cables. Use lubricants 

approved for the cable. 

2. Use nonmetallic ropes for pulling feeders. 

3. Attach pulling lines for feeders by means of either woven basket 

grips or pulling eyes attached directly to the conductors, as 

approved by the COTR. 

4. All cables in a single conduit shall be pulled simultaneously. 

5. Do not exceed manufacturer’s recommended maximum pulling tensions 

and sidewall pressure values. 

I. No more than three single-phase branch circuits shall be installed in 

any one conduit. 

3.2 SPLICE INSTALLATION 

A. Splices and terminations shall be mechanically and electrically secure.  

B. Tighten electrical connectors and terminals according to manufacturer's 

published torque values. 
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C. Where the Government determines that unsatisfactory splices or 

terminations have been installed, remove the devices and install 

approved devices at no additional cost to the Government. 

3.3 FEEDER IDENTIFICATION 

A. In each interior pull-box and junction box, install metal tags on all 

circuit cables and wires to clearly designate their circuit 

identification and voltage. The tags shall be the embossed brass type, 

1.5 in [40 mm] in diameter and 40 mils thick. Attach tags with plastic 

ties.  

3.4 EXISTING WIRING 

 Unless specifically indicated on the plans, existing wiring shall not 

be reused for a new installation.  

3.5 CONTROL AND SIGNAL WIRING INSTALLATION 

A. Unless otherwise specified in other sections install wiring, and 

connect to equipment/devices to perform the required functions as shown 

and specified.  

B. Except where otherwise required, install a separate power supply 

circuit for each system so that malfunctions in any system will not 

affect other systems. 

C. Where separate power supply circuits are not shown, connect the systems 

to the nearest panel boards of suitable voltages, which are intended to 

supply such systems and have suitable spare circuit breakers or space 

for installation. 

3.6 CONTROL AND SIGNAL SYSTEM WIRING IDENTIFICATION 

A. Install a permanent wire marker on each wire at each termination. 

B. Identifying numbers and letters on the wire markers shall correspond to 

those on the wiring diagrams used for installing the systems. 

C. Wire markers shall retain their markings after cleaning. 

D. In each manhole and handhole, install embossed brass tags to identify 

the system served and function. 

 
3.7 ACCEPTANCE CHECKS AND TESTS   

A. Feeders and branch circuits shall have their insulation tested after 

installation and before connection to utilization devices, such as 

fixtures, motors, or appliances. Test each conductor with respect to 
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adjacent conductors and to ground. Existing conductors to be reused 

shall also be tested. 

B. Applied voltage shall be 500VDC for 300-volt rated cable, and 1000VDC 

for 600-volt rated cable. Apply test for one minute or until reading is 

constant for 15 seconds, whichever is longer. Minimum insulation 

resistance values shall not be less than 25 megohms for 300-volt rated 

cable and 100 megohms for 600-volt rated cable.  

C. Perform phase rotation test on all three-phase circuits. 

D. The contractor shall furnish the instruments, materials, and labor for 

all tests. 

- - - E N D - - - 
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SECTION 26 05 26 
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the general grounding and bonding requirements 

for electrical equipment and operations to provide a low impedance path 

for possible ground fault currents.  

B. The terms “connect” and “bond”, are used interchangeably in this 

specification and have the same meaning. 

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that are common to more than one 

section of Division 26.  

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Low Voltage power and lighting wiring. 

C. Section 26 24 16, PANEL BOARDS: Low voltage panel boards. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS.  

B. Shop Drawings:  

1. Clearly present enough information to determine compliance with 

drawings and specifications. 

C. Test Reports: Provide certified test reports of ground resistance.  

D. Certifications: Two weeks prior to final inspection, submit four copies 

of the following to the COTR: 

1. Certification that the materials and installation are in accordance 

with the drawings and specifications. 

2. Certification by the contractor that the complete installation has 

been properly installed and tested.  

1.5 APPLICABLE PUBLICATIONS 

 Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only.  
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A. American Society for Testing and Materials (ASTM): 

B1-07...................Standard Specification for Hard-Drawn Copper 

Wire 

B3-07...................Standard Specification for Soft or Annealed 

Copper Wire 

B8-04...................Standard Specification for Concentric-Lay-

Stranded Copper Conductors, Hard, Medium-Hard, 

or Soft 

B. Institute of Electrical and Electronics Engineers, Inc. (IEEE): 

C2-07...................National Electrical Safety Code 

C. National Fire Protection Association (NFPA):  

70-08...................National Electrical Code (NEC)  

99-2005.................Health Care Facilities 

D. Underwriters Laboratories, Inc. (UL):  

44-05 ..................Thermoset-Insulated Wires and Cables 

83-08 ..................Thermoplastic-Insulated Wires and Cables 

467-07 .................Grounding and Bonding Equipment  

486A-486B-03 ...........Wire Connectors  

PART 2 - PRODUCTS  

2.1 GROUNDING AND BONDING CONDUCTORS  

A. Equipment grounding conductors shall be UL 44 or UL 83 insulated 

stranded copper, except that sizes No. 10 AWG [6 mm²] and smaller shall 

be solid copper. Insulation color shall be continuous green for all 

equipment grounding conductors, except that wire sizes No. 4 AWG [25 

mm²] and larger shall be identified per NEC. 

B. Bonding conductors shall be ASTM B8 bare stranded copper, except that 

sizes No. 10 AWG [6 mm²] and smaller shall be ASTM B1 solid bare copper 

wire.  

C. Conductor sizes shall not be less than shown on the drawings, or not 

less than required by the NEC, whichever is greater. 

2.2 GROUND TERMINAL BLOCKS 

 At any equipment mounting location (e.g., backboards and hinged cover 

enclosures) where rack-type ground bars cannot be mounted, provide 

screw lug-type terminal blocks. 

2.3 GROUNDING BUS 

 Pre-drilled rectangular copper bar with stand-off insulators, minimum 

0.25 in [6.3 mm] thick x 4 in [100 mm] high in cross-section, length as 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

 

26 05 26 - 3 

shown on drawings, with 0.281 in [7.1 mm] holes spaced 1.125 in [28 mm] 

apart. 

PART 3 - EXECUTION  

3.1 GENERAL  

A. Ground in accordance with the NEC, as shown on drawings, and as 

specified herein.  

B. System Grounding:  

1. Secondary service neutrals: Ground at the supply side of the 

secondary disconnecting means and at the related transformers.  

C. Equipment Grounding: Metallic structures, including ductwork and 

building steel, enclosures, raceways, junction boxes, outlet boxes, 

cabinets, machine frames, and other conductive items in close proximity 

with electrical circuits, shall be bonded and grounded.  

D. Special Grounding: For patient care area electrical power system 

grounding, conform to NFPA 99 and NEC.  

3.2 INACCESSIBLE GROUNDING CONNECTIONS 

A. Make grounding connections, which are normally buried or otherwise 

inaccessible, by exothermic weld. 

3.3 SECONDARY VOLTAGE EQUIPMENT AND CIRCUITS  

A. Main Bonding Jumper: Bond the secondary service neutral to the ground 

bus in the service equipment.  

B. Metallic Piping, Building Steel, and Supplemental Electrode(s):  

1. Provide a grounding electrode conductor sized per NEC between the 

service equipment ground bus and all metallic water pipe systems, 

building steel, and supplemental or made electrodes. Provide jumper 

insulating joints in the metallic piping. All connections to 

electrodes shall be made with fittings that conform to UL 467. 

2. Provide a supplemental ground electrode and bond to the grounding 

electrode system.  

C. Switchgear, Switchboards, Unit Substations, Panelboards, Motor Control 

Centers and Panel boards, Engine-Generators, and Automatic Transfer 

Switches:  

1. Connect the various feeder equipment grounding conductors to the 

ground bus in the enclosure with suitable pressure connectors.  

2. Provide ground bars, bolted to the housing, with sufficient lugs to 

terminate the equipment grounding conductors.  
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3. Connect metallic conduits that terminate without mechanical 

connection to the housing, by grounding bushings and grounding 

conductor to the equipment ground bus. 

3.4 RACEWAY  

A. Conduit Systems: 

1. Ground all metallic conduit systems. All metallic conduit systems 

shall contain an equipment grounding conductor.  

2. Non-metallic conduit systems, except non-metallic feeder conduits 

that carry a grounded conductor from exterior transformers to 

interior or building-mounted service entrance equipment, shall 

contain an equipment grounding conductor. 

3. Conduit that only contains a grounding conductor, and is provided 

for its mechanical protection, shall be bonded to that conductor at 

the entrance and exit from the conduit. 

4. Metallic conduits, which terminate without mechanical connection to  

an electrical equipment housing by means of locknut and bushings, or 

adapters, shall be provided with grounding bushings. Connect 

bushings with a bare grounding conductor to the equipment ground 

bus. 

B. Feeders and Branch Circuits: Install equipment grounding conductors 

with all feeders and power and lighting branch circuits.  

C. Boxes, Cabinets, Enclosures, and Panelboards:  

1. Bond the equipment grounding conductor to each pullbox, junction 

box, outlet box, device box, cabinets, and other enclosures through 

which the conductor passes (except for special grounding systems for 

intensive care units and other critical units shown).  

2. Provide lugs in each box and enclosure for equipment grounding 

conductor termination. 

D. Wireway Systems: 

1. Bond the metallic structures of wireway to provide 100% electrical 

continuity throughout the wireway system, by connecting a No. 6 AWG 

[16 mm²] bonding jumper at all intermediate metallic enclosures and 

across all section junctions. 

2. Install insulated No. 6 AWG [16 mm²] bonding jumpers between the 

wireway system, bonded as required above, and the closest building 

ground at each end and approximately every 50 ft [16 M]. 
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3. Use insulated No. 6 AWG [16 mm²] bonding jumpers to ground or bond 

metallic wireway at each end for all intermediate metallic 

enclosures and across all section junctions. 

4. Use insulated No. 6 AWG [16 mm²] bonding jumpers to ground cable 

tray to column-mounted building ground plates (pads) at each end and 

approximately every 49 ft [15 M]. 

E. Receptacles shall not be grounded through their mounting screws. Ground 

receptacles with a jumper from the receptacle green ground terminal to 

the device box ground screw and a jumper to the branch circuit 

equipment grounding conductor.  

F. Ground lighting fixtures to the equipment grounding conductor of the 

wiring system when the green ground is provided; otherwise, ground the 

fixtures through the conduit systems. Fixtures connected with flexible 

conduit shall have a green ground wire included with the power wires 

from the fixture through the flexible conduit to the first outlet box.  

G. Fixed electrical appliances and equipment shall be provided with a 

ground lug for termination of the equipment grounding conductor.  

H. Panel board Bonding in Patient Care Areas: The equipment grounding 

terminal buses of the normal and essential branch circuit panel boards 

serving the same individual patient vicinity shall be bonded together 

with an insulated continuous copper conductor not less than No. 10 AWG 

[16 mm²]. These conductors shall be installed in rigid metal conduit.  

3.5 CORROSION INHIBITORS 

 When making ground, and ground bonding connections, apply a corrosion 

inhibitor to all contact surfaces. Use corrosion inhibitor appropriate 

for protecting a connection between the metals used. 

3.6 CONDUCTIVE PIPING  

A. Bond all conductive piping systems, interior and exterior, to the 

grounding electrode system. Bonding connections shall be made as close 

as practical to the equipment ground bus.  

B. In operating rooms and at intensive care and coronary care type beds, 

bond the gases and suction piping at the outlets directly to the room 

or patient ground bus.  

3.7 GROUND RESISTANCE  

A. Grounding system resistance to ground shall not exceed 5 ohms. Make any 

modifications or additions to the grounding electrode system necessary 
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for compliance without additional cost to the Government. Final tests 

shall ensure that this requirement is met. 

  

- - - E N D - - - 
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SECTION 26 05 33 
RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

conduit, fittings, and boxes, to form complete, coordinated, grounded 

raceway systems. Raceways are required for all wiring unless shown or 

specified otherwise. 

B. Definitions: The term conduit, as used in this specification, shall 

mean any or all of the raceway types specified. 

1.2 RELATED WORK  

A. Section 07 84 00, FIRESTOPPING: Sealing around penetrations to maintain 

the integrity of fire rated construction. 

B. Section 07 92 00, JOINT SEALANTS: Sealing around conduit penetrations 

through the building envelope to prevent moisture migration into the 

building. 

C. Section 09 91 00, PAINTING: Identification and painting of conduit and 

other devices. 

D. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that, are common to more than one 

section of Division 26. 

E. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

 In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following: 

A. Manufacturer's Literature and Data: Showing each cable type and rating. 

The specific item proposed and its area of application shall be 

identified on the catalog cuts. 

B. Shop Drawings: 

1. Size and location of main feeders. 

2. Size and location of panels and pull-boxes. 
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3. Layout of required conduit penetrations through structural elements. 

C. Certifications:  

1. Two weeks prior to the final inspection, submit four copies of the 

following certifications to the COTR:  

a. Certification by the manufacturer that the material conforms to 

the requirements of the drawings and specifications.  

b. Certification by the contractor that the material has been 

properly installed.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. American National Standards Institute (ANSI): 

C80.1-05................Electrical Rigid Steel Conduit 

C80.3-05................Steel Electrical Metal Tubing 

C80.6-05................Electrical Intermediate Metal Conduit 

C. National Fire Protection Association (NFPA): 

70-08...................National Electrical Code (NEC) 

D. Underwriters Laboratories, Inc. (UL): 

1-05....................Flexible Metal Conduit  

5-04....................Surface Metal Raceway and Fittings 

6-07....................Electrical Rigid Metal Conduit - Steel 

50-95...................Enclosures for Electrical Equipment 

360-093.................Liquid-Tight Flexible Steel Conduit 

467-07..................Grounding and Bonding Equipment 

514A-04.................Metallic Outlet Boxes 

514B-04.................Conduit, Tubing, and Cable Fittings 

514C-96.................Nonmetallic Outlet Boxes, Flush-Device Boxes 

and Covers  

797-07..................Electrical Metallic Tubing 

1242-06.................Electrical Intermediate Metal Conduit - Steel 

E. National Electrical Manufacturers Association (NEMA): 

FB1-07..................Fittings, Cast Metal Boxes and Conduit Bodies 

for Conduit, Electrical Metallic Tubing and 

Cable 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

 
 

26 05 33 - 3 

PART 2 - PRODUCTS 

2.1 MATERIAL 

A. Conduit Size: In accordance with the NEC, but not less than .75 in 

[13mm] unless otherwise shown. Where permitted by the NEC, .75 in [13 

mm] flexible conduit may be used for tap connections to recessed 

lighting fixtures. 

B. Conduit:  

1. Rigid steel: Shall conform to UL 6 and ANSI C80.1. 

  2. Rigid intermediate steel conduit (IMC): Shall conform to UL 1242 and 

ANSI C80.6. 

3. Electrical metallic tubing (EMT): Shall conform to UL 797 and ANSI 

C80.3. Maximum size not to exceed 4 in [105 mm] and shall be 

permitted only with cable rated 600 V or less. 

4. Flexible galvanized steel conduit: Shall conform to UL 1. 

5. Liquid-tight flexible metal conduit: Shall conform to UL 360. 

6. Surface metal raceway: Shall conform to UL 5. 

C. Conduit Fittings:  

1. Rigid steel and IMC conduit fittings:  

a. Fittings shall meet the requirements of UL 514B and NEMA FB1. 

b. Standard threaded couplings, locknuts, bushings, conduit bodies, 

and elbows: Only steel or malleable iron materials are 

acceptable. Integral retractable type IMC couplings are also 

acceptable. 

c. Locknuts: Bonding type with sharp edges for digging into the 

metal wall of an enclosure. 

d. Bushings: Metallic insulating type, consisting of an insulating 

insert, molded or locked into the metallic body of the fitting. 

Bushings made entirely of metal or nonmetallic material are not 

permitted. 

e. Erickson (union-type) and set screw type couplings: Approved for 

use in concrete are permitted for use to complete a conduit run 

where conduit is installed in concrete. Use set screws of case-

hardened steel with hex head and cup point to firmly seat in 

conduit wall for positive ground. Tightening of set screws with 

pliers is prohibited. 
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f. Sealing fittings: Threaded cast iron type. Use continuous drain-

type sealing fittings to prevent passage of water vapor. In 

concealed work, install fittings in flush steel boxes with blank 

cover plates having the same finishes as that of other electrical 

plates in the room. 

2. Electrical metallic tubing fittings:  

a. Fittings and conduit bodies shall meet the requirements of UL 

514B, ANSI C80.3, and NEMA FB1. 

b. Only steel or malleable iron materials are acceptable. 

 c. Compression couplings and connectors: Concrete-tight and rain-

tight, with connectors having insulated throats.  

d. Indent-type connectors or couplings are prohibited. 

e. Die-cast or pressure-cast zinc-alloy fittings or fittings made of 

"pot metal" are prohibited. 

3. Flexible steel conduit fittings: 

a. Conform to UL 514B. Only steel or malleable iron materials are 

acceptable. 

b. Clamp-type, with insulated throat. 

4. Liquid-tight flexible metal conduit fittings: 

a. Fittings shall meet the requirements of UL 514B and NEMA FB1. 

b. Only steel or malleable iron materials are acceptable. 

c. Fittings must incorporate a threaded grounding cone, a steel or 

plastic compression ring, and a gland for tightening. Connectors 

shall have insulated throats. 

5. Surface metal raceway fittings: As recommended by the raceway 

manufacturer. Include couplings, offsets, elbows, expansion joints, 

adapters, hold-down straps, end caps, conduit entry fittings, 

accessories, and other fittings as required for complete system. 

6. Expansion and deflection couplings: 

a. Conform to UL 467 and UL 514B. 

b. Accommodate a 0.75 in [19 mm] deflection, expansion, or 

contraction in any direction, and allow 30 degree angular 

deflections. 

c. Include internal flexible metal braid, sized to guarantee conduit 

ground continuity and a low-impedance path for fault currents, in 
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accordance with UL 467 and the NEC tables for equipment grounding 

conductors. 

d. Jacket: Flexible, corrosion-resistant, watertight, moisture and 

heat-resistant molded rubber material with stainless steel jacket 

clamps. 

D. Conduit Supports: 

1. Parts and hardware: Zinc-coat or provide equivalent corrosion 

protection. 

2. Individual Conduit Hangers: Designed for the purpose, having a 

pre-assembled closure bolt and nut, and provisions for receiving a 

hanger rod. 

3. Multiple conduit (trapeze) hangers: Not less than 1.5 x 1.5 in [38 

mm x 38 mm], 12-gauge steel, cold-formed, lipped channels; with not 

less than 0.375 in [9 mm] diameter steel hanger rods. 

4. Solid Masonry and Concrete Anchors: Self-drilling expansion shields, 

or machine bolt expansion. 

E. Outlet, Junction, and Pull Boxes: 

1. UL-50 and UL-514A. 

2. Cast metal where required by the NEC or shown, and equipped with 

rustproof boxes. 

3. Sheet metal boxes: Galvanized steel, except where otherwise shown. 

4. Flush-mounted wall or ceiling boxes shall be installed with raised 

covers so that the front face of raised cover is flush with the 

wall. Surface-mounted wall or ceiling boxes shall be installed with 

surface-style flat or raised covers. 

F. Wireways: Equip with hinged covers, except where removable covers are 

shown. Include couplings, offsets, elbows, expansion joints, adapters, 

hold-down straps, end caps, and other fittings to match and mate with 

wireways as required for a complete system. 

PART 3 - EXECUTION 

3.1 PENETRATIONS 

A. Cutting or Holes: 

1. Cut holes in advance where they should be placed in the structural 

elements, such as ribs or beams. Obtain the approval of the COTR 

prior to drilling through structural elements. 
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2. Cut holes through concrete and masonry in new and existing 

structures with a diamond core drill or concrete saw. Pneumatic 

hammers, impact electric, hand, or manual hammer-type drills are not 

allowed, except where permitted by the COTR as required by limited 

working space. 

B. Firestop: Where conduits, wireways, and other electrical raceways pass 

through fire partitions, fire walls, smoke partitions, or floors, 

install a fire stop that provides an effective barrier against the 

spread of fire, smoke and gases as specified in Section 07 84 00, 

FIRESTOPPING. 

C. Waterproofing: At floor, exterior wall, and roof conduit penetrations, 

completely seal clearances around the conduit and make watertight, as 

specified in Section 07 92 00, JOINT SEALANTS. 

3.2 INSTALLATION, GENERAL 

A. In accordance with UL, NEC, as shown, and as specified herein. 

B. Essential (Emergency) raceway systems shall be entirely independent of 

other raceway systems, except where shown on drawings. 

C. Install conduit as follows: 

1. In complete mechanically and electrically continuous runs before 

pulling in cables or wires. 

2. Unless otherwise indicated on the drawings or specified herein, 

installation of all conduits shall be concealed within finished 

walls, floors, and ceilings.  

3. Flattened, dented, or deformed conduit is not permitted. Remove and 

replace the damaged conduits with new undamaged material. 

4. Assure conduit installation does not encroach into the ceiling 

height head room, walkways, or doorways. 

5. Cut square, ream, remove burrs, and draw up tight. 

6. Independently support conduit at 8 ft [2.4 M] on centers. Do not use 

other supports, i.e., suspended ceilings, suspended ceiling 

supporting members, lighting fixtures, conduits, mechanical piping, 

or mechanical ducts. 

7. Support within 12 in [300 mm] of changes of direction, and within 12 

in [300 mm] of each enclosure to which connected. 

8. Close ends of empty conduit with plugs or caps at the rough-in stage 

until wires are pulled in, to prevent entry of debris. 
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9. Conduit installations under fume and vent hoods are prohibited. 

10. Secure conduits to cabinets, junction boxes, pull-boxes, and outlet 

boxes with bonding type locknuts. For rigid and IMC conduit 

installations, provide a locknut on the inside of the enclosure, 

made up wrench tight. Do not make conduit connections to junction 

box covers. 

11. Flashing of penetrations of the roof membrane is specified in 

Section 07 60 00, FLASHING AND SHEET METAL. 

12. Conduit bodies shall only be used for changes in direction, and 

shall not contain splices. 

D. Conduit Bends: 

1. Make bends with standard conduit bending machines. 

2. Conduit hickey may be used for slight offsets and for straightening 

stubbed out conduits. 

3. Bending of conduits with a pipe tee or vise is prohibited. 

E. Layout and Homeruns: 

1. Install conduit with wiring, including homeruns, as shown on 

drawings. 

2. Deviations: Make only where necessary to avoid interferences and 

only after drawings showing the proposed deviations have been 

submitted approved by the COTR. 

3.3 CONCEALED WORK INSTALLATION  

A. Above Furred or Suspended Ceilings and in Walls: 

1. Conduit for conductors 600 V and below: Rigid steel, IMC, or EMT. 

Mixing different types of conduits indiscriminately in the same 

system is prohibited. 

2. Align and run conduit parallel or perpendicular to the building 

lines. 

3. Connect recessed lighting fixtures to conduit runs with maximum 6 ft 

[1.8 M] of flexible metal conduit extending from a junction box to 

the fixture. 

4. Tightening setscrews with pliers is prohibited. 

3.4 EXPOSED WORK INSTALLATION 

A. Unless otherwise indicated on the drawings, exposed conduit is only 

permitted in mechanical and electrical rooms. 
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B. Conduit for Conductors 600 V and Below: Rigid steel, IMC, or EMT. 

Mixing different types of conduits indiscriminately in the system is 

prohibited. 

D. Align and run conduit parallel or perpendicular to the building lines. 

E. Install horizontal runs close to the ceiling or beams and secure with 

conduit straps. 

F. Support horizontal or vertical runs at not over 8 ft [2.4 M] intervals. 

G. Surface metal raceways: Use only where shown. 

H. Painting: 

1. Paint exposed conduit as specified in Section 09 91 00, PAINTING. 

2. Paint all conduits containing cables rated over 600 V, safety 

orange. Refer to Section 09 91 00, PAINTING, for preparation, paint 

type, and exact color. In addition, paint legends, using 2 in [50 

mm] high black numerals and letters, showing the cable voltage 

rating. Provide legends where conduits pass through walls and floors 

and at maximum 20 ft [6 M] intervals in between. 

3.5 WET OR DAMP LOCATIONS 

A. Unless otherwise shown, use conduits of rigid steel or IMC. 

B. Provide sealing fittings to prevent passage of water vapor where 

conduits pass from warm to cold locations, i.e., refrigerated spaces, 

constant-temperature rooms, air-conditioned spaces, building exterior 

walls, roofs, or similar spaces. 

3.6 MOTORS AND VIBRATING EQUIPMENT 

A. Use flexible metal conduit for connections to motors and other 

electrical equipment subject to movement, vibration, misalignment, 

cramped quarters, or noise transmission.  

B. Use liquid-tight flexible metal conduit for installation in exterior 

locations, moisture or humidity laden atmosphere, corrosive atmosphere, 

water or spray wash-down operations, inside airstream of HVAC units, 

and locations subject to seepage or dripping of oil, grease, or water. 

Provide a green equipment grounding conductor with flexible metal 

conduit. 

3.7 EXPANSION JOINTS 

A. Conduits 3 in [75 mm] and larger that are secured to the building 

structure on opposite sides of a building expansion joint require 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA       
Bid Documents 3-30-16 

 
 

26 05 33 - 9 

expansion and deflection couplings. Install the couplings in accordance 

with the manufacturer's recommendations. 

B. Provide conduits smaller than 3 in [75 mm] with junction boxes on both 

sides of the expansion joint. Connect conduits to junction boxes with 

sufficient slack of flexible conduit to produce 5 in [125 mm] vertical 

drop midway between the ends. Flexible conduit shall have a bonding 

jumper installed. In lieu of this flexible conduit, expansion and 

deflection couplings as specified above for conduits 15 in [375 mm] and 

larger are acceptable. 

C. Install expansion and deflection couplings where shown. 

3.8 CONDUIT SUPPORTS, INSTALLATION  

A. Safe working load shall not exceed one-quarter of proof test load of 

fastening devices. 

B. Use pipe straps or individual conduit hangers for supporting individual 

conduits. 

C. Support multiple conduit runs with trapeze hangers. Use trapeze hangers 

that are designed to support a load equal to or greater than the sum of 

the weights of the conduits, wires, hanger itself, and 200 lbs [90 kg]. 

Attach each conduit with U-bolts or other approved fasteners. 

D. Support conduit independently of junction boxes, pull-boxes, fixtures, 

suspended ceiling T-bars, angle supports, and similar items. 

E. Fasteners and Supports in Solid Masonry and Concrete: 

1. New Construction: Use steel or malleable iron concrete inserts set 

in place prior to placing the concrete. 

2. Existing Construction: 

a. Steel expansion anchors not less than 0.25 in [6 mm] bolt size 

and not less than 1.125 in [28 mm] embedment. 

b. Power set fasteners not less than 0.25 in [6 mm] diameter with 

depth of penetration not less than 3 in [75 mm]. 

c. Use vibration and shock-resistant anchors and fasteners for 

attaching to concrete ceilings. 

E. Hollow Masonry: Toggle bolts.  

F. Bolts supported only by plaster or gypsum wallboard are not acceptable. 

G. Metal Structures: Use machine screw fasteners or other devices 

specifically designed and approved for the application. 
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H. Attachment by wood plugs, rawl plug, plastic, lead or soft metal 

anchors, or wood blocking and bolts supported only by plaster is 

prohibited. 

I. Chain, wire, or perforated strap shall not be used to support or fasten 

conduit. 

J. Spring steel type supports or fasteners are prohibited for all uses 

except horizontal and vertical supports/fasteners within walls. 

K. Vertical Supports: Vertical conduit runs shall have riser clamps and 

supports in accordance with the NEC and as shown. Provide supports for 

cable and wire with fittings that include internal wedges and retaining 

collars. 

3.9 BOX INSTALLATION  

A. Boxes for Concealed Conduits: 

1. Flush-mounted. 

2. Provide raised covers for boxes to suit the wall or ceiling, 

construction, and finish. 

B. In addition to boxes shown, install additional boxes where needed to 

prevent damage to cables and wires during pulling-in operations.  

C. Remove only knockouts as required and plug unused openings. Use 

threaded plugs for cast metal boxes and snap-in metal covers for sheet 

metal boxes. 

D. Outlet boxes mounted back-to-back in the same wall are prohibited. A 

minimum 24 in [600 mm] center-to-center lateral spacing shall be 

maintained between boxes.  

E. Minimum size of outlet boxes for ground fault interrupter (GFI) 

receptacles is 4 in [100 mm] square x 2.125 in [55 mm] deep, with 

device covers for the wall material and thickness involved. 

F. Stencil or install phenolic nameplates on covers of the boxes 

identified on riser diagrams; for example "SIG-FA JB No. 1."  

G. On all branch circuit junction box covers, identify the circuits with 

black marker. 

- - - E N D - - - 
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SECTION 26 22 00 
LOW-VOLTAGE TRANSFORMERS 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of low-voltage dry-type general-purpose transformers, indicated 

as transformers in this section. 

1.2 RELATED WORK 

   A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduit.  

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings:   

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Include electrical ratings, dimensions, mounting details, 

materials, required clearances, terminations, weight, temperature 

rise, wiring and connection diagrams, plan, front, side, and rear 

elevations, accessories, and device nameplate data. 

2. Manuals:  

a. Submit, simultaneously with the shop drawings, companion copies 

of complete maintenance and operating manuals including technical 

data sheets and wiring diagrams. 

1) Schematic signal and control diagrams, with all terminals 

identified, matching terminal identification in the 

transformers. 
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2) Include information for testing, repair, troubleshooting, 

assembly, disassembly, and factory recommended/required 

periodic maintenance procedures and frequency.  

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

3. Certifications: Two weeks prior to final inspection, submit the 

following.  

a. Certification by the manufacturer that the transformers conform 

to the requirements of the drawings and specifications. 

b. Certification by the Contractor that the transformers have been 

properly installed, adjusted, and tested. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. International Code Council (ICC): 

IBC-15..................International Building Code 

C. National Fire Protection Association (NFPA): 

70-14...................National Electrical Code (NEC) 

D. National Electrical Manufacturers Association (NEMA): 

TR 1-13.................Transformers, Step Voltage Regulators and 

Reactors 

ST 20-14................Dry Type Transformers for General Applications 

E. Underwriters Laboratories, Inc. (UL): 

UL 506-08...............Standard for Specialty Transformers 

UL 1561-11..............Dry-Type General Purpose and Power Transformers 

F. United States Department of Energy 

10 CFR Part 431.........Energy Efficiency Program for Certain 

Commercial and Industrial Equipment 

 
PART 2 - PRODUCTS 

2.1 TRANSFORMERS 

A. Unless otherwise specified, transformers shall be in accordance with 

NEMA, NEC, UL and as shown on the drawings.  

B. Transformers shall have the following features: 



Plumbing Upgrade, Phase 2     
Project No. 693-11-119  
VA Medical Center, Wilkes-Barre, PA    
Bid Documents 3-30-16 
 

26 22 00 - 3 

1. Self-cooled by natural convection, isolating windings, indoor dry-

type. Autotransformers will not be accepted, except as specifically 

allowed for buck-boost applications. 

2. Rating and winding connections shall be as shown on the drawings. 

3. Ratings shown on the drawings are for continuous duty without the 

use of cooling fans. 

4. Copper windings. 

5. Insulation systems: 

a. Transformers 30 kVA and larger: UL rated 220 °C (428 °F) system 

with an average maximum rise by resistance of 150 °C (302 °F) in 

a maximum ambient of 40 °C (104 °F). 

b. Transformers below 30 kVA: Same as for 30 kVA and larger or UL 

rated 185 °C (365 °F) system with an average maximum rise by 

resistance of 115 °C (239 °F) in a maximum ambient of 40 °C (104 

°F). 

6. Core and coil assemblies:  

a. Rigidly braced to withstand the stresses caused by short-circuit 

currents and rough handling during shipment. 

b. Cores shall be grain-oriented, non-aging, and silicon steel. 

c. Coils shall be continuous windings without splices except for 

taps. 

d. Coil loss and core loss shall be minimized for efficient 

operation. 

e. Primary and secondary tap connections shall be brazed or pressure 

type. 

f. Coil windings shall have end filters or tie-downs for maximum 

strength. 

7. Average audible sound levels shall comply with NEMA. 

8. If not shown on drawings, nominal impedance shall be as permitted by 

NEMA. 

9. Single phase transformers rated 15 kVA through 25 kVA shall have two 

5% full capacity taps below normal rated primary voltage. All 

transformers rated 30 kVA and larger shall have two 2.5% full 

capacity taps above, and four 2.5% full capacity taps below normal 

rated primary voltage. 

10. Core assemblies shall be grounded to their enclosures with adequate 

flexible ground straps. 
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11. Enclosures: 

a. Comprised of not less than code gauge steel. 

b. Outdoor enclosures shall be NEMA 3R. 

c. Temperature rise at hottest spot shall conform to NEMA Standards, 

and shall not bake and peel off the enclosure paint after the 

transformer has been placed in service. 

d. Ventilation openings shall prevent accidental access to live 

components. 

e. The enclosure at the factory shall be thoroughly cleaned and 

painted with manufacturer's prime coat and standard finish. 

12. Standard NEMA features and accessories, including ground pad, 

lifting provisions, and nameplate with the wiring diagram and sound 

level indicated. 

13. Dimensions and configurations shall conform to the spaces designated 

for their installations. 

14. Transformers shall meet the energy conservation standards for 

transformers per the United States Department of Energy’s 10 CFR 

Part 431. 

 

PART 3 - EXECUTION 

3.1 INSTALLATION  

A. Installation of transformers shall be in accordance with the NEC, as 

recommended by the equipment manufacturer and as shown on the drawings.  

B. Anchor transformers with rustproof bolts, nuts, and washers, in 

accordance with manufacturer’s instructions, and as shown on drawings. 

  C. Install transformers with manufacturer's recommended clearance from 

wall and adjacent equipment for air circulation. Minimum clearance 

shall be 150 mm (6 inches). 

F. Install transformers on vibration pads designed to suppress transformer 

noise and vibrations. 

3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform tests in accordance with the manufacturer's recommendations.  

In addition, include the following: 

1. Visual Inspection and Tests: 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical and mechanical condition. 
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c. Inspect all field-installed bolted electrical connections, using 

the calibrated torque-wrench method to verify tightness of 

accessible bolted electrical connections. 

d. Perform specific inspections and mechanical tests as recommended 

by manufacturer.  

e. Verify correct equipment grounding.  

f. Verify proper secondary phase-to-phase and phase-to-neutral 

voltage after energization and prior to connection to loads.  

3.3 FOLLOW-UP VERIFICATION 

A. Upon completion of acceptance checks, settings, and tests, the 

contractor shall demonstrate that the transformers are in good 

operating condition, and properly performing the intended function. 

---END--- 
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SECTION 26 24 16 
PANEL BOARDS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section specifies the furnishing, installation, and connection of 

panel boards. 

1.2 RELATED WORK 

A. Section 09 91 00, PAINTING: Identification and painting of panel 

boards. 

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Cables and wiring.  

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits 

and outlet boxes.  

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS. 

B. Shop Drawings: 

1. Sufficient information shall be clearly presented to determine 

compliance with drawings and specifications.  

2. Include electrical ratings, dimensions, mounting details, materials, 

wiring diagrams, accessories, and weights of equipment. Complete 

nameplate data, including manufacturer’s name and catalog number. 

C. Manuals: 

1. When submitting the shop drawings, submit companion copies of 

complete maintenance and operating manuals, including technical data 

sheets and wiring diagrams. 

2. If changes have been made to the maintenance and operating manuals 

that were originally submitted, then submit four copies of updated 

maintenance and operating manuals to the COTR two weeks prior to 

final inspection. 
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D. Certification: Two weeks prior to final inspection, submit four copies 

of the following to the COTR: 

1. Certification by the manufacturer that the materials conform to the 

requirements of the drawings and specifications.  

2. Certification by the contractor that the materials have been 

properly installed, connected, and tested.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. National Electrical Manufacturers Association (NEMA):  

PB-1-06.................Panel boards  

250-08..................Enclosures for Electrical Equipment (1000V 

Maximum) 

C. National Fire Protection Association (NFPA):  

70-2005 ................National Electrical Code (NEC) 

70E-2004................Standard for Electrical Life Safety in the 

Workplace 

D. Underwriters Laboratories, Inc. (UL):  

50-95...................Enclosures for Electrical Equipment  

67-09...................Panel boards 

489-09..................Molded Case Circuit Breakers and Circuit 

Breaker Enclosures 

PART 2 - PRODUCTS  

2.1 PANELBOARDS  

A. Panel boards shall be in accordance with UL, NEMA, NEC, and as shown on 

the drawings.  

B. Panel boards shall be standard manufactured products.  

C. All panel boards shall be hinged “door in door” type with:  

1. Interior hinged door with hand-operated latch or latches, as 

required to provide access only to circuit breaker operating 

handles, not to energized parts. 

2. Outer hinged door shall be securely mounted to the panel board box 

with factory bolts, screws, clips, or other fasteners, requiring a 

tool for entry. Hand-operated latches are not acceptable. 

3. Push inner and outer doors shall open left to right. 
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D. All panel boards shall be completely factory-assembled with molded case 

circuit breakers and integral accessories, as scheduled on the drawings 

or specified herein. Include one-piece removable, inner dead front 

cover, independent of the panel board cover. 

E. Panel boards shall have main breaker or main lugs, bus size, voltage, 

phase, top or bottom feed, and flush or surface mounting as scheduled 

on the drawings. 

F. Panel boards shall conform to NEMA PB-1, NEMA AB-1, and UL 67 and have 

the following features: 

1. Non-reduced size copper bus bars, with current ratings as shown on 

the panel schedules, rigidly supported on molded insulators. 

2. Bus bar connections to the branch circuit breakers shall be the 

“distributed phase” or “phase sequence” type.  

3. Mechanical lugs furnished with panel boards shall be cast, stamped, 

or machined metal alloys of sizes suitable for the conductors to 

which they will be connected. 

4. Neutral bus shall be 100% rated, mounted on insulated supports.  

5. Grounding bus bar shall be equipped with screws or lugs for the 

connection of grounding wires.  

6. Buses shall be braced for the available short-circuit current. 

Bracing shall not be less than 10,000 A symmetrical for 120/208 V 

   panel boards. 

7. Branch circuit panel boards shall have buses fabricated for bolt-on 

type circuit breakers. 

8. Protective devices shall be designed so that they can easily be 

replaced. 

9. Where designated on panel schedule "spaces," include all necessary 

bussing, device support, and connections. Provide blank cover for 

each space.  

10. Series-rated panelboards are not permitted. 

2.2 CABINETS AND TRIMS 

 Cabinets: 

1. Hinged “door-in-door” type. 

2. Cabinet enclosure shall not have ventilating openings. 

3. Cabinets for panel boards may be of one-piece formed steel or of 

formed sheet steel with end and side panels welded, riveted, or 

bolted as required. 
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2.3 MOLDED CASE CIRCUIT BREAKERS FOR PANELBOARDS  

A. Circuit breakers shall be per UL 489, in accordance with the NEC, as 

shown on the drawings, and as specified.  

B. Circuit breakers in panelboards shall be bolt-on type. 

C. Molded case circuit breakers shall have minimum interrupting rating as 

required to withstand the available fault current, but not less than:   

1. 120/208 V Panelboard: 10,000 A symmetrical. 

D. Molded case circuit breakers shall have automatic, trip free, 

non-adjustable, inverse time, and instantaneous magnetic trips for 100 

A-frame or lower.  

E. Breaker features shall be as follows: 

1. A rugged, integral housing of molded insulating material.  

2. Silver alloy contacts. 

3. Arc quenchers and phase barriers for each pole. 

4. Quick-make, quick-break, operating mechanisms. 

5. A trip element for each pole, thermal magnetic type with long time 

delay and instantaneous characteristics, a common trip bar for all 

poles and a single operator. 

6. Electrically and mechanically trip free. 

7. An operating handle, which indicates ON, TRIPPED, and OFF positions. 

8. An overload on one pole of a multipole breaker shall automatically 

cause all the poles of the breaker to open. 

2.4 SEPARATELY ENCLOSED MOLDED CASE CIRCUIT BREAKERS  

A. Where separately enclosed molded case circuit breakers are shown on the 

drawings, provide circuit breakers in accordance with the applicable 

requirements of those specified for panel boards. 

B. Enclosures are to be of the NEMA types shown on the drawings. Where the 

types are not shown, they are to be the NEMA type most suitable for the 

environmental conditions where the circuit breakers are being 

installed.  

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Installation shall be in accordance with the manufacturer’s 

instructions, the NEC, as shown on the drawings, and as specified.  

B. Locate panel boards so that the present and future conduits can be 

conveniently connected.  
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C. Install a printed schedule of circuits in each panel board after 

approval by the COTR. Schedules shall be printed on the panel board 

directory cards, installed in the appropriate panel boards, and 

incorporate all applicable contract changes. Information shall indicate 

outlets, lights, devices, or other equipment controlled by each 

circuit, and the final room numbers served by each circuit. 

D. Mount the fully-aligned panel board such that the maximum height of the 

top circuit breaker above the finished floor shall not exceed 78 in 

[1980 mm]. Mount panel boards that are too high, such that the bottom 

of the cabinets will not be less than 6 in [150 mm] above the finished 

floor.  

 3.2 ACCEPTANCE CHECKS AND TESTS   

 Perform in accordance with the manufacturer's recommendations. Include 

the following visual and mechanical inspections and electrical tests: 

1. Visual and Mechanical Inspection 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical, electrical, and mechanical condition. 

c. Verify appropriate anchorage and required area clearances. 

d. Verify that circuit breaker sizes and types correspond to 

approved shop drawings. 

e. To verify tightness of accessible bolted electrical connections, 

use the calibrated torque-wrench method or perform thermographic 

survey after energization. 

f. Clean panel board. 

3.3 FOLLOW-UP VERIFICATION 

 Upon completion of acceptance checks, settings, and tests, the 

contractor shall demonstrate that the panel boards are in good 

operating condition and properly performing the intended function. 

 

- - - E N D - - - 
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SECTION 26 27 26 
WIRING DEVICES 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section specifies the furnishing, installation and connection of 

wiring devices. 

1.2 RELATED WORK 

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements that are common to more than one section of 

Division 26. 

B. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits 

and outlets boxes.  

C. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Cables and wiring. 

D. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

to ground for possible ground fault currents. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following: 

B. Shop Drawings: 

1. Sufficient information, clearly presented, shall be included to 

determine compliance with drawings and specifications. 

2. Include electrical ratings, dimensions, mounting details, 

construction materials, grade, and termination information. 

C. Manuals: Two weeks prior to final inspection, deliver four copies of 

the following to the Resident Engineer: Technical data sheets and 

information for ordering replacement units. 

D. Certifications: Two weeks prior to final inspection, submit four copies 

of the following to the Resident Engineer: Certification by the 

Contractor that the devices comply with the drawings and 

specifications, and have been properly installed, aligned, and tested. 
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1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by basic 

designation only. 

B. National Fire Protection Association (NFPA): 

70......................National Electrical Code (NEC) 

C. National Electrical Manufacturers Association (NEMA): 

WD 1....................General Color Requirements for Wiring Devices 

WD 6 ...................Wiring Devices – Dimensional Requirements 

D. Underwriter’s Laboratories, Inc. (UL): 

5.......................Surface Metal Raceways and Fittings 

20......................General-Use Snap Switches 

231.....................Power Outlets 

467.....................Grounding and Bonding Equipment 

498.....................Attachment Plugs and Receptacles 

943.....................Ground-Fault Circuit-Interrupters  

PART 2 - PRODUCTS 

2.1 RECEPTACLES 

A. General: All receptacles shall be listed by Underwriters Laboratories, 

Inc., and conform to NEMA WD 6.  

1. Mounting straps shall be plated steel, with break-off plaster ears 

and shall include a self-grounding feature. Terminal screws shall be 

brass, brass plated or a copper alloy metal. 

2. Receptacles shall have provisions for back wiring with separate 

metal clamp type terminals (four min.) and side wiring from four 

captively held binding screws. 

B. Duplex Receptacles: Hospital-grade, single phase, 20 ampere, 120 volts, 

2-pole, 3-wire, and conform to the NEMA 5-20R configuration in NEMA WD 

6. The duplex type shall have break-off feature for two-circuit 

operation. The ungrounded pole of each receptacle shall be provided 

with a separate terminal.  

1. Bodies shall be ivory in color.  

2. Switched duplex receptacles shall be wired so that only the top 

receptacle is switched. The remaining receptacle shall be 

unswitched. 
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3. Ground Fault Interrupter Duplex Receptacles: Shall be an integral 

unit, hospital-grade, suitable for mounting in a standard outlet 

box. 

a. Ground fault interrupter shall be consisting of a differential 

current transformer, solid state sensing circuitry and a circuit 

interrupter switch.  Device shall have nominal sensitivity to 

ground leakage current of five milliamperes and shall function to 

interrupt the current supply for any value of ground leakage 

current above five milliamperes (+ or – 1 milliamp) on the load 

side of the device. Device shall have a minimum nominal tripping 

time of 1/30th of a second. 

4. Safety Type Duplex Receptacles: 

a. Bodies shall be gray in color. 

1) Shall permit current to flow only while a standard plug is in 

the proper position in the receptacle. 

2) Screws exposed while the wall plates are in place shall be the 

tamperproof type. 

2.2 TOGGLE SWITCHES 

A. Toggle Switches: Shall be totally enclosed tumbler type with bodies of 

phenolic compound. Toggle handles shall be ivory in color unless 

otherwise specified. The rocker type switch is not acceptable and will 

not be approved. 

1. Switches installed in hazardous areas shall be explosion proof type 

in accordance with the NEC and as shown on the drawings.  

2. Shall be single unit toggle, butt contact, quiet AC type, heavy-duty 

general-purpose use with an integral self grounding mounting strap 

with break-off plasters ears and provisions for back wiring with 

separate metal wiring clamps and side wiring with captively held 

binding screws. 

3. Ratings: 

a. 120 volt circuits: 20 amperes at 120-277 volts AC. 

b. 277 volt circuits: 20 amperes at 120-277 volts AC. 

2.3 WALL PLATES 

A. Wall plates for switches and receptacles shall be type 302, stainless 

steel. Oversize plates are not acceptable.  
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B. Standard NEMA Design, so that products of different manufacturers will 

be interchangeable. Dimensions for openings in wall plates shall be 

accordance with NEMA WD 6. 

C. For receptacles or switches mounted adjacent to each other, wall plates 

shall be common for each group of receptacles or switches. 

D. Wall plates for data, telephone or other communication outlets shall be 

as specified in the associated specification. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Installation shall be in accordance with the NEC and as shown as on the 

drawings. 

B. Ground terminal of each receptacle shall be bonded to the outlet box 

with an approved green bonding jumper, and also connected to the green 

equipment grounding conductor. 

C. Outlet boxes for light switches shall be mounted on the strike side of 

doors.  

D. Provide barriers in multigang outlet boxes to separate systems of 

different voltages, Normal Power and Emergency Power systems, and in 

compliance with the NEC. 

E. Coordinate with other work, including painting, electrical boxes, and 

wiring installations, as necessary to interface installation of wiring 

devices with other work.  Coordinate the electrical work with the work 

of other trades to ensure that wiring device flush outlets are positioned 

with box openings aligned with the face of the surrounding finish 

material.  Pay special attention to installations in cabinet work, and in 

connection with laboratory equipment. 

F. Exact field locations of floors, walls, partitions, doors, windows, and 

equipment may vary from locations shown on the drawings. Prior to 

locating sleeves, boxes and chases for roughing-in of conduit and 

equipment, the Contractor shall coordinate exact field location of the 

above items with other trades. In addition, check for exact direction 

of door swings so that local switches are properly located on the 

strike side.   

G. Install wall switches 48 inches [1200mm] above floor, OFF position down.  
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H. Install convenience receptacles 18 inches [450mm] above floor, and 6 

inches [152mm] above counter backsplash or workbenches.  Install 

specific-use receptacles at heights shown on the drawings. 

I. Label device plates with a permanent adhesive label listing panel and 

circuit feeding the wiring device. 

J. Test wiring devices for damaged conductors, high circuit resistance, 

poor connections, inadequate fault current path, defective devices, or 

similar problems using a portable receptacle tester.  Correct circuit 

conditions, remove malfunctioning units and replace with new, and 

retest as specified above. 

K. Test GFCI devices for tripping values specified in UL 1436 and UL 943. 

- - - E N D - - - 
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SECTION 26 29 11 
MOTOR CONTROLLERS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of motor controllers, including all low- and medium-voltage 

motor controllers and manual motor controllers, indicated as motor 

controllers in this section, and low-voltage variable speed motor 

controllers.  

B. Motor controllers, whether furnished with the equipment specified in 

other sections or otherwise (with the exception of elevator motor 

controllers specified in Division 14 and fire pump controllers 

specified in Division 21), shall meet this specification and all 

related specifications.   

1.2 RELATED WORK 

  A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits. 

   

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings:   

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Include electrical ratings, dimensions, weights, mounting 

details, materials, overcurrent protection devices, overload 

relays, sizes of enclosures, wiring diagrams, starting 

characteristics, interlocking, and accessories.  
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2. Manuals:  

a. Submit, simultaneously with the shop drawings, companion copies 

of complete maintenance and operating manuals, including 

technical data sheets, wiring diagrams, and information for 

ordering replacement parts.  

1) Wiring diagrams shall have their terminals identified to 

facilitate installation, maintenance, and operation.  

2) Wiring diagrams shall indicate internal wiring for each item 

of equipment and interconnections between the items of 

equipment.  

3) Elementary schematic diagrams shall be provided for clarity of 

operation. 

4) Include the catalog numbers for the correct sizes of overload 

relays for the motor controllers. 

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

3. Certifications: Two weeks prior to final inspection, submit the 

following.  

a. Certification by the manufacturer that the motor controllers 

conform to the requirements of the drawings and specifications. 

b. Certification by the Contractor that the motor controllers have 

been properly installed, adjusted, and tested. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by basic 

designation only. 

B. Institute of Electrical and Electronic Engineers (IEEE): 

519-92..................Recommended Practices and Requirements for 

Harmonic Control in Electrical Power Systems 

C37.90.1-02.............Standard Surge Withstand Capability (SWC) Tests 

for Relays and Relay Systems Associated with 

Electric Power Apparatus 

C. International Code Council (ICC): 

IBC-12..................International Building Code 

D. National Electrical Manufacturers Association (NEMA):  
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ICS 1-08................Industrial Control and Systems: General 

Requirements 

ICS 1.1-09..............Safety Guidelines for the Application, 

Installation and Maintenance of Solid State 

Control 

ICS 2-05................Industrial Control and Systems Controllers, 

Contactors, and Overload Relays Rated 600 Volts 

ICS 4-05................Industrial Control and Systems: Terminal Blocks 

ICS 6-06................Industrial Control and Systems: Enclosures 

ICS 7-06................Industrial Control and Systems: Adjustable-

Speed Drives 

ICS 7.1-06..............Safety Standards for Construction and Guide for 

Selection, Installation, and Operation of 

Adjustable-Speed Drive Systems 

MG 1 Part 31............Inverter Fed Polyphase Motor Standards  

E. National Fire Protection Association (NFPA):  

70-11...................National Electrical Code (NEC)  

F. Underwriters Laboratories Inc. (UL):  

508A-07.................Industrial Control Panels 

508C-07.................Power Conversion Equipment 

UL 1449-06..............Surge Protective Devices 

SPEC WRITER NOTE: Delete between // ---- 
// if not applicable to project. Also 
delete any other item or paragraph not 
applicable to the section and renumber 
the paragraphs. 
 

PART 2 - PRODUCTS 

2.1 MOTOR CONTROLLERS 

A. Motor controllers shall comply with IEEE, NEMA, NFPA, UL, and as shown 

on the drawings. 

B. Motor controllers shall be separately enclosed, unless part of another 

assembly.  For installation in motor control centers, provide plug-in, 

draw-out type motor controllers up through NEMA size 4. NEMA size 5 and 

above require bolted connections. 

C. Motor controllers shall be combination type, with magnetic controller 

per Paragraph 2.3 below and with fused switch disconnecting means, with 

external operating handle with lock-open padlocking positions and ON-

OFF position indicator.   
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  1. Fused Switches: 

a. Quick-make, quick-break type. 

b. Minimum duty rating shall be NEMA classification Heavy Duty (HD) 

for 480 Volts. 

c. Horsepower rated, and shall have the following features: 

1) Copper blades, visible in the OFF position. 

2) An arc chute for each pole. 

3) Fuse holders for the sizes and types of fuses specified or as 

shown on the drawings. 

D. Enclosures: 

1. Enclosures shall be NEMA-type rated 1, 3R, or 12 as indicated on the 

drawings or as required per the installed environment. 

2. Enclosure doors shall be interlocked to prevent opening unless the 

disconnecting means is open.  A "defeater" mechanism shall allow for 

inspection by qualified personnel with the disconnect means closed.  

Provide padlocking provisions. 

3. All metal surfaces shall be thoroughly cleaned, phosphatized, and 

factory primed prior to applying light gray baked enamel finish. 

E. Motor control circuits: 

1. Shall operate at not more than 120 Volts.  

2. Shall be grounded, except where the equipment manufacturer 

recommends that the control circuits be isolated.  

F. Overload relays:  

1. One for each pole.  

2. Overload relays shall be matched to nameplate full-load current of 

actual protected motor and with appropriate adjustment for duty 

cycle. 

I. Unless noted otherwise, equip each motor controller with not less than 

two normally open (N.O.) and two normally closed (N.C.) auxiliary 

contacts.   

J. Provide green (RUN) and red (STOP) pilot lights. 

K. Motor controllers incorporated within equipment assemblies shall also 

be designed for the specific requirements of the assemblies. 

L. Additional requirements for specific motor controllers, as indicated in 

other specification sections, shall also apply. 

2.2 MANUAL MOTOR CONTROLLERS 

A. Shall be in accordance with applicable requirements of 2.1 above. 
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B. Manual motor controllers shall have the following features:  

1. Controllers shall be general-purpose Class A, manually operated type 

with full voltage controller for induction motors, rated in 

horsepower. 

2. Units shall include thermal overload relays, on-off operator, red 

pilot light. 

C. Fractional horsepower manual motor controllers shall have the following 

features: 

1. Controllers shall be general-purpose Class A, manually operated type 

with full voltage controller for fractional horsepower induction 

motors.  

2. Units shall include thermal overload relays, red pilot light, and 

toggle operator. 

2.3 MAGNETIC MOTOR CONTROLLERS 

A. Shall be in accordance with applicable requirements of 2.1 above. 

B. Controllers shall be general-purpose, Class A magnetic controllers for 

induction motors rated in horsepower. Minimum NEMA size 0. 

C. Where combination motor controllers are used, combine controller with 

protective or disconnect device in a common enclosure.  

D. Provide phase loss protection for each controller, with contacts to de-

energize the controller upon loss of any phase. 

E. Unless otherwise indicated, provide full voltage non-reversing across-

the-line mechanisms for motors less than 75 HP, closed by coil action and 

opened by gravity.  For motors 75 HP and larger, provide reduced-voltage 

or variable speed controllers as shown on the drawings.  Equip 

controllers with 120 VAC coils and individual control transformer unless 

otherwise noted.   

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Install motor controllers in accordance with the NEC, as shown on the 

drawings, and as recommended by the manufacturer. 

3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform manufacturer’s required field tests in accordance with the 

manufacturer's recommendations. In addition, include the following: 

1. Visual Inspection and Tests: 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 
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b. Inspect physical, electrical, and mechanical condition. 

c. Verify appropriate anchorage, required area clearances, and 

correct alignment. 

d. Verify that circuit breaker, motor circuit protector, and fuse 

sizes and types correspond to approved shop drawings. 

e. Verify overload relay ratings are correct.  

f. Vacuum-clean enclosure interior.  Clean enclosure exterior. 

g. Verify tightness of accessible bolted electrical connections by 

calibrated torque-wrench method in accordance with manufacturer’s 

published data. 

h. Test all control and safety features of the motor controllers. 

3.3 FOLLOW-UP VERIFICATION 

A. Upon completion of acceptance checks, settings, and tests, the 

Contractor shall show by demonstration in service that the motor 

controllers are in good operating condition and properly performing the 

intended functions.  

---END--- 
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SECTION 26 29 21 
DISCONNECT SWITCHES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the furnishing, installation, and connection of 

low voltage disconnect switches.  

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that, are common to more than one 

section of Division 26.  

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

600 VOLTS AND BELOW: Cables and wiring. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground faults. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits 

for cables and wiring. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS. 

B. Shop Drawings: 

1. Clearly present sufficient information to determine compliance with 

drawings and specifications.  

2. Include electrical ratings, dimensions, mounting details, materials, 

enclosure types, and fuse types and classes.  

3. Show the specific switch and fuse proposed for each specific piece 

of equipment or circuit.  

C. Manuals:  

1. Provide complete maintenance and operating manuals for disconnect 

switches, including technical data sheets, wiring diagrams, and 

information for ordering replacement parts. Deliver four copies to 

the COTR two weeks prior to final inspection.  

2. Terminals on wiring diagrams shall be identified to facilitate 

maintenance and operation. 
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3. Wiring diagrams shall indicate internal wiring and any interlocking. 

D. Certifications: Two weeks prior to the final inspection, submit four 

copies of the following certifications to the COTR:  

1. Certification by the manufacturer that the materials conform to the 

requirements of the drawings and specifications.  

2. Certification by the contractor that the materials have been 

properly installed, connected, and tested.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. National Electrical Manufacturers Association (NEMA):  

FU l-07.................Low Voltage Cartridge Fuses 

KS l-06.................Enclosed and Miscellaneous Distribution 

Equipment Switches (600 Volts Maximum)  

C. National Fire Protection Association (NFPA):  

70-08...................National Electrical Code (NEC)  

D. Underwriters Laboratories, Inc. (UL):  

98-04...................Enclosed and Dead-Front Switches  

248-00..................Low Voltage Fuses 

977-94..................Fused Power-Circuit Devices  

PART 2 - PRODUCTS  

2.1 LOW VOLTAGE FUSIBLE SWITCHES RATED 600 AMPERES AND LESS  

A. In accordance with UL 98, NEMA KS1, and NEC. 

B. Shall have NEMA classification Heavy Duty (HD) for all V switches. 

C. Shall be HP rated.  

D. Shall have the following features:  

1. Switch mechanism shall be the quick-make, quick-break type. 

2. Copper blades, visible in the OFF position. 

3. An arc chute for each pole.  

4. External operating handle shall indicate ON and OFF position and 

have lock-open padlocking provisions.  

5. Mechanical interlock shall permit opening of the door only when the 

switch is in the OFF position, defeatable to permit inspection. 

6. Fuse holders for the sizes and types of fuses specified. 
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7. Solid neutral for each switch being installed in a circuit which 

includes a neutral conductor.  

8. Ground lugs for each ground conductor.  

 9. Enclosures: 

a. Shall be the NEMA types shown on the drawings for the switches. 

b. Where the types of switch enclosures are not shown, they shall be 

the NEMA types most suitable for the ambient environmental 

conditions. Unless otherwise indicated on the plans, all outdoor 

switches shall be NEMA 3R.  

c. Shall be finished with manufacturer’s standard gray baked enamel 

paint over pretreated steel (for the type of enclosure required). 

2.2 LOW VOLTAGE UNFUSED SWITCHES RATED 600 AMPERES AND LESS 

 The switch shall be the same as Low Voltage Fusible Switches, Rated 600 

Amperes and Less but, without provisions for fuses. 

2.3 LOW VOLTAGE CARTRIDGE FUSES 

A. In accordance with NEMA FU1. 

B. Motor Branch Circuits: Class RK1, time delay. 

C. Other Branch Circuits: Class RK1, time delay. 

PART 3 - EXECUTION 

3.1 INSTALLATION   

A. Install, disconnect switches in accordance with the NEC and as shown on 

the drawings. 

B. Fusible disconnect switches shall be furnished complete with fuses. 

Arrange fuses such that rating information is readable without removing 

the fuse. 

3.2 SPARE PARTS  

 Two weeks prior to the final inspection, furnish one complete set of 

spare fuses for each fusible disconnect switch installed on the 

project. Deliver the spare fuses to the COTR.  

- - - E N D - - - 
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SECTION 26 36 23 
AUTOMATIC TRANSFER SWITCHES 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of open-transition automatic transfer switches with bypass 

isolation, indicated as automatic transfer switches or ATS in this 

section.  

1.2 RELATED WORK  

   A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personal safety and to provide a low impedance path 

for possible ground fault currents.  

D. Section 26 05 33, RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS: Conduits. 

1.3 QUALITY ASSURANCE  

A. QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

B. A factory-authorized representative shall be capable of providing 

emergency maintenance and repairs at the project site within 4 hours 

maximum of notification. 

C. Automatic transfer switch, bypass/isolation switch, and annunciation 

control panels shall be products of the same manufacturer. 

1.4 FACTORY TESTS 

A. Automatic transfer switches shall be thoroughly tested at the factory 

to ensure that there are no electrical or mechanical defects. Tests 

shall be conducted per UL standards.  Factory tests shall be certified, 

and shall include the following tests: 

1. Visual inspection to verify that each ATS is as specified. 

2. Mechanical test to verify that ATS sections are free of mechanical 

hindrances. 

3. Insulation resistance test to ensure electrical integrity and 

continuity of entire system. 
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4. Main switch contact resistance test. 

5. Electrical tests to verify complete system electrical operation. 

B. Furnish four (4) copies of certified manufacturer's factory test 

reports to the Resident Engineer prior to shipment of the ATS to ensure 

that the ATS has been successfully tested as specified. 

1.5 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings:  

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Include voltage rating, continuous current rating, number of 

phases, withstand and closing rating,  dimensions, weights, 

mounting details, conduit entry provisions, front view, side 

view, equipment and device arrangement, elementary and 

interconnection wiring diagrams, factory relay settings, and 

accessories. 

c. Complete nameplate data, including manufacturer's name and 

catalog number. 

e. A copy of the markings that are to appear on the automatic 

transfer switches when installed.  

2. Manuals:  

a. Submit, simultaneously with the shop drawings, companion copies 

of complete maintenance and operating manuals, including 

technical data sheets, wiring diagrams, and information for 

ordering replacement parts. 

1) Schematic signal and control diagrams, with all terminals 

identified, matching terminal identification in the automatic 

transfer switches. 

2) Include information for testing, repair, troubleshooting, 

assembly, disassembly, and factory recommended/required 

periodic maintenance procedures and frequency.  

3) Provide a replacement and spare parts list.  Include a list of 

tools and instruments for testing and maintenance purposes. 

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 
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1) Include complete "As Installed" diagrams that indicate all 

pieces of equipment and their interconnecting wiring. 

2) Include complete diagrams of the internal wiring for each 

piece of equipment, including "As Installed" revisions of the 

diagrams. 

3) The wiring diagrams shall identify the terminals to facilitate 

installation, maintenance, operation, and testing. 

3. Certifications:  

a. When submitting the shop drawings, submit a certified test report 

from a recognized independent testing laboratory that a 

representative sample has passed UL 1008 prototype testing. 

b. Two weeks prior to final inspection, submit the following.  

1) Certification by the manufacturer that the ATS conform to the 

requirements of the drawings and specifications. 

2) Certification by the Contractor that transfer switches have 

been properly installed, adjusted, and tested. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. Institute of Electrical and Electronic Engineers (IEEE): 

446-95..................Emergency and Standby Power Systems for 

Industrial and Commercial ApplicationsC37.90.1-

02 Surge Withstand Capability (SWC) Tests 

for Relays and Relay Systems Associated with 

Electric Power Apparatus 

C62.41.1-02.............Guide on the Surges Environment in Low-Voltage 

(1000 V and Less) AC Power Circuits 

C62.41.2-02.............Recommended Practice on Characterization of 

Surges in Low-Voltage (1000 V and Less) AC 

Power Circuits 

C. International Code Council (ICC): 

IBC-12..................International Building Code 

D. National Electrical Manufacturers Association (NEMA): 

250-08..................Enclosures for Electrical Equipment (1000 Volts 

Maximum) 
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ICS 6-06................Enclosures  

ICS 4-10................Application Guideline for Terminal Blocks 

MG 1-11.................Motors and Generators 

E. National Fire Protection Association (NFPA):  

70–11...................National Electrical Code (NEC)  

99-12...................Health Care Facilities  

110-10..................Emergency and Standby Power Systems 

F. Underwriters Laboratories, Inc. (UL):  

50-95...................Enclosures for Electrical Equipment 

508-99..................Industrial Control Equipment  

891-07..................Switchboards  

1008-07.................Transfer Switch Equipment  

SPEC WRITER NOTE: Delete between // ---- 
// if not applicable to project. Also 
delete any other item or paragraph not 
applicable to the section and renumber 
the paragraphs. 
 

PART 2 - PRODUCTS  

2.1 GENERAL REQUIREMENTS 

A. Automatic transfer switches shall comply with UL, NEMA, NEC, ANSI, 

IEEE, and NFPA, and have the following features:  

 
1. Automatic transfer switches shall be open transition switches, 3 

pole, electrically operated, mechanically held open contact type, 

without integral overcurrent protection. Automatic transfer switches 

utilizing automatic or non-automatic molded case circuit breakers, 

insulated case circuit breakers, or power circuit breakers as 

switching mechanisms are not acceptable.  

2. Automatic transfer switches shall be completely factory-assembled 

and wired such that only external circuit connections are required 

in the field.  

3. Each automatic transfer switch shall be equipped with an integral 

bypass/isolation switch.  

4. Ratings:  

a. Phases, voltage, continuous current, poles, and withstand and 

closing  ratings shall be as shown on the drawings.  

b. Transfer switches are to be rated for continuous duty at 

specified continuous current rating on 60Hz systems.  
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c. Maximum automatic transfer switch rating: 800 A.  

5. Markings:  

a. Markings shall be in accordance with UL 1008.  

6. Tests:  

a. Automatic transfer switches shall be tested in accordance with UL 

1008. The contacts of the transfer switch shall not weld during 

the performance of withstand and closing tests when used with the 

upstream overcurrent device and available fault current 

specified. 

7. Surge Withstand Test:  

a. Automatic transfer switches utilizing solid-state devices in 

sensing, relaying, operating, or communication equipment or 

circuits shall comply with IEEE C37.90.1.  

8. Housing: 

a. Enclose automatic transfer switches in wall- or floor-mounted 

steel cabinets, with metal gauge not less than No. 14, in 

accordance with UL 508, or in a switchboard assembly in 

accordance with UL 891, as shown on the drawings.  

b. Enclosure shall be constructed so that personnel are protected 

from energized bypass-isolation components during automatic 

transfer switch maintenance. 

c. Automatic transfer switch components shall be removable without 

disconnecting external source or load power conductors. 

d. Finish: Cabinets shall be given a phosphate treatment, painted 

with rust-inhibiting primer, and finish-painted with the 

manufacturer's standard enamel or lacquer finish. 

e. Viewing Ports: Provide viewing ports so that contacts may be 

inspected without disassembly. 

9. Operating Mechanism:  

a. Actuated by an electrical operator.  

b. Electrically and mechanically interlocked so that the main 

contact cannot be closed simultaneously in either normal and 

emergency position.  

c. Normal and emergency main contacts shall be mechanically locked 

in position by the operating linkage upon completion of transfer. 

Release of the locking mechanism shall be possible only by normal 

operating action.  
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d. Contact transfer time shall not exceed six cycles.  

e. Operating mechanism components and mechanical interlocks shall be 

insulated or grounded.  

10. Contacts:  

a. Main contacts: Silver alloy. 

b. Neutral contacts: Silver alloy, with same current rating as phase 

contacts.  

c. Current carrying capacity of arcing contacts shall not be used in 

the determination of the automatic transfer switch rating, and 

shall be separate from the main contacts.  

d. Main and arcing contacts shall be visible for inspection with 

cabinet door open and barrier covers removed.  

11. Manual Operator:  

a. Capable of operation by one person in either direction under no 

load.  

12. Replaceable Parts:  

a. Include the main and arcing contacts individually or as units, as 

well as relays, and control devices.  

b. Automatic transfer switch contacts and accessories shall be 

replaceable from the front without removing the switch from the 

cabinet and without removing main conductors.  

13. Sensing Features:  

a. Undervoltage Sensing for Each Phase of Normal Source:  Sense low 

phase-to-ground voltage on each phase. Pickup voltage shall be 

adjustable from 85 to 100% of nominal, and dropout voltage is 

adjustable from 75 to 98% of pickup value. Factory set for pickup 

at 90% and dropout at 85%. 

b. Adjustable Time Delay:  For override of normal-source voltage 

sensing to delay transfer and engine start signals. Adjustable 

from zero to six seconds, and factory set for one second. 

c. Voltage/Frequency Lockout Relay:  Prevent premature transfer to 

the engine-generator. Pickup voltage shall be adjustable from 85 

to 100% of nominal. Factory set for pickup at 90%. Pickup 

frequency shall be adjustable from 90 to 100% of nominal. Factory 

set for pickup at 95%. 

d. Time Delay for Retransfer to Normal Source:  Adjustable from 0 to 

30 minutes, and factory set for 10 minutes to automatically 
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defeat delay on loss of voltage or sustained undervoltage of 

emergency source, provided normal supply has been restored. 

e. Test Switch:  Simulate normal-source failure. 

f. Switch-Position Indication:  Indicate source to which load is 

connected. 

g. Source-Available Indication:  Supervise sources via transfer 

switch normal- and emergency-source sensing circuits. 

h.  Normal Power Indication:  Indicate "Normal Source Available." 

i. Emergency Power Indication:  Indicate "Emergency Source 

Available." 

j. Transfer Override Control:  Overrides automatic retransfer 

control so that automatic transfer switch shall remain connected 

to emergency power source regardless of condition of normal 

source. Control panel shall indicate override status. 

k. Engine Starting Contacts:  One isolated and normally closed and 

one isolated and normally open; rated 5 A at 30 V DC minimum. 

l. Engine Shutdown Contacts:  Time delay adjustable from zero to 15 

minutes, and factory set for 5 minutes. Contacts shall initiate 

shutdown at remote engine-generator controls after retransfer of 

load to normal source. 

14. Controls: 

a. Controls shall provide indication of switch status and be 

equipped with alarm diagnostics. 

b. Controls shall control operation of the automatic transfer 

switches. 

15. Factory Wiring: Train and bundle factory wiring and label either by 

color-code or by numbered/lettered wire markers. Labels shall match 

those on the shop drawings. 

16. Annunciation, Control, and Programming Interface Components:  

Devices for communicating with remote programming devices, 

annunciators, or control panels shall have open-protocol 

communication capability matched with remote device. 

17. Motor Disconnect and Timing Relay: Controls designate starters so 

they disconnect motors before transfer and reconnect them 

selectively at an adjustable time interval after transfer. Control 

connection to motor starters is through wiring external to the 

automatic transfer switch. Time delay for reconnecting individual 
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motor loads is adjustable between 1 and 60 seconds, and settings are 

as indicated. Relay contacts handling motor-control circuit in-rush 

and seal currents are rated for actual currents to be encountered.// 

2.2 SEQUENCE OF OPERATION  

A. The specified voltage decrease in one or more phases of the normal 

power source shall initiate the transfer sequence. The automatic 

transfer switch shall start the engine-generator(s) after a specified 

time delay to permit override of momentary dips in the normal power 

source.  

B. The automatic transfer switch shall transfer the load from normal to 

emergency source when the frequency and voltage of the engine-

generator(s) have attained the specified percent of rated value.  

C. Engine Start: A voltage decrease, at any automatic transfer switch, in 

one or more phases of the normal power source to less than the 

specified value of normal shall start the engine-generator(s) after a 

specified time delay.  

D. Transfer to Emergency System Loads: Automatic transfer switches for 

Emergency System loads shall transfer their loads from normal to 

emergency source when frequency and voltage of the engine-generator(s) 

have attained the specified percent of rated value. Only those switches 

with deficient normal source voltage shall transfer.  

E. Transfer to Equipment Branch Loads: Automatic transfer switches for 

Equipment Branch loads shall transfer their loads to the engine-

generator on a time-delayed, staggered basis, after the Emergency 

System switches have transferred. Only those switches with deficient 

normal source voltage shall transfer. 

F. Retransfer to Normal (All Loads): Automatic transfer switches shall 

retransfer the load from emergency to normal source upon restoration of 

normal supply in all phases to the specified percent or more of normal 

voltage, and after a specified time delay. Should the emergency source 

fail during this time, the automatic transfer switches shall 

immediately transfer to the normal source whenever it becomes 

available. After restoring to normal source, the engine-generator(s) 

shall continue to run unloaded for a specified interval before shut-

down. 
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2.3 BYPASS-ISOLATION SWITCH  

A. Provide each automatic transfer switch with two-way bypass-isolation 

manual type switch. The bypass-isolation switch shall permit load by-

pass to either normal or emergency power source and complete isolation 

of the automatic transfer switch, independent of transfer switch 

position. Bypass and isolation shall be possible under all conditions 

including when the automatic transfer switch is removed from service.  

B. Operation: The bypass-isolation switch shall have provisions for 

operation by one person through the movement of a maximum of two 

handles at a common dead front panel in no more than 15 seconds. 

Provide a lock, which must energize to unlock the bypass switch, to 

prevent bypassing to a dead source. Provide means to prevent 

simultaneous connection between normal and emergency sources.  

1. Bypass to normal (or emergency): Operation of bypass handle shall 

allow direct connection of the load to the normal (or emergency) 

source, without load interruption or by using a break-before-make 

design, or provide separate load interrupter contacts to momentarily 

interrupt the load.  

a. Ensure continuity of auxiliary circuits necessary for proper 

operation of the system.  

b. A red indicating lamp shall light when the automatic transfer 

switch is bypassed.  

c. Bypassing source to source: If the power source is lost while in 

the bypass position, bypass to the alternate source shall be 

achievable without re-energization of the automatic transfer 

switch service and load connections.  

2. Isolation: Operation of the isolating handle shall isolate all live 

power conductors to the automatic transfer switch without 

interruption of the load.  

a. Interlocking: Provide interlocking as part of the bypass- 

isolation switch to eliminate personnel-controlled sequence of 

operation, and to prevent operation to the isolation position 

until the bypass function has been completed.  

b. Padlocking: Include provisions to padlock the isolating handle in 

the isolated position.  

c. Visual verification: The isolation blades shall be visible in the 

isolated position.  
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3. Testing: It shall be possible to test (normal electrical operation) 

the automatic transfer switch and engine–generator(s) with the 

isolation contacts closed and the load bypassed without interruption 

of power to the load.  

C. Ratings: The electrical capabilities and ratings of the bypass-

isolation switch shall be compatible with those of the associated 

automatic transfer switch, including any required additional withstand 

tests.  

 
2.4 REMOTE ANNUNCIATOR SYSTEM 

A. Remote annunciator panel shall annunciate conditions for indicated 

automatic transfer switches. Annunciation shall include the following: 

1. Sources available, as defined by actual pickup and dropout settings 

of automatic transfer switch controls. 

2. Switch position. 

3. Switch in test mode. 

4. Failure of communication link. 

B. Remote annunciator panel shall be visual and audible type with LED 

display panel, audible signal, and silencing switch. 

1. Panel shall indicate each automatic transfer switch monitored, the 

location of automatic transfer switch, and the identity of load it 

serves. 

2. Mounting: Steel cabinet, flush or surface mounted, as shown on the 

drawings. 

2.5 REMOTE ANNUNCIATOR AND CONTROL SYSTEM 

A. Include the following functions for indicated automatic transfer 

switches: 

1. Indication of sources available, as defined by actual pickup and 

dropout settings of automatic transfer switch controls. 

2. Indication of automatic transfer switch position. 

3. Indication of automatic transfer switch in test mode. 

4. Indication of failure of communication link. 

5. Key-switch or user-code access to control functions of panel. 

6. Control of automatic transfer switch test initiation. 

7. Control of automatic transfer switch operation in either direction. 

8. Control of time-delay bypass for transfer to normal source. 
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B. Malfunction of remote annunciator and control system or communication 

link shall not affect functions of automatic transfer switches.  

Automatic transfer switch sensing, controlling, or operating functions 

shall not depend on remote annunciator and control system for proper 

operation. 

C. Remote annunciation and control system shall include the following 

features: 

1. Touchscreen type operator interface. 

2. Control and indication means grouped together for each automatic 

transfer switch. 

3. Label each indication and control group. Indicate the automatic 

transfer switch it controls, the location of the automatic transfer 

switch, and the identity of the load that it serves. 

4. Digital Communication Capability: Matched to that of automatic 

transfer switches supervised. 

5. Mounting: Steel cabinet, flush or surface mounted, as shown on the 

drawings. 

 
PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Install automatic transfer switches in accordance with the NEC, as 

shown on the drawings, and as recommended by the manufacturer. 

B. Anchor automatic transfer switches with rustproof bolts, nuts, and 

washers not less than 12 mm (1/2 inch) diameter, in accordance with 

manufacturer’s instructions, and as shown on drawings. 

  C. Anchor remote control and/or annunciator panel to wall. 

3.2 ACCEPTANCE CHECKS AND TESTS 

A. An authorized representative of the automatic transfer switch 

manufacturer shall technically supervise and participate during all of 

the field adjustments and tests. Major adjustments and field tests 

shall be witnessed by the Resident Engineer.  The manufacturer’s 

representative shall certify in writing that the equipment has been 

installed, adjusted and tested in accordance with the manufacturer’s 

recommendations. 

B. Perform manufacturer’s required field tests in accordance with the 

manufacturer's recommendations.  In addition, include the following: 

1. Visual Inspection and Tests: 
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a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical, electrical, and mechanical condition. 

c. Confirm correct application of manufacturer's recommended 

lubricants. 

d. Verify appropriate anchorage, required area clearances, and 

correct alignment. 

e. Verify tightness of accessible bolted electrical connections by 

calibrated torque-wrench method, or performing thermographic 

survey after energization. 

f. Verify grounding connections. 

g. Verify ratings of sensors. 

h. Vacuum-clean enclosure interior.  Clean enclosure exterior. 

i. Exercise all active components. 

j. Verify that manual transfer warning signs are properly placed. 

k. Verify the correct operation of all sensing devices, alarms, and 

indicating devices. 

2. Electrical tests: 

a. Perform insulation-resistance tests. 

b. After energizing circuits, demonstrate the interlocking sequence 

and operational function for each automatic transfer switch at 

least three times. 

1) Test bypass-isolation unit functional modes and related 

automatic transfer switch operations. 

2) Power failure of normal source shall be simulated by opening 

upstream protective device. This test shall be performed a 

minimum of five times. 

3) Power failure of emergency source with normal source available 

shall be simulated by opening upstream protective device for 

emergency source. This test shall be performed a minimum of 

five times. 

4) Low phase-to-ground voltage shall be simulated for each phase 

of normal source. 

5) Operation and settings shall be verified for specified 

automatic transfer switch operational feature, such as 

override time delay, transfer time delay, return time delay, 
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engine shutdown time delay, exerciser, auxiliary contacts, and 

supplemental features. 

6) Verify pickup and dropout voltages by data readout or 

inspection of control settings. 

7) Verify that bypass and isolation functions perform correctly, 

including the physical removal of the automatic transfer 

switch while in bypass mode. 

  c. Ground-fault tests:  Verify that operation of automatic transfer 

switches shall not cause nuisance tripping or alarms of ground 

fault protection on either source. 

d. When any defects are detected, correct the defects and repeat the 

tests as requested by the Resident Engineer at no additional cost 

to the Government.  

3.3 FIELD SETTINGS VERIFICATION 

A. The automatic transfer switch settings shall be verified in the field 

by an authorized representative of the manufacturer. 

3.4 FOLLOW-UP VERIFICATION 

A. Upon completion of acceptance checks and tests, the Contractor shall 

show by demonstration in service that the automatic transfer switches 

are in good operating condition and properly performing the intended 

function. 

3.5 INSTRUCTION  

A. Furnish the services of a factory-trained technician for one 4-hour 

training period for instructing personnel in the maintenance and 

operation of the automatic transfer switches, on the dates requested by 

the Resident Engineer. 

---END--- 
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