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SECTION 23 08 00 

COMMISSIONING OF HVAC SYSTEMS 

 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 23.  

B. This project will have selected building systems commissioned.  The 

complete list of equipment and systems to be commissioned is specified 

in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.  The 

commissioning process, which the Contractor is responsible to execute, 

is defined in Section 01 91 00 GENERAL COMMISSIONING REQUIRMENTS.  A 

Commissioning Agent (CxA) appointed by the VA will manage the 

commissioning process. 

1.2 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS. 

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissioning the Facility 

exterior closure, related subsystems and related equipment.  This 

Section supplements the general requirements specified in Section 01 91 

00 General Commissioning Requirements. 

B. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more 

details regarding processes and procedures as well as roles and 

responsibilities for all Commissioning Team members. 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for 

definitions.   

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in Division 23 is part 

of the construction process. Documentation and testing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel in accordance with the requirements of Section 01 91 00 and 

of Division 23, is required in cooperation with the VA and the 

Commissioning Agent.   
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B. The Facility exterior closure systems commissioning will include the 

systems listed in Section 01 19 00 General Commissioning Requirements: 

1.6 SUBMITTALS 

A. The commissioning process requires review of selected Submittals that 

pertain to the systems to be commissioned.  The Commissioning Agent 

will provide a list of submittals that will be reviewed by the 

Commissioning Agent.  This list will be reviewed and approved by the VA 

prior to forwarding to the Contractor.  Refer to Section 01 33 23 SHOP 

DRAWINGS, PRODUCT DATA, and SAMPLES for further details.   

B. The commissioning process requires Submittal review simultaneously with 

engineering review. Specific submittal requirements related to the 

commissioning process are specified in Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS. 

PART 2 - PRODUCTS - NOT USED 

PART 3 - EXECUTION 

3.1 CONSTRUCTION INSPECTIONS 

A. Commissioning of HVAC systems will require inspection of individual 

elements of the HVAC systems construction throughout the construction 

period.  The Contractor shall coordinate with the Commissioning Agent 

in accordance with Section 01 19 00 and the Commissioning plan to 

schedule HVAC systems inspections as required to support the 

Commissioning Process. 

3.2 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testing.  The 

Commissioning Agent will prepare Pre-Functional Checklists to be used 

to document equipment installation.  The Contractor shall complete the 

checklists.  Completed checklists shall be submitted to the VA and to 

the Commissioning Agent for review.  The Commissioning Agent may spot 

check a sample of completed checklists.  If the Commissioning Agent 

determines that the information provided on the checklist is not 

accurate, the Commissioning Agent will return the marked-up checklist 

to the Contractor for correction and resubmission.  If the 

Commissioning Agent determines that a significant number of completed 

checklists for similar equipment are not accurate, the Commissioning 

Agent will select a broader sample of checklists for review.  If the 
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Commissioning Agent determines that a significant number of the broader 

sample of checklists is also inaccurate, all the checklists for the 

type of equipment will be returned to the Contractor for correction and 

resubmission.  Refer to SECTION 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS for submittal requirements for Pre-Functional Checklists, 

Equipment Startup Reports, and other commissioning documents. 

3.3 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 23 shall be 

scheduled and documented in accordance with Section 01 00 00 GENERAL 

REQUIREMENTS.  All testing shall be incorporated into the project 

schedule.  Contractor shall provide no less than 7 calendar days’ 

notice of testing.  The Commissioning Agent will witness selected 

Contractor tests at the sole discretion of the Commissioning Agent.  

Contractor tests shall be completed prior to scheduling Systems 

Functional Performance Testing.   

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:   

A. The Commissioning Process includes Systems Functional Performance 

Testing that is intended to test systems functional performance under 

steady state conditions, to test system reaction to changes in 

operating conditions, and system performance under emergency 

conditions.  The Commissioning Agent will prepare detailed Systems 

Functional Performance Test procedures for review and approval by the 

COR.  The Contractor shall review and comment on the tests prior to 

approval.  The Contractor shall provide the required labor, materials, 

and test equipment identified in the test procedure to perform the 

tests.  The Commissioning Agent will witness and document the testing.  

The Contractor shall sign the test reports to verify tests were 

performed.  See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS, 

for additional details. 

3.5 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance personnel is required in 

cooperation with the COR and Commissioning Agent.  Provide competent, 

factory authorized personnel to provide instruction to operation and 

maintenance personnel concerning the location, operation, and 

troubleshooting of the installed systems.  Contractor shall submit 

training agendas and trainer resumes in accordance with the 

requirements of Section 01 19 00.  The instruction shall be scheduled 
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in coordination with the VA COR after submission and approval of formal 

training plans.   Refer to Section 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS and Division 23 Sections for additional Contractor 

training requirements. 

----- END ----- 

 

 


