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SECTION 01 00 00 
GENERAL REQUIREMENTS 

1.1 SAFETY REQUIREMENTS 

 Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and infection 

control requirements. 

1.2 GENERAL INTENTION  

A. Provide for and furnish all labor, superintendence, materials, tools, 

equipment, transportation, licenses, certificates, insurance, temporary 

protection, and other items designated under the provisions of this 

contract Renovate 5 West, project number 585-12-113 necessary for the 

renovation of approximately 12,180 sf on the 5th floor west and center 

of Building 1 of the VA Medical Center Iron Mountain as outlined in the 

contract specifications and as shown on the contract drawings.  The 

work involves demolition of the existing architectural, plumbing, fire 

protection, mechanical and electrical and the furnishing and 

installation of the new architectural, plumbing, fire protection, 

mechanical, electrical and security items located on the fifth floor in 

Building 1 as outlined in the contract specifications and as shown on 

the drawings. 

B. A visit to the site by Bidders information is located on the 

solicitation cover. Verify existing conditions and locations in field 

prior to submitting proposal. 

C. Offices of Northern Design Works, located in Negaunee, MI as Architect 

Engineers will render certain technical services during construction. 

Such services shall be considered as advisory to the Government and 

shall not be construed as expressing or implying a contractual act of 

the Government without affirmations by Contracting Officer or his duly 

authorized representative. 

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the Resident Engineer in sufficient time to enable testing 

laboratory personnel to be present at the site in time for proper 

taking and testing of specimens and field inspection. Such prior notice 

shall be not less than three work days unless otherwise designated by 

the Resident Engineer. 



12-7-17 

Renovate 5-West 01 00 00 -2 

E. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 

F. Schedule: To ensure such executions, Contractor shall furnish the 

Resident Engineer with a Baseline CPM schedule Per Spec Section 01 32 

16.15 Project Schedules which indicates phasing dates on which the 

Contractor intends to accomplish work in each specific area of site, 

building or portion thereof.  No Work shall begin on-site by the 

Contractor until the CPM schedule has been approved by the Resident 

Engineer. 

1.3 STATEMENT OF BID ITEM(S)  

A. See solicitation for specific information. 

1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. Drawings and contract documents may be obtained from the website where 

the solicitation is posted. Additional sets of drawings may be made by 

the Contractor, at Contractor's expense, from PDF drawings furnished by 

Issuing Office. 

1.5 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection 

of their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days’ notice to the Contracting 

Officer so that security arrangements can be provided for the 
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employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the Contracting Officer. 

c. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Resident Engineer for the purpose of security 

inspections of every area of project including tool boxes and parked 

machines and take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinder 

cores to the VA locksmith for permanent installation. See Section 08 

71 00, DOOR HARDWARE and coordinate. 

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from 

the project site without the written approval of Contracting 

Officer. 
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5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately 

when there is a loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents 

may be attached to e-mail provided all VA encryption procedures 

are followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours 

before the date and time of access. Access shall be restricted to 

picking up and dropping off materials and supplies by Engineering 

Entrance Parking and doors.  Coordinate parking at VA Medical Center 

with Police and COTR in south parking lot.  Dumpster for debris 

shall be located in the south contractor parking area by Semi truck 

parking. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 
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completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The 

Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads. (FAR 52.236-10) 

D. Working space and space available for storing materials shall be 

determined by the Resident Engineer. 

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by Resident Engineer where required by limited working space.  

 1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required 

to remain in operation. 

3. All Work in corridors and other occupied spaces shall be completed 

after normal working hours and shall be coordinated with the COR. 
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   G.  Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by Resident Engineer.  All such 

actions shall be coordinated with the COR or Utility Company involved:  

1. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

H. Phasing:  

 The Medical Center must maintain its operation 24 hours a day 7 days a 

week.  Therefore, any interruption in service must be scheduled and 

coordinated with the COR to ensure that no lapses in operation occur.  

It is the CONTRACTOR'S responsibility to develop a work plan and 

schedule detailing, at a minimum, the procedures to be employed, the 

equipment and materials to be used, the interim life safety measure to 

be used during the work, and a schedule defining the duration of the 

work with milestone subtasks.  

 To insure such executions, Contractor shall furnish the Resident 

Engineer with a schedule of approximate dates on which the Contractor 

intends to accomplish work in each specific area of site, building or 

portion thereof. Normal working hours are from 7:00am to 4:30pm Monday 

through Friday  unless otherwise approved by the COR.  All corridor 

work and work in other occupied areas shall be completed outside these 

normal business hours.  In addition, Contractor shall notify the 

Resident Engineer two weeks in advance of the proposed date of starting 

work in each specific area of site, building or portion thereof. 

Arrange such dates to insure accomplishment of this work in successive 

phases mutually agreeable to Medical Center Director, Resident Engineer 

and Contractor, as follows:  

The project duration shall be limited to 365 calendar days and shall be 

accomplished in the following phases.  
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Phase 0: Will commence with the issuance of the Notice to Proceed and 

shall consist of schedule preparation and approval. Phase 0 shall be 

completed no later than 60 days from the issuance of the Notice to 

Proceed.    

Phase IA: Will commence upon completion of Phase 0. Phase 1A work will 

include the renovation of the new restrooms and a portion of the south 

wing as identified on the plans.  The construction of full height 

construction walls shall enclose the construction areas from the 

occupied space.  Temporary power may be required for the new restrooms 

until Phase 2 and/or 3 is complete. The new restrooms in Phase 1A shall 

be completed no later than 120 days from the issuance of the Notice to 

Proceed.  The remaining south wing work shall be completed at the same 

completion date as Phase 1. 

Phase I: Will commence upon completion of the new restrooms in Phase 1A.  

This area includes the west wing and the remaining work in the south 

wings that is part of Phase 1A.  A construction of a full height 

construction wall shall enclose the entire construction area.  

Remainder of the 5th floor will be occupied.  Phase I shall be completed 

no later than 180 days from the issuance of the Notice to Proceed.   

Phase II:  Will commence 14 days after the completion of Phase 1. This 

work will include the North and center area of the 5-West wing.  The 

construction of a full height construction wall shall enclose the 

construction area.  In addition, Contractor shall provide access to the 

newly renovated restrooms and Stairwell 1 at all times.  New work is 

required through Phase 3 to serve Phase 2.  Contractor shall coordinate 

this work with COR and work shall be completed outside of normal 

business hours. Phase II shall be completed no later than 300 days from 

the issuance of the Notice to Proceed.    

Phase III:  Will commence 14 days after the completion of Phase 2. This 

work includes the south center construction area (OI&T) and all 

punchlist items to complete the project.  Phase III shall be completed 

no later than 365 days from the issuance of the Notice to Proceed.     

Phase IV:  Will include the corridor and shall occur throughout the 

duration of Phases 1A, I, II and III.  All of the Phase IV work shall 

be completed no later than 365 days from the issuance of the Notice to 

Proceed.  All corridor work (except areas within the construction area) 
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shall be completed outside of normal business hours.  The corridor 

areas shall be clean and ready for Government use the next calendar 

day.  

Refer the Sheet A003 for Phasing plan details. 

Any changes to this phasing plan shall be approved by the Contracting 

Officer and justified through the approved CPM Project Schedule. 

I. Contractor shall take all measures and provide all material necessary 

for protecting existing equipment and property in affected areas of 

construction against dust and debris, so that equipment and affected 

areas to be used in the Medical Centers operations will not be 

hindered. Coordinate alteration work in areas occupied by Department of 

Veterans Affairs so that Medical Center operations will continue during 

the construction period.  

J. When a building and/or construction site is turned over to Contractor, 

Contractor shall accept entire responsibility including upkeep and 

maintenance therefore:  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

K. Utilities Services: Maintain existing utility services for the Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air 

pipes, or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Resident Engineer.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 
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interrupted without prior approval of Resident Engineer. Electrical 

work shall be accomplished with all affected circuits or equipment 

de-energized. When an electrical outage cannot be accomplished, work 

on any energized circuits or equipment shall not commence without a 

detailed work plan, the Medical Center Director’s prior knowledge 

and written approval. Refer to specification Sections 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR 

COMMUNICATIONS INSTALLATIONS and 28 05 00, COMMON WORK RESULTS FOR 

ELECTRONIC SAFETY AND SECURITY for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

Resident Engineer, in writing, 7 days in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or 

of which other date and/or time such interruption will cause least 

inconvenience to operations of the Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the Resident Engineer.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Resident Engineer. Such approval will be 

confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged at the main, branch or panel they originate 

from. The lines shall not be capped in finished areas, but shall be 

removed and sealed, capped or plugged in ceilings, within furred 
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spaces, in unfinished areas, or within walls or partitions; so that 

they are completely behind the finished surfaces.  

M. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the Resident 

Engineer.  

N. Coordinate the work for this contract with other construction 

operations as directed by Resident Engineer. This includes the 

scheduling of traffic and the use of roadways, as specified in Article, 

USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the Resident Engineer and a representative of VA 

in which alterations occur and areas which are anticipated routes of 

access, and furnish a report, signed by both, to the Contracting 

Officer. This report shall list by rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building 1.  

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, 

shades, etc., required by drawings to be either reused or relocated, 

or both. 

3. Shall note any discrepancies between drawings and existing 

conditions at site.  

4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and Resident Engineer.  
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B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of 

Resident Engineer to be in such condition that their use is impossible 

or impractical, shall be furnished and/or replaced by Contractor with 

new items in accordance with specifications which will be furnished by 

Government. Provided the contract work is changed by reason of this 

subparagraph B, the contract will be modified accordingly, under 

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 

52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).   

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and Resident Engineer together shall make a 

thorough re-survey of the areas of buildings involved. They shall 

furnish a report on conditions then existing, of resilient flooring, 

doors, windows, walls and other surfaces as compared with conditions of 

same as noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  
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1.8 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are // 

identified by attached tags or noted on drawings or in 

specifications as items to be stored. Items that remain property of 

the Government shall be removed or dislodged from present locations 

in such a manner as to prevent damage which would be detrimental to 

re-installation and reuse. Store such items where directed by 

Resident Engineer.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from the Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

1.9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 
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facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge 

the cost to the Contractor.  (FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

1.10 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. This incidental work shall be at no cost 

to the Government.  Existing work shall be restored to existing 

conditions.  Except as otherwise shown or specified, do not cut, alter 

or remove any structural work, and do not disturb any ducts, plumbing, 

steam, gas, or electric work without approval of the Resident Engineer. 

Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the Resident Engineer before 

it is disturbed. Materials and workmanship used in restoring work, 

shall conform in type and quality to that of original existing 

construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are not scheduled for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 
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contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.11 PHYSICAL DATA (RESERVED) 

1.12 PROFESSIONAL SURVEYING SERVICES (RESERVED) 

1.13 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required 

to lay out any part of the work. The Contractor shall be responsible 

for executing the work to the lines and grades that may be established 

or indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor. (FAR 52.236-17) 

1.14 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the Resident Engineer's review, as often as 

requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings in the electronic version (scanned PDF) to the Resident 

Engineer within 15 calendar days after each completed phase and after 

the acceptance of the project by the Resident Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 
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1.15 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Resident Engineer, such 

temporary roads which are necessary in the performance of contract 

work. Temporary roads shall be constructed by the Contractor at 

Contractor's expense. When necessary to cross curbing, sidewalks, or 

similar construction, they must be protected by well-constructed 

bridges. 

1.16 RESIDENT ENGINEER'S FIELD OFFICE (RESERVED)  

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to written approval and compliance with the following provisions:  

1. Permission to use each unit or system must be given by Resident 

Engineer in writing. If the equipment is not installed and 

maintained in accordance with the written agreement and following 

provisions, the Resident Engineer will withdraw permission for use 

of the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Installation of temporary electrical equipment or devices shall be 

in accordance with NFPA 70, National Electrical Code, (2014 

Edition), Article 590, Temporary Installations. Voltage supplied to 

each item of equipment shall be verified to be correct and it shall 

be determined that motors are not overloaded. The electrical 

equipment shall be thoroughly cleaned before using it and again 

immediately before final inspection including vacuum cleaning and 

wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations must be eliminated.  
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4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elements shall be 

replaced at completion of construction and prior to testing and 

balancing of system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used 

in temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.  

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

D. Any damage to the equipment or excessive wear due to prolonged use will 

be repaired replaced by the contractor at the contractor’s expense.   

1.18 TEMPORARY USE OF EXISTING ELEVATORS  

A. Use of existing Service elevator for handling building materials and 

Contractor's personnel will be permitted subject to the following 

provisions: 

1. Contractor makes all arrangements with the COR for use of Service 

elevator.  Contractor may use Service Elevator No. S4 in Building One 

(1) for daily use. The service elevator shall not be used at the 

designated “lock-out” times noted below: 

  Exclusive Dietetic Usage 

 7:10 am to 7:35 a.m. Daily 

  12:10 Noon to 12:35 p.m. Daily 

  4:45 pm to 5:20 pm Daily  
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 Personnel for operating elevators will not be provided by the 

Department of Veterans Affairs.  

2. Contractor covers and provides maximum protection of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of 

car enclosure walls.  

c. Finish flooring.  

3. All material handling for new construction or demolition debris that 

will utilize the service elevator shall be done outside of normal 

business hours or with prior approval from the Resident Engineer. 

1.19 TEMPORARY USE OF NEW ELEVATORS (RESERVED) 

1.20 TEMPORARY TOILETS  

A. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  

1.21 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner, in 

compliance with code and as satisfactory to the Contracting Officer, 

shall install and maintain all necessary temporary connections and 

distribution lines, and all meters required to measure the amount of 

electricity used for the purpose of determining charges. Before final 

acceptance of the work by the Government, the Contractor shall remove 

all the temporary connections, distribution lines, meters, and 
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associated paraphernalia and repair restore the infrastructure as 

required.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of 

electricity as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to  Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor. 

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is 

available at no cost to the Contractor.   

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection as per code. Water is available at no cost to the 

Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Resident Engineer's discretion) of 

use of water from Medical Center's system.  
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1.22 NEW TELEPHONE EQUIPMENT (RESERVED) 

1.23 TESTS  

A. As per specification section 23 05 93 the contractor shall provide a 

written testing and commissioning plan complete with component level, 

equipment level, sub-system level and system level breakdowns.  The 

plan will provide a schedule and a written sequence of what will be 

tested, how and what the expected outcome will be.  This document will 

be submitted for approval prior to commencing work.  The contractor 

shall document the results of the approved plan and submit for approval 

with the as built documentation.    

B. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

C. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

D. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire system which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a system which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 

operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  

E. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably period of time during which operating and environmental 

conditions remain reasonably constant and are typical of the design 

conditions.  
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F. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.24 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals (hard copies 

and electronic) and verbal instructions when required by the various 

sections of the specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals and one compact disc (four 

hard copies and one electronic copy each) for each separate piece of 

equipment shall be delivered to the Resident Engineer COR coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering 

all component parts clearly cross-referenced to diagrams and 

illustrations. Illustrations shall include "exploded" views showing and 

identifying each separate item. Emphasis shall be placed on the use of 

special tools and instruments. The function of each piece of equipment, 

component, accessory and control shall be clearly and thoroughly 

explained. All necessary precautions for the operation of the equipment 

and the reason for each precaution shall be clearly set forth. Manuals 

must reference the exact model, style and size of the piece of 

equipment and system being furnished. Manuals referencing equipment 

similar to but of a different model, style, and size than that 

furnished will not be accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed training to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece 

of component equipment in a system shall be available until 
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instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the Resident Engineer and shall be considered concluded only when the 

Resident Engineer is satisfied in regard to complete and thorough 

coverage. The contractor shall submit a course outline with associated 

material to the COR for review and approval prior to scheduling 

training to ensure the subject matter covers the expectations of the VA 

and the contractual requirements.  The Department of Veterans Affairs 

reserves the right to request the removal of, and substitution for, any 

instructor who, in the opinion of the Resident Engineer, does not 

demonstrate sufficient qualifications in accordance with requirements 

for instructors above.  

1.25 GOVERNMENT-FURNISHED PROPERTY (RESERVED) 

1.26 RELOCATED // EQUIPMENT // ITEMS //  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items indicated 

by symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the Resident Engineer.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, at the main whenever 

such lines are disconnected from equipment to be relocated. Remove 

abandoned lines in finished areas and cap as specified herein before 

under paragraph "Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. Contractor shall employ services of an installation engineer, who is an 

authorized representative of the manufacturer of this equipment to 

supervise assembly and installation of existing remote dictating 

machine, X-ray, dental and laundry equipment, required to be relocated.  

F. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 
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equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.27 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT (RESERVED) 

1.28 CONSTRUCTION SIGN (RESERVED) 

1.29 SAFETY SIGN (RESERVED) 

1.30 PHOTOGRAPHIC DOCUMENTATION 

A. Photographic documentation elements: 

1. Construction progress for all trades shall be tracked at pre-

determined intervals, but not less than once every thirty (30) 

calendar days (“Progressions”).  Progression documentation shall 

track both the exterior and interior construction of the building.  

Exterior Progressions shall track 360 degrees around the site and 

each building.  Interior Progressions shall track interior 

improvements beginning when stud work commences and continuing until 

Project completion. 

2. As-built conditions of mechanical, electrical, plumbing and all 

other systems shall be documented post-inspection and pre-

insulation, sheet rock or dry wall installation.  This process shall 

include all finished systems located in the walls and ceilings of 

all buildings at the Project. Overlapping photographic techniques 

shall be used to insure maximum coverage.  Indexing and navigation 

accomplished through interactive architectural drawings. 

3. As-built finished conditions of the interior of each building 

including floors, ceilings and walls shall be documented at 

certificate of occupancy or equivalent, or just prior to occupancy, 

or both, as directed by the Resident Engineer. Overlapping 

photographic techniques shall be used to insure maximum coverage. 

Indexing and navigation accomplished through interactive 

architectural drawings. 

G. Upon completion of the project, final copies of the documentation (the 

“Permanent Record”) with the indexing and navigation system embedded 

(and active) shall be provided in an electronic media format, typically 

a DVD or external hard-drive.  
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1.31 FINAL ELEVATION DIGITAL IMAGES (RESERVED) 

1.32 HISTORIC PRESERVATION (RESERVED) 

1.33 VA TRIRIGA CPMS (RESERVED) 

 

 

- - - E N D - - - 


	Phase 0: Will commence with the issuance of the Notice to Proceed and shall consist of schedule preparation and approval. Phase 0 shall be completed no later than 60 days from the issuance of the Notice to Proceed.
	Phase IA: Will commence upon completion of Phase 0. Phase 1A work will include the renovation of the new restrooms and a portion of the south wing as identified on the plans.  The construction of full height construction walls shall enclose the constr...
	Phase I: Will commence upon completion of the new restrooms in Phase 1A.  This area includes the west wing and the remaining work in the south wings that is part of Phase 1A.  A construction of a full height construction wall shall enclose the entire ...
	Phase II:  Will commence 14 days after the completion of Phase 1. This work will include the North and center area of the 5-West wing.  The construction of a full height construction wall shall enclose the construction area.  In addition, Contractor s...
	Any changes to this phasing plan shall be approved by the Contracting Officer and justified through the approved CPM Project Schedule.

