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SECTION 00 01 15 
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SIERRA NEVADA HEALTH CARE SYSTEM LOCAL REQUIREMENT ATTACHMENTS 

A RULES OF THE FACILITY FOR CONSTRUCTION CONTRACTORS 

“Rules of the Facility for Construction Contractors", Attachment A, is 

to be read and signed by every contractor employee at the specific time 

they apply for a badge.” 

B SAFETY AND INFECTION CONTROL HANDBOOK FOR CONTRACTORS 

"Safety and Infection Control Handbook for Contractors”, Attachment B, 

is to be presented by the prime contractor to both prime and sub 

employees during various safety sessions. 

C EQUIPMENT MAINTENANCE FORM 

Contractor shall complete the “Equipment Maintenance Form”, Attachment 

C, as detailed on the form itself. 

INFECTION CONTROL CONSTRUCTION PERMIT 

INFECTION CONTROL RISK ASSESSMENT 

CRANE LIFT PERMIT 
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SECTION 01 00 00 

GENERAL REQUIREMENTS 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 
including demolition and removal of existing structures, and furnish 
labor and materials and perform work for RELOCATE BOILER PLANT 
ELECTRICAL ROOM, Project 654-16-632, as required by drawings and 
specifications. Contractor shall comply with the requirements noted in 
Subparagraph I “Facility Specific Requirements”. 

B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer and/or Contracting Officer.  

C. Offices of H+K Architects, as Architect-Engineers, will render certain 

technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer or his duly authorized 

representative.  

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the Contracting Officer’s Technical Representative (COTR) 

in sufficient time to enable testing laboratory personnel to be present 

at the site in time for proper taking and testing of specimens and field 

inspection. Such prior notice shall be not less than three work days 

unless otherwise designated by the COTR. 

E. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

F. Prior to commencing work, general contractor shall provide proof that an 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

G. Training: 
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1. All employees of general contractor or subcontractors shall have the 

(10-hour and 30-hour where applicable by position)OSHA certified 

Construction Safety course and /or other relevant competency 

training, as determined by VA CP with input from the ICRA team.   The 

superintendent shall have the 30-hour OSHA certified Construction 

Safety course.   

2. Submit training records of all such employees for approval before the 

start of work. 

H. VHA Directive 2011-36, Safety and Health during Construction, dated   

9/22/2011 in its entirety is made a part of this section 

I. Facility Specific Requirements: 

1. Confined Space Permit:  

a. Contractor shall set in place and maintain a confined space 

program for all applicable work as outlined in this section. 

1. Confined Space Permit:  Permit form is required.  Among other 

requirements, a person stationed at the entry point is 

required.  Formal training for workers and entry person is 

required. Confined Space.  Several areas within hospital 

grounds are considered Confined Spaces and some of those 

require Permit.   You must have submitted and received COTR 

approval of a contractor implemented Confined Space program 

prior to any access of these areas.   

b. Permit-required confined spaces are as follows: 

Tunnel:   Mech Room / Boiler Plant 

Tunnel:   CLC under flag pole to Bldg. 1D 

Bldg. 1D Crawl Space:  Begins at half-height door at each   

end 

Bldg. 12 Crawl Space:  Includes basement access BC100 

Bldg. 1-1 Clinical Lab:  Access to HVAC/Plumbing 

Utility Chase: Boiler Plant routes under Kirman to east End of 

Bldg. 1 Center Wing            

Heat Aerator:   Bldg. 8 Boiler Plant 

Condensate Tank in pit:  Bldg. 8 Boiler Plant 

Boiler Mud Drums (3ea:  Bldg. 8 Boiler Plant 

Boiler Steam Drums(3ea): Bldg. 8 Boiler Plant 
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Boiler Fire boxes (3ea:  Bldg. 8 Boiler Plant 

Electrical Vaults Adjacent to Bldgs. 1D & 12, Courtyard 

Sewers/Storms Drains:  Facility Grounds 

Communication Vaults:  Facility Grounds 

Non-permit confined space:   

This category does not apply to contractors – even for 

investigative purposes they must treat the area as permit 

required and implement their confined space program 

accordingly.   Exception:  If a VA employee escorts the 

contractor and remains with them 100% of the investigative time 

then the permit will not be required.  In general, we should 

not plan on being their escort except for very short durations. 

Permit-required confined space: 

Every space identified in the list above is to be treated as 

permit- required. 

Implement an approved confined space program. 

Contractor must submit for approval their confined space 

program.  

 2. “Rules for the Contractor” is set-up as a facility specific guide 

for the contractor. 

a. Rules of the Facility for Construction Contractors 

Sierra Nevada Health Care System is a multi-faceted health care 

facility tasked with providing health care to the men and women 

who have served in the armed forces of the United States of 

America in order to provide for the defense of this county.  At 

all times while working within the facility grounds all 

contractor’s employees must follow the below listed rules of the 

facility and treat all patients who they may come in contact with 

utmost respect and dignity.  Any contractor employee who mistreats 

a veteran or violates any of the rules listed below will be 

removed from the facility. 

2. All patient information is private and cannot be disclosed to 

others.   
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a) If a contractor employee sees a friend, neighbor or other 

acquaintance receiving health care at the facility they are 

not to discuss who they saw at the facility with anyone 

regardless of the circumstances. 

b) Any information overheard or seen regarding a patient’s 

medical condition is likewise not to be shared with anyone 

regardless of the circumstances. 

3. Safety is a top priority for the facility.   

a) Contractor must present evidence that each on-site employee 

has completed the 10 hour OSHA safety training course and 

evidence that each supervisor has completed the 30 hour OSHA 

safety training course for supervisors. 

b) Contractor employees shall at all times wear proper safety 

attire for the work being accomplished.  Further, all 

contractor equipment and work areas shall be observed at all 

times.  Unattended ladders, doors to electrical closets or 

mechanical rooms being left open, access panels or manholes 

covers being moved and not protected are serious safety 

violations and could result in the dismissal of the 

responsible employee and a stand-down for the prime and all 

subs.  The General or Controlling Contractor is responsible 

for site safety, and the employer is responsible for the 

performance of the tasks of his/her employees.  Note that 

the extent of the measures that a controlling employer must 

take to satisfy its duty to exercise reasonable care to 

prevent and detect violations is less than what is required 

of an employer with respect to protecting its own employees. 

4. Electrical:  De-energized Panels and Lockout/Tagout 

a) All contracting firms have sole responsibility for the 

systems given that they install and maintain.  If 

contractors work on energy producing systems that are 

normally serviced by FMS personnel, or need to control the 

energy to the systems for which they have responsibility, 

then the lockout/tagout operations will be performed by the 

contractor and overseen by the primary COTR who validates 
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that the contractors have applied their lockouts/tagouts in 

the appropriate locations. 

b) Likewise, work on electrical panels can only occur if the 

panel is de-energized.  Likewise, all utility systems are to 

be shut-down and certified as being off line prior to the 

contractor tapping into the system. 

5. Infection control is a top priority for the facility.  No work 

will be allowed to occur anywhere within the facility until an 

Infection Control Risk Assessment (ICRA) form has been filled 

out and all required work activities properly required by the 

completed ICRA have been implemented including, but not limited 

to construction of dust barriers and installation of HEPA 

filters.  The hospital side of job access points must be kept 

pristine; use of sticky mats and continual sweeping/mopping and 

other appropriate measures to keep facility areas clean are to 

be provided by the contractor as needed. 

6. Contractor employee parking. No contractor is permitted to park 

on hospital property with either their personal or business 

vehicle – use the streets.  Contractor’s employees vehicles 

found parking on campus are subject to being ticketed (with 

fine) by VA Police with notification to the CEO of the prime. 

7. Contractor discussions regarding project details or related 

impact are NOT to occur with anyone at the VA without the 

permission or presence of the COTR or other authorized 

representative from FMS.    

8. Contractor employee use of facility toilets and restrooms.  

Unless otherwise specified in the contract drawings and/or 

specifications no contractor employees are to use facility 

toilets or restrooms. 

9. Facility work hours.  The facility is an operating health care 

center and as such activities occur on a 24-7 basis.  However 

the majority or services provided by the facility occur between 

the hours of 7:00 a.m. and 5:00 p.m., Monday through Friday.  

The contractor is to schedule all work activities as necessary 

to minimize the impact of the construction activities on the 
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day-to-day operations of the facility.  Unless otherwise 

arranged, contractor work hours are limited to 7:30 a.m. to 

4:00 p.m.   

10.Utility shutdown.  No utility shutdowns will be allowed without 

proper prior coordination with the medical center.  Minor 

utility shutdowns (those which in no way impact patient care 

activities) are to be scheduled no less than Seven (7) days in 

advance of the planned shutdown.  Major utility shutdowns 

(those which do impact patient care activities or must occur 

after hours) are to be formally requested no less than 21 days 

in advance of the requested shutdown. 

11.Contractor’s staging area.  There is limited space available 

for the contractor to use as a staging location.  Unless 

otherwise noted in the contract drawings or specifications, all 

staging of equipment and materials is to occur within the 

boundaries of the limits of construction as shown on the 

contract documents. Dumpster/Storage Area on VA property is not 

permitted except within the boundaries of the construction 

project. Coordination for street use for dumpsters and storage 

is between the contractor and the City of Reno.  

12.Crane Operations. Crane Operations are not permitted over 

occupied areas.  Crane operations should be scheduled when 

occupants are not routinely under the crane ops area. All crane 

operations require submission of a crane lift permit utilizing 

the template provided by the VA and attached to this 

specification. Areas of more impact will require greater 

advanced scheduling. The crane lift permit is an Attachment at 

the end of this Section. 

13.Fire alarm or fire sprinkler work and/or tie-ins.  No removal, 

relocation, disconnection, disabling or connection to the 

existing facility fire alarm or fire sprinkler systems are to 

occur until the contractor has obtained the approval of the 

facility safety manager.  It is recommended that wire guards be 

installed over sprinkler heads within construction boundaries.  

The contractor is responsible for paying the cost of any fire 
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department response when said the response is due to negligence 

by the contractor.    

14.Hot work.  No hot work is to occur until the contractor has 

received an approved hot work permit from the facility safety 

manager via the COTR. 

15.Firearms, knifes, etc.  This facility is located on federal 

property.  In accordance with federal law, no person, unless 

authorized to do so (Federal police and government agents only 

at this facility) are allowed to carry firearms or knifes on 

property grounds. 

16.Alcohol.  This facility is located on federal property.  

Therefore the possession, sale of or use of alcohol on the 

grounds is strictly prohibited. 

17.Smoking.  Smoking is not allowed anywhere in the facility 

inside buildings and only in selected areas outside buildings 

as defined by marks on the pavement.  

18.Fire Egress.  As a functioning medical facility it is 

imperative that, in the event of a disaster which requires 

evacuation, the evacuation routes are available to patients and 

staff.  Blocking of stairwells, corridors, exit doors and other 

means of evacuation are strictly prohibited unless approved by 

the Facility Safety Manager as evidenced by his signature on a 

posted Interim Life Safety Measure ISLM) document. 

19.Handicap Accessibility.  As a functioning medical facility it 

is imperative that all handicap access areas, including ramps, 

sidewalks, handrails, etc. remain unobstructed at all times 

unless approved by the Facility Safety Manager as evidenced by 

his signature on a posted Interim Life Safety Measure (ISLM) 

document. 

20.Debris removal.  All debris to be removed from a construction 

site off site for disposal is to be properly covered whenever 

it exits a construction area and enters an area occupied by the 

facility.  Tossing of debris materials out of windows or off 

roof areas without proper use of a trash chute is strictly 

prohibited. 
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21.Use of electronic equipment.  As a medical facility there is a 

large amount of electronic equipment that is used by the 

facility to track patient condition.  Hand held electronic 

equipment such as cell phones, walkie-talkies, radios, IPods, 

has the potential to impact the signals provided by the medical 

equipment thereby impacting patient care.  Therefore no hand 

held electronic equipment is to be used by any contractor 

employee in the vicinity of areas where health care is 

provided. 

22.Badges.  Identification badges are provided for use of all 

contractor employees.  These badges are to be worn by the 

employee at all times they are on facility grounds.  Any 

contractor employee who is either not wearing or cannot, upon 

questioning, produce their badge is subject to be removed from 

the facility.  A background check is performed for any employee 

who will be on-site more than seven days.  

23.Project Submittals on Site.  At all times when work is in 

progress the contractor is to have a set of approved submittals 

on site for verification that the specified and approved items 

are being installed.  These are to be made available at any 

time per request of the Contracting Officer or the project 

COTR. 

24.Keys.  No VA key will be provided to a contractor.  Access must 

either be via VA employee or through a contractor locking 

system.  (Reminder:  DO NOT prop open a door or tape the 

strike, etc. to get around the proper key use – such action may 

result in employee removal and contractor safety stand down.) 

The contractor must provide the COTR five spare keys to any 

contractor implemented locking system. 

25.COTR Notification.  No contractor is permitted to perform on-

site contract work without COTR knowledge. 

4. Weekly COTR Construction Site Safety Inspection is to ensure the   

contractor is complying with safety and infectious controls.  

Complete the form below for each inspection. 
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WEEKLY SAFETY INSPECTION CHECKLIST 

FOR CONSTRUCTION/RENOVATION SITES 

Project:  ______________________           Location:  

__________________________ 

Date:  ________________________           COTR/Inspector:  

_____________________ 

 Hazard 

Exists 

 

Comments 
 Yes No  

    
1.  Have the construction workers been 

informed and 

trained regarding facility ID badges and 

smoking? 

 

 

 

 

 

    
2.  Is appropriate signage installed and 

followed? 

   

    
3.  Are hazardous materials properly 

identified and Material Safety Data Sheets 

(MSDS) accessible? 

 

 

 

 

 

    
4.  Is material storage satisfactory?    

    
5.  Is means of egress clear in 

construction area? 
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6.  Is the integrity of the fire 

detection/sprinkler system being 

maintained? 

 

 

 

 

 

 

7.  Are flammables stored in approved 

containers and properly secured? 

 

 

 

 

 

 

 

    
8.  Is hot work authorization permit on 

site? 

   

    
9.  Is there a fire watch during hot work?    

 

10.  Are the construction workers wearing 

adequate personal protective equipment? 

 

 

 

 

 

    
11.  Is proper ventilation installed 

(negative pressure)? 

   

    
12.  Is construction site closed to public 

thoroughfare? 

   

    
13.  Are construction partitions and 

fire/smoke barrier penetrations being 

maintained? 

 

 

 

 

 

    
14.  Are good housekeeping practices being 

used in construction area and flammable/ 

combustible loads being kept at a minimum? 

 

 

 

 

 

    
15.  Are scaffold handrails installed?    
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16.  Are all points of operation machinery 

guarded and utilized properly? 

   

    
17.  Are fire extinguishers available and 

checked? 

   

    
18.  Is electrical ground on equipment 

intact? 

   

    
19.  Is there evidence of smoking or eating 

on site? 

   

    
20.  Do the construction workers know the 

location of medical services, emergency 

room (ER)? 

 

 

 

 

 

    
21.  Is the lockout/tag out program in 

place? 

   

 

ADDITIONAL NOTES FROM INSPECTION 
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1.2 STATEMENT OF BID ITEM  

A. ITEM I, GENERAL CONSTRUCTION: Relocate Boiler Plant Electrical Room:  

Work includes general construction, alterations, mechanical and 
electrical work, utility systems, necessary removal of existing 
construction and certain other items.  

B.  ITEM II, BID ALTERNATES: NONE. 

1.3 SOLICITATION AUTHORITY  

A. This is solicitation Request for Proposals (RFP) conducted under Far 

Part 15 contracting by negotiation where firms are offerors and shall 

submit offers.  References to IFBS, bids, or bidders, in technical 

specification sections and technical drawings are strictly coincidental 

and strictly for purposes of administrative convenience and efficiency.  

1.4 SOLICITATION CLAUSES AND PROVISIONS 

A. Please note that RFP, and any resultant contract, Part I, Schedule, and 

all clauses and provisions located there, supersede and contain final 

authority.  Those clauses and provisions that may be referenced in these 

technical specification sections and technical drawings are strictly 

coincidental and for purposes of administrative convenience and 

efficiency. 

1.5 SOLICITATION DEFINITIONS 

A. Throughout this RFP, and any resultant contract, the terms Contracting 

Officer’s Technical Representative (COTR), Contracting Officer’s 

Representative (COR), Project Engineer (PE), Contracting Officer’s 

Representative (COR) (RE), and Project Manager (PM), all denote the same 

engineering official and may be used equally and interchangeably as 

described by the Contracting Officer (CO). 

1.6 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. After award of contract, Owner will provide a Compact Disk with the 

Contract Documents.  
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B. Sets of drawings may be made by the Contractor, at Contractor's expense, 

from the given files. 

C. Contract drawings and specifications are available on a website at 

FBO.gov.  Contractor can obtain as many sets as needed by logging onto 

the referenced web site and downloading the specifications and drawings. 

1.7 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

5. Authority for visits to project location: 
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 Visits to the project site by Offerors, Subcontractors, Suppliers and 

other interested parties may be made only by appointment with the 

Contracting Officer or his dully authorized Project Manager /COTR. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the COTR for the purpose of security inspections of 

every area of project including tool boxes and parked machines and 

take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 00, 

DOOR HARDWARE and coordinate. 

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from the 

project site without the written approval of Contracting Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

7. Notify Contracting Officer and Site Security Officer immediately when 

there is a loss or compromise of “sensitive information”. 
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8. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents may 

be attached to e-mail provided all VA encryption procedures are 

followed. 

E. Motor Vehicle Restrictions 

1. Vehicles are not authorized to park on VA property at any time. 

Access shall be restricted to picking up and dropping off materials 

and supplies. At no time are vehicles to be left unattended near the 

building and are not to be left idling.  

1.8 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2008.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2006..............Standard for Portable Fire Extinguishers 

30-2007..............Flammable and Combustible Liquids Code 

51B-2003.............Standard for Fire Prevention During Welding, 

Cutting and  

Other Hot Work 

70-2007..............National Electrical Code 
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241-2004.............Standard for Safeguarding Construction, 

Alteration, and 

Demolition Operations 

 3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to COTR and facility Safety Manager for 

review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any 

worker for the contractor or subcontractors beginning work, they shall 

undergo a safety briefing provided by the general contractor’s competent 

person per OSHA requirements. This briefing shall include information on 

the construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the COTR that individuals have 

undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

the COTR and facility Safety Manager. Contractor’s workers must be 

informed of the egress routes and must complete quarterly fire drills if 

the Contractor is on-site for a period over 90 days. 

F. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  
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G. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

H. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with COTR and facility Safety Manager Officer. All 

existing or temporary fire protection systems (fire alarms, sprinklers) 

located in construction areas shall be tested as coordinated with the 

medical center. Parameters for the testing and results of any tests 

performed shall be recorded by the medical center and copies provided to 

the COTR. 

I. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with COTR and facility 

Safety Manager. 

J. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with COTR. Obtain permits from 

facility Safety Manager at least 48 hours in advance. Designate 

contractor's responsible project-site fire prevention program manager to 

permit hot work. 

K. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to COTR and facility Safety Manager. 

L. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

M. Dispose of waste and debris in accordance with NFPA 241 and Sections 01 

74 19 CONSTRUCTION WASTE MANAGEMENT. Remove from buildings daily. 

N. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 
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O. If required, submit documentation to the COTR that personnel have been 

trained in the fire safety aspects of working in areas with impaired 

structural or compartmentalization features. 

P. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between the areas under construction and 

adjoining areas. Construct partitions of gypsum board or treated 

plywood (flame spread rating of 25 or less in accordance with ASTM 

E84) on both sides of fire retardant treated wood or metal steel 

studs. Extend the partitions through suspended ceilings to floor slab 

deck or roof. Seal joints and penetrations. At door openings, install 

Class C, ¾ hour fire/smoke rated doors with self-closing devices. 

2. Install one-hour fire-rated temporary construction partitions as 

shown on drawings to maintain integrity of existing exit stair 

enclosures, exit passageways, fire-rated enclosures of hazardous 

areas, horizontal exits, smoke barriers, vertical shafts and openings 

enclosures. 

3. Install smoke sealed temporary construction partitions as shown on 

drawings to maintain integrity of existing exit stair enclosures, 

exit passageways, fire-rated enclosures of hazardous areas, 

horizontal exits, smoke barriers, vertical shafts and openings 

enclosures. 

4. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

Q. Temporary Enclosure: Erect a protective, covered enclosure for passage 

of individuals as indicated on Drawings. Coordinate with doors, other 

facilities, and obstructions. Comply with regulations of authorities 

having jurisdiction and requirements indicated on Drawings. 

1. Provide overhead decking, protective enclosure walls, lights, safe 

and well-drained walkways, and similar provisions for protection and 

safe passage. 
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2. Provide protection from exposure, foul weather, other construction 

operations, and similar activities. Enclosure is to be watertight. 

3. Insulate temporary enclosure. 

4. Construct with gypsum wallboard with joints taped on occupied side. 

5. Provide temporary heating and cooling. 

6. Provide watertight connection to existing building. Repair any damage 

to existing building upon removal of temporary enclosure. 

7. Temporary enclosure is to be noncombustible according to ASTM E 136. 

Comply with NFPA 241. 

8. Restore existing building to original condition after removal of 

temporary enclosure. Patch, repair and paint any damaged surfaces to 

match adjacent construction. 

 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with the 

COTR, Project Engineer and facility Safety Manager. 

L. Sprinklers: Install, test and activate new automatic sprinklers prior to 

removing existing sprinklers.  

M. Standpipes: Install and extend standpipes up with each floor in 

accordance with 29 CFR 1926 and NFPA 241.  Do not charge wet standpipes 

subject to freezing until weather protected.  

1.9 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance.  
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B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

D. Working space, material storage space, and dumpster space and space 

available for storing materials shall be limited to the interior of the 

construction boundary as shown on the drawings. Contractor must 

coordinate directly with the City of Reno regarding potential use of the 

adjacent streets. 

1. Contractor shall install temporary site enclosure fencing around all 

construction sites prior to commencing any work.  Furnish and install 

site enclosure fence in a manner that will prevent people and animals 

from easily entering construction site except by entrance gates. 

a) Extent of Fence:  As required to enclose entire Project Site or 

portion determined to accommodate construction operations.  

Limiting factors for location of fencing are described on 

drawings. 

b) Maintain security by limiting number of keys and distribution to 

authorized personnel. 
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E. Permit to Operate: It is the responsibility of the Contractor to 

complete the “Application for a Fuel Burning Equipment Air Quality 

Stationary Source Permit to Operate” from the Washoe County Health 

District, Air Quality Management Division (PO Box 11130, Reno NV 89520) 

(775) 784-7200 prior to commencement of construction activities. The Air 

Quality Management Division allows an inspection during and after 

construction. The permit issued by the District must be provided to the 

government at the completion of construction. 

F. Workmen are subject to rules of the Medical Center applicable to their 

conduct.    

G. Execute work so as to interfere as little as possible with normal 

functioning of the Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others.  Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by the COTR where required by limited working space.  

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required to 

remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

H.  Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by COTR. All such actions shall be 

coordinated with the Utility Company involved:  

I. When a building or area is turned over to Contractor, Contractor shall 

accept entire responsibility therefore.  
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1. Contractor shall maintain a minimum temperature of 50 degrees F at 

all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre inspection of 

site with the safety manager, VA fire alarm technician and VA 

Maintenance, and a representative from the City of Reno Fire 

Department in attendance. 

J. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction project, 

for such items as water, sewer, electricity, gas or steam, payment of 

such fee shall be the responsibility of the Contractor and not the 

Government.  

K. Phasing: To insure such executions, Contractor shall furnish the COTR 

with a schedule of approximate dates on which the Contractor intends to 

accomplish work in each specific area of site, building or portion 

thereof. In addition, Contractor shall notify the COTR two weeks in 

advance of the proposed date of starting work in each specific area of 

site, building or portion thereof.  

L. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) minimum 

height, around the construction area indicated on the drawings. Provide 

gates as required for access with necessary hardware, including hasps 

and padlocks. Fasten fence fabric to terminal posts with tension bands 

and to line posts and top and bottom rails with tie wires spaced at 

maximum 375mm (15 inches). Bottom of fences shall extend to 25mm (one 

inch) above grade. Remove the fence when directed by COTR. 

M. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by the COTR.  
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1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of the COTR.COTR. Electrical work 

shall be accomplished with all affected circuits or equipment de-

energized. When an electrical outage cannot be accomplished, work on 

any energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. Refer 

to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS 

and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY 

INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

COTR, in writing, 72 hours in advance of proposed interruption. 

Request shall state reason, date, exact time of, and approximate 

duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 21 calendar days prior to the desired time and shall be 

performed as directed by the COTR.  

5. The Contractor may not proceed with major system interruptions 

without written approval the COTR. 

 a. The System Interruption Request must include a plan of action, 

detailing: 

 1. The specific work to be performed relative to this system 

interruption. 

 2.  Detailed list of what systems will be affected, and what work 

will be done on those systems. 

 3. Description of backup plan in the event the work is delayed, 

including a detailed plan for maintaining facility operation 

during system outage. 
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6. In case of a contract construction emergency, service will be 

interrupted on approval of COTR. Such approval will be confirmed in 

writing as soon as practical.  

7. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor. 

8. In case of a contract construction emergency, service will be 

interrupted on approval of the COTR.COTR. Such approval will be 

confirmed in writing as soon as practical.  

N. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

1. All service lines such as wires, cables, conduits, ducts, pipes and 

the like, and their hangers or supports, which are to be abandoned 

but are not required to be entirely removed, shall be sealed, capped 

or plugged. The lines shall not be capped in finished areas, but 

shall be removed and sealed, capped or plugged in ceilings, at 

natural points of connection (junction boxes, valves, tees, splits of 

main lines, etc.) within furred spaces, in unfinished areas, or 

within walls or partitions; so that they are completely behind the 

finished surfaces. 

O. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  Wherever 

excavation for new utility lines cross existing roads, at least one 

lane must be open to traffic at all times.  
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2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the COTR.  

P. Coordinate the work for this contract with other construction operations 

as directed by the COTR. This includes the scheduling of traffic and the 

use of roadways, as specified in Article, USE OF ROADWAYS.  

1.10 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the COTR and a representative of  VA Purchasing Office, of 

areas of all buildings and areas in which alterations occur and areas 

which are anticipated routes of access, and furnish a report, signed by 

both, to the Contracting Officer. This report shall list by rooms and 

spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of buildings.  

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and the COTR.  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of the COTR 

and the VA Purchasing Office and COTR, to be in such condition that 

their use is impossible or impractical, shall be furnished and/or 

replaced by Contractor with new items in accordance with specifications 

which will be furnished by Government. Provided the contract work is 

changed by reason of this subparagraph B, the contract will be modified 

accordingly, under provisions of clause entitled "DIFFERING SITE 

CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 

852.236-88).  
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C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and the COTR together shall make a thorough re-survey of 

the areas of buildings involved. They shall furnish a report on 

conditions then existing, of resilient flooring, doors, windows, walls 

and other surfaces as compared with conditions of same as noted in first 

condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.11 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Team, Level 4.Group.  Prior to start of 

work, prepare a plan detailing project-specific dust protection 

measures, including periodic status reports, and submit to the COTR and 

Facility ICRA Team for review for compliance with contract requirements 
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in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

2. ICRA and ILSM 

a. Both these forms must be posted at the job site.  Both of these 

forms must be updated or newly completed as the specific project 

may require and coordinated with the VA Safety Manager and the 

COTR. 

C. Medical Center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior to 

the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The COTR and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by the COTR. Blank 

off ducts and diffusers to prevent circulation of dust into occupied 

areas during construction. 
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2. Do not perform dust producing tasks within occupied areas without the 

approval of the COTR. For construction in any areas that will remain 

jointly occupied by the Medical Center and Contractor’s workers, the 

Contractor shall: 

a. Provide dust proof, one-hour fire-rated temporary drywall 

construction barriers to completely separate construction from the 

operational areas of the hospital in order to contain dirt debris 

and dust. Barriers shall be sealed and made presentable on 

hospital occupied side. Install a self-closing rated door in a 

metal frame, commensurate with the partition, to allow worker 

access. Maintain negative air at all times. A fire retardant 

polystyrene, 6-mil thick or greater plastic barrier meeting local 

fire codes may be used where dust control is the only hazard, and 

an agreement is reached with the COTR and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust 

to exterior is not reintroduced to the medical center through 

intake vents, or building openings. Install HEPA (High Efficiency 

Particulate Accumulator) filter vacuum system rated at 95% capture 

of 0.3 microns including pollen, mold spores and dust particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units. Exhaust hoses shall be heavy duty, 

flexible steel reinforced and exhausted so that dust is not 

reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 
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e. The contractor shall not haul debris through patient-care areas 

without prior approval of the COTR and the Medical Center. When, 

approved, debris shall be hauled in enclosed dust proof containers 

or wrapped in plastic and sealed with duct tape. No sharp objects 

should be allowed to cut through the plastic. Wipe down the 

exterior of the containers with a damp rag to remove dust. All 

equipment, tools, material, etc. transported through occupied 

areas shall be made free from dust and moisture by vacuuming and 

wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

 E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.12 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  
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1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in specifications 

as items to be stored. Items that remain property of the Government 

shall be removed or dislodged from present locations in such a manner 

as to prevent damage which would be detrimental to re-installation 

and reuse. Store such items where directed by the COTR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, such 

items which are NOT required by drawings and specifications to be 

either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

4. PCB Transformers and Capacitors: The Contractor shall be responsible 

for disposal of the Polychlorinated Biphenyl (PCB) transformers and 

capacitors. The transformers and capacitors shall be taken out of 

service and handled in accordance with the procedures of the 

Environmental Protection Agency (EPA) and the Department of 

Transportation (DOT) as outlined in Code of Federal Regulation (CFR), 

Titled 40 and 49 respectively. The EPA's Toxic Substance Control Act 

(TSCA) Compliance Program Policy Nos. 6 PCB 6 and 6 PCB 7 also apply. 

Upon removal of PCB transformers and capacitors for disposal, the 

"originator" copy of the Uniform Hazardous Waste Manifest (EPA Form 

8700 22), along with the Uniform Hazardous Waste Manifest 

Continuation Sheet (EPA Form 8700 22A) shall be returned to the 

Contracting Officer who will annotate the contract file and transmit 

the Manifest to the Medical Center's Chief.  

a. Copies of the following listed CFR titles may be obtained from the 

Government Printing Office: 

40 CFR 261 Identification and Listing of Hazardous Waste  

40 CFR 262 Standards Applicable to Generators of Hazardous Waste  

40 CFR 263 Standards Applicable to Transporters of Hazardous 

Waste  
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40 CFR 761 PCB Manufacturing, Processing, Distribution in 

Commerce, and use Prohibitions 

49 CFR 172 Hazardous Material tables and Hazardous Material 

Communications Regulations  

49 CFR 173 Shippers   General Requirements for Shipments and 

Packaging  

49 CRR 173 Subpart A General  

49 CFR 173 Subpart B Preparation of Hazardous Material for 

Transportation  

49 CFR 173 Subpart J Other Regulated Material; Definitions and 

Preparation  

TSCA Compliance Program Policy Nos. 6 PCB 6 and 6 PCB 7 

1.13 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree pruning compound as directed by the Contracting Officer. 

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 
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Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is 

included in General Conditions. A National Pollutant Discharge 

Elimination System (NPDES) permit is required for this project. The 

Contractor is considered an "operator" under the permit and has 

extensive responsibility for compliance with permit requirements. Permit 

process to be coordinated with the appropriate VA will make the permit 

application local government agency available at the (appropriate 

medical center) office. The apparent low bidder, contractor and affected 

subcontractors shall furnish all information and certifications that are 

required to comply with the permit process and permit requirements. Many 

of the permit requirements will be satisfied by completing construction 

as shown and specified. Some requirements involve the Contractor's 

method of operations and operations planning and the Contractor is 

responsible for employing best management practices. The affected 

activities often include, but are not limited to the following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide   

regular collection of wastes; 

- Locating equipment wash down areas on site, and provide 

appropriate control of wash-waters; 

- Providing protected storage areas for chemicals, paints,      

solvents, fertilizers, and other potentially toxic materials; and 

- Providing adequately maintained sanitary facilities. 

1.14 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 
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alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the COTR. 

Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the COTR before it is 

disturbed. Materials and workmanship used in restoring work, shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.15 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

B. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 
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Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

1.16 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may be established or 

indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor.  

B. Establish and plainly mark center lines for each building and/or 

addition to each existing building, and such other lines and grades that 

are reasonably necessary to properly assure that location, orientation, 

and elevations established are in accordance with lines and elevations 

shown on contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. Survey 

shall include, but not be limited to, location of lines and grades of 

footings, exterior walls, center lines of columns in both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 

surveyor or registered civil engineer. Furnish such certification to 

the COTR before any work (such as footings, floor slabs, columns, 

walls, utilities and other major controlling features) is placed.  
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D. During progress of work, and particularly as work progresses from floor 

to floor, Contractor shall have line grades and plumbness of all major 

form work checked and certified by a registered land surveyor or 

registered civil engineer as meeting requirements of contract drawings. 

Furnish such certification to the COTR before any major items of 

concrete work are placed. In addition, Contractor shall also furnish to 

the COTR certificates from a registered land surveyor or registered 

civil engineer that the following work is complete in every respect as 

required by contract drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of floors of each building 

and/or addition.  

3. Lines and elevations of sewers and of all outside distribution 

systems. 

E. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to COTR. 

F. Upon completion of the work, the Contractor shall furnish the COTR, 

reproducible drawings at the scale of the contract drawings, showing the 

finished grade on the grid developed for constructing the work, 

including burial monuments and fifty foot stationing along new road 

centerlines. These drawings shall bear the seal of the registered land 

surveyor or registered civil engineer. 

G. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

1.17 AS-BUILT DRAWINGS 

A. Division 1 Section “Project Record Documents” also applies to this sub-

paragraph. 

B. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 
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C. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the COTR's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COTR within 15 calendar days after each completed phase 

and after the acceptance of the project by the COTR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.18 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the COTR, such temporary roads 

which are necessary in the performance of contract work. Temporary roads 

shall be constructed by the Contractor at Contractor's expense. When 

necessary to cross curbing, sidewalks, or similar construction, they 

must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads leading 

thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

1.19 NOT USED 

1.20 RESERVED 

1.21 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted 

subject to compliance with the following provisions:  

1. Permission to use each unit or system must be given by the COTR. 

If the equipment is not installed and maintained in accordance 

with the following provisions, the COTR will withdraw permission 

for use of the equipment.  



Relocate Boiler Plant Electrical Room 
Project 654-16-632                                                              

 

GENERAL REQUIREMENTS 

01 00 00 -37  

2. Electrical installations used by the equipment shall be completed 

in accordance with the drawings and specifications to prevent 

damage to the equipment and the electrical systems, i.e. 

transformers, relays, circuit breakers, fuses, conductors, motor 

controllers and their overload elements shall be properly sized, 

coordinated and adjusted. Voltage supplied to each item of 

equipment shall be verified to be correct and it shall be 

determined that motors are not overloaded. The electrical 

equipment shall be thoroughly cleaned before using it and again 

immediately before final inspection including vacuum cleaning and 

wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to 

prevent coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elements shall be 

replaced at completion of construction and prior to testing and 

balancing of system. 

6. All components of heat production and distribution system, 

metering equipment, condensate returns, and other auxiliary 

facilities used in temporary service shall be cleaned prior to 

use; maintained to prevent corrosion internally and externally 

during use; and cleaned, maintained and inspected prior to 

acceptance by the Government.  

B. Prior to final inspection, the equipment or parts used which show 

wear and tear beyond normal, shall be replaced with identical 

replacements, at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical 

and electrical specifications sections.  

1.22 NOT USED 
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1.23 RESERVED 

1.24 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and 

water connections; or, when approved by COTR, provide suitable dry 

closets where directed. Keep such places clean and free from flies, 

and all connections and appliances connected therewith are to be 

removed prior to completion of contract, and premises left perfectly 

clean.  

B. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  

1.25 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of 

utilities available to the Contractor from existing outlets and 

supplies, as specified in the contract. The amount to be paid by the 

Contractor for chargeable electrical services shall be the prevailing 

rates charged to the Government. The Contractor shall carefully 

conserve any utilities furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain 

all necessary temporary connections and distribution lines, and all 

meters required to measure the amount of electricity used for the 

purpose of determining charges. Before final acceptance of the work 

by the Government, the Contractor shall remove all the temporary 

connections, distribution lines, meters, and associated 

paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of electricity 

as hereinafter specified.  
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D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

 a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor. . 

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at the COTR's discretion) of use of 

water from Medical Center's system.  

G. Fuel: Natural and LP gas and burner fuel oil required for boiler 

cleaning, normal initial boiler-burner setup and adjusting, and for 

performing the specified boiler tests will be furnished by the 

Government. Fuel required for prolonged boiler-burner setup, 

adjustments, or modifications due to improper design or operation of 

boiler, burner, or control devices shall be furnished by the Contractor 

at Contractor's expense. 

H. Steam: Furnish steam system for testing required in various sections of 

specifications.  
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1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 

will be cause for revocation (at COTR’s discretion), of use of steam 

from the Medical Center's system.  

1.26 NEW TELEPHONE EQUIPMENT 

The contractor shall coordinate with the work of installation of telephone 

equipment by others. This work shall be completed before the work is turned 

over to VA. 

1.27 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, condensate and other 

related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 
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short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.28 MAINTENANCE AND OPERATING MANUALS & INSTRUCTIONS  

A. Contractor shall furnish staff with written Maintenance and Operating 

manuals and/or verbal instructions when required by the various sections 

of the specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four hard copies and two PDF 

electronic copies each)for each separate piece of equipment shall be 

delivered to the COTR coincidental with the delivery of the equipment to 

the job site. Manuals shall be complete, detailed guides for the 

maintenance and operation of equipment. They shall include complete 

information necessary for starting, adjusting, maintaining in continuous 

operation for long periods of time and dismantling and reassembling of 

the complete units and sub-assembly components. Manuals shall include an 

index covering all component parts clearly cross-referenced to diagrams 

and illustrations. Illustrations shall include "exploded" views showing 

and identifying each separate item. Emphasis shall be placed on the use 

of special tools and instruments. The function of each piece of 

equipment, component, accessory and control shall be clearly and 

thoroughly explained. All necessary precautions for the operation of the 

equipment and the reason for each precaution shall be clearly set forth. 

Manuals must reference the exact model, style and size of the piece of 

equipment and system being furnished. Manuals referencing equipment 

similar to but of a different model, style, and size than that furnished 

will not be accepted.  

C. Instructions:  

1. All training requirements indicated within the plans and 

specifications must be completed prior to Final Inspection.   

2. Contractor shall provide qualified, factory-trained manufacturers' 

representatives to give detailed instructions to assigned Department 

of Veterans Affairs personnel in the operation and complete 



Relocate Boiler Plant Electrical Room 
Project 654-16-632                                                              

 

GENERAL REQUIREMENTS 

01 00 00 -42  

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in 

the various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be 

given in an integrated, progressive manner. All instructors for every 

piece of component equipment in a system shall be available until 

instructions for all items included in the system have been 

completed. This is to assure proper instruction in the operation of 

inter-related systems. All instruction periods shall be at such times 

as scheduled by the COTR and shall be considered concluded only when 

the COTR is satisfied in regard to complete and thorough coverage. 

The Department of Veterans Affairs reserves the right to request the 

removal of, and substitution for, any instructor who, in the opinion 

of the COTR, does not demonstrate sufficient qualifications in 

accordance with requirements for instructors above.  

3. Training sessions shall be videotaped for future reference. 

Contractor shall provide for at least one training session of each 

discipline to be videotaped. This requirement shall also apply to the 

training for each specialized piece of equipment. 

4. Contractor shall complete the Equipment Maintenance Forms as detailed 

on the form itself, included at the end of this Section.  

1.29 GOVERNMENT FURNISHED PROPERTY 

A. The Government shall deliver to the Contractor, the Government-furnished 

property shown on the drawings.  

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center.  

C. Contractor shall be prepared to receive this equipment from Government 

and store or place such equipment not less than 90 days before 

Completion Date of project. 

D. Notify Contracting Officer in writing, 60 days in advance, of date on 

which Contractor will be prepared to receive equipment furnished by 

Government. Arrangements will then be made by the Government for 

delivery of equipment.  
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1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with a representative of the Government. 

At such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to make 

the connection between the Government furnished equipment item and the 

utility stub-up shall be furnished and installed by the contractor at no 

additional cost to the Government.  

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

G. Furnish supervision of installation of equipment at construction site by 

qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

1.30 RELOCATED EQUIPMENT/ITEMS   

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items indicated by 

symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the COTR.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  
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D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. Contractor shall employ services of an installation engineer, who is an 

authorized representative of the manufacturer of this equipment to 

supervise assembly and installation of existing equipment, required to 

be relocated.   

F. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation 

1.31 RESERVED 

1.32 CONSTRUCTION SIGN  

A. Provide a Construction Sign at each entry to the room.  Provide material 

and size as directed by the COTR.  

B. Provide a Construction Sign where directed by the COTR. All wood members 

shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage) 

galvanized sheet steel nailed securely around edges and on all bearings. 

Provide three 100 by 100 mm (4 inch by 4 inch) posts (or equivalent 

round posts) set 1200 mm (four feet) into ground. Set bottom of sign 

level at 900 mm (three feet) above ground and secure to posts with 

through bolts. Make posts full height of sign. Brace posts with 50 x 100 

mm (two by four inch) material as directed.  

C. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  

D. Maintain sign and remove it when directed by the COTR.  

E. Detail Drawing of construction sign showing required legend and other 

characteristics of sign can be obtained by logging on the VA 

Construction Management website Technical Information Library 

construction site signage area.  
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1.33 SAFETY SIGN  

A. Provide a Safety Sign where directed by COTR. Face of sign shall be 19 

mm (3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100 mm 

(four by four inch) posts extending full height of sign and 900 mm 

(three feet) into ground. Set bottom of sign level at 1200 mm (four 

feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by COTR.  

D. Detail Drawing Number 45 of safety sign showing required legend and 

other characteristics of sign can be obtained by logging on the VA 

Construction Management website Technical Information Library 

construction site signage area.  

E. Post the number of accident free days on a daily basis.  

1.34 CONSTRUCTION DIGITAL IMAGES  

A. During the construction period through completion, furnish Department of 

Veterans Affairs with 200 views of digital images, including one color 

print of each view and one Compact Disc (CD) per visit containing those 

views taken on that visit. Digital views shall be taken of exterior 

and/or interior as selected and directed by COTR (RE). Each view shall 

be taken with a professional grade camera with minimum size of 6 

megapixels (MP) and the images will be a minimum of 2272 x 1704 pixels 

for the 200x250mm (8x 10 inch) prints and  2592 x 1944 pixels for the 

400x500 mm (16 x 20 inch) prints, as per these specifications:  

1. Normally such images will be taken at monthly intervals. However, the 

COTR may also direct the taking of special digital images at any time 

prior to completion and acceptance of contract. If the number of 

trips to the site exceeds an average of one per month of the contract 

performance period then an adjustment in contract price will be made 

in accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 

852.236-88) of Section 00 72 00, GENERAL CONDITIONS.  
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2. In event a greater or lesser number of images than specified above 

are required by the COTR, adjustment in contract price will be made 

in accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 

852.236-88) of Section 00 72 00, GENERAL CONDITIONS.  

B. Images shall be taken by a commercial photographer and must show 

distinctly, at as large a scale as possible, all parts of work embraced 

in the picture. 

C. Prints shall be made on 200 x 250 mm (8 by 10 inch) regular-weight matte 

archival grade photographic paper and produced by a process with a 

minimum of 300 pixels per inch (PPI). Prints must be printed using the 

commercial RA4 process (inkjet prints will not be acceptable). 

Photographs shall have 200 x 200 mm (8 by 8 inch) full picture print 

with no margin on three sides and a 50 mm (2 inches) margin on the 

bottom for pre-typed self-adhesive identity label to be added by COTR. 

It is required that the prints are professionally processed so the 

quality will meet or exceed that of the same size print made with a film 

camera. Prints must be shipped flat to the COTR:  

D. Images on CD-ROM shall be recorded in JPEG format with a minimum of 24 

bit color and no reduction in actual picture size. Compressed size of 

the file shall be no less than 80% or the original with no loss of 

information. File names shall contain the date the image was taken, the 

Project number and a unique sequential identifier.  The CD-ROM shall 

also contain an index of all the images contained therein in either a 

TXT or Microsoft Word format. 

E. In case any set of prints are not submitted within five days of date 

established by COTR for taking thereof, the COTR may have such 

images/photographs taken and cost of same will be deducted from any 

money due to the Contractor.  

F. Interior Final Photos: After completion of all work in an area final 

interior photos will be taken. The camera must allow the colors to be as 

close as possible to the actual colors. For number and location of 

views, see Section 09 06 00, SCHEDULE FOR FINISHES. View shall be taken 

after final completion of work. The images shall also be provided on a 

CD to the COTR Office.  



Relocate Boiler Plant Electrical Room 
Project 654-16-632                                                              

 

GENERAL REQUIREMENTS 

01 00 00 -47  

1.35 FINAL ELEVATION DIGITAL IMAGES  

A. A minimum of four (4) images of each elevation shall be taken with a 

minimum 6 MP camera, by a professional photographer with different 

settings to allow the COTR to select the image to be printed. All images 

are provided to the RE on a CD.  

B. Photographs shall be taken upon completion, including landscaping. They 

shall be taken on a clear sunny day to obtain sufficient detail to show 

depth and to provide clear, sharp pictures. Pictures shall be 400 mm x 

500 mm (16 by 20 inches), printed on regular weight paper, matte finish 

archival grade photographic paper and produced by a RA4 process from the 

digital image with a minimum 300 PPI. Identifying data shall be carried 

on label affixed to back of photograph without damage to photograph and 

shall be similar to that provided for final construction photographs. 

C. Furnish six (6) 400 mm x 500 mm (16 by 20 inch) color prints of the 

following buildings constructed under this project (elevations as 

selected by the RE from the images taken above). Photographs shall be 

artistically composed showing full front elevations. All images shall 

become property of the Government.  Each of the selected six prints 

shall be place in a frame with a minimum of 2 inches of appropriate 

matting as a border. Provide a selection of a minimum of 3 different 

frames from which the COTR will select one style to frame all six 

prints.  Photographs with frames shall be delivered to the COTR in boxes 

suitable for shipping.  

1.36 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the COTR verbally, and then with a written 

follow up.  

1.37  WORK DAYS AND HOURS AT PROJECT LOCATION 

A. Normal working hours are between 7:30 a.m. and 4:00 p.m., Monday 

through Friday.  If the Contractor needs to perform work during hours 

or days other than the hours or work days stated, the Contractor 

shall submit a written request Seven (7) Calendar Days prior to 
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required start of work.  The request shall include number of work 

days, work hours, elements, labor categories, and VA Master 

Specifications Construction Division Number, also starting times, 

ending times, and overall dates of proposed work.  Work may begin 

during requested times only after approval of the request by the 

Contracting Officer.  

1.38 SECURITY OF DOCUMENTS 

A.  Security requirements addressing the destructions of records, 

drawings, and specifications by the Contractor shall be accomplished 

in accordance with VA Directive 6371 dated 02 May 2008. 

1.39 BRAND NAME OR EQUAL 

A. Wherever a brand name is cited, contractor shall ensure, in any 

resultant contract, that any equal has the salient characteristics of 

the brand name.  Lack of confirmation shall be grounds for Government 

inspection at any time and Government direction for replacement of 

materials or equipment by the Contractor at no increase in contract 

price or time. 

1.40 SMOKE AND CARBON MONOXIDE MONITORING REQUIREMENTS 

A. Contractor, his employees, his subcontractors, and their employees shall 

adhere to SNHCS Policies for these requirements.  They are available 

upon request from COTR. 

1.41 ADDITIONAL PROJECT INFORMATION 

A. Security Requirements. Contractors, contractor personnel, 

subcontractors, and subcontractor personnel shall be subject to the same 

Federal laws, regulations, standards, and VA Directives and Handbooks as 

VA and VA personnel regarding information and information system 

security.  

B. The Federal Government observes the following Holidays. New Year’s Day, 

Martin Luther King’s Birthday, President’s Day, Memorial Day, 

Independence Day, Labor Day, Columbus Day, Veteran’s Day, Thanksgiving 

Day, and Christmas Day and, any other day specifically declared by the 

President of the United States.  
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1.42 ACCESS TO VA INFORMATION AND VA INFORMATION SYSTEMS. 

 A. GENERAL 

 Contractors, contractor personnel, subcontractors, and subcontractor 

personnel shall be subject to the same Federal laws, regulations, 

standards, and VA Directives and Handbooks as VA and VA personnel 

regarding information and information system security. 

1. A contractor/subcontractor shall request logical (technical) or 

physical access to VA information and VA information systems for 

their employees, subcontractors, and affiliates only to the extent 

necessary to perform the services specified in the contract, 

agreement, or task order. 

2. All contractors, subcontractors, and third-party servicers and 

associates working with VA information are subject to the same 

investigative requirements as those of VA appointees or employees who 

have access to the same types of information.  The level and process 

of background security investigations for contractors must be in 

accordance with VA Directive and Handbook 0710, Personnel Suitability 

and Security Program.  The Office for Operations, Security, and 

Preparedness is responsible for these policies and procedures. 

3. Contract personnel who require access to national security programs 

must have a valid security clearance.  National Industrial Security 

Program (NISP) was established by Executive Order 12829 to ensure 

that cleared U.S. defense industry contract personnel safeguard the 

classified information in their possession while performing work on 

contracts, programs, bids, or research and development efforts.  The 

Department of Veterans Affairs does not have a Memorandum of 

Agreement with Defense Security Service (DSS).  Verification of a 

Security Clearance must be processed through the Special Security 

Officer located in the Planning and National Security Service within 

the Office of Operations, Security, and Preparedness. 

4. Custom software development and outsourced operations must be located 

in the U.S. to the maximum extent practical.  If such services are 

proposed to be performed abroad and are not disallowed by other VA 

policy or mandates, the contractor/subcontractor must state where all 

non-U.S. services are provided and detail a security plan, deemed to 
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be acceptable by VA, specifically to address mitigation of the 

resulting problems of communication, control, data protection, and so 

forth.  Location within the U.S. may be an evaluation factor. 

 5. The contractor or subcontractor must notify the Contracting Officer 

immediately when an employee working on a VA system or with access to 

VA information is reassigned or leaves the contractor or 

subcontractor’s employ.  The Contracting Officer must also be 

notified immediately by the contractor or subcontractor prior to an 

unfriendly termination. 

B. VA INFORMATION CUSTODIAL LANGUAGE 

1. Information made available to the contractor or subcontractor by VA 

for the performance or administration of this contract or information 

developed by the contractor/subcontractor in performance or 

administration of the contract shall be used only for those purposes 

and shall not be used in any other way without the prior written 

agreement of the VA.   

 2.VA information should not be co-mingled, if possible, with any other 

data on the contractors/subcontractor’s information systems or media 

storage systems in order to ensure VA requirements related to data 

protection and media sanitization can be met.  If co-mingling must be 

allowed to meet the requirements of the business need, the contractor 

must ensure that VA’s information is returned to the VA or destroyed 

in accordance with VA’s sanitization requirements.  VA reserves the 

right to conduct on-site inspections of contractor and subcontractor 

IT resources to ensure data security controls, separation of data and 

job duties, and destruction/media sanitization procedures are in 

compliance with VA directive requirements. 

3. Prior to termination or completion of this contract, 

contractor/subcontractor must not destroy information received from 

VA, or gathered/created by the contractor in the course of performing 

this contract without prior written approval by the VA.  Any data 

destruction done on behalf of VA by a contractor/subcontractor must 

be done in accordance with National Archives and Records 

Administration (NARA) requirements as outlined in VA Directive 6300, 

Records and Information Management and its Handbook 6300.1 Records 

Management Procedures, applicable VA Records Control Schedules, and 
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VA Handbook 6500.1, Electronic Media Sanitization.  Self-

certification by the contractor that the data destruction 

requirements above have been met must be sent to the VA Contracting 

Officer within 30 days of termination of the contract. 

4. The contractor/subcontractor must receive, gather, store, back up, 

maintain, use, disclose and dispose of VA information only in 

compliance with the terms of the contract and applicable Federal and 

VA information confidentiality and security laws, regulations and 

policies.  If Federal or VA information confidentiality and security 

laws, regulations and policies become applicable to the VA 

information or information systems after execution of the contract, 

or if NIST issues or updates applicable FIPS or Special Publications 

(SP) after execution of this contract, the parties agree to negotiate 

in good faith to implement the information confidentiality and 

security laws, regulations and policies in this contract. 

5. The contractor/subcontractor shall not make copies of VA information 

except as authorized and necessary to perform the terms of the 

agreement or to preserve electronic information stored on 

contractor/subcontractor electronic storage media for restoration in 

case any electronic equipment or data used by the 

contractor/subcontractor needs to be restored to an operating state.  

If copies are made for restoration purposes, after the restoration is 

complete, the copies must be appropriately destroyed. 

6. If VA determines that the contractor has violated any of the 

information confidentiality, privacy, and security provisions of the 

contract, it shall be sufficient grounds for VA to withhold payment 

to the contractor or third party or terminate the contract for 

default or terminate for cause under Federal Acquisition Regulation 

(FAR) part 12. 

---END-- 
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SECTION 01 32 16.15 
PROJECT SCHEDULES  

(SMALL PROJECTS – DESIGN/BID/BUILD) 

 
PART 1- GENERAL 

1.1 DESCRIPTION: 

A. The Contractor shall develop a Critical Path Method (CPM) plan and 

schedule demonstrating fulfillment of the contract requirements 

(Project Schedule), and shall keep the Project Schedule up-to-date in 

accordance with the requirements of this section and shall utilize the 

plan for scheduling, coordinating and monitoring work under this 

contract (including all activities of subcontractors, equipment vendors 

and suppliers). Conventional Critical Path Method (CPM) technique shall 

be utilized to satisfy both time and cost applications. 

1.2 CONTRACTOR'S REPRESENTATIVE: 

A. The Contractor shall designate an authorized representative responsible 

for the Project Schedule including preparation, review and progress 

reporting with and to the Contracting Officer's Representative (COTR). 

B. The Contractor's representative shall have direct project control and 

complete authority to act on behalf of the Contractor in fulfilling the 

requirements of this specification section. 

C. The Contractor’s representative shall have the option of developing the 

project schedule within their organization or to engage the services of 

an outside consultant.  If an outside scheduling consultant is 

utilized, Section 1.3 of this specification will apply. 

1.3 CONTRACTOR'S CONSULTANT: 

A. The Contractor shall submit a qualification proposal to the COTR, 

within 10 days of bid acceptance. The qualification proposal shall 

include: 

1. The name and address of the proposed consultant. 

2. Information to show that the proposed consultant has the 

qualifications to meet the requirements specified in the preceding 

paragraph.  

3. A representative sample of prior construction projects, which the 

proposed consultant has performed complete project scheduling 

services. These representative samples shall be of similar size and 

scope. 
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B. The Contracting Officer has the right to approve or disapprove the 

proposed consultant, and will notify the Contractor of the VA decision 

within seven calendar days from receipt of the qualification proposal. 

In case of disapproval, the Contractor shall resubmit another 

consultant within 10 calendar days for renewed consideration. The 

Contractor shall have their scheduling consultant approved prior to 

submitting any schedule for approval. 

1.4 COMPUTER PRODUCED SCHEDULES 

A. The contractor shall provide monthly, to the Department of Veterans 

Affairs (VA), all computer-produced time/cost schedules and reports 

generated from monthly project updates. This monthly computer service 

will include: three copies of up to five different reports (inclusive 

of all pages) available within the user defined reports of the 

scheduling software approved by the Contracting Officer; a hard copy 

listing of all project schedule changes, and associated data, made at 

the update and an electronic file of this data; and the resulting 

monthly updated schedule in PDM format.  These must be submitted with 

and substantively support the contractor’s monthly payment request and 

the signed look ahead report. The COTR shall identify the five 

different report formats that the contractor shall provide. 

B. Overall project schedule must be updated each month.   

C. A two to three week look ahead schedule must be submitted by COB Friday 

each week.   

D. The contractor shall be responsible for the correctness and timeliness 

of the computer-produced reports. The Contractor shall also responsible 

for the accurate and timely submittal of the updated project schedule 

and all CPM data necessary to produce the computer reports and payment 

request that is specified.  

E. The VA will report errors in computer-produced reports to the 

Contractor’s representative within ten calendar days from receipt of 

reports. The Contractor shall reprocess the computer-produced reports 

and associated diskette(s), when requested by the Contracting Officer’s 

representative, to correct errors which affect the payment and schedule 

for the project.  

1.5 THE COMPLETE PROJECT SCHEDULE SUBMITTAL 

A. Within 45 calendar days after receipt of Notice to Proceed, the 

Contractor shall submit for the Contracting Officer's review; three 

blue line copies of the interim schedule on sheets of paper 765 x 1070 
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mm (30 x 42 inches) and an electronic file in the previously approved 

CPM schedule program. The submittal shall also include three copies of 

a computer-produced activity/event ID schedule showing project 

duration; phase completion dates; and other data, including event cost. 

Each activity/event on the computer-produced schedule shall contain as 

a minimum, but not limited to, activity/event ID, activity/event 

description, duration, budget amount, early start date, early finish 

date, late start date, late finish date and total float. Work 

activity/event relationships shall be restricted to finish-to-start or 

start-to-start without lead or lag constraints. Activity/event date 

constraints, not required by the contract, will not be accepted unless 

submitted to and approved by the Contracting Officer. The contractor 

shall make a separate written detailed request to the Contracting 

Officer identifying these date constraints and secure the Contracting 

Officer’s written approval before incorporating them into the network 

diagram. The Contracting Officer’s separate approval of the Project 

Schedule shall not excuse the contractor of this requirement. Logic 

events (non-work) will be permitted where necessary to reflect proper 

logic among work events, but must have zero duration. The complete 

working schedule shall reflect the Contractor's approach to scheduling 

the complete project. The final Project Schedule in its original form 

shall contain no contract changes or delays which may have been 

incurred during the final network diagram development period and shall 

reflect the entire contract duration as defined in the bid documents.  

These changes/delays shall be entered at the first update after the 

final Project Schedule has been approved. The Contractor should provide 

their requests for time and supporting time extension analysis for 

contract time as a result of contract changes/delays, after this 

update, and in accordance with Article, ADJUSTMENT OF CONTRACT 

COMPLETION. 

D. Within 30 calendar days after receipt of the complete project interim 

Project Schedule and the complete final Project Schedule, the 

Contracting Officer or his representative, will do one or both of the 

following: 

1. Notify the Contractor concerning his actions, opinions, and 

objections. 

2. A meeting with the Contractor at or near the job site for joint 

review, correction or adjustment of the proposed plan will be 
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scheduled if required. Within 14 calendar days after the joint 

review, the Contractor shall revise and shall submit three blue line 

copies of the revised Project Schedule, three copies of the revised 

computer-produced activity/event ID schedule and a revised 

electronic file as specified by the Contracting Officer. The revised 

submission will be reviewed by the Contracting Officer and, if found 

to be as previously agreed upon, will be approved. 

E. The approved baseline schedule and the computer-produced schedule(s) 

generated there from shall constitute the approved baseline schedule 

until subsequently revised in accordance with the requirements of this 

section. 

F. The Complete Project Schedule shall contain approximately 40 work 

activities/events. 

1.6 WORK ACTIVITY/EVENT COST DATA 

A. The Contractor shall cost load all work activities/events except 

procurement activities. The cumulative amount of all cost loaded work 

activities/events (including alternates) shall equal the total contract 

price. Prorate overhead, profit and general conditions on all work 

activities/events for the entire project length. The contractor shall 

generate from this information cash flow curves indicating graphically 

the total percentage of work activity/event dollar value scheduled to 

be in place on early finish, late finish. These cash flow curves will 

be used by the Contracting Officer to assist him in determining 

approval or disapproval of the cost loading. Negative work 

activity/event cost data will not be acceptable, except on VA issued 

contract changes.  

B. The Contractor shall cost load work activities/events for guarantee 

period services, test, balance and adjust various systems in accordance 

with the provisions in Article, FAR 52.232 – 5 (PAYMENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 (PAYMENT 

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS).  

C. In accordance with FAR 52.236 – 1 (PERFORMANCE OF WORK BY THE 

CONTRACTOR) and VAAR 852.236 – 72 (PERFORMANCE OF WORK BY THE 

CONTRACTOR), the Contractor shall submit, simultaneously with the cost 

per work activity/event of the construction schedule required by this 

Section, a responsibility code for all activities/events of the project 

for which the Contractor's forces will perform the work.  



Relocate Boiler Plant Electrical Room 
Project 654-16-632 02-01-15 

01 32 16.15 - 5 

D. The Contractor shall cost load work activities/events for all BID ITEMS 

including ASBESTOS ABATEMENT. The sum of each BID ITEM work shall equal 

the value of the bid item in the Contractors' bid.  

1.7 PROJECT SCHEDULE REQUIREMENTS 

A. Show on the project schedule the sequence of work activities/events 

required for complete performance of all items of work. The Contractor 

Shall: 

1. Show activities/events as:  

a. Contractor's time required for submittal of shop drawings, 

templates, fabrication, delivery and similar pre-construction 

work.  

b. Contracting Officer's and Architect-Engineer's review and 

approval of shop drawings, equipment schedules, samples, 

template, or similar items.  

c. Interruption of VA Facilities utilities, delivery of Government 

furnished equipment, and rough-in drawings, project phasing and 

any other specification requirements.  

d. Test, balance and adjust various systems and pieces of equipment, 

maintenance and operation manuals, instructions and preventive 

maintenance tasks. 

e. VA inspection and acceptance activity/event with a minimum 

duration of five work days at the end of each phase and 

immediately preceding any VA move activity/event required by the 

contract phasing for that phase.  

2. Show not only the activities/events for actual construction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floor, or building, 

to another area, floor, or building, for at least five trades who 

are performing major work under this contract.  

3. Break up the work into activities/events of a duration no longer 

than 20 work days each or one reporting period, except as to 

non-construction activities/events (i.e., procurement of materials, 

delivery of equipment, concrete and asphalt curing) and any other 

activities/events for which the COTR may approve the showing of a 

longer duration. The duration for VA approval of any required 

submittal, shop drawing, or other submittals will not be less than 

20 work days.  
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4. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activities/events labeled 

"start," "continue," or "completion," are not specific and will not 

be allowed. Lead and lag time activities will not be acceptable.  

5. The schedule shall be generally numbered in such a way to reflect 

either discipline, phase or location of the work. 

B. The Contractor shall submit the following supporting data in addition 

to the project schedule:  

1. The appropriate project calendar including working days and 

holidays.  

2. The planned number of shifts per day.  

3. The number of hours per shift.   

Failure of the Contractor to include this data shall delay the review 

of the submittal until the Contracting Officer is in receipt of the 

missing data.  

C. To the extent that the Project Schedule or any revised Project Schedule 

shows anything not jointly agreed upon, it shall not be deemed to have 

been approved by the COTR. Failure to include any element of work 

required for the performance of this contract shall not excuse the 

Contractor from completing all work required within any applicable 

completion date of each phase regardless of the COTR’s approval of the 

Project Schedule.  

D. Compact Disk Requirements and CPM Activity/Event Record Specifications: 

Submit to the VA an electronic file(s) containing one file of the data 

required to produce a schedule, reflecting all the activities/events of 

the complete project schedule being submitted. 

1.8 PAYMENT TO THE CONTRACTOR: 

A. Monthly, the contractor shall submit an application and certificate for 

payment using VA Form 10-6001a reflecting updated schedule activities 

and cost data in accordance with the provisions of the following 

Article, PAYMENT AND PROGRESS REPORTING, as the basis upon which 

progress payments will be made pursuant to Article, FAR 52.232 – 5 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 

83 (PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS). The Contractor 

shall be entitled to a monthly progress payment upon approval of 

estimates as determined from the currently approved updated project 

schedule. Monthly payment requests shall include: a listing of all 
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agreed upon project schedule changes and associated data; and an 

electronic file (s) of the resulting monthly updated schedule. 

B. Approval of the Contractor’s monthly Application for Payment shall be 

contingent, among other factors, on the submittal of a satisfactory 

monthly update of the project schedule. 

1.9 PAYMENT AND PROGRESS REPORTING 

A. Monthly schedule update meetings will be held on dates mutually agreed 

to by the COTR and the Contractor. Contractor and their CPM consultant 

(if applicable) shall attend all monthly schedule update meetings. The 

Contractor shall accurately update the Project Schedule and all other 

data required and provide this information to the COTR three work days 

in advance of the schedule update meeting. Job progress will be 

reviewed to verify: 

1. Actual start and/or finish dates for updated/completed 

activities/events. 

2. Remaining duration for each activity/event started, or scheduled to 

start, but not completed. 

3. Logic, time and cost data for change orders, and supplemental 

agreements that are to be incorporated into the Project Schedule. 

4. Changes in activity/event sequence and/or duration which have been 

made, pursuant to the provisions of following Article, ADJUSTMENT OF 

CONTRACT COMPLETION. 

5. Completion percentage for all completed and partially completed 

activities/events. 

6. Logic and duration revisions required by this section of the 

specifications. 

7. Activity/event duration and percent complete shall be updated 

independently. 

B. After completion of the joint review, the contractor shall generate an 

updated computer-produced calendar-dated schedule and supply the 

Contracting Officer’s representative with reports in accordance with 

the Article, COMPUTER PRODUCED SCHEDULES, specified. 

C. After completing the monthly schedule update, the contractor’s 

representative or scheduling consultant shall rerun all current period 

contract change(s) against the prior approved monthly project schedule. 

The analysis shall only include original workday durations and schedule 

logic agreed upon by the contractor and resident engineer for the 

contract change(s). When there is a disagreement on logic and/or 
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durations, the Contractor shall use the schedule logic and/or durations 

provided and approved by the resident engineer. After each rerun 

update, the resulting electronic project schedule data file shall be 

appropriately identified and submitted to the VA in accordance to the 

requirements listed in articles 1.4 and 1.7. This electronic submission 

is separate from the regular monthly project schedule update 

requirements and shall be submitted to the resident engineer within 

fourteen (14) calendar days of completing the regular schedule update. 

Before inserting the contract changes durations, care must be taken to 

ensure that only the original durations will be used for the analysis, 

not the reported durations after progress.  In addition, once the final 

network diagram is approved, the contractor must recreate all manual 

progress payment updates on this approved network diagram and 

associated reruns for contract changes in each of these update periods 

as outlined above for regular update periods.  This will require 

detailed record keeping for each of the manual progress payment 

updates. 

D. Following approval of the CPM schedule, the VA, the General Contractor, 

its approved CPM Consultant, RE office representatives, and all 

subcontractors needed, as determined by the SRE, shall meet to discuss 

the monthly updated schedule. The main emphasis shall be to address 

work activities to avoid slippage of project schedule and to identify 

any necessary actions required to maintain project schedule during the 

reporting period. The Government representatives and the Contractor 

should conclude the meeting with a clear understanding of those work 

and administrative actions necessary to maintain project schedule 

status during the reporting period. This schedule coordination meeting 

will occur after each monthly project schedule update meeting utilizing 

the resulting schedule reports from that schedule update. If the 

project is behind schedule, discussions should include ways to prevent 

further slippage as well as ways to improve the project schedule 

status, when appropriate. 

1.10 RESPONSIBILITY FOR COMPLETION 

A. If it becomes apparent from the current revised monthly progress 

schedule that phasing or contract completion dates will not be met, the 

Contractor shall execute some or all of the following remedial actions:  

1. Increase construction manpower in such quantities and crafts as 

necessary to eliminate the backlog of work. 
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2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construction equipment, or 

any combination of the foregoing to eliminate the backlog of work.  

3. Reschedule the work in conformance with the specification 

requirements. 

B. Prior to proceeding with any of the above actions, the Contractor shall 

notify and obtain approval from the COTR for the proposed schedule 

changes. If such actions are approved, the representative schedule 

revisions shall be incorporated by the Contractor into the Project 

Schedule before the next update, at no additional cost to the 

Government. 

1.11 CHANGES TO THE SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

project schedule, the Contractor shall submit a revised electronic file 

(s) and a list of any activity/event changes including predecessors and 

successors for any of the following reasons: 

1. Delay in completion of any activity/event or group of 

activities/events, which may be involved with contract changes, 

strikes, unusual weather, and other delays will not relieve the 

Contractor from the requirements specified unless the conditions are 

shown on the CPM as the direct cause for delaying the project beyond 

the acceptable limits. 

2. Delays in submittals, or deliveries, or work stoppage are 

encountered which make rescheduling of the work necessary. 

3. The schedule does not represent the actual prosecution and progress 

of the project. 

4. When there is, or has been, a substantial revision to the 

activity/event costs regardless of the cause for these revisions. 

B. CPM revisions made under this paragraph which affect the previously 

approved computer-produced schedules for Government furnished 

equipment, vacating of areas by the VA Facility, contract phase(s) and 

sub phase(s), utilities furnished by the Government to the Contractor, 

or any other previously contracted item, shall be furnished in writing 

to the Contracting Officer for approval. 

C. Contracting Officer's approval for the revised project schedule and all 

relevant data is contingent upon compliance with all other paragraphs 

of this section and any other previous agreements by the Contracting 

Officer or the VA representative. 
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D. The cost of revisions to the project schedule resulting from contract 

changes will be included in the proposal for changes in work as 

specified in FAR 52.243 – 4 (Changes) and VAAR 852.236 – 88 (Changes – 

Supplemental), and will be based on the complexity of the revision or 

contract change, man hours expended in analyzing the change, and the 

total cost of the change.  

E. The cost of revisions to the Project Schedule not resulting from 

contract changes is the responsibility of the Contractor. 

1.12 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted only for causes specified 

in this contract. Request for an extension of the contract completion 

date by the Contractor shall be supported with a justification, CPM 

data and supporting evidence as the COTR may deem necessary for 

determination as to whether or not the Contractor is entitled to an 

extension of time under the provisions of the contract. Submission of 

proof based on revised activity/event logic, durations (in work days) 

and costs is obligatory to any approvals. The schedule must clearly 

display that the Contractor has used, in full, all the float time 

available for the work involved in this request. The Contracting 

Officer's determination as to the total number of days of contract 

extension will be based upon the current computer-produced 

calendar-dated schedule for the time period in question and all other 

relevant information. 

B. Actual delays in activities/events which, according to the 

computer- produced calendar-dated schedule, do not affect the extended 

and predicted contract completion dates shown by the critical path in 

the network, will not be the basis for a change to the contract 

completion date. The Contracting Officer will within a reasonable time 

after receipt of such justification and supporting evidence, review the 

facts and advise the Contractor in writing of the Contracting Officer's 

decision. 

C. The Contractor shall submit each request for a change in the contract 

completion date to the Contracting Officer in accordance with the 

provisions specified under FAR 52.243 – 4 (Changes) and VAAR 852.236 – 

88 (Changes – Supplemental). The Contractor shall include, as a part of 

each change order proposal, a sketch showing all CPM logic revisions, 

duration (in work days) changes, and cost changes, for work in question 
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and its relationship to other activities on the approved network 

diagram. 

D. All delays due to non-work activities/events such as RFI’s, WEATHER, 

STRIKES, and similar non-work activities/events shall be analyzed on a 

month by month basis. 

- - - E N D - - - 
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SECTION 01 33 23 
SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

 
1-1. Refer to Articles titled SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 

(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91), in GENERAL 

CONDITIONS. 

1-2. For the purposes of this contract, samples (including laboratory 

samples to be tested), test reports, certificates, and manufacturers' 

literature and data shall also be subject to the previously referenced 

requirements. The following text refers to all items collectively as 

SUBMITTALS. 

1-3. Submit for approval, all of the items specifically mentioned under the 

separate sections of the specification, with information sufficient to 

evidence full compliance with contract requirements. Materials, 

fabricated articles and the like to be installed in permanent work 

shall equal those of approved submittals. After an item has been 

approved, no change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, and approved by 

Contracting Officer, that manufacturer cannot make scheduled delivery 

of approved item or; 

B. Item delivered has been rejected and substitution of a suitable item is 

an urgent necessity or; 

C. Other conditions become apparent which indicates approval of such 

substitute item to be in best interest of the Government. 

1-4. Forward submittals in sufficient time to permit proper consideration 

and approval action by Government. Time submission to assure adequate 

lead time for procurement of contract - required items. Delays 

attributable to untimely and rejected submittals (including any 

laboratory samples to be tested) will not serve as a basis for 

extending contract time for completion. 

1-5. Submittals will be reviewed for compliance with contract requirements 

by Architect-Engineer, and action thereon will be taken by Resident 

Engineer on behalf of the Contracting Officer. 

1-6. Upon receipt of submittals, Architect-Engineer will assign a file 

number thereto. Contractor, in any subsequent correspondence, shall 
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refer to this file and identification number to expedite replies 

relative to previously approved or disapproved submittals. 

1-7. The Government reserves the right to require additional submittals, 

whether or not particularly mentioned in this contract. If additional 

submittals beyond those required by the contract are furnished pursuant 

to request therefor by Contracting Officer, adjustment in contract 

price and time will be made in accordance with Articles titled CHANGES 

(FAR 52.243-4) and CHANGES - SUPPLEMENT (VAAR 852.236-88) of the 

GENERAL CONDITIONS. 

1-8. Schedules called for in specifications and shown on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs 

and Architect-Engineer. However, the Contractor shall assume 

responsibility for coordinating and verifying schedules. The 

Contracting Officer and Architect- Engineer assumes no responsibility 

for checking schedules or layout drawings for exact sizes, exact 

numbers and detailed positioning of items. 

1-9. Submittals must be submitted by Contractor only and shipped prepaid. 

Contracting Officer assumes no responsibility for checking quantities 

or exact numbers included in such submittals.  

A. Submit samples required by Section 09 06 00, SCHEDULE FOR FINISHES, in 

quadruplicate. Submit other samples in single units unless otherwise 

specified. Submit shop drawings, schedules, manufacturers' literature 

and data, and certificates in quadruplicate, except where a greater 

number is specified. 

B. Submittals will receive consideration only when covered by a 

transmittal letter signed by Contractor. Letter shall be sent via first 

class mail and shall contain the list of items, name of Medical Center, 

name of Contractor, contract number, applicable specification paragraph 

numbers, applicable drawing numbers (and other information required for 

exact identification of location for each item), manufacturer and 

brand, ASTM or Federal Specification Number (if any) and such 

additional information as may be required by specifications for 

particular item being furnished. In addition, catalogs shall be marked 

to indicate specific items submitted for approval. 

1. A copy of letter must be enclosed with items, and any items received 

without identification letter will be considered "unclaimed goods" 

and held for a limited time only. 
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2. Each sample, certificate, manufacturers' literature and data shall 

be labeled to indicate the name and location of the Medical Center, 

name of Contractor, manufacturer, brand, contract number and ASTM or 

Federal Specification Number as applicable and location(s) on 

project. 

3. Required certificates shall be signed by an authorized 

representative of manufacturer or supplier of material, and by 

Contractor.  

C. In addition to complying with the applicable requirements specified in 

preceding Article 1.9, samples which are required to have Laboratory 

Tests (those preceded by symbol "LT" under the separate sections of the 

specification shall be tested, at the expense of Contractor, in a 

commercial laboratory approved by Contracting Officer. 

1. Laboratory shall furnish Contracting Officer with a certificate 

stating that it is fully equipped and qualified to perform intended 

work, is fully acquainted with specification requirements and 

intended use of materials and is an independent establishment in no 

way connected with organization of Contractor or with manufacturer 

or supplier of materials to be tested. 

2. Certificates shall also set forth a list of comparable projects upon 

which laboratory has performed similar functions during past five 

years. 

3. Samples and laboratory tests shall be sent directly to approved 

commercial testing laboratory. 

4. Contractor shall forward a copy of transmittal letter to Resident 

Engineer simultaneously with submission to a commercial testing 

laboratory. 

5. Laboratory test reports shall be sent directly to Resident Engineer 

for appropriate action. 

6. Laboratory reports shall list contract specification test 

requirements and a comparative list of the laboratory test results. 

When tests show that the material meets specification requirements, 

the laboratory shall so certify on test report. 

7. Laboratory test reports shall also include a recommendation for 

approval or disapproval of tested item. 

D. If submittal samples have been disapproved, resubmit new samples as 

soon as possible after notification of disapproval. Such new samples 

shall be marked "Resubmitted Sample" in addition to containing other 
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previously specified information required on label and in transmittal 

letter. 

E. Approved samples will be kept on file by the Resident Engineer at the 

site until completion of contract, at which time such samples will be 

delivered to Contractor as Contractor's property. Where noted in 

technical sections of specifications, approved samples in good 

condition may be used in their proper locations in contract work. At 

completion of contract, samples that are not approved will be returned 

to Contractor only upon request and at Contractor's expense. Such 

request should be made prior to completion of the contract. Disapproved 

samples that are not requested for return by Contractor will be 

discarded after completion of contract. 

F. Submittal drawings (shop, erection or setting drawings) and schedules, 

required for work of various trades, shall be checked before submission 

by technically qualified employees of Contractor for accuracy, 

completeness and compliance with contract requirements. These drawings 

and schedules shall be stamped and signed by Contractor certifying to 

such check. 

1. For each drawing required, submit one legible photographic paper or 

vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper descriptive title, 

including Medical Center  location, project number, manufacturer's 

number, reference to contract drawing number, detail Section Number, 

and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) shall be reserved on 

each drawing to accommodate approval or disapproval stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, fully protected for 

shipment. 

6. One reproducible print of approved or disapproved shop drawings will 

be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, shop 

drawings shall be submitted to Architect-Engineer under one cover. 

1-10. Samples (except laboratory samples), shop drawings, test reports, 

certificates and manufacturers' literature and data, shall be 

submitted for approval to  

 ________________________________________________________________  
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 (Architect-Engineer)  

 ________________________________________________________________  

 (A/E P.O. Address) 

 ________________________________________________________________  

 (City, State and Zip Code) 

1-11. At the time of transmittal to the Architect-Engineer, the Contractor 

shall also send a copy of the complete submittal directly to the 

Resident Engineer. 

 
1-12. Samples (except laboratory samples) for approval shall be sent to 

Architect-Engineer, in care of Resident Engineer, VA Medical Center, 

 _______________________________________________________________________  

 (P.O. Address) 

 ______________________________________________________________________  

 (City, State and Zip Code) 

- - - E N D - - - 
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SECTION 01 35 26 
SAFETY REQUIREMENTS  

1.1 APPLICABLE PUBLICATIONS: 

A. Latest publications listed below form part of this Article to extent 

referenced. Publications are referenced in text by basic designations 

only.  

B. American Society of Safety Engineers (ASSE): 

A10.1-2011...........Pre-Project & Pre-Task Safety and Health 

Planning 

A10.34-2012..........Protection of the Public on or Adjacent to 

Construction Sites 

A10.38-2013..........Basic Elements of an Employer’s Program to 

Provide a Safe and Healthful Work Environment 

American National Standard Construction and 

Demolition Operations 

C. American Society for Testing and Materials (ASTM): 

E84-2013.............Surface Burning Characteristics of Building 

Materials 

D. The Facilities Guidelines Institute (FGI): 

FGI Guidelines-2010Guidelines for Design and Construction of 

Healthcare Facilities 

E. National Fire Protection Association (NFPA): 

10-2013..............Standard for Portable Fire Extinguishers 

30-2012..............Flammable and Combustible Liquids Code 

51B-2014.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2014..............National Electrical Code 
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70B-2013.............Recommended Practice for Electrical Equipment 

Maintenance 

70E-2012 ............Standard for Electrical Safety in the Workplace 

99-2012..............Health Care Facilities Code 

241-2013.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

F. The Joint Commission (TJC) 

TJC Manual ..........Comprehensive Accreditation and Certification 

Manual 

G. U.S. Nuclear Regulatory Commission 

10 CFR 20 ...........Standards for Protection Against Radiation 

H. U.S. Occupational Safety and Health Administration (OSHA): 

29 CFR 1904 .........Reporting and Recording Injuries & Illnesses   

29 CFR 1910 .........Safety and Health Regulations for General 

Industry 

29 CFR 1926 .........Safety and Health Regulations for Construction 

Industry 

CPL 2-0.124..........Multi-Employer Citation Policy 

I. VHA Directive 2005-007 

1.2 DEFINITIONS: 

A. OSHA “Competent Person” (CP). One who is capable of identifying existing 

and predictable hazards in the surroundings and working conditions which 

are unsanitary, hazardous or dangerous to employees, and who has the 

authorization to take prompt corrective measures to eliminate them (see 29 

CFR 1926.32(f)).  

B. "Qualified Person" means one who, by possession of a recognized degree, 

certificate, or professional standing, or who by extensive knowledge, 

training and experience, has successfully demonstrated his ability to 
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solve or resolve problems relating to the subject matter, the work, or 

the project. 

C. High Visibility Accident. Any mishap which may generate publicity or 

high visibility. 

D. Medical Treatment. Treatment administered by a physician or by 

registered professional personnel under the standing orders of a 

physician. Medical treatment does not include first aid treatment even 

through provided by a physician or registered personnel. 

E. Recordable Injuries or Illnesses. Any work-related injury or illness 

that results in:  

1. Death, regardless of the time between the injury and death, or the 

length of the illness; 

2. Days away from work (any time lost after day of injury/illness 

onset); 

3. Restricted work; 

4. Transfer to another job; 

5. Medical treatment beyond first aid; 

6. Loss of consciousness; or 

7. A significant injury or illness diagnosed by a physician or other 

licensed health care professional, even if it did not result in (1) 

through (6) above. 

1.3 REGULATORY REQUIREMENTS: 

A. In addition to the detailed requirements included in the provisions of 

this contract, comply with 29 CFR 1926, comply with 29 CFR 1910 as 

incorporated by reference within 29 CFR 1926, comply with ASSE A10.34, 

and all applicable [federal, state, and local] laws, ordinances, 

criteria, rules and regulations [_____]. Submit matters of 

interpretation of standards for resolution before starting work. Where 

the requirements of this specification, applicable laws, criteria, 

ordinances, regulations, and referenced documents vary, the most 
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stringent requirements govern except with specific approval and 

acceptance by the Contracting Officer Representative. 

1.4 ACCIDENT PREVENTION PLAN (APP):  

A. The APP (aka Construction Safety & Health Plan) shall interface with 

the Contractor's overall safety and health program. Include any 

portions of the Contractor's overall safety and health program 

referenced in the APP in the applicable APP element and ensure it is 

site-specific. The Government considers the Prime Contractor to be the 

"controlling authority" for all worksite safety and health of each 

subcontractor(s). Contractors are responsible for informing their 

subcontractors of the safety provisions under the terms of the contract 

and the penalties for noncompliance, coordinating the work to prevent 

one craft from interfering with or creating hazardous working 

conditions for other crafts, and inspecting subcontractor operations to 

ensure that accident prevention responsibilities are being carried out. 

B. The APP shall be prepared as follows: 

1. Written in English by a qualified person who is employed by the 

Prime Contractor articulating the specific work and hazards 

pertaining to the contract (model language can be found in ASSE 

A10.33).  Specifically articulating the safety requirements found 

within these VA contract safety specifications.   

2. Address both the Prime Contractors and the subcontractors work 

operations. 

3. State measures to be taken to control hazards associated with 

materials, services, or equipment provided by suppliers. 

4. Address all the elements/sub-elements and in order as follows: 

a. SIGNATURE SHEET. Title, signature, and phone number of the 

following: 

1) Plan preparer (Qualified Person such as corporate safety staff 

person or contracted Certified Safety Professional with 

construction safety experience); 

2) Plan approver (company/corporate officers authorized to 

obligate the company);  
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3) Plan concurrence (e.g., Chief of Operations, Corporate Chief 

of Safety, Corporate Industrial Hygienist, project manager or 

superintendent, project safety professional). Provide 

concurrence of other applicable corporate and project 

personnel (Contractor).  

b. BACKGROUND INFORMATION. List the following: 

1) Contractor;  

2) Contract number;  

3) Project name;  

4) Brief project description, description of work to be 

performed, and location; phases of work anticipated (these 

will require an AHA).  

c. STATEMENT OF SAFETY AND HEALTH POLICY. Provide a copy of current 

corporate/company Safety and Health Policy Statement, detailing 

commitment to providing a safe and healthful workplace for all 

employees. The Contractor’s written safety program goals, 

objectives, and accident experience goals for this contract 

should be provided.  

d. RESPONSIBILITIES AND LINES OF AUTHORITIES. Provide the following: 

1) A statement of the employer’s ultimate responsibility for the 

implementation of his SOH program; 

2) Identification and accountability of personnel responsible for 

safety at both corporate and project level. Contracts 

specifically requiring safety or industrial hygiene personnel 

shall include a copy of their resumes.  

3) The names of Competent and/or Qualified Person(s) and proof of 

competency/qualification to meet specific OSHA 

Competent/Qualified Person(s) requirements must be attached.;  

4) Requirements that no work shall be performed unless a 

designated competent person is present on the job site;  

5) Requirements for pre-task Activity Hazard Analysis (AHAs); 
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6) Lines of authority;  

7) Policies and procedures regarding noncompliance with safety 

requirements (to include disciplinary actions for violation of 

safety requirements) should be identified; 

e. SUBCONTRACTORS AND SUPPLIERS. If applicable, provide procedures 

for coordinating SOH activities with other employers on the job 

site: 

1) Identification of subcontractors and suppliers (if known);  

2) Safety responsibilities of subcontractors and suppliers.  

f. TRAINING. 

1) Site-specific SOH orientation training at the time of initial 

hire or assignment to the project for every employee before 

working on the project site is required.  

2) Mandatory training and certifications that are applicable to 

this project (e.g., explosive actuated tools, crane operator, 

rigger, crane signal person, fall protection, electrical 

lockout/NFPA 70E, machine/equipment lockout, confined space, 

etc…) and any requirements for periodic 

retraining/recertification are required.  

3) Procedures for ongoing safety and health training for 

supervisors and employees shall be established to address 

changes in site hazards/conditions. 

4) OSHA 10-hour training is required for all workers on site and 

the OSHA 30-hour training is required for Trade Competent 

Persons (CPs) 

g. SAFETY AND HEALTH INSPECTIONS. 

1) Specific assignment of responsibilities for a minimum daily 

job site safety and health inspection during periods of work 

activity: Who will conduct (e.g., “Site Safety and Health 

CP”), proof of inspector’s training/qualifications, when 
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inspections will be conducted, procedures for documentation, 

deficiency tracking system, and follow-up procedures. 

2) Any external inspections/certifications that may be required 

(e.g., contracted CSP or CSHT) 

h. ACCIDENT INVESTIGATION & REPORTING. The Contractor shall conduct 

mishap investigations of all OSHA Recordable Incidents. The APP 

shall include accident/incident investigation procedure & 

identify person(s) responsible to provide the following to the 

Contracting Officer Representative:  

1) Exposure data (man-hours worked);  

2) Accident investigations, reports, and logs. 

i. PLANS (PROGRAMS, PROCEDURES) REQUIRED. Based on a risk assessment 

of contracted activities and on mandatory OSHA compliance 

programs, the Contractor shall address all applicable 

occupational risks in site-specific compliance and accident 

prevention plans. These Plans shall include but are not be 

limited to procedures for addressing the risks associates with 

the following: 

1) Emergency response ; 

2) Contingency for severe weather;  

3) Fire Prevention ; 

4) Medical Support;  

5) Posting of emergency telephone numbers;  

6) Prevention of alcohol and drug abuse;  

7) Site sanitation  (housekeeping, drinking water, toilets);  

8) Night operations and lighting ;  

9) Hazard communication program; 

10) Welding/Cutting “Hot” work ; 

11) Electrical Safe Work Practices (Electrical LOTO/NFPA 70E); 



Relocate Boiler Plant Electrical Room 
Project 654-16-632 10-01-14 

01 35 26 -10  

12) General Electrical Safety  

13) Hazardous energy control (Machine LOTO); 

14) Site-Specific Fall Protection & Prevention;  

15) Excavation/trenching;  

16) Asbestos abatement; 

17) Lead abatement; 

18) Crane Critical lift;  

19) Respiratory protection; 

20) Health hazard control program; 

21) Radiation Safety Program; 

22) Abrasive blasting;  

23) Heat/Cold Stress Monitoring; 

24) Crystalline Silica Monitoring (Assessment);  

25) Demolition plan (to include engineering survey);  

26) Formwork and shoring erection and removal;  

27) PreCast Concrete.  

C. Submit the APP to the Contracting Officer Representative for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 15 [14] calendar days prior 

to the date of the preconstruction conference for acceptance. Work 

cannot proceed without an accepted APP. 

D. Once accepted by the Contracting Officer Representative, the APP and 

attachments will be enforced as part of the contract. Disregarding the 

provisions of this contract or the accepted APP will be cause for 

stopping of work, at the discretion of the Contracting Officer, until 

the matter has been rectified.  
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E. Once work begins, changes to the accepted APP shall be made with the 

knowledge and concurrence of the Contracting Officer Representative. 

Should any severe hazard exposure, i.e. imminent danger, become 

evident, stop work in the area, secure the area, and develop a plan to 

remove the exposure and control the hazard. Notify the Contracting 

Officer within 24 hours of discovery. Eliminate/remove the hazard. In 

the interim, take all necessary action to restore and maintain safe 

working conditions in order to safeguard onsite personnel, visitors, 

the public (as defined by ASSE/SAFE A10.34) and the environment. 

1.5 ACTIVITY HAZARD ANALYSES (AHAS): 

A. AHAs are also known as Job Hazard Analyses, Job Safety Analyses, and 

Activity Safety Analyses.  Before beginning each work activity 

involving a type of work presenting hazards not experienced in previous 

project operations or where a new work crew or sub-contractor is to 

perform the work, the Contractor(s) performing that work activity shall 

prepare an AHA (Example electronic AHA forms can be found on the US 

Army Corps of Engineers web site) 

B. AHAs shall define the activities being performed and identify the work 

sequences, the specific anticipated hazards, site conditions, 

equipment, materials, and the control measures to be implemented to 

eliminate or reduce each hazard to an acceptable level of risk.  

C. Work shall not begin until the AHA for the work activity has been 

accepted by the Contracting Officer Representative and discussed with 

all engaged in the activity, including the Contractor, 

subcontractor(s), and Government on-site representatives at preparatory 

and initial control phase meetings.  

1. The names of the Competent/Qualified Person(s) required for a 

particular activity (for example, excavations, scaffolding, fall 

protection, other activities as specified by OSHA and/or other State 

and Local agencies) shall be identified and included in the AHA. 

Certification of their competency/qualification shall be submitted 

to the Government Designated Authority (GDA) for acceptance prior to 

the start of that work activity.  
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2. The AHA shall be reviewed and modified as necessary to address 

changing site conditions, operations, or change of 

competent/qualified person(s).  

a. If more than one Competent/Qualified Person is used on the AHA 

activity, a list of names shall be submitted as an attachment to 

the AHA. Those listed must be Competent/Qualified for the type of 

work involved in the AHA and familiar with current site safety 

issues. 

b. If a new Competent/Qualified Person (not on the original list) is 

added, the list shall be updated (an administrative action not 

requiring an updated AHA). The new person shall acknowledge in 

writing that he or she has reviewed the AHA and is familiar with 

current site safety issues. 

3. Submit AHAs to the Contracting Officer Representative for review for 

compliance with contract requirements in accordance with Section 01 

33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES for review at least 

15 [__] calendar days prior to the start of each phase. Subsequent 

AHAs as shall be formatted as amendments to the APP. The analysis 

should be used during daily inspections to ensure the implementation 

and effectiveness of the activity's safety and health controls. 

4. The AHA list will be reviewed periodically (at least monthly) at the 

Contractor supervisory safety meeting and updated as necessary when 

procedures, scheduling, or hazards change. 

5. Develop the activity hazard analyses using the project schedule as 

the basis for the activities performed. All activities listed on the 

project schedule will require an AHA. The AHAs will be developed by 

the contractor, supplier, or subcontractor and provided to the prime 

contractor for review and approval and then submitted to the 

Contracting Officer Representative. 

1.6 PRECONSTRUCTION CONFERENCE:  

A. Contractor representatives who have a responsibility or significant 

role in implementation of the accident prevention program, as required 

by 29 CFR 1926.20(b)(1), on the project shall attend the 

preconstruction conference to gain a mutual understanding of its 
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implementation. This includes the project superintendent, subcontractor 

superintendents, and any other assigned safety and health 

professionals. 

B. Discuss the details of the submitted APP to include incorporated plans, 

programs, procedures and a listing of anticipated AHAs that will be 

developed and implemented during the performance of the contract. This 

list of proposed AHAs will be reviewed at the conference and an 

agreement will be reached between the Contractor and the Contracting 

Officer's representative as to which phases will require an analysis. 

In addition, establish a schedule for the preparation, submittal, 

review, and acceptance of AHAs to preclude project delays. 

C. Deficiencies in the submitted APP will be brought to the attention of 

the Contractor within 14 days of submittal, and the Contractor shall 

revise the plan to correct deficiencies and re-submit it for 

acceptance. Do not begin work until there is an accepted APP. 

1.7 “SITE SAFETY AND HEALTH OFFICER” (SSHO) AND “COMPETENT PERSON” (CP):  

A. The Prime Contractor shall designate a minimum of one SSHO at each 

project site that will be identified as the SSHO to administer the 

Contractor's safety program and government-accepted Accident Prevention 

Plan.  Each subcontractor shall designate a minimum of one CP in 

compliance with 29 CFR 1926.20 (b)(2) that will be identified as a CP 

to administer their individual safety programs.  

B. Further, all specialized Competent Persons for the work crews will be 

supplied by the respective contractor as required by 29 CFR 1926 (i.e. 

Asbestos, Electrical, Cranes, & Derricks, Demolition, Fall Protection, 

Fire Safety/Life Safety, Ladder, Rigging, Scaffolds, and 

Trenches/Excavations). 

C. These Competent Persons can have collateral duties as the 

subcontractor’s superintendent and/or work crew lead persons as well as 

fill more than one specialized CP role (i.e. Asbestos, Electrical, 

Cranes, & Derricks, Demolition, Fall Protection, Fire Safety/Life 

Safety, Ladder, Rigging, Scaffolds, and Trenches/Excavations).   

D. The SSHO or an equally-qualified Designated Representative/alternate 

will maintain a presence on the site during construction operations in 
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accordance with FAR Clause 52.236-6: Superintendence by the Contractor.  

CPs will maintain presence during their construction activities in 

accordance with above mentioned clause.  A listing of the designated 

SSHO and all known CPs shall be submitted prior to the start of work as 

part of the APP with the training documentation and/or AHA as listed in 

Section 1.8 below. 

E. The repeated presence of uncontrolled hazards during a contractor’s 

work operations will result in the designated CP as being deemed 

incompetent and result in the required removal of the employee in 

accordance with FAR Clause 52.236-5: Material and Workmanship, 

Paragraph (c). 

1.8 TRAINING: 

A. The designated Prime Contractor SSHO must meet the requirements of all 

applicable OSHA standards and be capable (through training, experience, 

and qualifications) of ensuring that the requirements of 29 CFR 1926.16 

and other appropriate Federal, State and local requirements are met for 

the project. As a minimum the SSHO must have completed the OSHA 30-hour 

Construction Safety class and have five (5) years of construction 

industry safety experience or three (3) years if he/she possesses a 

Certified Safety Professional (CSP) or certified Construction Safety 

and Health Technician (CSHT) certification or have a safety and health 

degree from an accredited university or college. 

B. All designated CPs shall have completed the OSHA 30-hour Construction 

Safety course within the past 5 years.  

C. In addition to the OSHA 30 Hour Construction Safety Course, all CPs 

with high hazard work operations such as operations involving asbestos, 

electrical, cranes, demolition, work at heights/fall protection, fire 

safety/life safety, ladder, rigging, scaffolds, and 

trenches/excavations shall have a specialized formal course in the 

hazard recognition & control associated with those high hazard work 

operations. Documented “repeat” deficiencies in the execution of safety 

requirements will require retaking the requisite formal course. 

D. All other construction workers shall have the OSHA 10-hour Construction 

Safety Outreach course and any necessary safety training to be able to 

identify hazards within their work environment.  
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E. Submit training records associated with the above training requirements 

to the Contracting Officer Representative for review for compliance 

with contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES 15 [14] calendar days prior to the 

date of the preconstruction conference for acceptance. 

F. Prior to any worker for the contractor or subcontractors beginning 

work, they shall undergo a safety briefing provided by the SSHO or 

his/her designated representative. As a minimum, this briefing shall 

include information on the site-specific hazards, construction limits, 

VAMC safety guidelines, means of egress, break areas, work hours, 

locations of restrooms, use of VAMC equipment, emergency procedures, 

accident reporting etc... Documentation shall be provided to the 

Resident Engineer that individuals have undergone contractor’s safety 

briefing. 

G. Ongoing safety training will be accomplished in the form of weekly 

documented safety meeting. 

1.9 INSPECTIONS:  

A. The SSHO shall conduct frequent and regular safety inspections (daily) 

of the site and each of the subcontractors CPs shall conduct frequent 

and regular safety inspections (daily) of the their work operations as 

required by 29 CFR 1926.20(b)(2). Each week, the SSHO shall conduct a 

formal documented inspection of the entire construction areas with the 

subcontractors’ “Trade Safety and Health CPs” present in their work 

areas. Coordinate with, and report findings and corrective actions 

weekly to Contracting Officer Representative.  

1.10 ACCIDENTS, OSHA 300 LOGS, AND MAN-HOURS:  

A. Notify the Contracting Officer Representative as soon as practical, but 

no more than four hours after any accident meeting the definition of 

OSHA Recordable Injuries or Illnesses or High Visibility Accidents, 

property damage equal to or greater than $5,000, or any weight handling 

equipment accident. Within notification include contractor name; 

contract title; type of contract; name of activity, installation or 

location where accident occurred; date and time of accident; names of 

personnel injured; extent of property damage, if any; extent of injury, 

if known, and brief description of accident (to include type of 
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construction equipment used, PPE used, etc.). Preserve the conditions 

and evidence on the accident site until the Contracting Officer 

Representative determine whether a government investigation will be 

conducted.  

B. Conduct an accident investigation for recordable injuries and 

illnesses, for Medical Treatment defined in paragraph DEFINITIONS, and 

property damage accidents resulting in at least $20,000 in damages, to 

establish the root cause(s) of the accident. Complete the VA Form 2162, 

and provide the report to the Contracting Officer Representative within 

5 calendar days of the accident. The Contracting Officer Representative 

will provide copies of any required or special forms. 

C. A summation of all man-hours worked by the contractor and associated 

sub-contractors for each month will be reported to the Contracting 

Officer Representative monthly. 

D. A summation of all OSHA recordable accidents experienced on site by the 

contractor and associated sub-contractors for each month will be 

provided to the Contracting Officer Representative monthly.  The 

contractor and associated sub-contractors’ OSHA 300 logs will be made 

available to the Contracting Officer Representative as requested. 

1.11 PERSONAL PROTECTIVE EQUIPMENT (PPE): 

A. PPE is governed in all areas by the nature of the work the employee is 

performing. For example, specific PPE required for performing work on 

electrical equipment is identified in NFPA 70E, Standard for Electrical 

Safety in the Workplace. 

B. Mandatory PPE includes: 

1. Hard Hats – unless written authorization is given by the Contracting 

Officer Representative in circumstances of work operations that have 

limited potential for falling object hazards such as during 

finishing work or minor remodeling. With authorization to relax the 

requirement of hard hats, if a worker becomes exposed to an overhead 

falling object hazard, then hard hats would be required in 

accordance with the OSHA regulations.  

2. Safety glasses - unless written authorization is given by the 

Contracting Officer Representative appropriate safety glasses 
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meeting the ANSI Z.87.1 standard must be worn by each person on 

site. 

3. Appropriate Safety Shoes – based on the hazards present, safety 

shoes meeting the requirements of ASTM F2413-11 shall be worn by 

each person on site unless written authorization is given by the 

Contracting Officer Representative. 

4. Hearing protection - Use personal hearing protection at all times in 

designated noise hazardous areas or when performing noise hazardous 

tasks. 

1.12 INFECTION CONTROL 

A. Infection Control is critical in all medical center facilities.  

Interior construction activities causing disturbance of existing dust, 

or creating new dust, must be conducted within ventilation-controlled 

areas that minimize the flow of airborne particles into patient areas. 

Exterior construction activities causing disturbance of soil or creates 

dust in some other manner must be controlled.  

B. An AHA associated with infection control will be performed by VA 

personnel in accordance with FGI Guidelines (i.e. Infection Control 

Risk Assessment (ICRA)).  The ICRA procedure found on the American 

Society for Healthcare Engineering (ASHE) website will be utilized.  

Risk classifications of Class II or lower will require approval by the 

Contracting Officer Representative before beginning any construction 

work.  Risk classifications of Class III or higher will require a 

permit before beginning any construction work. Infection Control 

permits will be issued by the Resident Engineer. The Infection Control 

Permits will be posted outside the appropriate construction area. More 

than one permit may be issued for a construction project if the work is 

located in separate areas requiring separate classes. The primary 

project scope area for this project is: Class [____}, however, work 

outside the primary project scope area may vary.  The required 

infection control precautions with each class are as follows: 

1. Class I requirements: 

a. During Construction Work: 

1) Notify the Contracting Officer Representative.  
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2) Execute work by methods to minimize raising dust from 

construction operations. 

3) Ceiling tiles: Immediately replace a ceiling tiles displaced 

for visual inspection.   

b. Upon Completion: 

1) Clean work area upon completion of task 

2) Notify the Contracting Officer Representative.  

2. Class II requirements: 

a. During Construction Work: 

1) Notify the Contracting Officer Representative  

2) Provide active means to prevent airborne dust from dispersing 

into atmosphere such as wet methods or tool mounted dust 

collectors where possible. 

3) Water mist work surfaces to control dust while cutting. 

4) Seal unused doors with duct tape. 

5) Block off and seal air vents. 

6) Remove or isolate HVAC system in areas where work is being 

performed. 

b. Upon Completion: 

1) Wipe work surfaces with cleaner/disinfectant. 

2) Contain construction waste before transport in tightly covered 

containers. 

3) Wet mop and/or vacuum with HEPA filtered vacuum before leaving 

work area. 

4) Upon completion, restore HVAC system where work was performed 

5) Notify the Contracting Officer Representative. 

3. Class III requirements: 
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a. During Construction Work: 

1) Obtain permit from the Contracting Officer Representative.  

2) Remove or Isolate HVAC system in area where work is being done 

to prevent contamination of duct system. 

3) Complete all critical barriers i.e. sheetrock, plywood, 

plastic, to seal area from non work area or implement control 

cube method (cart with plastic covering and sealed connection 

to work site with HEPA vacuum for vacuuming prior to exit) 

before construction begins.  Install construction barriers and 

ceiling protection carefully, outside of normal work hours. 

4) Maintain negative air pressure, 0.01 inches of water gauge, 

within work site utilizing HEPA equipped air filtration units 

and continuously monitored with a digital display, recording 

and alarm instrument, which must be calibrated on 

installation, maintained with periodic calibration and 

monitored by the contractor.   

5) Contain construction waste before transport in tightly covered 

containers. 

6) Cover transport receptacles or carts.  Tape covering unless 

solid lid. 

b. Upon Completion: 

1) Do not remove barriers from work area until completed project 

is inspected by the Contracting Officer Representative and 

thoroughly cleaned by the VA Environmental Services 

Department.  

2) Remove construction barriers and ceiling protection carefully 

to minimize spreading of dirt and debris associated with 

construction, outside of normal work hours. 

3) Vacuum work area with HEPA filtered vacuums. 

4) Wet mop area with cleaner/disinfectant. 

5) Upon completion, restore HVAC system where work was performed. 
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6) Return permit to the Contracting Officer Representative.  

4. Class IV requirements: 

a. During Construction Work: 

1) Obtain permit from the Contracting Officer Representative.  

2) Isolate HVAC system in area where work is being done to 

prevent contamination of duct system. 

3) Complete all critical barriers i.e. sheetrock, plywood, 

plastic, to seal area from non work area or implement control 

cube method (cart with plastic covering and sealed connection 

to work site with HEPA vacuum for vacuuming prior to exit) 

before construction begins.  Install construction barriers and 

ceiling protection carefully, outside of normal work hours. 

4) Maintain negative air pressure within work site utilizing HEPA 

equipped air filtration units. 

5) Seal holes, pipes, conduits, and punctures. 

6) Construct anteroom and require all personnel to pass through 

this room so they can be vacuumed using a HEPA vacuum cleaner 

before leaving work site or they can wear cloth or paper 

coveralls that are removed each time they leave work site. 

7) All personnel entering work site are required to wear shoe 

covers.  Shoe covers must be changed each time the worker 

exits the work area. 

b. Upon Completion: 

1) Do not remove barriers from work area until completed project 

is inspected by the Contracting Officer Representative with 

thorough cleaning by the VA Environmental Services Dept. 

2) Remove construction barriers and ceiling protection carefully 

to minimize spreading of dirt and debris associated with 

construction, outside of normal work hours. 
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3) Contain construction waste before transport in tightly covered 

containers. 

4) Cover transport receptacles or carts.  Tape covering unless 

solid lid.  

5) Vacuum work area with HEPA filtered vacuums. 

6) Wet mop area with cleaner/disinfectant. 

7) Upon completion, restore HVAC system where work was performed. 

8) Return permit to the Contracting Officer Representative.  

C. Barriers shall be erected as required based upon classification (Class 

III & IV requires barriers) and shall be constructed as follows: 

1. Class III and IV - closed door with masking tape applied over the 

frame and door is acceptable for projects that can be contained in a 

single room. 

2. Construction, demolition or reconstruction not capable of 

containment within a single room must have the following barriers 

erected and made presentable on hospital occupied side: 

a. Class III & IV (where dust control is the only hazard, and an 

agreement is reached with the Resident Engineer and Medical 

Center) - Airtight plastic barrier that extends from the floor to 

ceiling.  Seams must be sealed with duct tape to prevent dust and 

debris from escaping 

b. Class III & IV - Drywall barrier erected with joints covered or 

sealed to prevent dust and debris from escaping.  

c. Class III & IV - Seal all penetrations in existing barrier 

airtight 

d. Class III & IV - Barriers at penetration of ceiling envelopes, 

chases and ceiling spaces to stop movement air and debris 

e. Class IV only - Anteroom or double entrance openings that allow 

workers to remove protective clothing or vacuum off existing 

clothing 
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f. Class III & IV - At elevators shafts or stairways within the 

field of construction, overlapping flap minimum of two feet wide 

of polyethylene enclosures for personnel access. 

D. Products and Materials: 

1. Sheet Plastic:  Fire retardant polystyrene, 6-mil thickness meeting 

local fire codes 

2. Barrier Doors: Self Closing solid core wood in steel frame, painted 

3. Dust proof drywall.  

4. High Efficiency Particulate Air-Equipped filtration machine rated at 

95% capture of 0.3 microns including pollen, mold spores and dust 

particles.  HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units.  Maintenance of equipment and 

replacement of the HEPA filters and other filters will be in 

accordance with manufacturer’s instructions. 

5. Exhaust Hoses: Heavy duty, flexible steel reinforced; Ventilation 

Blower Hose 

6. Adhesive Walk-off Mats: Provide minimum size mats of 24 inches x 36 

inches 

7. Disinfectant: Hospital-approved disinfectant or equivalent product 

8. Portable Ceiling Access Module 

E. Before any construction on site begins, all contractor personnel 

involved in the construction or renovation activity shall be educated 

and trained in infection prevention measures established by the medical 

center. 

F. A dust control program will be establish and maintained as part of the 

contractor’s infection preventive measures in accordance with the FGI 

Guidelines for Design and Construction of Healthcare Facilities. Prior 

to start of work, prepare a plan detailing project-specific dust 

protection measures with associated product data, including periodic 

status reports, and submit to Resident Engineer for review for 
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compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. 

G. Medical center Infection Control personnel will monitor for airborne 

disease (e.g. aspergillosis) during construction. A baseline of 

conditions will be established by the medical center prior to the start 

of work and periodically during the construction stage to determine 

impact of construction activities on indoor air quality with safe 

thresholds established.  

H. In general, the following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Contractor shall verify that construction exhaust to exterior is not 

reintroduced to the medical center through intake vents, or building 

openings. HEPA filtration is required where the exhaust dust may 

reenter the medical center.   

2. Exhaust hoses shall be exhausted so that dust is not reintroduced to 

the medical center. 

3. Adhesive Walk-off/Carpet Walk-off Mats shall be used at all interior 

transitions from the construction area to occupied medical center 

area. These mats shall be changed as often as required to maintain 

clean work areas directly outside construction area at all times. 

4. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as it is created. Transport these outside the 

construction area in containers with tightly fitting lids. 

5. The contractor shall not haul debris through patient-care areas 

without prior approval of the Resident Engineer and the Medical 

Center. When, approved, debris shall be hauled in enclosed dust 

proof containers or wrapped in plastic and sealed with duct tape. No 

sharp objects should be allowed to cut through the plastic. Wipe 

down the exterior of the containers with a damp rag to remove dust. 

All equipment, tools, material, etc. transported through occupied 

areas shall be made free from dust and moisture by vacuuming and 

wipe down.  
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6. There shall be no standing water during construction. This includes 

water in equipment drip pans and open containers within the 

construction areas. All accidental spills must be cleaned up and 

dried within 12 hours. Remove and dispose of porous materials that 

remain damp for more than 72 hours. 

7. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

I. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in 

or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

J. Exterior Construction  

1. Contractor shall verify that dust will not be introduced into the 

medical center through intake vents, or building openings. HEPA 

filtration on intake vents is required where dust may be introduced.   

2. Dust created from disturbance of soil such as from vehicle movement 

will be wetted with use of a water truck as necessary 

3. All cutting, drilling, grinding, sanding, or disturbance of 

materials shall be accomplished with tools equipped with either 

local exhaust ventilation (i.e. vacuum systems) or wet suppression 

controls. 

1.13 TUBERCULOSIS SCREENING 

A. Contractor shall provide written certification that all contract 

employees assigned to the work site have had a pre-placement tuberculin 

screening within 90 days prior to assignment to the worksite and been 

found have negative TB screening reactions.  Contractors shall be 
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required to show documentation of negative TB screening reactions for 

any additional workers who are added after the 90-day requirement 

before they will be allowed to work on the work site.  NOTE:  This can 

be the Center for Disease Control (CDC) and Prevention and two-step 

skin testing or a Food and Drug Administration (FDA)-approved blood 

test. 

1. Contract employees manifesting positive screening reactions to the 

tuberculin shall be examined according to current CDC guidelines 

prior to working on VHA property. 

2. Subsequently, if the employee is found without evidence of active 

(infectious) pulmonary TB, a statement documenting examination by a 

physician shall be on file with the employer (construction 

contractor), noting that the employee with a positive tuberculin 

screening test is without evidence of active (infectious) pulmonary 

TB. 

3. If the employee is found with evidence of active (infectious) 

pulmonary TB, the employee shall require treatment with a subsequent 

statement to the fact on file with the employer before being allowed 

to return to work on VHA property. 

 

1.14 FIRE SAFETY 

 

A. Fire Safety Plan: Establish and maintain a site-specific fire 

protection program in accordance with 29 CFR 1926. Prior to start of 

work, prepare a plan detailing project-specific fire safety measures, 

including periodic status reports, and submit to Contracting Officer 

Representative for review for compliance with contract requirements in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES. This plan may be an element of the Accident Prevention Plan. 

B. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 
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C. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

D. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or treated plywood 

(flame spread rating of 25 or less in accordance with ASTM E84) on 

both sides of fire retardant treated wood or metal steel studs. 

Extend the partitions through suspended ceilings to floor slab deck 

or roof. Seal joints and penetrations. At door openings, install 

Class C, ¾ hour fire/smoke rated doors with self-closing devices. 

2. Install temporary construction partitions as shown on drawings to 

maintain integrity of existing exit stair enclosures, exit 

passageways, fire-rated enclosures of hazardous areas, horizontal 

exits, smoke barriers, vertical shafts and openings enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

E. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

F. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

Contracting Officer Representative. 

G. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

Contracting Officer Representative. 

H. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  



Relocate Boiler Plant Electrical Room 
Project 654-16-632 10-01-14 

01 35 26 -27  

I. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Sprinklers: Install, test and activate new automatic sprinklers prior 

to removing existing sprinklers. 

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with Contracting Officer Representative. All existing or 

temporary fire protection systems (fire alarms, sprinklers) located in 

construction areas shall be tested as coordinated with the medical 

center. Parameters for the testing and results of any tests performed 

shall be recorded by the medical center and copies provided to the 

Resident Engineer. 

M. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Contracting Officer 

Representative. 

N. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Facility Safety Office. Obtain 

permits from Facility Safety Officer at least 72 hours in advance. 

Designate contractor's responsible project-site fire prevention program 

manager to permit hot work. 

O. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Contracting Officer Representative. 

P. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

Q. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 
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R. If required, submit documentation to the COR that personnel have been 

trained in the fire safety aspects of working in areas with impaired 

structural or compartmentalization features. 

1.15 ELECTRICAL 

A. All electrical work shall comply with NFPA 70 (NEC), NFPA 70B, NFPA 

70E, 29 CFR Part 1910 Subpart J – General Environmental Controls, 29 

CFR Part 1910 Subpart S – Electrical, and 29 CFR 1926 Subpart K in 

addition to other references required by contract. 

B. All qualified persons performing electrical work under this contract 

shall be licensed journeyman or master electricians. All apprentice 

electricians performing under this contract shall be deemed unqualified 

persons unless they are working under the immediate supervision of a 

licensed electrician or master electrician. 

C. All electrical work will be accomplished de-energized and in the 

Electrically Safe Work Condition ( refer to NFPA 70E for Work Involving 

Electrical Hazards, including Exemptions to Work Permit).  Any 

Contractor, subcontractor or temporary worker who fails to fully comply 

with this requirement is subject to immediate termination in accordance 

with FAR clause 52.236-5(c).  Only in rare circumstance where achieving 

an electrically safe work condition prior to beginning work would 

increase or cause additional hazards, or is infeasible due to equipment 

design or operational limitations is energized work permitted.  The r 

Contracting Officer Representative with approval of the Medical Center 

Director will make the determination if the circumstances would meet 

the exception outlined above. An AHA specific to energized work 

activities will be developed, reviewed, and accepted prior to the start 

of that work. 

1. Development of a Hazardous Electrical Energy Control Procedure is 

required prior to de-energization.  A single Simple Lockout/Tagout 

Procedure for multiple work operations can only be used for work 

involving qualified person(s) de-energizing one set of conductors or 

circuit part source.  Task specific Complex Lockout/Tagout 

Procedures are required at all other times. 

2. Verification of the absence of voltage after de-energization and 

lockout/tagout is considered “energized electrical work” (live work) 
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under NFPA  70E, and shall only be performed by qualified persons 

wearing appropriate shock protective (voltage rated) gloves and arc 

rate personal protective clothing and equipment, using Underwriters 

Laboratories (UL) tested and appropriately rated contact electrical 

testing instruments or equipment appropriate for the environment in 

which they will be used.  

3. Personal Protective Equipment (PPE) and electrical testing 

instruments will be readily available for inspection by the 

Contracting Officer Representative. 

D. Before beginning any electrical work, an Activity Hazard Analysis (AHA) 

will be conducted to include Shock Hazard and Arc Flash Hazard analyses 

(NFPA Tables can be used only as a last alterative and it is strongly 

suggested a full Arc Flash Hazard Analyses be conducted).  Work shall 

not begin until the AHA for the work activity has been accepted by the 

Contracting Officer Representative and discussed with all engaged in 

the activity, including the Contractor, subcontractor(s), and 

Government on-site representatives at preparatory and initial control 

phase meetings. 

E. Ground-fault circuit interrupters. All 120-volt, single-phase 15- and 

20-ampere receptacle outlets on construction sites shall have approved 

ground-fault circuit interrupters for personnel protection. “Assured 

Equipment Grounding Conductor Program” only is not allowed. 

1.16 FALL PROTECTION 

A. The fall protection (FP) threshold height requirement is 6 ft (1.8 m) 

for ALL WORK, unless specified differently or the OSHA 29 CFR 1926 

requirements are more stringent, to include steel erection activities, 

systems-engineered activities (prefabricated) metal buildings, 

residential (wood) construction and scaffolding work. 

1. The use of a Safety Monitoring System (SMS) as a fall protection 

method is prohibited. 

2. The use of Controlled Access Zone (CAZ) as a fall protection method 

is prohibited. 

3. A Warning Line System (WLS) may ONLY be used on floors or flat or 

low-sloped roofs (between 0 - 18.4 degrees or 4:12 slope) and shall 
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be erected around all sides of the work area (See 29 CFR 1926.502(f) 

for construction of WLS requirements).  Working within the WLS does 

not require FP. No worker shall be allowed in the area between the 

roof or floor edge and the WLS without FP. FP is required when 

working outside the WLS. 

4. Fall protection while using a ladder will be governed by the OSHA 

requirements. 

1.17 SCAFFOLDS AND OTHER WORK PLATFORMS 

A. All scaffolds and other work platforms construction activities shall 

comply with 29 CFR 1926 Subpart L. 

B. The fall protection (FP) threshold height requirement is 6 ft (1.8 m) 

as stated in Section 1.16. 

C. The following hierarchy and prohibitions shall be followed in selecting 

appropriate work platforms. 

1. Scaffolds, platforms, or temporary floors shall be provided for all 

work except that can be performed safely from the ground or similar 

footing. 

2. Ladders less than 20 feet may be used as work platforms only when 

use of small hand tools or handling of light material is involved. 

3. Ladder jacks, lean-to, and prop-scaffolds are prohibited.  

4. Emergency descent devices shall not be used as working platforms. 

D. Contractors shall use a scaffold tagging system in which all scaffolds 

are tagged by the Competent Person. Tags shall be color-coded: green 

indicates the scaffold has been inspected and is safe to use; red 

indicates the scaffold is unsafe to use. Tags shall be readily visible, 

made of materials that will withstand the environment in which they are 

used, be legible and shall include: 

1. The Competent Person’s name and signature;  

2. Dates of initial and last inspections. 
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E. Mast Climbing work platforms: When access ladders, including masts 

designed as ladders, exceed 20 ft (6 m) in height, positive fall 

protection shall be used. 

1.18 EXCAVATION AND TRENCHES 

A. All excavation and trenching work shall comply with 29 CFR 1926 Subpart 

P. 

B. All excavations and trenches 5 feet in depth or greater shall require a 

written trenching and excavation permit (NOTE – some States and other 

local jurisdictions require separate state/jurisdiction-issued 

excavation permits).  The permit shall be completed and provided to the 

Project Manager and/or other Government Designated Authority prior to 

commencing work for the day.  At the end of the day, the permit shall 

be closed out and provided to the Project Manager and/or other 

Government Designated Authority.  The permit shall be maintained onsite 

and include the following: 

1. Determination of soil classification 

2. Indication that utilities have been located and identified.  If 

utilities could not be located after all reasonable attempt, then 

excavating operations will proceed cautiously. 

3. Indication of selected excavation protective system. 

4. Indication that the spoil pile will be stored at least 2 feet from 

the edge of the excavation and safe access provided within 25 feet 

of the workers. 

5. Indication of assessment for a potential toxic, explosive, or oxygen 

deficient atmosphere.    

C. If not using an engineered protective system such as a trench box, 

shielding, shoring, or other Professional Engineer designed system and 

using a sloping or benching system, soil classification cannot be Solid 

Rock or Type A.  All soil will be classified as Type B or Type C and 

sloped or benched in accordance with Appendix B of 29 CFR 1926. 

1.19 CRANES 

A. All crane work shall comply with 29 CFR 1926 Subpart CC. 
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B. Prior to operating a crane, the operator must be licensed, qualified or 

certified to operate the crane.  Thus, all the provisions contained 

with Subpart CC are effective and there is no “Phase In” date of 

November 10, 2014. 

C. A detailed lift permit shall be submitted 14 days prior to the 

scheduled lift complete with route for truck carrying load, crane load 

analysis, siting of crane and path of swing.  The lift will not be 

allowed without approval of this document.    

D. Crane operators shall not carry loads  

1. over the general public or VAMC personnel 

2. over any occupied building unless  

a. the top two floors are vacated 

b. or overhead protection with a design live load of 300 psf is 

provided 

1.20 CONTROL OF HAZARDOUS ENERGY (LOCKOUT/TAGOUT) 

A. All installation, maintenance, and servicing of equipment or machinery 

shall comply with 29 CFR 1910.147 except for specifically referenced 

operations in 29 CFR 1926 such as concrete & masonry equipment 

[1926.702(j)], heavy machinery & equipment [1926.600(a)(3)(i)], and 

process safety management of highly hazardous chemicals (1926.64).  

Control of hazardous electrical energy during the installation, 

maintenance, or servicing of electrical equipment shall comply with 

Section 1.15 to include NFPA 70E and other VA specific requirements 

discussed in the section. 

1.21 CONFINED SPACE ENTRY 

A. All confined space entry shall comply with 29 CFR 1910.146 except for 

specifically referenced operations in 29 CFR 1926 such as 

excavations/trenches [1926.651(g)]. 

B. A site-specific Confined Space Entry Plan (including permitting 

process) shall be developed and submitted to the Project Manager and/or 

other Government Designated Authority. 
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1.22 WELDING AND CUTTING 

 As specified in section 1.14, Hot Work: Perform and safeguard hot work 

operations in accordance with NFPA 241 and NFPA 51B. Coordinate with 

Project Manager and/or other Government Designated Authority.  Obtain 

permits from Project Manager and/or other Government esignated 

Authority at least 72 hours in advance . Designate contractor's 

responsible project-site fire prevention program manager to permit hot 

work. 

1.23 LADDERS 

A. All Ladder use shall comply with 29 CFR 1926 Subpart X. 

B. All portable ladders shall be of sufficient length and shall be placed 

so that workers will not stretch or assume a hazardous position. 

C. Manufacturer safety labels shall be in place on ladders 

D. Step Ladders shall not be used in the closed position 

E. Top steps or cap of step ladders shall not be used as a step 

F. Portable ladders, used as temporary access, shall extend at least 3 ft 

(0.9 m) above the upper landing surface. 

1. When a 3 ft (0.9-m) extension is not possible, a grasping device 

(such as a grab rail) shall be provided to assist workers in 

mounting and dismounting the ladder.  

2. In no case shall the length of the ladder be such that ladder 

deflection under a load would, by itself, cause the ladder to slip 

from its support.  

G. Ladders shall be inspected for visible defects on a daily basis and 

after any occurrence that could affect their safe use. Broken or 

damaged ladders shall be immediately tagged "DO NOT USE," or with 

similar wording, and withdrawn from service until restored to a 

condition meeting their original design. 

1.24 FLOOR & WALL OPENINGS 

A. All floor and wall openings shall comply with 29 CFR 1926 Subpart M. 
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B. Floor and roof holes/openings are any that measure over 2 in (51 mm) in 

any direction of a walking/working surface which persons may trip or 

fall into or where objects may fall to the level below. See 21.F for 

covering and labeling requirements.   Skylights located in floors or 

roofs are considered floor or roof hole/openings. 

C. All floor, roof openings or hole into which a person can accidentally 

walk or fall through shall be guarded either by a railing system with 

toeboards along all exposed sides or a load-bearing cover. When the 

cover is not in place, the opening or hole shall be protected by a 

removable guardrail system or shall be attended when the guarding 

system has been removed, or other fall protection system. 

1. Covers shall be capable of supporting, without failure, at least 

twice the weight of the worker, equipment and material combined. 

2. Covers shall be secured when installed, clearly marked with the word 

“HOLE”, “COVER” or “Danger, Roof Opening-Do Not Remove” or color-

coded or equivalent methods (e.g., red or orange “X”). Workers must 

be made aware of the meaning for color coding and equivalent 

methods. 

3. Roofing material, such as roofing membrane, insulation or felts, 

covering or partly covering openings or holes, shall be immediately 

cut out. No hole or opening shall be left unattended unless covered. 

4. Non-load-bearing skylights shall be guarded by a load-bearing 

skylight screen, cover, or railing system along all exposed sides. 

5. Workers are prohibited from standing/walking on skylights. 

1.25  COMPRESSED GAS BOTTLES 

A. All compressed gas bottles shall be strapped at two locations: 1/3rd 

from top and 1/3rd from bottom. 

- - - E N D - - - 
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SECTION 01 42 19 
REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the availability and source of references and 

standards specified in the project manual under paragraphs APPLICABLE 

PUBLICATIONS and/or shown on the drawings. 

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS FPMR PART 101-29 
(FAR 52.211-1) (AUG 1998) 

A. The GSA Index of Federal Specifications, Standards and Commercial Item 

Descriptions, FPMR Part 101-29 and copies of specifications, standards, 

and commercial item descriptions cited in the solicitation may be 

obtained for a fee by submitting a request to – GSA Federal Supply 

Service, Specifications Section, Suite 8100, 470 East L’Enfant Plaza, 

SW, Washington, DC 20407, Telephone (202) 619-8925, Facsimile (202) 

619-8978. 

B. If the General Services Administration, Department of Agriculture, or 

Department of Veterans Affairs issued this solicitation, a single copy 

of specifications, standards, and commercial item descriptions cited in 

this solicitation may be obtained free of charge by submitting a 

request to the addressee in paragraph (a) of this provision. Additional 

copies will be issued for a fee. 

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA 
INDEX OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 
(FAR 52.211-4) (JUN 1988) 

 The specifications and standards cited in this solicitation can be 

examined at the following location: 

 DEPARMENT OF VETERANS AFFAIRS 

Office of Construction & Facilities Management 

Facilities Quality Service (00CFM1A) 

425 Eye Street N.W, (sixth floor) 

Washington, DC 20001 

Telephone Numbers: (202) 632-5249 or (202) 632-5178 

Between 9:00 AM - 3:00 PM 
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1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3) 
(JUN 1988) 

 The specifications cited in this solicitation may be obtained from the 

associations or organizations listed below. 

 AA Aluminum Association Inc. 

http://www.aluminum.org 

AABC Associated Air Balance Council 

http://www.aabchq.com 

AAMA American Architectural Manufacturer's Association 

http://www.aamanet.org 

AAN American Nursery and Landscape Association 

http://www.anla.org 

AASHTO American Association of State Highway and Transportation 

Officials 

http://www.aashto.org 

AATCC American Association of Textile Chemists and Colorists 

http://www.aatcc.org 

ACGIH American Conference of Governmental Industrial Hygienists 

http://www.acgih.org 

ACI American Concrete Institute 

http://www.aci-int.net 

ACPA American Concrete Pipe Association 

http://www.concrete-pipe.org 

ACPPA American Concrete Pressure Pipe Association 

http://www.acppa.org 

ADC Air Diffusion Council 

http://flexibleduct.org 

AGA American Gas Association 

http://www.aga.org 
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AGC Associated General Contractors of America 

http://www.agc.org 

AGMA American Gear Manufacturers Association, Inc. 

http://www.agma.org 

AHAM Association of Home Appliance Manufacturers 

http://www.aham.org 

AIA American Institute of Architects 

  http://www.aia.org  

AISC American Institute of Steel Construction 

http://www.aisc.org 

AISI American Iron and Steel Institute 

http://www.steel.org 

AITC American Institute of Timber Construction 

http://www.aitc-glulam.org 

AMCA Air Movement and Control Association, Inc. 

http://www.amca.org 

ANLA American Nursery & Landscape Association 

http://www.anla.org 

ANSI American National Standards Institute, Inc. 

http://www.ansi.org 

APA The Engineered Wood Association 

http://www.apawood.org 

ARI Air-Conditioning and Refrigeration Institute 

http://www.ari.org 

ASAE American Society of Agricultural Engineers 

http://www.asae.org 

ASCE American Society of Civil Engineers 

http://www.asce.org 



Relocate Boiler Plant Electrical Room 
Project 654-16-632 05-01-16 

01 42 19 - 4 

ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 

http://www.ashrae.org 

ASME American Society of Mechanical Engineers 

http://www.asme.org 

ASSE American Society of Sanitary Engineering 

http://www.asse-plumbing.org 

ASTM American Society for Testing and Materials 

http://www.astm.org 

AWI Architectural Woodwork Institute 

http://www.awinet.org 

AWS American Welding Society 

http://www.aws.org 

AWWA American Water Works Association 

http://www.awwa.org 

BHMA Builders Hardware Manufacturers Association 

http://www.buildershardware.com 

BIA Brick Institute of America 

http://www.bia.org 

CAGI Compressed Air and Gas Institute 

http://www.cagi.org 

CGA Compressed Gas Association, Inc. 

http://www.cganet.com 

CI  The Chlorine Institute, Inc. 

http://www.chlorineinstitute.org 

CISCA Ceilings and Interior Systems Construction Association 

http://www.cisca.org 

CISPI Cast Iron Soil Pipe Institute 

http://www.cispi.org 
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CLFMI Chain Link Fence Manufacturers Institute 

http://www.chainlinkinfo.org 

CPMB Concrete Plant Manufacturers Bureau 

http://www.cpmb.org 

CRA California Redwood Association 

http://www.calredwood.org 

CRSI Concrete Reinforcing Steel Institute 

http://www.crsi.org 

CTI Cooling Technology Institute 

http://www.cti.org 

DHI Door and Hardware Institute 

http://www.dhi.org 

EGSA Electrical Generating Systems Association 

http://www.egsa.org 

EEI Edison Electric Institute 

http://www.eei.org 

EPA Environmental Protection Agency 

http://www.epa.gov 

ETL ETL Testing Laboratories, Inc. 

http://www.et1.com 

FAA Federal Aviation Administration 

http://www.faa.gov 

FCC Federal Communications Commission 

http://www.fcc.gov 

FPS The Forest Products Society 

http://www.forestprod.org 

GANA Glass Association of North America 

http://www.cssinfo.com/info/gana.html/ 

FM  Factory Mutual Insurance 

http://www.fmglobal.com 
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GA  Gypsum Association 

http://www.gypsum.org 

GSA General Services Administration 

http://www.gsa.gov 

HI  Hydraulic Institute 

http://www.pumps.org 

HPVA Hardwood Plywood & Veneer Association 

http://www.hpva.org 

ICBO International Conference of Building Officials 

http://www.icbo.org 

ICEA Insulated Cable Engineers Association Inc. 

http://www.icea.net 

\ICAC Institute of Clean Air Companies 

http://www.icac.com 

IEEE Institute of Electrical and Electronics Engineers 

http://www.ieee.org\ 

IMSA International Municipal Signal Association 

http://www.imsasafety.org 

IPCEA Insulated Power Cable Engineers Association 

NBMA Metal Buildings Manufacturers Association 

http://www.mbma.com 

MSS Manufacturers Standardization Society of the Valve and Fittings 

Industry Inc. 

http://www.mss-hq.com 

NAAMM National Association of Architectural Metal Manufacturers 

http://www.naamm.org 

NAPHCC Plumbing-Heating-Cooling Contractors Association 

http://www.phccweb.org.org 

NBS National Bureau of Standards 

See - NIST 
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NBBPVI National Board of Boiler and Pressure Vessel Inspectors 

http://www.nationboard.org 

NEC National Electric Code 

See - NFPA National Fire Protection Association 

NEMA National Electrical Manufacturers Association 

http://www.nema.org 

NFPA National Fire Protection Association 

http://www.nfpa.org 

NHLA National Hardwood Lumber Association 

http://www.natlhardwood.org 

NIH National Institute of Health 

http://www.nih.gov 

NIST National Institute of Standards and Technology 

http://www.nist.gov 

NLMA Northeastern Lumber Manufacturers Association, Inc. 

http://www.nelma.org 

NPA National Particleboard Association 

18928 Premiere Court 

Gaithersburg, MD 20879 

(301) 670-0604 

NSF National Sanitation Foundation 

http://www.nsf.org 

NWWDA Window and Door Manufacturers Association 

http://www.nwwda.org 

OSHA Occupational Safety and Health Administration 

Department of Labor 

http://www.osha.gov 

PCA Portland Cement Association 

http://www.portcement.org 
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PCI Precast Prestressed Concrete Institute 

http://www.pci.org 

PPI The Plastic Pipe Institute 

http://www.plasticpipe.org 

PEI Porcelain Enamel Institute, Inc. 

http://www.porcelainenamel.com 

PTI Post-Tensioning Institute 

http://www.post-tensioning.org 

RFCI The Resilient Floor Covering Institute 

http://www.rfci.com 

RIS Redwood Inspection Service 

See - CRA 

RMA Rubber Manufacturers Association, Inc. 

http://www.rma.org 

SCMA Southern Cypress Manufacturers Association 

http://www.cypressinfo.org 

SDI Steel Door Institute 

http://www.steeldoor.org 

SOI Secretary of the Interior  

  http://www.cr.nps.gov/local-law/arch_stnds_8_2.htm 

IGMA Insulating Glass Manufacturers Alliance 

http://www.igmaonline.org 

SJI Steel Joist Institute 

http://www.steeljoist.org 

SMACNA Sheet Metal and Air-Conditioning Contractors 

National Association, Inc. 

http://www.smacna.org 

SSPC The Society for Protective Coatings 

http://www.sspc.org 
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STI Steel Tank Institute 

http://www.steeltank.com 

SWI Steel Window Institute 

http://www.steelwindows.com 

TCA Tile Council of America, Inc. 

http://www.tileusa.com 

TEMA Tubular Exchange Manufacturers Association 

http://www.tema.org 

TPI Truss Plate Institute, Inc. 

583 D'Onofrio Drive; Suite 200 

Madison, WI 53719 

(608) 833-5900 

UBC The Uniform Building Code 

See ICBO 

UL  Underwriters' Laboratories Incorporated 

http://www.ul.com 

ULC Underwriters' Laboratories of Canada 

http://www.ulc.ca 

WCLIB West Coast Lumber Inspection Bureau 

6980 SW Varns Road, P.O. Box 23145 

Portland, OR 97223 

(503) 639-0651 

WRCLA Western Red Cedar Lumber Association 

P.O. Box 120786 

New Brighton, MN 55112 

(612) 633-4334 

WWPA Western Wood Products Association 

http://www.wwpa.org 

- - - E N D - - - 



Relocate Boiler Plant Electrical Room  
VA Project Number 654-16-632 

01 45 29 - 1 

SECTION 01 45 29 
TESTING LABORATORY SERVICES 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies materials testing activities and inspection 

services required during project construction to be provided by a 

Testing Laboratory retained and paid for by Contractor. 

1.2 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by the 

basic designation only. 

B. American Association of State Highway and Transportation Officials 

(AASHTO): 

T27-06..................Sieve Analysis of Fine and Coarse Aggregates 

T96-02 (R2006)..........Resistance to Degradation of Small-Size Coarse 

Aggregate by Abrasion and Impact in the Los 

Angeles Machine 

T99-01 (R2004)..........The Moisture-Density Relations of Soils Using a 

2.5 Kg (5.5 lb.) Rammer and a 305 mm (12 in.) 

Drop 

T104-99 (R2003).........Soundness of Aggregate by Use of Sodium Sulfate 

or Magnesium Sulfate 

T180-01 (R2004).........Moisture-Density Relations of Soils using a 4.54 

kg (10 lb.) Rammer and a 457 mm (18 in.) Drop 

T191-02(R2006)..........Density of Soil In-Place by the Sand-Cone Method 

C. American Concrete Institute (ACI): 

506.4R-94 (R2004).......Guide for the Evaluation of Shotcrete 

D. American Society for Testing and Materials (ASTM): 

A325-06.................Structural Bolts, Steel, Heat Treated, 120/105 

ksi Minimum Tensile Strength 

A370-07.................Definitions for Mechanical Testing of Steel 

Products 

A416/A416M-06...........Steel Strand, Uncoated Seven-Wire for 

Prestressed Concrete 

A490-06.................Heat Treated Steel Structural Bolts, 150 ksi 

Minimum Tensile Strength 

C31/C31M-06.............Making and Curing Concrete Test Specimens in the 

Field 

C33-03..................Concrete Aggregates 
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C39/C39M-05.............Compressive Strength of Cylindrical Concrete 

Specimens 

C109/C109M-05...........Compressive Strength of Hydraulic Cement Mortars 

C138-07.................Unit Weight, Yield, and Air Content 

(Gravimetric) of Concrete 

C140-07.................Sampling and Testing Concrete Masonry Units and 

Related Units 

C143/C143M-05...........Slump of Hydraulic Cement Concrete 

C172-07.................Sampling Freshly Mixed Concrete 

C173-07.................Air Content of freshly Mixed Concrete by the 

Volumetric Method 

C330-05.................Lightweight Aggregates for Structural Concrete 

C567-05.................Density Structural Lightweight Concrete 

C780-07.................Pre-construction and Construction Evaluation of 

Mortars for Plain and Reinforced Unit Masonry 

C1019-08................Sampling and Testing Grout 

C1064/C1064M-05.........Freshly Mixed Portland Cement Concrete 

C1077-06................Laboratories Testing Concrete and Concrete 

Aggregates for Use in Construction and Criteria 

for Laboratory Evaluation 

C1314-07................Compressive Strength of Masonry Prisms 

D698-07.................Laboratory Compaction Characteristics of Soil 

Using Standard Effort 

D1143-07................Piles Under Static Axial Compressive Load 

D1188-07................Bulk Specific Gravity and Density of Compacted 

Bituminous Mixtures Using Paraffin-Coated 

Specimens 

D1556-07................Density and Unit Weight of Soil in Place by the 

Sand-Cone Method 

D1557-07................Laboratory Compaction Characteristics of Soil 

Using Modified Effort 

D2166-06................Unconfined Compressive Strength of Cohesive Soil 

D2167-94(R2001).........Density and Unit Weight of Soil in Place by the 

Rubber Balloon Method 

D2216-05................Laboratory Determination of Water (Moisture) 

Content of Soil and Rock by Mass 

D2922-05................Density of soil and Soil-Aggregate in Place by 

Nuclear Methods (Shallow Depth) 

D2974-07................Moisture, Ash, and Organic Matter of Peat and 

Other Organic Soils 
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D3666-(2002)............Minimum Requirements for Agencies Testing and 

Inspection Bituminous Paving Materials 

D3740-07................Minimum Requirements for Agencies Engaged in the 

Testing and Inspecting Road and Paving Material  

E94-04..................Radiographic Testing 

E164-03.................Ultrasonic Contact Examination of Weldments 

E329-07.................Agencies Engaged in Construction Inspection 

and/or Testing 

E543-06.................Agencies Performing Non-Destructive Testing 

E605-93(R2006)..........Thickness and Density of Sprayed Fire-Resistive 

Material (SFRM) Applied to Structural Members 

E709-(2001).............Guide for Magnetic Particle Examination 

E1155-96(R2008).........Determining FF Floor Flatness and FL Floor 

Levelness Numbers 

E. American Welding Society (AWS): 

D1.1-07.................Structural Welding Code-Steel 

1.3 REQUIREMENTS: 

A. Accreditation Requirements: Construction materials testing laboratories 

must be accredited by a laboratory accreditation authority and will be 

required to submit a copy of the Certificate of Accreditation and Scope 

of Accreditation. The laboratory’s scope of accreditation must include 

the appropriate ASTM standards (i.e.; E 329, C 1077, D 3666, D3740, A 

880, E 543) listed in the technical sections of the specifications. 

Laboratories engaged in Hazardous Materials Testing shall meet the 

requirements of OSHA and EPA. The policy applies to the specific 

laboratory performing the actual testing, not just the “Corporate 

Office.” 

B. Inspection and Testing: Testing laboratory shall inspect materials and 

workmanship and perform tests described herein and additional tests 

requested by Resident Engineer. When it appears materials furnished, or 

work performed by Contractor fail to meet construction contract 

requirements, Testing Laboratory shall direct attention of Resident 

Engineer to such failure. 

C. Written Reports: Testing laboratory shall submit test reports to 

Resident Engineer, Contractor, unless other arrangements are agreed to 

in writing by the Resident Engineer. Submit reports of tests that fail 

to meet construction contract requirements on colored paper. 

D. Verbal Reports: Give verbal notification to Resident Engineer 

immediately of any irregularity. 
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PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 EARTHWORK: 

A. General: The Testing Laboratory shall provide qualified personnel, 

materials, equipment, and transportation as required to perform the 

services identified/required herein, within the agreed to schedule 

and/or time frame. The work to be performed shall be as identified 

herein and shall include but not be limited to the following: 

1. Observe fill and subgrades during compaction to evaluate suitability 

of surface material to receive fill or base course. Provide 

recommendations to the Resident Engineer regarding suitability or 

unsuitability of areas where earthwork operations were observed. 

Where unsuitable materials are observed, witness excavation of 

unsuitable material and recommend to Resident Engineer extent of 

removal and replacement of unsuitable materials and observe 

compaction of replaced areas until satisfactory results are obtained. 

2. Provide full time observation of fill placement and compaction and 

field density testing in building areas to verify that earthwork 

compaction obtained is in accordance with contract documents. 

3. Provide supervised geotechnical technician to inspect excavation, 

subsurface preparation, and backfill for structural fill. 

3.2 SITE WORK CONCRETE: 

 Test site work concrete including materials for concrete as required in 

Article CONCRETE of this section. 

3.3 CONCRETE: 

A. Field Inspection and Materials Testing: 

1. Provide a technician at site of placement at all times to perform 

concrete sampling and testing. 

2. Review the delivery tickets of the ready-mix concrete trucks arriving 

on-site. Notify the Contractor if the concrete cannot be placed 

within the specified time limits or if the type of concrete delivered 

is incorrect. Reject any loads that do not comply with the 

Specification requirements. Rejected loads are to be removed from the 

site at the Contractor’s expense. Any rejected concrete that is 

placed will be subject to removal. 

3. Take concrete samples at point of placement in accordance with ASTM 

C172. Mold and cure compression test cylinders in accordance with 

ASTM C31. Make at least three cylinders for each 40 m3 (50 cubic 

yards) or less of each concrete type, and at least three cylinders 

for any one day's pour for each concrete type. Label each cylinder 
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with an identification number. Resident Engineer may require 

additional cylinders to be molded and cured under job conditions. 

4. Perform slump tests in accordance with ASTM C143. Test the first 

truck each day, and every time test cylinders are made. Test pumped 

concrete at the hopper and at the discharge end of the hose at the 

beginning of each day’s pumping operations to determine change in 

slump. 

5. Determine the air content of concrete per ASTM C173. For concrete 

required to be air-entrained, test the first truck and every 20 m3 

(25 cubic yards) thereafter each day. For concrete not required to be 

air-entrained, test every 80 m3 (100 cubic yards) at random. For 

pumped concrete, initially test concrete at both the hopper and the 

discharge end of the hose to determine change in air content. 

6. If slump or air content fall outside specified limits, make another 

test immediately from another portion of same batch. 

7. Perform unit weight tests in compliance with ASTM C138 for normal 

weight concrete and ASTM C567 for lightweight concrete. Test the 

first truck and each time cylinders are made. 

8. Notify laboratory technician at batch plant of mix irregularities and 

request materials and proportioning check. 

9. Verify that specified mixing has been accomplished. 

10. Environmental Conditions: Determine the temperature per ASTM C1064 

for each truckload of concrete during hot weather and cold weather 

concreting operations: 

a. When ambient air temperature falls below 4.4 degrees C (40 degrees 

F), record maximum and minimum air temperatures in each 24 hour 

period; record air temperature inside protective enclosure; record 

minimum temperature of surface of hardened concrete. 

b. When ambient air temperature rises above 29.4 degrees C (85 

degrees F), record maximum and minimum air temperature in each 24 

hour period; record minimum relative humidity; record maximum wind 

velocity; record maximum temperature of surface of hardened 

concrete. 

11. Inspect the reinforcing steel placement, including bar size, bar 

spacing, top and bottom concrete cover, proper tie into the chairs, 

and grade of steel prior to concrete placement. Submit detailed 

report of observations. 

12. Observe conveying, placement, and consolidation of concrete for 

conformance to specifications. 

13. Observe condition of formed surfaces upon removal of formwork prior 

to repair of surface defects and observe repair of surface defects. 
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14. Observe curing procedures for conformance with specifications, record 

dates of concrete placement, start of preliminary curing, start of 

final curing, end of curing period. 

15. Observe preparations for placement of concrete: 

a. Inspect handling, conveying, and placing equipment, inspect 

vibrating and compaction equipment. 

b. Inspect preparation of construction, expansion, and isolation 

joints. 

16. Observe preparations for protection from hot weather, cold weather, 

sun, and rain, and preparations for curing. 

17. Observe concrete mixing: 

a. Monitor and record amount of water added at project site. 

b. Observe minimum and maximum mixing times. 

18. Other inspections: 

a. Grouting under base plates. 

b. Grouting, epoxying or otherwise installing post-installed anchors 

or reinforcing steel in hardened concrete.  Post-installed anchors 

or reinforcing steel shall be installed and inspected in 

accordance with all manufacturer’s recommendations, directions, 

and evaluation reports. 

B. Laboratory Tests of Field Samples: 

1. Test compression test cylinders for strength in accordance with ASTM 

C39. For each test series, test one cylinder at 7 days and one 

cylinder at 28 days. Use remaining cylinder as a spare tested as 

directed by Resident Engineer. Compile laboratory test reports as 

follows: Compressive strength test shall be result of one cylinder, 

except when one cylinder shows evidence of improper sampling, molding 

or testing, in which case it shall be discarded and strength of spare 

cylinder shall be used. 

2. Make weight tests of hardened lightweight structural concrete in 

accordance with ASTM C567. 

3. Furnish certified compression test reports (duplicate) to Resident 

Engineer. In test report, indicate the following information: 

a. Cylinder identification number and date cast. 

b. Specific location at which test samples were taken. 

c. Type of concrete, slump, and percent air. 

d. Compressive strength of concrete in MPa (psi). 

e. Weight of lightweight structural concrete in kg/m3 (pounds per 

cubic feet). 

f. Weather conditions during placing. 
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g. Temperature of concrete in each test cylinder when test cylinder 

was molded. 

h. Maximum and minimum ambient temperature during placing. 

i. Ambient temperature when concrete sample in test cylinder was 

taken. 

j. Date delivered to laboratory and date tested. 

3.4 STRUCTURAL STEEL: 

A. General: Provide shop and field inspection and testing services to 

certify structural steel work is done in accordance with contract 

documents. Welding shall conform to AWS D1.1 Structural Welding Code. 

B. Prefabrication Inspection: 

1. Review design and shop detail drawings for size, length, type and 

location of all welds to be made. 

2. Approve welding procedure qualifications either by pre-qualification 

or by witnessing qualifications tests. 

3. Approve welder qualifications by certification or retesting. 

4. Approve procedure for control of distortion and shrinkage stresses. 

5. Approve procedures for welding in accordance with applicable sections 

of AWS D1.1. 

C. Fabrication and Erection: 

1. Weld Inspection: 

a. Inspect welding equipment for capacity, maintenance and working 

condition. 

b. Verify specified electrodes and handling and storage of electrodes 

in accordance with AWS D1.1. 

c. Inspect preparation and assembly of materials to be welded for 

conformance with AWS D1.1. 

d. Inspect preheating and interpass temperatures for conformance with 

AWS D1.1. 

e. Measure 25 percent of fillet welds. 

f. Welding Ultrasonic Testing: Test in accordance with ASTM E164 and 

AWS D1.1 for 100 percent of all full penetration welds and a 

minimum of 20 percent of all other partial penetration welds, at 

random. 

g. Verify that correction of rejected welds are made in accordance 

with AWS D1.1. 

h. Testing and inspection do not relieve the Contractor of the 

responsibility for providing materials and fabrication procedures 

in compliance with the specified requirements. 

2. Bolt Inspection: 
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a. Inspect high-strength bolted connections in accordance AISC 

Specifications for Structural Joints Using ASTM A325 or A490 

Bolts. 

b. Slip-Critical Connections: Inspect 10 percent of bolts, but not 

less than 2 bolts, selected at random in each connection in 

accordance with AISC Specifications for Structural Joints Using 

ASTM A325 or A490 Bolts. Inspect all bolts in connection when one 

or more are rejected. 

c. Fully Pre-tensioned Connections: Inspect 10 percent of bolts, but 

not less than 2 bolts, selected at random in 25 percent of 

connections in accordance with AISC Specification for Structural 

Joints Using ASTM A325 or A490 Bolts. Inspect all bolts in 

connection when one or more are rejected. 

d. Bolts installed by turn-of-nut tightening may be inspected with 

calibrated wrench when visual inspection was not performed during 

tightening. 

e. Snug Tight Connections: Inspect 10 percent of connections 

verifying that plies of connected elements have been brought into 

snug contact. 

f. Inspect field erected assemblies; verify locations of structural 

steel for plumbness, level, and alignment. 

D. Submit inspection reports, record of welders and their certification, 

and identification, and instances of noncompliance to Resident Engineer. 

3.5 STEEL DECKING: 

A. Provide field inspection of welds of metal deck to the supporting steel, 

and testing services to insure steel decking has been installed in 

accordance with contract documents and manufacturer’s requirements. 

B. Qualification of Field Welding: Qualify welding processes and welding 

operators in accordance with “Welder Qualification” procedures of AWS 

D1.1. Refer to the “Plug Weld Qualification Procedure” in Part 3 “Field 

Quality Control.” 

C. Submit inspection reports, certification, and instances of noncompliance 

to Resident Engineer. 

3.6 SHEAR CONNECTOR STUDS: 

A. Provide field inspection and testing services required by AWS D.1 to 

insure shear connector studs have been installed in accordance with 

contract documents. 

B. Tests: Test 20 percent of headed studs for fastening strength in 

accordance with AWS D1.1. 

C. Submit inspection reports, certification, and instances of noncompliance 

to Resident Engineer. 
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 SECTION 01 57 19 
TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

A. This section specifies the control of environmental pollution and damage 

that the Contractor must consider for air, water, and land resources. It 

includes management of visual aesthetics, noise, solid waste, radiant 

energy, and radioactive materials, as well as other pollutants and 

resources encountered or generated by the Contractor. The Contractor is 

obligated to consider specified control measures with the costs included 

within the various contract items of work. 

B. Environmental pollution and damage is defined as the presence of 

chemical, physical, or biological elements or agents which: 

1. Adversely effect human health or welfare, 

2. Unfavorably alter ecological balances of importance to human life, 

3. Effect other species of importance to humankind, or; 

4. Degrade the utility of the environment for aesthetic, cultural, and 

historical purposes. 

C. Definitions of Pollutants:  

1. Chemical Waste: Petroleum products, bituminous materials, salts, 

acids, alkalis, herbicides, pesticides, organic chemicals, and 

inorganic wastes.  

2. Debris: Combustible and noncombustible wastes, such as leaves, tree 

trimmings, ashes, and waste materials resulting from construction or 

maintenance and repair work.  

3. Sediment: Soil and other debris that has been eroded and transported 

by runoff water. 

4. Solid Waste: Rubbish, debris, garbage, and other discarded solid 

materials resulting from industrial, commercial, and agricultural 

operations and from community activities. 

5. Surface Discharge: The term "Surface Discharge" implies that the 

water is discharged with possible sheeting action and subsequent soil 

erosion may occur. Waters that are surface discharged may terminate 

in drainage ditches, storm sewers, creeks, and/or "water of the 

United States" and would require a permit to discharge water from the 

governing agency. 

6. Rubbish: Combustible and noncombustible wastes such as paper, boxes, 

glass and crockery, metal and lumber scrap, tin cans, and bones. 
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7. Sanitary Wastes:  

a. Sewage: Domestic sanitary sewage and human and animal waste.  

b. Garbage: Refuse and scraps resulting from preparation, cooking, 

dispensing, and consumption of food. 

1.2 QUALITY CONTROL  

A. Establish and maintain quality control for the environmental protection 

of all items set forth herein. 

B. Record on daily reports any problems in complying with laws, 

regulations, and ordinances. Note any corrective action taken. 

1.3 REFERENCES 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by basic 

designation only. 

B. U.S. National Archives and Records Administration (NARA): 

33 CFR 328..............Definitions 

1.4 SUBMITTALS 

A. In accordance with Section, 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

1. Environmental Protection Plan: After the contract is awarded and 

prior to the commencement of the work, the Contractor shall meet with 

the Resident Engineer to discuss the proposed Environmental 

Protection Plan and to develop mutual understanding relative to 

details of environmental protection. Not more than 20 days after the 

meeting, the Contractor shall prepare and submit to the Resident 

Engineer  and the Contracting Officer  for approval, a written and/or 

graphic Environmental Protection Plan including, but not limited to, 

the following: 

a. Name(s) of person(s) within the Contractor's organization who is 

(are) responsible for ensuring adherence to the Environmental 

Protection Plan. 

b. Name(s) and qualifications of person(s) responsible for 

manifesting hazardous waste to be removed from the site. 

c. Name(s) and qualifications of person(s) responsible for training 

the Contractor's environmental protection personnel. 

d. Description of the Contractor's environmental protection personnel 

training program. 

e. A list of Federal, State, and local laws, regulations, and permits 

concerning environmental protection, pollution control, noise 

control and abatement that are applicable to the Contractor's 
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proposed operations and the requirements imposed by those laws, 

regulations, and permits. 

f. Methods for protection of features to be preserved within 

authorized work areas including trees, shrubs, vines, grasses, 

ground cover, landscape features, air and water quality, fish and 

wildlife, soil, historical, and archeological and cultural 

resources. 

g. Procedures to provide the environmental protection that comply 

with the applicable laws and regulations. Describe the procedures 

to correct pollution of the environment due to accident, natural 

causes, or failure to follow the procedures as described in the 

Environmental Protection Plan. 

h. Permits, licenses, and the location of the solid waste disposal 

area. 

i. Drawings showing locations of any proposed temporary excavations 

or embankments for haul roads,  stream crossings,  material 

storage areas, structures, sanitary facilities, and stockpiles of 

excess or spoil materials. Include as part of an Erosion Control 

Plan approved by the District Office of the U.S. Soil Conservation 

Service and the Department of Veterans Affairs. 

j. Environmental Monitoring Plans for the job site including land, 

water, air, and noise. 

k. Work Area Plan showing the proposed activity in each portion of 

the area and identifying the areas of limited use or nonuse. Plan 

should include measures for marking the limits of use areas. This 

plan may be incorporated within the Erosion Control Plan.  

B. Approval of the Contractor's Environmental Protection Plan will not 

relieve the Contractor of responsibility for adequate and continued 

control of pollutants and other environmental protection measures.  

1.5 PROTECTION OF ENVIRONMENTAL RESOURCES 

A. Protect environmental resources within the project boundaries and those 

affected outside the limits of permanent work during the entire period 

of this contract. Confine activities to areas defined by the 

specifications and drawings. 

B. Protection of Land Resources: Prior to construction, identify all land 

resources to be preserved within the work area. Do not remove, cut, 

deface, injure, or destroy land resources including trees, shrubs, 

vines, grasses, top soil, and land forms without permission from the 

Resident Engineer. Do not fasten or attach ropes, cables, or guys to 
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trees for anchorage unless specifically authorized, or where special 

emergency use is permitted. 

1. Work Area Limits: Prior to any construction, mark the areas that 

require work to be performed under this contract. Mark or fence 

isolated areas within the general work area that are to be saved and 

protected. Protect monuments, works of art, and markers before 

construction operations begin. Convey to all personnel the purpose of 

marking and protecting all necessary objects. 

2. Protection of Landscape: Protect trees, shrubs, vines, grasses, land 

forms, and other landscape features shown on the drawings to be 

preserved by marking, fencing, or using any other approved 

techniques. 

a. Box and protect from damage existing trees and shrubs to remain on 

the construction site. 

b. Immediately repair all damage to existing trees and shrubs by 

trimming, cleaning, and painting with antiseptic tree paint.  

c. Do not store building materials or perform construction activities 

closer to existing trees or shrubs than the farthest extension of 

their limbs. 

3. Reduction of Exposure of Unprotected Erodible Soils: Plan and conduct 

earthwork to minimize the duration of exposure of unprotected soils. 

Clear areas in reasonably sized increments only as needed to use. 

Form earthwork to final grade as shown. Immediately protect side 

slopes and back slopes upon completion of rough grading. 

4. Temporary Protection of Disturbed Areas: Construct diversion ditches, 

benches, and berms to retard and divert runoff from the construction 

site to protected drainage areas approved under paragraph 208 of the 

Clean Water Act. 

a. Sediment Basins: Trap sediment from construction areas in 

temporary or permanent sediment basins that accommodate the runoff 

of a local 10 (design year) storm. After each storm, pump the 

basins dry and remove the accumulated sediment. Control 

overflow/drainage with paved weirs or by vertical overflow pipes, 

draining from the surface. 

b. Reuse or conserve the collected topsoil sediment as directed by 

the Resident Engineer. Topsoil use and requirements are specified 

in Section 31 20 00, EARTH MOVING. 

c. Institute effluent quality monitoring programs as required by 

Federal, State, and local environmental agencies. 
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5. Erosion and Sedimentation Control Devices: The erosion and sediment 

controls selected and maintained by the Contractor shall be such that 

water quality standards are not violated as a result of the 

Contractor's activities. Construct or install all temporary and 

permanent erosion and sedimentation control features. Maintain 

temporary erosion and sediment control measures such as berms, dikes, 

drains, sedimentation basins, grassing, and mulching, until permanent 

drainage and erosion control facilities are completed and operative. 

6. Manage borrow areas on Government property to minimize erosion and to 

prevent sediment from entering nearby water courses or lakes. 

7. Manage and control spoil areas on Government property to limit spoil 

to areas and prevent erosion of soil or sediment from entering nearby 

water courses or lakes. 

8. Protect adjacent areas from despoilment by temporary excavations and 

embankments. 

9. Handle and dispose of solid wastes in such a manner that will prevent 

contamination of the environment. Place solid wastes (excluding 

clearing debris) in containers that are emptied on a regular 

schedule. Transport all solid waste off Government property and 

dispose of waste in compliance with Federal, State, and local 

requirements. 

10. Store chemical waste away from the work areas in corrosion resistant 

containers and dispose of waste in accordance with Federal, State, 

and local regulations. 

11. Handle discarded materials other than those included in the solid 

waste category as directed by the Resident Engineer. 

C. Protection of Water Resources: Keep construction activities under 

surveillance, management, and control to avoid pollution of surface and 

ground waters and sewer systems. Implement management techniques to 

control water pollution by the listed construction activities that are 

included in this contract. 

1. Washing and Curing Water: Do not allow wastewater directly derived 

from construction activities to enter water areas. Collect and place 

wastewater in retention ponds allowing the suspended material to 

settle, the pollutants to separate, or the water to evaporate.  

2. Control movement of materials and equipment at stream crossings 

during construction to prevent violation of water pollution control 

standards of the Federal, State, or local government.  

3. Monitor water areas affected by construction.  
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D. Protection of Fish and Wildlife Resources: Keep construction activities 

under surveillance, management, and control to minimize interference 

with, disturbance of, or damage to fish and wildlife. Prior to beginning 

construction operations, list species that require specific attention 

along with measures for their protection.  

E. Protection of Air Resources: Keep construction activities under 

surveillance, management, and control to minimize pollution of air 

resources. Burning is not permitted on the job site. Keep activities, 

equipment, processes, and work operated or performed, in strict 

accordance with the Washoe County Air Quality Management Division and 

Federal emission and performance laws and standards. Maintain ambient 

air quality standards set by the Environmental Protection Agency, for 

those construction operations and activities specified. 

1. Particulates: Control dust particles, aerosols, and gaseous by-

products from all construction activities, processing, and 

preparation of materials (such as from asphaltic batch plants) at all 

times, including weekends, holidays, and hours when work is not in 

progress. 

2. Particulates Control: Maintain all excavations, stockpiles, haul 

roads, permanent and temporary access roads, plant sites, spoil 

areas, borrow areas, and all other work areas within or outside the 

project boundaries free from particulates which would cause a hazard 

or a nuisance. Sprinklering, chemical treatment of an approved type, 

light bituminous treatment, baghouse, scrubbers, electrostatic 

precipitators, or other methods are permitted to control particulates 

in the work area. 

3. Hydrocarbons and Carbon Monoxide: Control monoxide emissions from 

equipment to Federal and State allowable limits. 

4. Odors: Control odors of construction activities and prevent obnoxious 

odors from occurring. 

F. Reduction of Noise: Minimize noise using every action possible. Perform 

noise-producing work in less sensitive hours of the day or week as 

directed by the Resident Engineer. Maintain noise-produced work at or 

below the decibel levels and within the time periods specified.  

1. Perform construction activities involving repetitive, high-level 

impact noise only between 8:00 a.m. and 6:00 p.m unless otherwise 

permitted by local ordinance or the Resident Engineer. Repetitive 

impact noise on the property shall not exceed the following dB 

limitations:  

Time Duration of Impact Noise Sound Level in dB  
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More than 12 minutes in any hour 70  

Less than 30 seconds of any hour 85  

Less than three minutes of any hour 80  

Less than 12 minutes of any hour 75  
 

SPEC WRITER NOTE: Insert additional 
information as needed when unique to a 
particular VA Medical Center site. 
 

2. Provide sound-deadening devices on equipment and take noise abatement 

measures that are necessary to comply with the requirements of this 

contract, consisting of, but not limited to, the following:  

a. Maintain maximum permissible construction equipment noise levels 

at 15 m (50 feet) (dBA): 

EARTHMOVING MATERIALS HANDLING 

FRONT LOADERS 75 CONCRETE MIXERS 75 

BACKHOES 75 CONCRETE PUMPS 75 

DOZERS 75 CRANES 75 

TRACTORS 75 DERRICKS IMPACT 75 

SCAPERS 80 PILE DRIVERS 95 

GRADERS 75 JACK HAMMERS 75 

TRUCKS 75 ROCK DRILLS 80 

PAVERS, 
STATIONARY 

80 PNEUMATIC TOOLS 80 

PUMPS 75 BLASTING  

GENERATORS 75 SAWS 75 

COMPRESSORS 75 VIBRATORS 75 
 

b. Use shields or other physical barriers to restrict noise 

transmission.  

c. Provide soundproof housings or enclosures for noise-producing 

machinery.  

d. Use efficient silencers on equipment air intakes. 

e. Use efficient intake and exhaust mufflers on internal combustion 

engines that are maintained so equipment performs below noise 

levels specified.  

f. Line hoppers and storage bins with sound deadening material. 

g. Conduct truck loading, unloading, and hauling operations so that 

noise is kept to a minimum.  

3. Measure sound level for noise exposure due to the construction at 

least once every five successive working days while work is being 
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performed above 55 dB(A) noise level. Measure noise exposure at the 

property line or 15 m (50 feet) from the noise source, whichever is 

greater. Measure the sound levels on the A weighing network of a 

General Purpose sound level meter at slow response. To minimize the 

effect of reflective sound waves at buildings, take measurements at 

900 to 1800 mm (three to six feet) in front of any building face. 

Submit the recorded information to the Resident Engineer noting any 

problems and the alternatives for mitigating actions.  

G. Restoration of Damaged Property: If any direct or indirect damage is 

done to public or private property resulting from any act, omission, 

neglect, or misconduct, the Contractor shall restore the damaged 

property to a condition equal to that existing before the damage at no 

additional cost to the Government. Repair, rebuild, or restore property 

as directed or make good such damage in an acceptable manner. 

H. Final Clean-up: On completion of project and after removal of all 

debris, rubbish, and temporary construction, Contractor shall leave the 

construction area in a clean condition satisfactory to the Resident 

Engineer. Cleaning shall include off the station disposal of all items 

and materials not required to be salvaged, as well as all debris and 

rubbish resulting from demolition and new work operations. 

- - - E N D - - - 
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SECTION 01 74 19 
CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition waste. 

B. Waste disposal in landfills shall be minimized to the greatest extent 

possible. Of the inevitable waste that is generated, as much of the 

waste material as economically feasible shall be salvaged, recycled or 

reused. 

C. Contractor shall use all reasonable means to divert construction and 

demolition waste from landfills and incinerators, and facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementation. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reuse or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shall be diverted from 

landfills: 

1. Soil. 

2. Inerts (eg, concrete, masonry and asphalt). 

3. Clean dimensional wood and palette wood. 

4. Green waste (biodegradable landscaping materials). 

5. Engineered wood products (plywood, particle board and I-joists, 

etc). 

6. Metal products (eg, steel, wire, beverage containers, copper, etc). 

7. Cardboard, paper and packaging. 

8. Bitumen roofing materials. 

9. Plastics (eg, ABS, PVC). 

10. Carpet and/or pad. 

11. Gypsum board. 

12. Insulation. 

13. Paint. 

14. Fluorescent lamps. 

1.2 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Section 01 00 00, GENERAL REQUIREMENTS. 
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1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste management when sizing, 

cutting and installing building products. Processes shall be employed 

to ensure the generation of as little waste as possible. Construction 

/Demolition waste includes products of the following: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-hazardous building 

construction and demolition waste set forth herein. Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedures to recycle 

construction and demolition waste to a minimum of 50 percent. 

D. Contractor shall be responsible for implementation of any special 

programs involving rebates or similar incentives related to recycling. 

Any revenues or savings obtained from salvage or recycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the intended use to the 

extent required by local, state, federal regulations. The Whole 

Building Design Guide website http://www.wbdg.org/tools/cwm.php 

provides a Construction Waste Management Database that contains 

information on companies that haul, collect, and process recyclable 

debris from construction projects. 

F. Contractor shall assign a specific area to facilitate separation of 

materials for reuse, salvage, recycling, and return. Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 
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G. Contractor shall provide on-site instructions and supervision of 

separation, handling, salvaging, recycling, reuse and return methods to 

be used by all parties during waste generating stages. 

H. Record on daily reports any problems in complying with laws, 

regulations and ordinances with corrective action taken. 

1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non-hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition operations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alterations, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building in such a way as to 

preserve the usefulness of its materials and components. 

E. Disposal: Acceptance of solid wastes at a legally operating facility 

for the purpose of land filling (includes Class III landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than inert fill or other 

disposal facility, to which inert materials are taken for the purpose 

of filling an excavation, shoring or other soil engineering operation. 

G. Inert Fill: A facility that can legally accept inert waste, such as 

asphalt and concrete exclusively for the purpose of disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resources including, but not 

limited to, soil and concrete that does not contain hazardous waste or 

soluble pollutants at concentrations in excess of water-quality 

objectives established by a regional water board, and does not contain 

significant quantities of decomposable solid resources. 

I. Mixed Debris: Loads that include commingled recyclable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resource processing facility 

that accepts loads of mixed construction and demolition debris for the 

purpose of recovering re-usable and recyclable materials and disposing 

non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a valid permit to collect 

and transport solid wastes from individuals or businesses for the 

purpose of recycling or disposal. 
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L. Recycling: The process of sorting, cleansing, treating, and 

reconstituting materials for the purpose of using the altered form in 

the manufacture of a new product. Recycling does not include burning, 

incinerating or thermally destroying solid waste. 

1. On-site Recycling – Materials that are sorted and processed on site 

for use in an altered state in the work, i.e. concrete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a location and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legally accept materials for 

the purpose of processing the materials into an altered form for the 

manufacture of new products. Depending on the types of materials 

accepted and operating procedures, a recycling facility may or may not 

be required to have a solid waste facilities permit or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in the same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused products to vendors for 

credit. 

P. Salvage: To remove waste materials from the site for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are sorted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designated as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally accept solid waste for 

the purpose of temporarily storing the materials for re-loading onto 

other trucks and transporting them to a landfill for disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES, furnish the following: 

B. Prepare and submit to the Resident Engineer a written demolition debris 

management plan. The plan shall include, but not be limited to, the 

following information: 

1. Procedures to be used for debris management. 

2. Techniques to be used to minimize waste generation. 

3. Analysis of the estimated job site waste to be generated: 
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a. List of each material and quantity to be salvaged, reused, 

recycled. 

b. List of each material and quantity proposed to be taken to a 

landfill. 

4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protection where 

applicable. 

b. Off site: Transportation means and destination. Include list of 

materials. 

1) Description of materials to be site-separated and self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected by designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse and recycling 

facilities or sites. 

d. The names and locations of trash disposal landfill facilities or 

sites. 

e. Documentation that the facilities or sites are approved to 

receive the materials. 

C. Designated Manager responsible for instructing personnel, supervising, 

documenting and administer over meetings relevant to the Waste 

Management Plan. 

D. Monthly summary of construction and demolition debris diversion and 

disposal, quantifying all materials generated at the work site and 

disposed of or diverted from disposal through recycling. 

1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced by the basic designation 

only. In the event that criteria requirements conflict, the most 

stringent requirements shall be met. 

1.7 RECORDS 

 Maintain records to document the quantity of waste generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incineration.  

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvaged, recycled, reused. 
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B. List of each material and quantity proposed to be taken to a landfill. 

C. Material tracking data:  Receiving parties, dates removed, 

transportation costs, weight tickets, tipping fees, manifests, 

invoices, net total costs or savings. 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and storage areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage areas so that recyclable 

materials are separated from trash and can be transported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, disposed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting and disposing of 

materials that cannot be delivered to a source-separated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with state and federal 

regulations. 

B. Construction or demolition materials with no practical reuse or that 

cannot be salvaged or recycled shall be disposed of at a landfill or 

incinerator. 

3.3 REPORT  

A. With each application for progress payment, submit a summary of 

construction and demolition debris diversion and disposal including 

beginning and ending dates of period covered. 

B. Quantify all materials diverted from landfill disposal through salvage 

or recycling during the period with the receiving parties, dates 

removed, transportation costs, weight tickets, manifests, invoices. 

Include the net total costs or savings for each salvaged or recycled 

material. 

C. Quantify all materials disposed of during the period with the receiving 

parties, dates removed, transportation costs, weight tickets, tipping 

fees, manifests, invoices. Include the net total costs for each 

disposal. 

- - - E N D - - - 



Relocate Boiler Plant Electrical Room  
VA Project Number 654-16-632 
 

 DEMOLITION 02 41 00 - 1 

SECTION 02 41 00 
DEMOLITION 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies demolition and removal of buildings, portions of 

buildings, utilities, other structures and debris from trash dumps 

shown.  

1.2 RELATED WORK: 

A. Demolition and removal of walks, curbs, and on-grade slabs outside 

buildings to be demolished:  

B. Safety Requirements: GENERAL CONDITIONS Article, ACCIDENT PREVENTION. 

C. Disconnecting utility services prior to demolition: Section 01 00 00, 

GENERAL REQUIREMENTS. 

D. Reserved items that are to remain the property of the Government: 

Section 01 00 00, GENERAL REQUIREMENTS. 

E. Environmental Protection: Section 01 57 19, TEMPORARY ENVIRONMENTAL 

CONTROLS. 

F. Construction Waste Management: Section 017419 CONSTRUCTION WASTE 

MANAGEMENT. 

G. Infectious Control: Section 01 00 00, GENERAL REQUIREMENTS, Article 1.7, 

INFECTION PREVENTION MEASURES. 

1.3 PROTECTION: 

A. Perform demolition in such manner as to eliminate hazards to persons and 

property; to minimize interference with use of adjacent areas, utilities 

and structures or interruption of use of such utilities; and to provide 

free passage to and from such adjacent areas of structures. Comply with 

requirements of GENERAL CONDITIONS Article, ACCIDENT PREVENTION. 

B. Provide safeguards, including warning signs, barricades, temporary 

fences, warning lights, and other similar items that are required for 

protection of all personnel during demolition and removal operations. 

Comply with requirements of Section 01 00 00, GENERAL REQUIREMENTS, 

Article PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 

UTILITIES AND IMPROVEMENTS.  

C. Maintain fences, barricades, lights, and other similar items around 

exposed excavations until such excavations have been completely filled. 

D. Provide enclosed dust chutes with control gates from each floor to carry 

debris to truck beds and govern flow of material into truck. Provide 

overhead bridges of tight board or prefabricated metal construction at 

dust chutes to protect persons and property from falling debris. 
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E. Prevent spread of flying particles and dust. Sprinkle rubbish and debris 

with water to keep dust to a minimum. Do not use water if it results in 

hazardous or objectionable condition such as, but not limited to; ice, 

flooding, or pollution. Vacuum and dust the work area daily. 

F. In addition to previously listed fire and safety rules to be observed in 

performance of work, include following: 

1. No wall or part of wall shall be permitted to fall outwardly from 

structures. 

2. Wherever a cutting torch or other equipment that might cause a fire 

is used, provide and maintain fire extinguishers nearby ready for 

immediate use. Instruct all possible users in use of fire 

extinguishers. 

3. Keep hydrants clear and accessible at all times. Prohibit debris from 

accumulating within a radius of 4500 mm (15 feet) of fire hydrants. 

G. Before beginning any demolition work, the Contractor shall survey the 

site and examine the drawings and specifications to determine the extent 

of the work. The contractor shall take necessary precautions to avoid 

damages to existing items to remain in place, to be reused, or to remain 

the property of the Medical Center Property; any damaged items shall be 

repaired or replaced as approved by the Resident Engineer. The 

Contractor shall coordinate the work of this section with all other work 

and shall construct and maintain shoring, bracing, and supports as 

required. The Contractor shall ensure that structural elements are not 

overloaded and shall be responsible for increasing structural supports 

or adding new supports as may be required as a result of any cutting, 

removal, or demolition work performed under this contract. Do not 

overload structural elements. Provide new supports and reinforcement for 

existing construction weakened by demolition or removal works. Repairs, 

reinforcement, or structural replacement must have Resident Engineer’s 

approval.  

H. The work shall comply with the requirements of Section 01 57 19, 

TEMPORARY ENVIRONMENTAL CONTROLS. 

I. The work shall comply with the requirements of Section 01 00 00, GENERAL 

REQUIREMENTS, Article 1.7 INFECTION PREVENTION MEASURES. 

1.4 UTILITY SERVICES: 

A. Demolish and remove outside utility service lines shown to be removed. 

B. Remove abandoned outside utility lines that would interfere with 

installation of new utility lines and new construction. 
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PART 2 - PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 DEMOLITION: 

A. Completely demolish and remove noted portions of buildings and 

structures, including all appurtenances related or connected thereto, as 

indicated and required. 

B. Debris, including brick, concrete, stone, metals and similar materials 

shall become property of Contractor and shall be disposed of by him 

daily, off the Medical Center Property to avoid accumulation at the 

demolition site. Materials that cannot be removed daily shall be stored 

in areas specified by the Resident Engineer. Break up concrete slabs 

below grade that do not require removal from present location into 

pieces not exceeding 600 mm (24 inches) square to permit drainage. 

Contractor shall dispose debris in compliance with applicable federal, 

state or local permits, rules and/or regulations. 

C. Remove existing utilities as indicated or uncovered by work and 

terminate in a manner conforming to the nationally recognized code 

covering the specific utility and approved by the Resident Engineer. 

When Utility lines are encountered that are not indicated on the 

drawings, the Resident Engineer shall be notified prior to further work 

in that area.  

3.2 CLEAN-UP: 

 On completion of work of this section and after removal of all debris, 

leave site in clean condition satisfactory to Resident Engineer. 

Clean-up shall include off the Medical Center Property disposal of all 

items and materials not required to remain property of the Government as 

well as all debris and rubbish resulting from demolition operations. 

- - - E N D - - - 
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SECTION 03 30 00 
CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies cast-in-place structural concrete and materials 

and mixes for other concrete. 

1.2 RELATED WORK: 

A. Materials testing and inspection during construction: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

1.3 TESTING AGENCY FOR CONCRETE MIX DESIGN: 

A. Testing agency retained and reimbursed by the Contractor and approved by 

Resident Engineer. 

B. Testing agency maintaining active participation in Program of Cement and 

Concrete Reference Laboratory (CCRL) of National Institute of Standards 

and Technology. 

C. Testing agency shall furnish equipment and qualified technicians to 

establish proportions of ingredients for concrete mixes. 

1.4 TOLERANCES: 

A. Formwork: ACI 117, except the elevation tolerance of formed surfaces 

before removal of shores is +0 mm (+0 inch) and -20 mm (-3/4 inch). 

B. Reinforcement Fabricating and Placing: ACI 117, except that fabrication 

tolerance for bar sizes Nos. 10, 13, and 16 (Nos. 3, 4, and 5) 

(Tolerance Symbol 1 in Fig. 2.1(a), ACI, 117) used as column ties or 

stirrups is +0 mm (+0 inch) and -13 mm (-1/2 inch) where gross bar 

length is less than 3600 mm (12 feet), or +0 mm (+0 inch) and -20 mm (-

3/4 inch) where gross bar length is 3600 mm (12 feet) or more. 

C. Cross-Sectional Dimension: ACI 117, except tolerance for thickness of 

slabs 12 inches or less is +20 mm (+3/4 inch) and - 6 mm (-1/4 inch). 

Tolerance of thickness of beams more than 300 mm (12 inch) but less than 

900 mm (3 feet) is +20 mm (+3/4 inch) and -10 mm (-3/8 inch). 

1.5 REGULATORY REQUIREMENTS: 

A. ACI SP-66 – ACI Detailing Manual. 

B. ACI 318 - Building Code Requirements for Reinforced Concrete. 

C. ACI 301 – Standard Specifications for Structural Concrete. 

1.6 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

and SAMPLES. 

B. Shop Drawings: Reinforcing steel: Complete shop drawings 

C. Mill Test Reports: 

1. Reinforcing Steel. 
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2. Cement. 

D. Manufacturer's Certificates: 

1. Air-entraining admixture. 

2. Chemical admixtures, including chloride ion content. 

3. Waterproof paper for curing concrete. 

4. Liquid membrane-forming compounds for curing concrete. 

5. Non-shrinking grout. 

6. Expansion joint filler. 

7. Adhesive binder. 

E. Testing Agency for Concrete Mix Design: Approval request including 

qualifications of principals and technicians and evidence of active 

participation in program of Cement and Concrete Reference Laboratory 

(CCRL) of National Institute of Standards and Technology. 

F. Test Report for Concrete Mix Designs: Trial mixes including 

water-cement-fly ash ratio curves, concrete mix ingredients, and 

admixtures. 

1.7 DELIVERY, STORAGE, AND HANDLING: 

A. Conform to ACI 304. Store aggregate separately for each kind or grade, 

to prevent segregation of sizes and avoid inclusion of dirt and other 

materials. 

B. Deliver cement in original sealed containers bearing name of brand and 

manufacturer, and marked with net weight of contents. Store in suitable 

watertight building in which floor is raised at least 300 mm (1 foot) 

above ground. Store bulk cement and fly ash in separate suitable bins. 

C. Deliver other packaged materials for use in concrete in original sealed 

containers, plainly marked with manufacturer's name and brand, and 

protect from damage until used. 

1.8 PRE-CONCRETE CONFERENCE: 

A. General: At least 15 days prior to submittal of design mixes, conduct a 

meeting to review proposed methods of concrete construction to achieve 

the required results. 

B. Agenda: Includes but is not limited to: 

1. Submittals. 

2. Coordination of work. 

3. Availability of material. 

4. Concrete mix design including admixtures. 

5. Methods of placing, finishing, and curing. 

6. Finish criteria required to obtain required flatness and levelness. 

7. Timing of floor finish measurements. 

8. Material inspection and testing. 
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C. Attendees: Include but not limited to representatives of Contractor; 

subcontractors involved in supplying, conveying, placing, finishing, and 

curing concrete; admixture manufacturers; Resident Engineer; Consulting 

Engineer. 

D. Minutes of the meeting: Contractor shall take minutes and type and 

distribute the minutes to attendees within five days of the meeting. 

1.9 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Concrete Institute (ACI): 

117-10..................Tolerances for Concrete Construction and 

Materials 

211.1-91(R2009).........Selecting Proportions for Normal, Heavyweight, 

and Mass Concrete 

211.2-98(R2004).........Selecting Proportions for Structural Lightweight 

Concrete 

214R-02.................Evaluation of Strength Test Results of Concrete 

301-10..................Structural Concrete  

304R-00(R2009)..........Guide for Measuring, Mixing, Transporting, and 

Placing Concrete 

305R-10.................Hot Weather Concreting 

306R-10.................Cold Weather Concreting 

308R-01(R2008)..........Standard Practice for Curing Concrete 

309R-05.................Guide for Consolidation of Concrete 

318-11..................Building Code Requirements for Reinforced 

Concrete and Commentary 

347-04..................Guide to Formwork for Concrete 

SP-66-04................ACI Detailing Manual 

C. American National Standards Institute and American Hardboard Association 

(ANSI/AHA): 

A135.4-2004.............Basic Hardboard 

D. American Society for Testing and Materials (ASTM): 

A82/A82M-07.............Steel Wire, Plain, for Concrete Reinforcement 

A185/185M-07............Steel Welded Wire Fabric, Plain, for Concrete 

Reinforcement 

A615/A615M-09...........Deformed and Plain Billet-Steel Bars for 

Concrete Reinforcement 

A653/A653M-09...........Steel Sheet, Zinc-Coated (Galvanized) or Zinc-

Iron Alloy-Coated (Galvannealed) by the Hot-Dip 

Process 
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A706/A706M-09...........Low-Alloy Steel Deformed and Plain Bars for 

Concrete Reinforcement 

A767/A767M-09...........Zinc-Coated (Galvanized) Steel Bars for Concrete 

Reinforcement 

A775/A775M-07...........Epoxy-Coated Reinforcing Steel Bars 

A820-06.................Steel Fibers for Fiber-Reinforced Concrete 

A996/A996M-09...........Rail-Steel and Axle-Steel Deformed Bars for 

Concrete Reinforcement 

C31/C31M-09.............Making and Curing Concrete Test Specimens in the 

field 

C33-08..................Concrete Aggregates 

C39/C39M-09.............Compressive Strength of Cylindrical Concrete 

Specimens 

C94/C94M-09.............Ready-Mixed Concrete 

C143/C143M-10...........Slump of Hydraulic Cement Concrete 

C150-09.................Portland Cement  

C171-07.................Sheet Materials for Curing Concrete 

C172-08.................Sampling Freshly Mixed Concrete 

C173-10.................Air Content of Freshly Mixed Concrete by the 

Volumetric Method 

C192/C192M-07...........Making and Curing Concrete Test Specimens in the 

Laboratory 

C231-09.................Air Content of Freshly Mixed Concrete by the 

Pressure Method 

C260-06.................Air-Entraining Admixtures for Concrete 

C309-07.................Liquid Membrane-Forming Compounds for Curing 

Concrete 

C330-09.................Lightweight Aggregates for Structural Concrete 

C494/C494M-10...........Chemical Admixtures for Concrete 

C618-08.................Coal Fly Ash and Raw or Calcined Natural 

Pozzolan for Use as a Mineral Admixture in 

Concrete 

C666/C666M-03...........Resistance of Concrete to Rapid Freezing and 

Thawing 

C881/C881M-02...........Epoxy-Resin-Base Bonding Systems for Concrete 

C1107/1107M-08..........Packaged Dry, Hydraulic-Cement Grout (Non-

shrink) 

C1315-08................Liquid Membrane-Forming Compounds Having Special 

Properties for Curing and Sealing Concrete 

D6-95(R2006)............Loss on Heating of Oil and Asphaltic Compounds 

D297-93(R2006)..........Rubber Products-Chemical Analysis 
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D1751-04(R2008).........Preformed Expansion Joint Filler for Concrete 

Paving and Structural Construction (Non-

extruding and Resilient Bituminous Types) 

D4397-09................Polyethylene Sheeting for Construction, 

Industrial and Agricultural Applications 

E1155-96(R2008).........Determining FF Floor Flatness and FL Floor 

Levelness Numbers 

E. American Welding Society (AWS): 

D1.4/D1.4M-11...........Structural Welding Code - Reinforcing Steel 

F. Concrete Reinforcing Steel Institute (CRSI): 

Handbook 2008 

G. National Cooperative Highway Research Program (NCHRP): 

Report On...............Concrete Sealers for the Protection of Bridge 

Structures 

H. U. S. Department of Commerce Product Standard (PS): 

PS 1....................Construction and Industrial Plywood 

PS 20...................American Softwood Lumber 

I. U. S. Army Corps of Engineers Handbook for Concrete and Cement: 

CRD C513................Rubber Waterstops 

CRD C572................Polyvinyl Chloride Waterstops 

PART 2 – PRODUCTS: 

2.1 FORMS: 

A. Wood: PS 20 free from loose knots and suitable to facilitate finishing 

concrete surface specified; tongue and grooved. 

B. Plywood: PS-1 Exterior Grade B-B (concrete-form) 16 mm (5/8 inch), or 20 

mm (3/4 inch) thick for unlined contact form. B-B High Density Concrete 

Form Overlay optional. 

C. Form Ties: Develop a minimum working strength of 13.35 kN (3000 pounds) 

when fully assembled. Ties shall be adjustable in length to permit 

tightening of forms and not have any lugs, cones, washers to act as 

spreader within form, nor leave a hole larger than 20 mm (3/4 inch) 

diameter, or a depression in exposed concrete surface, or leave metal 

closer than 40 mm (1 1/2 inches) to concrete surface. Wire ties not 

permitted. Cutting ties back from concrete face not permitted. 

2.2 MATERIALS: 

A. Portland Cement: ASTM C150 Type II, low alkali. 

B. Fly Ash: ASTM C618, Class F including supplementary optional 

requirements relating to reactive aggregates and alkalies, and loss on 

ignition (LOI) not to exceed 5 percent. 

C. Coarse Aggregate: ASTM C33. 
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1. Size 67 or Size 467 may be used for footings and walls over 300 mm 

(12 inches) thick. 

2. Maximum size of coarse aggregates not more than one-fifth of 

narrowest dimension between sides of forms, one-third of depth of 

slabs, nor three-fourth of minimum clear spacing between reinforcing 

bars. 

D. Lightweight Aggregates for Structural Concrete: ASTM C330, Table 1. 

Maximum size of aggregate not larger than one-fifth of narrowest 

dimension between forms, nor three-fourth of minimum clear distance 

between reinforcing bars. 

E. Fine Aggregate: ASTM C33. Fine aggregate for applied concrete floor 

topping shall pass a 4.75 mm (No. 4) sieve, 10 percent maximum shall 

pass a 150 µm (No. 100) sieve. 

F. Mixing Water: Fresh, clean, and potable. 

G. Admixtures: 

1. Water Reducing Admixture: ASTM C494, Type A and not contain more 

chloride ions than are present in municipal drinking water. 

2. Water Reducing, Retarding Admixture: ASTM C494, Type D and not 

contain more chloride ions than are present in municipal drinking 

water. 

3. High-Range Water-Reducing Admixture (Superplasticizer): ASTM C494, 

Type F or G, and not contain more chloride ions than are present in 

municipal drinking water. 

4. Non-Corrosive, Non-Chloride Accelerator: ASTM C494, Type C or E, and 

not contain more chloride ions than are present in municipal drinking 

water. Admixture manufacturer must have long-term non-corrosive test 

data from an independent testing laboratory of at least one year 

duration using an acceptable accelerated corrosion test method such 

as that using electrical potential measures. 

5. Air Entraining Admixture: ASTM C260. 

6. Prohibited Admixtures: Calcium chloride, thiocyanate or admixtures 

containing more than 0.05 percent chloride ions are not permitted. 

7. Certification: Written conformance to the requirements above and the 

chloride ion content of the admixture prior to mix design review. 

H. Vapor Barrier: ASTM E 1745 Class A, 15 mil.  

I. Reinforcing Steel: ASTM A615, or ASTM A996, deformed, grade as shown.  

J. Welded Wire Fabric: ASTM A185. 

K. Reinforcing Bars to be Welded: ASTM A706. 

L. Cold Drawn Steel Wire: ASTM A82. 
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M. Supports, Spacers, and Chairs: Types which will hold reinforcement in 

position shown in accordance with requirements of ACI 318 except as 

specified.  

N. Expansion Joint Filler: ASTM D1751. 

O. Sheet Materials for Curing Concrete: ASTM C171. 

P. Liquid Membrane-forming Compounds for Curing Concrete: ASTM C309, Type 

I, with fugitive dye. Compound shall be compatible with scheduled 

surface treatment, such as paint and resilient tile, and shall not 

discolor concrete surface. 

Q. Non-Shrink Grout: 

1. ASTM C1107, pre-mixed, produce a compressive strength of at least 21 

MPa (3000 psi) at three days and 49 MPa (7000 psi) at 28 days.  

R. Adhesive Binder: ASTM C881. 

S. Synthetic Fibers: Monofilament or fibrillated polypropylene fibers for 

secondary reinforcing of concrete members. Use appropriate length and 

0.9 kg/m3 (1.5 lb. per cubic yard). Product shall have a UL rating. 

T. Steel and Synthetic Fiber Blend: Novomesh 850, or approved equal. 

Minimum dosage rate 18 kg/m3 (30 lb. per cubic yard). 

U.  Bonding Admixture: Non-rewettable, polymer modified, bonding compound. 

2.3 CONCRETE MIXES: 

A. Mix Designs: Proportioned in accordance with Section 5.3, "Proportioning 

on the Basis of Field Experience and/or Trial Mixtures" of ACI 318. 

1. If trial mixes are used, make a set of at least 6 cylinders in 

accordance with ASTM C192 for test purposes from each trial mix; test 

three for compressive strength at 7 days and three at 28 days. 

2. Submit a report of results of each test series, include a detailed 

listing of the proportions of trial mix or mixes, including cement, 

fly ash, admixtures, weight of fine and coarse aggregate per m3 

(cubic yard) measured dry rodded and damp loose, specific gravity, 

fineness modulus, percentage of moisture, air content, 

water-cement-fly ash ratio, and consistency of each cylinder in terms 

of slump. Include dry unit weight of lightweight structural concrete. 

3. Prepare a curve showing relationship between water-cement-fly ash 

ratio at 7-day and 28-day compressive strengths. Plot each curve 

using at least three specimens.  

4. If the field experience method is used, submit complete standard 

deviation analysis. 

B. After approval of mixes no substitution in material or change in 

proportions of approval mixes may be made without additional tests and 

approval of Resident Engineer or as specified. Making and testing of 

preliminary test cylinders may be carried on pending approval of cement 
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and fly ash, providing Contractor and manufacturer certify that 

ingredients used in making test cylinders are the same. Resident 

Engineer may allow Contractor to proceed with depositing concrete for 

certain portions of work, pending final approval of cement and fly ash 

and approval of design mix. 

C. Cement Factor: Maintain minimum cement factors in Table I regardless of 

compressive strength developed above minimums. Use Fly Ash as an 

admixture with 20% replacement by weight in all structural work. 

TABLE I - CEMENT AND WATER FACTORS FOR CONCRETE 

Concrete Strength Non-Air-Entrained Air-Entrained 

Min. 28 Day Comp. Str. 

MPa (psi) 

Max. Water Cement 
Ratio 

Max. Water 
Cement Ratio 

30 (4000)1 * 0.45 

28 (3500)1,2 0.50 * 

25 (3000)1 0.55 * 

 

1. If trial mixes are used, the proposed mix design shall achieve a 

compressive strength 8.3 MPa (1200 psi) in excess of f'c. 

2. Lightweight Structural Concrete. Pump mixes may require higher cement 

values. 

D. Maximum Slump: Maximum slump, as determined by ASTM C143 with tolerances 

as established by ASTM C94, for concrete to be vibrated shall be as 

shown in Table II. 

TABLE II - MAXIMUM SLUMP, MM (INCHES)* 

Type of Construction Normal Weight 
Concrete 

Lightweight Structural 
Concrete 

Reinforced Footings 
and Substructure 
Walls 

75mm (3 inches) 75 mm (3 inches) 

Slabs, Beams, 
Reinforced Walls, and 
Building Columns 

100 mm (4 inches) 100 mm (4 inches) 

 

E. Slump may be increased by the use of the approved high-range water-

reducing admixture (superplasticizer). Tolerances as established by ASTM 

C94. Concrete containing the high-range-water-reducing admixture may 

have a maximum slump of 150 mm (6 inches). The concrete shall arrive at 

the job site at a slump of 50 mm to 75 mm (2 inches to 3 inches), and 75 

mm to 100 mm (3 inches to 4 inches) for lightweight concrete. This 

should be verified, and then the high-range-water-reducing admixture 

added to increase the slump to the approved level. 
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F. Air-Entrainment: Air-entrainment of normal weight concrete shall conform 

with percentages specified.  Determine air content by either ASTM C173 

or ASTM C231. 

G. Lightweight structural concrete shall not weigh more than air-dry unit 

weight shown. Air-dry unit weight determined on 150 mm by 300 mm (6 inch 

by 12 inch) test cylinders after seven days standard moist curing 

followed by 21 days drying at 23 degrees C ± 1.7 degrees C (73.4 ± 3 

degrees Fahrenheit), and 50 (plus or minus 7) percent relative humidity. 

Use wet unit weight of fresh concrete as basis of control in field. 

H. Concrete slabs placed at air temperatures below 10 degrees C (50 degrees 

Fahrenheit) use non-corrosive, non-chloride accelerator. Concrete 

required to be air entrained use approved air entraining admixture. 

Pumped concrete, synthetic fiber concrete, architectural concrete, 

concrete required to be watertight, and concrete with a water/cement 

ratio below 0.50 use high-range water-reducing admixture 

(superplasticizer). 

I. Durability: Use air entrainment for exterior exposed concrete subjected 

to freezing and thawing and other concrete shown or specified. Air 

content as indicated. 

J. Enforcing Strength Requirements: Test as specified in Section 01 45 29, 

TESTING LABORATORY SERVICES, during the progress of the work. Seven-day 

tests may be used as indicators of 28-day strength. Average of any three 

28-day consecutive strength tests of laboratory-cured specimens 

representing each type of concrete shall be equal to or greater than 

specified strength. No single test shall be more than 3.5 MPa (500 psi) 

below specified strength. Interpret field test results in accordance 

with ACI 214. Should strengths shown by test specimens fall below 

required values, Resident Engineer may require any one or any 

combination of the following corrective actions, at no additional cost 

to the Government: 

1. Require changes in mix proportions by selecting one of the other 

appropriate trial mixes or changing proportions, including cement 

content, of approved trial mix. 

2. Require additional curing and protection. 

3. If five consecutive tests fall below 95 percent of minimum values 

given in Table I or if test results are so low as to raise a question 

as to the safety of the structure, Resident Engineer may direct 

Contractor to take cores from portions of the structure.  Use results 

from cores tested by the Contractor retained testing agency to 

analyze structure. 
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4. If strength of core drilled specimens falls below 85 percent of 

minimum value given in Table I, Resident Engineer may order load 

tests, made by Contractor retained testing agency, on portions of 

building so affected. Load tests in accordance with ACI 318 and 

criteria of acceptability of concrete under test as given therein. 

5. Concrete work, judged inadequate by structural analysis, by results 

of load test, or for any reason, shall be reinforced with additional 

construction or replaced, if directed by the Resident Engineer. 

2.4 BATCHING AND MIXING: 

A. General: Concrete shall be "Ready-Mixed" and comply with ACI 318 and 

ASTM C94, except as specified. With each batch of concrete, furnish 

certified delivery tickets listing information in Paragraph 16.1 and 

16.2 of ASTM C94. Maximum delivery temperature of concrete is 380C (100 

degrees Fahrenheit). Minimum delivery temperature as follows: 

Atmospheric Temperature Minimum Concrete Temperature 

-1. degrees to 4.4 degrees C  

(30 degrees to 40 degrees F) 

15.6 degrees C (60 degrees F.) 

-17 degrees C to -1.1 degrees C           
(0 degrees to 30 degrees F.) 

21 degrees C (70 degrees F.) 

 

PART 3 – EXECUTION 

3.1 FORMWORK: 

A. General: Design in accordance with ACI 347 is the responsibility of the 

Contractor. The Contractor shall retain a registered Professional 

Engineer to design the formwork, shores, and reshores. 

1. Form boards and plywood forms may be reused for contact surfaces of 

exposed concrete only if thoroughly cleaned, patched, and repaired 

and Resident Engineer approves their reuse. 

2. Provide forms for concrete footings unless Resident Engineer 

determines forms are not necessary. 

B. Treating and Wetting: Treat or wet contact forms as follows: 

1. Coat plywood and board forms with non-staining form sealer. In hot 

weather, cool forms by wetting with cool water just before concrete 

is placed. 

2. Clean and coat removable metal forms with light form oil before 

reinforcement is placed. In hot weather, cool metal forms by 

thoroughly wetting with water just before placing concrete. 

3. Use sealer on reused plywood forms as specified for new material. 

C. Size and Spacing of Studs: Size and space studs, wales and other framing 

members for wall forms so as not to exceed safe working stress of kind 
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of lumber used nor to develop deflection greater than 1/270 of free span 

of member. 

D. Unlined Forms: Use plywood forms to obtain a smooth finish for concrete 

surfaces. Tightly butt edges of sheets to prevent leakage. Back up all 

vertical joints solidly and nail edges of adjacent sheets to same stud 

with 6d box nails spaced not over 150 mm (6 inches) apart. 

E. Wall Form Ties: Locate wall form ties in symmetrically level horizontal 

rows at each line of wales and in plumb vertical tiers. Space ties to 

maintain true, plumb surfaces. Provide one row of ties within 150 mm (6 

inches) above each construction joint. Space through-ties adjacent to 

horizontal and vertical construction joints not over 450 mm (18 inches) 

on center. 

1. Tighten row of ties at bottom of form just before placing concrete 

and, if necessary, during placing of concrete to prevent seepage of 

concrete and to obtain a clean line. Ties to be entirely removed 

shall be loosened 24 hours after concrete is placed and shall be 

pulled from least important face when removed. 

2. Coat surfaces of all metal that is to be removed with paraffin, cup 

grease or a suitable compound to facilitate removal. 

F. Inserts, Sleeves, and Similar Items: Flashing reglets, steel strips, 

masonry ties, anchors, wood blocks, nailing strips, grounds, inserts, 

wire hangers, sleeves, drains, guard angles, forms for floor hinge 

boxes, inserts or bond blocks for elevator guide rails and supports, and 

other items specified as furnished under this and other sections of 

specifications and required to be in their final position at time 

concrete is placed shall be properly located, accurately positioned, and 

built into construction, and maintained securely in place. 

1. Install sleeves, inserts and similar items for mechanical services in 

accordance with drawings prepared specially for mechanical services.  

Contractor is responsible for accuracy and completeness of drawings 

and shall coordinate requirements for mechanical services and 

equipment.  Conduit and piping shall NOT be run in elevated slabs or 

slabs-on-grade.  Conduit and piping shall be surface mounted below 

elevated slabs or located in (or below) aggregate base material at 

slabs-on-grade. 

2. Do not install sleeves in beams, joists or columns except where shown 

or permitted by Resident Engineer. Install sleeves in beams, joists, 

or columns that are not shown, but are permitted by the Resident 

Engineer, and require no structural changes, at no additional cost to 

the Government. 
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3. Minimum clear distance of embedded items such as conduit and pipe is 

at least three times diameter of conduit or pipe, except at stub-ups 

and other similar locations. 

4. Provide recesses and blockouts in floor slabs for door closers and 

other hardware as necessary in accordance with manufacturer's 

instructions. 

G. Construction Tolerances: 

1. Set and maintain concrete formwork to assure erection of completed 

work within tolerances specified and to accommodate installation of 

other rough and finish materials. Accomplish remedial work necessary 

for correcting excessive tolerances. Erected work that exceeds 

specified tolerance limits shall be remedied or removed and replaced, 

at no additional cost to the Government. 

2. Permissible surface irregularities for various classes of materials 

are defined as "finishes" in specification sections covering 

individual materials. They are to be distinguished from tolerances 

specified which are applicable to surface irregularities of 

structural elements. 

3.2 PLACING REINFORCEMENT: 

A. General: Details of concrete reinforcement in accordance with ACI 318 

unless otherwise shown. 

B. Placing: Place reinforcement conforming to CRSI DA4, unless otherwise 

shown. 

1. Place reinforcing bars accurately and tie securely at intersections 

and splices with 1.6 mm (16 gauge) black annealed wire. Secure 

reinforcing bars against displacement during the placing of concrete 

by spacers, chairs, or other similar supports. Portions of supports, 

spacers, and chairs in contact with formwork shall be made of plastic 

in areas that will be exposed when building is occupied. Type, 

number, and spacing of supports conform to ACI 318. Where concrete 

slabs are placed on ground, use concrete blocks or other 

non-corrodible material of proper height, for support of 

reinforcement. Use of brick or stone supports will not be permitted. 

2. Lap welded wire fabric at least 1 1/2 mesh panels plus end extension 

of wires not less than 300 mm (12 inches) in structural slabs. Lap 

welded wire fabric at least 1/2 mesh panels plus end extension of 

wires not less than 150 mm (6 inches) in slabs on grade. 

C. Spacing: Minimum clear distances between parallel bars, except in 

columns and multiple layers of bars in beams shall be equal to nominal 

diameter of bars. Minimum clear spacing is 25 mm (1 inch) or 1-1/3 times 

maximum size of coarse aggregate. 
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D. Splicing: Splices of reinforcement made only as required or shown or 

specified. Accomplish splicing as follows: 

1. Lap splices: Do not use lap splices for bars larger than Number 36 

(Number 11). Minimum lengths of lap as shown. 

2. Mechanical Splices: Develop in tension and compression at least 125 

percent of the yield strength (fy) of the bars. Stresses of 

transition splices between two reinforcing bar sizes based on area of 

smaller bar. Provide mechanical splices at locations indicated. Use 

approved exothermic, tapered threaded coupling, or swaged and 

threaded sleeve. Exposed threads and swaging in the field not 

permitted. 

a. Initial qualification: In the presence of Resident Engineer, make 

three test mechanical splices of each bar size proposed to be 

spliced. 

b. During installation: Furnish, at no additional cost to the 

Government, one companion (sister) splice for every 50 splices for 

load testing. 

E. Bending: Bend bars cold, unless otherwise approved. Do not field bend 

bars partially embedded in concrete, except when approved by Resident 

Engineer. 

F. Cleaning: Metal reinforcement, at time concrete is placed, shall be free 

from loose flaky rust, mud, oil, or similar coatings that will reduce 

bond. 

G. Future Bonding: Protect exposed reinforcement bars intended for bonding 

with future work by wrapping with felt and coating felt with a 

bituminous compound unless otherwise shown. 

3.3 VAPOR BARRIER: 

A. Except where membrane waterproofing is required, interior concrete slab 

on grade shall be placed on a continuous vapor barrier. 

1. Install vapor barrier below aggregate base. 

2. Vapor barrier joints lapped 150 mm (6 inches) and sealed with 

compatible waterproof pressure-sensitive tape. 

3. Patch punctures and tears. 

3.4 PLACING CONCRETE: 

A. Preparation: 

1. Remove hardened concrete, wood chips, shavings and other debris from 

forms. 

2. Remove hardened concrete and foreign materials from interior surfaces 

of mixing and conveying equipment. 

3. Have forms and reinforcement inspected and approved by Resident 

Engineer before depositing concrete. 
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4. Provide runways for wheeling equipment to convey concrete to point of 

deposit. Keep equipment on runways which are not supported by or bear 

on reinforcement. Provide similar runways for protection of vapor 

barrier on coarse fill. 

B. Bonding: Before depositing new concrete on or against concrete which has 

been set, thoroughly roughen and clean existing surfaces of laitance, 

foreign matter, and loose particles. 

1. Preparing surface for applied topping: 

a. Remove laitance, mortar, oil, grease, paint, or other foreign 

material by sand blasting. Clean with vacuum type equipment to 

remove sand and other loose material. 

b. Broom clean and keep base slab wet for at least four hours before 

topping is applied. 

c. Use a thin coat of one part Portland cement, 1.5 parts fine sand, 

bonding admixture; and water at a 50: 50 ratio and mix to achieve 

the consistency of thick paint. Apply to a damp base slab by 

scrubbing with a stiff fiber brush. New concrete shall be placed 

while the bonding grout is still tacky. 

C. Conveying Concrete: Convey concrete from mixer to final place of deposit 

by a method which will prevent segregation. Method of conveying concrete 

subject to approval of Resident Engineer. 

D. Placing: For special requirements see Paragraphs, HOT WEATHER and COLD 

WEATHER. 

1. Do not place concrete when weather conditions prevent proper 

placement and consolidation, or when concrete has attained its 

initial set, or has contained its water or cement content more than 1 

1/2 hours. 

2. Deposit concrete in forms as near as practicable in its final 

position. Prevent splashing of forms or reinforcement with concrete 

in advance of placing concrete. 

3. Do not drop concrete freely more than 3000 mm (10 feet) for concrete 

containing the high-range water-reducing admixture (superplasticizer) 

or 1500 mm (5 feet) for conventional concrete. Where greater drops 

are required, use a tremie or flexible spout (canvas elephant trunk), 

attached to a suitable hopper. 

4. Discharge contents of tremies or flexible spouts in horizontal layers 

not exceeding 500 mm (20 inches) in thickness, and space tremies such 

as to provide a minimum of lateral movement of concrete. 

5. Continuously place concrete until an entire unit between construction 

joints is placed. Rate and method of placing concrete shall be such 

that no concrete between construction joints will be deposited upon 
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or against partly set concrete, after it's initial set has taken 

place, or after 45 minutes of elapsed time during concrete placement. 

6. On bottom of members with severe congestion of reinforcement, deposit 

25 mm (1 inch) layer of flowing concrete containing the specified 

high-range water-reducing admixture (superplasticizer). Successive 

concrete lifts may be a continuation of this concrete or concrete 

with a conventional slump. 

7. Concrete on metal deck: 

a. Concrete on metal deck shall be minimum thickness shown. Allow for 

deflection of steel beams and metal deck under the weight of wet 

concrete in calculating concrete quantities for slab. 

1) The Contractor shall become familiar with deflection 

characteristics of structural frame to include proper amount of 

additional concrete due to beam/deck deflection. 

E. Consolidation: Conform to ACI 309. Immediately after depositing, spade 

concrete next to forms, work around reinforcement and into angles of 

forms, tamp lightly by hand, and compact with mechanical vibrator 

applied directly into concrete at approximately 450 mm (18 inch) 

intervals. Mechanical vibrator shall be power driven, hand operated type 

with minimum frequency of 5000 cycles per minute having an intensity 

sufficient to cause flow or settlement of concrete into place. Vibrate 

concrete to produce thorough compaction, complete embedment of 

reinforcement and concrete of uniform and maximum density without 

segregation of mix. Do not transport concrete in forms by vibration. 

1. Use of form vibration shall be approved only when concrete sections 

are too thin or too inaccessible for use of internal vibration. 

2. Carry on vibration continuously with placing of concrete. Do not 

insert vibrator into concrete that has begun to set. 

3.5 HOT WEATHER: 

 Follow the recommendations of ACI 305 or as specified to prevent 

problems in the manufacturing, placing, and curing of concrete that can 

adversely affect the properties and serviceability of the hardened 

concrete. Methods proposed for cooling materials and arrangements for 

protecting concrete shall be made in advance of concrete placement and 

approved by Resident Engineer. 

3.6 COLD WEATHER: 

 Follow the recommendations of ACI 306 or as specified to prevent 

freezing of concrete and to permit concrete to gain strength properly. 

Use only the specified non-corrosive, non-chloride accelerator. Do not 

use calcium chloride, thiocyantes or admixtures containing more than 

0.05 percent chloride ions. Methods proposed for heating materials and 
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arrangements for protecting concrete shall be made in advance of 

concrete placement and approved by Resident Engineer. 

3.7 PROTECTION AND CURING: 

A. Conform to ACI 308: Initial curing shall immediately follow the 

finishing operation. Protect exposed surfaces of concrete from premature 

drying, wash by rain and running water, wind, mechanical injury, and 

excessively hot or cold temperatures. Keep concrete not covered with 

membrane or other curing material continuously wet for at least 7 days 

after placing, except wet curing period for high-early-strength concrete 

shall be not less than 3 days. Keep wood forms continuously wet to 

prevent moisture loss until forms are removed. Cure exposed concrete 

surfaces as described below. Other curing methods may be used if 

approved by Resident Engineer. 

1. Liquid curing and sealing compounds: Apply by power-driven spray or 

roller in accordance with the manufacturer’s instructions. Apply 

immediately after finishing. Maximum coverage 10m2/L (400 square feet 

per gallon) on steel troweled surfaces and 7.5m2/L  (300 square feet 

per gallon) on floated or broomed surfaces for the curing/sealing 

compound. 

2. Plastic sheets: Apply as soon as concrete has hardened sufficiently 

to prevent surface damage. Utilize widest practical width sheet and 

overlap adjacent sheets 50 mm (2 inches). Tightly seal joints with 

tape. 

3. Paper: Utilize widest practical width paper and overlap adjacent 

sheets 50 mm (2 inches). Tightly seal joints with sand, wood planks, 

pressure-sensitive tape, mastic or glue. 

3.8 REMOVAL OF FORMS: 

A. Remove in a manner to assure complete safety of structure after the 

following conditions have been met. 

1. Where structure as a whole is supported on shores, forms for beams 

and girder sides, columns, and similar vertical structural members 

may be removed after 24 hours, provided concrete has hardened 

sufficiently to prevent surface damage and curing is continued 

without any lapse in time as specified for exposed surfaces. 

2. Take particular care in removing forms of architectural exposed 

concrete to insure surfaces are not marred or gouged, and that 

corners and arises are true, sharp and unbroken. 

B. Control Test: Use to determine if the concrete has attained sufficient 

strength and curing to permit removal of supporting forms. Cylinders 

required for control tests taken in accordance with ASTM C172, molded in 

accordance with ASTM C31, and tested in accordance with ASTM C39. 
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Control cylinders cured and protected in the same manner as the 

structure they represent. Supporting forms or shoring not removed until 

strength of control test cylinders have attained at least 70 percent of 

minimum 28-day compressive strength specified. Exercise care to assure 

that newly unsupported portions of structure are not subjected to heavy 

construction or material loading. 

3.9 CONCRETE SURFACE PREPARATION: 

A. Metal Removal: Unnecessary metal items cut back flush with face of 

concrete members. 

B. Patching: Maintain curing and start patching as soon as forms are 

removed. Do not apply curing compounds to concrete surfaces requiring 

patching until patching is completed. Use cement mortar for patching of 

same composition as that used in concrete. Use white or gray Portland 

cement as necessary to obtain finish color matching surrounding 

concrete. Thoroughly clean areas to be patched. Cut out honeycombed or 

otherwise defective areas to solid concrete to a depth of not less than 

25 mm (1 inch). Cut edge perpendicular to surface of concrete. Saturate 

with water area to be patched, and at least 150 mm (6 inches) 

surrounding before placing patching mortar. Give area to be patched a 

brush coat of cement grout followed immediately by patching mortar. 

Cement grout composed of one part Portland cement, 1.5 parts fine sand, 

bonding admixture, and water at a 50:50 ratio, mix to achieve 

consistency of thick paint. Mix patching mortar approximately 1 hour 

before placing and remix occasionally during this period without 

addition of water. Compact mortar into place and screed slightly higher 

than surrounding surface. After initial shrinkage has occurred, finish 

to match color and texture of adjoining surfaces.  Cure patches as 

specified for other concrete. Fill form tie holes which extend entirely 

through walls from unexposed face by means of a pressure gun or other 

suitable device to force mortar through wall. Wipe excess mortar off 

exposed face with a cloth. 

C. Upon removal of forms, clean vertical concrete surface that is to 

receive bonded applied cementitious application with wire brushes or by 

sand blasting to remove unset material, laitance, and loose particles to 

expose aggregates to provide a clean, firm, granular surface for bond of 

applied finish. 

3.10 CONCRETE FINISHES: 

A. Vertical and Overhead Surface Finishes: 

1. Unfinished areas: Vertical and overhead concrete surfaces exposed in 

pipe basements, elevator and dumbwaiter shafts, pipe spaces, pipe 
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trenches, above suspended ceilings, manholes, and other unfinished 

areas will not require additional finishing. 

2. Interior and exterior exposed areas to be painted: Remove fins, burrs 

and similar projections on surfaces flush, and smooth by mechanical 

means approved by Resident Engineer, and by rubbing lightly with a 

fine abrasive stone or hone. Use ample water during rubbing without 

working up a lather of mortar or changing texture of concrete. 

3. Interior and exterior exposed areas finished: Give a grout finish of 

uniform color and smooth finish treated as follows: 

a. After concrete has hardened and laitance, fins and burrs removed, 

scrub concrete with wire brushes. Clean stained concrete surfaces 

by use of a hone stone. 

b. Apply grout composed of one part of Portland cement, one part fine 

sand, smaller than a 600 µm (No. 30) sieve. Work grout into 

surface of concrete with cork floats or fiber brushes until all 

pits, and honeycombs are filled. 

c. After grout has hardened slightly, but while still plastic, scrape 

grout off with a sponge rubber float and, about 1 hour later, rub 

concrete vigorously with burlap to remove any excess grout 

remaining on surfaces. 

d. In hot, dry weather use a fog spray to keep grout wet during 

setting period. Complete finish of area in same day. Make limits 

of finished areas at natural breaks in wall surface. Leave no 

grout on concrete surface overnight. 

4. Textured: Finish as specified. Maximum quantity of patched area 0.2 

m2 (2 square feet) in each 93 m2 (1000 square feet) of textured 

surface. 

B. Slab Finishes: 

1. Monitoring and Adjustment: Provide continuous cycle of placement, 

measurement, evaluation and adjustment of procedures to produce slabs 

within specified tolerances. Monitor elevations of structural steel 

in key locations before and after concrete placement to establish 

typical deflection patterns for the structural steel. 

2. Set perimeter forms to serve as screed using either optical or laser 

instruments. For slabs on grade, wet screeds may be used to establish 

initial grade during strike-off, unless Resident Engineer determines 

that the method is proving insufficient to meet required finish 

tolerances and directs use of rigid screed guides. Where wet screeds 

are allowed, they shall be placed using grade stakes set by optical 

or laser instruments. Use rigid screed guides, as opposed to wet 

screeds, to control strike-off elevation for all types of elevated 
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(non slab-on-grade) slabs. Divide bays into halves or thirds by hard 

screeds. Adjust as necessary where monitoring of previous placements 

indicates unshored structural steel deflections to other than a level 

profile. 

3. Place slabs monolithically. Once slab placement commences, complete 

finishing operations within same day. Slope finished slab to floor 

drains where they occur, whether shown or not. 

4. Use straightedges specifically made for screeding, such as hollow 

magnesium straightedges or power strike-offs. Do not use pieces of 

dimensioned lumber. Strike off and screed slab to a true surface at 

required elevations. Use optical or laser instruments to check 

concrete finished surface grade after strike-off. Repeat strike-off 

as necessary. Complete screeding before any excess moisture or 

bleeding water is present on surface. Do not sprinkle dry cement on 

the surface. 

5. Immediately following screeding, and before any bleed water appears, 

use a 3000 mm (10 foot) wide highway straightedge in a cutting and 

filling operation to achieve surface flatness. Do not use bull floats 

or darbys, except that darbying may be allowed for narrow slabs and 

restricted spaces. 

6. Wait until water sheen disappears and surface stiffens before 

proceeding further. Do not perform subsequent operations until 

concrete will sustain foot pressure with maximum of 6 mm (1/4 inch) 

indentation. 

7. Scratch Finish: Finish base slab to receive a bonded applied 

cementitious application as indicated above, except that bull floats 

and darbys may be used. Thoroughly coarse wire broom within two hours 

after placing to roughen slab surface to insure a permanent bond 

between base slab and applied materials. 

8. Float Finish: Slabs to receive unbonded toppings, steel trowel 

finish, fill, mortar setting beds, or a built-up roof, and ramps, 

stair treads, platforms (interior and exterior), and equipment pads 

shall be floated to a smooth, dense uniform, sandy textured finish. 

During floating, while surface is still soft, check surface for 

flatness using a 3000 mm (10 foot) highway straightedge. Correct high 

spots by cutting down and correct low spots by filling in with 

material of same composition as floor finish. Remove any surface 

projections and re-float to a uniform texture. 

9. Steel Trowel Finish: Concrete surfaces to receive resilient floor 

covering or carpet, monolithic floor slabs to be exposed to view in 

finished work, future floor roof slabs, applied toppings, and other 
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interior surfaces for which no other finish is indicated. Steel 

trowel immediately following floating. During final troweling, tilt 

steel trowel at a slight angle and exert heavy pressure to compact 

cement paste and form a dense, smooth surface. Finished surface shall 

be smooth, free of trowel marks, and uniform in texture and 

appearance. 

10. Broom Finish: Finish exterior slabs, ramps, and stair treads with a 

bristle brush moistened with clear water after surfaces have been 

floated. Brush in a direction transverse to main traffic. Match 

texture approved by Resident Engineer from sample panel. 

11. Finished slab flatness (FF) and levelness (FL) values comply with the 

following minimum requirements: 

a. Areas covered with carpeting, or not specified otherwise in b. 

below: 

1) Slab on Grade: 

a) Specified overall value   FF 25/FL 20 

b) Minimum local value   FF 17/FL 15 

2) Unshored suspended slabs: 

a) Specified overall value   FF 25 

b) Minimum local value   FF 17 

3) Level tolerance such that 80 percent of all points fall within 

a 20 mm (3/4 inch) envelope +10 mm, -10 mm (+3/8 inch, -3/8 

inch) from the design elevation. 

b. Areas that will be exposed, receive thin-set tile or resilient 

flooring, or roof areas designed as future floors: 

1) Slab on grade: 

a) Specified overall value   FF 36/FL 20 

b) Minimum local value   FF 24/FL 15 

2) Unshored suspended slabs: 

a) Specified overall value   FF 30 

b) Minimum local value   FF 24 

3) Level tolerance such that 80 percent of all points fall within 

a 20 mm (3/4 inch) envelope +10 mm, -10 mm (+3/8 inch, -3/8 

inch) from the design elevation. 

c. "Specified overall value" is based on the composite of all 

measured values in a placement derived in accordance with ASTM 

E1155. 

d. "Minimum local value" (MLV) describes the flatness or levelness 

below which repair or replacement is required. MLV is based on the 

results of an individual placement and applies to a minimum local 

area. Minimum local area boundaries may not cross a construction 
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joint or expansion joint. A minimum local area will be bounded by 

construction and/or control joints, or by column lines and/or 

half-column lines, whichever is smaller. 

12. Measurements 

a. Department of Veterans Affairs retained testing laboratory may 

take measurements as directed by Resident Engineer, to verify 

compliance with FF, FL, and other finish requirements. 

Measurements will occur within 72 hours after completion of 

concrete placement (weekends and holidays excluded). Make 

measurements before shores or forms are removed to insure the "as-

built" levelness is accurately assessed. Profile data for above 

characteristics may be collected using a laser level or any Type 

II apparatus (ASTM E1155, "profileograph" or "dipstick"). 

Contractor's surveyor shall establish reference elevations to be 

used by Department of Veterans Affairs retained testing 

laboratory. 

b. Contractor not experienced in using FF and FL criteria is 

encouraged to retain the services of a floor consultant to assist 

with recommendations concerning adjustments to slab thicknesses, 

finishing techniques, and procedures on measurements of the finish 

as it progresses in order to achieve the specific flatness and 

levelness numbers. 

13. Acceptance/ Rejection: 

a. If individual slab section measures less than either of specified 

minimum local FF/FL numbers, that section shall be rejected and 

remedial measures shall be required. Sectional boundaries may be 

set at construction and contraction (control) joints, and not 

smaller than one-half bay. 

b. If composite value of entire slab installation, combination of all 

local results, measures less than either of specified overall 

FF/FL numbers, then whole slab shall be rejected and remedial 

measures shall be required. 

14. Remedial Measures for Rejected Slabs: Correct rejected slab areas by 

grinding, planing, surface repair with underlayment compound or 

repair topping, retopping, or removal and replacement of entire 

rejected slab areas, as directed by Resident Engineer, until a slab 

finish constructed within specified tolerances is accepted. 

- - - E N D - - - 
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SECTION 05 12 00 
STRUCTURAL STEEL FRAMING 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies structural steel shown and classified by Section 

2, Code of Standard Practice for Steel Buildings and Bridges. 

1.2 RELATED WORK: 

A. Materials testing and inspection during construction: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

B. Painting: Section 09 91 00, PAINTING. 

C. Composite Steel Deck: Section 05 36 00, COMPOSITE METAL DECKING. 

1.3 QUALITY ASSURANCE: 

A. Fabricator and erector shall maintain a program of quality assurance in 

conformance with Section 8, Code of Standard Practice for Steel 

Buildings and Bridges.  

B. Before authorizing the commencement of steel erection, the controlling 

contractor shall ensure that the steel erector is provided with the 

written notification required by 29 CFR 1926.752. Provide copy of this 

notification to the Resident Engineer. 

1.4 TOLERANCES: 

 Fabrication tolerances for structural steel shall be held within limits 

established by ASTM A6, by Section 7, Code of Standard Practice for 

Buildings and Bridges, and by Standard Mill Practice - General 

Information (AISC Steel Construction Manual, Current Edition), except as 

follows: 

A. Elevation tolerance for column splice points at time member is 

erected is 10 mm (3/8 inch). 

B. Elevation tolerance for top surface of steel beams and girders at 

connections to columns at time floor is erected is 13 mm (1/2 inch). 

C. Elevation tolerance for closure plates at the building perimeter and 

at slab openings prior to concrete placement is 6 mm (1/4 inch). 

1.5 REGULATORY REQUIREMENTS: 

A. AISC: Specification for Structural Steel Buildings. 

B. AISC: Code of Standard Practice for Steel Buildings and Bridges.  

1.6 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop and Erection Drawings: Complete  

C. Certificates: 
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1. Structural steel. 

2. Steel for all connections. 

3. Welding materials. 

4. Shop coat primer paint. 

D. Test Reports: 

1. Welders' qualifying tests. 

1.7 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Institute of Steel Construction (AISC): 

1. Specification for Structural Steel Buildings (2005) 

2. Code of Standard Practice for Steel Buildings and Bridges (2005). 

C. American National Standards Institute (ANSI): 

B18.22.1-65(R2008)......Plain Washers 

B18.22M-81(R2000).......Metric Plain Washers 

D. American Society for Testing and Materials (ASTM): 

A6/A6M-09...............Standard Specification for General Requirements 

for Rolled Structural Steel Bars, Plates, 

Shapes, and Sheet Piling  

A36/A36M-08.............Standard Specification for Carbon Structural 

Steel  

A53/A53M-10.............Standard Specification for Pipe, Steel, Black 

and Hot-Dipped, Zinc-Coated Welded and Seamless  

A123/A123M-09...........Standard Specification for Zinc (Hot-Dip 

Galvanized) Coatings on Iron and Steel Products  

A242/A242M-04(R2009)....Standard Specification for High-Strength Low-

Alloy Structural Steel  

A283/A283M-03(R2007)....Standard Specification for Low and Intermediate 

Tensile Strength Carbon Steel Plates  

A307-10.................Standard Specification for Carbon Steel Bolts 

and Studs, 60,000 psi Tensile Strength  

A325-10.................Standard Specification for Structural Bolts, 

Steel, Heat Treated, 120/105 ksi Minimum Tensile 

Strength 

A490-10.................Standard Specification for Heat-Treated Steel 

Structural Bolts 150 ksi Minimum Tensile 

Strength  
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A500/A500M-10...........Standard Specification for Cold Formed Welded 

and Seamless Carbon Steel Structural Tubing in 

Rounds and Shapes  

A501-07.................Standard Specification for Hot-Formed Welded and 

Seamless Carbon Steel Structural Tubing 

A572/A572M-07...........Standard Specification for High-Strength 

Low-Alloy Columbium-Vanadium Structural Steel 

A992/A992M-06...........Standard Specification for Structural Steel 

Shapes 

E. American Welding Society (AWS): 

D1.1/D1.1M-10...........Structural Welding Code-Steel 

F. Research Council on Structural Connections (RCSC) of The Engineering 

Foundation: 

 Specification for Structural Joints Using ASTM A325 or A490 Bolts 

G. Military Specifications (Mil. Spec.): 

MIL-P-21035.............Paint, High Zinc Dust Content, Galvanizing, 

Repair  

H. Occupational Safety and Health Administration (OSHA): 

29 CFR Part 1926-2001...Safety Standards for Steel Erection 

PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. Structural Steel: ASTM A36 (miscellaneous shapes).  

B. Structural Steel: ASTM A992 (W-shapes). 

C. Structural Tubing: ASTM A500, Grade B. 

D. Steel Pipe: ASTM A53, Grade B. 

E. Bolts, Nuts and Washers: 

1. High-strength bolts, including nuts and washers: ASTM A325 or A490 as 

noted. 

2. Bolts and nuts, other than high-strength: ASTM A307, Grade A. 

3. Plain washers, other than those in contact with high-strength bolt 

heads and nuts: ANSI Standard B18.22.1. 

F. Zinc Coating: ASTM A123. 

G. Galvanizing Repair Paint: Mil. Spec. MIL-P-21035. 

PART 3 - EXECUTION 

3.1 CONNECTIONS (SHOP AND FIELD): 

A. Welding: Welding in accordance with AWS D1.1. Welds shall be made only 

by welders and welding operators who have been previously qualified by 

tests as prescribed in AWS D1.1 to perform type of work required. 

B. High-Strength Bolts: High-strength bolts tightened to a bolt tension not 

less than proof load given in Specification for Structural Joints Using 
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ASTM A325 or A490 Bolts. Tightening done with properly calibrated 

wrenches, by turn-of-nut method or by use of direct tension indicators 

(bolts or washers). Tighten bolts in connections identified as slip-

critical using Direct Tension Indicators or the turn-of-the-nut method. 

Twist-off torque bolts are not an acceptable alternate fastener for slip 

critical connections. 

3.2 FABRICATION: 

 Fabrication in accordance with Chapter M, Specification for Steel 

Buildings. 

3.3 SHOP PAINTING: 

A. General: Shop paint steel with primer in accordance with Section 6, Code 

of Standard Practice for Steel Buildings and Bridges. 

B. Shop paint for steel surfaces is specified in Section 09 91 00, 

PAINTING. 

C. Do not apply paint to following: 

1. Surfaces within 50 mm (2 inches) of joints to be welded in field. 

2. Surfaces which will be encased in concrete. 

3. Surfaces which will receive sprayed on fireproofing. 

4. Top flange of members which will have shear connector studs applied. 

D. Structural steel in the interstitial space shall be painted with primer 

in accordance with general requirement of shop painting. 

E. Zinc Coated (Hot Dip Galvanized) per ASTM A123 (after fabrication): 

Touch-up after erection: Clean and wire brush any abraded and other 

spots worn through zinc coating, including threaded portions of bolts 

and welds and touch-up with galvanizing repair paint. 

3.4 ERECTION: 

A. General: Erection in accordance with Section 7, Code of Standard 

Practice for Steel Buildings and Bridges. 

B. Temporary Supports: Temporary support of structural steel frames during 

erection in accordance with Section 7, Code of Standard Practice for 

Steel Buildings and Bridges. 

3.5 FIELD PAINTING: 

A. After erection, touch-up steel surfaces specified to be shop painted. 

After welding is completed, clean and prime areas not painted due to 

field welding. 

B. Finish painting of steel surfaces is specified in Section 09 91 00, 

PAINTING. 

- - - E N D - - - 
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SECTION 05 36 00 
COMPOSITE METAL DECKING 

PART 1 – GENERAL 

1.1 DESCRIPTION: 

 This section specifies material and services required for installation 

of composite steel decking including shear connector studs and 

miscellaneous closures required to prepare deck for concrete placement 

as shown and specified. 

1.2 RELATED WORK: 

 Materials testing and inspection during construction: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

1.3 DESIGN REQUIREMENTS: 

A. Design steel decking in accordance with American Iron And Steel 

Institute publication "Specifications for the Design of Cold Formed 

Steel Structural Members", except as otherwise shown or specified. 

B. Design all elements with the latest published version of applicable 

codes. 

1.4 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings: Shop and erection drawings showing decking unit layout, 

connections to supporting members, and information necessary to complete 

the installation as shown and specified, including supplementary 

framing, cant strips, cut openings, special jointing or other 

accessories. Show welding, side lap, closure, deck reinforcing and 

closure reinforcing details. Show openings required for work of other 

trades, including openings not shown on structural drawings. Indicate 

where temporary shoring is required to satisfy design criteria. 

C. Manufacturer's Literature and Data: Showing steel decking section 

properties and specifying structural characteristics as specified 

herein. 

D. Shear Stud Layouts: Submit drawings showing the number, pattern, spacing 

and configuration of the shear studs for each beam and girder. 

1.5 QUALITY ASSURANCE: 

 Underwriters’ Label: Provide metal floor deck units listed in 

Underwriters’ Laboratories “Fire Resistance Directory”, with each deck 

unit bearing the UL label and marking for specific system detailed. 
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1.6 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. Refer to the latest edition of all referenced Standards and codes. 

B. American Iron and Steel Institute (AISI): 

 Specification and Commentary for the Design of Cold-Formed Steel 

Structural Members (Latest Edition).  

C. American Society of Testing and Materials (ASTM): 

A36/A36M-08.............Standard Specification for Carbon Structural 

Steel  

A108-07.................Standard Specification for Steel Bars, Carbon, 

Cold Finished, Standard Quality 

A653/A653M-10...........Standard Specification for Steel Sheet, Zinc-

Coated (Galvanized) or Zinc-Iron Alloy-Coated 

(Galvanized) by the Hot-Dip Process 

D. American Institute of Steel Construction (AISC): 

1. Specification for Structural Steel Buildings – Allowable Stress 

Design and Plastic Design (Latest Edition) 

2. Load and Resistance Factor Design Specification for Structural Steel 

Buildings (Latest Edition) 

E. American Welding Society (AWS): 

D1.1/D1.1M-10...........Structural Welding Code - Steel 

D1.3/D1.3M-08...........Structural Welding Code - Sheet Steel 

E. Military Specifications (Mil. Spec.): 

MIL-P-21035B............Paint, High Zinc Dust Content, Galvanizing 

Repair  

PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. Steel Decking and all Flashings: ASTM A653, Structural Quality suitable 

for shear stud weld-through techniques. 

B. Galvanizing: ASTM A653, G60. 

C. Shear connector studs: ASTM A108, Grades 1015-1020, yield 350 Mpa 

(50,000 psi) minimum, tensile strength - 400 Mpa (60,000 psi) minimum, 

reduction of area 50 percent minimum. Studs of uniform diameter; heads 

shall be concentric and normal to shaft; stud, after welding free from 

any substance or defect which would interfere with its function as a 

shear connector. Studs shall not be painted or galvanized. Size of studs 

shall be as shown on drawings. Studs manufactured by a company normally 

engaged in the manufacturer of shear studs and can furnish equipment 

suitable for weld-through installation of shear studs. 
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D. Galvanizing Repair Paint: Mil. Spec. MIL-P-21035B. 

E. Miscellaneous Steel Shapes: ASTM A36. 

F. Welding Electrode: E60XX minimum. 

G. Sheet Metal Accessories: ASTM A653, galvanized, unless noted otherwise. 

Provide accessories of every kind required to complete the installation 

of metal decking in the system shown. Finish sheet metal items to match 

deck including, but not limited to, the following items: 

1. Metal Cover Plates: For end-abutting deck units, to close gaps at 

changes in deck direction, columns, walls and openings. Same quality 

as deck units but not less than 1.3 mm (18 gauge) sheet steel. 

2. Continuous sheet metal edging: at openings and concrete slab edges. 

Same quality as deck units but not less than 1.3 mm (18 gauge) steel. 

Side and end closures supporting concrete and their attachment to 

supporting steel shall be designed by the manufacturer to safely 

support the wet weight of concrete and construction loads. The 

deflection of cantilever closures shall be limited to 3 mm (1/8 inch) 

maximum. 

3. Metal Closure Strips: For openings between decking and other 

construction, of not less than 1.3 mm (18 gauge) sheet steel of the 

same quality as the deck units. Form to the configuration required to 

provide tight-fitting closures at open ends of flutes and sides of 

decking. 

4. Seat angles for deck: Where a beam does not frame into a column. 

2.2 REQUIREMENTS: 

A. Steel decking depth, gage, and section properties to be as shown. 

Provide edges of deck with vertical interlocking male and female lip 

providing for a positive mechanical connection. 

B. Fabricate deck units with integral embossments to provide mechanical 

bond with concrete slab. In combination with concrete slab, capable of 

supporting total design loads on spans shown. 

C. Steel decking capable of safely supporting total, normal construction 

service loads without damage to decking unit. 

PART 3 - EXECUTION 

3.1 ERECTION: 

A. Do not start installation of metal decking until corresponding steel 

framework has been plumbed, aligned and completed and until temporary 

shoring, where required, has been installed. Remove any oil, dirt, 

paint, ice, water and rust from steel surfaces to which metal decking 

will be welded. 
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B. Coordinate and cooperate with structural steel erector in locating 

decking bundles to prevent overloading of structural members. 

C. Do not use floor deck units for storage or working platforms until 

permanently secured. Do not overload deck units once placed. Replace any 

deck units that become damaged after erection and prior to casting 

concrete at no cost to the Government. 

D. Erect steel deck in accordance with manufacturer's printed instructions. 

E. Ship steel deck units to project in standard widths and cut to proper 

length. 

F. Provide steel decking in sufficient lengths to extend over 3 or more 

spans, except where structural steel layout does not permit. 

G. Place steel decking units on supporting steel framework and adjust to 

final position before being permanently fastening. Bring each unit to 

proper bearing on supporting beams. Place deck units in straight 

alignment for entire length of run of flutes and with close registration 

of flutes of one unit with those of abutting unit. Maximum space between 

ends of abutting units is 13 mm (1/2 inch). If space exceeds 13 mm (1/2 

inch), install closure plates at no additional cost to Government. 

H. Fastening Deck Units: 

1. Fasten floor deck units to steel supporting members by not less than 

19 mm (3/4 inch) diameter puddle welds or elongated welds of equal 

strength, spaced per plans and not more than 305 mm (12 inches) o.c. 

with a minimum of two welds per unit at each support. Where two units 

abut, fasten each unit individually to the supporting steel 

framework. 

2. Tack weld or use self-tapping No. 10 or larger machine screws at 915 

mm (3 feet) o.c. for fastening end closures. Only use welds to attach 

longitudinal end closures. 

3. Fasten side laps of adjacent floor deck units per plans. 

I. Welding to conform to AWS D1.3 and done by competent experienced welding 

mechanics. 

J. Areas scarred during erection and welds shall be thoroughly cleaned and 

touched-up with zinc rich galvanizing repair paint. Paint touch-up is 

not required for welds or scars that are to be in direct contact with 

concrete. 

K. Provide metal concrete stops at edges of deck as required. 

L. Cutting and Fitting: 

1. Cut all metal deck units to proper length in the shop prior to 

shipping. 
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2. Field cutting by the metal deck erector is restricted to bevel cuts, 

notching to fit around columns and similar items, and cutting 

openings that are located and dimensioned on the structural drawings. 

3. Other penetrations shown on the approved metal deck shop drawings but 

not shown on the structural drawings are to be located, cut and 

reinforced by the trade requiring the opening. 

4. Make all cuts neat and trim using a metal saw, drill or punchout 

device; cutting with torches is expressly prohibited. 

5. Do not make any cuts in the metal deck that are not shown on the 

approved metal deck drawings. If an additional opening not shown on 

the approved shop drawings is required, submit a sketch, to scale, 

locating the required new opening and any other openings and supports 

in the immediate area. Do not cut the opening until the sketch has 

been reviewed and accepted by the Resident Engineer. Provide any 

additional reinforcing or framing required for the opening at no cost 

to the Government. Failure to comply with these requirements is cause 

for rejection of the work and removal and replacement of the affected 

metal deck. 

6. Reinforcement at Openings: Provide additional metal reinforcement and 

closure pieces as required for strength, continuity of decking and 

support of other work shown. 

M. Installation of shear connector studs through previously installed metal 

deck to conform to AWS D1.1, Section 7, except all studs will be 

installed with automatically timed welding equipment and as specified 

below: 

1. Do not place reinforcing steel temperature mesh or other materials 

and equipment which will interfere with stud installation on steel 

deck until shear connector studs are installed. 

2. Steel deck sheets shall be free of oil, rust, dirt, and paint. 

Release water in deck’s valley so that it does not become entrapped 

between deck and beam. Surface to which stud is to be welded shall be 

clean and dry. 

3. Rest metal deck tightly upon top flange of structural member with 

bottom of deck rib in full contact with top of beam flange. 

4. Weld studs only through a single thickness of deck. Place decking so 

that a butt joint is obtained. Place studs directly over beam web, 

where one row of studs are required. 

5. Ferrules specially developed for the weld-through technique must be 

used. Ferrules shall be appropriate for size of studs used and be 

removed after welding. 
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6. Submit report of successful test program for stud base qualification 

as required by AWS D1.1, Appendix K. 

3.2 CLEANING: 

 Clean deck in accordance with manufacturer's recommendation before 

concrete placement. 

- - - E N D - - - 
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SECTION 05 50 00 
METAL FABRICATIONS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies items and assemblies fabricated from structural 

steel shapes and other materials as shown and specified. 

B. Items specified. 

1. All metal framed elements shown on the Drawings.  

1.2 RELATED WORK 

A. Section 05 12 00, STRUCTURAL STEEL FRAMING. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: Grating, each type. 

C. Shop Drawings: 

1. Each item specified, showing complete detail, location in the 

project, material and size of components, method of joining various 

components and assemblies, finish, and location, size and type of 

anchors. 

2. Mark items requiring field assembly for erection identification and 

furnish erection drawings and instructions. 

3. Provide templates and rough-in measurements as required. 

D. Manufacturer's Certificates: 

1. Live load designs as specified. 

E. Furnish setting drawings and instructions for installation of anchors to 

be preset into concrete and masonry work, and for the positioning of 

items having anchors to be built into concrete or masonry construction. 

1.4 QUALITY ASSURANCE 

A. Each manufactured product shall meet, as a minimum, the requirements 

specified, and shall be a standard commercial product of a manufacturer 

regularly presently manufacturing items of type specified. 

B. Each product type shall be the same and be made by the same 

manufacturer. 

C. Assembled product to the greatest extent possible before delivery to the 

site. 

D. Include additional features, which are not specifically prohibited by 

this specification, but which are a part of the manufacturer's standard 

commercial product. 
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1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Mechanical Engineers (ASME): 

B18.6.1-97..............Wood Screws 

B18.2.2-87(R2005).......Square and Hex Nuts 

C. American Society for Testing and Materials (ASTM): 

A36/A36M-08.............Structural Steel 

A47-99(R2009)...........Malleable Iron Castings 

A48-03(R2008)...........Gray Iron Castings 

A53-10..................Pipe, Steel, Black and Hot-Dipped, Zinc-Coated 

Welded and Seamless 

A123-09.................Zinc (Hot-Dip Galvanized) Coatings on Iron and 

Steel Products 

A167-99(R2009)..........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet and Strip 

A269-10.................Seamless and Welded Austenitic Stainless Steel 

Tubing for General Service 

A307-10.................Carbon Steel Bolts and Studs, 60,000 PSI Tensile 

Strength 

A312/A312M-09...........Seamless, Welded, and Heavily Cold Worked 

Austenitic Stainless Steel Pipes 

A391/A391M-07...........Grade 80 Alloy Steel Chain 

A653/A653M-10...........Steel Sheet, Zinc Coated (Galvanized) or Zinc-

Iron Alloy Coated (Galvannealed) by the Hot-Dip 

Process 

A786/A786M-09...........Rolled Steel Floor Plate 

B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B456-03(R2009)..........Electrodeposited Coatings of Copper Plus Nickel 

Plus Chromium and Nickel Plus Chromium 

B632-08.................Aluminum-Alloy Rolled Tread Plate 

C1107-08................Packaged Dry, Hydraulic-Cement Grout (Nonshrink) 

D3656-07................Insect Screening and Louver Cloth Woven from 

Vinyl-Coated Glass Yarns 

F436-10.................Hardened Steel Washers 

F468-10.................Nonferrous Bolts, Hex Cap Screws, and Studs for 

General Use 

F593-02(R2008)..........Stainless Steel Bolts, Hex Cap Screws, and Studs 
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F1667-11................Driven Fasteners: Nails, Spikes and Staples 

D. American Welding Society (AWS): 

D1.1-10.................Structural Welding Code Steel 

D1.2-08.................Structural Welding Code Aluminum 

D1.3-08.................Structural Welding Code Sheet Steel 

E. National Association of Architectural Metal Manufacturers (NAAMM) 

AMP 521-01..............Pipe Railing Manual  

AMP 500-06..............Metal Finishes Manual 

MBG 531-09..............Metal Bar Grating Manual 

MBG 532-09..............Heavy Duty Metal Bar Grating Manual 

F. Structural Steel Painting Council (SSPC)/Society of Protective Coatings: 

SP 1-04.................No. 1, Solvent Cleaning 

SP 2-04.................No. 2, Hand Tool Cleaning 

SP 3-04.................No. 3, Power Tool Cleaning 

G. Federal Specifications (Fed. Spec): 

RR-T-650E...............Treads, Metallic and Nonmetallic, Nonskid 

PART 2 - PRODUCTS 

2.1 DESIGN CRITERIA 

A. In addition to the dead loads, design fabrications to support the 

following live loads unless otherwise specified. 

B. Railings and Handrails: 200 pounds in any direction at any point. 

C. Floor Plates, Gratings, Covers, Catwalks, and Platforms: 100 pounds per 

square foot. Use 300 pounds for concentrated loads. 

2.2 MATERIALS 

A. Structural Steel: ASTM A36.  Galvanized. 

B. Floor Plate: Steel, ASTM A786. 

1. Galvanized, or Stainless Steel as shown and specified.    

C. Steel Pipe: ASTM A53. 

1. Galvanized. 

2. Type S, Grade A unless specified otherwise. 

3. NPS (inside diameter) as shown. 

D. Modular Channel Units: 

1. Factory fabricated, channel shaped, cold formed sheet steel shapes, 

complete with fittings bolts and nuts required for assembly. 

2. Form channel with in turned pyramid shaped clamping ridges on each 

side. 

3. Provide case hardened steel nuts with serrated grooves in the top 

edges designed to be inserted in the channel at any point and be 

given a quarter turn so as to engage the channel clamping ridges. 

Provide each nut with a spring designed to hold the nut in place. 
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4. Channels fabricated of ASTM A525, G90 galvanized steel. Finish screws 

and nuts with zinc coating. 

E. Grout: ASTM C1107, pourable type. 

2.3 HARDWARE 

A. Rough Hardware: 

1. Furnish rough hardware with a standard plating, applied after 

punching, forming and assembly of parts; galvanized, or zinc-coated 

by electro-galvanizing process. 

2. Use G90 galvanized coating on ferrous metal for exterior work unless 

non-ferrous metal or stainless is used. 

B. Fasteners: 

1. Bolts with Nuts:  

a. ASME B18.2.2. 

b. ASTM A307 for 415 MPa (60,000 psi) tensile strength bolts. 

c. ASTM F468 for nonferrous bolts. 

d. ASTM F593 for stainless steel. 

2. Screws: ASME B18.6.1. 

3. Washers: ASTM F436, type to suit material and anchorage. 

4. Nails: ASTM F1667, Type I, style 6 or 14 for finish work. 

2.4 FABRICATION GENERAL 

A. Material 

1. Use material as specified. Use material of commercial quality and 

suitable for intended purpose for material that is not named or its 

standard of quality not specified. 

2. Use material free of defects which could affect the appearance or 

service ability of the finished product. 

B. Size: 

1. Size and thickness of members as shown. 

2. When size and thickness is not specified or shown for an individual 

part, use size and thickness not less than that used for the same 

component on similar standard commercial items or in accordance with 

established shop methods. 

C. Connections 

1. Except as otherwise specified, connections may be made by welding or 

bolting. 

2. Riveting will not be approved. 

3. Design size, number and placement of fasteners, to develop a joint 

strength of not less than the design value. 

4. Holes for bolts: Accurately punched or drilled and burrs removed. 
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5. Size and shape welds to develop the full design strength of the parts 

connected by welds and to transmit imposed stresses without permanent 

deformation or failure when subject to service loadings. 

6. Use bolts of material selected to prevent corrosion (electrolysis) at 

bimetallic contacts. Plated or coated material will not be approved. 

7. Use stainless steel connectors for removable members; machine screws 

or bolts. 

D. Fasteners and Anchors 

1. Use methods for fastening or anchoring metal fabrications to building 

construction as shown or specified. 

2. Where fasteners and anchors are not shown, design the type, size, 

location and spacing to resist the loads imposed without deformation 

of the members or causing failure of the anchor or fastener, and suit 

the sequence of installation. 

3. Use material and finish of the fasteners compatible with the kinds of 

materials which are fastened together and their location in the 

finished work. 

4. Fasteners for securing metal fabrications to new construction only, 

may be by use of threaded or wedge type inserts or by anchors for 

welding to the metal fabrication for installation before the concrete 

is placed or as masonry is laid. 

5. Fasteners for securing metal fabrication to existing construction or 

new construction may be expansion bolts, welding, self drilling and 

tapping screws or bolts. 

E. Workmanship 

1. General: 

a. Fabricate items to design shown. 

b. Furnish members in longest lengths commercially available within 

the limits shown and specified. 

c. Fabricate straight, true, free from warp and twist, and where 

applicable square and in same plane. 

d. Provide holes, sinkages and reinforcement shown and required for 

fasteners and anchorage items. 

e. Provide openings, cut-outs, and tapped holes for attachment and 

clearances required for work of other trades. 

f. Prepare members for the installation and fitting of hardware. 

g. Cut openings in gratings, floor plates and the like for the 

passage of ducts, sumps, pipes, conduits and similar items. 

Provide reinforcement to support cut edges. 
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h. Fabricate surfaces and edges free from sharp edges, burrs and 

projections which may cause injury. 

2. Welding: 

a. Weld in accordance with AWS. 

b. Welds shall show good fusion, be free from cracks and porosity and 

accomplish secure and rigid joints in proper alignment. 

c. Where exposed in the finished work, continuous weld for the full 

length of the members joined and have depressed areas filled and 

protruding welds finished smooth and flush with adjacent surfaces. 

d. Finish welded joints to match finish of adjacent surface. 

3. Joining: 

a. Miter or butt members at corners. 

b. Where frames members are butted at corners, cut leg of frame 

member perpendicular to surface, as required for clearance. 

4. Anchors: 

a. Where metal fabrications are shown to be preset in concrete, weld 

32 x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 150 mm (6 

inches) long with 25 mm (one inch) hooked end, to back of member 

at 600 mm (2 feet) on center, unless otherwise shown. 

b. Where metal fabrications are shown to be built into masonry use 32 

x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 250 mm (10 inches) 

long with 50 mm (2 inch) hooked end, welded to back of member at 

600 mm (2 feet) on center, unless otherwise shown. 

5. Cutting and Fitting: 

a. Accurately cut, machine and fit joints, corners, copes, and 

miters. 

b. Fit removable members to be easily removed. 

c. Design and construct field connections in the most practical place 

for appearance and ease of installation. 

d. Fit pieces together as required. 

e. Fabricate connections for ease of assembly and disassembly without 

use of special tools. 

f. Joints firm when assembled. 

g. Conceal joining, fitting and welding on exposed work as far as 

practical. 

h. Do not show screws prominently on the exposed face. 

i. The fit of components and the alignment of holes shall eliminate 

the need to modify component or to use exceptional force in the 

assembly of item and eliminate the need to use other than common 

tools. 
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F. Finish: 

1. Finish exposed surfaces in accordance with NAAMM Metal Finishes 

Manual. 

2. Steel and Iron: NAAMM AMP 504. 

a. Zinc coated (Galvanized): ASTM A123, G90. 

b. Surfaces exposed in the finished work: 

1) Finish smooth rough surfaces and remove projections. 

2) Fill holes, dents and similar voids and depressions with epoxy 

type patching compound. 

G. Protection: 

1. Insulate aluminum surfaces that will come in contact with concrete, 

masonry, plaster, or metals other than stainless steel, zinc or white 

bronze by giving a coat of heavy-bodied alkali resisting bituminous 

paint or other approved paint in shop. 

2. Spot prime all abraded and damaged areas of zinc coating which expose 

the bare metal, using zinc rich paint on hot-dip zinc coat items and 

zinc dust primer on all other zinc coated items. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Set work accurately, in alignment and where shown, plumb, level, free of 

rack and twist, and set parallel or perpendicular as required to line 

and plane of surface. 

B. Items set into concrete or masonry. 

1. Provide temporary bracing for such items until concrete or masonry is 

set. 

2. Place in accordance with setting drawings and instructions. 

3. Build strap anchors, into masonry as work progresses. 

C. Set frames of gratings and similar items flush with finish floor or wall 

surface and, where applicable, flush with side of opening. 

D. Field weld in accordance with AWS. 

1. Design and finish as specified for shop welding. 

2. Use continuous weld unless specified otherwise. 

E. Install anchoring devices and fasteners as shown and as necessary for 

securing metal fabrications to building construction as specified. 

F. Spot prime all abraded and damaged areas of zinc coating as specified 

and all abraded and damaged areas of shop prime coat with same kind of 

paint used for shop priming. 

G. Isolate aluminum from dissimilar metals and from contact with concrete 

and masonry materials as required to prevent electrolysis and corrosion. 

H. Secure escutcheon plate with set screw. 
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3.2 CLEAN AND ADJUSTING 

A. Adjust movable parts including hardware to operate as designed without 

binding or deformation of the members centered in the opening or frame 

and, where applicable, contact surfaces fit tight and even without 

forcing or warping the components. 

- - - E N D - - - 
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SECTION 07 84 00 
FIRESTOPPING 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. Provide UL or equivalent approved firestopping system for the closures 

of openings in walls, floors, and roof decks against penetration of 

flame, heat, and smoke or gases in fire resistant rated construction. 

B. Provide UL or equivalent approved firestopping system for the closure 

of openings in walls against penetration of gases or smoke in smoke 

partitions. 

1.2 RELATED WORK: 

A. Sealants and application: Section 07 92 00, JOINT SEALANTS. 

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Installer qualifications. 

C. Inspector qualifications. 

D. Manufacturers literature, data, and installation instructions for types 

of firestopping and smoke stopping used. 

E. List of FM, UL, or WH classification number of systems installed. 

F. Certified laboratory test reports for ASTM E814 tests for systems not 

listed by FM, UL, or WH proposed for use. 

G. Submit certificates from manufacturer attesting that firestopping 

materials comply with the specified requirements.  

1.4 DELIVERY AND STORAGE: 

A. Deliver materials in their original unopened containers with 

manufacturer’s name and product identification.  

B. Store in a location providing protection from damage and exposure to 

the elements. 

1.5 QUALITY ASSURANCE: 

A. FM, UL, or WH or other approved laboratory tested products will be 

acceptable. 

B. Installer Qualifications: A firm that has been approved by FM Global 

according to FM Global 4991 or been evaluated by UL and found to comply 

with UL’s “Qualified Firestop Contractor Program Requirements.” Submit 

qualification data. 

C. Inspector Qualifications: Contractor to engage a qualified inspector to 

perform inspections and final reports. The inspector to meet the 
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criteria contained in ASTM E699 for agencies involved in quality 

assurance and to have a minimum of two years’ experience in 

construction field inspections of firestopping systems, products, and 

assemblies. The inspector to be completely independent of, and divested 

from, the Contractor, the installer, the manufacturer, and the supplier 

of material or item being inspected. Submit inspector qualifications. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in the text by the basic 

designation only. 

B. ASTM International (ASTM): 

E84-14..................Surface Burning Characteristics of Building 

Materials 

E699-09.................Standard Practice for Evaluation of Agencies 

Involved in Testing, Quality Assurance, and 

Evaluating of Building Components 

E814-13a................Fire Tests of Through-Penetration Fire Stops 

E2174-14................Standard Practice for On-Site Inspection of 

Installed Firestops 

E2393-10a...............Standard Practice for On-Site Inspection of 

Installed Fire Resistive Joint Systems and 

Perimeter Fire Barriers 

C. FM Global (FM): 

 Annual Issue Approval Guide Building Materials 

4991-13.................Approval of Firestop Contractors 

D. Underwriters Laboratories, Inc. (UL): 

 Annual Issue Building Materials Directory 

 Annual Issue Fire Resistance Directory 

723-10(2008)............Standard for Test for Surface Burning 

Characteristics of Building Materials 

1479-04(R2014)..........Fire Tests of Through-Penetration Firestops 

E. Intertek Testing Services - Warnock Hersey (ITS-WH): 

 Annual Issue Certification Listings 

F. Environmental Protection Agency (EPA): 

40 CFR 59(2014).........National Volatile Organic Compound Emission 

Standards for Consumer and Commercial Products 
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PART 2 - PRODUCTS 

2.1 FIRESTOP SYSTEMS: 

A. Provide either factory built (Firestop Devices) or field erected 

(through-Penetration Firestop Systems) to form a specific building 

system maintaining required integrity of the fire barrier and stop the 

passage of gases or smoke. Firestop systems to accommodate building 

movements without impairing their integrity. 

B. Through-penetration firestop systems and firestop devices tested in 

accordance with ASTM E814 or UL 1479 using the "F" or "T" rating to 

maintain the same rating and integrity as the fire barrier being 

sealed. "T" ratings are not required for penetrations smaller than or 

equal to 101 mm (4 in.) nominal pipe or 0.01 sq. m (16 sq. in.) in 

overall cross sectional area. 

C. Firestop sealants used for firestopping or smoke sealing to have the 

following properties: 

1. Contain no flammable or toxic solvents. 

2. Release no dangerous or flammable out gassing during the drying or 

curing of products. 

3. Water-resistant after drying or curing and unaffected by high 

humidity, condensation or transient water exposure. 

4. When installed in exposed areas, capable of being sanded and 

finished with similar surface treatments as used on the surrounding 

wall or floor surface.  

5. VOC Content: Firestopping sealants and sealant primers to comply 

with the following limits for VOC content when calculated according 

to 40 CFR 59, (EPA Method 24): 

a. Sealants: 250 g/L. 

b. Sealant Primers for Nonporous Substrates: 250 g/L. 

c. Sealant Primers for Porous Substrates: 775 g/L. 

D. Firestopping system or devices used for penetrations by glass pipe, 

plastic pipe or conduits, unenclosed cables, or other non-metallic 

materials to have following properties: 

1. Classified for use with the particular type of penetrating material 

used. 

2. Penetrations containing loose electrical cables, computer data 

cables, and communications cables protected using firestopping 

systems that allow unrestricted cable changes without damage to the 

seal. 
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E. Maximum flame spread of 25 and smoke development of 50 when tested in 

accordance with ASTM E84 or UL 723. Material to be an approved 

firestopping material as listed in UL Fire Resistance Directory or by a 

nationally recognized testing laboratory.  

F. FM, UL, or WH rated or tested by an approved laboratory in accordance 

with ASTM E814. 

G.  Materials to be nontoxic and noncarcinogen at all stages of 

application or during fire conditions and to not contain hazardous 

chemicals. Provide firestop material that is free from Ethylene Glycol, 

PCB, MEK, and asbestos. 

H. For firestopping exposed to view, traffic, moisture, and physical 

damage, provide products that do not deteriorate when exposed to these 

conditions. 

1. For piping penetrations for plumbing and wet-pipe sprinkler systems, 

provide moisture-resistant through-penetration firestop systems. 

2. For floor penetrations with annular spaces exceeding 101 mm (4 in.) 

or more in width and exposed to possible loading and traffic, 

provide firestop systems capable of supporting the floor loads 

involved either by installing floor plates or by other means 

acceptable to the firestop manufacturer. 

3. For penetrations involving insulated piping, provide through-

penetration firestop systems not requiring removal of insulation. 

I. Penetrations containing loose electrical cables, computer data cables, 

and communications cables shall be protected using firestopping systems 

that allow unrestricted cable changes without damage to the seal. 

PART 3 - EXECUTION 

3.1 EXAMINATION: 

A. Submit product data and installation instructions, as required by 

article, submittals, after an on-site examination of areas to receive 

firestopping. 

B. Examine substrates and conditions with installer present for compliance 

with requirements for opening configuration, penetrating items, 

substrates, and other conditions affecting performance of firestopping. 

Do not proceed with installation until unsatisfactory conditions have 

been corrected. 

3.2 PREPARATION: 

A. Remove dirt, grease, oil, laitance and form-release agents from 

concrete, loose materials, or other substances that prevent adherence 
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and bonding or application of the firestopping or smoke stopping 

materials. 

B. Remove insulation on insulated pipe for a distance of 150 mm (6 inches) 

on each side of the fire rated assembly prior to applying the 

firestopping materials unless the firestopping materials are tested and 

approved for use on insulated pipes. 

C. Prime substrates where required by joint firestopping system 

manufacturer using that manufacturer’s recommended products and 

methods. Confine primers to areas of bond; do not allow spillage and 

migration onto exposed surfaces. 

D. Masking Tape: Apply masking tape to prevent firestopping from 

contacting adjoining surfaces that will remain exposed upon completion 

of work and that would otherwise be permanently stained or damaged by 

such contact or by cleaning methods used to remove smears from 

firestopping materials. Remove tape as soon as it is possible to do so 

without disturbing seal of firestopping with substrates. 

3.3 INSTALLATION: 

A. Do not begin firestopping work until the specified material data and 

installation instructions of the proposed firestopping systems have 

been submitted and approved. 

B. Install firestopping systems with smoke stopping in accordance with FM, 

UL, WH, or other approved system details and installation instructions. 

C. Install smoke stopping seals in smoke partitions. 

3.4 CLEAN-UP: 

A. As work on each floor is completed, remove materials, litter, and 

debris. 

B. Clean up spills of liquid type materials. 

C. Clean off excess fill materials and sealants adjacent to openings and 

joints as work progresses by methods and with cleaning materials 

approved by manufacturers of firestopping products and of products in 

which opening and joints occur. 

D. Protect firestopping during and after curing period from contact with 

contaminating substances or from damage resulting from construction 

operations or other causes so that they are without deterioration or 

damage at time of Substantial Completion. If, despite such protection, 

damage or deterioration occurs, cut out and remove damaged or 

deteriorated firestopping immediately and install new materials to 

provide firestopping complying with specified requirements. 
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3.5 INSPECTIONS AND ACCEPTANCE OF WORK: 

A. Do not conceal or enclose firestop assemblies until inspection is 

complete and approved by the Contracting Officer Representative (COR). 

B. Furnish service of approved inspector to inspect firestopping in 

accordance with ASTM E2393 and ASTM E2174 for firestop inspection, and 

document inspection results.  Submit written reports indicating 

locations of and types of penetrations and type of firestopping used at 

each location; type is to be recorded by UL listed printed numbers. 

- - - E N D - - - 
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SECTION 07 92 00 
JOINT SEALANTS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. This section covers interior and exterior sealant and their 

application, wherever required for complete installation of building 

materials or systems. 

1.2 RELATED WORK (INCLUDING BUT NOT LIMITED TO THE FOLLOWING): 

A. Firestopping Penetrations: Section 07 84 00, FIRESTOPPING. 

B. Mechanical Work: Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING and  

Section 23 05 11, COMMON WORK RESULTS FOR HVAC AND STEAM GENERATION. 

1.3 QUALITY ASSURANCE: 

A. Installer Qualifications: An experienced installer with a minimum of 

three (3) years’ experience and who has specialized in installing joint 

ealants similar in material, design, and extent to those indicated for 

this Project and whose work has resulted in joint-sealant installations 

with a record of successful in-service performance. Submit 

qualification. 

B. Source Limitations: Obtain each type of joint sealant through one (1) 

source from a single manufacturer. 

C. Product Testing: Obtain test results from a qualified testing agency 

based on testing current sealant formulations within a 12-month period. 

1. Testing Agency Qualifications: An independent testing agency 

qualified according to ASTM C1021. 

2. Test elastomeric joint sealants for compliance with requirements 

specified by reference to ASTM C920, and where applicable, to other 

standard test methods. 

3. Test other joint sealants for compliance with requirements indicated 

by referencing standard specifications and test methods. 

D. Lab Tests: Submit samples of materials that will be in contact or 

affect joint sealants to joint sealant manufacturers for tests as 

follows: 

1. Adhesion Testing: Before installing elastomeric sealants, test their 

adhesion to protect joint substrates according to the method in 

ASTM C794 to determine if primer or other specific joint preparation 

techniques are required. 
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2. Compatibility Testing: Before installing elastomeric sealants, 

determine compatibility when in contact with glazing and gasket 

materials. 

3. Stain Testing: Perform testing per ASTM C1248 on interior and 

exterior sealants to determine if sealants or primers will stain 

adjacent surfaces. No sealant work is to start until results of 

these tests have been submitted to the Contracting Officer 

Representative (COR) and the COR has given written approval to 

proceed with the work. 

1.4 CERTIFICATION: 

A. Contractor is to submit to the COR written certification that joints 

are of the proper size and design, that the materials supplied are 

compatible with adjacent materials and backing, that the materials will 

properly perform to provide permanent watertight, airtight or vapor 

tight seals (as applicable), and that materials supplied meet specified 

performance requirements. 

1.5 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Installer qualifications. 

C. Contractor certification. 

D. Manufacturer's installation instructions for each product used. 

E. Cured samples of exposed sealants for each color. 

F. Manufacturer's Literature and Data:  

1. Primers  

2. Sealing compound, each type, including compatibility when different 

sealants are in contact with each other. 

G. Manufacturer warranty. 

1.6 PROJECT CONDITIONS: 

A. Environmental Limitations:  

1. Do not proceed with installation of joint sealants under following 

conditions: 

a. When ambient and substrate temperature conditions are outside 

limits permitted by joint sealant manufacturer or are below 

4.4 degrees C (40 degrees F). 

b. When joint substrates are wet. 

B. Joint-Width Conditions: 
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1. Do not proceed with installation of joint sealants where joint 

widths are less than those allowed by joint sealant manufacturer for 

applications indicated. 

C. Joint-Substrate Conditions: 

1. Do not proceed with installation of joint sealants until 

contaminants capable of interfering with adhesion are removed from 

joint substrates. 

1.7 DELIVERY, HANDLING, AND STORAGE: 

A. Deliver materials in manufacturers' original unopened containers, with 

brand names, date of manufacture, shelf life, and material designation 

clearly marked thereon. 

B. Carefully handle and store to prevent inclusion of foreign materials. 

C. Do not subject to sustained temperatures exceeding 32 degrees C (90 

degrees F) or less than 5 degrees C (40 degrees F). 

1.8 DEFINITIONS: 

A. Definitions of terms in accordance with ASTM C717 and as specified. 

B. Backing Rod: A type of sealant backing. 

C. Bond Breakers: A type of sealant backing. 

D. Filler: A sealant backing used behind a back-up rod. 

1.9 WARRANTY: 

A. Construction Warranty: Comply with FAR clause 52.246-21 "Warranty of 

Construction". 

B. Manufacturer Warranty: Manufacturer shall warranty their sealant for a 

minimum of five (5) years from the date of installation and final 

acceptance by the Government. Submit manufacturer warranty. 

1.10 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. ASTM International (ASTM): 

C509-06.................Elastomeric Cellular Preformed Gasket and 

Sealing Material 

C612-14.................Mineral Fiber Block and Board Thermal 

Insulation  

C717-14a................Standard Terminology of Building Seals and 

Sealants 

C734-06(R2012)..........Test Method for Low-Temperature Flexibility of 

Latex Sealants after Artificial Weathering 
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C794-10.................Test Method for Adhesion-in-Peel of Elastomeric 

Joint Sealants 

C919-12.................Use of Sealants in Acoustical Applications. 

C920-14a................Elastomeric Joint Sealants. 

C1021-08(R2014).........Laboratories Engaged in Testing of Building 

Sealants 

C1193-13................Standard Guide for Use of Joint Sealants. 

C1248-08(R2012).........Test Method for Staining of Porous Substrate by 

Joint Sealants 

C1330-02(R2013).........Cylindrical Sealant Backing for Use with Cold 

Liquid Applied Sealants 

C1521-13................Standard Practice for Evaluating Adhesion of 

Installed Weatherproofing Sealant Joints 

D217-10.................Test Methods for Cone Penetration of 

Lubricating Grease 

D412-06a(R2013).........Test Methods for Vulcanized Rubber and 

Thermoplastic Elastomers-Tension 

D1056-14................Specification for Flexible Cellular Materials—

Sponge or Expanded Rubber 

E84-09..................Surface Burning Characteristics of Building 

Materials 

C. Sealant, Waterproofing and Restoration Institute (SWRI).  

 The Professionals’ Guide 

D. Environmental Protection Agency (EPA): 

40 CFR 59(2014).........National Volatile Organic Compound Emission 

Standards for Consumer and Commercial Products 

PART 2 - PRODUCTS  

 
2.1 SEALANTS: 

A. Exterior Sealants:  

1. S-1: Vertical surfaces, provide non-staining ASTM C920, Type S or M, 

Grade NS, Class 25, Use NT.  

2. S-2: Horizontal surfaces, provide ASTM C920, Type S or M, Grade P, 

Class 25, Use T.  

3. Provide location(s) of exterior sealant as follows:  

a. Joints formed where frames and subsills of windows, doors, 

louvers, and vents adjoin masonry, concrete, or metal frames. 



Relocate Boiler Plant Electrical Room 
Project 654-16-632 10-01-15 

07 92 00 - 5 

Provide sealant at exterior surfaces of exterior wall 

penetrations. 

b. Metal to metal. 

c. Masonry to masonry or stone. 

d. Stone to stone. 

e. Cast stone to cast stone. 

f. Masonry expansion and control joints. 

g. Wood to masonry. 

h. Masonry joints where shelf angles occur. 

i. Voids where items penetrate exterior walls. 

j. Metal reglets, where flashing is inserted into masonry joints, 

and where flashing is penetrated by coping dowels.   

B. Floor Joint Sealant:  

1. S-3: ASTM C920, Type S or M, Grade P, Class 25, Use T. 

2. Provide location(s) of floor joint sealant as follows.   

a. Seats of metal thresholds exterior doors. 

b. Control and expansion joints in floors, slabs, ceramic tile, and 

walkways. 

C. Interior Sealants:  

1. VOC Content of Interior Sealants:  Sealants and sealant primers used 

inside the weatherproofing system are to comply with the following 

limits for VOC content when calculated according to 40 CFR 59, (EPA 

Method 24): 

a. Architectural Sealants: 250 g/L. 

b. Sealant Primers for Nonporous Substrates: 250 g/L. 

c. Sealant Primers for Porous Substrates: 775 g/L. 

2. S-4: Vertical and Horizontal Surfaces: ASTM C920, Type S or M, Grade 

NS, Class 25, Use NT.    

3. Provide location(s) of interior sealant as follows: 

a. Typical narrow joint 6 mm, (1/4 inch) or less at walls and 

djacent components. 

b. Perimeter of doors, windows, access panels which adjoin concrete 

or masonry surfaces. 

c. Interior surfaces of exterior wall penetrations. 

d. Joints at masonry walls and columns, piers, concrete walls or 

exterior walls. 

e. Perimeter of lead faced control windows and plaster or gypsum 

wallboard walls. 
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f. Exposed isolation joints at top of full height walls. 

g. Joints between bathtubs and ceramic tile; joints between shower 

receptors and ceramic tile; joints formed where nonplanar tile 

surfaces meet. 

h. Joints formed between tile floors and tile base cove; joints 

between tile and dissimilar materials; joints occurring where 

substrates change. 

i. Behind escutcheon plates at valve pipe penetrations and 

showerheads in showers. 

2.2 COLOR: 

A. Sealants used with exposed masonry are to match color of mortar joints. 

B. Sealants used with unpainted concrete are to match color of adjacent 

concrete. 

C. Color of sealants for other locations to be light gray or aluminum, 

unless otherwise indicated in construction documents. 

2.3 JOINT SEALANT BACKING: 

A. General: Provide sealant backings of material and type that are 

nonstaining; are compatible with joint substrates, sealants, primers, 

and other joint fillers; and are approved for applications indicated by 

sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings: ASTM C1330, of type indicated below and 

of size and density to control sealant depth and otherwise contribute 

to producing optimum sealant performance: 

1. Type C: Closed-cell material with a surface skin. 

C. Elastomeric Tubing Sealant Backings: Neoprene, butyl, EPDM, or silicone 

tubing complying with ASTM D1056 or synthetic rubber (ASTM C509), 

nonabsorbent to water and gas, and capable of remaining resilient at 

temperatures down to minus 32 degrees C (minus 26 degrees F). Provide 

products with low compression set and of size and shape to provide a 

secondary seal, to control sealant depth, and otherwise contribute to 

optimum sealant performance. 

D. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended 

by sealant manufacturer for preventing sealant from adhering to rigid, 

inflexible joint-filler materials or joint surfaces at back of joint 

where such adhesion would result in sealant failure. Provide self-

adhesive tape where applicable. 

2.4 FILLER: 

A. Mineral fiberboard: ASTM C612, Class 1. 
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B. Thickness same as joint width. 

C. Depth to fill void completely behind back-up rod.  

2.5 PRIMER: 

A. As recommended by manufacturer of caulking or sealant material.  

B. Stain free type. 

2.6 CLEANERS-NON POROUS SURFACES: 

A. Chemical cleaners compatible with sealant and acceptable to free of 

oily residues and other substances capable of staining or harming joint 

substrates and adjacent non-porous surfaces and formulated to promote 

adhesion of sealant and substrates. 

PART 3 - EXECUTION 

3.1 INSPECTION: 

A. Inspect substrate surface for bond breaker contamination and unsound 

materials at adherent faces of sealant. 

B. Coordinate for repair and resolution of unsound substrate materials.  

C. Inspect for uniform joint widths and that dimensions are within 

tolerance established by sealant manufacturer. 

3.2 PREPARATIONS: 

A. Prepare joints in accordance with manufacturer's instructions and 

SWRI (The Professionals’ Guide). 

B. Clean surfaces of joint to receive caulking or sealants leaving joint 

dry to the touch, free from frost, moisture, grease, oil, wax, lacquer 

paint, or other foreign matter that would tend to destroy or impair 

adhesion. 

1. Clean porous joint substrate surfaces by brushing, grinding, blast 

cleaning, mechanical abrading, or a combination of these methods to 

produce a clean, sound substrate capable of developing optimum bond 

with joint sealants.  

2. Remove loose particles remaining from above cleaning operations by 

vacuuming or blowing out joints with oil-free compressed air. Porous 

joint surfaces include but are not limited to the following: 

a. Concrete. 

b. Masonry. 

c. Unglazed surfaces of ceramic tile. 

3. Remove laitance and form-release agents from concrete. 

4. Clean nonporous surfaces with chemical cleaners or other means that 

do not stain, harm substrates, or leave residues capable of 
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interfering with adhesion of joint sealants. Nonporous surfaces 

include but are not limited to the following: 

a. Metal. 

b. Glass. 

c. Porcelain enamel. 

d. Glazed surfaces of ceramic tile. 

C. Do not cut or damage joint edges. 

D. Apply non-staining masking tape to face of surfaces adjacent to joints 

before applying primers, caulking, or sealing compounds. 

1. Do not leave gaps between ends of sealant backings. 

2. Do not stretch, twist, puncture, or tear sealant backings. 

3. Remove absorbent sealant backings that have become wet before 

sealant application and replace them with dry materials. 

E. Apply primer to sides of joints wherever required by compound 

manufacturer's printed instructions or as indicated by pre-construction 

joint sealant substrate test.  

1. Apply primer prior to installation of back-up rod or bond breaker 

tape.  

2. Use brush or other approved means that will reach all parts of 

joints. Avoid application to or spillage onto adjacent substrate 

surfaces. 

3.3 BACKING INSTALLATION: 

A. Install backing material, to form joints enclosed on three sides as 

required for specified depth of sealant. 

B. Where deep joints occur, install filler to fill space behind the 

backing rod and position the rod at proper depth. 

C. Cut fillers installed by others to proper depth for installation of 

backing rod and sealants. 

D. Install backing rod, without puncturing the material, to a uniform 

depth, within plus or minus 3 mm (1/8 inch) for sealant depths 

specified. 

E. Where space for backing rod does not exist, install bond breaker tape 

strip at bottom (or back) of joint so sealant bonds only to two 

opposing surfaces. 

3.4 SEALANT DEPTHS AND GEOMETRY: 

A. At widths up to 6 mm (1/4 inch), sealant depth equal to width. 



Relocate Boiler Plant Electrical Room 
Project 654-16-632 10-01-15 

07 92 00 - 9 

B. At widths over 6 mm (1/4 inch), sealant depth 1/2 of width up to 13 mm 

(1/2 inch) maximum depth at center of joint with sealant thickness at 

center of joint approximately 1/2 of depth at adhesion surface. 

3.5 INSTALLATION: 

A. General:  

1. Apply sealants and caulking only when ambient temperature is between  

5 degrees C and 38 degrees C (40 degrees and 100 degrees F).  

2. Do not install polysulfide base sealants where sealant may be 

exposed to fumes from bituminous materials, or where water vapor in 

continuous contact with cementitious materials may be present.  

3. Do not install sealant type listed by manufacture as not suitable 

for use in locations specified.  

4. Apply caulking and sealing compound in accordance with 

manufacturer's printed instructions.  

5. Avoid dropping or smearing compound on adjacent surfaces.  

6. Fill joints solidly with compound and finish compound smooth.  

7. Tool exposed joints to form smooth and uniform beds, with slightly 

concave surface conforming to joint configuration per Figure 5A in 

ASTM C1193 unless shown or specified otherwise in construction 

documents. Remove masking tape immediately after tooling of sealant 

and before sealant face starts to “skin” over. Remove any excess 

sealant from adjacent surfaces of joint, leaving the working in a 

clean finished condition.  

8. Finish paving or floor joints flush unless joint is otherwise 

detailed.  

9. Apply compounds with nozzle size to fit joint width.  

10. Test sealants for compatibility with each other and substrate. Use 

only compatible sealant. Submit test reports. 

11. Replace sealant which is damaged during construction process.  

B. For application of sealants, follow requirements of ASTM C1193 unless 

specified otherwise. Take all necessary steps to prevent three-sided 

adhesion of sealants.  

C. Interior Sealants: Where gypsum board partitions are of sound rated, 

fire rated, or smoke barrier construction, follow requirements of ASTM 

C919 only to seal all cut-outs and intersections with the adjoining 

construction unless specified otherwise.  
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1. Apply a 6 mm (1/4 inch) minimum bead of sealant each side of runners 

(tracks), including those used at partition intersections with 

dissimilar wall construction. 

2. Coordinate with application of gypsum board to install sealant 

immediately prior to application of gypsum board. 

3. Partition intersections: Seal edges of face layer of gypsum board 

abutting intersecting partitions, before taping and finishing or 

application of veneer plaster-joint reinforcing.  

4. Openings: Apply a 6 mm (1/4 inch) bead of sealant around all cutouts 

to seal openings of electrical boxes, ducts, pipes and similar 

penetrations. To seal electrical boxes, seal sides and backs.  

5. Control Joints: Before control joints are installed, apply sealant 

in back of control joint to reduce flanking path for sound through 

control joint. 

3.6 FIELD QUALITY CONTROL: 

A. Inspect joints for complete fill, for absence of voids, and for joint 

configuration complying with specified requirements. Record results in 

a field adhesion test log. 

B. Repair sealants pulled from test area by applying new sealants 

following same procedures used to originally seal joints. Ensure that 

original sealant surfaces are clean and new sealant contacts original 

sealant. 

C. Evaluation of Field-Test Results: Sealants not evidencing adhesive 

failure from testing or noncompliance with other indicated 

requirements, will be considered satisfactory. Remove sealants that 

fail to adhere to joint substrates during testing or to comply with 

other requirements. Retest failed applications until test results prove 

sealants comply with indicated requirements. 

3.7 CLEANING: 

A. Fresh compound accidentally smeared on adjoining surfaces: Scrape off 

immediately and rub clean with a solvent as recommended by manufacturer 

of the adjacent material or if not otherwise indicated by the caulking 

or sealant manufacturer. 

B. Leave adjacent surfaces in a clean and unstained condition. 

- - - E N D - - - 
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SECTION 08 11 13 
HOLLOW METAL DOORS AND FRAMES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Hollow metal doors hung in hollow metal frames at exterior 

locations. 

1.2 RELATED REQUIREMENTS 

A. Door Hardware: Section 08 71 00, DOOR HARDWARE. 

1.3 APPLICABLE PUBLICATIONS 

A. Comply with references to extent specified in this section. 

B. American National Standard Institute (ANSI): 

1. A250.8-2014 - Standard Steel Doors and Frames. 

C. ASTM International (ASTM): 

1. A240/A240M-15b - Chromium and Chromium-Nickel Stainless Steel Plate, 

Sheet, and Strip for Pressure Vessels and for General Applications. 

2. A653/A653M-15 - Steel Sheet, Zinc-Coated (Galvanized) or Zinc-Iron 

Alloy-Coated (Galvannealed) by the Hot-Dip. 

3. A1008/A1008M-15 - Steel, Sheet, Cold-Rolled, Carbon, Structural, 

High Strength Low Alloy and High Strength Low Alloy with Improved 

Formability, Solution Hardened, and Bake Hardenable. 

4. B209-14 - Aluminum and Aluminum-Alloy Sheet and Plate. 

5. B209M-14 - Aluminum and Aluminum-Alloy Sheet and Plate (Metric). 

6. B221-14 - Aluminum and Aluminum-Alloy Extruded Bars, Rods, Wire, 

Profiles, and Tubes. 

7. B221M-13 - Aluminum and Aluminum-Alloy Extruded Bars, Rods, Wire, 

Profiles, and Tubes (Metric). 

8. D3656/D3656M-13 - Insect Screening and Louver Cloth Woven from Vinyl 

Coated Glass Yarns. 

9. E90-09 - Laboratory Measurement of Airborne Sound Transmission Loss 

of Building Partitions and Elements. 

D. Federal Specifications (Fed. Spec.): 

1. L-S-125B - Screening, Insect, Nonmetallic. 

E. Master Painters Institute (MPI): 

1. No. 18 - Primer, Zinc Rich, Organic. 

F. National Association of Architectural Metal Manufacturers (NAAMM): 

1. AMP 500-06 - Metal Finishes Manual. 
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G. National Fire Protection Association (NFPA): 

1. 80-16 - Fire Doors and Other Opening Protectives. 

H. UL LLC (UL): 

1. 10C-09 - Positive Pressure Fire Tests of Door Assemblies. 

2. 1784-15 - Air Leakage Tests of Door Assemblies and Other Opening 

Protectives. 

1.4 SUBMITTALS 

A. Submittal Procedures: Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Submittal Drawings: 

1. Show size, configuration, and fabrication and installation details. 

C. Manufacturer's Literature and Data: 

1. Description of each product. 

2. Include schedule showing each door and frame requirements for 

openings. 

3. Installation instructions. 

D. Sustainable Construction Submittals: 

1. Recycled Content: Identify post-consumer and pre-consumer recycled 

content percentage by weight. 

E. Test reports: Certify products comply with specifications. 

1. Sound rated door. 

F. Qualifications: Substantiate qualifications comply with specifications. 

1. Manufacturer. 

1.5 QUALITY ASSURANCE 

A. Manufacturer Qualifications: 

1. Regularly manufactures specified products. 

2. Manufactured specified products with satisfactory service on five 

similar installations for minimum five years. 

1.6 DELIVERY 

A. Fasten temporary steel spreaders across the bottom of each door frame 

before shipment. 

B. Deliver products in manufacturer's original sealed packaging. 

C. Mark packaging, legibly. Indicate manufacturer's name or brand, type, 

production run number, and manufacture date. 

D. Before installation, return or dispose of products within distorted, 

damaged, or opened packaging. 
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1.7 STORAGE AND HANDLING 

A. Store products indoors in dry, weathertight facility. 

B. Protect products from damage during handling and construction 

operations. 

1.8 WARRANTY 

A. Construction Warranty: FAR clause 52.246-21, "Warranty of 

Construction." 

PART 2 - PRODUCTS 

2.1 SYSTEM PERFORMANCE 

A. Design hollow metal doors and frames complying with specified 

performance: 

1. Sound Rated Doors and Frames: Minimum 45 sound transmission class 

(STC) when tested according to ASTM E90. 

2. Thermal Transmittance: 0.39 U-value, maximum at exterior doors. 

3. Thermal Resistance: 2.54 R-value, minimum at exterior doors. 

2.2 MATERIALS 

A. Galvanized Sheet Steel: ASTM A653. 

2.3 PRODUCTS - GENERAL 

A. Basis of Design: Section 09 06 00, SCHEDULE FOR FINISHES. 

B. Provide hollow metal doors and frames from one manufacturer. 

C. Sustainable Construction Requirements: 

1. Steel Recycled Content: 30 percent total recycled content, minimum. 

2.4 HOLLOW METAL DOORS 

A. Hollow Metal Doors: ANSI A250.8; 44 mm (1-3/4 inches) thick. See 

drawings for sizes and designs. 

1. Exterior Doors: Level 3 and Physical Performance Level A, 

extra-heavy duty; Model 2, seamless. 

B. Door Faces: 

1. Exterior Doors: Galvanized sheet steel minimum Z120 or ZF120 (G40 or 

A40). 

C. Door Cores: 

1. Exterior Doors: Polystyrene or polyurethane. 

D. Hollow Metal Frames: ANSI A250.8; face welded. See drawings for sizes 

and designs. 

E. Frame Materials: 
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1. Exterior Frames: Galvanized sheet steel minimum Z120 or ZF120 (G40 

or A40) coating. 

2.5 FABRICATION 

A. Hardware Preparation: ANSI A250.8; for hardware specified in Section 

08 71 00, DOOR HARDWARE. 

B. Hollow Metal Door Fabrication: 

1. Close top edge of exterior doors flush and seal to prevent water 

intrusion. 

2. Fill spaces between vertical steel stiffeners with insulation. 

C. Hollow Metal Frame Fabrication: 

1. Fasten mortar guards to back of hardware reinforcements, except on 

lead-lined frames. 

2. Frame Anchors: 

a. Floor anchors: 

1) Provide extension type floor anchors to compensate for depth 

of floor fills. 

2) Provide 1.3 mm (0.053 inch) thick steel clip angles welded to 

jamb and drilled to receive floor fasteners. 

3) Provide 50 mm by 50 mm by 9 mm (2 inch by 2 inch by 3/8 inch) 

clip angle for lead lined frames, drilled for floor 

fasteners. 

4) Provide mullion 2.3 mm (0.093 inch) thick steel channel 

anchors, drilled for two floor fasteners and frame anchor 

screws. 

5) Provide continuous 1 mm (0.042 inch) thick steel rough bucks 

drilled for floor fasteners and frame anchor screws for sill 

sections. 

a) Space floor bolts50 mm (24 inches) on center. 

b. Jamb anchors: 

1) Place anchors on jambs: 

a) Near top and bottom of each frame. 

b) At intermediate points at maximum 600 mm (24 inches) 

spacing. 

2) Form jamb anchors from steel minimum 1 mm (0.042 inch) thick. 

2.6 FINISHES 

A. Galvanized Steel: ANSI A250.8; shop primed. 

B. Finish exposed surfaces after fabrication. 
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2.7 ACCESSORIES 

A. Primers: ANSI A250.8. 

B. Fasteners: Galvanized steel. 

1. Masonry and Concrete: Expansion bolts and power actuated drive pins. 

C. Anchors: Galvanized steel. 

D. Galvanizing Repair Paint: MPI No. 18. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Examine and verify substrate suitability for product installation. 

B. Protect existing construction and completed work from damage. 

C. Apply barrier coating to metal surfaces in contact with cementitious 

materials to minimum 0.7 mm (30 mils) dry film thickness. 

3.2 INSTALLATION - GENERAL 

A. Install products according to manufacturer's instructions and approved 

submittal drawings. 

1. When manufacturer's instructions deviate from specifications, submit 

proposed resolution for Contracting Officer's Representative 

consideration. 

3.3 FRAME INSTALLATION 

A. Apply barrier coating to concealed surfaces of frames built into 

masonry. 

B. Plumb, align, and brace frames until permanent anchors are set. 

1. Use triangular bracing near each corner on both sides of frames with 

temporary wood spreaders at midpoint. 

2. Use wood spreaders at bottom of frame when shipping spreader is 

removed. 

3. Where construction permits concealment, leave shipping spreaders in 

place after installation, otherwise remove spreaders when frames are 

set and anchored. 

4. Remove wood spreaders and braces when walls are built and jamb 

anchors are secured. 

C. Floor Anchors: 

1. Anchor frame jambs to floor with two expansion bolts. 

a. Lead Lined Frames: Use 9 mm (3/8 inch) diameter bolts. 

b. Other Frames: Use 6 mm (1/4 inch) diameter bolts. 
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2. Power actuated drive pins are acceptable to secure frame anchors to 

concrete floors. 

D. Jamb Anchors: 

1. Masonry Walls: 

a. Embed anchors in mortar. 

b. Fill space between frame and masonry with grout or mortar as 

walls are built. 

2. Metal Framed Walls: Secure anchors to sides of studs with two 

fasteners through anchor tabs. 

E. Touch up damaged factory finishes. 

1. Repair galvanized surfaces with galvanized repair paint. 

2. Repair painted surfaces with touch up primer. 

3.4 DOOR INSTALLATION 

A. Install doors plumb and level. 

B. Adjust doors for smooth operation. 

C. Touch up damaged factory finishes. 

1. Repair galvanized surfaces with galvanized repair paint. 

2. Repair painted surfaces with touch up primer. 

3.5 CLEANING 

A. Clean exposed door and frame surfaces. Remove contaminants and stains. 

3.6 PROTECTION 

A. Protect doors and frames from construction operations. 

B. Remove protective materials immediately before acceptance. 

C. Repair damage. 

- - - E N D - - - 
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SECTION 08 71 00 
DOOR HARDWARE 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. Door hardware and related items necessary for complete installation and 

operation of doors.  

1.2 RELATED WORK 

A. Caulking: Section 07 92 00 JOINT SEALANTS. 

B. Application of Hardware: Section 08 11 13, HOLLOW METAL DOORS AND 

FRAMES. 

C. Finishes: Section 09 06 00, SCHEDULE FOR FINISHES. 

D. Painting: Section 09 91 00, PAINTING. 

1.3 GENERAL 

A. All hardware shall comply with UFAS, (Uniform Federal Accessible 

Standards) unless specified otherwise. 

B. Provide rated door hardware assemblies where required by most current 

version of the International Building Code (IBC). 

C. Hardware for Labeled Fire Doors and Exit Doors: Conform to requirements 

of NFPA 80 for labeled fire doors and to NFPA 101 for exit doors, as 

well as to other requirements specified. Provide hardware listed by UL, 

except where heavier materials, large size, or better grades are 

specified herein under paragraph HARDWARE SETS. In lieu of UL labeling 

and listing, test reports from a nationally recognized testing agency 

may be submitted showing that hardware has been tested in accordance 

with UL test methods and that it conforms to NFPA requirements. 

D. Hardware for application on metal and wood doors and frames shall be 

made to standard templates. Furnish templates to the fabricator of 

these items in sufficient time so as not to delay the construction.  

E. The following items shall be of the same manufacturer, except as 

otherwise specified:  

1. Mortise locksets.  

2. Hinges for hollow metal and wood doors.  

3. Surface applied overhead door closers.  

1.4 WARRANTY 

A. Automatic door operators shall be subject to the terms of FAR Clause 

52.246-21, except that the Warranty period shall be two years in lieu 

of one year for all items except as noted below: 

1. Locks, latchsets, and panic hardware: 5 years. 
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2. Door closers and continuous hinges: 10 years. 

1.5 MAINTENANCE MANUALS 

A. In accordance with Section 01 00 00, GENERAL REQUIREMENTS Article 

titled "INSTRUCTIONS", furnish maintenance manuals and instructions on 

all door hardware. Provide installation instructions with the submittal 

documentation. 

1.6 SUBMITTALS 

A. Submittals shall be in accordance with Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES. Submit 6 copies of the schedule per Section 

01 33 23. Submit 2 final copies of the final approved schedules to VAMC 

Locksmith as record copies (VISN Locksmith if the VAMC does not have a 

locksmith). 

B. Hardware Schedule: Prepare and submit hardware schedule in the 

following form: 

Hardware 
Item 

Quantity Size Reference 
Publication 
Type No. 

Finish Mfr. 
Name 
and 
Catalog 
No. 

Key 
Control 
Symbols 

UL Mark 
(if 
fire 
rated 
and 
listed) 

ANSI/BHMA 
Finish 
Designation 

         

         

         

 

C. Samples and Manufacturers' Literature:  

1. Samples: All hardware items (proposed for the project) that have not 

been previously approved by Builders Hardware Manufacturers 

Association shall be submitted for approval. Tag and mark all items 

with manufacturer's name, catalog number and project number.  

2. Samples are not required for hardware listed in the specifications 

by manufacturer's catalog number, if the contractor proposes to use 

the manufacturer's product specified. 

D. Certificate of Compliance and Test Reports: Submit certificates that 

hardware conforms to the requirements specified herein. Certificates 

shall be accompanied by copies of reports as referenced. The testing 

shall have been conducted either in the manufacturer's plant and 

certified by an independent testing laboratory or conducted in an 

independent laboratory, within four years of submittal of reports for 

approval. 
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1.7 DELIVERY AND MARKING 

A. Deliver items of hardware to job site in their original containers, 

complete with necessary appurtenances including screws, keys, and 

instructions. Tag one of each different item of hardware and deliver to 

Resident Engineer for reference purposes. Tag shall identify items by 

Project Specification number and manufacturer's catalog number. These 

items shall remain on file in Resident Engineer's office until all 

other similar items have been installed in project, at which time the 

Resident Engineer will deliver items on file to Contractor for 

installation in predetermined locations on the project. 

1.8 PREINSTALLATION MEETING 

A. Convene a preinstallation meeting not less than 30 days before start of 

installation of door hardware.  Require attendance of parties directly 

affecting work of this section, including Contractor and Installer, 

Architect, Project Engineer and VA Locksmith, Hardware Consultant, and 

Hardware Manufacturer’s Representative.  Review the following: 

1. Inspection of door hardware. 

2. Job and surface readiness. 

3. Coordination with other work.    

4. Protection of hardware surfaces. 

5. Substrate surface protection. 

6. Installation. 

7. Adjusting. 

8. Repair. 

9. Field quality control. 

10. Cleaning. 

1.9 INSTRUCTIONS 

A. Hardware Set Symbols on Drawings: Except for protective plates, door 

stops, mutes, thresholds and the like specified herein, hardware 

requirements for each door are indicated on drawings by symbols. 

Symbols for hardware sets consist of letters (e.g., "HW") followed by a 

number. Each number designates a set of hardware items applicable to a 

door type.  

B. Keying: All cylinders shall be keyed into existing Key System. Provide 

removable core cylinders that are removable only with a special key or 

tool without disassembly of knob or lockset. Cylinders shall be 6 or 7 

pin type. Keying information shall be furnished at a later date by the 

Resident Engineer.  
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1.10 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. In text, hardware items are referred to by 

series, types, etc., listed in such specifications and standards, 

except as otherwise specified.  

B. American Society for Testing and Materials (ASTM): 

F883-04.................Padlocks  

E2180-07................Standard Test Method for Determining the 

Activity of Incorporated Antimicrobial Agent(s) 

In Polymeric or Hydrophobic Materials 

C. American National Standards Institute/Builders Hardware Manufacturers 

Association (ANSI/BHMA): 

A156.1-06...............Butts and Hinges 

A156.2-03...............Bored and Pre-assembled Locks and Latches 

A156.3-08...............Exit Devices, Coordinators, and Auto Flush 

Bolts 

A156.4-08...............Door Controls (Closers)  

A156.5-14...............Cylinders and Input Devices for Locks. 

A156.6-05...............Architectural Door Trim  

A156.8-05...............Door Controls-Overhead Stops and Holders  

A156.11-14..............Cabinet Locks 

A156.12-05 .............Interconnected Locks and Latches 

A156.13-05..............Mortise Locks and Latches Series 1000  

A156.14-07 .............Sliding and Folding Door Hardware 

A156.15-06..............Release Devices-Closer Holder, Electromagnetic 

and Electromechanical 

A156.16-08..............Auxiliary Hardware 

A156.17-04 .............Self-Closing Hinges and Pivots 

A156.18-06..............Materials and Finishes  

A156.20-06 .............Strap and Tee Hinges, and Hasps 

A156.21-09..............Thresholds 

A156.22-05..............Door Gasketing and Edge Seal Systems 

A156.23-04..............Electromagnetic Locks 

A156.24-03..............Delayed Egress Locking Systems 

A156.25-07 .............Electrified Locking Devices 

A156.26-06..............Continuous Hinges 
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A156.28-07 .............Master Keying Systems 

A156.29-07 .............Exit Locks and Alarms 

A156.30-03 .............High Security Cylinders 

A156.31-07 .............Electric Strikes and Frame Mounted Actuators 

A156.36-10..............Auxiliary Locks 

A250.8-03...............Standard Steel Doors and Frames 

D. National Fire Protection Association (NFPA):  

80-10...................Fire Doors and Other Opening Protectives  

101-09..................Life Safety Code 

E. Underwriters Laboratories, Inc. (UL):  

 Building Materials Directory (2008) 

PART 2 - PRODUCTS 

2.1 CONTINUOUS HINGES 

A. ANSI/BHMA A156.26, Grade 1-600. 

1. Listed under Category N in BHMA's "Certified Product Directory." 

B. General:  Minimum 0.120-inch- (3.0-mm-) thick, hinge leaves with 

minimum overall width of 4 inches (102 mm); fabricated to full height 

of door and frame and to template screw locations; with components 

finished after milling and drilling are complete 

C. Continuous, Barrel-Type Hinges:  Hinge with knuckles formed around a 

Teflon-coated 6.35mm (0.25-inch) minimum diameter pin that extends 

entire length of hinge. 

1. Base Metal for Exterior Hinges: Stainless steel. 

2. Base Metal for Interior Hinges: Stainless steel. 

3. Provide with non-removable pin (hospital tip option) at lockable 

outswing doors. 

4. Where required to clear adjacent casing, trim, and wall conditions 

and allow full door swing, provide wide throw hinges of minimum 

width required. 

5. Provide with manufacturer’s cut-outs for separate mortised power 

transfers and/or mortised automatic door bottoms where they occur. 

6. Where thru-wire power transfers are integral to the hinge, provide 

hinge with easily removable portion to allow easy access to wiring 

connections. 

9. Where models are specified that provide an integral wrap-around edge 

guard for the hinge edge of the door, provide manufacturer’s 

adjustable threaded stud and machine screw mechanism to allow the 

door to be adjusted within the wrap-around edge guard. 
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2.2 DOOR CLOSING DEVICES 

A. Closing devices shall be products of one manufacturer for each type 

specified. 

2.3 OVERHEAD CLOSERS 

A. Conform to ANSI A156.4, Grade 1. 

B. Closers shall conform to the following:  

1. The closer shall have minimum 50 percent adjustable closing force 

over minimum value for that closer and have adjustable hydraulic 

back check effective between 60 degrees and 85 degrees of door 

opening. 

2. Where specified, closer shall have hold-open feature.  

3. Size Requirements: Provide multi-size closers, sizes 1 through 6, 

except where multi-size closer is not available for the required 

application. 

4. Material of closer body shall be forged or cast.  

5. Arm and brackets for closers shall be steel, malleable iron or high 

strength ductile cast iron.  

6. Where closers are exposed to the exterior or are mounted in rooms 

that experience high humidity, provide closer body and arm assembly 

of stainless steel material. 

7. Closers shall have full size metal cover; plastic covers will not be 

accepted. 

8. Closers shall have adjustable hydraulic back-check, separate valves 

for closing and latching speed, adjustable back-check positioning 

valve, and adjustable delayed action valve.  

9. Provide closers with any accessories required for the mounting 

application, including (but not limited to) drop plates, special 

soffit plates, spacers for heavy-duty parallel arm fifth screws, 

bull-nose or other regular arm brackets, longer or shorter arm 

assemblies, and special factory templating.  Provide special arms, 

drop plates, and templating as needed to allow mounting at doors 

with overhead stops and/or holders. 

10. Closer arms or backcheck valve shall not be used to stop the door 

from overswing, except in applications where a separate wall, floor, 

or overhead stop cannot be used. 

11. Provide parallel arm closers with heavy duty rigid arm. 
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12. Where closers are to be installed on the push side of the door, 

provide parallel arm type except where conditions require use of top 

jamb arm. 

13. Provide all surface closers with the same body attachment screw 

pattern for ease of replacement and maintenance. 

14. All closers shall have a 1 ½” (38mm) minimum piston diameter.  

 
2.4 DOOR STOPS 

A. Conform to ANSI A156.16. 

B. Provide door stops wherever an opened door or any item of hardware 

thereon would strike a wall, column, equipment or other parts of 

building construction. For concrete, masonry or quarry tile 

construction, use lead expansion shields for mounting door stops.  

C. Where cylindrical locks with turn pieces or pushbuttons occur, equip 

wall bumpers Type L02251 (rubber pads having concave face) to receive 

turn piece or button.  

D. Provide floor stops (Type L02141 or L02161 in office areas; Type L02121 

x 3 screws into floor elsewhere. Wall bumpers, where used, must be 

installed to impact the trim or the door within the leading half of its 

width.  Floor stops, where used, must be installed within 4-inches of 

the wall face and impact the door within the leading half of its width. 

E. Where drywall partitions occur, use floor stops, Type L02141 or L02161 

in office areas, Type L02121 elsewhere.  

F. Provide stop Type L02011, as applicable for exterior doors.  At 

outswing doors where stop can be installed in concrete, provide stop 

mated to concrete anchor set in 76mm (3-inch) core-drilled hole and 

filled with quick-setting cement. 

G. Omit stops where floor mounted door holders are required and where 

automatic operated doors occur.  

H. Provide appropriate roller bumper for each set of doors (except where 

closet doors occur) where two doors would interfere with each other in 

swinging.  

I. Provide appropriate door mounted stop on doors in individual toilets 

where floor or wall mounted stops cannot be used.  

J. Provide overhead surface applied stop Type C02541, ANSI A156.8 on 

patient toilet doors in bedrooms where toilet door could come in 

contact with the bedroom door.  
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K. Provide door stops on doors where combination closer magnetic holders 

are specified, except where wall stops cannot be used or where floor 

stops cannot be installed within 4-inches of the wall.  

L. Where the specified wall or floor stop cannot be used, provide 

concealed overhead stops (surface-mounted where concealed cannot be 

used). 

2.5 LOCKS AND LATCHES 

A. Conform to ANSI A156.2. Locks and latches for doors 45 mm (1-3/4 inch) 

thick or over shall have beveled fronts. Lock cylinders shall have not 

less than six pins. Cylinders for all locksets shall be removable core 

type. Cylinders shall be furnished with construction removable cores 

and construction master keys. Cylinder shall be removable by special 

key or tool. Construct all cores so that they will be interchangeable 

into the core housings of all mortise locks, rim locks, cylindrical 

locks, and any other type lock included in the Great Grand Master Key 

System. Disassembly of lever or lockset shall not be required to remove 

core from lockset. All locksets or latches on double doors with fire 

label shall have latch bolt with 19 mm (3/4 inch) throw, unless shorter 

throw allowed by the door manufacturer’s fire label. Provide temporary 

keying device or construction core to allow opening and closing during 

construction and prior to the installation of final cores. 

B. In addition to above requirements, locks and latches shall comply with 

following requirements:  

1. Mortise Lock and Latch Sets: Conform to ANSI/BHMA A156.13. Mortise 

locksets shall be series 1000, minimum Grade 2. All locksets and 

latchsets, except on designated doors in Psychiatric (Mental Health) 

areas, shall have lever handles fabricated from cast stainless 

steel.  Provide sectional (lever x rose) lever design matching 

[__________]. No substitute lever material shall be accepted. All 

locks and latchsets shall be furnished with 122.55 mm (4-7/8-inch) 

curved lip strike and wrought box. At outswing pairs with 

overlapping astragals, provide flat lip strip with 21mm (7/8-inch) 

lip-to-center dimension.  Lock function F02 shall be furnished with 

emergency tools/keys for emergency entrance. All lock cases 

installed on lead lined doors shall be lead lined before applying 

final hardware finish. Furnish armored fronts for all mortise locks.  

Where mortise locks are installed in high-humidity locations or 
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where exposed to the exterior on both sides of the opening, provide 

non-ferrous mortise lock case. 

2.6 KEYS 

A. Stamp all keys with change number and key set symbol. Furnish keys in 

quantities as follows:  

Locks/Keys Quantity 

Cylinder locks 2 keys each  

Cylinder lock change key 
blanks 

100 each different key way  

Master-keyed sets 6 keys each  

Grand Master sets 6 keys each  

Great Grand Master set 5 keys  

Control key 2 keys  

 

B. Psychiatric keys shall be cut so that first two bittings closest to the 

key shoulder are shallow to provide greater strength at point of 

greatest torque. 

2.7 FLUSH BOLTS (AUTOMATIC) 

A. Conform to ANSI A156.3. Dimension of flush bolts shall conform to ANSI 

A115. Bolts shall conform to Underwriters Laboratories, Inc., 

requirements for fire door hardware. Flush bolts shall automatically 

latch and unlatch. Furnish dustproof strikes conforming to ANSI A156.16 

for bottom flushbolt. Face plates for dustproof strike shall be 

rectangular and not less than 38 mm by 90 mm (1-1/2 by 3-1/2 inches).  

2.8 COORDINATORS 

A. Conform to ANSI A156.16. Coordinators, when specified for fire doors, 

shall comply with Underwriters Laboratories, Inc., requirements for 

fire door hardware. Coordinator may be omitted on exterior pairs of 

doors where either door will close independently regardless of the 

position of the other door. Coordinator may be omitted on interior 

pairs of non-labeled open where open back strike is used. Open back 

strike shall not be used on labeled doors. Paint coordinators to match 

door frames, unless coordinators are plated.  Provide bar type 

coordinators, except where gravity coordinators are required at 

acoustic pairs.  For bar type coordinators, provide filler bars for 

full width and, as required, brackets for push-side surface mounted 

closers, overhead stops, and vertical rod panic strikes. 
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2.9 FINISHES 

A. Exposed surfaces of hardware shall have ANSI A156.18, finishes as 

specified below. Finishes on all hinges, pivots, closers, thresholds, 

etc., shall be as specified below under "Miscellaneous Finishes." For 

field painting (final coat) of ferrous hardware, see Section 09 91 00, 

PAINTING.  

B. 626 or 630: All surfaces on exterior and interior of buildings, except 

where other finishes are specified. 

C. Miscellaneous Finishes:  

1. Hinges --exterior doors: 626 or 630.  

2. Hinges --interior doors: 652 or 630.  

3. Pivots: Match door trim.  

4. Door Closers: Factory applied paint finish. Dull or Satin Aluminum 

color.  

5. Thresholds: Mill finish aluminum.  

6. Cover plates for floor hinges and pivots: 630.  

7. Other primed steel hardware: 600.  

D. Hardware Finishes for Existing Buildings: U.S. Standard finishes shall 

match finishes of hardware in (similar) existing spaces except where 

otherwise specified. 

E. Special Finish: Exposed surfaces of hardware for dark bronze anodized 

aluminum doors shall have oxidized oil rubbed bronze finish (dark 

bronze) finish on door closers shall closely match doors.  

F. Anti-microbial Coating: All hand-operated hardware (levers, pulls, push 

bars, push plates, paddles, and panic bars) shall be provided with an 

anti-microbial/anti-fungal coating that has passed ASTM E2180 tests. 

Coating to consist of ionic silver (Ag+).  Silver ions surround 

bacterial cells, inhibiting growth of bacteria, mold, and mildew by 

blockading food and respiration supplies. 

2.10 BASE METALS 

A. Apply specified U.S. Standard finishes on different base metals as 

following:  

Finish Base Metal  

652 Steel  

626 Brass or bronze  

630 Stainless steel  
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PART 3 - EXECUTION  

3.1 HARDWARE HEIGHTS 

A. For existing buildings locate hardware on doors at heights to match 

existing hardware. The Contractor shall visit the site, verify location 

of existing hardware and submit locations to VA Resident Engineer for 

approval. 

B. Hardware Heights from Finished Floor:  

1. Exit devices centerline of strike (where applicable) 1024 mm (40-

5/16 inches).  

2. Locksets and latch sets centerline of strike 1024 mm (40-5/16 

inches).  

3. Deadlocks centerline of strike 1219 mm (48 inches).  

4. Hospital arm pull 1168 mm (46 inches) to centerline of bottom 

supporting bracket.  

5. Centerline of door pulls to be 1016 mm (40 inches).  

6. Push plates and push-pull shall be 1270 mm (50 inches) to top of 

plate. 

7. Push-pull latch to be 1024 mm (40-5/16 inches) to centerline of 

strike.  

8. Locate other hardware at standard commercial heights. Locate push 

and pull plates to prevent conflict with other hardware. 

3.2 INSTALLATION 

A. Closer devices, including those with hold-open features, shall be 

equipped and mounted to provide maximum door opening permitted by 

building construction or equipment. Closers shall be mounted on side of 

door inside rooms, inside stairs, and away from corridors. At exterior 

doors, closers shall be mounted on interior side. Where closers are 

mounted on doors they shall be mounted with sex nuts and bolts; foot 

shall be fastened to frame with machine screws.  

B. Hinge Size Requirements: 

Door Thickness Door Width Hinge Height 

45 mm (1-3/4 inch) 900 mm (3 feet) and less 113 mm (4-1/2 inches) 
 

45 mm (1-3/4 inch) Over 900 mm (3 feet) but 
not more than 1200 mm (4 
feet) 

125 mm (5 inches) 

35 mm (1-3/8 inch) 
(hollow core wood 
doors)  

Not over 1200 mm (4 feet) 113 mm (4-1/2 inches) 
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C. Hinge leaves shall be sufficiently wide to allow doors to swing clear 

of door frame trim and surrounding conditions.  

D. Where new hinges are specified for new doors in existing frames or 

existing doors in new frames, sizes of new hinges shall match sizes of 

existing hinges; or, contractor may reuse existing hinges provided 

hinges are restored to satisfactory operating condition as approved by 

Resident Engineer. Existing hinges shall not be reused on door openings 

having new doors and new frames. Coordinate preparation for hinge cut-

outs and screw-hole locations on doors and frames.  

E. Hinges Required Per Door:  

Doors 1500 mm (5 ft) or less in height  2 butts 

Doors over 1500 mm (5 ft) high and not over 2280 mm 
(7 ft 6 in) high 

3 butts 

Doors over 2280 mm (7 feet 6 inches) high 4 butts 

Dutch type doors 4 butts 

Doors with spring hinges 1370 mm (4 feet 6 inches) high 
or less 

2 butts 

Doors with spring hinges over 1370 mm (4 feet 6 inches) 3 butts 

 

F. Fastenings: Suitable size and type and shall harmonize with hardware as 

to material and finish. Provide machine screws and lead expansion 

shields to secure hardware to concrete, ceramic or quarry floor tile, 

or solid masonry. Fiber or rawl plugs and adhesives are not permitted. 

All fastenings exposed to weather shall be of nonferrous metal.  

G. After locks have been installed; show in presence of Resident Engineer 

that keys operate their respective locks in accordance with keying 

requirements. (All keys, Master Key level and above shall be sent 

Registered Mail to the Medical Center Director along with the bitting 

list. Also a copy of the invoice shall be sent to the Resident Engineer 

for his records.) Installation of locks which do not meet specified 

keying requirements shall be considered sufficient justification for 

rejection and replacement of all locks installed on project. 

3.3 FINAL INSPECTION 

A. Installer to provide letter to VA Resident/Project Engineer that upon 

completion, installer has visited the Project and has accomplished the 

following: 

1. Re-adjust hardware. 
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2. Evaluate maintenance procedures and recommend changes or additions, 

and instruct VA personnel. 

3. Identify items that have deteriorated or failed. 

4. Submit written report identifying problems. 

3.4 DEMONSTRATION 

A. Demonstrate efficacy of mechanical hardware and electrical, and 

electronic hardware systems, including adjustment and maintenance 

procedures, to satisfaction of Resident/Project Engineer and VA 

Locksmith. 

3.5 HARDWARE SETS 

A. Following sets of hardware correspond to hardware symbols shown on 

drawings. Only those hardware sets that are shown on drawings will be 

required. Disregard hardware sets listed in specifications but not 

shown on drawings. 

B. Hardware Consultant working on a project will be responsible for 

providing additional information regarding these hardware sets. The 

numbers shown in the following sets come from BHMA standards.  

 
 

 

 

INTERIOR PAIRS OF SECURITY DOORS 

 

ELECTRIC HARDWARE ABBREVIATIONS LEGEND: 

ADO  = Automatic Door Operator 

EMCH = Electro-Mechanical Closer-Holder 

MHO  = Magnetic Hold-Open (wall- or floor-mounted) 
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HW-SH-9 

Each [AC, EL, REX, DPS] Pair to Have:     RATED  

 

 Hinges    QUANTITY & TYPE AS REQUIRED 

1 Transfer Hinge   4-WIRE TYPE AS REQUIRED 

1 Set Auto Flush Bolts  TYPE 25  

1 Dust Proof Strike   L04021 

1 Electrified Lock *  F07 (E01-REX, E06) 24VDC 

1 Power Supply   REGULATED, FILTERED, 24VDC, AMPERAGE 

       AS REQUIRED 

1 Coordinator    TYPE 21A 

1 Overlapping Astragal with R0Y634 x R0Y154 x THRU-BOLTS 

 Self-Adhesive Seal 

2 Closers    C02011/C02021 

2 Floor Stops    L02121 x 3 FASTENERS 

1 Set Self-Adhesive Seals  R0Y154 

2 Alarm Contacts    

120VAC POWER, CONDUIT, AND WIRING BY DIVISION 26. 

CARD READER BY DIVISION 28. 

 

*  Cores shall be BEST core; Contractor shall hand over a blank core to VA 

to build and install. 

 

 

- - - E N D - - - 
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 SECTION 09 06 00 
SCHEDULE FOR FINISHES 

PART I – GENERAL 

1.1 DESCRIPTION 

 This section contains a coordinated system in which requirements for materials specified in other 

sections shown are identified by abbreviated material names and finish codes in the room finish 

schedule or shown for other locations. 

1.2 MANUFACTURERS 

 Manufacturer’s trade names and numbers used herein are only to identify colors, finishes, textures 

and patterns. Products of other manufacturer’s equivalent to colors, finishes, textures and patterns 

of manufacturers listed that meet requirements of technical specifications will be acceptable upon 

approval in writing by contracting officer for finish requirements.  

1.3 SUBMITALS 

 Submit in accordance with SECTION 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES provide 

quadruplicate samples for color approval of materials and finishes specified in this section. 

1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the extent referenced. Publications 

are referenced in text by basic designation only. 

B. MASTER PAINTING INSTITUTE: (MPI) 

2001....................Architectural Painting Specification Manual 

PART 2- PRODUCTS 

2.1 DIVISION 3 - CONCRETE 

Location Color Manufacturer Manufacturer Color 

Existing and New Slab-on-
Grade (F1) 

Clear Sealer Protectosil  
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2.2 DIVISION 7 – THERMAL AND MOISTURE PROTECTION 

A. SECTION 07 92 00, JOINT SEALANTS  

Location Color Manufacturer Manufacturer Color 

Exterior and Interior Non-
Rated Penetrations 

Match adjacent paint color   

 

2.3 DIVISION 08 - OPENINGS 

A. SECTION 08 11 13, HOLLOW METAL DOORS AND FRAMES  

 

Paint both sides of door and frames same color including ferrous metal louvers, and hardware attached 

to door 

Component Color of Paint Type and Gloss 

Door Match frame color 

Frame Match adjacent existing wall paint color 

 
B. SECTION 08 71 00, BUILDERS HARDWARE  

Item Material Finish 

Hinges Stainless Steel 630 

Auto Flush Bolts Steel 652 

Dust Proof Strike Steel 652 

Lock/Latches Brass 626 

Coordinator Steel 652 

Astragal Steel 652 

Door Closers Plastic Cover Satin Aluminum 

Floor Stops Stainless Steel 630 
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Seals Vinyl Gray 

 
 

2.4 DIVISION 09 - FINISHES 

A. SECTION 09 65 13, RESILIENT BASE STAIR TREADS AND ACCESSORIES  

Finish Code Item Height Manufacturer Mfg Name/No. 

B1 Rubber Base (RB) 6” Roppe  

 

B. SECTION 09 91 00, PAINT AND COATINGS  

1. MPI Gloss and Sheen Standards 

           Gloss @60   Sheen @85 

Gloss Level 1 a traditional matte finish-flat  max 5 units, and  max 10 units 

Gloss Level 2 a high side sheen flat-“a velvet-like”  max 10 units, and   

    finish          10-35 units 

Gloss Level 3 a traditional “egg-shell like” finish 10-25 units, and  10-35 units 

Gloss Level 4 a “satin-like” finish    20-35 units, and  min. 35 units 

Gloss Level 5 a traditional semi-gloss   35-70 units 

Gloss Level 6 a traditional gloss    70-85 units 

Gloss level 7 a high gloss     more than 85 units 

 
2. Paint code Gloss Manufacturer Mfg. Color Name/No. 

P1 Semi-Gloss, Gloss 
Level 5 

Sherwin Williams Color to be selected by A-E 
from manufacturer’s full 

color range. 

P2 Egg-Shell, Gloss Level 
3 

Sherwin Williams Color to match existing 
exterior concrete paint 

color. 

 

C. SECTION 10 13 00 / 10 14 00, EXTERIOR SIGNS  
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Component Finish Manufacturer Mfg. Color Name/No. 

Exterior Signage will be 
provided by the VA 

   

    

 

D. SECTION 10 13 00 / 10 14 00, INTERIOR SIGNS  

Sign Type Component Manufacturer Mfg. Color Name/No. 

Interior Signage will be 
provided by the VA 

   

    

 

PART III EXECUTION 

3.1 FINISH SCHEDULES & MISCELLANEOUS ABBREVIATIONS 

 
Finish Schedule is on the Drawings. 

 

--- E N D--- 
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SECTION 09 29 00 
GYPSUM BOARD 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies installation and finishing of gypsum board. 

1.2 TERMINOLOGY 

A. Definitions and description of terms shall be in accordance with ASTM 

C11, C840, and as specified. 

B. Underside of Structure Overhead: In spaces where steel trusses or bar 

joists are shown, the underside of structure overhead shall be the 

underside of the floor or roof construction supported by the trusses or 

bar joists. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Cornerbead and edge trim. 

2. Finishing materials. 

3. Gypsum board, each type. 

C. Shop Drawings: 

1. Typical gypsum board installation, showing corner details, edge trim 

details and the like. 

D. Samples: 

1. Cornerbead. 

2. Edge trim. 

E. Certificates: Certify that gypsum board types, gypsum backing board 

types, cementitious backer units, and joint treating materials do not 

contain asbestos material. 

1.4 DELIVERY, IDENTIFICATION, HANDLING AND STORAGE 

 In accordance with the requirements of ASTM C840. 

1.5 ENVIRONMENTAL CONDITIONS 

 In accordance with the requirements of ASTM C840. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing And Materials (ASTM): 
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C11-08..................Terminology Relating to Gypsum and Related 

Building Materials and Systems 

C475-02.................Joint Compound and Joint Tape for Finishing 

Gypsum Board 

C840-08.................Application and Finishing of Gypsum Board 

C954-07.................Steel Drill Screws for the Application of 

Gypsum Board or Metal Plaster Bases to Steel 

Stud from 0.033 in. (0.84mm) to 0.112 in. 

(2.84mm) in thickness 

C1002-07................Steel Self-Piercing Tapping Screws for the 

Application of Gypsum Panel Products or Metal 

Plaster Bases to Wood Studs or Steel Studs 

C1047-05................Accessories for Gypsum Wallboard and Gypsum 

Veneer Base 

C1396-06................Gypsum Board 

E84-08..................Surface Burning Characteristics of Building 

Materials 

C. Underwriters Laboratories Inc. (UL): 

Latest Edition..........Fire Resistance Directory 

D. Inchcape Testing Services (ITS): 

Latest Editions.........Certification Listings 

PART 2 - PRODUCTS 

2.1 GYPSUM BOARD 

A. Gypsum Board: ASTM C1396, Type X, 16 mm (5/8 inch) thick unless shown 

otherwise. Shall contain a minimum of 20 percent recycled gypsum. 

2.2 ACCESSORIES 

A. ASTM C1047, except form of 0.39 mm (0.015 inch) thick zinc coated steel 

sheet or rigid PVC plastic. 

B. Flanges not less than 22 mm (7/8 inch) wide with punchouts or 

deformations as required to provide compound bond. 

2.3 FASTENERS 

A. ASTM C1002 and ASTM C840, except as otherwise specified. 

B. ASTM C954, for steel studs thicker than 0.04 mm (0.33 inch). 

C. Select screws of size and type recommended by the manufacturer of the 

material being fastened. 

D. For fire rated construction, type and size same as used in fire rating 

test. 
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E. Clips: Zinc-coated (galvanized) steel; gypsum board manufacturer's 

standard items. 

2.4 FINISHING MATERIALS AND LAMINATING ADHESIVE 

A. ASTM C475 and ASTM C840. Free of antifreeze, vinyl adhesives, 

preservatives, biocides and other VOC. Adhesive shall contain a maximum 

VOC content of 50 g/l. 

PART 3 - EXECUTION 

3.1 GYPSUM BOARD HEIGHTS 

A. Extend all layers of gypsum board from floor to underside of structure 

overhead. 

3.2 INSTALLING GYPSUM BOARD 

A. Coordinate installation of gypsum board with other trades and related 

work. 

B. Install gypsum board in accordance with ASTM C840, except as otherwise 

specified. 

C. Use gypsum boards in maximum practical lengths to minimize number of 

end joints. 

D. Bring gypsum board into contact, but do not force into place. 

E. Walls (Except Shaft Walls): 

1. When gypsum board is installed parallel to framing members, space 

fasteners 300 mm (12 inches) on center in field of the board, and 

200 mm (8 inches) on center along edges. 

2. When gypsum board is installed perpendicular to framing members, 

space fasteners 300 mm (12 inches) on center in field and along 

edges. 

3. Stagger screws on abutting edges or ends. 

4. For single-ply construction, apply gypsum board with long dimension 

either parallel or perpendicular to framing members as required to 

minimize number of joints except gypsum board shall be applied 

vertically over "Z" furring channels. 

5. No offset in exposed face of walls and partitions will be permitted 

because of single-ply and two-ply or three-ply application 

requirements. 

F. Electrical and Telecommunications Boxes: 

1. Seal annular spaces between electrical and telecommunications 

receptacle boxes and gypsum board partitions. 

G. Accessories: 
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1. Set accessories plumb, level and true to line, neatly mitered at 

corners and intersections, and securely attach to supporting 

surfaces as specified. 

2. Install in one piece, without the limits of the longest commercially 

available lengths. 

3. Corner Beads: 

a. Install at all vertical and horizontal external corners and where 

shown. 

b. Use screws only.  Do not use crimping tool. 

4. Edge Trim (casings Beads): 

a. Where gypsum board terminates against dissimilar materials and at 

perimeter of openings, except where covered by flanges, casings 

or permanently built-in equipment. 

b. Where gypsum board surfaces of non-load bearing assemblies abut 

load bearing members. 

3.3 FINISHING OF GYPSUM BOARD 

A. Finish joints, edges, corners, and fastener heads in accordance with 

ASTM C840. Use Level 4 finish for all finished areas open to view. 

B. Before proceeding with installation of finishing materials, assure the 

following: 

1. Gypsum board is fastened and held close to framing or furring. 

2. Fastening heads in gypsum board are slightly below surface in dimple 

formed by driving tool. 

C. Finish joints, fasteners, and all openings, including openings around 

penetrations, on that part of the gypsum board extending above 

suspended ceilings to seal surface of gypsum board construction.  After 

the installation of hanger rods, hanger wires, supports, equipment, 

conduits, piping and similar work, seal remaining openings and maintain 

the integrity of the construction. Sanding is not required of non 

decorated surfaces. 

D. Finish texture shall match adjacent gypsum board surfaces. 

3.4 REPAIRS 

A. After taping and finishing has been completed, and before decoration, 

repair all damaged and defective work, including nondecorated surfaces. 

B. Patch holes or openings 13 mm (1/2 inch) or less in diameter, or 

equivalent size, with a setting type finishing compound or patching 

plaster. 
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C. Repair holes or openings over 13 mm (1/2 inch) diameter, or equivalent 

size, with 16 mm (5/8 inch) thick gypsum board secured in such a manner 

as to provide solid substrate equivalent to undamaged surface. 

D. Tape and refinish scratched, abraded or damaged finish surfaces 

including cracks and joints in non decorated surface. 

- - - E N D - - - 
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SECTION 09 65 13 
RESILIENT BASE AND ACCESSORIES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Resilient base (RB) adhered to interior walls and partitions. 

1.2 APPLICABLE PUBLICATIONS 

A. Comply with references to extent specified in this section. 

B. ASTM International (ASTM): 

1. F1861-08(2012)e1 - Resilient Wall Base. 

1.3 SUBMITTALS 

A. Submittal Procedures: Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Description of each product. 

2. Adhesives and primers indicating manufacturer's recommendation for 

each application. 

3. Installation instructions. 

C. Samples: 

1. Resilient Base: 150 mm (6 inches) long, each type and color. 

2. Resilient Stair Treads: 150 mm (6 inches) long, each type and color. 

3. Sheet Rubber Flooring: 300 mm (12 inches) square, each type and 

color. 

D. Operation and Maintenance Data: 

1. Care instructions for each exposed finish product. 

1.4 DELIVERY 

A. Deliver products in manufacturer's original sealed packaging. 

B. Mark packaging, legibly. Indicate manufacturer's name or brand, type, 

color, production run number, and manufacture date. 

C. Before installation, return or dispose of products within distorted, 

damaged, or opened packaging. 

1.5 STORAGE AND HANDLING 

A. Store products indoors in dry, weathertight facility. 

B. Protect products from damage when handling and during construction 

operations. 
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1.6 FIELD CONDITIONS 

A. Environment: 

1. Product Temperature: Minimum 21 degrees C (70 degrees F) for minimum 

48 hours before installation. 

2. Work Area Ambient Temperature Range: 21 to 27 degrees C (70 to 

80 degrees F) continuously, beginning 48 hours before installation. 

3. Install products when building is permanently enclosed and when wet 

construction is completed, dried, and cured. 

1.7 WARRANTY 

A. Construction Warranty: FAR clause 52.246-21, "Warranty of 

Construction." 

PART 2 - PRODUCTS 

2.1 PRODUCTS 

A. Basis of Design: Section 09 06 00, SCHEDULE FOR FINISHES. 

B. Provide each product from one manufacturer and from one production run. 

2.2 RESILIENT BASE 

A. Resilient Base: 3 mm (1/8 inch) thick, 150 mm (6 inches) high. 

1. Type: Rubber or vinyl; use one type throughout. 

2. ASTM F1861, Type TP thermoplastic rubber or Type TV thermoplastic 

vinyl, Group 2 - layered. 

B. Applications: 

1. Style B - Cove. 

2.3 ADHESIVES 

A. Adhesives: Low pollutant-emitting, water based type recommended by 

adhered product manufacturer for each application. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Examine and verify substrate suitability for product installation. 

B. Protect existing construction and completed work from damage. 

C. Clean substrates. Remove contaminants capable of affecting subsequently 

installed product's performance. 

D. Allow substrate to dry and cure. 

3.2 INSTALLATION GENERAL 

A. Install products according to manufacturer's instructions. 
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1. When instructions deviate from specifications, submit proposed 

resolution for Contracting Officer consideration. 

3.3 RESILIENT BASE INSTALLATION 

A. Applications: 

1. Install resilient base in rooms scheduled on Drawings. 

B. Lay out resilient base with minimum number of joints. 

1. Length: 600 mm (24 inches) minimum, each piece. 

2. Locate joints 150 mm (6 inches) minimum from corners and 

intersection of adjacent materials. 

C. Installation: 

1. Apply adhesive uniformly for full contact between resilient base and 

substrate. 

2. Set resilient base with hairline butted joints aligned along top 

edge. 

D. Field form corners and end stops. 

1. V-groove back of outside corner. 

2. V-groove face of inside corner and notch cove for miter joint. 

E. Roll resilient base ensuring complete adhesion. 

3.4 CLEANING 

A. Remove excess adhesive before adhesive sets. 

B. Clean exposed resilient base surfaces. Remove contaminants and stains. 

1. Clean with mild detergent. Leave surfaces free of detergent residue. 

C. Polish exposed resilient base to gloss sheen. 

3.5 PROTECTION 

A. Protect products from construction traffic and operations. 

1. Maintain protection until directed by Contracting Officer's 

Representative. 

B. Replace damaged products and re-clean. 

1. Damaged Products include cut, gouged, scraped, torn, and unbonded 

products. 

- - E N D - - 
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SECTION 09 91 00 
PAINTING 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. Work of this Section includes all labor, materials, equipment, and 

services necessary to complete the painting and finishing as shown on the 

construction documents and/or specified herein, including, but not limited 

to, the following: 

1. Prime coats which may be applied in shop under other sections. 

2. Prime painting unprimed surfaces to be painted under this Section. 

3. Painting items furnished with a prime coat of paint, including touching 

up of or repairing of abraded, damaged or rusted prime coats applied by 

others. 

4. Painting ferrous metal (except stainless steel) exposed to view. 

5. Painting galvanized ferrous metals exposed to view. 

6. Painting gypsum drywall exposed to view. 

7. Painting pipes, pipe coverings, conduit, ducts, insulation, hangers, 

supports and other mechanical and electrical items and equipment 

exposed to view.  

8. Incidental painting and touching up as required to produce proper 

finish for painted surfaces, including touching up of factory finished 

items. 

9. Painting of any surface not specifically mentioned to be painted herein 

or on construction documents, but for which painting is obviously 

necessary to complete the job, or work which comes within the intent of 

these specifications, is to be included as though specified. 

1.2 RELATED WORK: 

A. Shop prime painting of steel and ferrous metals: Division 05 - METALS, 

Division 08 - OPENINGS; Division 22 - PLUMBING; Division 23 – HEATING; 

VENTILATION AND AIR-CONDITIONING; Division 26 – ELECTRICAL and Division 27 

– COMMUNICATIONS sections. 

B. Type of Finish, Color, and Gloss Level of Finish Coat: Section 09 06 00, 

SCHEDULE FOR FINISHES. 

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Painter qualifications. 

C. Manufacturer's Literature and Data:  
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1. Before work is started, or sample panels are prepared, submit 

manufacturer's literature and technical data, the current Master 

Painters Institute (MPI) "Approved Product List" indicating brand 

label, product name and product code as of the date of contract award, 

will be used to determine compliance with the submittal requirements of 

this specification. The Contractor may choose to use subsequent MPI 

"Approved Product List", however, only one (1) list may be used for the 

entire contract and each coating system is to be from a single 

manufacturer. All coats on a particular substrate must be from a single 

manufacturer. No variation from the MPI "Approved Product List" where 

applicable is acceptable.  

D. Sample Panels: 

1. After painters' materials have been approved and before work is started 

submit sample panels showing each type of finish and color specified. 

2. Panels to Show Color: Composition board, 100 x 250 mm (4 x 10 inch). 

3. Attach labels to panel stating the following: 

a. Federal Specification Number or manufacturers name and product 

number of paints used. 

b. Specification code number specified in Section 09 06 00, SCHEDULE 

FOR FINISHES. 

c. Product type and color. 

d. Name of project. 

4. Strips showing not less than 50 mm (2 inch) wide strips of undercoats 

and 100 mm (4 inch) wide strip of finish coat. 

E. Sample of identity markers if used. 

F. Manufacturers' Certificates indicating compliance with specified 

requirements: 

1. Manufacturer's paint substituted for Federal Specification paints meets 

or exceeds performance of paint specified. 

1.4 DELIVERY AND STORAGE: 

A. Deliver materials to site in manufacturer's sealed container marked to 

show following: 

1. Name of manufacturer. 

2. Product type. 

3. Batch number. 

4. Instructions for use. 

5. Safety precautions. 
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B. In addition to manufacturer's label, provide a label legibly printed as 

following: 

1. Federal Specification Number, where applicable, and name of material. 

2. Surface upon which material is to be applied. 

3. Specify Coat Types: Prime; body; finish; etc. 

C. Maintain space for storage, and handling of painting materials and 

equipment in a ventilated, neat and orderly condition to prevent 

spontaneous combustion from occurring or igniting adjacent items. 

D. Store materials at site at least 24 hours before using, at a temperature 

between 7 and 30 degrees C (45 and 85 degrees F). 

1.5 QUALITY ASSURANCE: 

A. Qualification of Painters: Use only qualified journeyman painters for the 

mixing and application of paint on exposed surfaces. Submit evidence that 

key personnel have successfully performed surface preparation and 

application of coating on a minimum of three (3) similar projects within 

the past three (3) years.  

B. Paint Coordination: Provide finish coats which are compatible with the 

prime paints used. Review other Sections of these specifications in which 

prime paints are to be provided to ensure compatibility of the total 

coatings system for the various substrates. Upon request from other 

subcontractors, furnish information on the characteristics of the finish 

materials proposed to be used, to ensure that compatible prime coats are 

used. Provide barrier coats over incompatible primers or remove and re-

prime as required. Notify the Contracting Officer Representative (COR) in 

writing of any anticipated problems using the coating systems as specified 

with substrates primed by others. 

1.6 REGULATORY REQUIREMENTS: 

A. Paint materials are to conform to the restrictions of the local 

Environmental and Toxic Control jurisdiction. 

1. Volatile Organic Compounds (VOC) Emissions Requirements: Field-applied 

paints and coatings that are inside the waterproofing system to not 

exceed limits of authorities having jurisdiction. 

2. Lead-Base Paint: 

a. Comply with Section 410 of the Lead-Based Paint Poisoning Prevention 

Act, as amended, and with implementing regulations promulgated by 

Secretary of Housing and Urban Development. 

b. Regulations concerning prohibition against use of lead-based paint 

in federal and federally assisted construction, or rehabilitation of 
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residential structures are set forth in Subpart F, Title 24, Code of 

Federal Regulations, Department of Housing and Urban Development. 

c. Do not use coatings having a lead content over 0.06 percent by 

weight of non-volatile content. 

3. Asbestos:  Provide materials that do not contain asbestos. 

4. Chromate, Cadmium, Mercury, and Silica: Provide materials that do not 

contain zinc-chromate, strontium-chromate, Cadmium, mercury or mercury 

compounds or free crystalline silica. 

5. Human Carcinogens: Provide materials that do not contain any of the 

ACGIH-BKLT and ACGHI-DOC confirmed or suspected human carcinogens. 

6. Use high performance acrylic paints in place of alkyd paints. 

1.8 SAFETY AND HEALTH 

A. Apply paint materials using safety methods and equipment in accordance 

with the following: 

1. Comply with applicable Federal, State, and local laws and regulations, 

and with the ACCIDENT PREVENTION PLAN, including the Activity Hazard 

Analysis (AHA) as specified in Section 01 35 26, SAFETY REQUIREMENTS. 

The AHA is to include analyses of the potential impact of painting 

operations on painting personnel and on others involved in and adjacent 

to the work zone. 

B. Safety Methods Used During Paint Application: Comply with the requirements 

of SSPC PA Guide 10. 

C. Toxic Materials: To protect personnel from overexposure to toxic 

materials, conform to the most stringent guidance of: 

1. The applicable manufacturer’s Material Safety Data Sheets (MSDS) or 

local regulation. 

2. 29 CFR 1910.1000. 

3. ACHIH-BKLT and ACGHI-DOC, threshold limit values. 

1.9 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to the extent 

referenced. Publications are referenced in the text by basic designation 

only. 

B. American Conference of Governmental Industrial Hygienists (ACGIH): 

ACGIH TLV-BKLT-2012.....Threshold Limit Values (TLV) for Chemical 

Substances and Physical Agents and Biological 

Exposure Indices (BEIs) 

ACGIH TLV-DOC-2012......Documentation of Threshold Limit Values and 

Biological Exposure Indices, (Seventh Edition) 
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C. ASME International (ASME): 

A13.1-07(R2013).........Scheme for the Identification of Piping Systems 

D. Code of Federal Regulation (CFR): 

40 CFR 59...............Determination of Volatile Matter Content, Water 

Content, Density Volume Solids, and Weight Solids 

of Surface Coating 

E. Commercial Item Description (CID): 

A-A-1272A...............Plaster Gypsum (Spackling Compound) 

F. Federal Specifications (Fed Spec): 

TT-P-1411A..............Paint, Copolymer-Resin, Cementitious (For 

Waterproofing Concrete and Masonry Walls) (CEP) 

G. Master Painters Institute (MPI): 

1.......................Aluminum Paint  

4.......................Interior/ Exterior Latex Block Filler 

5.......................Exterior Alkyd Wood Primer 

7.......................Exterior Oil Wood Primer 

8.......................Exterior Alkyd, Flat MPI Gloss Level 1  

9.......................Exterior Alkyd Enamel MPI Gloss Level 6  

10......................Exterior Latex, Flat  

11......................Exterior Latex, Semi-Gloss  

18......................Organic Zinc Rich Primer 

22......................Aluminum Paint, High Heat (up to 590% - 1100F) 

27......................Exterior / Interior Alkyd Floor Enamel, Gloss  

31......................Polyurethane, Moisture Cured, Clear Gloss  

36......................Knot Sealer 

43......................Interior Satin Latex, MPI Gloss Level 4 

44......................Interior Low Sheen Latex, MPI Gloss Level 2 

45......................Interior Primer Sealer 

46......................Interior Enamel Undercoat 

47......................Interior Alkyd, Semi-Gloss, MPI Gloss Level 5  

48......................Interior Alkyd, Gloss, MPI Gloss Level 6  

50......................Interior Latex Primer Sealer 

51......................Interior Alkyd, Eggshell, MPI Gloss Level 3 

52......................Interior Latex, MPI Gloss Level 3  

53......................Interior Latex, Flat, MPI Gloss Level 1  

54......................Interior Latex, Semi-Gloss, MPI Gloss Level 5  

59......................Interior/Exterior Alkyd Porch & Floor Enamel, Low 

Gloss  
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60......................Interior/Exterior Latex Porch & Floor Paint, Low 

Gloss 

66......................Interior Alkyd Fire Retardant, Clear Top-Coat (ULC 

Approved)  

67......................Interior Latex Fire Retardant, Top-Coat (ULC 

Approved)  

68......................Interior/ Exterior Latex Porch & Floor Paint, 

Gloss 

71......................Polyurethane, Moisture Cured, Clear, Flat  

77......................Epoxy Cold Cured, Gloss  

79......................Marine Alkyd Metal Primer 

90......................Interior Wood Stain, Semi-Transparent  

91......................Wood Filler Paste 

94......................Exterior Alkyd, Semi-Gloss  

95......................Fast Drying Metal Primer 

98......................High Build Epoxy Coating 

101.....................Epoxy Anti-Corrosive Metal Primer 

108.....................High Build Epoxy Coating, Low Gloss  

114.....................Interior Latex, Gloss 

119.....................Exterior Latex, High Gloss (acrylic)  

134.....................Galvanized Water Based Primer 

135.....................Non-Cementitious Galvanized Primer 

138.....................Interior High Performance Latex, MPI Gloss Level 2  

139.....................Interior High Performance Latex, MPI Gloss Level 3 

140.....................Interior High Performance Latex, MPI Gloss Level 4 

141.....................Interior High Performance Latex (SG) MPI Gloss 

Level 5 

163.....................Exterior Water Based Semi-Gloss Light Industrial 

Coating, MPI Gloss Level 5 

G. Society for Protective Coatings (SSPC): 

SSPC SP 1-82(R2004).....Solvent Cleaning 

SSPC SP 2-82(R2004).....Hand Tool Cleaning 

SSPC SP 3-28(R2004).....Power Tool Cleaning 

SSPC SP 10/NACE No.2....Near-White Blast Cleaning 

SSPC PA Guide 10........Guide to Safety and Health Requirements  

H. Maple Flooring Manufacturer’s Association (MFMA): 

I. U.S. National Archives and Records Administration (NARA): 

29 CFR 1910.1000........Air Contaminants 
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J. Underwriter’s Laboratory (UL) 

PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. Conform to the coating specifications and standards referenced in PART 3. 

Submit manufacturer’s technical data sheets for specified coatings and 

solvents. 

2.2 PAINT PROPERTIES: 

A. Use ready-mixed (including colors), except two component epoxies, 

polyurethanes, polyesters, paints having metallic powders packaged 

separately and paints requiring specified additives. 

B. Where no requirements are given in the referenced specifications for 

primers, use primers with pigment and vehicle, compatible with substrate 

and finish coats specified. 

C. Provide undercoat paint produced by the same manufacturer as the finish 

coats. Use only thinners approved by the paint manufacturer, and use only 

to recommended limits. 

D. VOC Content: For field applications that are inside the weatherproofing 

system, paints and coating to comply with VOC content limits of 

authorities having jurisdiction and the following VOC content limits: 

1. Flat Paints and Coatings: 50 g/L. 

2. Non-flat Paints and Coatings: 150 g/L. 

3. Primers, Sealers, and Undercoaters: 200 g/L. 

E. VOC test method for paints and coatings is to be in accordance with 

40 CFR 59 (EPA Method 24). Part 60, Appendix A with the exempt compounds’ 

content determined by Method 303 (Determination of Exempt Compounds) in 

the South Coast Air Quality Management District’s (SCAQMD) “Laboratory 

Methods of Analysis for Enforcement Samples” manual. 

PART 3 - EXECUTION 

3.1 JOB CONDITIONS: 

A. Safety: Observe required safety regulations and manufacturer's warning and 

instructions for storage, handling and application of painting materials. 

1. Take necessary precautions to protect personnel and property from 

hazards due to falls, injuries, toxic fumes, fire, explosion, or other 

harm. 

2. Deposit soiled cleaning rags and waste materials in metal containers 

approved for that purpose. Dispose of such items off the site at end of 

each day’s work. 

B. Atmospheric and Surface Conditions: 
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1. Do not apply coating when air or substrate conditions are: 

a. Less than 3 degrees C (5 degrees F) above dew point. 

b. Below 10 degrees C (50 degrees F) or over 35 degrees C 

(95 degrees F), unless specifically pre-approved by the COR and the 

product manufacturer. Under no circumstances are application 

conditions to exceed manufacturer recommendations. 

c. When the relative humidity exceeds 85 percent; or to damp or wet 

surfaces; unless otherwise permitted by the paint manufacturer’s 

printed instructions. 

2. Maintain interior temperatures until paint dries hard. 

3. Do no exterior painting when it is windy and dusty. 

4. Do not paint in direct sunlight or on surfaces that the sun will warm. 

5. Apply only on clean, dry and frost free surfaces except as follows: 

a. Apply water thinned acrylic and cementitious paints to damp (not 

wet) surfaces only when allowed by manufacturer's printed 

instructions. 

b. Concrete and masonry when permitted by manufacturer’s 

recommendations, dampen surfaces to which water thinned acrylic and 

cementitious paints are applied with a fine mist of water on hot dry 

days to prevent excessive suction and to cool surface. 

3.2 INSPECTION:  

A. Examine the areas and conditions where painting and finishing are to be 

applied and correct any conditions detrimental to the proper and timely 

completion of the work. Do not proceed with the work until unsatisfactory 

conditions are corrected to permit proper installation of the work. 

3.3 GENERAL WORKMANSHIP REQUIREMENTS: 

A. Application may be by brush or roller. Spray application only upon 

acceptance from the COR in writing. 

B. Furnish to the COR a painting schedule indicating when the respective 

coats of paint for the various areas and surfaces will be completed. This 

schedule is to be kept current as the job progresses. 

C. Protect work at all times. Protect all adjacent work and materials by 

suitable covering or other method during progress of work. Upon completion 

of the work, remove all paint and varnish spots from floors, glass and 

other surfaces. Remove from the premises all rubbish and accumulated 

materials of whatever nature not caused by others and leave work in a 

clean condition. 



Relocate Boiler Plant Electrical Room 
Project 654-16-632 01-01-16 

09 91 00 - 9 

D. Remove and protect hardware, accessories, device plates, lighting 

fixtures, and factory finished work, and similar items, or provide in 

place protection. Upon completion of each space, carefully replace all 

removed items by workmen skilled in the trades involved. 

E. When indicated to be painted, remove electrical panel box covers and doors 

before painting walls. Paint separately and re-install after all paint is 

dry. 

F. Materials are to be applied under adequate illumination, evenly spread and 

flowed on smoothly to avoid runs, sags, holidays, brush marks, air bubbles 

and excessive roller stipple. 

G. Apply materials with a coverage to hide substrate completely. When color, 

stain, dirt or undercoats show through final coat of paint, the surface is 

to be covered by additional coats until the paint film is of uniform 

finish, color, appearance and coverage, at no additional cost to the 

Government. 

H. All coats are to be dry to manufacturer’s recommendations before applying 

succeeding coats. 

I. All suction spots or “hot spots” in plaster after the application of the 

first coat are to be touched up before applying the second coat. 

3.4 SURFACE PREPARATION: 

A. General: 

1. The Contractor shall be held wholly responsible for the finished 

appearance and satisfactory completion of painting work. Properly 

prepare all surfaces to receive paint, which includes cleaning, 

sanding, and touching-up of all prime coats applied under other 

Sections of the work. Broom clean all spaces before painting is 

started. All surfaces to be painted or finished are to be completely 

dry, clean and smooth.  

2. See other sections of specifications for specified surface conditions 

and prime coat. 

3. Perform preparation and cleaning procedures in strict accordance with 

the paint manufacturer’s instructions and as herein specified, for each 

particular substrate condition. 

4. Clean surfaces before applying paint or surface treatments with 

materials and methods compatible with substrate and specified finish. 

Remove any residue remaining from cleaning agents used. Do not use 

solvents, acid, or steam on concrete and masonry. Schedule the cleaning 
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and painting so that dust and other contaminants from the cleaning 

process will not fall in wet, newly painted surfaces. 

5. Maximum Moisture Content of Substrates: When measured with an 

electronic moisture meter as follows: 

a. Concrete: 12 percent. 

b. Gypsum Board: 12 percent. 

B. Ferrous Metals: 

1. Remove oil, grease, soil, drawing and cutting compounds, flux and other 

detrimental foreign matter in accordance with SSPC-SP 1 (Solvent 

Cleaning). 

2. Remove loose mill scale, rust, and paint, by hand or power tool 

cleaning, as defined in SSPC-SP 2 (Hand Tool Cleaning) and SSPC-SP 3 

(Power Tool Cleaning). 

3. Fill dents, holes and similar voids and depressions in flat exposed 

surfaces of hollow steel doors and frames, access panels, roll-up steel 

doors and similar items specified to have semi-gloss or gloss finish 

with TT-F-322D (Filler, Two-Component Type, For Dents, Small Holes and 

Blow-Holes). Finish flush with adjacent surfaces. 

a. Fill flat head countersunk screws used for permanent anchors. 

b. Do not fill screws of item intended for removal such as glazing 

beads. 

4. Spot prime abraded and damaged areas in shop prime coat which expose 

bare metal with same type of paint used for prime coat. Feather edge of 

spot prime to produce smooth finish coat.  

5. Spot prime abraded and damaged areas which expose bare metal of factory 

finished items with paint as recommended by manufacturer of item. 

C. Zinc-Coated (Galvanized) Metal,Surfaces Specified Painted: 

1. Clean surfaces to remove grease, oil and other deterrents to paint 

adhesion in accordance with SSPC-SP 1 (Solvent Cleaning). 

2. Spot coat abraded and damaged areas of zinc-coating which expose base 

metal on hot-dip zinc-coated items with MPI 18 (Organic Zinc Rich 

Coating). Prime or spot prime with MPI 134 (Waterborne Galvanized 

Primer) or MPI 135 (Non-Cementitious Galvanized Primer) depending on 

finish coat compatibility. 

D. Masonry, Concrete, Cement Board, Cement Plaster and Stucco: 

1. Clean and remove dust, dirt, oil, grease efflorescence, form release 

agents, laitance, and other deterrents to paint adhesion. 
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2. Use emulsion type cleaning agents to remove oil, grease, paint and 

similar products.  Use of solvents, acid, or steam is not permitted. 

6. Repair broken and spalled concrete edges with concrete patching 

compound to match adjacent surfaces as specified in 

Division 03, CONCRETE Sections. Remove projections to level of adjacent 

surface by grinding or similar methods. 

E. Gypsum Plaster and Gypsum Board: 

1. Remove efflorescence, loose and chalking plaster or finishing 

materials. 

2. Remove dust, dirt, and other deterrents to paint adhesion. 

3. Fill holes, cracks, and other depressions with CID-A-A-1272A finished 

flush with adjacent surface, with texture to match texture of adjacent 

surface. Patch holes over 25 mm (1-inch) in diameter as specified in 

Section for plaster or gypsum board. 

3.5 PAINT PREPARATION: 

A. Thoroughly mix painting materials to ensure uniformity of color, complete 

dispersion of pigment and uniform composition. 

B. Do not thin unless necessary for application and when finish paint is used 

for body and prime coats. Use materials and quantities for thinning as 

specified in manufacturer's printed instructions. 

C. Remove paint skins, then strain paint through commercial paint strainer to 

remove lumps and other particles. 

D. Mix two (2) component and two (2) part paint and those requiring additives 

in such a manner as to uniformly blend as specified in manufacturer's 

printed instructions unless specified otherwise. 

E. For tinting required to produce exact shades specified, use color pigment 

recommended by the paint manufacturer. 

3.6 APPLICATION: 

A. Start of surface preparation or painting will be construed as acceptance 

of the surface as satisfactory for the application of materials. 

B. Unless otherwise specified, apply paint in three (3) coats; prime, body, 

and finish. When two (2) coats applied to prime coat are the same, first 

coat applied over primer is body coat and second coat is finish coat. 

C. Apply each coat evenly and cover substrate completely. 

D. Allow not less than 48 hours between application of succeeding coats, 

except as allowed by manufacturer's printed instructions, and approved by 

COR. 
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E. Apply by brush or roller. Spray application for new or existing occupied 

spaces only upon approval by acceptance from COR in writing. 

1. Apply painting materials specifically required by manufacturer to be 

applied by spraying. 

2. In new construction and in existing occupied spaces, where paint is 

applied by spray, mask or enclose with polyethylene, or similar air 

tight material with edges and seams continuously sealed including items 

specified in “Building and Structural Work Field Painting”; “Work not 

Painted”; motors, controls, telephone, and electrical equipment, fronts 

of sterilizes and other recessed equipment and similar prefinished 

items. 

F. Do not paint in closed position operable items such as access doors and 

panels, window sashes, overhead doors, and similar items except overhead 

roll-up doors and shutters. 

3.7 PRIME PAINTING: 

A. After surface preparation, prime surfaces before application of body and 

finish coats, except as otherwise specified. 

B. Spot prime and apply body coat to damaged and abraded painted surfaces 

before applying succeeding coats. 

C. Additional field applied prime coats over shop or factory applied prime 

coats are not required except for exterior exposed steel apply an 

additional prime coat. 

D. Metals except boilers, incinerator stacks, and engine exhaust pipes: 

1. Steel and iron: MPI 95 (Fast Drying Metal Primer. 

2. Zinc-coated steel and iron: MPI 134 (Waterborne Galvanized Primer). 

E. Gypsum Board: 

1. Surfaces scheduled to have MPI 52 (Interior Latex, MPI Gloss Level 3) 

finish: Use MPI 53 (Interior Latex, MPI Gloss Level 3). 

2. Primer: MPI 50 (Interior Latex Primer Sealer). 

3.8 EXTERIOR FINISHES: 

A. Apply following finish coats where specified in Section 09 06 00, SCHEDULE 

FOR FINISHES. 

B. Steel and Ferrous Metal: 

1. Two (2) coats of MPI 94 (Exterior Alkyd, Semi-Gloss) on exposed 

surfaces. 

C. Concrete: 

1. General: 

a. Where specified in Section 09 06 00, SCHEDULE FOR FINISHES or shown. 
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b. Mix as specified in manufacturer's printed directions. 

c. Do not mix more paint than can be used within four (4) hours after 

mixing. Discard paint that has started to set. 

d. Dampen warm surfaces above 24 degrees C (75 degrees F) with fine 

mist of water before application of paint. Do not leave free water 

on surface. 

e. Cure paint with a fine mist of water as specified in manufacturer's 

printed instructions. 

2. Use two (2) coats of TT-P-1411 (Paint, Co-polymer-Resin, Cementitious), 

unless specified otherwise. 

3.9 INTERIOR FINISHES: 

A. Apply following finish coats over prime coats in spaces or on surfaces 

specified in Section 09 06 00, SCHEDULE FOR FINISHES. 

B. Metal Work: 

1. Apply to exposed surfaces. 

2. Omit body and finish coats on surfaces concealed after installation 

except electrical conduit containing conductors over 600 volts. 

3. Ferrous Metal, Galvanized Metal, and Other Metals Scheduled:  

a. Apply two (2) coats of MPI 47 (Interior Alkyd, Semi-Gloss) unless 

specified otherwise. 

C. Gypsum Board: 

1. One (1) coat of MPI 45 (Interior Primer Sealer) plus one (1) coat of 

MPI 139 (Interior High Performance Latex, MPI Gloss level 3). 

D. Masonry and Concrete Walls: 

2. Two (2) coats of  MPI 52 (Interior Latex, MPI Gloss Level 3). 

3.10 REFINISHING EXISTING PAINTED SURFACES: 

A. Clean, patch and repair existing surfaces as specified under “Surface 

Preparation”. No “telegraphing” of lines, ridges, flakes, etc., through 

new surfacing is permitted. Where this occurs, sand smooth and re-finish 

until surface meets with COR’s approval. 

B. Remove and reinstall items as specified under “General Workmanship 

Requirements”. 

C. Remove existing finishes or apply separation coats to prevent non 

compatible coatings from having contact. 

D. Patched or Replaced Areas in Surfaces and Components: Apply spot prime and 

body coats as specified for new work to repaired areas or replaced 

components. 
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E. Except where scheduled for complete painting apply finish coat over plane 

surface to nearest break in plane, such as corner, reveal, or frame. 

F. Refinish areas as specified for new work to match adjoining work unless 

specified or scheduled otherwise. 

G. Sand or dull glossy surfaces prior to painting. 

H. Sand existing coatings to a feather edge so that transition between new 

and existing finish will not show in finished work. 

3.11 PAINT COLOR: 

A. Color and gloss of finish coats is specified in Section 09 06 00, SCHEDULE 

FOR FINISHES.  

B. For additional requirements regarding color see Articles, “REFINISHING 

EXISTING PAINTED SURFACE” and “MECHANICAL AND ELECTRICAL FIELD PAINTING 

SCHEDULE”. 

C. Coat Colors: 

1. Color of priming coat: Lighter than body coat. 

2. Color of body coat:  Lighter than finish coat. 

3. Color prime and body coats to not show through the finish coat and to 

mask surface imperfections or contrasts. 

3.12 MECHANICAL AND ELECTRICAL WORK FIELD PAINTING SCHEDULE: 

A. Field painting of mechanical and electrical consists of cleaning, 

touching-up abraded shop prime coats, and applying prime, body and finish 

coats to materials and equipment if not factory finished in space 

scheduled to be finished. 

B. In spaces not scheduled to be finish painted in Section 09 06 00, SCHEDULE 

FOR FINISHES paint as specified below. 

C. Paint various systems specified in Division 22 - PLUMBING, Division 23 – 

HEATING, VENTILATION AND AIR-CONDITIONING, Division 26 - ELECTRICAL, and 

Division 27 - COMMUNICATIONS. 

D. Paint after tests have been completed. 

E. Omit prime coat from factory prime-coated items.  

F. Finish painting of mechanical and electrical equipment is not required 

when located in interstitial spaces, above suspended ceilings, in 

concealed areas such as pipe and electric closets, pipe basements, pipe 

tunnels, trenches, attics, roof spaces, shafts and furred spaces except on 

electrical conduit containing feeders 600 volts or more. 

G. Omit field painting of items specified in “BUILDING AND STRUCTURAL WORK 

FIELD PAINTING”; “Building and Structural Work not Painted”. 

H. Color: 
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1. Paint items having no color specified in Section 09 06 00, SCHEDULE FOR 

FINISHES to match surrounding surfaces.  

2. Paint colors as specified in Section 09 06 00, SCHEDULE FOR FINISHES 

except for following: 

a. White: Exterior unfinished surfaces of enameled plumbing fixtures. 

Insulation coverings on breeching and uptake inside boiler house, 

drums and drum-heads, oil heaters, condensate tanks and condensate 

piping.  

b. Gray: Heating, ventilating, air conditioning and refrigeration 

equipment (except as required to match surrounding surfaces), and 

water and sewage treatment equipment and sewage ejection equipment. 

c. Aluminum Color: Ferrous metal on outside of boilers and in 

connection with boiler settings including supporting doors and door 

frames and fuel oil burning equipment, and steam generation system 

(bare piping, fittings, hangers, supports, valves, traps and 

miscellaneous iron work in contact with pipe). 

d. Federal Safety Red: Exposed fire protection piping hydrants, post 

indicators, electrical conducts containing fire alarm control 

wiring, and fire alarm equipment. 

e. Federal Safety Orange: Entire lengths of electrical conduits 

containing feeders 600 volts or more. 

f. Color to match brickwork sheet metal covering on breeching outside 

of exterior wall of boiler house. 

I. Apply paint systems on properly prepared and primed surface as follows: 

1. Exterior Locations: 

a. Apply two (2) coats of MPI 94 (Exterior Alkyd, Semi-gloss)to the 

following ferrous metal items: 

Vent and exhaust pipes with temperatures under 94 degrees C(201 

degrees F), roof drains, fire hydrants, post indicators, yard 

hydrants, exposed piping and similar items. 

b. Apply two (2) coats of MPI 11 (Exterior Latex, Semi-Gloss) to 

galvanized and zinc-copper alloy metal. 

2. Interior Locations: 

a. Apply two (2) coats of MPI 47 (Interior Alkyd, Semi-Gloss) to 

following items: 

1) Metal under 94 degrees C (201 degrees F) of items such as bare 

piping, fittings, hangers and supports. 
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2) Equipment and systems such as hinged covers and frames for 

control cabinets and boxes, cast-iron radiators, electric 

conduits and panel boards. 

3) Heating, ventilating, air conditioning, plumbing equipment, and 

machinery having shop prime coat and not factory finished. 

b. Paint electrical conduits containing cables rated 600 volts or more 

using two (2) coats of MPI 94 (Exterior Alkyd, Semi-gloss) in the 

Federal Safety Orange color in exposed and concealed spaces full 

length of conduit. 

3.13 BUILDING AND STRUCTURAL WORK FIELD PAINTING: 

A. Painting and finishing of interior and exterior work except as specified 

here-in-after. 

1. Painting and finishing of new and existing work including colors and 

gloss of finish selected is specified in Finish Schedule, Section 09 06 

00, SCHEDULE FOR FINISHES. 

2. Painting of disturbed, damaged and repaired or patched surfaces when 

entire space is not scheduled for complete repainting or refinishing. 

3. Painting of ferrous metal and galvanized metal. 

B. Building and Structural Work not Painted: 

1. Prefinished items: 

a. Factory finished equipment and pre-engineered metal building 

components such as metal roof and wall panels. 

2. Finished surfaces: 

a. Hardware except ferrous metal. 

b. Anodized aluminum, stainless steel, chromium plating, copper, and 

brass, except as otherwise specified. 

c. Signs, fixtures, and other similar items integrally finished. 

3. Concealed surfaces: 

a. Inside dumbwaiter, elevator and duct shafts, interstitial spaces, 

pipe basements, crawl spaces, pipe tunnels, above ceilings, attics, 

except as otherwise specified. 

b. Inside walls or other spaces behind access doors or panels. 

c. Surfaces concealed behind permanently installed casework and 

equipment. 

4. Moving and operating parts: 

a. Shafts, chains, gears, mechanical and electrical operators, 

linkages, and sprinkler heads, and sensing devices. 

b. Tracks for overhead or coiling doors, shutters, and grilles. 
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5. Labels: 

a. Code required label, such as Underwriters Laboratories Inc., 

Intertek Testing Service or Factory Mutual Research Corporation. 

b. Identification plates, instruction plates, performance rating, and 

nomenclature. 

6. Concrete curbs, gutters, pavements, retaining walls, exterior exposed 

foundations walls and interior walls in pipe basements. 

7. Structural steel encased in concrete, masonry, or other enclosure. 

8. Ceilings, walls, columns in interstitial spaces. 

3.14 IDENTITY PAINTING SCHEDULE: 

A. Identify designated service in new buildings or projects with extensive 

remodeling in accordance with ASME A13.1, unless specified otherwise, on 

exposed piping, piping above removable ceilings, piping in accessible pipe 

spaces, interstitial spaces, and piping behind access panels. For existing 

spaces where work is minor match existing. 

1. Legend may be identified using snap-on coil plastic markers or by paint 

stencil applications. 

2. Apply legends adjacent to changes in direction, on branches, where 

pipes pass through walls or floors, adjacent to operating accessories 

such as valves, regulators, strainers and cleanouts a minimum of 12.2 M 

(40 feet) apart on straight runs of piping. Identification next to 

plumbing fixtures is not required. 

3. Locate Legends clearly visible from operating position. 

4. Use arrow to indicate direction of flow using black stencil paint. 

5. Identify pipe contents with sufficient additional details such as 

temperature, pressure, and contents to identify possible hazard. Insert 

working pressure shown on construction documents where asterisk appears 

for High, Medium, and Low Pressure designations as follows: 

a. High Pressure - 414 kPa (60 psig) and above. 

b. Medium Pressure - 104 to 413 kPa (15 to 59 psig). 

c. Low Pressure - 103 kPa (14 psig) and below. 

d. Add Fuel oil grade numbers. 

6. Legend name in full or in abbreviated form as follows: 

 

 COLOR OF  COLOR OF COLOR OF LEGEND 

PIPING  EXPOSED PIPING BACKGROUND LETTERS ABBREVIATIONS 

 

Blow-off      Green  White  Blow-off 
Boiler Feedwater    Green  White  Blr Feed 
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A/C Condenser Water 

Supply      Green  White  A/C Cond Wtr Sup 

A/C Condenser Water 
Return      Green  White  A/C Cond Wtr Ret 

Chilled Water Supply   Green  White  Ch. Wtr Sup 

Chilled Water Return   Green  White  Ch. Wtr Ret 

Shop Compressed Air   Blue  White  Shop Air 

Air-Instrument Controls   Green  White  Air-Inst Cont 
Drain Line     Green  White  Drain 

Emergency Shower    Green  White  Emg Shower 

High Pressure Steam   Green  White  H.P. ______* 

High Pressure Condensate 

Return      Green  White  H.P. Ret ____* 
Medium Pressure Steam    Green   White  M. P. Stm ____* 

Medium Pressure Condensate 

Return      Green  White  M.P. Ret _____* 

Low Pressure Steam    Green  White  L.P. Stm _____* 

Low Pressure Condensate 
Return      Green  White  L.P. Ret _____* 

High Temperature Water 

Supply      Green  White  H. Temp Wtr Sup 

High Temperature Water 

Return      Green  White  H. Temp Wtr Ret 
Hot Water Heating Supply   Green  White  H. W. Htg Sup 

Hot Water Heating Return   Green  White  H. W. Htg Ret 

Gravity Condensate Return  Green  White  Gravity Cond Ret 

Pumped Condensate Return   Green  White  Pumped Cond Ret 

Vacuum Condensate Return   Green  White  Vac Cond Ret 
Fuel Oil - Grade    Brown  White  Fuel Oil-Grade   

(Diesel Fuel included under Fuel Oil) 

Boiler Water Sampling   Green  White  Sample 

Chemical Feed    Green  White  Chem Feed 

Continuous Blow-Down   Green  White  Cont. B D 
Pumped Condensate     Green  White  Pump Cond  

Pump Recirculating    Green  White  Pump-Recirc. 

Vent Line     Green  White  Vent 

Alkali      Orange  Black  Alk 

Bleach      Orange  Black  Bleach 
Detergent     Yellow  Black  Det 

Liquid Supply    Yellow  Black  Liq Sup 

Reuse  Water     Yellow  Black  Reuse Wtr 

Cold Water (Domestic) White  Green  White  C.W. Dom 

Hot Water (Domestic)  
  Supply   White  Yellow  Black  H.W. Dom 

  Return   White  Yellow  Black  H.W. Dom Ret 
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  Tempered Water  White  Yellow  Black  Temp. Wtr 

 

Ice Water 
  Supply   White  Green  White  Ice Wtr 

  Return   White  Green  White  Ice Wtr Ret 

Reagent Grade Water   Green  White  RG 

Reverse Osmosis    Green  White  RO 

Sanitary Waste    Green  White  San Waste 
Sanitary Vent    Green  White  San Vent 

Storm Drainage    Green  White  St Drain 

Pump Drainage    Green  White  Pump Disch 

Chemical Resistant Pipe 

  Waste     Orange  Black  Acid Waste 
  Vent      Orange  Black  Acid Vent 

Atmospheric Vent    Green  White  ATV 

Silver Recovery    Green  White  Silver Rec 

Oral Evacuation    Green  White  Oral Evac 

Fuel Gas     Yellow  Black  Gas 
Fire Protection Water 

  Sprinkler   Red  Red  White  Auto Spr 

  Standpipe   Red  Red  White  Stand 

  Sprinkler   Red  Red  White  Drain 

 
 

7. Electrical Conduits containing feeders over 600 volts, paint legends 

using 50 mm (2 inch) high black numbers and letters, showing the 

voltage class rating. Provide legends where conduits pass through walls 

and floors and at maximum 6096 mm (20 foot) intervals in between. Use 

labels with yellow background with black border and words Danger High 

Voltage Class,  5000   15000   25000 .  

8. See Sections for methods of identification, legends, and abbreviations 

of the following: 

a. Conduits containing high voltage feeders over 600 volts: 

Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS  

Section 27 05 33, RACEWAYS AND BOXES FOR COMMUNICATIONS SYSTEMS  

Section 28 05 33, RACEWAYS AND BOXES FOR ELECTRONIC SAFETY AND 

SECURITY. 

3.15 PROTECTION CLEAN UP, AND TOUCH-UP: 

A. Protect work from paint droppings and spattering by use of masking, drop 

cloths, removal of items or by other approved methods. 

B. Upon completion, clean paint from hardware, glass and other surfaces and 

items not required to be painted of paint drops or smears. 
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C. Before final inspection, touch-up or refinished in a manner to produce 

solid even color and finish texture, free from defects in work which was 

damaged or discolored. 

- - - E N D - - - 
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SECTION 13 05 41 
SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL COMPONENTS 

PART 1 – GENERAL 

1.1 DESCRIPTION:  

A. Provide seismic restraint in accordance with the requirements of this 

section in order to maintain the integrity of nonstructural components 

of the building so that they remain safe and functional in case of 

seismic event. 

1. This section applies to both new and existing components within the 

project boundaries. 

B. Definitions: Non-structural building components are components or 

systems that are not part of the building’s structural system whether 

inside or outside, above or below grade. Non-structural components of 

buildings include: 

1. Architectural Elements: Facades that are not part of the structural 

system and its shear resistant elements; cornices and other 

architectural projections and parapets that do not function 

structurally; glazing; nonbearing partitions; suspended ceilings; 

stairs isolated from the basic structure; cabinets; bookshelves; 

medical equipment; and storage racks. 

2. Electrical Elements: Power and lighting systems; substations; 

switchgear and switchboards; auxiliary engine-generator sets; 

transfer switches; motor control centers; motor generators; selector 

and controller panels; fire protection and alarm systems; special 

life support systems; and telephone and communication systems. 

3. Mechanical Elements: Heating, ventilating, and air-conditioning 

systems; medical gas systems; plumbing systems; sprinkler systems; 

pneumatic systems; boiler equipment and components. 

4. Transportation Elements: Mechanical, electrical and structural 

elements for transport systems, i.e., elevators and dumbwaiters, 

including hoisting equipment and counterweights. 

1.2 QUALITY CONTROL: 

A. Shop-Drawing Preparation: 

1. Have seismic-force-restraint shop drawings and calculations prepared 

by a professional civil or structural engineer experienced in the 

area of seismic force restraints. The professional civil or 

structural engineer shall be registered in the state where the 

project is located. 
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2. Submit design tables and information used for the design-force 

levels, stamped and signed by a professional civil or structural 

engineer registered in the State where project is located. 

B. Coordination: 

1. Do not install seismic restraints until seismic restraint submittals 

are approved by the Resident Engineer. 

2. Coordinate and install trapezes or other multi-pipe hanger systems 

prior to pipe installation. 

C. Seismic Certification: 

 Permanent equipments and components are to have Special Seismic 

Certification in accordance with requirements of section 13.2.2 of ASCE 

7 and shall comply with section 13.2.6 of ASCE 7.   

1.3 SUBMITTALS: 

A. Submit a coordinated set of equipment anchorage drawings prior to 

installation including: 

1. Description, layout, and location of items to be anchored or braced 

with anchorage or brace points noted and dimensioned. 

2. Details of anchorage or bracing at large scale with all members, 

parts brackets shown, together with all connections, bolts, welds 

etc. clearly identified and specified. 

3. Numerical value of design seismic brace loads. 

4. For expansion bolts, include design load and capacity if different 

from those specified. 

B. Submit prior to installation, a coordinated set of bracing drawings for 

seismic protection of piping, with data identifying the various support-

to-structure connections and seismic bracing structural connections, 

include: 

1. Single-line piping diagrams on a floor-by-floor basis. Show all 

suspended piping for a given floor on the same plain. 

2. Type of pipe (Copper, steel, cast iron, insulated, non-insulated, 

etc.). 

3. Pipe contents. 

4. Structural framing. 

5. Location of all gravity load pipe supports and spacing requirements. 

6. Numerical value of gravity load reactions. 

7. Location of all seismic bracing. 

8. Numerical value of applied seismic brace loads. 

9. Type of connection (Vertical support, vertical support with seismic 

brace etc.). 
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10. Seismic brace reaction type (tension or compression): Details 

illustrating all support and bracing components, methods of 

connections, and specific anchors to be used. 

C. Submit prior to installation, bracing drawings for seismic protection of 

suspended ductwork and suspended electrical and communication cables, 

include: 

1. Details illustrating all support and bracing components, methods of 

connection, and specific anchors to be used. 

2. Numerical value of applied gravity and seismic loads and seismic 

loads acting on support and bracing components. 

3. Maximum spacing of hangers and bracing. 

4. Seal of registered structural engineer responsible for design. 

D. Submit design calculations prepared and sealed by the registered civil 

or structural engineer specified above in paragraph 1.3A. 

E. Submit for concrete anchors, the appropriate ICC evaluation reports or 

lab test reports verifying compliance.  

1.4 APPLICABLE PUBLICATIONS: 

A. The Publications listed below (including amendments, addenda revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. The publications are referenced in text by basic designation 

only. 

B. American Concrete Institute (ACI): 

355.2-07................Qualification for Post-Installed Mechanical 

Anchors in Concrete and Commentary 

C. American Institute of Steel Construction (AISC): 

 Steel Construction Manual, Thirteenth Edition. 

D. American Society for Testing and Materials (ASTM): 

A36/A36M-08.............Standard Specification for Carbon Structural 

Steel 

A53/A53M-10.............Standard Specification for Pipe, Steel, Black 

and Hot-Dipped, Zinc-Coated, Welded and Seamless 

A307-10.................Standard Specification for Carbon Steel Bolts 

and Studs; 60,000 PSI Tensile Strength. 

A325-10.................Standard Specification for Structural Bolts, 

Steel, Heat Treated, 120/105 ksi Minimum Tensile 

Strength 

A325M-09................Standard Specification for High-Strength Bolts 

for Structural Steel Joints [Metric] 
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A490-10.................Standard Specification for Heat-Treated Steel 

Structural Bolts, 150 ksi Minimum Tensile 

Strength 

A490M-10................Standard Specification for High-Strength Steel 

Bolts, Classes 10.9 and 10.9.3, for Structural 

Steel Joints [Metric] 

A500/A500M-10...........Standard Specification for Cold-Formed Welded 

and Seamless Carbon Steel Structural Tubing in 

Rounds and Shapes 

A501-07.................Specification for Hot-Formed Welded and Seamless 

Carbon Steel Structural Tubing 

A615/A615M-09...........Standard Specification for Deformed and Plain 

Billet-Steel Bars for Concrete Reinforcement 

A992/A992M-06...........Standard Specification for Steel for Structural 

Shapes for Use in Building Framing 

A996/A996M-09...........Standard Specification for Rail-Steel and Axel-

Steel Deformed Bars for Concrete 

Reinforcement 

E488-96(R2003)..........Standard Test Method for Strength of Anchors in 

Concrete and Masonry Element 

E. American Society of Civil Engineers (ASCE 7). 

F. International Building Code (IBC). 

G. VA Seismic Design Requirements, H-18-8, February 2011. 

H. National Uniform Seismic Installation Guidelines (NUSIG). 

I. Sheet Metal and Air Conditioning Contractors National Association  

 (SMACNA): Seismic Restraint Manual - Guidelines for Mechanical Systems,   

1998 Edition and Addendum. 

1.5 REGULATORY REQUIREMENT:  

A. IBC 2012, ASCE 7-10. 

B. Exceptions: The seismic restraint of the following items may be omitted: 

1. Equipment weighing less than 200 pounds, which is supported directly 

on the floor. 

2. Equipment weighing less than 20 pounds, which is suspended from the 

roof or floor or hung from a wall. 

3. Gas and medical piping less than 2 ½ inches inside diameter. 

4. Piping in boiler plants and equipment rooms less than 1 ¼ inches 

inside diameter. 

5. All other piping less than 2 ½ inches inside diameter, except for 

automatic fire suppression systems. 
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6. All piping suspended by individual hangers, 12 inches or less in 

length from the top of pipe to the bottom of the support for the 

hanger. 

7. All electrical conduits, less than 2 ½ inches inside diameter. 

8.  All rectangular air handling ducts less than six square feet in 

cross sectional area. 

9. All round air handling ducts less than 28 inches in diameter. 

10. All ducts suspended by hangers 12 inches or less in length from the 

top of the duct to the bottom of support for the hanger.   

PART 2 – PRODUCTS 

2.1 STEEL: 

A. Structural Steel: ASTM A36 (miscellaneous shapes), ASTM A992 (W-shapes). 

B. Structural Tubing: ASTM A500, Grade B. 

C. Steel Pipe: ASTM A53/A53M, Grade B. 

D. Bolts & Nuts: ASTM A307. 

2.2 CAST-IN-PLACE CONCRETE: 

A. Concrete: 28 day strength, f’c = 30 MPa (4,000 psi). 

B. Reinforcing Steel: ASTM A615/615M or ASTM A996/A996M deformed. 

PART 3 – EXECUTION 

3.1 CONSTRUCTION, GENERAL: 

A. Provide equipment supports and anchoring devices to withstand the 

seismic design forces, so that when seismic design forces are applied, 

the equipment cannot displace, overturn, or become inoperable. 

B. Provide anchorages in conformance with recommendations of the equipment 

manufacturer and as shown on approved shop drawings and calculations. 

C. Construct seismic restraints and anchorage to allow for thermal 

expansion. 

D. Testing Before Final Inspection: 

1. Test 10-percent of anchors in masonry and concrete per ASTM E488, and 

ACI 355.2 to determine that they meet the required load capacity. If 

any anchor fails to meet the required load, test the next 20 

consecutive anchors, which are required to have zero failure, before 

resuming the 10-percent testing frequency. 

2. Before scheduling Final Inspection, submit a report on this testing 

indicating the number and location of testing, and what anchor-loads 

were obtained. 

3.2 EQUIPMENT RESTRAINT AND BRACING: 

A. See drawings for equipment; equipment shall be restrained or braced. 
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3.3 MECHANICAL DUCTWORK AND PIPING; ELECTRICAL BUSWAYS, CONDUITS, AND CABLE 
TRAYS; AND TELECOMMUNICATION WIRES AND CABLE TRAYS 

A. Support and brace mechanical ductwork and piping; electrical busways, 

conduits and cable trays; and telecommunication wires and cable trays to 

resist directional forces (lateral, longitudinal and vertical). 

B. Brace duct and breeching branches with a minimum of 1 brace per branch. 

D. Provide supports and anchoring so that, upon application of seismic 

forces, piping remains fully connected as operable systems which will 

not displace sufficiently to damage adjacent or connecting equipment, or 

building members. 

E. Seismic Restraint of Piping: 

1. Design criteria: 

a. Piping resiliently supported: Restrain to support 120-percent of 

the weight of the systems and components and contents. 

b. Piping not resiliently supported: Restrain to support 60-percent 

of the weight of the system components and contents. 

2. Provide seismic restraints according to one of the following options: 

F. Piping Connections: Provide flexible connections where pipes connect to 

equipment. Make the connections capable of accommodating relative 

differential movements between the pipe and equipment under conditions 

of earthquake shaking. 

3.4 CEILINGS AND LIGHTING FIXTURES 

A. At regular intervals, laterally brace suspended ceilings against lateral 

and vertical movements, and provide with a physical separation at the 

walls. 

B. Independently support and laterally brace all lighting fixtures. Refer 

to applicable portion of lighting specification, Section 26 51 00, 

INTERIOR LIGHTING. 

3.5 STORAGE RACKS, CABINETS, AND BOOKCASES 

A. Install storage racks to withstand earthquake forces and anchored to the 

floor or laterally braced from the top to the structural elements. 

B. Anchor medical supply cabinets to the floor or walls and equip them with 

properly engaged, lockable latches. 

C. Anchor filing cabinets that are more than 2 drawers high to the floor or 

walls, and equip all drawers with properly engaged, lockable latches. 

D. Anchor bookcases that are more than 30 inches high to the floor or 

walls, and equip any doors with properly engaged, lockable latches. 

- - - E N D - - - 
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SECTION 23 05 11 
COMMON WORK RESULTS FOR HVAC  

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. The requirements of this Section apply to all sections of Division 23.  

B. Definitions: 

1. Exposed: Piping, ductwork, and equipment exposed to view in finished 

rooms.  

2. Option or optional: Contractor's choice of an alternate material or 

method.  

3. RE: Resident Engineer 

4. COTR: Contracting Officer’s Technical Representative. 

1.2 RELATED WORK  

A. Section 00 72 00, GENERAL CONDITIONS 
B. Section 01 00 00, GENERAL REQUIREMENTS 

C. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES 

D. Section 03 30 00, CAST-IN-PLACE CONCRETE 

E. Section 05 31 00, STEEL DECKING 

F. Section 05 50 00, METAL FABRICATIONS  

G. Section 07 84 00, FIRESTOPPING  

H. Section 07 92 00, JOINT SEALANTS  

I. Section 09 91 00, PAINTING 

  J. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS 

K. Section 23 05 41, NOISE AND VIBRATION CONTROL FOR HVAC PIPING and 

EQUIPMENT 

L. Section 23 05 93, TESTING, ADJUSTING, and BALANCING FOR HVAC 

 M. Section 23 82 00, CONVECTION HEATING and COOLING UNITS 

 N. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS 

 O. Section 26 05 19, LOW VOLTAGE ELECTRICAL POWER CONDUITS and CABLES.     

1.3 QUALITY ASSURANCE  

A. Mechanical, electrical and associated systems shall be safe, reliable, 

efficient, durable, easily and safely operable and maintainable, easily 

and safely accessible, and in compliance with applicable codes as 

specified. The systems shall be comprised of high quality 

institutional-class and industrial-class products of manufacturers that 

are experienced specialists in the required product lines. All 
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construction firms and personnel shall be experienced and qualified 

specialists in industrial and institutional HVAC  

B. Flow Rate Tolerance for HVAC Equipment: Section 23 05 93, TESTING, 

ADJUSTING, AND BALANCING FOR HVAC. 

C. Equipment Vibration Tolerance: 

1. Refer to Section 23 05 41, NOISE AND VIBRATION CONTROL FOR HVAC 

PIPING and EQUIPMENT. Equipment shall be factory-balanced to this 

tolerance and re-balanced on site, as necessary. 

2. After HVAC air balance work is completed and permanent drive sheaves 

are in place, perform field mechanical balancing and adjustments 

required to meet the specified vibration tolerance. 

D. Products Criteria: 

1. Standard Products: Material and equipment shall be the standard 

products of a manufacturer regularly engaged in the manufacture of 

the products for at least 3 years (or longer as specified 

elsewhere). The design, model and size of each item shall have been 

in satisfactory and efficient operation on at least three 

installations for approximately three years. However, digital 

electronics devices, software and systems such as controls, 

instruments, computer work station, shall be the current generation 

of technology and basic design that has a proven satisfactory 

service record of at least three years. See other specification 

sections for any exceptions and/or additional requirements. 

2. All items furnished shall be free from defects that would adversely 

affect the performance, maintainability and appearance of individual 

components and overall assembly. 

3. Conform to codes and standards as required by the specifications. 

Conform to local codes, if required by local authorities such as the 

natural gas supplier, if the local codes are more stringent than 

those specified. Refer any conflicts to the Resident Engineer. 

4. Multiple Units: When two or more units of materials or equipment of 

the same type or class are required, these units shall be products 

of one manufacturer. 

5. Assembled Units: Manufacturers of equipment assemblies, which use 

components made by others, assume complete responsibility for the 

final assembled product. 

6. Nameplates: Nameplate bearing manufacturer's name or identifiable 

trademark shall be securely affixed in a conspicuous place on 
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equipment, or name or trademark cast integrally with equipment, 

stamped or otherwise permanently marked on each item of equipment. 

7. Asbestos products or equipment or materials containing asbestos 

shall not be used. 

E. Equipment Service Organizations:  

1. HVAC: Products and systems shall be supported by service 

organizations that maintain a complete inventory of repair parts and 

are located within 50 miles to the site.  

F. HVAC Mechanical Systems Welding: Before any welding is performed, 

contractor shall submit a certificate certifying that welders comply 

with the following requirements: 

1. Qualify welding processes and operators for piping according to ASME 

"Boiler and Pressure Vessel Code", Section IX, "Welding and Brazing 

Qualifications". 

2. Comply with provisions of ASME B31 series "Code for Pressure 

Piping". 

3. Certify that each welder has passed American Welding Society (AWS) 

qualification tests for the welding processes involved, and that 

certification is current. 

G. Execution (Installation, Construction) Quality: 

1. Apply and install all items in accordance with manufacturer's 

written instructions. Refer conflicts between the manufacturer's 

instructions and the contract drawings and specifications to the 

Resident Engineer for resolution. Provide written hard copies or 

computer files of manufacturer’s installation instructions to the 

Resident Engineer at least two weeks prior to commencing 

installation of any item. Installation of the item will not be 

allowed to proceed until the recommendations are received. Failure 

to furnish these recommendations is a cause for rejection of the 

material. 

2. Provide complete layout drawings required by Paragraph, SUBMITTALS.  

Do not commence construction work on any system until the layout 

drawings have been approved. 

H. Upon request by Government, provide lists of previous installations for 

selected items of equipment.  Include contact persons who will serve as 

references, with telephone numbers and e-mail addresses. 



Relocate Boiler Plant Electrical Room 
Project 654-16-652 02-01-15 

 

23 05 11 - 4 

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES, and with requirements in the individual 

specification sections.  

B. Contractor shall make all necessary field measurements and 

investigations to assure that the equipment and assemblies will meet 

contract requirements. 

C. If equipment is submitted which differs in arrangement from that shown, 

provide drawings that show the rearrangement of all associated systems. 

Approval will be given only if all features of the equipment and 

associated systems, including accessibility, are equivalent to that 

required by the contract. 

D. Prior to submitting shop drawings for approval, contractor shall 

certify in writing that manufacturers of all major items of equipment 

have each reviewed drawings and specifications, and have jointly 

coordinated and properly integrated their equipment and controls to 

provide a complete and efficient installation. 

E. Submittals and shop drawings for interdependent items, containing 

applicable descriptive information, shall be furnished together and 

complete in a group. Coordinate and properly integrate materials and 

equipment in each group to provide a completely compatible and 

efficient. 

F. Layout Drawings:  

1. Submit complete consolidated and coordinated layout drawings for all 

new systems, and for existing systems that are in the same areas. 

Refer to Section 00 72 00, GENERAL CONDITIONS, Article, SUBCONTRACTS 

AND WORK COORDINATION.  

2. The drawings shall include plan views, elevations and sections of 

all systems and shall be on a scale of not less than 1:32 (3/8-inch 

equal to one foot). Clearly identify and dimension the proposed 

locations of the principal items of equipment. The drawings shall 

clearly show locations and adequate clearance for all equipment, 

piping, valves, control panels and other items. Show the access 

means for all items requiring access for operations and maintenance. 

Provide detailed layout drawings of all piping and duct systems. 

3. Do not install equipment foundations, equipment or piping until 

layout drawings have been approved.  
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G. Manufacturer's Literature and Data: Submit under the pertinent section 

rather than under this section.  

1. Submit belt drive with the driven equipment. Submit selection data 

for specific drives when requested by the Resident Engineer.  

2. Submit electric motor data and variable speed drive data with the 

driven equipment.  

3. Equipment and materials identification.  

4. Fire-stopping materials.  

5. Hangers, inserts, supports and bracing. Provide load calculations 

for variable spring and constant support hangers.   

6. Wall, floor, and ceiling plates.  

H. HVAC Maintenance Data and Operating Instructions:  

1. Maintenance and operating manuals in accordance with Section 01 00 

00, GENERAL REQUIREMENTS, Article, INSTRUCTIONS, for systems and 

equipment.  

2. Provide a listing of recommended replacement parts for keeping in 

stock supply, including sources of supply, for equipment. Include in 

the listing belts for equipment: Belt manufacturer, model number, 

size and style, and distinguished whether of multiple belt sets.  

I. Provide copies of approved HVAC equipment submittals to the Testing, 

Adjusting and Balancing Subcontractor.  

1.5 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. Air Conditioning, Heating and Refrigeration Institute (AHRI):  

430-2009................Central Station Air-Handling Units  

C. American National Standard Institute (ANSI):  

B31.1-2007..............Power Piping  

D. Rubber Manufacturers Association (ANSI/RMA):  

IP-20-2007..............Specifications for Drives Using Classical 

V-Belts and Sheaves 

IP-21-2009..............Specifications for Drives Using Double-V 

(Hexagonal) Belts  

IP-22-2007..............Specifications for Drives Using Narrow V-Belts 

and Sheaves  
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E. Air Movement and Control Association (AMCA):  

410-96..................Recommended Safety Practices for Air Moving 

Devices  

F. American Society of Mechanical Engineers (ASME):  

Boiler and Pressure Vessel Code (BPVC):  

Section I-2007..........Power Boilers 

Section IX-2007.........Welding and Brazing Qualifications  

 Code for Pressure Piping: 

B31.1-2007..............Power Piping 

G. American Society for Testing and Materials (ASTM):  

A36/A36M-08.............Standard Specification for Carbon Structural 

Steel 

A575-96(2007)...........Standard Specification for Steel Bars, Carbon, 

Merchant Quality, M-Grades  

E84-10..................Standard Test Method for Surface Burning 

Characteristics of Building Materials  

E119-09c................Standard Test Methods for Fire Tests of 

Building Construction and Materials  

H. Manufacturers Standardization Society (MSS) of the Valve and Fittings 

Industry, Inc:  

SP-58-2009..............Pipe Hangers and Supports-Materials, Design and 

Manufacture, Selection, Application, and 

Installation  

SP 69-2003..............Pipe Hangers and Supports-Selection and 

Application 

SP 127-2001.............Bracing for Piping Systems, Seismic – Wind – 

Dynamic, Design, Selection, Application 

I. National Electrical Manufacturers Association (NEMA): 

MG-1-2009...............Motors and Generators 

J. National Fire Protection Association (NFPA):  

31-06...................Standard for Installation of Oil-Burning 

Equipment 

54-09...................National Fuel Gas Code 

70-08...................National Electrical Code 

85-07...................Boiler and Combustion Systems Hazards Code 

90A-09..................Standard for the Installation of Air 

Conditioning and Ventilating Systems  

101-09..................Life Safety Code  
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1.6 DELIVERY, STORAGE AND HANDLING  

A. Protection of Equipment:  

1. Equipment and material placed on the job site shall remain in the 

custody of the Contractor until phased acceptance, whether or not 

the Government has reimbursed the Contractor for the equipment and 

material. The Contractor is solely responsible for the protection of 

such equipment and material against any damage. 

2. Place damaged equipment in first class, new operating condition; or, 

replace same as determined and directed by the Resident Engineer. 

Such repair or replacement shall be at no additional cost to the 

Government. 

3. Protect interiors of new equipment and piping systems against entry 

of foreign matter. Clean both inside and outside before painting or 

placing equipment in operation. 

4. Existing equipment and piping being worked on by the Contractor 

shall be under the custody and responsibility of the Contractor and 

shall be protected as required for new work. 

B. Cleanliness of Piping and Equipment Systems: 

1. Exercise care in storage and handling of equipment and piping 

material to be incorporated in the work. Remove debris arising from 

cutting, threading and welding of piping. 

2. Piping systems shall be flushed, blown or pigged as necessary to 

deliver clean systems. 

3. Clean interior of all tanks prior to delivery for beneficial use by 

the Government. 

4. Boilers shall be left clean following final internal inspection by 

Government insurance representative or inspector. 

5. Contractor shall be fully responsible for all costs, damage, and 

delay arising from failure to provide clean systems. 

1.7 JOB CONDITIONS – WORK IN EXISTING BUILDING 

A. Building Operation: Government employees will be continuously operating 

and managing all facilities, including temporary facilities, that serve 

the medical center.  

B. Maintenance of Service: Schedule all work to permit continuous service 

as required by the medical center.  

C. Steam and Condensate Service Interruptions: Limited steam and 

condensate service interruptions, as required for interconnections of 

new and existing systems, will be permitted by the Resident Engineer 
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during periods when the demands are not critical to the operation of 

the medical center. These non-critical periods are limited to between 8 

pm and 5 am in the appropriate off-season (if applicable).  Provide at 

least one week advance notice to the Resident Engineer.  

D. Phasing of Work: Comply with all requirements shown on drawings or 

specified. 

E. Building Working Environment: Maintain the architectural and structural 

integrity of the building and the working environment at all times. 

Maintain the interior of building at 18 degrees C (65 degrees F) 

minimum. Limit the opening of doors, windows or other access openings 

to brief periods as necessary for rigging purposes. No storm water or 

ground water leakage permitted. Provide daily clean-up of construction 

and demolition debris on all floor surfaces and on all equipment being 

operated by VA.  

F. Acceptance of Work for Government Operation: As new facilities are made 

available for operation and these facilities are of beneficial use to 

the Government, inspections will be made and tests will be performed. 

Based on the inspections, a list of contract deficiencies will be 

issued to the Contractor. After correction of deficiencies as necessary 

for beneficial use, the Contracting Officer will process necessary 

acceptance and the equipment will then be under the control and 

operation of Government personnel. 

PART 2 - PRODUCTS  

2.1 FACTORY-ASSEMBLED PRODUCTS 

A. Provide maximum standardization of components to reduce spare part 

requirements. 

B. Manufacturers of equipment assemblies that include components made by 

others shall assume complete responsibility for final assembled unit. 

1. All components of an assembled unit need not be products of same 

manufacturer. 

2. Constituent parts that are alike shall be products of a single 

manufacturer. 

3. Components shall be compatible with each other and with the total 

assembly for intended service. 

4. Contractor shall guarantee performance of assemblies of components, 

and shall repair or replace elements of the assemblies as required 

to deliver specified performance of the complete assembly. 
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C. Components of equipment shall bear manufacturer's name and trademark, 

model number, serial number and performance data on a name plate 

securely affixed in a conspicuous place, or cast integral with, stamped 

or otherwise permanently marked upon the components of the equipment. 

D. Major items of equipment, which serve the same function, must be the 

same make and model. Exceptions will be permitted if performance 

requirements cannot be met. 

2.2 COMPATIBILITY OF RELATED EQUIPMENT  

 Equipment and materials installed shall be compatible in all respects 

with other items being furnished and with existing items so that the 

result will be a complete and fully operational plant that conforms to 

contract requirements. 

2.3 LIFTING ATTACHMENTS  

 Provide equipment with suitable lifting attachments to enable equipment 

to be lifted in its normal position. Lifting attachments shall 

withstand any handling conditions that might be encountered, without 

bending or distortion of shape, such as rapid lowering and braking of 

load. 

2.4 ELECTRIC MOTORS  

A. All material and equipment furnished and installation methods shall 

conform to the requirements of Section 23 05 12, GENERAL MOTOR 

REQUIREMENTS FOR HVAC AND STEAM GENERATION EQUIPMENT; Section 26 29 11, 

LOW-VOLTAGE MOTOR STARTERS; and, Section 26 05 19, LOW-VOLTAGE 

ELECTRICAL POWER CONDUCTORS AND CABLES (600 VOLTS AND BELOW). Provide 

all electrical wiring, conduit, and devices necessary for the proper 

connection, protection and operation of the systems. Provide special 

energy efficient premium efficiency type motors as scheduled.  

2.5 EQUIPMENT AND MATERIALS IDENTIFICATION  

  A. Use symbols, nomenclature and equipment numbers specified, shown on the 

drawings and shown in the maintenance manuals. Identification for 

piping is specified in Section 09 91 00, PAINTING. 

B. Interior (Indoor) Equipment: Engraved nameplates, with letters not less 

than 48 mm (3/16-inch) high of brass with black-filled letters, or 

rigid black plastic with white letters specified in Section 09 91 00, 

PAINTING permanently fastened to the equipment. Identify unit 

components such as coils, filters, fans, etc.  
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C. Control Items: Label all temperature and humidity sensors, controllers 

and control dampers. Identify and label each item as they appear on the 

control diagrams.  

D. Valve Tags and Lists:  

1. HVAC and Boiler Plant: Provide for all valves other than for 

equipment in Section 23 82 00, CONVECTION HEATING AND COOLING UNITS.  

2. Valve tags: Engraved black filled numbers and letters not less than 

13 mm (1/2-inch) high for number designation, and not less than 6.4 

mm(1/4-inch) for service designation on 19 gage 38 mm (1-1/2 inches) 

round brass disc, attached with brass "S" hook or brass chain.  

3. Valve lists: Typed or printed plastic coated card(s), sized 216 

mm(8-1/2 inches) by 280 mm (11 inches) showing tag number, valve 

function and area of control, for each service or system. Punch 

sheets for a 3-ring notebook. 

4. Provide detailed plan for each floor of the building indicating the 

location and valve number for each valve. Identify location of each 

valve with a color coded thumb tack in ceiling. 

2.6 GALVANIZED REPAIR COMPOUND 

 Mil. Spec. DOD-P-21035B, paint form.  

2.7 HVAC PIPE AND EQUIPMENT SUPPORTS AND RESTRAINTS  

A. Vibration Isolators: Refer to Section 23 05 41, NOISE AND VIBRATION 

CONTROL FOR HVAC PIPING AND EQUIPMENT. 

B. Supports for Roof Mounted Items:  

1. Equipment: Equipment rails shall be galvanized steel, minimum 1.3 mm 

(18 gauge), with integral baseplate, continuous welded corner seams, 

factory installed 50 mm by 100 mm (2 by 4) treated wood nailer, 1.3 

mm (18 gauge) galvanized steel counter flashing cap with screws, 

built-in cant strip, (except for gypsum or tectum deck), minimum 

height 280 mm (11 inches). For surface insulated roof deck, provide 

raised cant strip to start at the upper surface of the insulation.  

2. Pipe/duct pedestals: Provide a galvanized Unistrut channel welded to 

U-shaped mounting brackets which are secured to side of rail with 

galvanized lag bolts.  

C. Pipe Supports: Comply with MSS SP-58. Type Numbers specified refer to 

this standard. For selection and application comply with MSS SP-69. 

Refer to Section 05 50 00, METAL FABRICATIONS, for miscellaneous metal 

support materials and prime coat painting requirements.  

D. Attachment to Concrete Building Construction: 
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1. Concrete insert: MSS SP-58, Type 18.  

2. Self-drilling expansion shields and machine bolt expansion anchors:  

Permitted in concrete not less than 102 mm (four inches) thick when 

approved by the Resident Engineer for each job condition. 

3. Power-driven fasteners: Permitted in existing concrete or masonry 

not less than 102 mm (four inches) thick when approved by the 

Resident Engineer for each job condition.  

E. Attachment to Steel Building Construction:  

1. Welded attachment: MSS SP-58, Type 22.  

2. Beam clamps: MSS SP-58, Types 20, 21, 28 or 29. Type 23 C-clamp may 

be used for individual copper tubing up to 23mm (7/8-inch) outside  

diameter.  

  F. Attachment to existing structure: Support from existing roof frame. 

G. Hanger Rods: Hot-rolled steel, ASTM A36 or A575 for allowable load 

listed in MSS SP-58. For piping, provide adjustment means for 

controlling level or slope. Types 13 or 15 turn-buckles shall provide 

38 mm (1-1/2 inches) minimum of adjustment and incorporate locknuts. 

All-thread rods are acceptable.  

H. Hangers Supporting Multiple Pipes (Trapeze Hangers): Galvanized, cold 

formed, lipped steel channel horizontal member, not less than 41 mm by 

41 mm (1-5/8 inches by 1-5/8 inches), 2.7 mm (No. 12 gage), designed to 

accept special spring held, hardened steel nuts. Not permitted for 

steam supply and condensate piping.  

1. Allowable hanger load: Manufacturers rating less 91kg (200 pounds).  

2. Guide individual pipes on the horizontal member of every other 

trapeze hanger with 6 mm (1/4-inch) U-bolt fabricated from steel 

rod. Provide Type 40 insulation shield, secured by two 13mm 

(1/2-inch) galvanized steel bands, or preinsulated calcium silicate 

shield for insulated piping at each hanger.  

I. Supports for Piping Systems: 

1. Select hangers sized to encircle insulation on insulated piping. 

Refer to Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT 

INSULATION for insulation thickness. To protect insulation, provide 

Type 39 saddles for roller type supports or preinsulated calcium 

silicate shields. Provide Type 40 insulation shield or preinsulated 

calcium silicate shield at all other types of supports and hangers 

including those for preinsulated piping. 

2. Piping Systems except High and Medium Pressure Steam (MSS SP-58):  



Relocate Boiler Plant Electrical Room 
Project 654-16-652 02-01-15 

 

23 05 11 - 12 

a. Standard clevis hanger: Type 1; provide locknut.  

b. Riser clamps: Type 8.  

c. Wall brackets: Types 31, 32 or 33.  

d. Roller supports: Type 41, 43, 44 and 46.  

e. Saddle support: Type 36, 37 or 38.  

f. Turnbuckle: Types 13 or 15. Preinsulate. 

g. U-bolt clamp: Type 24.  

h. Copper Tube:  

1) Hangers, clamps and other support material in contact with 

tubing shall be painted with copper colored epoxy paint, 

plastic coated or taped with non adhesive isolation tape to 

prevent electrolysis. 

2) For vertical runs use epoxy painted or plastic coated riser 

clamps. 

3) For supporting tube to strut: Provide epoxy painted pipe 

straps for copper tube or plastic inserted vibration isolation 

clamps. 

4) Insulated Lines: Provide pre-insulated calcium silicate 

shields sized for copper tube. 

i. Supports for plastic or glass piping: As recommended by the pipe 

manufacturer with black rubber tape extending one inch beyond 

steel support or clamp.  

J. Seismic Restraint of Piping and Ductwork: Refer to Section 13 05 41, 

SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL COMPONENTS.  Comply 

with MSS SP-127. 

2.8 PIPE PENETRATIONS 

A. Install sleeves during construction for other than blocked out floor 

openings for risers in mechanical bays.  

B. To prevent accidental liquid spills from passing to a lower level, 

provide the following:  

1. For sleeves: Extend sleeve 25 mm (one inch) above finished floor and 

provide sealant for watertight joint.  

2. For blocked out floor openings: Provide 40 mm (1-1/2 inch) angle set 

in silicone adhesive around opening.  

3. For drilled penetrations: Provide 40 mm (1-1/2 inch) angle ring or 

square set in silicone adhesive around penetration.  
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C. Penetrations are not allowed through beams or ribs, but may be 

installed in concrete beam flanges. Any deviation from these 

requirements must receive prior approval of Resident Engineer.  

D. Sheet Metal, Plastic, or Moisture-resistant Fiber Sleeves: Provide for 

pipe passing through floors, interior walls, and partitions, unless 

brass or steel pipe sleeves are specifically called for below. 

E. Cast Iron or Zinc Coated Pipe Sleeves: Provide for pipe passing through 

exterior walls below grade. Make space between sleeve and pipe 

watertight with a modular or link rubber seal. Seal shall be applied at 

both ends of sleeve.  

F. Galvanized Steel or an alternate Black Iron Pipe with asphalt coating 

Sleeves: Provide for pipe passing through concrete beam flanges, except 

where brass pipe sleeves are called for. Provide sleeve for pipe 

passing through floor of mechanical rooms, laundry work rooms, and 

animal rooms above basement. Except in mechanical rooms, connect sleeve 

with floor plate.  

G. Sleeve Clearance: Sleeve through floors, walls, partitions, and beam 

flanges shall be one inch greater in diameter than external diameter of 

pipe. Sleeve for pipe with insulation shall be large enough to 

accommodate the insulation. Interior openings shall be caulked tight 

with fire stopping material and sealant to prevent the spread of fire, 

smoke, and gases.  

H. Sealant and Adhesives: Shall be as specified in Section 07 92 00, JOINT 

SEALANTS.  

2.9 WALL, FLOOR AND CEILING PLATES  

A. Material and Type: Chrome plated brass or chrome plated steel, one 

piece or split type with concealed hinge, with set screw for fastening 

to pipe, or sleeve. Use plates that fit tight around pipes, cover 

openings around pipes and cover the entire pipe sleeve projection.  

B. Thickness: Not less than 2.4 mm (3/32-inch) for floor plates. For wall 

and ceiling plates, not less than 0.64 mm (0.025-inch) for up to 80 mm 

(3-inch pipe), 0.89 mm (0.035-inch) for larger pipe.  

C. Locations: Use where pipe penetrates floors, walls and ceilings in 

exposed locations, in finished areas only. Provide a watertight joint 

in spaces where brass or steel pipe sleeves are specified.  

2.10 ASBESTOS 

 Materials containing asbestos are not permitted. 
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PART 3 - EXECUTION  

3.1 ARRANGEMENT AND INSTALLATION OF EQUIPMENT AND PIPING  

A. Coordinate location of piping, sleeves, inserts, hangers, ductwork and 

equipment. Locate piping, sleeves, inserts, hangers, ductwork and 

equipment clear of windows, doors, openings, light outlets, and other 

services and utilities. Prepare equipment layout drawings to coordinate 

proper location and personnel access of all facilities. Submit the 

drawings for review as required by Part 1. Follow manufacturer's 

published recommendations for installation methods not otherwise 

specified.  

B. Operating Personnel Access and Observation Provisions:  Select and 

arrange all equipment and systems to provide clear view and easy 

access, without use of portable ladders, for maintenance and operation 

of all devices including, but not limited to: all equipment items, 

valves, filters, strainers, transmitters, sensors, control devices. All 

gages and indicators shall be clearly visible by personnel standing on 

the floor or on permanent platforms. Do not reduce or change 

maintenance and operating space and access provisions that are shown on 

the drawings.  

C. Equipment and Piping Support: Coordinate structural systems necessary 

for pipe and equipment support with pipe and equipment locations to 

permit proper installation. 

D. Location of pipe sleeves, trenches and chases shall be accurately 

coordinated with equipment and piping locations. 

E. Cutting Holes: 

1. Cut holes through concrete and masonry by rotary core drill. 

Pneumatic hammer, impact electric, and hand or manual hammer type 

drill will not be allowed, except as permitted by Resident Engineer 

where working area space is limited. 

2. Locate holes to avoid interference with structural members such as 

beams or grade beams. Holes shall be laid out in advance and 

drilling done only after approval by Resident Engineer. If the 

Contractor considers it necessary to drill through structural 

members, this matter shall be referred to Resident Engineer for 

approval. 

3. Do not penetrate membrane waterproofing. 
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F. Interconnection of Instrumentation or Control Devices: Generally, 

electrical and pneumatic interconnections are not shown but must be 

provided. 

G. Minor Piping: Generally, small diameter pipe runs from drips and 

drains, water cooling, and other service are not shown but must be 

provided. 

H. Electrical Interconnection of Controls and Instruments: This generally 

not shown but must be provided. This includes interconnections of 

sensors, transmitters, transducers, control devices, control and 

instrumentation panels, instruments and computer workstations. Comply 

with NFPA-70. 

I. Protection and Cleaning:  

1. Equipment and materials shall be carefully handled, properly stored, 

and adequately protected to prevent damage before and during 

installation, in accordance with the manufacturer's recommendations 

and as approved by the Resident Engineer. Damaged or defective items 

in the opinion of the Resident Engineer, shall be replaced.  

2. Protect all finished parts of equipment, such as shafts and bearings 

where accessible, from rust prior to operation by means of 

protective grease coating and wrapping. Close pipe openings with 

caps or plugs during installation. Tightly cover and protect 

fixtures and equipment against dirt, water chemical, or mechanical 

injury. At completion of all work thoroughly clean fixtures, exposed 

materials and equipment.  

J. Concrete and Grout: Use concrete and shrink compensating grout 25 MPa 

(3000 psi) minimum, specified in Section 03 30 00, CAST-IN-PLACE 

CONCRETE.  

K. Install gages, thermometers, valves and other devices with due regard 

for ease in reading or operating and maintaining said devices. Locate 

and position thermometers and gages to be easily read by operator or 

staff standing on floor or walkway provided. Servicing shall not 

require dismantling adjacent equipment or pipe work.  

L. Install steam piping expansion joints as per manufacturer’s 

recommendations. 

M. Work in Existing Building:  

1. Perform as specified in Article, OPERATIONS AND STORAGE AREAS, 

Article, ALTERATIONS, and Article, RESTORATION of the Section 01 00 
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00, GENERAL REQUIREMENTS for relocation of existing equipment, 

alterations and restoration of existing building(s).  

2. As specified in Section 01 00 00, GENERAL REQUIREMENTS, Article, 

OPERATIONS AND STORAGE AREAS, make alterations to existing service 

piping at times that will least interfere with normal operation of 

the facility.  

3. Cut required openings through existing masonry and reinforced 

concrete using diamond core drills. Use of pneumatic hammer type 

drills, impact type electric drills, and hand or manual hammer type 

drills, will be permitted only with approval of the Resident 

Engineer. Locate openings that will least effect structural slabs, 

columns, ribs or beams. Refer to the Resident Engineer for 

determination of proper design for openings through structural 

sections and opening layouts approval, prior to cutting or drilling 

into structure. After Resident Engineer's approval, carefully cut 

opening through construction no larger than absolutely necessary for 

the required installation.  

N. Switchgear/Electrical Equipment Drip Protection: Every effort shall be 

made to eliminate the installation of pipe above electrical and 

telephone switchgear. If this is not possible, encase pipe in a second 

pipe with a minimum of joints. Installation of piping, ductwork, leak 

protection apparatus or other installations foreign to the electrical 

installation shall be located in the space equal to the width and depth 

of the equipment and extending from to a height of 1.8 m (6 ft.) above 

the equipment of to ceiling structure, whichever is lower (NFPA 70). 

O. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not conveniently accessible for operation and maintenance, 

equipment shall be removed and reinstalled or remedial action 

performed as directed at no additional cost to the Government. 

2. The term "conveniently accessible" is defined as capable of being 

reached without the use of ladders, or without climbing or crawling 

under or over obstacles such as motors, fans, pumps, belt guards, 

transformers, high voltage lines, piping, and ductwork. 

3.2 TEMPORARY PIPING AND EQUIPMENT 

A. Continuity of operation of existing facilities will generally require 

temporary installation or relocation of equipment and piping. 
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B. The Contractor shall provide all required facilities in accordance with 

the requirements of phased construction and maintenance of service. All 

piping and equipment shall be properly supported, sloped to drain, 

operate without excessive stress, and shall be insulated where injury 

can occur to personnel by contact with operating facilities. The 

requirements of Paragraph 3.1 apply. 

C. Temporary facilities and piping shall be completely removed and any 

openings in structures sealed. Provide necessary blind flanges and caps 

to seal open piping remaining in service. 

3.3 RIGGING 

A. Design is based on application of available equipment. Openings in 

building structures are planned to accommodate design scheme. 

B. Alternative methods of equipment delivery may be offered by Contractor 

and will be considered by Government under specified restrictions of 

phasing and maintenance of service as well as structural integrity of 

the building. 

C. Close all openings in the building when not required for rigging 

operations to maintain proper environment in the facility for 

Government operation and maintenance of service.   

D. Contractor shall provide all facilities required to deliver specified 

equipment and place on foundations. Attachments to structures for 

rigging purposes and support of equipment on structures shall be 

Contractor's full responsibility. Upon request, the Government will 

check structure adequacy and advise Contractor of recommended 

restrictions. 

E. Contractor shall check all clearances, weight limitations and shall 

offer a rigging plan designed by a Registered Professional Engineer. 

All modifications to structures, including reinforcement thereof, shall 

be at Contractor's cost, time and responsibility. 

F. Rigging plan and methods shall be referred to Resident Engineer for 

evaluation prior to actual work. 

G. Restore building to original condition upon completion of rigging work. 

3.4 PIPE AND EQUIPMENT SUPPORTS  

A. Where hanger spacing does not correspond with joist or rib spacing, use 

structural steel channels secured directly to joist and rib structure 

that will correspond to the required hanger spacing, and then suspend 

the equipment and piping from the channels. Drill or burn holes in 

structural steel only with the prior approval of the Resident Engineer.  
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B. Use of chain, wire or strap hangers; wood for blocking, stays and 

bracing; or, hangers suspended from piping above will not be permitted. 

Replace or thoroughly clean rusty products and paint with zinc primer.  

C. Use hanger rods that are straight and vertical. Turnbuckles for 

vertical adjustments may be omitted where limited space prevents use. 

Provide a minimum of 15 mm (1/2-inch) clearance between pipe or piping 

covering and adjacent work.  

D. HVAC Horizontal Pipe Support Spacing: Refer to MSS SP-69. Provide 

additional supports at valves, strainers, in-line pumps and other heavy 

components. Provide a support within one foot of each elbow.  

E. HVAC Vertical Pipe Supports:  

1. Up to 150 mm (6-inch pipe), 9 m (30 feet) long, bolt riser clamps to 

the pipe below couplings, or welded to the pipe and rests supports 

securely on the building structure.  

2. Vertical pipe larger than the foregoing, support on base elbows or 

tees, or substantial pipe legs extending to the building structure.  

F. Overhead Supports: 

1. The basic structural system of the building is designed to sustain 

the loads imposed by equipment and piping to be supported overhead. 

2. Provide steel structural members, in addition to those shown, of 

adequate capability to support the imposed loads, located in 

accordance with the final approved layout of equipment and piping. 

3. Tubing and capillary systems shall be supported in channel troughs. 

G. Floor Supports: 

1. Provide concrete bases, concrete anchor blocks and pedestals, and 

structural steel systems for support of equipment and piping. Anchor 

and dowel concrete bases and structural systems to resist forces 

under operating and seismic conditions (if applicable) without 

excessive displacement or structural failure. 

2. Do not locate or install bases and supports until equipment mounted 

thereon has been approved. Size bases to match equipment mounted 

thereon plus 50 mm (2 inch) excess on all edges. Boiler foundations 

shall have horizontal dimensions that exceed boiler base frame 

dimensions by at least 150 mm (6 inches) on all sides. Refer to 

structural drawings. Bases shall be neatly finished and smoothed, 

shall have chamfered edges at the top, and shall be suitable for 

painting. 



Relocate Boiler Plant Electrical Room 
Project 654-16-652 02-01-15 

 

23 05 11 - 19 

3. All equipment shall be shimmed, leveled, firmly anchored, and 

grouted with epoxy grout. Anchor bolts shall be placed in sleeves, 

anchored to the bases. Fill the annular space between sleeves and 

bolts with a granular material to permit alignment and realignment. 

4. For seismic anchoring, refer to Section 13 05 41, SEISMIC RESTRAINT 

REQUIREMENTS FOR NON-STRUCTURAL COMPONENTS.  

3.5 MECHANICAL DEMOLITION 

A. Rigging access, other than indicated on the drawings, shall be provided 

by the Contractor after approval for structural integrity by the 

Resident Engineer. Such access shall be provided without additional 

cost or time to the Government. Where work is in an operating plant, 

provide approved protection from dust and debris at all times for the 

safety of plant personnel and maintenance of plant operation and 

environment of the plant. 

B. In an operating facility, maintain the operation, cleanliness and 

safety. Government personnel will be carrying on their normal duties of 

operating, cleaning and maintaining equipment and plant operation. 

Confine the work to the immediate area concerned; maintain cleanliness 

and wet down demolished materials to eliminate dust. Do not permit 

debris to accumulate in the area to the detriment of plant operation. 

Perform all flame cutting to maintain the fire safety integrity of this 

plant. Adequate fire extinguishing facilities shall be available at all 

times. Perform all work in accordance with recognized fire protection 

standards. Inspection will be made by personnel of the VA Medical 

Center, and Contractor shall follow all directives of the RE or COTR 

with regard to rigging, safety, fire safety, and maintenance of 

operations. 

C. Completely remove all piping, wiring, conduit, and other devices 

associated with the equipment not to be re-used in the new work. This 

includes all pipe, valves, fittings, insulation, and all hangers 

including the top connection and any fastenings to building structural 

systems. Seal all openings, after removal of equipment, pipes, ducts, 

and other penetrations in roof, walls, floors, in an approved manner 

and in accordance with plans and specifications where specifically 

covered. Structural integrity of the building system shall be 

maintained. Reference shall also be made to the drawings and 

specifications of the other disciplines in the project for additional 

facilities to be demolished or handled. 
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D. All valves including gate, globe, ball, butterfly and check, all 

pressure gages and thermometers with wells shall remain Government 

property and shall be removed and delivered to Resident Engineer and 

stored as directed. The Contractor shall remove all other material and 

equipment, devices and demolition debris under these plans and 

specifications. Such material shall be removed from Government property 

expeditiously and shall not be allowed to accumulate. 

3.6 IDENTIFICATION SIGNS 

A. Provide laminated plastic signs, with engraved lettering not less than 

5 mm (3/16-inch) high, designating functions, for all equipment, 

switches, motor controllers, relays, meters, control devices, including 

automatic control valves. Nomenclature and identification symbols shall 

correspond to that used in maintenance manual, and in diagrams 

specified elsewhere. Attach by chain, adhesive, or screws. 

B. Factory Built Equipment: Metal plate, securely attached, with name and 

address of manufacturer, serial number, model number, size, 

performance. 

C. Pipe Identification: Refer to Section 09 91 00, PAINTING. 

3.7 MOTOR AND DRIVE ALIGNMENT  

A. Belt Drive: Set driving and driven shafts parallel and align so that 

the corresponding grooves are in the same plane.  

B. Direct-connect Drive: Securely mount motor in accurate alignment so 

that shafts are free from both angular and parallel misalignment when 

both motor and driven machine are operating at normal temperatures.  

3.8 LUBRICATION  

A. Lubricate all devices requiring lubrication prior to initial operation. 

Field-check all devices for proper lubrication. 

B. Equip all devices with required lubrication fittings or devices. 

Provide a minimum of one liter (one quart) of oil and 0.5 kg (one 

pound) of grease of manufacturer's recommended grade and type for each 

different application; also provide 12 grease sticks for lubricated 

plug valves. Deliver all materials to Resident Engineer in unopened 

containers that are properly identified as to application. 

C. Provide a separate grease gun with attachments for applicable fittings 

for each type of grease applied. 

D. All lubrication points shall be accessible without disassembling 

equipment, except to remove access plates. 
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3.9 STARTUP AND TEMPORARY OPERATION  

 Start up equipment as described in equipment specifications. Verify 

that vibration is within specified tolerance prior to extended 

operation. Temporary use of equipment is specified in Section 01 00 00, 

GENERAL REQUIREMENTS, Article, TEMPORARY USE OF MECHANICAL AND 

ELECTRICAL EQUIPMENT.  

3.10 OPERATING AND PERFORMANCE TESTS  

A. Prior to the final inspection, perform required tests as specified in 

Section 01 00 00, GENERAL REQUIREMENTS and submit the test reports and 

records to the Resident Engineer.  

B. Should evidence of malfunction in any tested system, or piece of 

equipment or component part thereof, occur during or as a result of 

tests, make proper corrections, repairs or replacements, and repeat 

tests at no additional cost to the Government.  

C. When completion of certain work or system occurs at a time when final 

control settings and adjustments cannot be properly made to make 

performance tests, then make performance tests for heating systems and 

for cooling systems respectively during first actual seasonal use of 

respective systems following completion of work.  

3.11 INSTRUCTIONS TO VA PERSONNEL 

 Provide in accordance with Article, INSTRUCTIONS, of Section 01 00 00, 

GENERAL REQUIREMENTS  

- - - E N D - - - 
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SECTION 23 05 41 
NOISE AND VIBRATION CONTROL FOR HVAC PIPING AND EQUIPMENT 

PART 1 - GENERAL  

1.1 DESCRIPTION 

 Noise criteria, seismic restraints for equipment, vibration tolerance 

and vibration isolation for HVAC and plumbing work.  

1.2 RELATED WORK 

  A. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA and SAMPLES. 

B. Section 23 05 11, COMMON WORK RESULTS FOR HVAC.  

C. Section 23 31 00, HVAC DUCTS and CASINGS.  

1.3 QUALITY ASSURANCE 

A. Refer to article, QUALITY ASSURANCE in specification Section 23 05 11, 

COMMON WORK RESULTS FOR HVAC and STEAM GENERATION. 

1. For equipment which has no sound power ratings scheduled on the 

plans, the contractor shall select equipment such that the fore-

going noise criteria, local ordinance noise levels, and OSHA re-

quirements are not exceeded. Selection procedure shall be in 

accordance with ASHRAE Fundamentals Handbook, Chapter 7, Sound and 

Vibration. 

2. An allowance, not to exceed 5db, may be added to the measured value 

to compensate for the variation of the room attenuating effect 

between room test condition prior to occupancy and design condition 

after occupancy which may include the addition of sound absorbing 

material, such as, furniture. This allowance may not be taken after 

occupancy. The room attenuating effect is defined as the difference 

between sound power level emitted to room and sound pressure level 

in room. 

3. In absence of specified measurement requirements, measure equipment 

noise levels three feet from equipment and at an elevation of maxi-

mum noise generation. 

B. Seismic Restraint Requirements: 

   1. Equipment:  
a. All mechanical equipment not supported with isolators external to 

the unit shall be securely anchored to the structure. Such 

mechanical equipment shall be properly supported to resist a 

horizontal force of 20 percent of the weight of the equipment 

furnished.  
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b. All mechanical equipment mounted on vibration isolators shall be 

provided with seismic restraints capable of resisting a 

horizontal force of 50 percent of the weight of the equipment 

furnished. 

2. Piping: Refer to specification Section 23 05 11, COMMON WORK RESULTS 

FOR HVAC and STEAM GENERATION. 

3. Ductwork: Refer to specification Section 23 31 00, HVAC DUCTS AND 

CASINGS. 

C. Allowable Vibration Tolerances for Rotating, Non-reciprocating Equip-

ment: Not to exceed a self-excited vibration maximum velocity of 5 mm 

per second (0.20 inch per second) RMS, filter in, when measured with a 

vibration meter on bearing caps of machine in vertical, horizontal and 

axial directions or measured at equipment mounting feet if bearings are 

concealed. Measurements for internally isolated fans and motors may be 

made at the mounting feet. 

1.4 SUBMITTALS 

A. Submit in accordance with specification Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA, and SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Vibration isolators:  

b. Hangers  

4. Acoustical enclosures. 

C. Isolator manufacturer shall furnish with submittal load calculations 

for selection of isolators, including supplemental bases, based on 

lowest operating speed of equipment supported.  

  D. Seismic Requirements: Submittals are required for all equipment an-

chors, supports and seismic restraints. Submittals shall include 

weights, dimensions, and standard connections 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Heating, Refrigerating and Air-Conditioning 

Engineers, Inc. (ASHRAE):  

2009 ...................Fundamentals Handbook, Chapter 7, Sound and 

Vibration 

C. American Society for Testing and Materials (ASTM): 
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A123/A123M-09...........Standard Specification for Zinc (Hot-Dip 

Galvanized) Coatings on Iron and Steel Products 

A307-07b................Standard Specification for Carbon Steel Bolts 

and Studs, 60,000 PSI Tensile Strength 

D2240-05(2010)..........Standard Test Method for Rubber Property - 

Durometer Hardness 

D. Manufacturers Standardization (MSS): 

SP-58-2009..............Pipe Hangers and Supports-Materials, Design and 

Manufacture 

E. Occupational Safety and Health Administration (OSHA): 

29 CFR 1910.95..........Occupational Noise Exposure 

F. American Society of Civil Engineers (ASCE):  

ASCE 7-10 ..............Minimum Design Loads for Buildings and Other 

Structures. 

G. American National Standards Institute / Sheet Metal and Air 

Conditioning Contractor’s National Association (ANSI/SMACNA):  

001-2008................Seismic Restraint Manual: Guidelines for 

Mechanical Systems, 3rd Edition. 

H. International Code Council (ICC):  

2009 IBC................International Building Code. 

I. Department of Veterans Affairs (VA):  

H-18-8 2010.............Seismic Design Requirements. 

PART 2 - PRODUCTS 

2.1 GENERAL REQUIREMENTS 

A. Type of isolator, base, and minimum static deflection shall be as 

required for each specific equipment application as recommended by 

isolator or equipment manufacturer but subject to minimum requirements 

indicated herein and in the drawings. 

B. Uniform Loading: Select and locate isolators to produce uniform loading 

and deflection even when equipment weight is not evenly distributed.  

C. Color code isolators by type and size for easy identification of 

capacity.  

2.2 SEISMIC RESTRAINT REQUIREMENTS FOR EQUIPMENTS 

A. On all sides of suspended equipment, provide bracing for rigid supports 

and provide restraints for resiliently supported equipment.  
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2.3 VIBRATION ISOLATORS  

A. Hangers: Shall be combination neoprene and springs unless otherwise 

noted and shall allow for expansion of pipe. 

1. Combination Neoprene and Spring (Type H): Vibration hanger shall 

contain a spring and double deflection neoprene element in series. 

Spring shall have a diameter not less than 0.8 of compressed oper-

ating spring height. Spring shall have a minimum additional travel 

of 50 percent between design height and solid height. Spring shall 

permit a 15 degree angular misalignment without rubbing on hanger 

box. 

2. Hanger supports for piping 50 mm (2 inches) and larger shall have a 

pointer and scale deflection indicator. 

3. Hangers used in seismic applications shall be provided with a 

neoprene and steel rebound washer installed ¼’ clear of bottom of 

hanger housing in operation to prevent spring from excessive upward 

travel 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Vibration Isolation: 

1. No metal-to-metal contact will be permitted between fixed and 

floating parts. 

2. Connections to Equipment: Allow for deflections equal to or greater 

than equipment deflections. Electrical, drain, piping connections, 

and other items made to rotating or reciprocating equipment (pumps, 

compressors, etc.) which rests on vibration isolators, shall be 

isolated from building structure for first three hangers or supports 

with a deflection equal to that used on the corresponding equipment. 

B. Inspection and Adjustments: Check for vibration and noise transmission 

through connections, piping, ductwork, foundations, and walls. Adjust, 

repair, or replace isolators as required to reduce vibration and noise 

transmissions to specified levels. 

3.2 ADJUSTING  

A. Adjust vibration isolators after piping systems are filled and 

equipment is at operating weight. 

B. Adjust limit stops on restrained spring isolators to mount equipment at 

normal operating height. After equipment installation is complete, 

adjust limit stops so they are out of contact during normal operation. 
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C. Attach thrust limits at centerline of thrust and adjust to a maximum of 

1/4inch (6-mm) movement during start and stop. 

D. Adjust active height of spring isolators. 

E. Adjust snubbers according to manufacturer's recommendations. 

F. Adjust seismic restraints to permit free movement of equipment within 

normal mode of operation. 

G. Torque anchor bolts according to equipment manufacturer's 

recommendations to resist seismic forces.  

- - - E N D - - -
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SECTION 23 05 93 
TESTING, ADJUSTING, AND BALANCING FOR HVAC 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. Testing, adjusting, and balancing (TAB) of heating, ventilating and air 

conditioning (HVAC) systems. TAB includes the following:  

1. Planning systematic TAB procedures.  

2. Design Review Report. 

3. Systems Inspection report. 

4. Systems Readiness Report. 

5. Balancing air and water distribution systems; adjustment of total 

system to provide design performance; and testing performance of 

equipment and automatic controls.  

6. Recording and reporting results.  

B. Definitions:  

1. Basic TAB used in this Section: Chapter 38, "Testing, Adjusting and 

Balancing" of 2011 ASHRAE Handbook, "HVAC Applications".  

2. TAB: Testing, Adjusting and Balancing; the process of checking and 

adjusting HVAC systems to meet design objectives.  

3. AABC: Associated Air Balance Council.  

4. Hydronic Systems: Includes chilled water.  

5. Air Systems: Includes entire fan coil system.  

6. Flow rate tolerance: The allowable percentage variation, minus to 

plus, of actual flow rate from values (design) in the contract 

documents.  

1.2 RELATED WORK  

A. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES. 

B. Section 23 05 11, COMMON WORK RESULTS FOR HVAC.  

C. Section 23 05 41, NOISE AND VIBRATION CONTROL FOR HVAC PIPING AND 

EQUIPMENT.  

D. Section 23 09 23, DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC  

E. Section 23 31 00, HVAC DUCTS AND CASINGS  

1.3 QUALITY ASSURANCE 

A. Refer to Articles, Quality Assurance and Submittals, in Section 

23 05 11, COMMON WORK RESULTS FOR HVAC  
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B. Qualifications: 

1. TAB Agency: The TAB agency shall be a subcontractor of the General 

Contractor and shall report to and be paid by the General 

Contractor. 

2. The TAB agency shall be a certified member of AABC. The 

certification shall be maintained for the entire duration of duties 

specified herein. If, for any reason, the agency loses subject 

certification during this period, the General Contractor shall 

immediately notify the Resident Engineer and submit another TAB firm 

for approval. Any agency that has been the subject of disciplinary 

action by the AABC within the five years preceding Contract Award 

shall not be eligible to perform any work related to the TAB. All 

work performed in this Section and in other related Sections by the 

TAB agency shall be considered invalid if the TAB agency loses its 

certification prior to Contract completion, and the successor 

agency’s review shows unsatisfactory work performed by the 

predecessor agency. 

3. TAB Specialist: The TAB specialist shall be a member of AABC The 

certification shall be maintained for the entire duration of duties 

specified herein. If, for any reason, the Specialist loses subject 

certification during this period, the General Contractor shall 

immediately notify the Resident Engineer and submit another TAB 

Specialist for approval. Any individual that has been the subject of 

disciplinary action by the AABC within the five years preceding 

Contract Award shall not be eligible to perform any duties related 

to the HVAC systems, including TAB. All work specified in this 

Section and in other related Sections performed by the TAB 

specialist shall be considered invalid if the TAB Specialist loses 

its certification prior to Contract completion and must be performed 

by an approved successor. 

4. TAB Specialist shall be identified by the General Contractor within 

60 days after the notice to proceed. The TAB specialist will be 

coordinating, scheduling and reporting all TAB work and related 

activities and will provide necessary information as required by the 

Resident Engineer. The responsibilities would specifically include: 

a. Shall directly supervise all TAB work. 
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b. Shall sign the TAB reports that bear the seal of the TAB 

standard. The reports shall be accompanied by report forms and 

schematic drawings required by the AABC.  

c. Would follow all TAB work through its satisfactory completion. 

d. Shall provide final markings of settings of all HVAC adjustment 

devices. 

e. Permanently mark location of duct test ports. 

5. All TAB technicians performing actual TAB work shall be experienced 

and must have done satisfactory work on a minimum of 3 projects 

comparable in size and complexity to this project. Qualifications 

must be certified by the TAB agency in writing. The lead technician 

shall be certified by AABC. 

C. Test Equipment Criteria: The instrumentation shall meet the 

accuracy/calibration requirements established by AABC National 

Standards. Provide calibration history of the instruments to be used 

for test and balance purpose. 

D. Tab Criteria:  

1. One or more of the applicable AABC or SMACNA publications, 

supplemented by ASHRAE Handbook "HVAC Applications" Chapter 38, and 

requirements stated herein shall be the basis for planning, 

procedures, and reports.  

2. Flow rate tolerance: Following tolerances are allowed. For 

tolerances not mentioned herein follow 2011 ASHRAE Handbook "HVAC 

Applications", Chapter 38, as a guideline. Air Filter resistance 

during tests, artificially imposed if necessary, shall be at least 

100 percent of manufacturer recommended change over pressure drop 

values for pre-filters and after-filters.      

a. Air handling unit and all other fans, cubic meters/min (cubic 

feet per minute): Minus 0 percent to plus l0 percent.  

b. Individual room air outlets and inlets, and air flow rates not 

mentioned above: Minus 5 percent to plus l0 percent except if the 

air to a space is 100 CFM or less the tolerance would be minus 5 

to plus 5 percent.  

3. Systems shall be adjusted for energy efficient operation as 

described in PART 3.  

4. Typical TAB procedures and results shall be demonstrated to the 

Resident Engineer for one air distribution system (including all 

fans, three terminal units, three rooms randomly selected by the 
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Resident Engineer) and one hydronic system (pumps and three coils) 

as follows:  

a. When field TAB work begins.  

b. During each partial final inspection and the final inspection for 

the project if requested by VA.  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, and SAMPLES. 

B. Submit names and qualifications of TAB agency and TAB specialists 

within 60 days after the notice to proceed. Submit information on three 

recently completed projects and a list of proposed test equipment.  

C. For use by the Resident Engineer staff, submit one complete set of 

applicable AABC publications that will be the basis of TAB work. 

D. Submit Following for Review and Approval:  

1. Design Review Report within 90 days after the system layout on air 

and water side is completed by the Contractor. 

2. Systems inspection report on equipment and installation for 

conformance with design. 

3. Systems Readiness Report. 

4. Intermediate and Final TAB reports covering flow balance and 

adjustments, performance tests, vibration tests and sound tests. 

5. Include in final reports uncorrected installation deficiencies noted 

during TAB and applicable explanatory comments on test results that 

differ from design requirements.  

E. Prior to request for Final or Partial Final inspection, submit 

completed Test and Balance report for the area. 

1.5 APPLICABLE PUBLICATIONS 

A. The following publications form a part of this specification to the 

extent indicated by the reference thereto. In text the publications are 

referenced to by the acronym of the organization.  

B. American Society of Heating, Refrigerating and Air Conditioning 

Engineers, Inc. (ASHRAE):  

2011 ...................HVAC Applications ASHRAE Handbook, Chapter 38, 

Testing, Adjusting, and Balancing and Chapter 

48, Sound and Vibration Control 

C. Associated Air Balance Council (AABC):  

2002....................AABC National Standards for Total System 

Balance 
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D. Sheet Metal and Air Conditioning Contractors National Association 

(SMACNA):  

3rd Edition 2002 ........HVAC SYSTEMS Testing, Adjusting and Balancing 

PART 2 - PRODUCTS  

2.1 PLUGS  

 Provide plastic plugs to seal holes drilled in ductwork for test 

purposes. 

2.2 INSULATION REPAIR MATERIAL  

 See Section 23 07 11, HVAC and BOILER PLANT INSULATION Provide for 

repair of insulation removed or damaged for TAB work.  

PART 3 - EXECUTION  

3.1 GENERAL  

A. Refer to TAB Criteria in Article, Quality Assurance.  

B. Obtain applicable contract documents and copies of approved submittals 

for HVAC equipment and automatic control systems.  

3.2 DESIGN REVIEW REPORT 

 The TAB Specialist shall review the Contract Plans and specifications 

and advise the Resident Engineer of any design deficiencies that would 

prevent the HVAC systems from effectively operating in accordance with 

the sequence of operation specified or prevent the effective and 

accurate TAB of the system. The TAB Specialist shall provide a report 

individually listing each deficiency and the corresponding proposed 

corrective action necessary for proper system operation. 

3.3 SYSTEMS INSPECTION REPORT 

A. Inspect equipment and installation for conformance with design.  

B. The inspection and report is to be done after air distribution 

equipment is on site and duct installation has begun, but well in 

advance of performance testing and balancing work. The purpose of the 

inspection is to identify and report deviations from design and ensure 

that systems will be ready for TAB at the appropriate time.  

C. Reports: Follow check list format developed by AABC or SMACNA, 

supplemented by narrative comments, with emphasis on air handling units 

and fans. Check for conformance with submittals. Verify that diffuser 

and register sizes are correct. Check air terminal unit installation 

including their duct sizes and routing.  

3.4 SYSTEM READINESS REPORT 

A. Inspect each System to ensure that it is complete including 

installation and operation of controls.  Submit report to RE. 
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B. Verify that all items such as ductwork piping, ports, terminals, 

connectors, etc., that is required for TAB are installed. Provide a 

report to the Resident Engineer. 

3.5 TAB REPORTS 

A. The TAB contractor shall provide raw data immediately in writing to the 

Resident Engineer if there is a problem in achieving intended results 

before submitting a formal report. 

B. If over 20 percent of readings in the intermediate report fall outside 

the acceptable range, the TAB report shall be considered invalid and 

all contract TAB work shall be repeated and re-submitted for approval 

at no additional cost to the owner. 

C. Do not proceed with the remaining systems until intermediate report is 

approved by the Resident Engineer. 

3.6 TAB PROCEDURES  

A. Tab shall be performed in accordance with the AABC. 

B. General: During TAB all related system components shall be in full 

operation. Fan and pump rotation, motor loads and equipment vibration 

shall be checked and corrected as necessary before proceeding with TAB. 

Set controls and/or block off parts of distribution systems to simulate 

design operation of variable volume air or water systems for test and 

balance work.  

C. Allow 10 days time in construction schedule for TAB and submission of 

all reports for an organized and timely correction of deficiencies. 

D. Air Balance and Equipment Test: Includes fan coil units.  

1. Artificially load air filters by partial blanking to produce air 

pressure drop of manufacturer’s recommended pressure drop.  

2. Adjust fan speeds to provide design air flow. 3.  

E. Water Balance and Equipment Test: Includes coils:  

1. Adjust flow rates for equipment. Set coils to values on equipment 

submittals, if different from values on contract drawings.  

2. Record final measurements for hydronic equipment on performance data 

sheets. Include entering and leaving water temperatures for cooling 

coils. Include entering and leaving air temperatures (DB/WB for 

cooling coils) for air handling units and reheat coils. Make air and 

water temperature measurements at the same time.  

3.7 MARKING OF SETTINGS 

 Following approval of Tab final Report, the setting of all HVAC 

adjustment devices including valves, splitters and dampers shall be 
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permanently marked by the TAB Specialist so that adjustment can be 

restored if disturbed at any time. Style and colors used for markings 

shall be coordinated with the Resident Engineer.  

3.8 IDENTIFICATION OF TEST PORTS 

 The TAB Specialist shall permanently and legibly identify the location 

points of duct test ports. If the ductwork has exterior insulation, the 

identification shall be made on the exterior side of the insulation. 

All penetrations through ductwork and ductwork insulation shall be 

sealed to prevent air leaks and maintain integrity of vapor barrier. 

- - E N D - - - 
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SECTION 23 09 23 
DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Provide a direct-digital control system as indicated on the project 

documents, point list, interoperability tables, drawings and as 

described in these specifications. Include a complete and working 

direct-digital control system.  Include all engineering, programming, 

controls and installation materials, installation labor, testing and 

start-up, training, final project documentation and warranty. 

1. The direct-digital control system(s) shall consist of high-speed, 

peer-to-peer network of DDC controllers. Provide a remote user using 

a standard web browser to access the control system graphics and 

change adjustable setpoints with the proper password. 

2. The direct-digital control system(s) shall be native BACnet.  All 
new workstations, controllers, devices and components shall be listed 

by BACnet Testing Laboratories.  All new workstations, controller, 

devices and components shall be accessible using a Web browser 

interface and shall communicate exclusively using the ASHRAE Standard 

135 BACnet communications protocol without the use of gateways, 

unless otherwise allowed by this Section of the technical 

specifications, specifically shown on the design drawings and 

specifically requested otherwise by the VA. 

a. If used, gateways shall support the ASHRAE Standard 135 BACnet 

communications protocol. 

b. If used, gateways shall provide all object properties and 

read/write services shown on VA-approved interoperability 

schedules. 

3. The work administered by this Section of the technical 

specifications shall include all labor, materials, special tools, 

equipment, enclosures, power supplies, software, software licenses, 

Project specific software configurations and database entries, 

interfaces, wiring, tubing, installation, labeling, engineering, 

calibration, documentation, submittals, testing, verification, 

training services, permits and licenses, transportation, shipping, 

handling, administration, supervision, management, insurance, 

Warranty, specified services and items required for complete and 

fully functional Controls Systems. 
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4. The control systems shall be designed such that each mechanical 

system shall operate under stand-alone mode. The contractor 

administered by this Section of the technical specifications shall 

provide controllers for each mechanical system. In the event of a 

network communication failure, or the loss of any other controller, 

the control system shall continue to operate independently. Failure 

of the ECC shall have no effect on the field controllers, including 

those involved with global strategies. 

B. Some products are furnished but not installed by the contractor 
administered by this Section of the technical specifications. The 

contractor administered by this Section of the technical specifications 

shall formally coordinate in writing and receive from other contractors 

formal acknowledgements in writing prior to submission the installation 

of the products.  These products include the following: 

1. Control valves. 

2. Terminal unit controllers. 

C. Some products are installed but not furnished by the contractor 
administered by this Section of the technical specifications. The 

contractor administered by this Section of the technical specifications 

shall formally coordinate in writing and receive from other contractors 

formal acknowledgements in writing prior to submission the procurement 

of the products.  These products include the following: 

1. Factory-furnished accessory thermostats and sensors furnished with 

unitary equipment. 

2. Variable frequency drives. These controls, if not native BACnet, 

will require a BACnet Gateway. 

D. Responsibility Table: 

Work/Item/System Furnish Install Low 
Voltage 
Wiring 

Line 
Power 

Fan Coil Unit controls 
(not furnished with 
equipment) 

23 09 23 23 09 23 23 09 23 26 

E. This facility’s existing direct-digital control system is manufactured 

by Johnson, and its ECC is located at the boiler plant.  The existing 

system’s top-end communications is via Bacnet. The contractor 

administered by this Section of the technical specifications shall 

observe the capabilities, communication network, services, spare 
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capacity of the existing control system and its ECC prior to beginning 

work. 

a. The combined system shall operate and function as one complete 

system including one database of control point objects and global 

control logic capabilities. Facility operators shall have limited 

operations and control capability over the legacy systems, as 

described in the VA-approved interoperability schedules.  

F. This campus has standardized on an existing standard ASHRAE Standard 

135, BACnet/IP Control System supported by a preselected controls 

service company. This entity is referred to as the “Control System 

Integrator” in this Section of the technical specifications.  The 

Control system integrator is responsible for ECC system graphics and 

expansion.  It also prescribes control system-specific verification 

procedures to the contractor administered by this Section of the 

technical specification.  It lastly provides limited assistance to the 

contractor administered by this Section of the technical specification 

in its verification work. 

1. The General Contractor of this project shall directly hire the 

Control System Integrator in a contract separate from the contract 

procuring the controls contractor administered by this Section of the 

technical specifications. 

2. The contractor administered by this Section of the technical 
specifications shall coordinate all work with the Control System 

Integrator.  The contractor administered by this Section of the 

technical specifications shall integrate the ASHRAE Standard 135, 

BACnet/IP control network(s) with the Control System Integrator’s 

area control through an Ethernet connection provided by the Control 

System Integrator. 

3. The contractor administered by this Section of the technical 
specifications shall provide a peer-to-peer networked, stand-alone, 

distributed control system.  This direct digital control (DDC) system 

shall include one portable operator terminal - laptop, one digital 

display unit, microprocessor-based controllers, instrumentation, end 

control devices, wiring, piping, software, and related systems.  This 

contractor is responsible for all device mounting and wiring.  
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4. Responsibility Table: 

Item/Task Section  
23 09 23 
contactor 

Control 
system 

integrator 

VA 

ECC expansion  X  
ECC programming  X  
Devices, controllers, control panels 
and equipment 

X   

Point addressing: all hardware and 
software points including setpoint, 
calculated point, data point(analog/ 
binary), and reset schedule point 

X   

Point mapping  X  
Network Programming X   
ECC Graphics  X  
Controller programming and sequences X   
Integrity of LAN communications X   
Electrical wiring X   
Operator system training  X  
LAN connections to devices X   
LAN connections to ECC  X  
IP addresses   X 
Overall system verification  X  
Controller and LAN system verification X   

 
G. The direct-digital control system shall start and stop equipment, move 

(position) damper actuators and valve actuators, and vary speed of 

equipment to execute the mission of the control system.  Use 

electricity as the motive force for all damper and valve actuators, 

unless use of pneumatics as motive force is specifically granted by the 

VA. 

1.2 DEFINITION 

A. Algorithm: A logical procedure for solving a recurrent mathematical 

problem; A prescribed set of well-defined rules or processes for the 

solution of a problem in a finite number of steps. 

B. Analog: A continuously varying signal value (e.g., temperature, 

current, velocity etc. 

C. BACnet: A Data Communication Protocol for Building Automation and 

Control Networks , ANSI/ASHRAE Standard 135.  This communications 

protocol allows diverse building automation devices to communicate data 

over and services over a network. 

D. BACnet/IP: Annex J of Standard 135.  It defines and allows for using a 

reserved UDP socket to transmit BACnet messages over IP networks. A 

BACnet/IP network is a collection of one or more IP sub-networks that 

share the same BACnet network number. 
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E. BACnet Internetwork: Two or more BACnet networks connected with 

routers.  The two networks may sue different LAN technologies. 

F. BACnet Network: One or more BACnet segments that have the same network 

address and are interconnected by bridges at the physical and data link 

layers. 

G. BACnet Segment: One or more physical segments of BACnet devices on a 

BACnet network, connected at the physical layer by repeaters. 

H. BACnet Broadcast Management Device (BBMD): A communications device 

which broadcasts BACnet messages to all BACnet/IP devices and other 

BBMDs connected to the same BACnet/IP network. 

I. BACnet Interoperability Building Blocks (BIBBs): BACnet 

Interoperability Building Blocks (BIBBs) are collections of one or more 

BACnet services. These are prescribed in terms of an "A" and a "B" 

device. Both of these devices are nodes on a BACnet internetwork.  

J. BACnet Testing Laboratories (BTL). The organization responsible for 

testing products for compliance with the BACnet standard, operated 

under the direction of BACnet International. 

K. Baud: It is a signal change in a communication link. One signal change 

can represent one or more bits of information depending on type of 

transmission scheme. Simple peripheral communication is normally one 

bit per Baud. (e.g., Baud rate = 78,000 Baud/sec is 78,000 bits/sec, if 

one signal change = 1 bit). 

L. Binary: A two-state system where a high signal level represents an "ON" 

condition and an "OFF" condition is represented by a low signal level. 

M. BMP or bmp: Suffix, computerized image file, used after the period in a 

DOS-based computer file to show that the file is an image stored as a 

series of pixels.  

N. Bus Topology: A network topology that physically interconnects 

workstations and network devices in parallel on a network segment. 

O. Control Unit (CU): Generic term for any controlling unit, stand-alone, 

microprocessor based, digital controller residing on secondary LAN or 

Primary LAN, used for local controls or global controls  

P. Deadband: A temperature range over which no heating or cooling is 

supplied, i.e., 22-25 degrees C (72-78 degrees F), as opposed to a 

single point change over or overlap). 

Q. Device: a control system component that contains a BACnet Device Object 

and uses BACnet to communicate with other devices. 
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R. Device Object: Every BACnet device requires one Device Object, whose 

properties represent the network visible properties of that device. 

Every Device Object requires a unique Object Identifier number on the 

BACnet internetwork.  This number is often referred to as the device 

instance. 

S. Device Profile: A specific group of services describing BACnet 

capabilities of a device, as defined in ASHRAE Standard 135-2008, Annex 

L.  Standard device profiles include BACnet Operator Workstations (B-

OWS), BACnet Building Controllers (B-BC), BACnet Advanced Application 

Controllers (B-AAC), BACnet Application Specific Controllers (B-ASC), 

BACnet Smart Actuator (B-SA), and BACnet Smart Sensor (B-SS). Each 

device used in new construction is required to have a PICS statement 

listing which service and BIBBs are supported by the device. 

T. Diagnostic Program: A software test program, which is used to detect 

and report system or peripheral malfunctions and failures. Generally, 

this system is performed at the initial startup of the system. 

U. Direct Digital Control (DDC): Microprocessor based control including 

Analog/Digital conversion and program logic. A control loop or 

subsystem in which digital and analog information is received and 

processed by a microprocessor, and digital control signals are 

generated based on control algorithms and transmitted to field devices 

in order to achieve a set of predefined conditions. 

V. Distributed Control System: A system in which the processing of system 

data is decentralized and control decisions can and are made at the 

subsystem level. System operational programs and information are 

provided to the remote subsystems and status is reported back to the 

Engineering Control Center. Upon the loss of communication with the 

Engineering Control center, the subsystems shall be capable of 

operating in a stand-alone mode using the last best available data. 

W. Download: The electronic transfer of programs and data files from a 

central computer or operation workstation with secondary memory devices 

to remote computers in a network (distributed) system. 

X. DXF: An AutoCAD 2-D graphics file format. Many CAD systems import and 

export the DXF format for graphics interchange.  

Y. Electrical Control: A control circuit that operates on line or low 

voltage and uses a mechanical means, such as a temperature sensitive 

bimetal or bellows, to perform control functions, such as actuating a 

switch or positioning a potentiometer. 
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Z. Electronic Control: A control circuit that operates on low voltage and 

uses a solid-state components to amplify input signals and perform 

control functions, such as operating a relay or providing an output 

signal to position an actuator. 

AA. Engineering Control Center (ECC): The centralized control point for the 

intelligent control network. The ECC comprises of personal computer and 

connected devices to form a single workstation.  

BB. Ethernet: A trademark for a system for exchanging messages between 

computers on a local area network using coaxial, fiber optic, or 

twisted-pair cables. 

CC. Firmware: Firmware is software programmed into read only memory (ROM) 

chips. Software may not be changed without physically altering the 

chip. 

EE. Gateway: Communication hardware connecting two or more different 

protocols. It translates one protocol into equivalent concepts for the 

other protocol. In BACnet applications, a gateway has BACnet on one 

side and non-BACnet (usually proprietary) protocols on the other side. 

FF. GIF: Abbreviation of Graphic interchange format.  

GG. Graphic Program (GP): Program used to produce images of air handler 

systems, fans, chillers, pumps, and building spaces. These images can 

be animated and/or color-coded to indicate operation of the equipment. 

HH. Graphic Sequence of Operation: It is a graphical representation of the 

sequence of operation, showing all inputs and output logical blocks. 

II. I/O Unit: The section of a digital control system through which 

information is received and transmitted. I/O refers to analog input 

(AI, digital input (DI), analog output (AO) and digital output (DO).  

Analog signals are continuous and represent temperature, pressure, flow 

rate etc, whereas digital signals convert electronic signals to digital 

pulses (values), represent motor status, filter status, on-off 

equipment etc. 

JJ. I/P: a method for conveying and routing packets of information over LAN 

paths.  User Datagram Protocol (UDP) conveys information to “sockets” 

without confirmation of receipt. Transmission Control Protocol (TCP) 

establishes "sessions", which have end-to-end confirmation and 

guaranteed sequence of delivery.  

KK. JPEG: A standardized image compression mechanism stands for Joint 

Photographic Experts Group, the original name of the committee that 

wrote the standard. 
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LL. Local Area Network (LAN): A communication bus that interconnects 

operator workstation and digital controllers for peer-to-peer 

communications, sharing resources and exchanging information. 

MM. Network Repeater: A device that receives data packet from one network 

and rebroadcasts to another network. No routing information is added to 

the protocol. 

NN. MS/TP: Master-slave/token-passing (ISO/IEC 8802, Part 3).  It is not an 

acceptable LAN option for VA health-care facilities.  It uses twisted-

pair wiring for relatively low speed and low cost communication.   

OO. Native BACnet Device: A device that uses BACnet as its primary method 

of communication with other BACnet devices without intermediary 

gateways. A system that uses native BACnet devices at all levels is a 

native BACnet system. 

PP. Network Number: A site-specific number assigned to each network segment 

to identify for routing. This network number must be unique throughout 

the BACnet internetwork. 

QQ. Object: The concept of organizing BACnet information into standard 

components with various associated properties. Examples include analog 

input objects and binary output objects. 

RR. Object Identifier: An object property used to identify the object, 

including object type and instance. Object Identifiers must be unique 

within a device. 

SS. Object Properties: Attributes of an object. Examples include present 

value and high limit properties of an analog input object. Properties 

are defined in ASHRAE 135; some are optional and some are required. 

Objects are controlled by reading from and writing to object 

properties. 

TT. Operating system (OS): Software, which controls the execution of 

computer application programs. 

UU. PCX: File type for an image file. When photographs are scanned onto a 

personal computer they can be saved as PCX files and viewed or changed 

by a special application program as Photo Shop. 

VV. Peripheral: Different components that make the control system function 

as one unit. Peripherals include monitor, printer, and I/O unit.  

WW. Peer-to-Peer: A networking architecture that treats all network 

stations as equal partners- any device can initiate and respond to 

communication with other devices.  
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XX. PICS: Protocol Implementation Conformance Statement, describing the 

BACnet capabilities of a device.  All BACnet devices have published 

PICS. 

YY. PID: Proportional, integral, and derivative control, used to control 

modulating equipment to maintain a setpoint.  

ZZ. Repeater: A network component that connects two or more physical 

segments at the physical layer. 

AAA. Router: a component that joins together two or more networks using 

different LAN technologies. Examples include joining a BACnet Ethernet 

LAN to a BACnet MS/TP LAN.  

BBB. Sensors: devices measuring state points or flows, which are then 

transmitted back to the DDC system. 

CCC. Thermostats: devices measuring temperatures, which are used in control 

of standalone or unitary systems and equipment not attached to the DDC 

system. 

1.3 QUALITY ASSURANCE 

A. Criteria:  

1. Single Source Responsibility of subcontractor: The Contractor shall 

obtain hardware and software supplied under this Section and 

delegate the responsibility to a single source controls installation 

subcontractor. The controls subcontractor shall be responsible for 

the complete design, installation, and verification of the system. 

The controls subcontractor shall be in the business of design, 

installation and service of such building automation control systems 

similar in size and complexity. 

2. Equipment and Materials: Equipment and materials shall be cataloged 

products of manufacturers regularly engaged in production and 

installation of HVAC control systems. Products shall be 

manufacturer’s latest standard design and have been tested and 

proven in actual use. 

3. The controls subcontractor shall provide a list of no less than five 

similar projects which have building control systems as specified in 

this Section. These projects must be on-line and functional such 

that the Department of Veterans Affairs (VA) representative would 

observe the control systems in full operation. 

4. The controls subcontractor shall have in-place facility within 50 

miles with technical staff, spare parts inventory for the next five 
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(5) years, and necessary test and diagnostic equipment to support 

the control systems.  

5. The controls subcontractor shall have minimum of three years’ 

experience in design and installation of building automation systems 

similar in performance to those specified in this Section. Provide 

evidence of experience by submitting resumes of the project manager, 

the local branch manager, project engineer, the application 

engineering staff, and the electronic technicians who would be 

involved with the supervision, the engineering, and the installation 

of the control systems. Training and experience of these personnel 

shall not be less than three years. Failure to disclose this 

information will be a ground for disqualification of the supplier. 

6. Provide a competent and experienced Project Manager employed by the 

Controls Contractor. The Project Manager shall be supported as 

necessary by other Contractor employees in order to provide 

professional engineering, technical and management service for the 

work. The Project Manager shall attend scheduled Project Meetings as 

required and shall be empowered to make technical, scheduling and 

related decisions on behalf of the Controls Contractor.  

B. Codes and Standards: 

1. All work shall conform to the applicable Codes and Standards. 

2. Electronic equipment shall conform to the requirements of FCC 

Regulation, Part 15, Governing Radio Frequency Electromagnetic 

Interference, and be so labeled.  

1.4 PERFORMANCE 

A. The system shall conform to the following:  

1. Graphic Display: The system shall display up to four (4) graphics on 

a single screen with a minimum of twenty (20) dynamic points per 

graphic. All current data shall be displayed within ten (10) seconds 

of the request. 

2. Graphic Refresh: The system shall update all dynamic points with 

current data within eight (8) seconds. Data refresh shall be 

automatic, without operator intervention. 

3. Object Command: The maximum time between the command of a binary 

object by the operator and the reaction by the device shall be 

two(2) seconds. Analog objects shall start to adjust within two (2) 

seconds. 
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4. Object Scan: All changes of state and change of analog values shall 

be transmitted over the high-speed network such that any data used 

or displayed at a controller or work-station will be current, within 

the prior six (6) seconds. 

5. Alarm Response Time: The maximum time from when an object goes into 

alarm to when it is annunciated at the workstation shall not exceed 

(10) seconds. 

6. Program Execution Frequency: Custom and standard applications shall 

be capable of running as often as once every (5) seconds. The 

Contractor shall be responsible for selecting execution times 

consistent with the mechanical process under control. 

7. Multiple Alarm Annunciations: All workstations on the network shall 

receive alarms within five (5) seconds of each other. 

8. Performance: Programmable Controllers shall be able to execute DDC 

PID control loops at a selectable frequency from at least once every 

one (1) second. The controller shall scan and update the process 

value and output generated by this calculation at this same 

frequency. 

9. Reporting Accuracy: Listed below are minimum acceptable reporting 

end-to-end accuracies for all values reported by the specified 

system: 

Measured Variable Reported Accuracy 

Space temperature  ±0.5°C (±1°F) 

Ducted air temperature ±0.5°C [±1°F] 

Outdoor air temperature ±1.0°C [±2°F] 

Water temperature  ±0.5°C [±1°F] 

Water flow  ±1% of reading 

 

10. Control stability and accuracy: Control sequences shall maintain 

measured variable at setpoint within the following tolerances: 
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Controlled Variable Control Accuracy Range of Medium 

Air Pressure ±50 Pa (±0.2 in. w.g.) 

 

0–1.5 kPa (0–6 in. w.g.) 

 

Air Pressure ±3 Pa (±0.01 in. w.g.) -25 to 25 Pa 
(-0.1 to 0.1 in. w.g.) 

Airflow ±10% of full scale  

Space Temperature ±1.0ºC (±2.0ºF)  

Duct Temperature ±1.5ºC (±3ºF)  

Fluid Pressure ±10 kPa (±1.5 psi) 

 

0–1 MPa (1–150 psi) 

 

Fluid Pressure ±250 Pa (±1.0 in. w.g.) 0–12.5 kPa 
(0–50 in. w.g.) 
differential 

11. Extent of direct digital control: control design shall allow for at 

least the points indicated on the points lists on the drawings. 

1.5 WARRANTY 

A. Labor and materials for control systems shall be warranted for a period 

as specified under Warranty in FAR clause 52.246-21. 

B. Control system failures during the warranty period shall be adjusted, 

repaired, or replaced at no cost or reduction in service to the owner. 

The system includes all computer equipment, transmission equipment, and 

all sensors and control devices. 

C. The on-line support service shall allow the Controls supplier to dial 

out over telephone lines to or connect via (through password-limited 

access) VPN through the internet monitor and control the facility’s 

building automation system. This remote connection to the facility 

shall be within two (2) hours of the time that the problem is reported. 

This coverage shall be extended to include normal business hours, after 

business hours, weekend and holidays. If the problem cannot be resolved 

with on-line support services, the Controls supplier shall dispatch the 

qualified personnel to the job site to resolve the problem within 24 

hours after the problem is reported. 

D. Controls and Instrumentation subcontractor shall be responsible for 

temporary operations and maintenance of the control systems during the 

construction period until final verification, training of facility 

operators and acceptance of the project by VA. 

1.6 SUBMITTALS 

A. Submit shop drawings in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA, AND SAMPLES. 
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B. Manufacturer’s literature and data for all components including the 

following: 

1. A wiring diagram for each type of input device and output device 

including DDC controllers, modems, repeaters, etc. Diagram shall 

show how the device is wired and powered, showing typical 

connections at the digital controllers and each power supply, as 

well as the device itself. Show for all field connected devices, 

including but not limited to, control relays, motor starters, 

electric or electronic actuators, and temperature pressure, flow and 

humidity sensors and transmitters. 

2. A diagram of each terminal strip, including digital controller 

terminal strips, terminal strip location, termination numbers and 

the associated point names. 

3. Control dampers and control valves schedule, including the size and 

pressure drop. 

4. Control air-supply components, and computations for sizing 

compressors, receivers and main air-piping, if pneumatic controls 

are furnished. 

5. Catalog cut sheets of all equipment used. This includes, but is not 

limited to software (by manufacturer and by third parties), DDC 

controllers, panels, peripherals, airflow measuring stations and 

associated components, and auxiliary control devices such as 

sensors, actuators, and control dampers. When manufacturer’s cut 

sheets apply to a product series rather than a specific product, the 

data specifically applicable to the project shall be highlighted. 

Each submitted piece of literature and drawings should clearly 

reference the specification and/or drawings that it supposed to 

represent. 

6. Sequence of operations for each HVAC system and the associated 

control diagrams. Equipment and control labels shall correspond to 

those shown on the drawings. 

7. Color prints of proposed graphics with a list of points for display.  

8. Furnish a BACnet Protocol Implementation Conformance Statement 

(PICS) for each BACnet-compliant device. 

9. Schematic wiring diagrams for all control, communication and power 

wiring. Provide a schematic drawing of the central system 

installation. Label all cables and ports with computer 
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manufacturers’ model numbers and functions. Show all interface 

wiring to the control system. 

10. An instrumentation list for each controlled system. Each element of 

the controlled system shall be listed in table format. The table 

shall show element name, type of device, manufacturer, model number, 

and product data sheet number. 

11. Riser diagrams of wiring between central control unit and all 

control panels. 

12. Scaled plan drawings showing routing of LAN and locations of control 

panels, controllers, routers, gateways, ECC, and larger controlled 

devices. 

13. Construction details for all installed conduit, cabling, raceway, 

cabinets, and similar.  Construction details of all penetrations and 

their protection. 

14. Quantities of submitted items may be reviewed but are the 

responsibility of the contractor administered by this Section of the 

technical specifications. 

C. Product Certificates: Compliance with Article, QUALITY ASSURANCE. 

D. Licenses: Provide licenses for all software residing on and used by the 

Controls Systems and transfer these licenses to the Owner prior to 

completion. 

E. As Built Control Drawings:  

1. Furnish three (3) copies of as-built drawings for each control 

system. The documents shall be submitted for approval prior to final 

completion. 

2. Furnish one (1) stick set of applicable control system prints for 

each mechanical system for wall mounting. The documents shall be 

submitted for approval prior to final completion. 

3. Furnish one (1) CD-ROM in CAD DWG and/or .DXF format for the 

drawings noted in subparagraphs above.  

F. Operation and Maintenance (O/M) Manuals): 

1. Submit in accordance with Article, INSTRUCTIONS, in Specification 

Section 01 00 00, GENERAL REQUIREMENTS. 

2. Include the following documentation: 

a. General description and specifications for all components, 

including logging on/off, alarm handling, producing trend 

reports, overriding computer control, and changing set points and 

other variables. 



Relocate Boiler Plant Electrical Room  
Project 654-16-652 09-11 

 

23 09 23 - 15 

b. Detailed illustrations of all the control systems specified for 

ease of maintenance and repair/replacement procedures, and 

complete calibration procedures. 

c. One copy of the final version of all software provided including 

operating systems, programming language, operator workstation 

software, and graphics software. 

d. Complete troubleshooting procedures and guidelines for all 

systems. 

e. Complete operating instructions for all systems. 

f. Recommended preventive maintenance procedures for all system 

components including a schedule of tasks for inspection, cleaning 

and calibration. Provide a list of recommended spare parts needed 

to minimize downtime. 

g. Training Manuals: Submit the course outline and training material 

to the Owner for approval three (3) weeks prior to the training 

to VA facility personnel. These persons will be responsible for 

maintaining and the operation of the control systems, including 

programming. The Owner reserves the right to modify any or all of 

the course outline and training material. 

h. Licenses, guaranty, and other pertaining documents for all 

equipment and systems.  

G. Submit Performance Report to Resident Engineer prior to final 

inspection. 

1.7 INSTRUCTIONS 

A. Instructions to VA operations personnel: Perform in accordance with 

Article, INSTRUCTIONS, in Specification Section 01 00 00, GENERAL 

REQUIREMENTS, and as noted below. First Phase: Formal instructions to 

the VA facilities personnel for a total of 16, given in multiple 

training sessions (each no longer than four hours in length), 

conducted sometime between the completed installation and prior to the 

performance test period of the control system, at a time mutually 

agreeable to the Contractor and the VA. 

1. The O/M Manuals shall contain approved submittals as outlined in 

Article 1.7, SUBMITTALS. The Controls subcontractor will review the 

manual contents with VA facilities personnel during second phase of 

training. 

2. Training shall be given by direct employees of the controls system 

subcontractor. 
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1.8 PROJECT CONDITIONS (ENVIRONMENTAL CONDITIONS OF OPERATION) 

A. All electronic equipment shall operate properly with power fluctuations 

of plus 10 percent to minus 15 percent of nominal supply voltage. 

B. Sensors and controlling devices shall be designed to operate in the 

environment, which they are sensing or controlling.  

1.9 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Heating, Refrigerating, and Air-Conditioning 

Engineers (ASHRAE): 

Standard 135-10.........BACNET Building Automation and Control Networks 

C. American Society of Mechanical Engineers (ASME): 

B16.18-01...............Cast Copper Alloy Solder Joint Pressure 
Fittings. 

B16.22-01...............Wrought Copper and Copper Alloy Solder Joint 
Pressure Fittings. 

D. American Society of Testing Materials (ASTM): 

B32-08..................Standard Specification for Solder Metal 
B88-09..................Standard Specifications for Seamless Copper 

Water Tube 
B88M-09.................Standard Specification for Seamless Copper 

Water Tube (Metric) 
B280-08.................Standard Specification for Seamless Copper Tube 

for Air-Conditioning and Refrigeration Field 
Service 

D2737-03................Standard Specification for Polyethylene (PE) 
Plastic Tubing 

E. Federal Communication Commission (FCC): 

Rules and Regulations Title 47 Chapter 1-2001 Part 15: Radio Frequency 
Devices. 

F. Institute of Electrical and Electronic Engineers (IEEE): 

802.3-11................Information Technology-Telecommunications and 
Information Exchange between Systems-Local and 
Metropolitan Area Networks- Specific 
Requirements-Part 3: Carrier Sense Multiple 
Access with Collision Detection (CSMA/CD) 
Access method and Physical Layer Specifications 

G. National Fire Protection Association (NFPA): 

70-11...................National Electric Code 
90A-09..................Standard for Installation of Air-Conditioning 

and Ventilation Systems  

H. Underwriter Laboratories Inc (UL): 
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94-10...................Tests for Flammability of Plastic Materials for 
Parts and Devices and Appliances 

294-10..................Access Control System Units  
486A/486B-10............Wire Connectors  
555S-11.................Standard for Smoke Dampers 
916-10..................Energy Management Equipment 
1076-10.................Proprietary Burglar Alarm Units and Systems  

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Use new products that the manufacturer is currently manufacturing and 

that have been installed in a minimum of 25 installations. Spare parts 

shall be available for at least five years after completion of this 

contract. 

2.2 CONTROLS SYSTEM ARCHITECTURE 

A. General 

1. The Controls Systems shall consist of multiple Nodes and associated 

equipment connected by industry standard digital and communication 

network arrangements. 

2. The ECC, building controllers and principal communications network 

equipment shall be standard products of recognized major 

manufacturers available through normal PC and computer vendor 

channels – not "Clones" assembled by a third-party subcontractor. 

3. The networks shall, at minimum, comprise, as necessary, the 

following: 

a. A fixed ECC and a portable operator’s terminal. 

b. Network computer processing, data storage and BACnet-compliant 

communication equipment including Servers and digital data 

processors. 

c. BACnet-compliant routers, bridges, switches, hubs, modems, 

gateways, interfaces and similar communication equipment. 

d. Active processing BACnet-compliant building controllers connected 

to other BACNet-compliant controllers together with their power 

supplies and associated equipment. 

e. Addressable elements, sensors, transducers and end devices. 

f. Third-party equipment interfaces and gateways as described and 

required by the Contract Documents. 

g. Other components required for a complete and working Control 

Systems as specified. 

B. The Specifications for the individual elements and component subsystems 

shall be minimum requirements and shall be augmented as necessary by 
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the Contractor to achieve both compliance with all applicable codes, 

standards and to meet all requirements of the Contract Documents. 

C. Network Architecture 

1. The Controls communication network shall utilize BACnet 

communications protocol operating over a standard Ethernet LAN and 

operate at a minimum speed of 100 Mb/sec. 

2. The networks shall utilize only copper and optical fiber 

communication media as appropriate and shall comply with applicable 

codes, ordinances and regulations2.3 COMMUNICATION 

D. Control products, communication media, connectors, repeaters, hubs, and 

routers shall comprise a BACnet internetwork. Controller and operator 

interface communication shall conform to ANSI/ASHRAE Standard 135-2008, 

BACnet. 

1. The Data link / physical layer protocol (for communication) 

acceptable to the VA throughout its facilities is Ethernet (ISO 

8802-3) and BACnet/IP. 

2. The MS/TP data link / physical layer protocol is not acceptable to 

the VA in any new BACnet network or sub-network in its healthcare or 

lab facilities.  

E. Each controller shall have a communication port for connection to an 

operator interface. 

F. Internetwork operator interface and value passing shall be transparent 

to internetwork architecture. 

1. An operator interface connected to a controller shall allow the 

operator to interface with each internetwork controller as if 

directly connected. Controller information such as data, status, 

reports, system software, and custom programs shall be viewable and 

editable from each internetwork controller. 

2. Inputs, outputs, and control variables used to integrate control 

strategies across multiple controllers shall be readable by each 

controller on the internetwork.  Program and test all cross-

controller links required to execute specified control system 

operation. An authorized operator shall be able to edit cross-

controller links by typing a standard object address. 

G. System shall be expandable to at least twice the required input and 

output objects with additional controllers, associated devices, and 

wiring. Expansion shall not require operator interface hardware 

additions or software revisions. 
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H. ECCs and Controllers with real-time clocks shall use the BACnet Time 

Synchronization service. The system shall automatically synchronize 

system clocks daily from an operator-designated device via the 

internetwork. The system shall automatically adjust for daylight 

savings and standard time as applicable. 

2.3 NETWORK AND DEVICE NAMING CONVENTION 

A. Network Numbers 

1. BACnet network numbers shall be based on a "facility code, network" 

concept. The "facility code" is the VAMC’s or VA campus’ assigned 

numeric value assigned to a specific facility or building. The 

"network" typically corresponds to a "floor" or other logical 

configuration within the building. BACnet allows 65535 network 

numbers per BACnet internet work.  

2. The network numbers are thus formed as follows: "Net #" = "FFFNN" 

where: 

a. FFF = Facility code (see below) 

b. NN = 00-99 This allows up to 100 networks per facility or 

building 

B. Device Instances 

1. BACnet allows 4194305 unique device instances per BACnet internet 

work. Using Agency's unique device instances are formed as follows: 

"Dev #" = "FFFNNDD" where 

a. FFF and N are as above and 

b. DD = 00-99, this allows up to 100 devices per network. 

2. Note Special cases, where the network architecture of limiting 

device numbering to DD causes excessive subnet works. The device 

number can be expanded to DDD and the network number N can become a 

single digit. In NO case shall the network number N and the device 

number D exceed 4 digits.   

3. Facility code assignments: 

4. 000-400 Building/facility number 

5. Note that some facilities have a facility code with an alphabetic 

suffix to denote wings, related structures, etc. The suffix will be 

ignored. Network numbers for facility codes above 400 will be 

assigned in the range 000-399. 

C. Device Names 

1. Name the control devices based on facility name, location within a 

facility, the system or systems that the device monitors and/or 
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controls, or the area served. The intent of the device naming is to 

be easily recognized. Names can be up to 254 characters in length, 

without embedded spaces. Provide the shortest descriptive, but 

unambiguous, name. For example, in building #123 prefix the number 

with a “B” followed by the building number, if there is only one 

chilled water pump "CHWP-1", a valid name would be "B123.CHWP. 

1.STARTSTOP". If there are two pumps designated "CHWP-1", one in a 

basement mechanical room (Room 0001) and one in a penthouse 

mechanical room (Room PH01), the names could be "B123.R0001.CHWP.1. 

STARTSTOP" or "B123.RPH01.CHWP.1.STARTSTOP". In the case of unitary 

controllers, for example a VAV box controller, a name might be 

"B123.R101.VAV". These names should be used for the value of the 

"Object Name" property of the BACnet Device objects of the 

controllers involved so that the BACnet name and the EMCS name are 

the same. 

2.4 BACNET DEVICES 

A. All BACnet Devices – controllers, gateways, routers, actuators and 

sensors shall conform to BACnet Device Profiles and shall be BACnet 

Testing Laboratories (BTL) -Listed as conforming to those Device 

Profiles.  Protocol Implementation Conformance Statements (PICSs), 

describing the BACnet capabilities of the Devices shall be published 

and available of the Devices through links in the BTL website. 

1. BACnet Building Controllers, historically referred to as NACs, shall 

conform to the BACnet B-BC Device Profile, and shall be BTL-Listed 

as conforming to the B-BC Device Profile.  The Device’s PICS shall 

be submitted. 

2. BACnet Advanced Application Controllers shall conform to the BACnet 

B-AAC Device Profile, and shall be BTL-Listed as conforming to the 

B-AAC Device Profile.  The Device’s PICS shall be submitted. 

3. BACnet Application Specific Controllers shall conform to the BACnet 

B-ASC Device Profile, and shall be BTL-Listed as conforming to the 

B-ASC Device Profile.  The Device’s PICS shall be submitted. 

4. BACnet Smart Actuators shall conform to the BACnet B-SA Device 

Profile, and shall be BTL-Listed as conforming to the B-SA Device 

Profile.  The Device’s PICS shall be submitted. 

5. BACnet Smart Sensors shall conform to the BACnet B-SS Device 

Profile, and shall be BTL-Listed as conforming to the B-SS Device 

Profile.  The Device’s PICS shall be submitted. 
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6. BACnet routers and gateways shall conform to the BACnet B-OTH Device 

Profile, and shall be BTL-Listed as conforming to the B-OTH Device 

Profile.  The Device’s PICS shall be submitted. 

2.5 CONTROLLERS 

A. General. Provide an adequate number of BTL-Listed B-BC building 

controllers and an adequate number of BTL-Listed B-AAC advanced 

application controllers to achieve the performance specified in the 

Part 1 Article on “System Performance.” Each of these controllers shall 

meet the following requirements.  

1. The controller shall have sufficient memory to support its operating 

system, database, and programming requirements. 

2. The building controller shall share data with the ECC and the other 

networked building controllers.  The advanced application controller 

shall share data with its building controller and the other 

networked advanced application controllers. 

3. The operating system of the controller shall manage the input and 
output communication signals to allow distributed controllers to 

share real and virtual object information and allow for central 

monitoring and alarms. 

4. Controllers that perform scheduling shall have a real-time clock. 

5. The controller shall continually check the status of its processor 

and memory circuits. If an abnormal operation is detected, the 

controller shall:  

a. assume a predetermined failure mode, and 

b. generate an alarm notification.  

6. The controller shall communicate with other BACnet devices on the 

internetwork using the BACnet Read (Execute and Initiate) and Write 

(Execute and Initiate) Property services.  

7. Communication. 

a. Each controller shall reside on a BACnet network using the ISO 

8802-3 (Ethernet) Data Link/Physical layer protocol for its 

communications. Each building controller also shall perform 

BACnet routing if connected to a network of custom application 

and application specific controllers. 

b. The controller shall provide a service communication port using 

BACnet Data Link/Physical layer protocol for connection to a 

portable operator’s terminal. 
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8. Keypad. A local keypad and display shall be provided for each 

controller. The keypad shall be provided for interrogating and 

editing data. Provide a system security password shall be available 

to prevent unauthorized use of the keypad and display.  

9. Serviceability. Provide diagnostic LEDs for power, communication, 

and processor. All wiring connections shall be made to field-

removable, modular terminal strips or to a termination card 

connected by a ribbon cable. 

10. Memory. The controller shall maintain all BIOS and programming 

information in the event of a power loss for at least 72 hours. 

11. The controller shall be able to operate at 90% to 110% of nominal 

voltage rating and shall perform an orderly shutdown below 80% 

nominal voltage. Controller operation shall be protected against 

electrical noise of 5 to 120 Hz and from keyed radios up to 5 W at 1 

m (3 ft). 

B. Provide BTL-Listed B-ASC application specific controllers for each 

piece of equipment for which they are constructed.  Application 

specific controllers shall communicate with other BACnet devices on the 

internetwork using the BACnet Read (Execute) Property service. 

1. Each B-ASC shall be capable of stand-alone operation and shall 

continue to provide control functions without being connected to the 

network.  

2. Each B-ASC will contain sufficient I/O capacity to control the 

target system. 

3. Communication.  

a. Each controller shall reside on a BACnet network using the ISO 

8802-3 (Ethernet) Data Link/Physical layer protocol for its 

communications. Each building controller also shall perform 

BACnet routing if connected to a network of custom application 

and application specific controllers. 

b. Each controller shall have a BACnet Data Link/Physical layer 

compatible connection for a laptop computer or a portable 

operator’s tool. This connection shall be extended to a space 

temperature sensor port where shown. 

4. Serviceability. Provide diagnostic LEDs for power, communication, 

and processor. All wiring connections shall be made to field-

removable, modular terminal strips or to a termination card 

connected by a ribbon cable. 
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5. Memory. The application specific controller shall use nonvolatile 

memory and maintain all BIOS and programming information in the 

event of a power loss. 

6. Immunity to power and noise. Controllers shall be able to operate at 

90% to 110% of nominal voltage rating and shall perform an orderly 

shutdown below 80%. Operation shall be protected against electrical 

noise of 5-120 Hz and from keyed radios up to 5 W at 1 m (3 ft). 

7. Transformer. Power supply for the ASC must be rated at a minimum of 

125% of ASC power consumption and shall be of the fused or current 

limiting type. 

C. Direct Digital Controller Software 

1. The software programs specified in this section shall be 

commercially available, concurrent, multi-tasking operating system 

and support the use of software application that operates under DOS 

or Microsoft Windows. 

2. All points shall be identified by up to 30-character point name and 

16-character point descriptor. The same names shall be used at the 

ECC. 

3. All control functions shall execute within the stand-alone control 

units via DDC algorithms. The VA shall be able to customize control 

strategies and sequences of operations defining the appropriate 

control loop algorithms and choosing the optimum loop parameters.  

4. All controllers shall be capable of being programmed to utilize 

stored default values for assured fail-safe operation of critical 

processes. Default values shall be invoked upon sensor failure or, 

if the primary value is normally provided by the central or another 

CU, or by loss of bus communication. Individual application software 

packages shall be structured to assume a fail-safe condition upon 

loss of input sensors. Loss of an input sensor shall result in 

output of a sensor-failed message at the ECC. Each ACU and RCU shall 

have capability for local readouts of all functions. The UCUs shall 

be read remotely. 

5. All DDC control loops shall be able to utilize any of the following 

control modes: 

a. Two position (on-off, slow-fast) control. 

b. Proportional control. 

c. Proportional plus integral (PI) control. 
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d. Proportional plus integral plus derivative (PID) control. All PID 

programs shall automatically invoke integral wind up prevention 

routines whenever the controlled unit is off, under manual 

control of an automation system or time initiated program. 

e. Automatic tuning of control loops. 

6. System Security: Operator access shall be secured using individual 

password and operator’s name. Passwords shall restrict the operator 

to the level of object, applications, and system functions assigned 

to him. A minimum of six (6) levels of security for operator access 

shall be provided.  

7. Application Software: The controllers shall provide the following 

programs as a minimum for the purpose of optimizing energy 

consumption while maintaining comfortable environment for occupants. 

All application software shall reside and run in the system digital 

controllers. Editing of the application shall occur at the ECC or 

via a portable operator’s terminal, when it is necessary, to access 

directly the programmable unit. 

a. Alarm Reporting: The operator shall be able to determine the 

action to be taken in the event of an alarm. Alarms shall be 

routed to the ECC based on time and events. An alarm shall be 

4able to start programs, login the event, print and display the 

messages. The system shall allow the operator to prioritize the 

alarms to minimize nuisance reporting and to speed operator’s 

response to critical alarms. A minimum of six (6) priority levels 

of alarms shall be provided for each point. 

b. Remote Communications: The system shall have the ability to dial 

out in the event of an alarm to the ECC and alpha-numeric pagers. 

The alarm message shall include the name of the calling location, 

the device that generated the alarm, and the alarm message 

itself. The operator shall be able to remotely access and operate 

the system using dial up communications. Remote access shall 

allow the operator to function the same as local access. 

c. Maintenance Management (PM): The program shall monitor equipment 

status and generate maintenance messages based upon the operators 

defined equipment run time, starts, and/or calendar date limits. 

A preventative maintenance alarm shall be printed indicating 

maintenance requirements based on pre-defined run time. Each 

preventive message shall include point description, limit 
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criteria and preventative maintenance instruction assigned to 

that limit. A minimum of 480-character PM shall be provided for 

each component of units such as air handling units.  

2.6 SENSORS (AIR, WATER AND STEAM) 

A. Sensors’ measurements shall be read back to the DDC system, and shall 

be visible by the ECC. 

B. Temperature and Humidity Sensors shall be electronic, vibration and 

corrosion resistant for wall, immersion, and/or duct mounting. Provide 

all remote sensors as required for the systems. 

1. Temperature Sensors: thermistor type for terminal units and 

Resistance Temperature Device (RTD) with an integral transmitter 

type for all other sensors. 

a. Duct sensors shall be rigid or averaging type as shown on 

drawings. Averaging sensor shall be a minimum of 1 linear ft of 

sensing element for each sq ft of cooling coil face area. 

b. Immersion sensors shall be provided with a separable well made of 

stainless steel, bronze or monel material. Pressure rating of 

well is to be consistent with the system pressure in which it is 

to be installed. 

c. Space sensors shall be equipped with in-space User set-point 

adjustment, override switch, numerical temperature display on 

sensor cover, and communication port. Match room thermostats.  

Provide a tooled-access cover. 

1) Public space sensor: setpoint adjustment shall be only through 

the ECC or through the DDC system’s diagnostic device/laptop.  

Do not provide in-space User set-point adjustment.  Provide an 

opaque keyed-entry cover if needed to restrict in-space User 

set-point adjustment. 

2) Psychiatric patient room sensor: sensor shall be flush with 

wall, shall not include an override switch, numerical 

temperature display on sensor cover, shall not include a 

communication port and shall not allow in-space User set-point 

adjustment.  Setpoint adjustment shall be only through the ECC 

or through the DDC system’s diagnostic device/laptop.  Provide 

a stainless steel cover plate with an insulated back and 

security screws. 

d. Outdoor air temperature sensors shall have watertight inlet 

fittings and be shielded from direct sunlight. 
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e. Room security sensors shall have stainless steel cover plate with 

insulated back and security screws. 

f. Wire: Twisted, shielded-pair cable. 

g. Output Signal: 4-20 ma. 

C. Static Pressure Sensors: Non-directional, temperature compensated.  

1. 4-20 ma output signal. 

2. 0 to 5 inches wg for duct static pressure range. 

3. 0 to 0.25 inch wg for Building static pressure range. 

D. Water flow sensors: 

1. Type:  Insertion vortex type with retractable probe assembly and 2 

inch full port gate valve. 

a. Pipe size: 3 to 24 inches. 

b. Retractor:  ASME threaded, non-rising stem type with hand wheel. 

c. Mounting connection:  2 inch 150 PSI flange.  

d. Sensor assembly:  Design for expected water flow and pipe size. 

e. Seal: Teflon (PTFE). 

2. Controller:  

a. Integral to unit. 

b. Locally display flow rate and total. 

c. Output flow signal to BMCS:  Digital pulse type. 

3. Performance: 

a. Turndown: 20:1 

b. Response time: Adjustable from 1 to 100 seconds. 

c. Power: 24 volt DC 

4. Install flow meters according to manufacturer’s recommendations. 

Where recommended by manufacturer because of mounting conditions, 

provide flow rectifier. 

E. Water Flow Sensors: shall be insertion turbine type with turbine 

element, retractor and preamplifier/transmitter mounted on a two-inch 

full port isolation valve; assembly easily removed or installed as a 

single unit under line pressure through the isolation valve without 

interference with process flow; calibrated scale shall allow precise 

positioning of the flow element to the required insertion depth within 

plus or minute 1 mm (0.05 inch); wetted parts shall be constructed of 

stainless steel. Operating power shall be nominal 24 VDC. Local 

instantaneous flow indicator shall be LED type in NEMA 4 enclosure with 

3-1/2 digit display, for wall or panel mounting. 

1. Performance characteristics: 
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a. Ambient conditions: -40°C to 60°C (-40°F to 140°F), 5 to 100% 

humidity. 

b. Operating conditions: 850 kPa (125 psig), 0°C to 120°C (30°F to 

250°F), 0.15 to 12 m per second (0.5 to 40 feet per second) 

velocity. 

c. Nominal range (turn down ratio): 10 to 1. 

d. Preamplifier mounted on meter shall provide 4-20 ma divided pulse 

output or switch closure signal for units of volume or mass per a 

time base. Signal transmission distance shall be a minimum of 

1,800 meters (6,000 feet).  

e. Pressure Loss: Maximum 1 percent of the line pressure in line 

sizes above 100 mm (4 inches). 

f. Ambient temperature effects, less than 0.005 percent calibrated 

span per °C (°F) temperature change. 

g. RFI effect - flow meter shall not be affected by RFI. 

h. Power supply effect less than 0.02 percent of span for a 

variation of plus or minus 10 percent power supply.  

2.7 CONTROL CABLES 

A. General: 

1. Ground cable shields, drain conductors, and equipment to eliminate 

shock hazard and to minimize ground loops, common-mode returns, 

noise pickup, cross talk, and other impairments.  Comply with 

Sections 27 05 26 and 26 05 26. 

2. Cable conductors to provide protection against induction in 

circuits. Crosstalk attenuation within the System shall be in excess 

of -80 dB throughout the frequency ranges specified. 

3. Minimize the radiation of RF noise generated by the System equipment 

so as not to interfere with any audio, video, data, computer main 

distribution frame (MDF), telephone customer service unit (CSU), and 

electronic private branch exchange (EPBX) equipment the System may 

service. 

4. The as-installed drawings shall identify each cable as labeled, used 

cable, and bad cable pairs.  

5. Label system’s cables on each end.  Test and certify cables in 

writing to the VA before conducting proof-of-performance testing.  

Minimum cable test requirements are for impedance compliance, 

inductance, capacitance, signal level compliance, opens, shorts, 
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cross talk, noise, and distortion, and split pairs on all cables in 

the frequency ranges used. Make available all cable installation and 

test records at demonstration to the VA. All changes (used pair, 

failed pair, etc.) shall be posted in these records as the change 

occurs. 

6. Power wiring shall not be run in conduit with communications trunk 

wiring or signal or control wiring operating at 100 volts or less.  

B. Analogue control cabling shall be not less than No. 18 AWG solid, with 

thermoplastic insulated conductors as specified in Section 26 05 21. 

C. Copper digital communication cable between the ECC and the B-BC and B-

AAC controllers shall be 100BASE-TX Ethernet, Category 5e or 6, not 

less than minimum 24 American Wire Gauge (AWG) solid, Shielded Twisted 

Pair (STP) or Unshielded Twisted Pair (UTP), with thermoplastic 

insulated conductors, enclosed in a thermoplastic outer jacket, as 

specified in Section 27 15 00. 

1. Other types of media commonly used within IEEE Std 802.3 LANs (e.g., 

10Base-T and 10Base-2) shall be used only in cases to interconnect 

with existing media. 

D. Optical digital communication fiber, if used, shall be Multimode or 

Singlemode fiber, 62.5/125 micron for multimode or 10/125 micron for 

singlemode micron with SC or ST connectors as specified in TIA-568-C.1.  

Terminations, patch panels, and other hardware shall be compatible with 

the specified fiber and shall be as specified in Section 27 15 00.   

Fiber-optic cable shall be suitable for use with the 100Base-FX or the 

100Base-SX standard (as applicable) as defined in IEEE Std 802.3. 

2.8 THERMOSTATS 

A. Room thermostats controlling unitary standalone heating and cooling 

devices not connected to the DDC system shall have three modes of 

operation (heating - null or dead band - cooling). Thermostats for 

patient bedrooms shall have capability of being adjusted to eliminate 

null or dead band. Wall mounted thermostats shall have polished or 

brushed aluminum finish, setpoint range and temperature display and 

external adjustment: 

1. Electronic Thermostats: Solid-state, microprocessor based, 

programmable to daily, weekend, and holiday schedules. 

a. Public Space Thermostat: Public space thermostat shall have a 

thermistor sensor and shall not have a visible means of set point 
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adjustment. Adjustment shall be via the digital controller to 

which it is connected.  

b. Patient Room Thermostats: thermistor with in-space User set point 

adjustment and an on-casing room temperature numerical 

temperature display. 

c. Psychiatric Patient Room Sensors: Electronic duct sensor as noted 

under Article 2.4.  

d. Battery replacement without program loss.  

2.9 FINAL CONTROL ELEMENTS AND OPERATORS 

A. Fail Safe Operation: Control valves and dampers shall provide "fail 

safe" operation in either the normally open or normally closed position 

as required for freeze, moisture, and smoke or fire protection. 

B. Spring Ranges: Range as required for system sequencing and to provide 

tight shut-off. 

C. Power Operated Control Dampers (other than VAV Boxes): Factory 

fabricated, balanced type dampers. All modulating dampers shall be 

opposed blade type and gasketed. Blades for two-position, duct-mounted 

dampers shall be parallel, airfoil (streamlined) type for minimum noise 

generation and pressure drop. 

1. Leakage: maximum leakage in closed position shall not exceed 7 L/S 

(15 CFMs) differential pressure for outside air and exhaust dampers 

and 200 L/S/ square meter (40 CFM/sq. ft.) at 50 mm (2 inches) 

differential pressure for other dampers. 

2. Frame shall be galvanized steel channel with seals as required to 

meet leakage criteria. 

3. Blades shall be galvanized steel or aluminum, 200 mm (8 inch) 

maximum width, with edges sealed as required.  

4. Bearing shall be nylon, bronze sleeve or ball type. 

5. Hardware shall be zinc-plated steel. Connected rods and linkage 

shall be non-slip. Working parts of joints shall be brass, bronze, 

nylon or stainless steel. 

6. Maximum air velocity and pressure drop through free area the 

dampers: 

a.  

c. Maximum static pressure loss: 50 Pascal (0.20 inches water gage). 

 

D. Control Valves:  
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1. Valves shall be rated for a minimum of 150 percent of system 

operating pressure at the valve location but not less than 900 kPa 

(125 psig). 

2. Valves 50 mm (2 inches) and smaller shall be bronze body with 

threaded or flare connections. 

3. Valves 60 mm (2 1/2 inches) and larger shall be bronze or iron body 

with flanged connections. 

4. Brass or bronze seats except for valves controlling media above 100 

degrees C (210 degrees F), which shall have stainless steel seats. 

5. Flow characteristics: 

b. Two-way modulating valves shall be globe pattern.  Position 

versus flow relation shall be linear for steam and equal 

percentage for water flow control. 

c. Two-way 2-position valves shall be ball, gate or butterfly type.   

6. Maximum pressure drop: 

a. Two position steam control: 20 percent of inlet gauge pressure. 

b. Modulating Steam Control: 80 percent of inlet gauge pressure 

(acoustic velocity limitation). 

c. Modulating water flow control, greater of 3 meters (10 feet) of 

water or the pressure drop through the apparatus. 

7. Two position water valves shall be line size. 

E. Damper and Valve Operators and Relays: 

1. Electric operator shall provide full modulating control of dampers 

and valves. A linkage and pushrod shall be furnished for mounting 

the actuator on the damper frame internally in the duct or 

externally in the duct or externally on the duct wall, or shall be 

furnished with a direct-coupled design.  Metal parts shall be 

aluminum, mill finish galvanized steel, or zinc plated steel or 

stainless steel.  Provide actuator heads which allow for electrical 

conduit attachment.  The motors shall have sufficient closure torque 

to allow for complete closure of valve or damper under pressure.  

Provide multiple motors as required to achieve sufficient close-off 

torque. 

a. Minimum valve close-off pressure shall be equal to the system 

pump’s dead-head pressure, minimum 50 psig for valves smaller 

than 4 inches. 

2. Electronic damper operators:  Metal parts shall be aluminum, mill 

finish galvanized steel, or zinc plated steel or stainless steel.  
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Provide actuator heads which allow for electrical conduit 

attachment. The motors shall have sufficient closure torque to allow 

for complete closure of valve or damper under pressure.  Provide 

multiple motors as required to achieve sufficient close-off torque. 

a. VAV Box actuator shall be mounted on the damper axle or shall be 

of the air valve design, and shall provide complete modulating 

control of the damper. The motor shall have a closure torque of 

35-inch pounds minimum with full torque applied at close off to 

attain minimum leakage. 

4. See drawings for required control operation. 

2.10 AIR FLOW CONTROL 

A. Airflow and static pressure shall be controlled via digital controllers 

with inputs from airflow control measuring stations and static pressure 

inputs as specified. Controller outputs shall be analog or pulse width 

modulating output signals.  The controllers shall include the 

capability to control via simple proportional (P) control, proportional 

plus integral (PI), proportional plus integral plus derivative (PID), 

and on-off. The airflow control programs shall be factory-tested 

programs that are documented in the literature of the control 

manufacturer. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. General: 

1. Examine project plans for control devices and equipment locations; 

and report any discrepancies, conflicts, or omissions to Resident 

Engineer for resolution before proceeding for installation. 

2. Install equipment, piping, wiring /conduit parallel to or at right 

angles to building lines. 

3. Install all equipment and piping in readily accessible locations. Do 

not run tubing and conduit concealed under insulation or inside 

ducts. 

4. Mount control devices, tubing and conduit located on ducts and 

apparatus with external insulation on standoff support to avoid 

interference with insulation. 

5. Provide sufficient slack and flexible connections to allow for 

vibration of piping and equipment. 
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6. Run tubing and wire connecting devices on or in control cabinets 

parallel with the sides of the cabinet neatly racked to permit 

tracing.  

7. Install equipment level and plum. 

B. Electrical Wiring Installation: 

1. All wiring cabling shall be installed in conduits.  Install conduits 

and wiring in accordance with Specification Section 26 05 33, 

RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS.  Conduits carrying control 

wiring and cabling shall be dedicated to the control wiring and 

cabling: these conduits shall not carry power wiring.  Provide 

plastic end sleeves at all conduit terminations to protect wiring 

from burrs. 

2. Install analog signal and communication cables in conduit and in 

accordance with Specification Section 26 05 21.  Install digital 

communication cables in conduit and in accordance with Specification 

Section 27 15 00, Communications Horizontal Cabling. 

3. Install conduit and wiring between operator workstation(s), digital 

controllers, electrical panels, indicating devices, instrumentation, 

miscellaneous alarm points, thermostats, and relays as shown on the 

drawings or as required under this section.  

4. Install all electrical work required for a fully functional system 

and not shown on electrical plans or required by electrical 

specifications.  Where low voltage (less than 50 volt) power is 

required, provide suitable Class B transformers. 

5. Install all system components in accordance with local Building Code 

and National Electric Code. 

a. Splices: Splices in shielded and coaxial cables shall consist of 

terminations and the use of shielded cable couplers. Terminations 

shall be in accessible locations. Cables shall be harnessed with 

cable ties. 

b. Equipment: Fit all equipment contained in cabinets or panels with 

service loops, each loop being at least 300 mm (12 inches) long. 

Equipment for fiber optics system shall be rack mounted, as 

applicable, in ventilated, self-supporting, code gauge steel 

enclosure. Cables shall be supported for minimum sag. 

c. Cable Runs: Keep cable runs as short as possible. Allow extra 

length for connecting to the terminal board. Do not bend flexible 
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coaxial cables in a radius less than ten times the cable outside 

diameter. 

d. Use vinyl tape, sleeves, or grommets to protect cables from 

vibration at points where they pass around sharp corners, through 

walls, panel cabinets, etc. 

6. Conceal cables, except in mechanical rooms and areas where other 

conduits and piping are exposed. 

7. Permanently label or code each point of all field terminal strips to 

show the instrument or item served. Color-coded cable with cable 

diagrams may be used to accomplish cable identification. 

8. Grounding: ground electrical systems per manufacturer’s written 

requirements for proper and safe operation. 

C. Install Sensors and Controls: 

1. Temperature Sensors: 

a. Install all sensors and instrumentation according to 

manufacturer’s written instructions. Temperature sensor locations 

shall be readily accessible, permitting quick replacement and 

servicing of them without special skills and tools. 

b. Calibrate sensors to accuracy specified, if not factory 

calibrated. 

c. Use of sensors shall be limited to its duty, e.g., duct sensor 

shall not be used in lieu of room sensor. 

d. Install room sensors permanently supported on wall frame. They 

shall be mounted at 1.5 meter (5.0 feet) above the finished 

floor.  

e. Mount sensors rigidly and adequately for the environment within 

which the sensor operates.  Separate extended-bulb sensors form 

contact with metal casings and coils using insulated standoffs. 

f. Sensors used in mixing plenum, and hot and cold decks shall be of 

the averaging of type. Averaging sensors shall be installed in a 

serpentine manner horizontally across duct. Each bend shall be 

supported with a capillary clip. 

g. All pipe mounted temperature sensors shall be installed in wells. 

h. All wires attached to sensors shall be air sealed in their 

conduits or in the wall to stop air transmitted from other areas 

affecting sensor reading.  

i. Permanently mark terminal blocks for identification. Protect all 

circuits to avoid interruption of service due to short-circuiting 
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or other conditions. Line-protect all wiring that comes from 

external sources to the site from lightning and static 

electricity. 

2. Pressure Sensors: 

a. Install duct static pressure sensor tips facing directly 

downstream of airflow.  

b. Install high-pressure side of the differential switch between the 

pump discharge and the check valve. 

c. Install snubbers and isolation valves on steam pressure sensing 

devices.  

3. Actuators: 

a. Mount and link damper and valve actuators according to 

manufacturer’s written instructions. 

b. Check operation of damper/actuator combination to confirm that 

actuator modulates damper smoothly throughout stroke to both open 

and closed position. 

c. Check operation of valve/actuator combination to confirm that 

actuator modulates valve smoothly in both open and closed 

position.  

4. Flow Switches: 

a. Install flow switch according to manufacturer’s written 

instructions. 

b. Mount flow switch a minimum of 5 pipe diameters up stream and 5 

pipe diameters downstream or 600 mm (2 feet) whichever is 

greater, from fittings and other obstructions. 

c. Assure correct flow direction and alignment. 

d. Mount in horizontal piping-flow switch on top of the pipe. 

D. Installation of network: 

1. Ethernet: 

a. The network shall employ Ethernet LAN architecture, as defined by 

IEEE 802.3. The Network Interface shall be fully Internet 

Protocol (IP) compliant allowing connection to currently 

installed IEEE 802.3, Compliant Ethernet Networks. 

b. The network shall directly support connectivity to a variety of 

cabling types.  As a minimum provide the following connectivity: 

100 Base TX (Category 5e cabling) for the communications between 

the ECC and the B-BC and the B-AAC controllers. 
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2. Third party interfaces: Contractor shall integrate real-time data 

from building systems by other trades and databases originating from 

other manufacturers as specified and required to make the system 

work as one system.  

E. Installation of digital controllers and programming: 

1. Provide a separate digital control panel for each major piece of 

equipment, such as air handling unit, chiller, pumping unit etc. 

Points used for control loop reset such as outdoor air, outdoor 

humidity, or space temperature could be located on any of the remote 

control units. 

2. Provide sufficient internal memory for the specified control 

sequences and trend logging. There shall be a minimum of 25 percent 

of available memory free for future use. 

3. System point names shall be modular in design, permitting easy 

operator interface without the use of a written point index. 

4. Provide software programming for the applications intended for the 

systems specified, and adhere to the strategy algorithms provided.  

5. Provide graphics for each piece of equipment and floor plan in the 

building. This includes each chiller, cooling tower, air handling 

unit, fan, terminal unit, boiler, pumping unit etc. These graphics 

shall show all points dynamically as specified in the point list. 

3.2 SYSTEM VALIDATION AND DEMONSTRATION 

A. As part of final system acceptance, a system demonstration is required 

(see below).  Prior to start of this demonstration, the contractor is 

to perform a complete validation of all aspects of the controls and 

instrumentation system. 

B. Validation 

1. Prepare and submit for approval a validation test plan including 

test procedures for the performance verification tests.  Test Plan 

shall address all specified functions of the ECC and all specified 

sequences of operation.  Explain in detail actions and expected 

results used to demonstrate compliance with the requirements of this 

specification.  Explain the method for simulating the necessary 

conditions of operation used to demonstrate performance of the 

system.  Test plan shall include a test check list to be used by the 

Installer’s agent to check and initial that each test has been 

successfully completed.  Deliver test plan documentation for the 

performance verification tests to the owner’s representative 30 days 
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prior to start of performance verification tests.  Provide draft 

copy of operation and maintenance manual with performance 

verification test. 

2. After approval of the validation test plan, installer shall carry 

out all tests and procedures therein.  Installer shall completely 

check out, calibrate, and test all connected hardware and software 

to insure that system performs in accordance with approved 

specifications and sequences of operation submitted.  Installer 

shall complete and submit Test Check List. 

C. Demonstration 

1. System operation and calibration to be demonstrated by the installer 

in the presence of the Architect or VA's representative on random 

samples of equipment as dictated by the Architect or VA’s 

representative.  Should random sampling indicate improper function, 

the owner reserves the right to subsequently witness complete 

calibration of the system at no addition cost to the VA. 

2. Demonstrate to authorities that all required safeties and life 

safety functions are fully functional and complete. 

3. Make accessible, personnel to provide necessary adjustments and 

corrections to systems as directed by balancing agency. 

4. The following witnessed demonstrations of field control equipment 

shall be included: 

a. Observe HVAC systems in shut down condition. Check dampers and 

valves for normal position. 

b. Test application software for its ability to communicate with 

digital controllers, operator workstation, and uploading and 

downloading of control programs. 

c. Demonstrate the software ability to edit the control program off-

line. 

d. Demonstrate reporting of alarm conditions for each alarm and 

ensure that these alarms are received at the assigned location, 

including operator workstations. 

e. Demonstrate ability of software program to function for the 

intended applications-trend reports, change in status etc. 

f. Demonstrate via graphed trends to show the sequence of operation 

is executed in correct manner, and that the HVAC systems operate 

properly through the complete sequence of operation, e.g., 

seasonal change, occupied/unoccupied mode, and warm-up condition. 
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g. Demonstrate hardware interlocks and safeties functions, and that 

the control systems perform the correct sequence of operation 

after power loss and resumption of power loss. 

h. Prepare and deliver to the VA graphed trends of all control loops 

to demonstrate that each control loop is stable and the set 

points are maintained.  

i. Demonstrate that each control loop responds to set point 

adjustment and stabilizes within one (1) minute. Control loop 

trend data shall be instantaneous and the time between data 

points shall not be greater than one (1) minute.  

----- END ----- 
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SECTION 23 10 00 
FACILITY FUEL SYSTEMS 

PART 1 – GENERAL:  

1.1 DESCRIPTION: 

A. Tank fluid level monitoring and alarm systems.  

1.2 RELATED WORK: 

A. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES.   

B. Section 03 30 00, CAST-IN-PLACE CONCRETE. 

C. Section 05 50 00, METAL FABRICATIONS. 

D. Section 09 91 00, PAINTING. 

E. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS. 

F. Section 23 09 11 INSTRUMANTATION and CONTROL for BOILER PLANT. 

1.3 QUALITY ASSURANCE: 

A. Approval by Contracting Officer is required of products or services of 

proposed manufacturers, suppliers and installers, and will be based on 

Contractor’s certification that: 

1. Manufacturers regularly and currently manufacture tanks, tank and 

piping accessories, tank fluid level monitoring and leak detection 

systems, fuel quality management systems. 

2. The design and size of each item of equipment provided for this 

project is of current production and has been in satisfactory 

operation on at least three installations for approximately three 

years.  Current models of fluid level and leak detection systems 

with less than three years service experience are acceptable if 

similar previous models from the same manufacturer have at least 

three years service experience. 

B. Apply and install materials, equipment and specialties in accordance 

with manufacturer’s written instructions. Conflicts between the 

manufacturer’s instructions and the contract drawings and 

specifications shall be referred to the Resident Engineer 

(RE)/Contracting Officers Technical Representative (COTR) for 

resolution. Provide copies of installation instructions to the RE/COTR 

two weeks prior to commencing installation of any item. 

C. All equipment shall be free from defects that would adversely affect 

the performance, maintainability and appearance of individual 

components or overall assembly. 
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D. Entire installation shall conform to requirements of local and state 

pollution control authorities. 

E. Label of Conformance (definition): Labels of accredited testing 

laboratories showing conformance to the standards specified.  

F. Equipment and materials installed shall be compatible in all respects 

with other items being furnished and with existing items so that the 

result will be a safe, complete and fully operational system which 

conforms to contract requirements and in which no item is subject to 

conditions beyond its design capabilities. 

1.4 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, and SAMPLES.  

B. Tank Fluid Level Monitoring Instrumentation System: 

1. Drawings showing instruments and in-tank sensing units, with 

dimensions. 

2. Design and construction of all elements of system. 

3. Installation instructions. 

1.5 DELIVERY, STORAGE AND HANDLING: 

A. Protection of Equipment: 

1. Equipment and material placed on the job site shall remain in the 

custody of the Contractor until phased acceptance, whether or not 

the Government has reimbursed the Contractor for the equipment and 

material. The Contractor is solely responsible for the protection of 

such equipment and material against any damage. 

2. Place damaged equipment in first class, new operating condition; or, 

replace same as determined and directed by the RE/COTR. Such repair 

or replacement shall be at no additional cost to the Government. 

3. Protect new equipment and piping systems against entry of foreign 

matter on the inside. Clean both inside and outside before painting 

or placing equipment in operation. 

4. Existing equipment and piping being worked on by the Contractor 
shall be under the custody and responsibility of the Contractor and 

shall be protected as required for new work. 

B. Cleanliness of Equipment and Piping: 

1. Exercise care in storage and handling of equipment and piping 

material to be incorporated in the work. Remove debris arising from 

cutting, threading and welding of piping. 
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2. Piping systems shall be flushed, blown or pigged as necessary to 

provide clean systems. 

3. Clean interior of all tanks prior to delivery for beneficial use by 

the Government. 

4. Contractor shall be fully responsible for all costs, damages and 

delay arising from failure to provide clean systems and equipment. 

1.6 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only. 

B. Federal Specifications (Fed. Spec.): 

A-A-60005...............Frames, Covers, Grating, Steps, Sump and Catch 

Basin, Manhole  

C. ASTM International (ASTM):  

A36/A36M-08.............Carbon Structural Steel 

A53/A53M-10.............Pipe, Steel, Black and Hot-Dipped, Zinc-Coated, 

Welded and Seamless  

A106/A106M-10...........Seamless Carbon Steel Pipe for High Temperature 

Service  

A126-04(R2009)..........Gray Iron Castings for Valves, Flanges and Pipe 

Fittings  

A234/A234M-10...........Piping Fittings of Wrought Carbon Steel and 

Alloy Steel for Moderate and High Temperature 

Service 

B62-09..................Composition Bronze or Ounce Metal Castings 

D2996-01(2007)..........Filament-Wound “Fiberglass” (Glass-Fiber-

Reinforced-Thermosetting-Resin) Pipe 

D. American Society of Mechanical Engineers (ASME): 

B16.5-09................Pipe Flanges and Flanged Fittings (NPS ½-24). 

B16.11-09...............Forged Fittings, Socket-Welding and Threaded 

B31.1-10................Code for Pressure Piping, Power Piping with 

Current Amendments 

E. National Electrical Manufacturers Association (NEMA):  

250-08..................Enclosures for Electrical Equipment (1000 Volts 

Maximum) 

F. National Fire Protection Association (NFPA): 

30-12...................Flammable and Combustible Liquids Code  

31-11...................Installation of Oil Burning Equipment 
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70-11...................National Electrical Code  

G. Underwriters Laboratories Inc. (UL):  

58-98...................Steel Underground Tanks for Flammable and 

Combustible Liquids  

142-10..................Steel Aboveground Tanks for Flammable and 

Combustible Liquids 

971-06..................Non-Metallic Underground Piping for Flammable 

Liquids 

1316-06.................Glass-Fiber-Reinforced Plastic Underground 

Storage Tanks for Petroleum Products 

1746-07.................External Corrosion Protection System for Steel 

Underground Storage Tanks 

2085-10.................Protected Above-ground Tanks for Flammable and 

Combustible Liquids 

H. Steel Tank Institute (STI):  

F001....................Standard for Fire Resistant Tanks 

F841....................Dual Wall Underground Steel Storage Tanks 

F894....................ACT-100 Specification for External Corrosion 

Protection of FRP Composite Steel Underground 

Storage Tanks 

F911....................Standard for Diked Aboveground Storage Tank 

System 

F941....................Standard for Fireguard Thermally Insulated 

Aboveground Storage Tanks 

F961....................ACT-100-U Specification for External Corrosion 

Protection of Composite Steel Underground 

Storage Tanks 

P3......................STI-P3 Specification and Manual for External 

Corrosion Protection of Underground Steel 

Storage Tanks 

R891....................Recommended Practice for Hold Down Strap 

Isolation  

I. NACE International (Corrosion Engineers) (NACE): 

SP0169-07...............Control of External Corrosion on Underground or 

Submerged Metallic Piping Systems 

NACE 3/SSPC–SP6-07......Commercial Blast Cleaning 

NACE 4/SSPC-SP7-07......Brush-off Blast Cleaning 

J. American Petroleum Institute (API): 
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1631-01.................Interior Lining and Periodic Inspection of 

Underground Storage Tanks 

1.7 PERMITS: 

 Contractor shall obtain and complete all permit and registration forms 

required by governmental authorities. 

 
PART - 2 PRODUCTS:  

2.1 TANK FLUID LEVEL MONITOR AND ALARM SYSTEMS: 

A. Digital systems for central monitoring of fuel and water levels in all 

fuel oil storage tanks in the project. High and low level visual and 

audible alarms. Volumetric tank-tightness testing. Complete with all 

transducing, transmitting, and receiving devices. On board printer to 

provide complete report of all system functions upon command. System 

may be combined with leak detection system specified in Article, LEAK 

DETECTION SYSTEMS. 

B. Fluid Level Monitor:  

1. Digital continuous readout, showing tank oil and water levels 

gallons, smallest reading one gallon. Provide identification of 

product measured, measuring units, and the tank number. 

2. Tank and fuel characteristics contained in preprogrammed non-

volatile field-replaceable databases. Protected power supply. 

C. High and Low Fluid Level Alarm System: 

1. Automatic continuous on-line monitoring of all tanks. 

2. Visual and audible indicators combined with fluid level monitor. 

Identify the tank that is in alarm condition. 

3. Manual alarm test and silencing controls. 

4. Low level alarm actuation adjustable 0-25 percent of tank capacity. 

High level alarm actuation adjustable 75-100 percent of tank 

capacity.  

D. Locate all indicators, selector switches, alarms on face of wall-

mounted NEMA 250, Type 4 panel.  

E. Remote Alarm Annunciator: 

1. Visual and audible high level alarms adjacent to tank fill box 

locations. Locate in NEMA 250 Type 4X weatherproof exterior wall or 

pole-mounted panels.  

2. Alarm shall include flashing red light with 180 degree visibility 

for each tank and 95 dB horn or 100 mm (4 inch) diameter bell. 

Provide alarm silence control. 
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3. Provide identification sign: "WHEN ALARM SOUNDS - FUEL TANK FILLED 

TO CAPACITY - DO NOT OVERFILL".  

F. Modbus communication to engineering control system to indicate tank 

fluid level and alarm conditions. Telephone modem communication 

capability. 

G. System Performance: Accuracy plus or minus 2.5 mm (0.01 inch) of fluid 

height in inventory mode and 0.25 mm (0.001 inch) in leak detection 

mode. Automatic compensation for fluid temperature changes. Volumetric 

tank tightness sensitivity of 0.4 lph (0.1 gph). 

H. Sensors: 

1. Provide sensor types such as magnetostrictive, capacitance, float, 

hydrostatic and other types as necessary for the applications. 

2. Apply in accordance with manufacturer’s instructions with provisions 

for easy future replacement without need for excavation. 

3. Provide for each hydrostatic sensor a constant flow differential 

pressure regulator and pneumatic transmitter protected from fuel 

contamination. Air supply shall include filter and over-pressure 

protection. Provide desiccant-type dryer on air supply designed for 

removal of water vapor. Dryer rating, minimum 280 cubic liters per 

minute (10 scfm). Provide moisture indicator. Dryer may be deleted 

if air supply source has a refrigerated dryer. 

4. Float-type units shall be designed for installation and removal 

through a 100 mm (4 inch) diameter vertical pipe mounted in the top 

of the tank. 

I. Underground Wiring and Piping: Enclose in water-tight corrosion-

resistant conduit system sized and arranged as recommended by system 

manufacturer and conforming to Section 26 05 41, UNDERGROUND ELECTRICAL 

CONSTRUCTION. 

J. Code Conformance: NFPA-70. 

PART 3 - EXECUTION 

3.1 INSTALLATION, TANK FLUID LEVEL INDICATOR AND ALARM SYSTEM: 

A. Wiring shall conform to NFPA-70. 

B. Locate level indicator and alarm panel 1500 mm (5 feet) above the floor 

on inside wall of boiler room, generator room or garage, depending on 

type of fuel tank served, unless shown otherwise.  

C. Locate remote high level alarm on exterior wall or pole in view of tank 

fill point, 2400 mm (8 feet) above grade. 

- - - E N D - - - 
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SECTION 23 21 13 
HYDRONIC PIPING 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. Water piping to connect HVAC equipment, including the following:  

1. Chilled water.  

2. Condensate drain piping. 

1.2 RELATED WORK  

A. Section 01 00 00, GENERAL REQUIREMENTS. 

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES. 

C. Section 03 30 00, CAST-IN-PLACE CONCRETE.  

D. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS: Seismic restraints for piping. 

E. Section 23 05 11, COMMON WORK RESULTS FOR HVAC and STEAM GENERATION: 

General mechanical requirements and items, which are common to more 

than one section of Division 23. 

F. Section 23 82 00, CONVECTION HEATING AND COOLING UNITS: VAV and CV 

units, fan coil units, and radiant ceiling panels. 

G. Section 23 09 23, DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC: Temperature 

and pressure sensors and valve operators. 

1.3 QUALITY ASSURANCE  

A. Section 23 05 11, COMMON WORK RESULTS FOR HVAC and STEAM GENERATION, 

which includes welding qualifications.  

B. Submit prior to welding of steel piping a certificate of Welder’s 

certification. The certificate shall be current and not more than one 

year old. 

C. All grooved joint couplings, fittings, valves, and specialties shall be 

the products of a single manufacturer.  Grooving tools shall be the 

same manufacturer as the grooved components. 

1. All castings used for coupling housings, fittings, valve bodies, 

etc., shall be date stamped for quality assurance and traceability. 

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, and SAMPLES. 

B. Manufacturer's Literature and Data:  

1. Pipe and equipment supports.  

2. Pipe and tubing, with specification, class or type, and schedule.  
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3. Pipe fittings, including miscellaneous adapters and special 

fittings.  

4. Flanges, gaskets and bolting.  

5. Grooved joint couplings and fittings.  

6. Valves of all types.  

7. Flexible connectors for water service.  

8. All specified hydronic system components.  

9. Gages.  

10. Thermometers and test wells.  

C. Submit the welder’s qualifications in the form of a current (less than 

one year old) and formal certificate.  

D. Coordination Drawings: Refer to Article, SUBMITTALS of Section 23 05 

11, COMMON WORK RESULTS FOR HVAC and STEAM GENERATION.  

E. As-Built Piping Diagrams: Provide drawing as follows for chilled water, 

condenser water, and heating hot water system and other piping systems 

and equipment.  

1. One wall-mounted stick file with complete set of prints. Mount stick 

file in the chiller plant or control room along with control diagram 

stick file. 

2. One complete set of reproducible drawings.  

3. One complete set of drawings in electronic Autocad and pdf format.  

1.5 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. American National Standards Institute, Inc. 

B. American Society of Mechanical Engineers/American National Standards 

Institute, Inc. (ASME/ANSI):  

B1.20.1-83(R2006).......Pipe Threads, General Purpose (Inch) 

B16.4-06................Gray Iron Threaded FittingsB16.18-01 Cast 

Copper Alloy Solder joint Pressure fittings  

B16.23-02...............Cast Copper Alloy Solder joint Drainage 

fittings  

B40.100-05..............Pressure Gauges and Gauge Attachments 

C. American National Standards Institute, Inc./Fluid Controls Institute 

(ANSI/FCI):  

70-2-2006...............Control Valve Seat Leakage 

D. American Society of Mechanical Engineers (ASME): 

B16.1-98................Cast Iron Pipe Flanges and Flanged Fittings 
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B16.3-2006..............Malleable Iron Threaded Fittings: Class 150 and 

300 

B16.4-2006..............Gray Iron Threaded Fittings: (Class 125 and 

250)  

B16.5-2003..............Pipe Flanges and Flanged Fittings: NPS ½ 

through NPS 24 Metric/Inch Standard 

B16.9-07................Factory Made Wrought Butt Welding Fittings 

B16.11-05...............Forged Fittings, Socket Welding and Threaded 

B16.18-01...............Cast Copper Alloy Solder Joint Pressure 

Fittings 

B16.22-01...............Wrought Copper and Bronze Solder Joint Pressure 

Fittings. 

B16.24-06...............Cast Copper Alloy Pipe Flanges and Flanged 

Fittings 

B16.39-06...............Malleable Iron Threaded Pipe Unions 

B16.42-06...............Ductile Iron Pipe Flanges and Flanged Fittings 

B31.1-08................Power Piping 

E. American Society for Testing and Materials (ASTM):  

A47/A47M-99 (2004)......Ferritic Malleable Iron Castings  

A53/A53M-07.............Standard Specification for Pipe, Steel, Black 

and Hot-Dipped, Zinc-Coated, Welded and 

Seamless  

A106/A106M-08...........Standard Specification for Seamless Carbon 

Steel Pipe for High-Temperature Service 

A126-04.................Standard Specification for Gray Iron Castings 

for Valves, Flanges, and Pipe Fittings  

A183-03 ................ Standard Specification for Carbon Steel Track 

Bolts and Nuts  

A216/A216M-08 .......... Standard Specification for Steel Castings, 

Carbon, Suitable for Fusion Welding, for High 

Temperature Service  

A234/A234M-07 .......... Piping Fittings of Wrought Carbon Steel and 

Alloy Steel for Moderate and High Temperature 

Service  

A307-07 ................ Standard Specification for Carbon Steel Bolts 

and Studs, 60,000 PSI Tensile Strength 

A536-84 (2004) ......... Standard Specification for Ductile Iron Castings  
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A615/A615M-08 .......... Deformed and Plain Carbon Steel Bars for 

Concrete Reinforcement 

A653/A 653M-08 ......... Steel Sheet, Zinc-Coated (Galvanized) or Zinc-

Iron Alloy Coated (Galvannealed) By the Hot-Dip 

Process 

B32-08 ................. Standard Specification for Solder Metal  

B62-02 ................. Standard Specification for Composition Bronze or 

Ounce Metal Castings  

B88-03 ................. Standard Specification for Seamless Copper Water 

Tube  

B209-07 ................ Aluminum and Aluminum Alloy Sheet and Plate  

C177-04  ............... Standard Test Method for Steady State Heat Flux 

Measurements and Thermal Transmission Properties 

by Means of the Guarded Hot Plate Apparatus  

C478-09 ................ Precast Reinforced Concrete Manhole Sections  

C533-07 ................ Calcium Silicate Block and Pipe Thermal 

Insulation  

C552-07 ................ Cellular Glass Thermal Insulation  

D3350-08 ............... Polyethylene Plastics Pipe and Fittings 

Materials 

C591-08 ................ Unfaced Preformed Rigid Cellular 

Polyisocyanurate Thermal Insulation 

D1784-08 ............... Rigid Poly (Vinyl Chloride) (PVC) Compounds and 

Chlorinated Poly (Vinyl Chloride) (CPVC) 

Compound 

D1785-06 ............... Poly (Vinyl Chloride0 (PVC) Plastic Pipe, 

Schedules 40, 80 and 120  

D2241-05 ............... Poly (Vinyl Chloride) (PVC) Pressure Rated Pipe 

(SDR Series) 

F439-06 ................ Standard Specification for Chlorinated Poly 

(Vinyl Chloride) (CPVC) Plastic Pipe Fittings, 

Schedule 80  

F441/F441M-02 .......... Standard Specification for Chlorinated Poly 

(Vinyl Chloride) (CPVC) Plastic Pipe, Schedules 

40 and 80  

F477-08 ................ Elastomeric Seals Gaskets) for Joining Plastic 

Pipe 
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F. American Water Works Association (AWWA):  

C110-08.................Ductile Iron and Grey Iron Fittings for Water 

C203-02.................Coal Tar Protective Coatings and Linings for 

Steel Water Pipe Lines Enamel and Tape Hot 

Applied 

G. American Welding Society (AWS):  

B2.1-02.................Standard Welding Procedure Specification 

H. Copper Development Association, Inc. (CDA):  

CDA A4015-06............Copper Tube Handbook 

I. Expansion Joint Manufacturer’s Association, Inc. (EJMA): 

EMJA-2003...............Expansion Joint Manufacturer’s Association 

Standards, Ninth Edition 

J. Manufacturers Standardization Society (MSS) of the Valve and Fitting 

Industry, Inc.:  

SP-67-02a...............Butterfly Valves  

SP-70-06................Gray Iron Gate Valves, Flanged and Threaded 

Ends  

SP-71-05................Gray Iron Swing Check Valves, Flanged and 

Threaded Ends 

SP-80-08................Bronze Gate, Globe, Angle and Check Valves  

SP-85-02................Cast Iron Globe and Angle Valves, Flanged and 

Threaded Ends 

SP-110-96...............Ball Valves Threaded, Socket-Welding, Solder 

Joint, Grooved and Flared Ends 

SP-125-00...............Gray Iron and Ductile Iron In-line, Spring 

Loaded, Center-Guided Check Valves 

K. National Sanitation Foundation/American National Standards Institute, 

Inc. (NSF/ANSI):  

14-06...................Plastic Piping System Components and Related 

Materials  

50-2009a................Equipment for Swimming Pools, Spas, Hot Tubs 

and other Recreational Water Facilities – 

Evaluation criteria for materials, components, 

products, equipment and systems for use at 

recreational water facilities  

61-2008.................Drinking Water System Components – Health 

Effects 
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L. Tubular Exchanger Manufacturers Association: TEMA 9th Edition, 2007  

PART 2 - PRODUCTS 

2.1 PIPE AND EQUIPMENT SUPPORTS, PIPE SLEEVES, AND WALL AND CEILING PLATES  

A. Provide in accordance with Section 23 05 11, COMMON WORK RESULTS FOR 

HVAC and STEAM GENERATION.  

2.2 PIPE AND TUBING  

A. Chilled Water:  

1. Steel: ASTM A53 Grade B, seamless or ERW, Schedule 40. 

2. Copper water tube option: ASTM B88, Type K or L, hard drawn.  

B. Cooling Coil Condensate Drain Piping:  

1. From fan coil: Copper water tube, ASTM B88, Type L for runouts and 

Type M for mains.  

2.3 INSULATION: 

A. Insulate exposed chilled water supply and return piping with calcium 

silicate insulation.  

B. Calcium Silicate Insulation: 

1. Fiberglas Kaylo 10, or equal, applied per manufacturers 

recommendations. 

2. Cover insulation with 20 mil thick fire-retardant PVC jacket.  Apply 

jacket to insulated surfaces and seal with PVC solvent-type joints.  

Provide pre-molded insulation covering on fittings.  Cold piping 

shall be sealed vapor tight to provide a continuous moisture-proof 

seal.  

3. After test, insulate all fittings, valves, bonnets, strainers, etc. 

to a thickness equal to the adjacent piping insulation with 

Johns-Manville 375 cement, finished with 20 mil fire-retardant PVC 

jacket. 

C. Minimum Insulation Thickness:  
1. Piping 1 inch and smaller: 1 inch. 

2. Piping 1-1/4 inches and larger:  1-1/2 inches. 
2.4 FITTINGS FOR STEEL PIPE  

A. 50 mm (2 inches) and Smaller: Screwed or welded joints.  

1. Butt welding: ASME B16.9 with same wall thickness as connecting 

piping. 

2. Forged steel, socket welding or threaded: ASME B16.11.  

3. Screwed: 150 pound malleable iron, ASME B16.3. 125 pound cast iron, 

ASME B16.4, may be used in lieu of malleable iron. Bushing reduction 

of a single pipe size, or use of close nipples, is not acceptable.  
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4. Unions: ASME B16.39.  

5. Water hose connection adapter: Brass, pipe thread to 20 mm (3/4 

inch) garden hose thread, with hose cap nut. 

B. Welded Branch and Tap Connections: Forged steel weldolets, or 

branchlets and threadolets may be used for branch connections up to one 

pipe size smaller than the main. Forged steel half-couplings, ASME 

B16.11 may be used for drain, vent and gage connections.  

2.5 FITTINGS FOR COPPER TUBING  

A. Joints:  

1. Solder Joints: Joints shall be made up in accordance with 

recommended practices of the materials applied. Apply 95/5 tin and 

antimony on all copper piping. 

2. Mechanically formed tee connection in water and drain piping: Form 

mechanically extracted collars in a continuous operation by drilling 

pilot hole and drawing out tube surface to form collar, having a 

height of not less than three times the thickness of tube wall. 

Adjustable collaring device shall insure proper tolerance and 

complete uniformity of the joint. Notch and dimple joining branch 

tube in a single process to provide free flow where the branch tube 

penetrates the fitting.  

B. Bronze Flanges and Flanged Fittings: ASME B16.24.  

C. Fittings: ANSI/ASME B16.18 cast copper or ANSI/ASME B16.22 solder 

wrought copper. 

2.6 DIELECTRIC FITTINGS  

A. Provide where copper tubing and ferrous metal pipe are joined.  

B. 50 mm (2 inches) and Smaller: Threaded dielectric union, ASME B16.39.  

C. 65 mm (2 1/2 inches) and Larger: Flange union with dielectric gasket 

and bolt sleeves, ASME B16.42.  

D. Temperature Rating, 99 degrees C (210 degrees F).  

E. Contractor’s option: On pipe sizes 2” and smaller, screwed end brass 

ball valvesor dielectric nipples may be used in lieu of dielectric 

unions. 

2.7 SCREWED JOINTS  

A. Pipe Thread: ANSI B1.20.  

B. Lubricant or Sealant: Oil and graphite or other compound approved for 

the intended service.  

2.8 VALVES  

A. Asbestos packing is not acceptable.  
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B. All valves of the same type shall be products of a single manufacturer.  

C. Provide chain operators for valves 150 mm (6 inches) and larger when 

the centerline is located 2400 mm (8 feet) or more above the floor or 

operating platform.  

D. Shut-Off Valves 

1. Ball Valves (Pipe sizes 2” and smaller): MSS-SP 110, screwed or 

solder connections, brass or bronze body with chrome-plated ball 

with full port and Teflon seat at 2760 kPa (400 psig) pressure 

rating. Provide stem extension to allow operation without 

interfering with pipe insulation.  

E. Water Flow Balancing Valves: For flow regulation and shut-off. Valves 

shall be line size rather than reduced to control valve size. 

1. Ball or Globe style valve.  

2. A dual purpose flow balancing valve and adjustable flow meter, with 

bronze or cast iron body, calibrated position pointer, valved 

pressure taps or quick disconnects with integral check valves and 

preformed polyurethane insulating enclosure.  

3. Provide a readout kit including flow meter, readout probes, hoses, 

flow charts or calculator, and carrying case. 

F. Automatic Balancing Control Valves: Factory calibrated to maintain 

constant flow (plus or minus five percent) over system pressure 

fluctuations of at least 10 times the minimum required for control. 

Provide standard pressure taps and four sets of capacity charts. Valves 

shall be line size and be one of the following designs:  

1. Gray iron (ASTM A126) or brass body rated 1205 kPa (175 psig) at 93 

degrees C (200 degrees F), with stainless steel piston and spring.  

2. Brass or ferrous body designed for 2067 kPa (300 psig) service at 

121 degrees C (250 degrees F), with corrosion resistant, tamper 

proof, self-cleaning piston/spring assembly that is easily removable 

for inspection or replacement.  

3. Combination assemblies containing ball type shut-off valves, unions, 

flow regulators, strainers with blowdown valves and pressure 

temperature ports shall be acceptable.  

2.9 WATER FLOW MEASURING DEVICES  

A. Minimum overall accuracy plus or minus three percent over a range of 70 

to 110 percent of design flow. Select devices for not less than 110 

percent of design flow rate.  
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B. Venturi Type: Bronze, steel, or cast iron with bronze throat, with 

valved pressure sensing taps upstream and at the throat.  

C. Wafer Type Circuit Sensor: Cast iron wafer-type flow meter equipped 

with readout valves to facilitate the connecting of a differential 

pressure meter. Each readout valve shall be fitted with an integral 

check valve designed to minimize system fluid loss during the 

monitoring process.  

D. Self-Averaging Annular Sensor Type: Brass or stainless steel metering 

tube, shutoff valves and quick-coupling pressure connections. Metering 

tube shall be rotatable so all sensing ports may be pointed down-stream 

when unit is not in use.  

E. Insertion Turbine Type Sensor: Section 23 09 23, DIRECT-DIGITAL CONTROL 

SYSTEM FOR HVAC.  

F. Flow Measuring Device Identification:  

1. Metal tag attached by chain to the device.  

2. Include meter or equipment number, manufacturer's name, meter model, 

flow rate factor and design flow rate in l/m (gpm).  

G. Portable Water Flow Indicating Meters:  

1. Minimum 150 mm (6 inch) diameter dial, forged brass body, 

beryllium-copper bellows, designed for 1205 kPa (175 psig) working 

pressure at 121 degrees C (250 degrees F).  

2. Bleed and equalizing valves.  

3. Vent and drain hose and two 3000 mm (10 feet) lengths of hose with 

quick disconnect connections.  

4. Factory fabricated carrying case with hose compartment and a bound 

set of capacity curves showing flow rate versus pressure 

differential.  

5. Provide one portable meter for each range of differential pressure 

required for the installed flow devices. 

2.10 PRESSURE/TEMPERATURE TEST PROVISIONS  

A. Pete's Plug: 6 mm (1/4 inch) MPT by 75 mm (3 inches) long, brass body 

and cap, with retained safety cap, nordel self-closing valve cores, 

permanently installed in piping where shown, or in lieu of pressure 

gage test connections shown on the drawings. 

B. Provide one each of the following test items to the Resident Engineer:  

1. 6 mm (1/4 inch) FPT by 3 mm (1/8 inch) diameter stainless steel 

pressure gage adapter probe for extra long test plug. PETE'S 500 XL 

is an example.  
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2. 90 mm (3-1/2 inch) diameter, one percent accuracy, compound gage, –—

100 kPa (30 inches) Hg to 700 kPa (100 psig) range.  

3. 0 - 104 degrees C (220 degrees F) pocket thermometer one-half degree 

accuracy, 25 mm (one inch) dial, 125 mm (5 inch) long stainless 

steel stem, plastic case.  

2.11 THERMOMETERS  

A. Mercury or organic liquid filled type, red or blue column, clear 

plastic window, with 150 mm (6 inch) brass stem, straight, fixed or 

adjustable angle as required for each in reading.  

B.  Case: Chrome plated brass or aluminum with enamel finish.  

C.  Scale: Not less than 225 mm (9 inches), range as described below, two 

degree graduations.  

D. Separable Socket (Well): Brass, extension neck type to clear pipe 

insulation.  

E. Scale ranges: 

1. Chilled Water and Glycol-Water: 0-38 degrees C (32-100 degrees F). 

2. Hot Water and Glycol-Water: -1 – 116 degrees C (30-240 degrees F). 

PART 3 - EXECUTION  

3.1 GENERAL  

A. The drawings show the general arrangement of pipe and equipment but do 

not show all required fittings and offsets that may be necessary to 

connect pipes to equipment, fan-coils, coils, radiators, etc., and to 

coordinate with other trades. Provide all necessary fittings, offsets 

and pipe runs based on field measurements and at no additional cost to 

the government. Coordinate with other trades for space available and 

relative location of HVAC equipment and accessories to be connected on 

ceiling grid. Pipe location on the drawings shall be altered by 

contractor where necessary to avoid interferences and clearance 

difficulties. 

B. Store materials to avoid excessive exposure to weather or foreign 

materials. Keep inside of piping relatively clean during installation 

and protect open ends when work is not in progress.  

C. Support piping securely. Refer to PART 3, Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC and STEAM GENERATION. Install heat exchangers at 

height sufficient to provide gravity flow of condensate to the flash 

tank and condensate pump.  

D. Install piping generally parallel to walls and column center lines, 

unless shown otherwise on the drawings. Space piping, including 



Relocate Boiler Plant Electrical Room 
Project 654-16-652 09-01-12 

 

23 21 13-11 

insulation, to provide 25 mm (one inch) minimum clearance between 

adjacent piping or other surface. Unless shown otherwise, slope drain 

piping down in the direction of flow not less than 25 mm (one inch) in 

12 m (40 feet). Provide eccentric reducers to keep bottom of sloped 

piping flat.  

E. Locate and orient valves to permit proper operation and access for 

maintenance of packing, seat and disc. Generally locate valve stems in 

overhead piping in horizontal position. Provide a union adjacent to one 

end of all threaded end valves. Control valves usually require reducers 

to connect to pipe sizes shown on the drawing. Install butterfly valves 

with the valve open as recommended by the manufacturer to prevent 

binding of the disc in the seat.  

F. Offset equipment connections to allow valving off for maintenance and 

repair with minimal removal of piping. Provide flexibility in equipment 

connections and branch line take-offs with 3-elbow swing joints where 

noted on the drawings.  

G. Tee water piping runouts or branches into the side of mains or other 

branches. Avoid bull-head tees, which are two return lines entering 

opposite ends of a tee and exiting out the common side.  

H. Provide manual or automatic air vent at all piping system high points 

and drain valves at all low points.  Install piping to floor drains 

from all automatic air vents. 

I. Connect piping to equipment as shown on the drawings. Install 

components furnished by others such as:  

1. Water treatment pot feeders and condenser water treatment systems.  

2. Flow elements (orifice unions), control valve bodies, flow switches, 

pressure taps with valve, and wells for sensors.  

J. Thermometer Wells: In pipes 65 mm (2-1/2 inches) and smaller increase 

the pipe size to provide free area equal to the upstream pipe area.  

K. Firestopping: Fill openings around uninsulated piping penetrating 

floors or fire walls, with firestop material. For firestopping 

insulated piping refer to Section 23 07 11, HVAC, PLUMBING, and BOILER 

PLANT INSULATION.  

L. Where copper piping is connected to steel piping, provide dielectric 

connections. 

3.2 PIPE JOINTS  

A. Welded: Beveling, spacing and other details shall conform to ASME B31.1 

and AWS B2.1. See Welder’s qualification requirements under "Quality 
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Assurance" in Section 23 05 11, COMMON WORK RESULTS FOR HVAC and STEAM 

GENERATION.  

B. Screwed: Threads shall conform to ASME B1.20; joint compound shall be 

applied to male threads only and joints made up so no more than three 

threads show. Coat exposed threads on steel pipe with joint compound, 

or red lead paint for corrosion protection.  

C. Mechanical Joint: Pipe grooving shall be in accordance with joint 

manufacturer's specifications. Lubricate gasket exterior including 

lips, pipe ends and housing interiors to prevent pinching the gasket 

during installation. Lubricant shall be as recommended by coupling 

manufacturer. 

D. 125 Pound Cast Iron Flange (Plain Face): Mating flange shall have 

raised face, if any, removed to avoid overstressing the cast iron 

flange.  

E. Solvent Welded Joints: As recommended by the manufacturer. 

 3.3 SEISMIC BRACING ABOVEGROUND PIPING 

 Provide in accordance with Section 13 05 41, SEISMIC RESTRAINT  

 REQUIREMENTS FOR NON-STRUCTURAL COMPONENTS. 

3.4 LEAK TESTING ABOVEGROUND PIPING 

A. Inspect all joints and connections for leaks and workmanship and make 

corrections as necessary, to the satisfaction of the Resident Engineer. 

Tests may be either of those below, or a combination, as approved by 

the Resident Engineer.  

B. An operating test at design pressure, and for hot systems, design 

maximum temperature.  

C. A hydrostatic test at 1.5 times design pressure. For water systems the 

design maximum pressure would usually be the static head, or expansion 

tank maximum pressure, plus pump head. Factory tested equipment 

(convertors, exchangers, coils, etc.) need not be field tested. Isolate 

equipment where necessary to avoid excessive pressure on mechanical 

seals and safety devices.  

3.5 FLUSHING AND CLEANING PIPING SYSTEMS  

A. Water Piping: Clean systems as recommended by the suppliers of 

chemicals specified in Section 23 25 00, HVAC WATER TREATMENT.  

1. Initial flushing: Remove loose dirt, mill scale, metal chips, weld 

beads, rust, and like deleterious substances without damage to any 

system component. Provide temporary piping or hose to bypass coils, 

control valves, exchangers and other factory cleaned equipment 
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unless acceptable means of protection are provided and subsequent 

inspection of hide-out areas takes place. Isolate or protect clean 

system components, including pumps and pressure vessels, and remove 

any component which may be damaged. Open all valves, drains, vents 

and strainers at all system levels. Remove plugs, caps, spool 

pieces, and components to facilitate early debris discharge from 

system. Sectionalize system to obtain debris carrying velocity of 

1.8 m/S (6 feet per second), if possible. Connect dead-end supply 

and return headers as necessary. Flush bottoms of risers. Install 

temporary strainers where necessary to protect down-stream 

equipment. Supply and remove flushing water and drainage by various 

type hose, temporary and permanent piping and Contractor's booster 

pumps. Flush until clean as approved by the Resident Engineer.  

2. Cleaning: Using products supplied in Section 23 25 00, HVAC WATER 

TREATMENT, circulate systems at normal temperature to remove 

adherent organic soil, hydrocarbons, flux, pipe mill varnish, pipe 

joint compounds, iron oxide, and like deleterious substances not 

removed by flushing, without chemical or mechanical damage to any 

system component. Removal of tightly adherent mill scale is not 

required. Keep isolated equipment which is "clean" and where 

dead-end debris accumulation cannot occur. Sectionalize system if 

possible, to circulate at velocities not less than 1.8 m/S (6 feet 

per second). Circulate each section for not less than four hours. 

Blow-down all strainers, or remove and clean as frequently as 

necessary. Drain and prepare for final flushing.  

3. Final Flushing: Return systems to conditions required by initial 

flushing after all cleaning solution has been displaced by clean 

make-up. Flush all dead ends and isolated clean equipment. Gently 

operate all valves to dislodge any debris in valve body by 

throttling velocity. Flush for not less than one hour.  

3.6 OPERATING AND PERFORMANCE TEST AND INSTRUCTION  

A. Refer to PART 3, Section 23 05 11, COMMON WORK RESULTS FOR HVAC and 

STEAM GENERATION. 

B. Adjust red set hand on pressure gages to normal working pressure. 

- - - E N D - - - 
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SECTION 23 31 00  
HVAC DUCTS AND CASINGS  

 
PART 1 - GENERAL  

1.1 DESCRIPTION  

A. Ductwork and accessories for HVAC including the following:  

1. Supply air.  

2. Return air. 

B. Definitions:  

1. SMACNA Standards as used in this specification means the HVAC Duct 

Construction Standards, Metal and Flexible.  

2. Seal or Sealing: Use of liquid or mastic sealant, with or without 

compatible tape overlay, or gasketing of flanged joints, to keep air 

leakage at duct joints, seams and connections to an acceptable 

minimum.  

3. Duct Pressure Classification: SMACNA HVAC Duct Construction 

Standards, Metal and Flexible.  

1.2 RELATED WORK  

A. Fire Stopping Material: Section 07 84 00, FIRESTOPPING.  

  B. Seismic Reinforcing: Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS 

FOR NON-STRUCTURAL COMPONENTS. 

C. General Mechanical Requirements: Section 23 05 11, COMMON WORK RESULTS 

FOR HVAC and STEAM GENERATION.  

D. Noise Level Requirements: Section 23 05 41, NOISE AND VIBRATION CONTROL 

FOR HVAC PIPING and EQUIPMENT.  

E. Duct Insulation: Section 23 07 11, HVAC, PLUMBING, and BOILER PLANT 

INSULATION 

F. Duct Mounted Instrumentation: Section 23 09 23, DIRECT-DIGITAL CONTROL 

SYSTEM FOR HVAC.  

G. Testing and Balancing of Air Flows: Section 23 05 93, TESTING, 

ADJUSTING, and BALANCING FOR HVAC. 

H. Smoke Detectors: Section 28 31 00, FIRE DETECTION and ALARM.  

1.3 QUALITY ASSURANCE  

A. Refer to article, QUALITY ASSURANCE, in Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC and STEAM GENERATION.  

B. Fire Safety Code: Comply with NFPA 90A.  

C. Duct System Construction and Installation: Referenced SMACNA Standards 

are the minimum acceptable quality. 

D. Duct Sealing, Air Leakage Criteria, and Air Leakage Tests: Ducts shall 

be sealed as per duct sealing requirements of SMACNA HVAC Air Duct 

Leakage Test Manual for duct pressure classes shown on the drawings. 
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E. Duct accessories exposed to the air stream, such as dampers of all types 

(except smoke dampers) and access openings, shall be of the same 

material as the duct or provide at least the same level of corrosion 

resistance.  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

and SAMPLES.  

B. Manufacturer's Literature and Data:  

1. Rectangular ducts:  

a. Schedules of duct systems, materials and selected SMACNA 

construction alternatives for joints, sealing, gage and 

reinforcement.  

b. Duct liner.  

c. Sealants and gaskets.  

d. Access doors.  

2. Round and flat oval duct construction details:  

a. Manufacturer's details for duct fittings.  

b. Duct liner.  

c. Sealants and gaskets.  

d. Access sections.  

e. Installation instructions.  

3. Volume dampers, back draft dampers.  

4. Upper hanger attachments.  

5. Fire dampers, fire doors, and smoke dampers with installation 

instructions. 

6. Sound attenuators, including pressure drop and acoustic performance.  

7. Flexible ducts and clamps, with manufacturer's installation 

instructions.  

8. Flexible connections.  

9. Instrument test fittings.  

10 Details and design analysis of alternate or optional duct systems.  

11 COMMON WORK RESULTS FOR HVAC and STEAM GENERATION.  

C. Coordination Drawings: Refer to article, SUBMITTALS, in Section 23 05 11 

– Common Work Results for HVAC and Steam Generation. 

1.5 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. American Society of Civil Engineers (ASCE): 

ASCE7-05................Minimum Design Loads for Buildings and Other 

Structures  
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C. American Society for Testing and Materials (ASTM):  

A167-99(2009)...........Standard Specification for Stainless and 

Heat-Resisting Chromium-Nickel Steel Plate, 

Sheet, and Strip  

A653-09.................Standard Specification for Steel Sheet, 

Zinc-Coated (Galvanized) or Zinc-Iron Alloy 

coated (Galvannealed) by the Hot-Dip process 

A1011-09a...............Standard Specification for Steel, Sheet and 

Strip, Hot rolled, Carbon, structural, High-

Strength Low-Alloy, High Strength Low-Alloy with 

Improved Formability, and Ultra-High Strength 

B209-07.................Standard Specification for Aluminum and 

Aluminum-Alloy Sheet and Plate 

C1071-05e1..............Standard Specification for Fibrous Glass Duct 

Lining Insulation (Thermal and Sound Absorbing 

Material) 

E84-09a.................Standard Test Method for Surface Burning 

Characteristics of Building Materials 

D. National Fire Protection Association (NFPA):  

90A-09..................Standard for the Installation of Air 

Conditioning and Ventilating Systems  

96-08...................Standard for Ventilation Control and Fire 

Protection of Commercial Cooking Operations 

E. Sheet Metal and Air Conditioning Contractors National Association 

(SMACNA):  

2nd Edition – 2005......HVAC Duct Construction Standards, Metal and    

Flexible  

1st Edition - 1985......HVAC Air Duct Leakage Test Manual  

6th Edition – 2003......Fibrous Glass Duct Construction Standards  

F. Underwriters Laboratories, Inc. (UL):  

181-08..................Factory-Made Air Ducts and Air Connectors  

555-06 .................Standard for Fire Dampers  

555S-06 ................Standard for Smoke Dampers 

PART 2 - PRODUCTS  

2.1 DUCT MATERIALS AND SEALANTS  

A. General: Except for systems specified otherwise, construct ducts, 

casings, and accessories of galvanized sheet steel, ASTM A653, coating 

G90; or, aluminum sheet, ASTM B209, alloy 1100, 3003 or 5052. 

B. Specified Corrosion Resistant Systems: Stainless steel sheet, ASTM A167, 

Class 302 or 304, Condition A (annealed) Finish No. 4 for exposed ducts 
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and Finish No. 2B for concealed duct or ducts located in mechanical 

rooms. 

C. Joint Sealing: Refer to SMACNA HVAC Duct Construction Standards, 

paragraph S1.9.  

1. Sealant: Elastomeric compound, gun or brush grade, maximum 25 flame 

spread and 50 smoke developed (dry state) compounded specifically for 

sealing ductwork as recommended by the manufacturer. Generally 

provide liquid sealant, with or without compatible tape, for low 

clearance slip joints and heavy, permanently elastic, mastic type 

where clearances are larger. Oil base caulking and glazing compounds 

are not acceptable because they do not retain elasticity and bond.  

2. Tape: Use only tape specifically designated by the sealant 

manufacturer and apply only over wet sealant. Pressure sensitive tape 

shall not be used on bare metal or on dry sealant.  

3. Gaskets in Flanged Joints: Soft neoprene.  

D. Approved factory made joints may be used.  

2.2 DUCT CONSTRUCTION AND INSTALLATION  

A. Regardless of the pressure classifications outlined in the SMACNA 

Standards, fabricate and seal the ductwork in accordance with the 

following pressure classifications:   

B. Duct Pressure Classification:  

 0 to 50 mm (2 inch) 
> 50 mm to 75 mm (2 inch to 3 inch) 

> 75 mm to 100 mm (3 inch to 4 inch) 

C. Seal Class: All ductwork shall receive Class A Seal 

D. Round and Flat Oval Ducts: Furnish duct and fittings made by the same 

manufacturer to insure good fit of slip joints. When submitted and 

approved in advance, round and flat oval duct, with size converted on 

the basis of equal pressure drop, may be furnished in lieu of 

rectangular duct design shown on the drawings.  

1. Elbows: Diameters 80 through 200 mm (3 through 8 inches) shall be two 

sections die stamped, all others shall be gored construction, maximum 

18 degree angle, with all seams continuously welded or standing seam. 

Coat galvanized areas of fittings damaged by welding with corrosion 

resistant aluminum paint or galvanized repair compound. 

2. Provide bell mouth, conical tees or taps, laterals, reducers, and 

other low loss fittings as shown in SMACNA HVAC Duct Construction 

Standards.  

3. Ribbed Duct Option: Lighter gage round/oval duct and fittings may be 

furnished provided certified tests indicating that the rigidity and 



Relocate Boiler Plant Electrical Room 
Project 654-16-652 05-01-16 

 

23 31 00 - 5 

performance is equivalent to SMACNA standard gage ducts are 

submitted.  

a. Ducts: Manufacturer's published standard gage, G90 coating, spiral 

lock seam construction with an intermediate standing rib. 

b. Fittings: May be manufacturer's standard as shown in published 

catalogs, fabricated by spot welding and bonding with neoprene 

base cement or machine formed seam in lieu of continuous welded 

seams.  

4. Provide flat side reinforcement of oval ducts as recommended by the 

manufacturer and SMACNA HVAC Duct Construction Standard S3.13. 

Because of high pressure loss, do not use internal tie-rod 

reinforcement unless approved by the Resident Engineer.  

E. Casings and Plenums: Construct in accordance with SMACNA HVAC Duct 

Construction Standards Section 6, including curbs, access doors, pipe 

penetrations, eliminators and drain pans. Access doors shall be hollow 

metal, insulated, with latches and door pulls, 500 mm (20 inches) wide 

by 1200 - 1350 mm (48 - 54 inches) high. Provide view port in the doors 

where shown. Provide drain for outside air louver plenum. Outside air 

plenum shall have exterior insulation. Drain piping shall be routed to 

the nearest floor drain. 

F. Volume Dampers: Single blade or opposed blade, multi-louver type as 

detailed in SMACNA Standards. Refer to SMACNA Detail Figure 2-12 for 

Single Blade and Figure 2.13 for Multi-blade Volume Dampers.  

G. Duct Hangers and Supports: Refer to SMACNA Standards Section IV. Avoid 

use of trapeze hangers for round duct.  

2.3 DUCT ACCESS DOORS, PANELS AND SECTIONS  

A. Provide access doors, sized and located for maintenance work, upstream, 

in the following locations:  

1. Each duct mounted coil and humidifier.  

2. Each fire damper (for link service), smoke damper and automatic 

control damper. 

3. Each duct mounted smoke detector.  

4. For cleaning operating room supply air duct and kitchen hood exhaust 

duct, locate access doors at 6 m (20 feet) intervals and at each 

change in duct direction.  

B. Openings shall be as large as feasible in small ducts, 300 mm by 300 mm 

(12 inch by 12 inch) minimum where possible. Access sections in 

insulated ducts shall be double-wall, insulated. Transparent 

shatterproof covers are preferred for uninsulated ducts.  

1. For rectangular ducts: Refer to SMACNA HVAC Duct Construction 

Standards (Figure 2-12).  
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2. For round and flat oval duct: Refer to SMACNA HVAC duct Construction 

Standards (Figure 2-11).  

2.4 FLEXIBLE DUCT CONNECTIONS  

 Where duct connections are made to fans, air terminal units, and air 

handling units, install a non-combustible flexible connection of 822 g 

(29 ounce) neoprene coated fiberglass fabric approximately 150 mm (6 

inches) wide. For connections exposed to sun and weather provide hypalon 

coating in lieu of neoprene. Burning characteristics shall conform to 

NFPA 90A. Securely fasten flexible connections to round ducts with 

stainless steel or zinc-coated iron draw bands with worm gear fastener. 

For rectangular connections, crimp fabric to sheet metal and fasten 

sheet metal to ducts by screws 50 mm (2 inches) on center. Fabric shall 

not be stressed other than by air pressure. Allow at least 25 mm (one 

inch) slack to insure that no vibration is transmitted.  

2.5 SEISMIC RESTRAINT FOR DUCTWORK 

 Refer to Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-

STRUCTURAL COMPONENTS. 

2.6 DUCT MOUNTEDTHERMOMETER (AIR)  

A. Stem Type Thermometers: ASTM E1, 7 inch scale, red appearing mercury, 

lens front tube, cast aluminum case with enamel finish and clear glass 

or polycarbonate window, brass stem, 2 percent of scale accuracy to ASTM 

E77 scale calibrated in degrees Fahrenheit.  

B. Thermometer Supports: 

1. Socket: Brass separable sockets for thermometer stems with or without 

extensions as required, and with cap and chain. 

2. Flange: 3 inch outside diameter reversible flange, designed to fasten 

to sheet metal air ducts, with brass perforated stem. 

2.7 DUCT MOUNTEDTEMPERATURE SENSOR (AIR)  

 Refer to Section 23 09 23, DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC.  

2.8 INSTRUMENT TEST FITTINGS  

A. Manufactured type with a minimum 50 mm (two inch) length for insulated 

duct, and a minimum 25 mm (one inch) length for duct not insulated. Test 

hole shall have a flat gasket for rectangular ducts and a concave gasket 

for round ducts at the base, and a screw cap to prevent air leakage.  

B. Provide instrument test holes at each duct or casing mounted temperature 

sensor or transmitter, and at entering and leaving side of each heating 

coil, cooling coil, and heat recovery unit.  
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PART 3 - EXECUTION 

3.1 INSTALLATION  

A. Comply with provisions of Section 23 05 11, COMMON WORK RESULTS FOR HVAC 

and STEAM GENERATION, particularly regarding coordination with other 

trades and work in existing buildings.  

B. Fabricate and install ductwork and accessories in accordance with 

referenced SMACNA Standards:  

1. Drawings show the general layout of ductwork and accessories but do 

not show all required fittings and offsets that may be necessary to 

connect ducts to equipment, boxes, diffusers, grilles, etc., and to 

coordinate with other trades. Fabricate ductwork based on field 

measurements. Provide all necessary fittings and offsets at no 

additional cost to the government. Coordinate with other trades for 

space available and relative location of HVAC equipment and 

accessories on ceiling grid. Duct sizes on the drawings are inside 

dimensions which shall be altered by Contractor to other dimensions 

with the same air handling characteristics where necessary to avoid 

interferences and clearance difficulties.  

2. Provide duct transitions, offsets and connections to dampers, coils, 

and other equipment in accordance with SMACNA Standards, Section II. 

Provide streamliner, when an obstruction cannot be avoided and must 

be taken in by a duct. Repair galvanized areas with galvanizing 

repair compound.  

3. Provide bolted construction and tie-rod reinforcement in accordance 

with SMACNA Standards.  

4. Construct casings, eliminators, and pipe penetrations in accordance 

with SMACNA Standards, Chapter 6. Design casing access doors to swing 

against air pressure so that pressure helps to maintain a tight seal.  

C. Install duct hangers and supports in accordance with SMACNA Standards, 

Chapter 4.  

D. Seal openings around duct penetrations of floors and fire rated 

partitions with fire stop material as required by NFPA 90A.  

E. Where diffusers, registers and grilles cannot be installed to avoid 

seeing inside the duct, paint the inside of the duct with flat black 

paint to reduce visibility.  

F. Control Damper Installation:  

1. Provide necessary blank-off plates required to install dampers that 

are smaller than duct size. Provide necessary transitions required to 

install dampers larger than duct size.  
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2. Assemble multiple sections dampers with required interconnecting 

linkage and extend required number of shafts through duct for 

external mounting of damper motors.  

3. Provide necessary sheet metal baffle plates to eliminate 

stratification and provide air volumes specified. Locate baffles by 

experimentation, and affix and seal permanently in place, only after 

stratification problem has been eliminated.  

4. Install all damper control/adjustment devices on stand-offs to allow 

complete coverage of insulation. 

G. Protection and Cleaning: Adequately protect equipment and materials 

against physical damage. Place equipment in first class operating 

condition, or return to source of supply for repair or replacement, as 

determined by Resident Engineer. Protect equipment and ducts during 

construction against entry of foreign matter to the inside and clean 

both inside and outside before operation and painting. When new ducts 

are connected to existing ductwork, clean both new and existing ductwork 

by mopping and vacuum cleaning inside and outside before operation.  

3.2 TESTING, ADJUSTING AND BALANCING (TAB) 

 Refer to Section 23 05 93, TESTING, ADJUSTING, and BALANCING FOR HVAC. 

3.3 OPERATING AND PERFORMANCE TESTS 

 Refer to Section 23 05 11, COMMON WORK RESULTS FOR HVAC and STEAM 

GENERATION 

- - - E N D - - - 
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SECTION 23 82 00 
CONVECTION HEATING AND COOLING UNITS 

PART 1 - GENERAL  

1.1 DESCRIPTION  

 Fan-coil units. 

1.2 RELATED WORK 

A. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS: Seismic restraints for equipment. 

B. Section 23 05 11, COMMON WORK RESULTS FOR HVAC: General mechanical 

requirements and items, which are common to more than one section of 

Division 23. 

C. Section 23 05 41, NOISE and VIBRATION CONTROL FOR HVAC PIPING and 

EQUIPMENT: Noise requirements. 

D. Section 23 21 13, HYDRONIC PIPING: Heating hot water and chilled water 

piping. 

E. Section 23 31 00, HVAC DUCTS and CASINGS: Ducts and flexible 

connectors. 

F. Section 23 09 23, DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC: Valve 

operators. 

G. Section 23 05 93, TESTING, ADJUSTING, and BALANCING FOR HVAC: Flow 

rates adjusting and balancing. 

1.3 QUALITY ASSURANCE  

 Refer to Paragraph, QUALITY ASSURANCE, in Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC.  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, and SAMPLES. 

B. Manufacturer's Literature and Data:  

1. Fan-Coil units.  

C. Certificates:  

1. Compliance with paragraph, QUALITY ASSURANCE.  

2. Compliance with specified standards.  

D. Operation and Maintenance Manuals: Submit in accordance with paragraph, 

INSTRUCTIONS, in Section 01 00 00, GENERAL REQUIREMENTS. 

1.5 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.   
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B. American National Standards Institute / Air Conditioning, Heating and 

Refrigeration Institute (ANSI/AHRI):  

440-08..................Performance Rating of Room Fan Coils  

National Fire Protection Association (NFPA): 

90A-09..................Standard for the Installation of Air 

Conditioning and Ventilating Systems 

70-11...................National Electrical Code  

C. Underwriters Laboratories, Inc. (UL):  

181-08..................Standard for Factory-Made Air Ducts and Air 

Connectors  

1995-05.................Heating and Cooling Equipment  

1.6 GUARANTY  

 In accordance with FAR clause 52.246-21  

PART 2 - PRODUCTS  

2.1 ROOM FAN-COIL UNITS  

A. Capacity Certification: AHRI 440.  

B. Safety Compliance: NEC compliant and UL listed. 

C. Noise Levels: Operating at full cooling capacity, sound power level 

shall not exceed by more than 5 dB the numerical value of sound 

pressure levels associated with noise criteria specified in Section 

23 05 51, NOISE AND VIBRATION CONTROL FOR HVAC PIPING AND EQUIPMENT.   

Select units at intermediate speed, for compliance with the noise 

criteria.   

D. Chassis: Galvanized steel, acoustically and thermally insulated to 

attenuate noise and prevent condensation.  

E. Cabinet: Minimum 1.3 mm (l8 gage) steel reinforced and braced. Arrange 

components and provide adequate space for installation of piping 

package and control valves. Finish shall be factory-baked enamel in 

manufacturer's standard color.  

1. Horizontal Unit: Provide Exposed type as shown. Provide supports and 

vibration isolators for horizontal units as recommended by the 

manufacturer.   

a. Exposed Units: Fully enclosed cabinet with hinged bottom access 

panel with cam-lock fasteners. Provide stamped integral inlet and 

discharged grilles in front of cabinet.  

F. Fans: Centrifugal, forward curved, double width type wheels, galvanized 

steel or polyester resin construction, statically and dynamically 

balanced, direct driven. 
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l. Motors: Premium efficiency, 3-speed permanent split capacitor type 

with integral thermal overload protection, for operation at not more 

than l200 RPM.  

2. Provide a fan speed selector switch, with off, low, medium, and high 

positions.  Switch shall have a set of auxiliary contacts which are 

open when the switch is in the "off" position and closed when the 

switch in any of the other positions. On vertical units, mount 

switch in a junction box in the cabinet of each unit.  On ceiling-

suspended horizontal and concealed units, switch shall be wall 

mounted. 

G. Cooling:  

1. Hydronic (two separate coils for cooling and heating): Copper tubes, 

10 mm (three-eighths inch) minimum inside diameter, not less than 

4.3 mm (0.0l7 inch) thick with copper or aluminum fins.  Coils shall 

be pressure tested for bursting and strength in accordance with 

Underwriters Laboratories, Inc., requirements for pressure tested 

coils, and shall be designed to provide adequate heat transfer 

capacity. Provide manual air vent at high point of each coil and 

drain at each low point.  

H. Piping Package: Factory furnished with unit by the manufacturer or 

field-installed by the contractor to fit control valves provided by the 

controls supplier. Submit manufacturer's detailed drawings of the 

piping in the end compartments for approval prior to fabrication of the 

piping packages. Provide ball stop valves on the supply and return 

pipes and balancing fittings on the return pipes. 

I. Drain pans: Furnish galvanized steel with solderless drain connections 

and molded polystyrene foam insulating liner: 

1. Auxiliary drain pan: Located under control valve and piping within 

the unit enclosure to prevent dripping. 

J. Air Filter: Manufacturer's standard throwaway type located in separate 

factory constructed filter housing, see drawings, not less than 25 mm 

(1 inch) thick, MERV 7, supported to be concealed from sight and be 

tight fitting to prevent air by-pass. Filters shall have slide out 

frames and be easily replaced without removing enclosure or any part 

thereof.  

K. Control valves and remote wall mounted space thermostats are to be 

field installed.  Provide two-way modulating control valves unless 

shown or specified otherwise.   
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PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Work shall be installed as shown and according to the manufacturer’s 

diagrams and recommendations. 

B. Handle and install units in accordance with manufacturer's written 

instructions.  

C. Support units rigidly so they remain stationary at all times. 

Cross-bracing or other means of stiffening shall be provided as 

necessary. Method of support shall be such that distortion and 

malfunction of units cannot occur. 

D. Install fiberglass blanket insulation with a minimum R value of 8 above 

hydronic radiant panels. 

3.2 OPERATIONAL TEST  

 Refer to Section 23 05 11, COMMON WORK RESULTS FOR HVAC. 

- - - E N D - - - 
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SECTION 26 05 11 
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS  

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section applies to all sections of Division 26. 

B. Furnish and install electrical systems, materials, equipment, and 

accessories in accordance with the specifications and drawings. 

Capacities and ratings of motors, transformers, conductors and cable, 

switchboards, switchgear, panelboards and other items and arrangements 

for the specified items are shown on the drawings. 

C. Electrical service entrance equipment and arrangements for temporary 

and permanent connections to the campus utility system shall conform to 

the VA electric utility requirements. Coordinate fuses, circuit 

breakers and relays with the existing electric utility system. Refer to 

drawings for sizes of these devices. Refer to 26 08 00 for guidance on 

settings of these devices. 

D. Conductor ampacities specified or shown on the drawings are based on 

copper conductors, with the conduit and raceways sized per NEC. 

Aluminum conductors are prohibited. 

 

1.2 MINIMUM REQUIREMENTS 

A. The latest International Building Code (IBC), Underwriters 

Laboratories, Inc. (UL), Institute of Electrical and Electronics 

Engineers (IEEE), and National Fire Protection Association (NFPA) codes 

and standards are the minimum requirements for materials and 

installation. 

B. The drawings and specifications shall govern in those instances where 

requirements are greater than those stated in the above codes and 

standards. 

 

1.3 TEST STANDARDS 

A. All materials and equipment shall be listed, labeled, or certified by a 

Nationally Recognized Testing Laboratory (NRTL) to meet Underwriters 

Laboratories, Inc. (UL), standards where test standards have been 

established. Materials and equipment which are not covered by UL 

standards will be accepted, providing that materials and equipment are 

listed, labeled, certified or otherwise determined to meet the safety 
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requirements of a NRTL. Materials and equipment which no NRTL accepts, 

certifies, lists, labels, or determines to be safe, will be considered 

if inspected or tested in accordance with national industrial 

standards, such as ANSI, NEMA, and NETA. Evidence of compliance shall 

include certified test reports and definitive shop drawings. 

B. Definitions: 

1. Listed: Materials and equipment included in a list published by an 

organization that is acceptable to the Authority Having Jurisdiction 

and concerned with evaluation of products or services, that 

maintains periodic inspection of production or listed materials and 

equipment or periodic evaluation of services, and whose listing 

states that the materials and equipment either meets appropriate 

designated standards or has been tested and found suitable for a 

specified purpose. 

2. Labeled: Materials and equipment to which has been attached a label, 

symbol, or other identifying mark of an organization that is 

acceptable to the Authority Having Jurisdiction and concerned with 

product evaluation, that maintains periodic inspection of production 

of labeled materials and equipment, and by whose labeling the 

manufacturer indicates compliance with appropriate standards or 

performance in a specified manner. 

3. Certified: Materials and equipment which: 

a. Have been tested and found by a NRTL to meet nationally 

recognized standards or to be safe for use in a specified manner. 

b. Are periodically inspected by a NRTL. 

c. Bear a label, tag, or other record of certification. 

4. Nationally Recognized Testing Laboratory: Testing laboratory which 

is recognized and approved by the Secretary of Labor in accordance 

with OSHA regulations. 

 

1.4 QUALIFICATIONS (PRODUCTS AND SERVICES)  

A. Manufacturer’s Qualifications: The manufacturer shall regularly and 

currently produce, as one of the manufacturer's principal products, the 

materials and equipment specified for this project, and shall have 

manufactured the materials and equipment for at least three years. 

B. Product Qualification: 
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1. Manufacturer's materials and equipment shall have been in 

satisfactory operation, on three installations of similar size and 

type as this project, for at least three years. 

2. The Government reserves the right to require the Contractor to 

submit a list of installations where the materials and equipment 

have been in operation before approval. 

C. Service Qualifications: There shall be a permanent service organization 

maintained or trained by the manufacturer which will render 

satisfactory service to this installation within four hours of receipt 

of notification that service is needed. Submit name and address of 

service organizations. 

 

1.5 APPLICABLE PUBLICATIONS 

A. Applicable publications listed in all Sections of Division 26 shall be 

the latest issue, unless otherwise noted. 

B. Products specified in all sections of Division 26 shall comply with the 

applicable publications listed in each section. 

 

1.6 MANUFACTURED PRODUCTS 

A. Materials and equipment furnished shall be of current production by 

manufacturers regularly engaged in the manufacture of such items, and 

for which replacement parts shall be available. Materials and equipment 

furnished shall be new, and shall have superior quality and freshness. 

B. When more than one unit of the same class or type of materials and 

equipment is required, such units shall be the product of a single 

manufacturer. 

C. Equipment Assemblies and Components: 

1. Components of an assembled unit need not be products of the same 

manufacturer. 

2. Manufacturers of equipment assemblies, which include components made 

by others, shall assume complete responsibility for the final 

assembled unit. 

3. Components shall be compatible with each other and with the total 

assembly for the intended service. 

4. Constituent parts which are similar shall be the product of a single 

manufacturer. 

D. Factory wiring and terminals shall be identified on the equipment being 

furnished and on all wiring diagrams. 
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E. When Factory Tests are specified, Factory Tests shall be performed in 

the factory by the equipment manufacturer, and witnessed by the 

contractor. In addition, the following requirements shall be complied 

with: 

1. The Government shall have the option of witnessing factory tests. 

The Contractor shall notify the Government through the Resident 

Engineer and COR a minimum of thirty (30) days prior to the 

manufacturer’s performing of the factory tests. 

2. When factory tests are successful, contractor shall furnish four (4) 

copies of the equipment manufacturer’s certified test reports to the 

Resident Engineer and COR fourteen (14) days prior to shipment of 

the equipment, and not more than ninety (90) days after completion 

of the factory tests. 

3. When factory tests are not successful, factory tests shall be 

repeated in the factory by the equipment manufacturer, and witnessed 

by the Contractor. The Contractor shall be liable for all additional 

expenses for the Government to witness factory re-testing. 

 

1.7 VARIATIONS FROM CONTRACT REQUIREMENTS 

A. Where the Government or the Contractor requests variations from the 

contract requirements, the connecting work and related components shall 

include, but not be limited to additions or changes to branch circuits, 

circuit protective devices, conduits, wire, feeders, controls, panels 

and installation methods. 

 

1.8 MATERIALS AND EQUIPMENT PROTECTION 

A. Materials and equipment shall be protected during shipment and storage 

against physical damage, vermin, dirt, corrosive substances, fumes, 

moisture, cold and rain. 

1. Store materials and equipment indoors in clean dry space with 

uniform temperature to prevent condensation.   

2. During installation, equipment shall be protected against entry of 

foreign matter, and be vacuum-cleaned both inside and outside before 

testing and operating. Compressed air shall not be used to clean 

equipment. Remove loose packing and flammable materials from inside 

equipment. 

3. Damaged equipment shall be repaired or replaced, as determined by 

the Resident Engineer and COR. 
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4. Painted surfaces shall be protected with factory installed removable 

heavy kraft paper, sheet vinyl or equal. 

5. Damaged paint on equipment shall be refinished with the same quality 

of paint and workmanship as used by the manufacturer so repaired 

areas are not obvious. 

 

1.9 WORK PERFORMANCE 

A. All electrical work shall comply with requirements of the latest NFPA 

70 (NEC), NFPA 70B, NFPA 70E, NFPA 99, NFPA 110, OSHA Part 1910 subpart 

J – General Environmental Controls, OSHA Part 1910 subpart K – Medical 

and First Aid, and OSHA Part 1910 subpart S – Electrical, in addition 

to other references required by contract. 

B. Job site safety and worker safety is the responsibility of the 

Contractor. 

C. Electrical work shall be accomplished with all affected circuits or 

equipment de-energized. However, energized electrical work may be 

performed only for the non-destructive and non-invasive diagnostic 

testing(s), or when scheduled outage poses an imminent hazard to 

patient care, safety, or physical security. In such case, all aspects 

of energized electrical work, such as the availability of 

appropriate/correct personal protective equipment (PPE) and the use of 

PPE, shall comply with the latest NFPA 70E, as well as the following 

requirements: 

1. Only Qualified Person(s) shall perform energized electrical work. 

Supervisor of Qualified Person(s) shall witness the work of its 

entirety to ensure compliance with safety requirements and approved 

work plan. 

2. At least two weeks before initiating any energized electrical work, 

the Contractor and the Qualified Person(s) who is designated to 

perform the work shall visually inspect, verify and confirm that the 

work area and electrical equipment can safely accommodate the work 

involved. 

3. At least two weeks before initiating any energized electrical work, 

the Contractor shall develop and submit a job specific work plan, 

and energized electrical work request to the Resident Engineer and 

COR, and Medical Center’s Chief Engineer or his/her designee. At the 

minimum, the work plan must include relevant information such as 

proposed work schedule, area of work, description of work, name(s) 
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of Supervisor and Qualified Person(s) performing the work, equipment 

to be used, procedures to be used on and near the live electrical 

equipment, barriers to be installed, safety equipment to be used, 

and exit pathways. 

4. Energized electrical work shall begin only after the Contractor has 

obtained written approval of the work plan, and the energized 

electrical work request from the Resident Engineer and COR, and 

Medical Center’s Chief Engineer or his/her designee. The Contractor 

shall make these approved documents present and available at the 

time and place of energized electrical work. 

5. Energized electrical work shall begin only after the Contractor has 

invited and received acknowledgment from the Resident Engineer and 

COR, and Medical Center’s Chief Engineer or his/her designee to 

witness the work. 

D. For work that affects existing electrical systems, arrange, phase and 

perform work to assure minimal interference with normal functioning of 

the facility. Refer to Article OPERATIONS AND STORAGE AREAS under 

Section 01 00 00, GENERAL REQUIREMENTS. 

E. New work shall be installed and connected to existing work neatly, 

safely and professionally. Disturbed or damaged work shall be replaced 

or repaired to its prior conditions, as required by Section 01 00 00, 

GENERAL REQUIREMENTS. 

F. Coordinate location of equipment and conduit with other trades to 

minimize interference. 

 

1.10 EQUIPMENT INSTALLATION AND REQUIREMENTS 

A. Equipment location shall be as close as practical to locations shown on 

the drawings. 

B. Working clearances shall not be less than specified in the NEC. 

C. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not readily accessible for operation and maintenance, the 

equipment shall be removed and reinstalled as directed at no 

additional cost to the Government. 

2. "Readily accessible” is defined as being capable of being reached 

quickly for operation, maintenance, or inspections without the use 

of ladders, or without climbing or crawling under or over obstacles 
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such as, but not limited to, motors, pumps, belt guards, 

transformers, piping, ductwork, conduit and raceways. 

D. Electrical service entrance equipment and arrangements for temporary 

and permanent connections to the campus utility system and shall 

conform to the VA design standards requirements. Coordinate fuses, 

circuit breakers and relays with the existing electric utility system, 

and a coordination study per section 26 05 73 for sizes and settings of 

these devices. 

 

1.11 EQUIPMENT IDENTIFICATION 

A. In addition to the requirements of the NEC, install an identification 

sign which clearly indicates information required for use and 

maintenance of items such as switchboards and switchgear, panelboards, 

cabinets, motor controllers, fused and non-fused safety switches, 

generators, automatic transfer switches, separately enclosed circuit 

breakers, individual breakers and controllers in switchboards, 

switchgear and motor control assemblies, control devices and other 

significant equipment. 

B. Identification signs for Normal Power System equipment shall be 

laminated black phenolic resin with a white core with engraved 

lettering. Identification signs for Essential Electrical System (EES) 

equipment, as defined in the NEC, shall be laminated red phenolic resin 

with a white core with engraved lettering. Lettering shall be a minimum 

of 12 mm (1/2 inch) high. Identification signs shall indicate equipment 

designation, rated bus amperage, voltage, number of phases, number of 

wires, and type of EES power branch as applicable. Secure nameplates 

with screws. 

C. Install adhesive arc flash warning labels on all equipment as required 

by the latest NFPA 70E. Label shall show specific and correct 

information for specific equipment based on its arc flash calculations. 

Label shall show the followings: 

1. Nominal system voltage. 

2. Equipment/bus name, date prepared, and manufacturer name and 

address. 

3. Arc flash boundary. 

4. Available arc flash incident energy and the corresponding working 

distance. 

5. Minimum arc rating of clothing. 
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6. Site-specific level of PPE. 

 

1.12 SUBMITTALS 

A. Submit to the Resident Engineer and COR in accordance with Section 01 

33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.  

B. The Government's approval shall be obtained for all materials and 

equipment before delivery to the job site. Delivery, storage or 

installation of materials and equipment which has not had prior 

approval will not be permitted. 

C. All submittals shall include six copies of adequate descriptive 

literature, catalog cuts, shop drawings, test reports, certifications, 

samples, and other data necessary for the Government to ascertain that 

the proposed materials and equipment comply with drawing and 

specification requirements. Catalog cuts submitted for approval shall 

be legible and clearly identify specific materials and equipment being 

submitted. 

D. Submittals for individual systems and equipment assemblies which 

consist of more than one item or component shall be made for the system 

or assembly as a whole. Partial submittals will not be considered for 

approval. 

1. Mark the submittals, "SUBMITTED UNDER SECTION__________________". 

2. Submittals shall be marked to show specification reference including 

the section and paragraph numbers. 

3. Submit each section separately. 

E. The submittals shall include the following: 

1. Information that confirms compliance with contract requirements. 

Include the manufacturer's name, model or catalog numbers, catalog 

information, technical data sheets, shop drawings, manuals, 

pictures, nameplate data, and test reports as required. 

2. Submittals are required for all equipment anchors and supports. 

Submittals shall include weights, dimensions, center of gravity, 

standard connections, manufacturer's recommendations and behavior 

problems (e.g., vibration, thermal expansion, etc.) associated with 

equipment or piping so that the proposed installation can be 

properly reviewed. Include sufficient fabrication information so 

that appropriate mounting and securing provisions may be designed 

and attached to the equipment. 
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3. Elementary and interconnection wiring diagrams for communication and 

signal systems, control systems, and equipment assemblies. All 

terminal points and wiring shall be identified on wiring diagrams. 

4. Parts list which shall include information for replacement parts and 

ordering instructions, as recommended by the equipment manufacturer. 

F. Maintenance and Operation Manuals:  

1. Submit as required for systems and equipment specified in the 

technical sections. Furnish in hardcover binders or an approved 

equivalent. 

2. Inscribe the following identification on the cover: the words 

"MAINTENANCE AND OPERATION MANUAL," the name and location of the 

system, material, equipment, building, name of Contractor, and 

contract name and number. Include in the manual the names, 

addresses, and telephone numbers of each subcontractor installing 

the system or equipment and the local representatives for the 

material or equipment. 

3. Provide a table of contents and assemble the manual to conform to 

the table of contents, with tab sheets placed before instructions 

covering the subject. The instructions shall be legible and easily 

read, with large sheets of drawings folded in. 

4. The manuals shall include: 

a. Internal and interconnecting wiring and control diagrams with 

data to explain detailed operation and control of the equipment. 

b. A control sequence describing start-up, operation, and shutdown. 

c. Description of the function of each principal item of equipment. 

d. Installation instructions. 

e. Safety precautions for operation and maintenance. 

f. Diagrams and illustrations. 

g. Periodic maintenance and testing procedures and frequencies, 

including replacement parts numbers. 

h. Performance data. 

i. Pictorial "exploded" parts list with part numbers. Emphasis shall 

be placed on the use of special tools and instruments. The list 

shall indicate sources of supply, recommended spare and 

replacement parts, and name of servicing organization. 

j. List of factory approved or qualified permanent servicing 

organizations for equipment repair and periodic testing and 
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maintenance, including addresses and factory certification 

qualifications. 

G. Approvals will be based on complete submission of shop drawings, 

manuals, test reports, certifications, and samples as applicable. 

H. After approval and prior to installation, furnish the Resident Engineer 

and COR with one sample of each of the following: 

1. A minimum 300 mm (12 inches) length of each type and size of wire 

and cable along with the tag from the coils or reels from which the 

sample was taken. The length of the sample shall be sufficient to 

show all markings provided by the manufacturer. 

2. Each type of conduit coupling, bushing, and termination fitting.  

3. Conduit hangers, clamps, and supports.  

4. Duct sealing compound.  

5. Each type of receptacle, toggle switch, lighting control sensor, 

outlet box, manual motor starter, device wall plate, engraved 

nameplate, wire and cable splicing and terminating material, and 

branch circuit single pole molded case circuit breaker. 

 

1.13 SINGULAR NUMBER 

A. Where any device or part of equipment is referred to in these 

specifications in the singular number (e.g., "the switch"), this 

reference shall be deemed to apply to as many such devices as are 

required to complete the installation as shown on the drawings. 

 

1.14 POLYCHLORINATED BIPHENYL (PCB) EQUIPMENT 

A. This project requires the removal, transport, and disposal of 

electrical equipment containing Polychlorinated Biphenyls (PCB) in 

accordance with the Federal Toxic Substances Control Act (TSCA). 

B. The equipment to be removed is shown on the drawings. 

C. The selective demolition shall be in accordance with Section 02 41 00, 

DEMOLITION. 

 

1.15 ACCEPTANCE CHECKS AND TESTS 

A. The Contractor shall furnish the instruments, materials, and labor for 

tests. 

B. Where systems are comprised of components specified in more than one 

section of Division 26, the Contractor shall coordinate the 

installation, testing, and adjustment of all components between various 
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manufacturer’s representatives and technicians so that a complete, 

functional, and operational system is delivered to the Government. 

C. When test results indicate any defects, the Contractor shall repair or 

replace the defective materials or equipment, and repeat the tests for 

the equipment. Repair, replacement, and re-testing shall be 

accomplished at no additional cost to the Government. 

 

1.16 WARRANTY 

A. All work performed and all equipment and material furnished under this 

Division shall be free from defects and shall remain so for a period of 

one year from the date of acceptance of the entire installation by the 

Contracting Officer for the Government. 

 

1.17 INSTRUCTION 

A. Instruction to designated Government personnel shall be provided for 

the particular equipment or system as required in each associated 

technical specification section. 

B. Furnish the services of competent and factory-trained instructors to 

give full instruction in the adjustment, operation, and maintenance of 

the specified equipment and system, including pertinent safety 

requirements. Instructors shall be thoroughly familiar with all aspects 

of the installation, and shall be factory-trained in operating theory 

as well as practical operation and maintenance procedures. 

C. A training schedule shall be developed and submitted by the Contractor 

and approved by the Resident Engineer and COR at least 30 days prior to 

the planned training. 

 

PART 2 - PRODUCTS (NOT USED) 

 
PART 3 - EXECUTION (NOT USED) 

---END--- 
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SECTION 26 05 13 
MEDIUM-VOLTAGE CABLES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

medium-voltage cables, indicated as cable or cables in this section, 

and medium-voltage cable splices and terminations. 

1.2 RELATED WORK 

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

B. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

C. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits 

for medium-voltage cables. 

D. Section 26 12 19, PAD-MOUNTED, LIQUID-FILLED, MEDIUM-VOLTAGE 

TRANSFORMERS: Medium-voltage cable terminations for use in pad-mounted, 

liquid-filled, medium-voltage transformers. 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES) in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

A. Medium-voltage cables shall be thoroughly tested at the factory per 

NEMA WC 74 to ensure that there are no electrical defects. Factory 

tests shall be certified.  

1.5 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Submit the following data for approval: 

1) Complete electrical ratings. 

2) Installation instructions. 

2. Certifications: 

a. Factory Test Reports: Submit certified factory production test 

reports for approval. 

b. Field Test Reports: Submit field test reports for approval. 



Relocate Boiler Plant Electrical Room 
Project 654-16-632   12-01-12 

 

26 05 13 - 2 

c. Compatibility: Submit a certificate from the cable manufacturer 

that the splices and terminations are approved for use with the 

cable. 

d. Two weeks prior to final inspection, submit the following.  

1) Certification by the manufacturer that the cables, splices, 

and terminations conform to the requirements of the drawings 

and specifications. 

2) Certification by the Contractor that the cables, splices, and 

terminations have been properly installed and tested. 

3) Certification by the Contractor that each splice and each 

termination were completely installed in a single continuous 

work period by a single qualified worker without any overnight 

interruption. 

4. Qualified Worker Approval: 

a. Qualified workers who install and test cables, splices, and 

terminations shall have not fewer than five years of experience 

splicing and terminating cables equivalent to those being spliced 

and terminated, including experience with the materials in the 

approved splices and terminations. 

b. Furnish satisfactory proof of such experience for each qualified 

worker who splices or terminates the cables. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. American Society for Testing and Materials (ASTM): 

B3-01 (2007)............Standard Specification for Soft or Annealed 

Copper Wire  

C. Institute of Electrical and Electronics Engineers, Inc. (IEEE): 

48-09...................Test Procedures and Requirements for 

Alternating-Current Cable Terminations Used on 

Shielded Cables Having Laminated Insulation 

Rated 2.5 kV through 765 kV or Extruded 

Insulation Rated 2.5 kV through 500 kV 

386-95..................Separable Insulated Connector Systems for Power 

Distribution Systems above 600 V 
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400-01..................Guide for Field Testing and Evaluation of the 

Insulation of Shielded Power Cable Systems 

400.2-04................Guide for Field Testing of Shielded Power Cable 

Systems Using Very Low Frequency (VLF) 

400.3-06................Guide for Partial Discharge Testing of Shielded 

Power Cable Systems in a Field Environment 

404-00..................Extruded and Laminated Dielectric Shielded 

Cable Joints Rated 2500 V to 500,000 V 

D. National Electrical Manufacturers Association (NEMA): 

WC 71-99................Non-Shielded Cables Rated 2001-5000 Volts for 

Use in the Distribution of Electric Energy 

WC 74-06................5-46 KV Shielded Power Cable for Use in the 

Transmission and Distribution of Electric 

Energy 

E. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

F. Underwriters Laboratories (UL): 

1072-06 ................Medium-Voltage Power Cables 

1.7 SHIPMENT AND STORAGE 

A. Cable shall be shipped on reels such that it is protected from 

mechanical injury. Each end of each length of cable shall be 

hermetically sealed with manufacturer’s end caps and securely attached 

to the reel.  

B. Cable stored and/or cut on site shall have the ends turned down, and 

sealed with cable manufacturer’s standard cable end seals, or field-

installed heat-shrink cable end seals. 

 
PART 2 - PRODUCTS 

2.1 CABLE 

A. Cable shall be in accordance with the NEC and NEMA WC 71, WC 74, and UL 

1072. 

B. Single conductor stranded copper conforming to ASTM B3.  

C. Voltage Rating: 

1. 25,000 V cable shall be used on 25,000 V distribution systems. 

D. Insulation: 

1. Insulation level shall be 133%. 

2. Types of insulation: 
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a. Cable type abbreviation, EPR: Ethylene propylene rubber 

insulation shall be thermosetting, light and heat stabilized. 

E. Insulation shield shall be semi-conducting.  Conductor shield shall be 

semi-conducting. 

F. Insulation shall be wrapped with copper shielding tape, helically-

applied over semi-conducting insulation shield. 

G. Heavy duty, overall protective polyvinyl chloride jacket shall enclose 

every cable. The manufacturer's name, cable type and size, and other 

pertinent information shall be marked or molded clearly on the overall 

protective jacket. 

H. Cable temperature ratings for continuous operation, emergency overload 

operation, and short circuit operation shall be not less than the NEC, 

NEMA WC 71, or NEMA WC 74 standard for the respective cable. 

2.2 SPLICES AND TERMINATIONS  

A. Materials shall be compatible with the cables being spliced and 

terminated, and shall be suitable for the prevailing environmental 

conditions. 

B. In locations where moisture might be present, the splices shall be 

watertight. In manholes and pullboxes, the splices shall be 

submersible. 

C. Splices: 

1. Shall comply with IEEE 404. Include all components required for 

complete splice, with detailed instructions. 

D. Terminations: 

1. Shall comply with IEEE 48. Include shield ground strap for shielded 

cable terminations. 

2. Class 3 terminations for outdoor use: Kit with stress cone and 

compression-type connector. 

3. Load-break terminations for indoor and outdoor use: 200 A loadbreak 

pre-molded rubber elbow connectors with bushing inserts, suitable 

for submersible applications. Separable connectors shall comply with 

the requirements of IEEE 386, and shall be interchangeable between 

suppliers. Allow sufficient slack in medium-voltage cable, ground, 

and drain wires to permit elbow connectors to be moved to their 

respective parking stands. 

4. Ground metallic cable shields with a device designed for that 

purpose, consisting of a solderless connector enclosed in watertight 

rubber housing covering the entire assembly.  
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5. Provide insulated cable supports to relieve any strain imposed by 

cable weight or movement. Ground cable supports to the grounding 

system. 

2.3 FIREPROOFING TAPE 

A. Fireproofing tape shall be flexible, non-corrosive, self-extinguishing, 

arcproof, and fireproof intumescent elastomer. Securing tape shall be 

glass cloth electrical tape not less than 0.18 mm (7 mils) thick, and 

19 mm (0.75 inch) wide. 

PART 3 - EXECUTION  

3.1 GENERAL 

A. Installation shall be in accordance with the NEC, as shown on the 

drawings, and per manufacturer’s instructions. 

B. Cable shall be installed in conduit above grade and duct bank below 

grade.  

C. All cables of a feeder shall be pulled simultaneously. 

D. Conductors of different systems (e.g., 5kV and 15kV) shall not be 

installed in the same raceway. 

E. Splice the cables only in manholes and pullboxes. 

F. Ground shields in accordance with Section 26 05 26, GROUNDING AND 

BONDING FOR ELECTRICAL SYSTEMS. 

G. Cable maximum pull length, maximum pulling tension, and minimum bend 

radius shall conform with the recommendations of the manufacturer. 

H. Use suitable lubricating compounds on the cables to prevent pulling 

damage. Provide compounds that are not injurious to the cable jacket 

and do not harden or become adhesive. 

I. Seal the cable ends prior to pulling, to prevent the entry of moisture 

or lubricant. 

3.2 PROTECTION DURING SPLICING OPERATIONS  

A. Blowers shall be provided to force fresh air into manholes where free 

movement or circulation of air is obstructed. Waterproof protective 

coverings shall be available on the work site to provide protection 

against moisture while a splice is being made. Pumps shall be used to 

keep manholes dry during splicing operations. Under no conditions shall 

a splice or termination be made that exposes the interior of a cable to 

moisture. A manhole ring at least 150 mm (6 inches) above ground shall 

be used around the manhole entrance to keep surface water from entering 

the manhole. Unused ducts shall be plugged and water seepage through 

ducts in use shall be stopped before splicing. 
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3.3 PULLING CABLES IN DUCTS AND MANHOLES  

A. Cables shall be pulled into ducts with equipment designed for this 

purpose, including power-driven winches, cable-feeding flexible tube 

guides, cable grips, pulling eyes, and lubricants. A sufficient number 

of qualified workers and equipment shall be employed to ensure the 

careful and proper installation of the cable. 

B. Cable reels shall be set up at the side of the manhole opening and 

above the duct or hatch level, allowing cables to enter through the 

opening without reverse bending. Flexible tube guides shall be 

installed through the opening in a manner that will prevent cables from 

rubbing on the edges of any structural member. 

C. Cable shall be unreeled from the top of the reel. Pay-out shall be 

carefully controlled. Cables to be pulled shall be attached through a 

swivel to the main pulling wire by means of a suitable cable grip and 

pulling eye. 

D. Woven-wire cable grips shall be used to grip the cable end when pulling 

small cables and short straight lengths of heavier cables. 

E. Pulling eyes shall be attached to the cable conductors to prevent 

damage to the cable structure. 

F. Cables shall be liberally coated with a suitable lubricant as they 

enter the tube guide or duct. Rollers, sheaves, or tube guides around 

which the cable is pulled shall conform to the minimum bending radius 

of the cable. 

G. Cables shall be pulled into ducts at a reasonable speed. Cable pulling 

using a vehicle shall not be permitted. Pulling operations shall be 

stopped immediately at any indication of binding or obstruction, and 

shall not be resumed until the potential for damage to the cable is 

corrected. Sufficient slack shall be provided for free movement of 

cable due to expansion or contraction. 

H. Splices in manholes shall be firmly supported on cable racks. Cable 

ends shall overlap at the ends of a section to provide sufficient 

undamaged cable for splicing. 

I. Cables cut in the field shall have the cut ends immediately sealed to 

prevent entrance of moisture.  

3.4 SPLICES AND TERMINATIONS 

A. Install the materials as recommended by the manufacturer, including 

precautions pertaining to air temperature and humidity during 

installation. 
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B. Installation shall be accomplished by qualified workers trained to 

perform medium-voltage equipment installations. Use tools as 

recommended or provided by the manufacturer.  All manufacturer’s 

instructions shall be followed. 

C. Splices in manholes shall be located midway between cable racks on 

walls of manholes, and supported with cable arms at approximately the 

same elevation as the enclosing duct. 

D. Where the Government determines that unsatisfactory splices and 

terminations have been installed, the Contractor shall replace the 

unsatisfactory splices and terminations with approved material at no 

additional cost to the Government. 

3.5 FIREPROOFING 

A. Cover all cable segments exposed in manholes and pullboxes with 

fireproofing tape. 

B. Apply the tape in a single layer, wrapped in a half-lap manner, or as 

recommended by the manufacturer. Extend the tape not less than 25 mm (1 

inch) into each duct. 

C. At each end of a taped cable section, secure the fireproof tape in 

place with glass cloth tape. 

3.6 CIRCUIT IDENTIFICATION OF FEEDERS 

A. In each manhole and pullbox, install permanent identification tags on 

each circuit's cables to clearly designate the circuit identification 

and voltage. The tags shall be the embossed brass type, 40 mm (1.5 

inches) in diameter and 40 mils thick. Attach tags with plastic ties. 

Position the tags so they will be easy to read after the fireproofing 

tape is installed. 

3.7 ACCEPTANCE CHECKS AND TESTS   

A. Perform tests in accordance with the manufacturer's recommendations. 

Include the following visual and electrical inspections.  

B. Test equipment, labor, and technical personnel shall be provided as 

necessary to perform the acceptance tests. Arrangements shall be made 

to have tests witnessed by the COTR. 

C. Visual Inspection: 

1. Inspect exposed sections of cables for physical damage. 

2. Inspect shield grounding, cable supports, splices, and terminations. 

3. Verify that visible cable bends meet manufacturer’s minimum bending 

radius requirement. 

4. Verify installation of fireproofing tape and identification tags. 
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D. Electrical Tests: 

1. Acceptance tests shall be performed on new and service-aged cables 

as specified herein. 

2. Test new cable after installation, splices, and terminations have 

been made, but before connection to equipment and existing cable. 

E. Service-Aged Cable Tests: 

1. Maintenance tests shall be performed on service-aged cable 

interconnected to new cable.  

2. After new cable test and connection to an existing cable, test the 

interconnected cable. Disconnect cable from all equipment that could 

be damaged by the test. 

F. Insulation-Resistance Test: Test all new and service-aged cables with 

respect to ground and adjacent conductors.  

1. Test data shall include megohm readings and leakage current 

readings. Cables shall not be energized until insulation-resistance 

test results have been approved by the COTR. Test voltages and 

minimum acceptable resistance values shall be: 

Voltage Class Test Voltage Min. Insulation Resistance 

25kV 5,000 VDC 20,000 megohms 

2. Submit a field test report to the COTR that describes the 

identification and location of cables tested, the test equipment 

used, and the date tests were performed; identifies the persons who 

performed the tests; and identifies the insulation resistance and 

leakage current results for each cable section tested. The report 

shall provide conclusions and recommendations for corrective action. 

G. Online Partial Discharge Test: Comply with IEEE 400 and 400.3. Test all 

new and service-aged cables. Perform tests after cables have passed the 

insulation-resistance test, and after successful energization. 

1. Testing shall use a time or frequency domain detection process, 

incorporating radio frequency current transformer sensors with a 

partial discharge detection range of 10 kHz to 300 MHz. 

2. Submit a field test report to the COTR that describes the 

identification and location of cables tested, the test equipment 

used, and the date tests were performed; identifies the persons who 

performed the tests; and numerically and graphically identifies the 

magnitude of partial discharge detected for each cable section 

tested. The report shall provide conclusions and recommendations for 

corrective action. 
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H. Final Acceptance: Final acceptance shall depend upon the satisfactory 

performance of the cables under test. No cable shall be put into 

service until all tests are successfully passed, and field test reports 

have been approved by the COTR.  

---END--- 
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SECTION 26 05 19 

LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of the electrical conductors and cables for use in electrical 

systems rated 600 V and below, indicated as cable(s), conductor(s), 

wire, or wiring in this section. 

1.2 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING: Sealing around penetrations to maintain 

the integrity of fire-resistant rated construction. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits 

for conductors and cables. 

E. Section 26 05 41, UNDERGROUND ELECTRICAL CONSTRUCTION: Installation of 

conductors and cables in manholes and ducts. 

1.3 QUALITY ASSURANCE 

A. Quality Assurance shall be in accordance with Paragraph, QUALIFICATIONS 

(PRODUCTS AND SERVICES) in Section 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

A. Conductors and cables shall be thoroughly tested at the factory per 

NEMA to ensure that there are no electrical defects. Factory tests 

shall be certified.  

1.5 SUBMITTALS 

A. Submit in accordance with Paragraph, SUBMITTALS in Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, and the following 

requirements: 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Submit the following data for approval: 

1) Electrical ratings and insulation type for each conductor and 

cable. 
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2) Splicing materials and pulling lubricant. 

2. Certifications: Two weeks prior to final inspection, submit the 

following.  

a. Certification by the manufacturer that the conductors and cables 

conform to the requirements of the drawings and specifications. 

b. Certification by the Contractor that the conductors and cables 

have been properly installed, adjusted, and tested. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. Publications are reference in the text by designation only. 

B. American Society of Testing Material (ASTM): 

D2301-10................Standard Specification for Vinyl Chloride 

Plastic Pressure-Sensitive Electrical 

Insulating Tape 

D2304-10................Test Method for Thermal Endurance of Rigid 

Electrical Insulating Materials 

D3005-10................Low-Temperature Resistant Vinyl Chloride 

Plastic Pressure-Sensitive Electrical 

Insulating Tape 

C. National Electrical Manufacturers Association (NEMA): 

WC 70-09................Power Cables Rated 2000 Volts or Less for the 

Distribution of Electrical Energy 

D. National Fire Protection Association (NFPA): 

70-17...................National Electrical Code (NEC) 

E. Underwriters Laboratories, Inc. (UL): 

44-14...................Thermoset-Insulated Wires and Cables 

83-14...................Thermoplastic-Insulated Wires and Cables 

467-13..................Grounding and Bonding Equipment 

486A-486B-13............Wire Connectors 

486C-13.................Splicing Wire Connectors 

486D-15.................Sealed Wire Connector Systems 

486E-15.................Equipment Wiring Terminals for Use with 

Aluminum and/or Copper Conductors 

493-07..................Thermoplastic-Insulated Underground Feeder and 

Branch Circuit Cables 

514B-12.................Conduit, Tubing, and Cable Fittings 
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PART 2 - PRODUCTS  

2.1 CONDUCTORS AND CABLES 

A. Conductors and cables shall be in accordance with NEMA, UL, as 

specified herein, and as shown on the drawings. 

B. All conductors shall be copper. 

C. Single Conductor and Cable: 

1. No. 12 AWG: Minimum size, except where smaller sizes are specified 

herein or shown on the drawings. 

2. No. 8 AWG and larger: Stranded. 

3. No. 10 AWG and smaller: Solid; except shall be stranded for final 

connection to motors, transformers, and vibrating equipment. 

4. Insulation: THHN-THWN and XHHW-2. XHHW-2 shall be used for isolated 

power systems. 

D. Direct Burial Cable: UF or USE cable. 

E. Color Code: 

1. No. 10 AWG and smaller: Solid color insulation or solid color 

coating. 

2. No. 8 AWG and larger: Color-coded using one of the following 

methods: 

a. Solid color insulation or solid color coating. 

b. Stripes, bands, or hash marks of color specified. 

c. Color using 19 mm (0.75 inches) wide tape.  

4. For modifications and additions to existing wiring systems, color 

coding shall conform to the existing wiring system. 

5. Conductors shall be color-coded as follows: 

 

208/120 V Phase 480/277 V 

Black A Brown 

Red B Orange 

Blue C Yellow 

White Neutral Gray * 

* or white with colored (other than green) tracer. 

 

6. Lighting circuit “switch legs”, and 3-way and 4-way switch 

“traveling wires,” shall have color coding that is unique and 

distinct (e.g., pink and purple) from the color coding indicated 

above. The unique color codes shall be solid and in accordance with 



Relocate Boiler Plant Electrical Room 
Project 654-16-632 01-01-17 

26 05 19 - 4 

the NEC. Coordinate color coding in the field with the Resident 

Engineer and COTR. 

7. Color code for isolated power system wiring shall be in accordance 

with the NEC. 

2.2 SPLICES 

A. Splices shall be in accordance with NEC and UL. 

B. Above Ground Splices for No. 10 AWG and Smaller: 

1. Solderless, screw-on, reusable pressure cable type, with integral 

insulation, approved for copper and aluminum conductors. 

2. The integral insulator shall have a skirt to completely cover the 

stripped conductors. 

3. The number, size, and combination of conductors used with the 

connector, as listed on the manufacturer's packaging, shall be 

strictly followed. 

C. Above Ground Splices for No. 8 AWG to No. 4/0 AWG: 

1. Compression, hex screw, or bolt clamp-type of high conductivity and 

corrosion-resistant material, listed for use with copper and 

aluminum conductors. 

2. Insulate with materials approved for the particular use, location, 

voltage, and temperature. Insulation level shall be not less than 

the insulation level of the conductors being joined. 

3. Splice and insulation shall be product of the same manufacturer. 

4. All bolts, nuts, and washers used with splices shall be zinc-plated 

steel. 

D. Above Ground Splices for 250 kcmil and Larger: 

1. Long barrel “butt-splice” or “sleeve” type compression connectors, 

with minimum of two compression indents per wire, listed for use 

with copper and aluminum conductors. 

2. Insulate with materials approved for the particular use, location, 

voltage, and temperature. Insulation level shall be not less than 

the insulation level of the conductors being joined. 

3. Splice and insulation shall be product of the same manufacturer. 

E. Underground Splices for No. 10 AWG and Smaller: 

1. Solderless, screw-on, reusable pressure cable type, with integral 

insulation. Listed for wet locations, and approved for copper and 

aluminum conductors. 

2. The integral insulator shall have a skirt to completely cover the 

stripped conductors. 
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3. The number, size, and combination of conductors used with the 

connector, as listed on the manufacturer's packaging, shall be 

strictly followed. 

F. Underground Splices for No. 8 AWG and Larger: 

1. Mechanical type, of high conductivity and corrosion-resistant 

material. Listed for wet locations, and approved for copper and 

aluminum conductors. 

2. Insulate with materials approved for the particular use, location, 

voltage, and temperature. Insulation level shall be not less than 

the insulation level of the conductors being joined. 

3. Splice and insulation shall be product of the same manufacturer. 

G. Plastic electrical insulating tape: Per ASTM D2304, flame-retardant, 

cold and weather resistant. 

2.3 CONNECTORS AND TERMINATIONS 

A. Mechanical type of high conductivity and corrosion-resistant material, 

listed for use with copper and aluminum conductors. 

B. Long barrel compression type of high conductivity and 

corrosion-resistant material, with minimum of two compression indents 

per wire, listed for use with copper and aluminum conductors. 

C. All bolts, nuts, and washers used to connect connections and 

terminations to bus bars or other termination points shall be zinc-

plated steel. 

2.4 CONTROL WIRING 

A. Unless otherwise specified elsewhere in these specifications, control 

wiring shall be as specified herein, except that the minimum size shall 

be not less than No. 14 AWG. 

B. Control wiring shall be sized such that the voltage drop under in-rush 

conditions does not adversely affect operation of the controls. 

2.5 WIRE LUBRICATING COMPOUND 

A. Lubricating compound shall be suitable for the wire insulation and 

conduit, and shall not harden or become adhesive. 

B. Shall not be used on conductors for isolated power systems. 

 

PART 3 - EXECUTION  

3.1 GENERAL  

A. Installation shall be in accordance with the NEC, as shown on the 

drawings, and manufacturer’s instructions. 

B. Install all conductors in raceway systems. 
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C. Splice conductors only in outlet boxes, junction boxes, pullboxes, 

manholes, or handholes. 

D. Conductors of different systems (e.g., 120 V and 277 V) shall not be 

installed in the same raceway. 

E. Install cable supports for all vertical feeders in accordance with the 

NEC. Provide split wedge type which firmly clamps each individual cable 

and tightens due to cable weight. 

F. In panelboards, cabinets, wireways, switches, enclosures, and equipment 

assemblies, neatly form, train, and tie the conductors with non-

metallic ties. 

G. For connections to motors, transformers, and vibrating equipment, 

stranded conductors shall be used only from the last fixed point of 

connection to the motors, transformers, or vibrating equipment. 

H. Use expanding foam or non-hardening duct-seal to seal conduits entering 

a building, after installation of conductors. 

I. Conductor and Cable Pulling: 

1. Provide installation equipment that will prevent the cutting or 

abrasion of insulation during pulling. Use lubricants approved for 

the cable. 

2. Use nonmetallic pull ropes. 

3. Attach pull ropes by means of either woven basket grips or pulling 

eyes attached directly to the conductors. 

4. All conductors in a single conduit shall be pulled simultaneously. 

5. Do not exceed manufacturer’s recommended maximum pulling tensions 

and sidewall pressure values. 

J. No more than three branch circuits shall be installed in any one 

conduit. 

K. When stripping stranded conductors, use a tool that does not damage the 

conductor or remove conductor strands. 

3.2 INSTALLATION IN MANHOLES 

A. Train the cables around the manhole walls, but do not bend to a radius 

less than six times the overall cable diameter. 

3.3 SPLICE AND TERMINATION INSTALLATION 

A. Splices and terminations shall be mechanically and electrically secure, 

and tightened to manufacturer’s published torque values using a torque 

screwdriver or wrench. 
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B. Where the Government determines that unsatisfactory splices or 

terminations have been installed, replace the splices or terminations 

at no additional cost to the Government. 

3.4 CONDUCTOR IDENTIFICATION 

A. When using colored tape to identify phase, neutral, and ground 

conductors larger than No. 8 AWG, apply tape in half-overlapping turns 

for a minimum of 75 mm (3 inches) from terminal points, and in junction 

boxes, pullboxes, and manholes. Apply the last two laps of tape with no 

tension to prevent possible unwinding. Where cable markings are covered 

by tape, apply tags to cable, stating size and insulation type. 

3.5 FEEDER CONDUCTOR IDENTIFICATION 

A. In each interior pullbox and each underground manhole and handhole, 

install brass tags on all feeder conductors to clearly designate their 

circuit identification and voltage. The tags shall be the embossed 

type, 40 mm (1-1/2 inches) in diameter and 40 mils thick. Attach tags 

with plastic ties.  

3.6 EXISTING CONDUCTORS 

A. Unless specifically indicated on the plans, existing conductors shall 

not be reused.  

3.7 CONTROL WIRING INSTALLATION 

A. Unless otherwise specified in other sections, install control wiring 

and connect to equipment to perform the required functions as specified 

or as shown on the drawings.  

B. Install a separate power supply circuit for each system, except where 

otherwise shown on the drawings. 

3.8 CONTROL WIRING IDENTIFICATION 

A. Install a permanent wire marker on each wire at each termination. 

B. Identifying numbers and letters on the wire markers shall correspond to 

those on the wiring diagrams used for installing the systems. 

C. Wire markers shall retain their markings after cleaning. 

D. In each manhole and handhole, install embossed brass tags to identify 

the system served and function. 

3.9 ACCEPTANCE CHECKS AND TESTS   

A. Perform in accordance with the manufacturer's recommendations.  In 

addition, include the following: 

1. Visual Inspection and Tests: Inspect physical condition. 

2. Electrical tests: 
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a. After installation but before connection to utilization devices, 

such as fixtures, motors, or appliances, test conductors phase-

to-phase and phase-to-ground resistance with an insulation 

resistance tester.  Existing conductors to be reused shall also 

be tested.   

b. Applied voltage shall be 500 V DC for 300 V rated cable, and 1000 

V DC for 600 V rated cable. Apply test for one minute or until 

reading is constant for 15 seconds, whichever is longer. Minimum 

insulation resistance values shall not be less than 25 megohms 

for 300 V rated cable and 100 megohms for 600 V rated cable. 

c. Perform phase rotation test on all three-phase circuits. 

---END--- 
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SECTION 26 05 26 
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of grounding and bonding equipment, indicated as grounding 

equipment in this section.  

B. “Grounding electrode system” refers to grounding electrode conductors 

and all electrodes required or allowed by NEC, as well as made, 

supplementary, and lightning protection system grounding electrodes. 

C. The terms “connect” and “bond” are used interchangeably in this section 

and have the same meaning. 

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26.  

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors. 

C. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduit and 

boxes. 

D. Section 26 22 00, LOW-VOLTAGE TRANSFORMERS: Low-voltage transformers. 

E. Section 26 24 13, DISTRIBUTION SWITCHBOARDS: Low-voltage distribution 

switchboards. 

F. Section 26 24 16, PANELBOARDS: Low-voltage panelboards. 

1.3 QUALITY ASSURANCE 

A. Quality Assurance shall be in accordance with Paragraph, QUALIFICATIONS 

(PRODUCTS AND SERVICES) in Section 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Paragraph, SUBMITTALS in Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, and the following 

requirements: 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Submit plans showing the location of system grounding electrodes 

and connections, and the routing of aboveground and underground 

grounding electrode conductors. 

2. Test Reports: 
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a. Two weeks prior to the final inspection, submit ground resistance 

field test reports to the Resident Engineer and COTR. 

3. Certifications: 

a. Certification by the Contractor that the grounding equipment has 

been properly installed and tested.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only.  

B. American Society for Testing and Materials (ASTM): 

B1-13...................Standard Specification for Hard-Drawn Copper 

Wire 

B3-13...................Standard Specification for Soft or Annealed 

Copper Wire 

B8-11...................Standard Specification for Concentric-Lay-

Stranded Copper Conductors, Hard, Medium-Hard, 

or Soft 

C. Institute of Electrical and Electronics Engineers, Inc. (IEEE): 

81-12...................IEEE Guide for Measuring Earth Resistivity, 

Ground Impedance, and Earth Surface Potentials 

of a Ground System Part 1: Normal Measurements 

D. National Fire Protection Association (NFPA):  

70-17...................National Electrical Code (NEC)  

70E-15..................National Electrical Safety Code 

99-15...................Health Care Facilities 

E. Underwriters Laboratories, Inc. (UL):  

44-14 ..................Thermoset-Insulated Wires and Cables 

83-14 ..................Thermoplastic-Insulated Wires and Cables 

467-13 .................Grounding and Bonding Equipment  

 

PART 2 - PRODUCTS  

2.1 GROUNDING AND BONDING CONDUCTORS  

A. Equipment grounding conductors shall be insulated stranded copper, 

except that sizes No. 10 AWG and smaller shall be solid copper. 

Insulation color shall be continuous green for all equipment grounding 

conductors, except that wire sizes No. 4 AWG and larger shall be 

identified per NEC. 
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B. Bonding conductors shall be bare stranded copper, except that sizes No. 

10 AWG and smaller shall be bare solid copper.  Bonding conductors 

shall be stranded for final connection to motors, transformers, and 

vibrating equipment.  

C. Conductor sizes shall not be less than shown on the drawings, or not 

less than required by the NEC, whichever is greater. 

D. Insulation: THHN-THWN and XHHW-2. XHHW-2 shall be used for isolated 

power systems. 

2.2 GROUND RODS 

A. Steel or copper clad steel, 19 mm (0.75 inch) diameter by 3 M (10 feet) 

long.   

B. Quantity of rods shall be as shown on the drawings, and as required to 

obtain the specified ground resistance.  

2.3 CONCRETE ENCASED ELECTRODE 

A. Concrete encased electrode shall be No. 4 AWG bare copper wire, 

installed per NEC. 

2.4 GROUND CONNECTIONS 

A. Below Grade and Inaccessible Locations: Exothermic-welded type 

connectors.  

B. Above Grade: 

1. Bonding Jumpers: Listed for use with aluminum and copper conductors.  

For wire sizes No. 8 AWG and larger, use compression-type 

connectors.  For wire sizes smaller than No. 8 AWG, use mechanical 

type lugs.  Connectors or lugs shall use zinc-plated steel bolts, 

nuts, and washers.  Bolts shall be torqued to the values recommended 

by the manufacturer. 

2. Connection to Building Steel: Exothermic-welded type connectors. 

3. Connection to Grounding Bus Bars: Listed for use with aluminum and 

copper conductors.  Use mechanical type lugs, with zinc-plated steel 

bolts, nuts, and washers. Bolts shall be torqued to the values 

recommended by the manufacturer. 

4. Connection to Equipment Rack and Cabinet Ground Bars: Listed for use 

with aluminum and copper conductors.  Use mechanical type lugs, with 

zinc-plated steel bolts, nuts, and washers. Bolts shall be torqued 

to the values recommended by the manufacturer. 

2.5 EQUIPMENT RACK AND CABINET GROUND BARS 

A. Provide solid copper ground bars designed for mounting on the framework 

of open or cabinet-enclosed equipment racks. Ground bars shall have 
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minimum dimensions of 6.3 mm (0.25 inch) thick x 19 mm (0.75 inch) 

wide, with length as required or as shown on the drawings.  Provide 

insulators and mounting brackets. 

2.6 GROUND TERMINAL BLOCKS 

A. At any equipment mounting location (e.g., backboards and hinged cover 

enclosures) where rack-type ground bars cannot be mounted, provide 

mechanical type lugs, with zinc-plated steel bolts, nuts, and washers. 

Bolts shall be torqued to the values recommended by the manufacturer. 

2.7 GROUNDING BUS BAR 

A. Pre-drilled rectangular copper bar with stand-off insulators, minimum 

6.3 mm (0.25 inch) thick x 100 mm (4 inches) high in cross-section, 

length as shown on the drawings, with hole size, quantity, and spacing 

per detail shown on the drawings.  Provide insulators and mounting 

brackets. 

 

PART 3 - EXECUTION  

3.1 GENERAL  

A. Installation shall be in accordance with the NEC, as shown on the 

drawings, and manufacturer’s instructions. 

B. System Grounding:  

1. Secondary service neutrals: Ground at the supply side of the 

secondary disconnecting means and at the related transformer.  

2. Separately derived systems (transformers downstream from the service 

entrance): Ground the secondary neutral.  

C. Equipment Grounding: Metallic piping, building structural steel, 

electrical enclosures, raceways, junction boxes, outlet boxes, 

cabinets, machine frames, and other conductive items in close proximity 

with electrical circuits, shall be bonded and grounded.  

3.2 INACCESSIBLE GROUNDING CONNECTIONS 

A. Make grounding connections, which are normally buried or otherwise 

inaccessible, by exothermic weld. 

3.3 SECONDARY VOLTAGE EQUIPMENT AND CIRCUITS  

A. Main Bonding Jumper: Bond the secondary service neutral to the ground 

bus in the service equipment.  

B. Metallic Piping, Building Structural Steel, and Supplemental 

Electrode(s):  

1. Provide a grounding electrode conductor sized per NEC between the 

service equipment ground bus and all metallic water pipe systems, 
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building structural steel, and supplemental or made electrodes. 

Provide jumpers across insulating joints in the metallic piping.  

2. Provide a supplemental ground electrode as shown on the drawings and 

bond to the grounding electrode system.  

C. Switchboards, Panelboards, and other electrical equipment:  

1. Connect the equipment grounding conductors to the ground bus.  

2. Connect metallic conduits by grounding bushings and equipment 

grounding conductor to the equipment ground bus. 

D. Transformers:  

1. Exterior: Exterior transformers supplying interior service equipment 

shall have the neutral grounded at the transformer secondary. 

Provide a grounding electrode at the transformer.  

2. Separately derived systems (transformers downstream from service 

equipment): Ground the secondary neutral at the transformer. Provide 

a grounding electrode conductor from the transformer to the ground 

bar at the service equipment. 

3.4 RACEWAY  

A. Conduit Systems: 

1. Ground all metallic conduit systems. All metallic conduit systems 

shall contain an equipment grounding conductor.  

2. Non-metallic conduit systems, except non-metallic feeder conduits 

that carry a grounded conductor from exterior transformers to 

interior or building-mounted service entrance equipment, shall 

contain an equipment grounding conductor. 

3. Metallic conduit that only contains a grounding conductor, and is 

provided for its mechanical protection, shall be bonded to that 

conductor at the entrance and exit from the conduit. 

4. Metallic conduits which terminate without mechanical connection to 

an electrical equipment housing by means of locknut and bushings or 

adapters, shall be provided with grounding bushings. Connect 

bushings with an equipment grounding conductor to the equipment 

ground bus. 

B. Feeders and Branch Circuits: Install equipment grounding conductors 

with all feeders, and power and lighting branch circuits.  

C. Boxes, Cabinets, Enclosures, and Panelboards:  

1. Bond the equipment grounding conductor to each pullbox, junction 

box, outlet box, device box, cabinets, and other enclosures through 
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which the conductor passes (except for special grounding systems for 

intensive care units and other critical units shown).  

2. Provide lugs in each box and enclosure for equipment grounding 

conductor termination. 

D. Wireway Systems: 

1. Bond the metallic structures of wireway to provide electrical 

continuity throughout the wireway system, by connecting a No. 6 AWG 

bonding jumper at all intermediate metallic enclosures and across 

all section junctions. 

2. Install insulated No. 6 AWG bonding jumpers between the wireway 

system, bonded as required above, and the closest building ground at 

each end and approximately every 16 M (50 feet). 

3. Use insulated No. 6 AWG bonding jumpers to ground or bond metallic 

wireway at each end for all intermediate metallic enclosures and 

across all section junctions. 

4. Use insulated No. 6 AWG bonding jumpers to ground cable tray to 

column-mounted building ground plates (pads) at each end and 

approximately every 15 M (49 feet). 

E. Receptacles shall not be grounded through their mounting screws. Ground 

receptacles with a jumper from the receptacle green ground terminal to 

the device box ground screw and a jumper to the branch circuit 

equipment grounding conductor.  

F. Ground lighting fixtures to the equipment grounding conductor of the 

wiring system. Fixtures connected with flexible conduit shall have a 

green ground wire included with the power wires from the fixture 

through the flexible conduit to the first outlet box.  

G. Fixed electrical appliances and equipment shall be provided with a 

ground lug for termination of the equipment grounding conductor.  

3.5 CORROSION INHIBITORS 

A. When making grounding and bonding connections, apply a corrosion 

inhibitor to all contact surfaces.  Use corrosion inhibitor appropriate 

for protecting a connection between the metals used. 

3.6 CONDUCTIVE PIPING  

A. Bond all conductive piping systems, interior and exterior, to the 

grounding electrode system. Bonding connections shall be made as close 

as practical to the equipment ground bus.  
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B. In operating rooms and at intensive care and coronary care type beds, 

bond the medical gas piping and medical vacuum piping at the outlets 

directly to the patient ground bus.  

3.7 MAIN ELECTRICAL ROOM GROUNDING 

A. Provide ground bus bar and mounting hardware at each main electrical 

room where incoming feeders are terminated, as shown on the drawings. 

Connect to pigtail extensions of the building grounding ring, as shown 

on the drawings. 

3.8 GROUND RESISTANCE  

A. Grounding system resistance to ground shall not exceed 5 ohms. Make any 

modifications or additions to the grounding electrode system necessary 

for compliance without additional cost to the Government. Final tests 

shall ensure that this requirement is met. 

B. Grounding system resistance shall comply with the electric utility 

company ground resistance requirements.  

3.9 GROUND ROD INSTALLATION  

A. For outdoor installations, drive each rod vertically in the earth, 

until top of rod is 610 mm (24 inches) below final grade. 

B. For indoor installations, leave 100 mm (4 inches) of each rod exposed.  

C. Where buried or permanently concealed ground connections are required, 

make the connections by the exothermic process, to form solid metal 

joints. Make accessible ground connections with mechanical pressure-

type ground connectors.  

D. Where rock or impenetrable soil prevents the driving of vertical ground 

rods, install angled ground rods or grounding electrodes in horizontal 

trenches to achieve the specified ground resistance.  

3.10 ACCEPTANCE CHECKS AND TESTS  

A. Resistance of the grounding electrode system shall be measured using a 

four-terminal fall-of-potential method as defined in IEEE 81. Ground 

resistance measurements shall be made before the electrical 

distribution system is energized or connected to the electric utility 

company ground system, and shall be made in normally dry conditions not 

fewer than 48 hours after the last rainfall.  

B. Resistance measurements of separate grounding electrode systems shall 

be made before the systems are bonded together. The combined resistance 

of separate systems may be used to meet the required resistance, but 

the specified number of electrodes must still be provided. 
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C. Below-grade connections shall be visually inspected by the Resident 

Engineer and COTR prior to backfilling.  The Contractor shall notify 

the Resident Engineer and COTR 24 hours before the connections are 

ready for inspection. 

---END--- 
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SECTION 26 05 33 
RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS 

 
PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

conduit, fittings, and boxes, to form complete, coordinated, grounded 

raceway systems. Raceways are required for all wiring unless shown or 

specified otherwise. 

B. Definitions: The term conduit, as used in this specification, shall 

mean any or all of the raceway types specified. 

1.2 RELATED WORK  

A. Section 07 84 00, FIRESTOPPING: Sealing around penetrations to maintain 

the integrity of fire rated construction. 

B. Section 07 92 00, JOINT SEALANTS: Sealing around conduit penetrations 

through the building envelope to prevent moisture migration into the 

building. 

E. Section 09 91 00, PAINTING: Identification and painting of conduit and 

other devices. 

F. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS: Conduits bracing. 

G. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that are common to more than one 

section of Division 26. 

H. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings: 

a. Size and location of main feeders. 

b. Size and location of panels and pull-boxes. 

c. Layout of required conduit penetrations through structural 

elements. 

d. Submit the following data for approval: 
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1) Raceway types and sizes. 

2) Conduit bodies, connectors and fittings. 

3) Junction and pull boxes, types and sizes. 

2. Certifications: Two weeks prior to final inspection, submit the 

following:  

a. Certification by the manufacturer that raceways, conduits, 

conduit bodies, connectors, fittings, junction and pull boxes, 

and all related equipment conform to the requirements of the 

drawings and specifications. 

b. Certification by the Contractor that raceways, conduits, conduit 

bodies, connectors, fittings, junction and pull boxes, and all 

related equipment have been properly installed. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. American National Standards Institute (ANSI): 

C80.1-05................Electrical Rigid Steel Conduit 

C80.3-05................Steel Electrical Metal Tubing 

C80.6-05................Electrical Intermediate Metal Conduit 

C. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

D. Underwriters Laboratories, Inc. (UL): 

1-05....................Flexible Metal Conduit  

5-11....................Surface Metal Raceway and Fittings 

6-07....................Electrical Rigid Metal Conduit - Steel 

50-95...................Enclosures for Electrical Equipment 

360-13..................Liquid-Tight Flexible Steel Conduit 

467-13..................Grounding and Bonding Equipment 

514A-13.................Metallic Outlet Boxes 

514B-12.................Conduit, Tubing, and Cable Fittings 

514C-07.................Nonmetallic Outlet Boxes, Flush-Device Boxes 

and Covers  

651-11..................Schedule 40 and 80 Rigid PVC Conduit and 

Fittings 

651A-11.................Type EB and A Rigid PVC Conduit and HDPE 

Conduit 
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797-07..................Electrical Metallic Tubing 

1242-06.................Electrical Intermediate Metal Conduit - Steel 

E. National Electrical Manufacturers Association (NEMA): 

TC-2-13.................Electrical Polyvinyl Chloride (PVC) Tubing and 

Conduit 

TC-3-13.................PVC Fittings for Use with Rigid PVC Conduit and 

Tubing 

FB1-12..................Fittings, Cast Metal Boxes and Conduit Bodies 

for Conduit, Electrical Metallic Tubing and 

Cable 

FB2.10-13...............Selection and Installation Guidelines for 

Fittings for use with Non-Flexible Conduit or 

Tubing (Rigid Metal Conduit, Intermediate 

Metallic Conduit, and Electrical Metallic 

Tubing) 

FB2.20-12...............Selection and Installation Guidelines for 

Fittings for use with Flexible Electrical 

Conduit and Cable 

F. American Iron and Steel Institute (AISI): 

S100-2007...............North American Specification for the Design of 

Cold-Formed Steel Structural Members 

 

PART 2 – PRODUCTS 

2.1 MATERIAL 

A. Conduit Size: In accordance with the NEC, but not less than 13 mm (0.5-

inch) unless otherwise shown. Where permitted by the NEC, 13 mm (0.5-

inch) flexible conduit may be used for tap connections to recessed 

lighting fixtures. 

B. Conduit: 

1. Size: In accordance with the NEC, but not less than 13 mm (0.5-

inch). 

2. Rigid Steel Conduit (RMC): Shall conform to UL 6 and ANSI C80.1. 

3. Rigid aluminum: Shall conform to UL 6A and ANSI C80.5.  

4. Rigid Intermediate Steel Conduit (IMC): Shall conform to UL 1242 and 

ANSI C80.6. 

5. Electrical Metallic Tubing (EMT): Shall conform to UL 797 and ANSI 

C80.3. Maximum size not to exceed 105 mm (4 inches) and shall be 

permitted only with cable rated 600 V or less. 
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6. Flexible Metal Conduit: Shall conform to UL 1. 

7. Liquid-tight Flexible Metal Conduit: Shall conform to UL 360. 

8. Direct Burial Plastic Conduit: Shall conform to UL 651 and UL 651A, 

heavy wall PVC or high density polyethylene (PE). 

9. Surface Metal Raceway: Shall conform to UL 5. 

C. Conduit Fittings:  

1. Rigid Steel and Intermediate Metallic Conduit Fittings:  

a. Fittings shall meet the requirements of UL 514B and NEMA FB1. 

b. Standard threaded couplings, locknuts, bushings, conduit bodies, 

and elbows: Only steel or malleable iron materials are 

acceptable. Integral retractable type IMC couplings are also 

acceptable. 

c. Locknuts: Bonding type with sharp edges for digging into the 

metal wall of an enclosure. 

d. Bushings: Metallic insulating type, consisting of an insulating 

insert, molded or locked into the metallic body of the fitting. 

Bushings made entirely of metal or nonmetallic material are not 

permitted. 

e. Erickson (Union-Type) and Set Screw Type Couplings: Approved for 

use in concrete are permitted for use to complete a conduit run 

where conduit is installed in concrete. Use set screws of case-

hardened steel with hex head and cup point to firmly seat in 

conduit wall for positive ground. Tightening of set screws with 

pliers is prohibited. 

f. Sealing Fittings: Threaded cast iron type. Use continuous drain-

type sealing fittings to prevent passage of water vapor. In 

concealed work, install fittings in flush steel boxes with blank 

cover plates having the same finishes as that of other electrical 

plates in the room. 

2. Rigid Aluminum Conduit Fittings: 

a. Standard threaded couplings, locknuts, bushings, conduit bodies, 

and elbows: Malleable iron, steel or aluminum alloy materials; 

Zinc or cadmium plate iron or steel fittings. Aluminum fittings 

containing more than 0.4% copper are prohibited. 

b. Locknuts and Bushings: As specified for rigid steel and IMC 

conduit. 

c. Set Screw Fittings: Not permitted for use with aluminum conduit. 

3. Electrical Metallic Tubing Fittings:  
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a. Fittings and conduit bodies shall meet the requirements of UL 

514B, ANSI C80.3, and NEMA FB1. 

b. Only steel or malleable iron materials are acceptable. 

c. Compression Couplings and Connectors: Concrete-tight and rain-

tight, with connectors having insulated throats.  

d. Indent-type connectors or couplings are prohibited. 

e. Die-cast or pressure-cast zinc-alloy fittings or fittings made of 

"pot metal" are prohibited. 

4. Flexible Metal Conduit Fittings: 

a. Conform to UL 514B. Only steel or malleable iron materials are 

acceptable. 

b. Clamp-type, with insulated throat. 

5. Liquid-tight Flexible Metal Conduit Fittings: 

a. Fittings shall meet the requirements of UL 514B and NEMA FB1. 

b. Only steel or malleable iron materials are acceptable. 

c. Fittings must incorporate a threaded grounding cone, a steel or 

plastic compression ring, and a gland for tightening. Connectors 

shall have insulated throats. 

6. Direct Burial Plastic Conduit Fittings: Fittings shall meet the 

requirements of UL 514C and NEMA TC3. 

7. Surface Metal Raceway Fittings: As recommended by the raceway 

manufacturer. Include couplings, offsets, elbows, expansion joints, 

adapters, hold-down straps, end caps, conduit entry fittings, 

accessories, and other fittings as required for complete system. 

8. Expansion and Deflection Couplings: 

a. Conform to UL 467 and UL 514B. 

b. Accommodate a 19 mm (0.75-inch) deflection, expansion, or 

contraction in any direction, and allow 30 degree angular 

deflections. 

c. Include internal flexible metal braid, sized to guarantee conduit 

ground continuity and a low-impedance path for fault currents, in 

accordance with UL 467 and the NEC tables for equipment grounding 

conductors. 

d. Jacket: Flexible, corrosion-resistant, watertight, moisture and 

heat-resistant molded rubber material with stainless steel jacket 

clamps. 

D. Conduit Supports: 
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1. Parts and Hardware: Zinc-coat or provide equivalent corrosion 

protection. 

2. Individual Conduit Hangers: Designed for the purpose, having a 

pre-assembled closure bolt and nut, and provisions for receiving a 

hanger rod. 

3. Multiple Conduit (Trapeze) Hangers: Not less than 38 mm x 38 mm (1.5 

x 1.5 inches), 12-gauge steel, cold-formed, lipped channels; with 

not less than 9 mm (0.375-inch) diameter steel hanger rods. 

4. Solid Masonry and Concrete Anchors: Self-drilling expansion shields, 

or machine bolt expansion. 

E. Outlet, Junction, and Pull Boxes: 

1. UL-50 and UL-514A. 

2. Rustproof cast metal where required by the NEC or shown on drawings. 

3. Sheet Metal Boxes: Galvanized steel, except where shown on drawings. 

F. Metal Wireways: Equip with hinged covers, except as shown on drawings. 

Include couplings, offsets, elbows, expansion joints, adapters, hold-

down straps, end caps, and other fittings to match and mate with 

wireways as required for a complete system. 

 

PART 3 – EXECUTION 

3.1 PENETRATIONS 

A. Cutting or Holes: 

1. Cut holes in advance where they should be placed in the structural 

elements, such as ribs or beams. Obtain the approval of the Resident 

Engineer and COR prior to drilling through structural elements. 

2. Cut holes through concrete and masonry in new and existing 

structures with a diamond core drill or concrete saw. Pneumatic 

hammers, impact electric, hand, or manual hammer-type drills are not 

allowed, except when permitted by the Resident Engineer and COR 

where working space is limited. 

B. Firestop: Where conduits, wireways, and other electrical raceways pass 

through fire partitions, fire walls, smoke partitions, or floors, 

install a fire stop that provides an effective barrier against the 

spread of fire, smoke and gases as specified in Section 07 84 00, 

FIRESTOPPING. 

C. Waterproofing: At floor, exterior wall, and roof conduit penetrations, 

completely seal the gap around conduit to render it watertight, as 

specified in Section 07 92 00, JOINT SEALANTS. 
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3.2 INSTALLATION, GENERAL 

A. In accordance with UL, NEC, NEMA, as shown on drawings, and as 

specified herein. 

B. Raceway systems used for Essential Electrical Systems (EES) shall be 

entirely independent of other raceway systems. 

C. Install conduit as follows: 

1. In complete mechanically and electrically continuous runs before 

pulling in cables or wires. 

2. Unless otherwise indicated on the drawings or specified herein, 

installation of all conduits shall be concealed within finished 

walls, floors, and ceilings.  

3. Flattened, dented, or deformed conduit is not permitted. Remove and 

replace the damaged conduits with new conduits. 

4. Assure conduit installation does not encroach into the ceiling 

height head room, walkways, or doorways. 

5. Cut conduits square, ream, remove burrs, and draw up tight. 

6. Independently support conduit at 2.4 M (8 feet) on centers with 

specified materials and as shown on drawings.  

7. Do not use suspended ceilings, suspended ceiling supporting members, 

lighting fixtures, other conduits, cable tray, boxes, piping, or 

ducts to support conduits and conduit runs. 

8. Support within 300 mm (12 inches) of changes of direction, and 

within 300 mm (12 inches) of each enclosure to which connected. 

9. Close ends of empty conduits with plugs or caps at the rough-in 

stage until wires are pulled in, to prevent entry of debris. 

10. Conduit installations under fume and vent hoods are prohibited. 

11. Secure conduits to cabinets, junction boxes, pull-boxes, and outlet 

boxes with bonding type locknuts. For rigid steel and IMC conduit 

installations, provide a locknut on the inside of the enclosure, 

made up wrench tight. Do not make conduit connections to junction 

box covers. 

12. Conduit bodies shall only be used for changes in direction, and 

shall not contain splices. 

13. Do not use aluminum conduits in wet locations. 

D. Conduit Bends: 

1. Make bends with standard conduit bending machines. 

2. Conduit hickey may be used for slight offsets and for straightening 

stubbed out conduits. 
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3. Bending of conduits with a pipe tee or vise is prohibited. 

E. Layout and Homeruns: 

1. Install conduit with wiring, including homeruns, as shown on 

drawings. 

2. Deviations: Make only where necessary to avoid interferences and 

only after drawings showing the proposed deviations have been 

submitted and approved by the Resident Engineer and COR. 

3.3 CONCEALED WORK INSTALLATION  

A. In Concrete: 

1. Conduit: Rigid steel, IMC, or EMT. Do not install EMT in concrete 

slabs that are in contact with soil, gravel, or vapor barriers. 

2. Align and run conduit in direct lines. 

3. Install conduit through concrete beams only: 

a. Where shown on the structural drawings. 

b. As approved by the Resident Engineer COR prior to construction, 

and after submittal of drawing showing location, size, and 

position of each penetration. 

4. Installation of conduit in concrete that is less than 75 mm (3 

inches) thick is prohibited. 

a. Conduit outside diameter larger than one-third of the slab 

thickness is prohibited. 

b. Space between conduits in slabs: Approximately six conduit 

diameters apart, and one conduit diameter at conduit crossings.  

c. Install conduits approximately in the center of the slab so that 

there will be a minimum of 19 mm (0.75-inch) of concrete around 

the conduits. 

5. Make couplings and connections watertight. Use thread compounds that 

are UL approved conductive type to ensure low resistance ground 

continuity through the conduits. Tightening setscrews with pliers is 

prohibited. 

B. Above Furred or Suspended Ceilings and in Walls: 

1. Conduit for Conductors Above 600 V: Rigid steel or rigid aluminum. 

Mixing different types of conduits in the same system is prohibited. 

2. Conduit for Conductors 600 V and Below: Rigid steel, IMC, rigid 

aluminum, or EMT. Mixing different types of conduits in the same 

system is prohibited. 

3. Align and run conduit parallel or perpendicular to the building 

lines. 
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4. Connect recessed lighting fixtures to conduit runs with maximum 1.8 

M (6 feet) of flexible metal conduit extending from a junction box 

to the fixture. 

5. Tightening set screws with pliers is prohibited. 

6. For conduits running through metal studs, limit field cut holes to 

no more than 70% of web depth. Spacing between holes shall be at 

least 457 mm (18 inches). Cuts or notches in flanges or return lips 

shall not be permitted. 

3.4 EXPOSED WORK INSTALLATION 

A. Unless otherwise indicated on drawings, exposed conduit is only 

permitted in mechanical and electrical rooms. 

B. Conduit for Conductors Above 600 V: Rigid steel or rigid aluminum. 

Mixing different types of conduits in the system is prohibited. 

C. Conduit for Conductors 600 V and Below: Rigid steel, IMC, rigid 

aluminum, or EMT. Mixing different types of conduits in the system is 

prohibited. 

D. Align and run conduit parallel or perpendicular to the building lines. 

E. Install horizontal runs close to the ceiling or beams and secure with 

conduit straps. 

F. Support horizontal or vertical runs at not over 2.4 M (8 feet) 

intervals. 

G. Surface Metal Raceways: Use only where shown on drawings. 

H. Painting: 

1. Paint exposed conduit as specified in Section 09 91 00, PAINTING. 

2. Paint all conduits containing cables rated over 600 V safety orange. 

Refer to Section 09 91 00, PAINTING for preparation, paint type, and 

exact color. In addition, paint legends, using 50 mm (2 inch) high 

black numerals and letters, showing the cable voltage rating. 

Provide legends where conduits pass through walls and floors and at 

maximum 6 M (20 feet) intervals in between. 

3.5 DIRECT BURIAL INSTALLATION 

 Refer to Section 26 05 41, UNDERGROUND ELECTRICAL CONSTRUCTION. 

3.6 WET OR DAMP LOCATIONS 

A. Use rigid steel or IMC conduits unless as shown on drawings. 

B. Provide sealing fittings to prevent passage of water vapor where 

conduits pass from warm to cold locations, i.e., refrigerated spaces, 

constant-temperature rooms, air-conditioned spaces, building exterior 

walls, roofs, or similar spaces. 
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C. Use rigid steel or IMC conduit within 1.5 M (5 feet) of the exterior 

and below concrete building slabs in contact with soil, gravel, or 

vapor barriers, unless as shown on drawings. Conduit shall be half-

lapped with 10 mil PVC tape before installation. After installation, 

completely recoat or retape any damaged areas of coating. 

D. Conduits run on roof shall be supported with integral galvanized lipped 

steel channel, attached to UV-inhibited polycarbonate or polypropylene 

blocks every 2.4 M (8 feet) with 9 mm (3/8-inch) galvanized threaded 

rods, square washer and locknut. Conduits shall be attached to steel 

channel with conduit clamps. 

3.7 MOTORS AND VIBRATING EQUIPMENT 

A. Use flexible metal conduit for connections to motors and other 

electrical equipment subject to movement, vibration, misalignment, 

cramped quarters, or noise transmission.  

B. Use liquid-tight flexible metal conduit for installation in exterior 

locations, moisture or humidity laden atmosphere, corrosive atmosphere, 

water or spray wash-down operations, inside airstream of HVAC units, 

and locations subject to seepage or dripping of oil, grease, or water.  

C. Provide a green equipment grounding conductor with flexible and liquid-

tight flexible metal conduit. 

3.8 EXPANSION JOINTS 

A. Conduits 75 mm (3 inch) and larger that are secured to the building 

structure on opposite sides of a building expansion joint require 

expansion and deflection couplings. Install the couplings in accordance 

with the manufacturer's recommendations. 

B. Provide conduits smaller than 75 mm (3 inch) with junction boxes on 

both sides of the expansion joint. Connect flexible metal conduits to 

junction boxes with sufficient slack to produce a 125 mm (5 inch) 

vertical drop midway between the ends of the flexible metal conduit. 

Flexible metal conduit shall have a green insulated copper bonding 

jumper installed. In lieu of this flexible metal conduit, expansion and 

deflection couplings as specified above are acceptable. 

C. Install expansion and deflection couplings where shown. 

D. Seismic Areas: In seismic areas, provide conduits rigidly secured to 

the building structure on opposite sides of a building expansion joint 

with junction boxes on both sides of the joint. Connect conduits to 

junction boxes with 375 mm (15 inches) of slack flexible conduit. 

Flexible conduit shall have a copper bonding jumper installed. 
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3.9 CONDUIT SUPPORTS  

A. Safe working load shall not exceed one-quarter of proof test load of 

fastening devices. 

B. Use pipe straps or individual conduit hangers for supporting individual 

conduits. 

C. Support multiple conduit runs with trapeze hangers. Use trapeze hangers 

that are designed to support a load equal to or greater than the sum of 

the weights of the conduits, wires, hanger itself, and an additional 90 

kg (200 lbs). Attach each conduit with U-bolts or other approved 

fasteners. 

D. Support conduit independently of junction boxes, pull-boxes, fixtures, 

suspended ceiling T-bars, angle supports, and similar items. 

E. Fasteners and Supports in Solid Masonry and Concrete: 

1. New Construction: Use steel or malleable iron concrete inserts set 

in place prior to placing the concrete. 

2. Existing Construction: 

a. Steel expansion anchors not less than 6 mm (0.25-inch) bolt size 

and not less than 28 mm (1.125 inch) in embedment. 

b. Power set fasteners not less than 6 mm (0.25-inch) diameter with 

depth of penetration not less than 75 mm (3 inch). 

c. Use vibration and shock-resistant anchors and fasteners for 

attaching to concrete ceilings. 

F. Hollow Masonry: Toggle bolts.  

G. Bolts supported only by plaster or gypsum wallboard are not acceptable. 

H. Metal Structures: Use machine screw fasteners or other devices 

specifically designed and approved for the application. 

I. Attachment by wood plugs, rawl plug, plastic, lead or soft metal 

anchors, or wood blocking and bolts supported only by plaster is 

prohibited. 

J. Chain, wire, or perforated strap shall not be used to support or fasten 

conduit. 

K. Spring steel type supports or fasteners are prohibited for all uses 

except horizontal and vertical supports/fasteners within walls. 

L. Vertical Supports: Vertical conduit runs shall have riser clamps and 

supports in accordance with the NEC and as shown. Provide supports for 

cable and wire with fittings that include internal wedges and retaining 

collars. 
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3.10 BOX INSTALLATION  

A. Boxes for Concealed Conduits: 

1. Flush-mounted. 

2. Provide raised covers for boxes to suit the wall or ceiling, 

construction, and finish. 

B. In addition to boxes shown, install additional boxes where needed to 

prevent damage to cables and wires during pulling-in operations or 

where more than the equivalent of 4-90 degree bends are necessary.  

C. Locate pullboxes so that covers are accessible and easily removed. 

Coordinate locations with piping and ductwork where installed above 

ceilings.  

D. Remove only knockouts as required. Plug unused openings. Use threaded 

plugs for cast metal boxes and snap-in metal covers for sheet metal 

boxes. 

E. Outlet boxes mounted back-to-back in the same wall are prohibited. A 

minimum 600 mm (24 inch) center-to-center lateral spacing shall be 

maintained between boxes. 

F. Flush-mounted wall or ceiling boxes shall be installed with raised 

covers so that the front face of raised cover is flush with the wall. 

Surface-mounted wall or ceiling boxes shall be installed with surface-

style flat or raised covers. 

G. Minimum size of outlet boxes for ground fault circuit interrupter 

(GFCI) receptacles is 100 mm (4 inches) square x 55 mm (2.125 inches) 

deep, with device covers for the wall material and thickness involved. 

H. Stencil or install phenolic nameplates on covers of the boxes 

identified on riser diagrams; for example "SIG-FA JB No. 1."  

I. On all branch circuit junction box covers, identify the circuits with 

black marker. 

- - - E N D - - - 
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SECTION 26 05 41 
UNDERGROUND ELECTRICAL CONSTRUCTION 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

underground ducts and raceways, and precast manholes and pullboxes to 

form a complete underground electrical raceway system. 

B. The terms “duct” and “conduit” are used interchangeably in this 

section. 

1.2 RELATED WORK  

A. Section 07 92 00, JOINT SEALANTS: Sealing of conduit penetrations. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents.  

1.3 QUALITY ASSURANCE 

A. Quality Assurance shall be in accordance with Paragraph, QUALIFICATIONS 

(PRODUCTS AND SERVICES) in Section 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS. 

B. Coordinate layout and installation of ducts, manholes, and pullboxes 

with final arrangement of other utilities, site grading, and surface 

features. 

1.4 SUBMITTALS 

A. Submit in accordance with Paragraph, SUBMITTALS in Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, and the following 

requirements: 

1. Shop Drawings:  

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Submit information on manholes, pullboxes, ducts, and hardware. 

Submit manhole plan and elevation drawings, showing openings, 

pulling irons, cable supports, cover, ladder, sump, and other 

accessories. 

c. Proposed deviations from the drawings shall be clearly marked on 

the submittals. If it is necessary to locate manholes, pullboxes, 

or duct banks at locations other than shown on the drawings, show 
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the proposed locations accurately on scaled site drawings, and 

submit to the COR for approval prior to construction. 

2. Certifications: Two weeks prior to the final inspection, submit the 

following.  

a. Certification by the manufacturer that the materials conform to 

the requirements of the drawings and specifications.  

b. Certification by the Contractor that the materials have been 

properly installed, connected, and tested.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only.  

B. American Concrete Institute (ACI):  

 Building Code Requirements for Structural Concrete 

318-14/318M-14..........Building Code Requirements for Structural 

Concrete & Commentary 

SP-66-04................ACI Detailing Manual 

C. American National Standards Institute (ANSI): 

77-14...................Underground Enclosure Integrity 

D. American Society for Testing and Materials (ASTM): 

C478 REV A-15...........Standard Specification for Precast Reinforced 

Concrete Manhole Sections 

C858-10.................Underground Precast Concrete Utility Structures 

C990-09.................Joints for Concrete Pipe, Manholes and Precast 

Box Sections Using Preformed Flexible Joint 

Sealants. 

E. National Electrical Manufacturers Association (NEMA):  

TC 2-13.................Electrical Polyvinyl Chloride (PVC) Conduit 

TC 3-15.................Polyvinyl Chloride (PVC) Fittings for Use With 

Rigid PVC Conduit And Tubing  

TC 6 & 8-13.............Polyvinyl Chloride (PVC) Plastic Utilities Duct 

For Underground Installations  

TC 9-04.................Fittings For Polyvinyl Chloride (PVC) Plastic 

Utilities Duct For Underground Installation  

F. National Fire Protection Association (NFPA):  

70-17...................National Electrical Code (NEC)  

70E-15..................National Electrical Safety Code 
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G. Underwriters Laboratories, Inc. (UL):  

6-07....................Electrical Rigid Metal Conduit-Steel 

467-13..................Grounding and Bonding Equipment 

651-11..................Schedule 40, 80, Type EB and A Rigid PVC 

Conduit and Fittings 

651A-11.................Schedule 40 and 80 High Density Polyethylene 

(HDPE) Conduit 

 

PART 2 - PRODUCTS  

2.1 DUCTS  

A. Number and sizes shall be as shown on the drawings.  

B. Ducts (concrete-encased): 

1. Plastic Duct: 

a. UL 651 and 651A Schedule 40 PVC conduit. 

b. Duct shall be suitable for use with 90˚ C (194˚ F) rated 

conductors. 

2. Conduit Spacers: Prefabricated plastic. 

2.2 GROUNDING  

A. Ground Rods and Ground Wire: Per Section 26 05 26, GROUNDING AND 

BONDING FOR ELECTRICAL SYSTEMS. 

2.3 WARNING TAPE 

A. 4-mil polyethylene 75 mm (3 inches) wide detectable tape, red with 

black letters, imprinted with “CAUTION - BURIED ELECTRIC CABLE BELOW” 

or similar. 

2.4 PULL ROPE FOR SPARE DUCTS 

A. Plastic with 890 N (200 lb) minimum tensile strength. 

 

PART 3 - EXECUTION  

3.1 TRENCHING  

A. Before performing trenching work at existing facilities, a Ground 

Penetrating Radar Survey shall be carefully performed by a certified 

technician to reveal all existing underground ducts, conduits, cables, 

and other utility systems. 

B. Work with extreme care near existing ducts, conduits, and other 

utilities to avoid damaging them.  

C. Cut the trenches neatly and uniformly.  

D. For Concrete-Encased Ducts:  
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1. After excavation of the trench, stakes shall be driven in the bottom 

of the trench at 1.2 M (4 feet) intervals to establish the grade and 

route of the duct bank. 

2. Pitch the trenches uniformly toward manholes or both ways from high 

points between manholes for the required duct line drainage. Avoid 

pitching the ducts toward buildings wherever possible.  

3. The walls of the trench may be used to form the side walls of the 

duct bank, provided that the soil is self-supporting and that the 

concrete envelope can be poured without soil inclusions. Forms are 

required where the soil is not self-supporting.  

4. After the concrete-encased duct has sufficiently cured, the trench 

shall be backfilled to grade with earth, and appropriate warning 

tape installed. 

3.2 DUCT INSTALLATION  

A. General Requirements: 

1. Ducts shall be in accordance with the NEC, as shown on the drawings, 

and as specified.  

2. Join and terminate ducts with fittings recommended by the 

manufacturer. 

3. Slope ducts to drain towards manholes and pullboxes, and away from 

building and equipment entrances. Pitch not less than 100 mm (4 

inches) in 30 M (100 feet).  

4. Underground conduit stub-ups and sweeps to equipment inside of 

buildings shall be galvanized rigid metal conduit half-lap wrapped 

with PVC tape, and shall extend a minimum of 1.5 M (5 feet) outside 

the building foundation. Tops of conduits below building slab shall 

be minimum 610 mm (24 inches) below bottom of slab. 

5. Stub-ups and sweeps to equipment mounted on outdoor concrete slabs 

shall be galvanized rigid metal conduit half-lap wrapped with PVC 

tape, and shall extend a minimum of 1.5 M (5 feet) away from the 

edge of slab. 

6. Install insulated grounding bushings on the conduit terminations. 

7. Radius for sweeps shall be sufficient to accomplish pulls without 

damage. Minimum radius shall be six times conduit diameter.  

8. All multiple conduit runs shall have conduit spacers. Spacers shall 

securely support and maintain uniform spacing of the duct assembly a 

minimum of 75 mm (3 inches) above the bottom of the trench during 

the concrete pour. Spacer spacing shall not exceed 1.5 M (5 feet). 
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Secure spacers to ducts and earth to prevent floating during 

concrete pour. Provide nonferrous tie wires to prevent displacement 

of the ducts during concrete pour. Tie wires shall not act as 

substitute for spacers. 

9. Duct lines shall be installed no less than 300 mm (12 inches) from 

other utility systems, such as water, sewer, chilled water. 

10. Clearances between individual ducts:  

a. For similar services, not less than 75 mm (3 inches).  

b. For power and signal services, not less than 150 mm (6 inches).  

11. Duct lines shall terminate at window openings in manhole walls as 

shown on the drawings. All ducts shall be fitted with end bells.  

12. Couple the ducts with proper couplings. Stagger couplings in rows 

and layers to ensure maximum strength and rigidity of the duct bank. 

13. Keep ducts clean of earth, sand, or gravel, and seal with tapered 

plugs upon completion of each portion of the work. 

14. Spare Ducts: Where spare ducts are shown, they shall have a nylon 

pull rope installed. They shall be capped at each end and labeled as 

to location of the other end. 

15. Duct Identification: Place continuous strip of warning tape 

approximately 300 mm (12 inches) above ducts before backfilling 

trenches. Warning tape shall be preprinted with proper 

identification. 

16. Duct Sealing: Seal ducts, including spare ducts, at building 

entrances and at outdoor terminations for equipment, with a suitable 

non-hardening compound to prevent the entrance of foreign objects 

and material, moisture, and gases. 

17. Use plastic ties to secure cables to insulators on cable arms. Use 

minimum two ties per cable per insulator. 

B. Concrete-Encased Ducts:  

1. Install concrete-encased ducts for medium-voltage systems, unless 

otherwise shown on the drawings.  

2. Duct banks shall be single or multiple duct assemblies encased in 

concrete. Ducts shall be uniform in size and material throughout the 

installation.  

3. Tops of concrete-encased ducts shall be: 

a. Not less than 600 mm (24 inches) and not less than shown on the 

drawings, below finished grade. 
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b. Not less than 750 mm (30 inches) and not less than shown on the 

drawings, below roads and other paved surfaces. 

c. Additional burial depth shall be required in order to accomplish 

NEC-required minimum bend radius of ducts. 

d. Conduits crossing under grade slab construction joints shall be 

installed a minimum of 1.2 M (4 feet) below slab. 

4. Extend the concrete envelope encasing the ducts not less than 75 mm 

(3 inches) beyond the outside walls of the outer ducts.  

5. Within 3 M (10 feet} of building and manhole wall penetrations, 

install reinforcing steel bars at the top and bottom of each 

concrete envelope to provide protection against vertical shearing. 

6. Install reinforcing steel bars at the top and bottom of each 

concrete envelope of all ducts underneath roadways and parking 

areas.  

7. Where new ducts and concrete envelopes are to be joined to existing 

manholes, pullboxes, ducts, and concrete envelopes, make the joints 

with the proper fittings and fabricate the concrete envelopes to 

ensure smooth durable transitions.  

8. Duct joints in concrete may be placed side by side horizontally, but 

shall be staggered at least 150 mm (6 inches) vertically. 

9. Pour each run of concrete envelope between manholes or other 

terminations in one continuous pour. If more than one pour is 

necessary, terminate each pour in a vertical plane and install 19 mm 

(0.75 inch) reinforcing rod dowels extending 450 mm (18 inches) into 

concrete on both sides of joint near corners of envelope. 

10. Pour concrete so that open spaces are uniformly filled. Do not 

agitate with power equipment unless approved by COR. 

3.3 ACCEPTANCE CHECKS AND TESTS  

A. Duct Testing and Cleaning:  

1. Upon completion of the duct installation, a standard flexible 

mandrel shall be pulled through each duct to loosen particles of 

earth, sand, or foreign material left in the duct, and to test for 

out-of-round conditions. 

2. The mandrel shall be not less than 300 mm (12 inches) long, and 

shall have a diameter not less than 13 mm (0.5 inch) less than the 

inside diameter of the duct. A brush with stiff bristles shall then 

be pulled through each duct to remove the loosened particles. The 
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diameter of the brush shall be the same as, or slightly larger than, 

the diameter of the duct. 

3. If testing reveals obstructions or out-of-round conditions, the 

Contractor shall replace affected section(s) of duct and retest to 

the satisfaction of the COR. 

4. Mandrel pulls shall be witnessed by the COR. 

---END--- 
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SECTION 26 05 73 
OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the overcurrent protective device coordination 

study, related calculations and analysis, indicated as the study in 

this section. 

B. A short-circuit and selective coordination study, and arc flash 

calculations and analysis shall be prepared for the electrical 

overcurrent devices to be installed under this project. 

C. The study shall present a well-coordinated time-current analysis of 

each overcurrent protective device from the individual device up to the 

utility source and the on-site generator sources. 

1.2 RELATED WORK 

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements that are common to more than one section of 

Division 26. 

B. Section 26 24 13, DISTRIBUTION SWITCHBOARDS: Low-voltage distribution 

switchboards. 

C. Section 26 24 16, PANELBOARDS: Low-voltage panelboards. 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

B. The study shall be prepared by the equipment manufacturer, and 

performed by the equipment manufacturer’s licensed electrical engineer. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Product data on the software program to be used for the study. 

Software shall be in mainstream use in the industry, shall provide 

device settings and ratings, and shall show selective coordination 

by time-current drawings. 

2. Complete study as described in paragraph 1.6. Submittal of the study 

shall be well-coordinated with submittals of the shop drawings for 

equipment in related specification sections. 

3. Certifications: Two weeks prior to final inspection, submit the 

following.  
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a. Certification by the Contractor that the overcurrent protective 

devices have been set in accordance with the approved study. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. Institute of Electrical and Electronics Engineers (IEEE): 

241-90..................Recommended Practice Electrical Systems in 

Commercial Buildings 

242-01..................Recommended Practice for Protection and 

Coordination of Industrial and Commercial Power 

Systems 

399-97..................Recommended Practice for Industrial and 

Commercial Power Systems Analysis 

1584-02.................Performing Arc-Flash Hazards Calculations 

1584A-04................Performing Arc-Flash Hazards Calculations – 

Amendment 1 

1584B-11................Performing Arc-Flash Hazards Calculations – 

Amendment 2 

C. National Fire Protection Association (NFPA): 

70-14...................National Electrical Code (NEC) 

70E-15..................Standard for Electrical Safety in the Workplace 

99-15...................Health Care Facilities Code 

1.6 STUDY REQUIREMENTS 

A. The study shall be in accordance with IEEE and NFPA standards. 

B. The study shall include one line diagram, short-circuit and ground 

fault analysis, protective coordination plots for all overcurrent 

protective devices, and arc flash calculations and analysis. 

C. One Line Diagram: 

1. Show all electrical equipment and wiring to be protected by the 

overcurrent devices. 

2. Show the following specific information: 

a. Calculated fault impedance, X/R ratios, and short-circuit values 

at each feeder and branch circuit bus. 

b. Relay, circuit breaker, and fuse ratings. 

c. Generator kW/kVA and transformer kVA and voltage ratings, percent 

impedance, X/R ratios, and wiring connections. 
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d. Voltage at each bus. 

e. Identification of each bus, matching the identification on the 

drawings. 

f. Conduit, conductor, and busway material, size, length, and X/R 

ratios. 

D. Short-Circuit Study: 

1. The study shall be performed using computer software designed for 

this purpose. Pertinent data and the rationale employed in 

developing the calculations shall be described in the introductory 

remarks of the study. 

2. Calculate the fault impedance to determine the available short-

circuit and ground fault currents at each bus. Incorporate 

applicable motor and/or generator contribution in determining the 

momentary and interrupting ratings of the overcurrent protective 

devices. 

3. Present the results of the short-circuit study in a table. Include 

the following: 

a. Device identification. 

b. Operating voltage. 

c. Overcurrent protective device type and rating. 

d. Calculated short-circuit current. 

E. Coordination Study: 

1. Prepare the coordination curves to determine the required settings 

of overcurrent protective devices to demonstrate selective 

coordination. Graphically illustrate on log-log paper that adequate 

time separation exists between devices, including the utility 

company upstream device if applicable. Plot the specific 

time-current characteristics of each overcurrent protective device 

in such a manner that all devices are clearly depicted. 

2. The following specific information shall also be shown on the 

coordination curves: 

a. Device identification. 

b. Potential transformer and current transformer ratios. 

c. Three-phase and single-phase ANSI damage points or curves for 

each cable, transformer, or generator. 

d. Applicable circuit breaker or protective relay characteristic 

curves. 

e. No-damage, melting, and clearing curves for fuses. 
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f. Transformer in-rush points. 

3. Develop a table to summarize the settings selected for the 

overcurrent protective devices. Include the following in the table: 

a. Device identification. 

b. Protective relay or circuit breaker potential and current 

transformer ratios, sensor rating, and available and suggested 

pickup and delay settings for each available trip characteristic. 

c. Fuse rating and type. 

F. Arc Flash Calculations and Analysis: 

1. Arc flash warning labels shall comply with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

2. Arc flash calculations shall be based on actual over-current 

protective device clearing time. Maximum clearing time shall be in 

accordance with IEEE 1584. 

3. Arc flash analysis shall be based on the lowest clearing time 

setting of the over-current protective device to minimize the 

incident energy level without compromising selective coordination. 

4. Arc flash boundary and available arc flash incident energy at the 

corresponding working distance shall be calculated for all 

electrical power distribution equipment specified in the project, 

and as shown on the drawings. 

5. Required arc-rated clothing and other PPE shall be selected and 

specified in accordance with NFPA 70E.  

1.7 ANALYSIS 

A. Analyze the short-circuit calculations, and highlight any equipment 

determined to be underrated as specified. Propose solutions to 

effectively protect the underrated equipment. 

1.8 ADJUSTMENTS, SETTINGS, AND MODIFICATIONS  

A. Final field settings and minor modifications of the overcurrent 

protective devices shall be made to conform with the study, without 

additional cost to the Government. 

 

PART 2 - PRODUCTS (NOT USED) 

 
PART 3 - EXECUTION (NOT USED) 

---END--- 
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SECTION 26 08 00 
COMMISSIONING OF ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 26.  

B. This project will have selected building systems commissioned. The 

complete list of equipment and systems to be commissioned is specified 

in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS. The 

commissioning process, which the Contractor is responsible to execute, 

is defined in Section 01 91 00 GENERAL COMMISSIONING REQUIRMENTS. A 

Commissioning Agent (CxA) appointed by the VA will manage the 

commissioning process. 

1.2 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissioning the Facility 

electrical systems, related subsystems and related equipment. This 

Section supplements the general requirements specified in Section 01 91 

00 General Commissioning Requirements. 

B. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more 

details regarding processes and procedures as well as roles and 

responsibilities for all Commissioning Team members. 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for 

definitions.  

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in Division 26 is part 

of the construction process. Documentation and testing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel in accordance with the requirements of Section 01 91 00 and 

of Division 26, is required in cooperation with the VA and the 

Commissioning Agent.  

B. The Facility electrical systems commissioning will include the systems 

listed in Section 01 91 00 General Commissioning Requirements. 

1.6 SUBMITTALS 

A. The commissioning process requires review of selected Submittals that 

pertain to the systems to be commissioned. The Commissioning Agent will 
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provide a list of submittals that will be reviewed by the Commissioning 

Agent. This list will be reviewed and approved by the VA prior to 

forwarding to the Contractor. Refer to Section 01 33 23 SHOP DRAWINGS, 

PRODUCT DATA, and SAMPLES for further details.  

B. The commissioning process requires Submittal review simultaneously with 

engineering review. Specific submittal requirements related to the 

commissioning process are specified in Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS. 

 

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION 

3.1 CONSTRUCTION INSPECTIONS 

A. Commissioning of Electrical systems will require inspection of 

individual elements of the electrical systems construction throughout 

the construction period. The Contractor shall coordinate with the 

Commissioning Agent in accordance with Section 01 91 00 and the 

Commissioning plan to schedule electrical systems inspections as 

required to support the Commissioning Process. 

3.2 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testing. The Commissioning 

Agent will prepare Pre-Functional Checklists to be used to document 

equipment installation. The Contractor shall complete the checklists. 

Completed checklists shall be submitted to the VA and to the 

Commissioning Agent for review. The Commissioning Agent may spot check 

a sample of completed checklists. If the Commissioning Agent determines 

that the information provided on the checklist is not accurate, the 

Commissioning Agent will return the marked-up checklist to the 

Contractor for correction and resubmission. If the Commissioning Agent 

determines that a significant number of completed checklists for 

similar equipment are not accurate, the Commissioning Agent will select 

a broader sample of checklists for review. If the Commissioning Agent 

determines that a significant number of the broader sample of 

checklists is also inaccurate, all the checklists for the type of 

equipment will be returned to the Contractor for correction and 

resubmission. Refer to SECTION 01 91 00 GENERAL COMMISSIONING 
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REQUIREMENTS for submittal requirements for Pre-Functional Checklists, 

Equipment Startup Reports, and other commissioning documents. 

3.3 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 26 shall be 

scheduled and documented in accordance with Section 01 00 00 GENERAL 

REQUIREMENTS. All testing shall be incorporated into the project 

schedule. Contractor shall provide no less than 7 calendar days’ notice 

of testing. The Commissioning Agent will witness selected Contractor 

tests at the sole discretion of the Commissioning Agent. Contractor 

tests shall be completed prior to scheduling Systems Functional 

Performance Testing.  

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING  

A. The Commissioning Process includes Systems Functional Performance 

Testing that is intended to test systems functional performance under 

steady state conditions, to test system reaction to changes in 

operating conditions, and system performance under emergency 

conditions. The Commissioning Agent will prepare detailed Systems 

Functional Performance Test procedures for review and approval by the 

Resident Engineer. The Contractor shall review and comment on the tests 

prior to approval. The Contractor shall provide the required labor, 

materials, and test equipment identified in the test procedure to 

perform the tests. The Commissioning Agent will witness and document 

the testing. The Contractor shall sign the test reports to verify tests 

were performed. See Section 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS, for additional details. 

3.5 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance personnel is required in 

cooperation with the Resident Engineer and Commissioning Agent. Provide 

competent, factory authorized personnel to provide instruction to 

operation and maintenance personnel concerning the location, operation, 

and troubleshooting of the installed systems. Contractor shall submit 

training agendas and trainer resumes in accordance with the 

requirements of Section 01 91 00. The instruction shall be scheduled in 

coordination with the VA Resident Engineer after submission and 

approval of formal training plans.  Refer to Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS and Division 26 Sections for additional 

Contractor training requirements. 

----- END ----- 
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SECTION 26 12 19 
PAD-MOUNTED, LIQUID-FILLED, MEDIUM-VOLTAGE TRANSFORMERS 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section specifies the furnishing, installation, connection, and 

testing of the pad-mounted, liquid-filled, medium-voltage transformers, 

indicated as transformers in this section. 

1.2 RELATED WORK  

A. Section 03 30 00, CAST-IN-PLACE CONCRETE:  Requirements for concrete 

equipment pads. 

B. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS: Requirements for seismic restraint of non-structural 

components. 

C. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

D. Section 26 05 13, MEDIUM-VOLTAGE CABLES: Medium-voltage cables. 

E. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

to ground for possible ground currents.  

F. Section 26 05 41, UNDERGROUND ELECTRICAL CONSTRUCTION: Manholes, pull-

boxes, and ducts for underground raceway systems.  

G. Section 26 05 73, OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY: 

Short circuit and coordination study, and requirements for a 

coordinated electrical system. 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

A. Transformers shall be thoroughly tested at the factory to ensure that 

there are no electrical or mechanical defects. Tests shall be conducted 

as per IEEE Standards. Factory tests shall be certified. The following 

tests shall be performed: 

1. Perform insulation-resistance tests, winding-to-winding and each 

winding-to-ground. 

2. Perform turns-ratio tests at all tap positions. 

B. Factory test shall comply with Section 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS, factory test. 
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1.5 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Include electrical ratings, nameplate data, impedance, outline 

drawing with dimensions and front, top, and side views, weight, 

mounting details, decibel rating, termination information, 

temperature rise, no-load and full-load losses, regulation, 

overcurrent protection, connection diagrams, and accessories.  

c. Complete nameplate data, including manufacturer’s name and 

catalog number. 

d. Certification from the manufacturer that representative 

transformers have been seismically tested to International 

Building Code requirements. Certification shall be based upon 

simulated seismic forces on a shake table or by analytical 

methods, but not by experience data or other methods. 

2. Manuals:  

a. When submitting the shop drawings, submit companion copies of 

complete maintenance and operating manuals, including technical 

data sheets, wiring diagrams, and information for ordering 

replacement parts. 

1) Identify terminals on wiring diagrams to facilitate 

installation, maintenance, and operation.  

2) Indicate on wiring diagrams the internal wiring for each piece 

of equipment and interconnections between the pieces of 

equipment.  

3) Approvals will be based on complete submissions of manuals, 

together with shop drawings.  

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

1) Update the manual to include any information necessitated by 

shop drawing approval.  

2) Show all terminal identification.  

3) Include information for testing, repair, troubleshooting, 

assembly, disassembly, and recommended maintenance intervals.  
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4) Provide a replacement parts list with current prices. Include 

a list of recommended spare parts, tools, and instruments for 

testing and maintenance purposes.  

B. Certifications:  

1. Two weeks prior to the final inspection, submit the following 

certifications.  

a. Certification by the manufacturer that the transformers conform 

to the requirements of the drawings and specifications.  

b. Certification by the Contractor that the transformers have been 

properly installed, connected, and tested.  

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only.  

B. American National Standards Institute (ANSI):  

C37.47-11...............High Voltage Distribution Class Fuses Current-

Limiting Type Fuses and Fuse Disconnecting 

Switches  

C. American Society for Testing and Materials (ASTM): 

D3487-09................Standard Specification for Mineral Insulating 

Oil Used in Electrical Apparatus  

D. Institute of Electrical and Electronic Engineers (IEEE): 

48-09...................Test Procedures and Requirements for 

Alternating-Current Cable Terminations Used on 

Shielded Cables Having Laminated Insulation 

Rated 2.5kV Through 765kV or Extruded 

Insulation Rated 2.5kV Through 500kV 

386-06..................Separable Insulated Connector Systems for Power 

Distribution Systems Above 600 V 

592-07..................Exposed Semiconducting Shields on High-Voltage 

Cable Joints and Separable Connectors 

C2-12...................National Electrical Safety Code 

C57.12.00-10............Liquid-Immersed Distribution, Power and 

Regulating Transformers 

C57.12.10-10............Liquid-Immersed Power Transformers 

C57.12.25-90............Pad-Mounted, Compartmental-Type, Self-Cooled, 

Single-Phase Distribution-Transformers with 
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Separable Insulated High Voltage Connectors; 

High Voltage, 34500 Grd Y/19920 Volts and 

Below; Low-Voltage 240/120 Volts; 167 kVA and 

Smaller Requirements 

C57.12.28-14............Pad-Mounted Equipment - Enclosure Integrity 

C57.12.29-14............Pad-Mounted Equipment – Enclosure Integrity for 

Coastal Environments 

C57.12.34-09............Pad-Mounted, Compartmental-Type, Self-Cooled, 

Three-Phase Distribution Transformers, 5 MVA 

and Smaller; High Voltage, 34.5 kV Nominal 

System Voltage and Below; Low Voltage, 15kV 

Nominal System Voltage and Below 

C57.12.90-10............Test Code for Liquid-Immersed Distribution, 

Power, and Regulating Transformers 

C62.11-12...............Metal-Oxide Surge Arresters for AC Power 

Circuits 

E. International Code Council (ICC): 

IBC-15..................International Building Code 

F. National Electrical Manufacturers Association (NEMA):  

TR 1-13.................Transformers, Regulators, and Reactors 

G. National Fire Protection Association (NFPA): 

70-14...................National Electrical Code (NEC) 

H. Underwriters Laboratories Inc. (UL): 

467-13..................Grounding and Bonding Equipment 

I. United States Department of Energy (DOE): 

10 CFR Part 431.........Energy Efficiency Program for Certain 

Commercial and Industrial Equipment 

PART 2 - PRODUCTS  

2.1 GENERAL REQUIREMENTS 

A. Transformers shall be in accordance with ANSI, ASTM, IEEE, NEMA, NFPA, 

UL, as shown on the drawings, and as specified herein. Each transformer 

shall be assembled as an integral unit by a single manufacturer. 

B. Transformers shall be complete, outdoor type, continuous duty, integral 

assembly, grounded, tamper-resistant, and with liquid-immersed 

windings. 

C. Ratings shall not be less than shown on the drawings. 

D. Completely fabricate transformers at the factory so that only the 

external cable connections are required at the project site. 
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E. Thoroughly clean, phosphatize, and finish all the metal surfaces at the 

factory with a rust-resistant primer and dark green enamel finish coat. 

All surfaces of the transformer that will be in contact with the 

concrete pad shall be treated with corrosion-resistant compounds and 

epoxy resin or a rubberized sealing compound. 

2.2 COMPARTMENTS 

A. Construction: 

1. Enclosures shall be weatherproof and in accordance with IEEE 

C57.12.28. 

2. The medium- and low-voltage compartments shall be separated with a 

steel barrier that extends the full height and depth of the 

compartments.  

3. The compartments shall be constructed of sheet steel (gauge to meet 

ANSI requirements) with bracing and with reinforcing gussets using 

jig welds to assure rectangular rigidity. 

4. All bolts, nuts, and washers shall be zinc-plated steel. 

5. Sufficient space shall be provided for equipment, cabling, and 

terminations within the compartments.  

6. Affix transformer nameplate permanently within the low-voltage 

compartment. Voltage and kVA rating, connection configuration, 

impedance, date of manufacture, and serial number shall be shown on 

the nameplate. 

B. Doors: 

1. Provide a separate door for each compartment with provisions for a 

single padlock to secure all doors. Provide each compartment door 

with open-position doorstops and corrosion-resistant tamperproof 

hinges welded in place. The medium-voltage compartment door shall be 

mechanically prevented from opening unless the low-voltage 

compartment door is open. 

2. The secondary compartment door shall have a one-piece steel handle 

and incorporate three-point locking mechanisms. 

2.3 BIL RATING  

A. 25 kV class equipment shall have a minimum 125 kV BIL rating. 
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2.4 TRANSFORMER FUSE ASSEMBLY 

A. The primary fuse assembly shall be a combination of externally 

replaceable Bay-O-Net liquid-immersed fuses in series with liquid-

immersed current-limiting fuses. 

2.5 PRIMARY CONNECTIONS 

A. Primary connections shall be 200 A dead-front loadbreak wells and 

inserts for cable sizes shown on the drawings. 

B. Surge Arresters: Distribution class, one for each primary phase, 

complying with IEEE C62.11, supported from tank wall. 

2.6 MEDIUM-VOLTAGE SWITCH 

A. The transformer primary disconnect switch shall be an oil-immersed, 

internal, gang-operated, load-interrupter type, rated at ampacity and 

system voltage as shown on the drawings, with a minimum momentary 

withstand rating of not less than the calculated available fault 

current shown on the drawings. 

B. For radial feeds, switch shall be a two-position, on-off, manual switch 

located in the medium-voltage compartment and hot-stick-operated. 

2.7 MEDIUM-VOLTAGE TERMINATIONS 

A. Terminate the medium-voltage cables in the primary compartment with 200 

A loadbreak pre-molded rubber elbow connectors, suitable for 

submersible applications.  Elbow connectors shall have a 

semi-conductive shield material covering the housing.  The separable 

connector system shall include the loadbreak elbow, the bushing insert, 

and the bushing well.  Separable connectors shall comply with the 

requirements of IEEE 386, and shall be interchangeable between 

suppliers.  Allow sufficient slack in medium-voltage cable, ground, and 

drain wires to permit elbow connectors to be moved to their respective 

parking stands. 

B. Ground metallic cable shield with a cable shield grounding adapter, 

consisting of a solderless connector enclosed in watertight rubber 

housing covering the entire assembly, bleeder wire, and ground braid.  

2.8 LOW-VOLTAGE EQUIPMENT 

A. Mount the low-voltage bushings, and hot stick in the low-voltage 

compartment. 

B. The low-voltage leads shall be brought out of the tank by epoxy 

pressure tight bushings, and shall be standard arrangement. 
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C. Tin-plate the low-voltage neutral terminal and isolate from the 

transformer tank. Provide a removable ground strap sized in accordance 

with the NEC and connect between the secondary neutral and ground pad. 

2.9 TRANSFORMERS  

A. Transformer ratings shall be as shown on drawings. kVA ratings shown on 

the drawings are for continuous duty without the use of cooling fans. 

B. Temperature rises shall not exceed the NEMA TR 1 of 65˚ C (149˚ F) by 

resistance. 

C. Transformer insulating material shall be less flammable, edible-seed-

oil based, and UL listed as complying with NFPA 70 requirements for 

fire point of not less than 300˚ C (600˚ F) when tested according to 

ASTM D 92. Liquid shall be biodegradable and nontoxic. 

D. Transformer impedance shall be not less than 4-1/2% for sizes 150 kVA 

and larger. Impedance shall be as shown on the drawings. 

E. Sound levels shall conform to NEMA TR 1 standards. 

F. Primary and Secondary Windings for Three-Phase Transformers: 

1. Primary windings shall be delta-connected. 

2. Secondary windings shall be wye-connected, except where otherwise 

indicated on the drawings. Provide isolated neutral bushings for 

secondary wye-connected transformers. 

3. Secondary leads shall be brought out through pressure-tight epoxy 

bushings. 

G. Primary windings shall have four 2-1/2% full-capacity voltage taps; two 

taps above and two taps below rated voltage. 

H. Core and Coil Assemblies: 

1. Cores shall be grain-oriented, non-aging, silicon steel to minimize 

losses. 

2. Core and coil assemblies shall be rigidly braced to withstand the 

stresses caused by rough handling during shipment, and stresses 

caused by any possible short-circuit currents. 

3. Coils shall be continuous-winding type without splices except for 

taps. Material shall be copper. 

4. Coil and core losses shall be optimum for efficient operation. 

5. Primary, secondary, and tap connections shall be brazed or pressure 

type. 

6. Provide end fillers or tie-downs for coil windings. 

I. The transformer tank, cover, and radiator gauge thickness shall not be 

less than that required by ANSI. 
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J. Accessories: 

1. Provide standard NEMA features, accessories, and the following: 

a. No-load tap changer.  Provide warning sign.  

b. Lifting, pulling, and jacking facilities.  

c. Globe-type valve for oil filtering and draining, including 

sampling device. 

d. Pressure relief valve. 

e. Liquid level gauge and filling plug. 

f. A grounding pad in the medium- and low-voltage compartments. 

g. A diagrammatic nameplate. 

h. Dial-type liquid thermometer with a maximum reading pointer and 

an external reset. 

i. Hot stick. Securely fasten hot stick within low-voltage 

compartment. 

2. The accessories shall be made accessible within the compartments 

without disassembling trims and covers. 

K. Transformers shall meet the energy conservation standards for 

transformers per the United States Department of Energy 10 CFR Part 

431.  

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install transformers outdoors, as shown on the drawings, in accordance 

with the NEC, and as recommended by the manufacturer. 

B. Anchor transformers with rustproof bolts, nuts, and washers not less 

than 12 mm (1/2 inch) diameter, in accordance with manufacturer’s 

instructions, and as shown on drawings. 

C. In seismic areas, transformers shall be adequately anchored and braced 

per details on structural contract drawings to withstand the seismic 

forces at the location where installed. 

D. Mount transformers on concrete slab. Unless otherwise indicated, the 

slab shall be at least 200 mm (8 inches) thick, reinforced with a 150 

by 150 mm (6 by 6 inches) No. 6 mesh placed uniformly 100 mm (4 inches) 

from the top of the slab. Slab shall be placed on a 150 mm (6 inches) 

thick, well-compacted gravel base. The top of the concrete slab shall 

be approximately 100 mm (4 inches) above the finished grade. Edges 

above grade shall have 12-1/2 mm (1/2 inch) chamfer. The slab shall be 

of adequate size to project at least 200 mm (8 inches) beyond the 

equipment. Provide conduit turnups and cable entrance space required by 
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the equipment to be mounted. Seal voids around conduit openings in slab 

with water- and oil-resistant caulking or sealant. Cut off and bush 

conduits 75 mm (3 inches) above slab surface. Concrete work shall be as 

specified in Section 03 30 00, CAST-IN-PLACE CONCRETE. 

E. Grounding: 

1. Ground each transformer in accordance with the requirements of the 

NEC. Install ground rods per the requirements of Section 26 05 26, 

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS, to maintain a maximum 

resistance of 5 ohms to ground.  

2. Connect the ground rod to the ground pads in the medium- and low-

voltage compartments. 

3. Install and connect the cable shield grounding adapter per the 

manufacturer’s instructions.  Connect the bleeder wire of the cable 

shield grounding adapter to the loadbreak or deadbreak elbow 

grounding point with minimum No. 14 AWG wire, and connect the ground 

braid to the grounding system with minimum No. 6 AWG bare copper 

wire. Use soldered or mechanical grounding connectors listed for 

this purpose.  

3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform manufacturer’s required field tests in accordance with the 

manufacturer's recommendations.  In addition, include the following: 

1. Visual Inspection and Tests: 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical and mechanical condition. Check for damaged or 

cracked bushings and liquid leaks. 

c. Verify that control and alarm settings on temperature indicators 

are as specified.  

d. Inspect all field-installed bolted electrical connections, using 

the calibrated torque-wrench method to verify tightness of 

accessible bolted electrical connections, and perform 

thermographic survey after energization under load. 

e. Vacuum-clean transformer interior.  Clean transformer enclosure 

exterior. 

f. Verify correct liquid level in transformer tank.  

g. Verify correct equipment grounding per the requirements of 

Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS.  
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h. Verify the presence and connection of transformer surge 

arresters, if provided. 

i. Verify that the tap-changer is set at rated system voltage. 

3.3 FOLLOW-UP VERIFICATION 

A. Upon completion of acceptance checks, settings, and tests, the 

Contractor shall demonstrate that the transformers are in good 

operating condition and properly performing the intended function. 

3.4 SPARE PARTS 

A. Deliver the following spare parts for the project to the COR two weeks 

prior to final inspection: 

1. Six insulated protective caps. 

2. One spare set of medium-voltage fuses for each size and type of fuse 

used in the project. 

3.5 INSTRUCTION 

A. The Contractor shall instruct maintenance personnel, for not less than 

one 2-hour period, on the maintenance and operation of the equipment on 

the date requested by the COR.  

---END--- 
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SECTION 26 22 00 
LOW-VOLTAGE TRANSFORMERS 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of low-voltage dry-type general-purpose transformers, indicated 

as transformers in this section. 

1.2 RELATED WORK 

A. Section 03 30 00, CAST-IN-PLACE CONCRETE:  Requirements for concrete 

equipment pads. 

B. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS: Requirements for seismic restraint of nonstructural 

components. 

C. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

D. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors. 

E. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

F. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduit.  

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings:   

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Include electrical ratings, dimensions, mounting details, 

materials, required clearances, terminations, weight, temperature 

rise, wiring and connection diagrams, plan, front, side, and rear 

elevations, accessories, and device nameplate data. 

c. Certification from the manufacturer that representative 

transformers have been seismically tested to International 

Building Code requirements. Certification shall be based upon 

simulated seismic forces on a shake table or by analytical 

methods, but not by experience data or other methods. 
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2. Manuals:  

a. Submit, simultaneously with the shop drawings, companion copies 

of complete maintenance and operating manuals including technical 

data sheets and wiring diagrams. 

1) Schematic signal and control diagrams, with all terminals 

identified, matching terminal identification in the 

transformers. 

2) Include information for testing, repair, troubleshooting, 

assembly, disassembly, and factory recommended/required 

periodic maintenance procedures and frequency.  

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

3. Certifications: Two weeks prior to final inspection, submit the 

following.  

a. Certification by the manufacturer that the transformers conform 

to the requirements of the drawings and specifications. 

b. Certification by the Contractor that the transformers have been 

properly installed, adjusted, and tested. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. International Code Council (ICC): 

IBC-15..................International Building Code 

C. National Fire Protection Association (NFPA): 

70-14...................National Electrical Code (NEC) 

D. National Electrical Manufacturers Association (NEMA): 

TR 1-13.................Transformers, Step Voltage Regulators and 

Reactors 

ST 20-14................Dry Type Transformers for General Applications 

E. Underwriters Laboratories, Inc. (UL): 

UL 506-08...............Standard for Specialty Transformers 

UL 1561-11..............Dry-Type General Purpose and Power Transformers 

F. United States Department of Energy 

10 CFR Part 431.........Energy Efficiency Program for Certain 

Commercial and Industrial Equipment 
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PART 2 – PRODUCTS 

2.1 TRANSFORMERS 

A. Unless otherwise specified, transformers shall be in accordance with US 

DOE, NEMA, NEC, UL and as shown on the drawings.  

B. Transformers shall have the following features: 

1. Self-cooled by natural convection, isolating windings, indoor dry-

type. Autotransformers will not be accepted, except as specifically 

allowed for buck-boost applications. 

2. Rating and winding connections shall be as shown on the drawings. 

3. Ratings shown on the drawings are for continuous duty without the 

use of cooling fans. 

4. Copper windings. 

5. Insulation systems: 

a. Transformers 30 kVA and larger: UL rated 220 °C (428 °F) system 

with an average maximum rise by resistance of 150 °C (302 °F) in 

a maximum ambient of 40 °C (104 °F). 

6. Core and coil assemblies:  

a. Rigidly braced to withstand the stresses caused by short-circuit 

currents and rough handling during shipment. 

b. Cores shall be grain-oriented, non-aging, and silicon steel. 

c. Coils shall be continuous windings without splices except for 

taps. 

d. Coil loss and core loss shall be minimized for efficient 

operation. 

e. Primary and secondary tap connections shall be brazed or pressure 

type. 

f. Coil windings shall have end filters or tie-downs for maximum 

strength. 

7. Average audible sound levels shall comply with NEMA. 

8. If not shown on drawings, nominal impedance shall be as permitted by 

NEMA. 

9. All transformers rated 30 kVA and larger shall have two 2.5% full 

capacity taps above, and four 2.5% full capacity taps below normal 

rated primary voltage. 

10. Core assemblies shall be grounded to their enclosures with adequate 

flexible ground straps. 

11. Enclosures: 
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a. Comprised of not less than code gauge steel. 

b. Outdoor enclosures shall be NEMA 3R. 
c. Temperature rise at hottest spot shall conform to NEMA Standards, 

and shall not bake and peel off the enclosure paint after the 

transformer has been placed in service. 

d. Ventilation openings shall prevent accidental access to live 

components. 

e. The enclosure at the factory shall be thoroughly cleaned and 

painted with manufacturer's prime coat and standard finish. 

12. Standard NEMA features and accessories, including ground pad, 

lifting provisions, and nameplate with the wiring diagram and sound 

level indicated. 

13. Dimensions and configurations shall conform to the spaces designated 

for their installations. 

14. Transformers shall meet the energy conservation standards for 

transformers per the United States Department of Energy’s 10 CFR 

Part 431. 

 

PART 3 – EXECUTION 

3.1 INSTALLATION  

A. Installation of transformers shall be in accordance with the NEC, as 

recommended by the equipment manufacturer and as shown on the drawings.  

B. Anchor transformers with rustproof bolts, nuts, and washers, in 

accordance with manufacturer’s instructions, and as shown on drawings. 

C. In seismic areas, transformers shall be adequately anchored and braced 

per details on structural contract drawings to withstand the seismic 

forces at the location where installed. 

E. Install transformers with manufacturer's recommended clearance from 

wall and adjacent equipment for air circulation. Minimum clearance 

shall be 150 mm (6 inches). 

F. Install transformers on vibration pads designed to suppress transformer 

noise and vibrations. 

G. Provide concrete pads under provisions of Section 03 30 00. 

3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform tests in accordance with the manufacturer's recommendations. In 

addition, include the following: 

1. Visual Inspection and Tests: 
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a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical and mechanical condition. 

c. Inspect all field-installed bolted electrical connections, using 

the calibrated torque-wrench method to verify tightness of 

accessible bolted electrical connections. 

d. Perform specific inspections and mechanical tests as recommended 

by manufacturer.  

e. Verify correct equipment grounding.  

f. Verify proper secondary phase-to-phase and phase-to-neutral 

voltage after energization and prior to connection to loads.  

3.3 FOLLOW-UP VERIFICATION 

A. Upon completion of acceptance checks, settings, and tests, the 

contractor shall demonstrate that the transformers are in good 

operating condition, and properly performing the intended function. 

---END--- 
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SECTION 26 24 13 
DISTRIBUTION SWITCHBOARDS 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of the low-voltage circuit-breaker distribution switchboards, 

indicated as switchboard(s) in this section.  

1.2 RELATED WORK 

A. Section 03 30 00, CAST-IN-PLACE CONCRETE:  Requirements for concrete 

equipment pads. 

B. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS: Requirements for seismic restraint for nonstructural 

components. 

C. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

D. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors. 

E. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible fault currents. 

F. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduit. 

G. Section 26 05 73, OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY: 

Short circuit and coordination study, and requirements for a 

coordinated electrical system. 

H. Section 26 43 13, SURGE PROTECTIVE DEVICES: Surge protective devices 

for switchboards. 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

A. Switchboards shall be thoroughly tested at the factory to assure that 

there are no electrical or mechanical defects. Tests shall be conducted 

as per NEMA PB 2. Factory tests shall be certified.  

B. The following additional tests shall be performed: 

1. Verify that circuit breaker sizes and types correspond to drawings, 

and the Overcurrent Protective Device Coordination Study. 

2. Verify tightness of bolted electrical connections by calibrated 

torque-wrench method in accordance with manufacturer’s published 

data. 
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3. Confirm correct operation and sequencing of key-type mechanical 

interlock systems for multiple circuit breakers by attempting 

closure on locked-open devices, and attempting to open locked-closed 

devices, and making key exchange with devices operated in off-normal 

positions. 

4. Exercise all active components. 

5. Perform an insulation-resistance test, phase to ground, on each bus 

section, with phases not under test grounded, in accordance with 

manufacturer’s published data. 

6. Perform insulation-resistance tests on control wiring with respect 

to ground. Applied potential shall be 500 V DC for 300-volt rated 

cable and 1000 V DC for 600-volt rated cable, or as required if 

solid-state components or control devices cannot tolerate the 

applied voltage. 

7. If applicable, verify correct function of control transfer relays 

located in the switchboard with multiple control power sources. 

8. Perform phasing checks on double-ended or dual-source switchboards 

to insure correct bus phasing from each source. 

C. Furnish four (4) copies of certified manufacturer's factory test 

reports prior to shipment of the switchboards to ensure that the 

switchboards have been successfully tested as specified. 

1.5 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings:  

a. Switchboard shop drawings shall be submitted simultaneously with 

or after the Overcurrent Protective Device Coordination Study. 

b. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

c. Prior to fabrication of switchboards, submit the following data 

for approval: 

1) Complete electrical ratings. 

2) Circuit breaker sizes. 

3) Interrupting ratings. 

4) Safety features. 

5) Accessories and nameplate data. 

6) Switchboard one line diagram, showing ampere rating, number of 

bars per phase and neutral in each bus run (horizontal and 
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vertical), bus spacing, equipment ground bus, and bus 

material. 

7) Elementary and interconnection wiring diagrams. 

8) Technical data for each component. 

9) Dimensioned exterior views of the switchboard. 

10) Dimensioned section views of the switchboard. 

11) Floor plan of the switchboard. 

12) Foundation plan for the switchboard. 

13) Provisions and required locations for external conduit and 

wiring entrances. 

14) Approximate design weights. 

d. Certification from the manufacturer that representative  

switchboards have been seismically tested to International 

Building Code requirements. Certification shall be based upon 

simulated seismic forces on a shake table or by analytical 

methods, but not by experience data or other methods. 

2. Manuals: 

a. Submit, simultaneously with the shop drawings, companion copies 

of complete maintenance and operating manuals, including 

technical data sheets, wiring diagrams, and information for 

ordering replacement parts. 

1) Schematic signal and control diagrams, with all terminals 

identified, matching terminal identification in the 

switchboard. 

2) Include information for testing, repair, trouble shooting, 

assembly, disassembly, and factory recommended/required 

periodic maintenance procedures and frequency.  

3) Provide a replacement and spare parts list. Include a list of 

tools and instruments for testing and maintenance purposes.  

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

3. Certifications: Two weeks prior to final inspection, submit the 

following.  

a. Certification by the manufacturer that the switchboards conform 

to the requirements of the drawings and specifications. 

b. Certification by the Contractor that the switchboards have been 

properly installed, adjusted, and tested. 



Relocate Boiler Plant Electrical Room 
Project 654-16-632 08-01-14 

26 24 13 - 4 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced.  Publications are referenced in the text by basic 

designation only.  

B. Institute of Engineering and Electronic Engineers (IEEE):  

C37.13-08...............Low Voltage AC Power Circuit Breakers Used in 

Enclosures  

C57.13-08...............Instrument Transformers 

C62.41.1-03.............Surge Environment in Low-voltage (1000V and 

less) AC Power Circuits 

C62.45-92...............Surge Testing for Equipment connected to Low-

Voltage AC Power Circuits 

C. International Code Council (ICC): 

IBC-12..................International Building Code 

D. National Electrical Manufacturer's Association (NEMA): 

PB-2-06.................Deadfront Distribution Switchboards 

PB-2.1-07...............Proper Handling, Installation, Operation, and 

Maintenance of Deadfront Distribution 

Switchboards Rated 600 Volts or Less 

E. National Fire Protection Association (NFPA):  

70-11...................National Electrical Code (NEC) 

F. Underwriters Laboratories, Inc. (UL):  

67-09...................Panelboards 

489-09..................Molded-Case Circuit Breakers, Molded-Case 

Switches, and Circuit-Breaker Enclosures 

891-05..................Switchboards 

 

PART 2 – PRODUCTS 

2.1 GENERAL 

A. Shall be in accordance with ANSI, IEEE, NEMA, NFPA, UL, as shown on the 

drawings, and have the following features: 

1. Switchboard shall be a complete, grounded, continuous-duty, integral 

assembly, dead-front, dead-rear, self-supporting, indoor type 

switchboard assembly. Incorporate devices shown on the drawings and 

all related components required to fulfill operational and 

functional requirements. 
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2. Ratings shall not be less than shown on the drawings. Short circuit 

ratings shall not be less than the available fault current shown in 

the Overcurrent Protective Device Coordination Study. 

3. Switchboard shall conform to the arrangements and details shown on 

the drawings. 

4. Switchboards shall be assembled, connected, and wired at the factory 

so that only external circuit connections are required at the 

construction site. Split the structure only as required for shipping 

and installation. Packaging shall provide adequate protection 

against rough handling during shipment. 

5. All non-current-carrying parts shall be grounded per Section 26 05 

26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS for additional 

requirements. 

6. Series rated switchboards are not allowed. 

2.2 BASIC ARRANGEMENT 

A. Type 1: Switchboard shall be front accessible with the following 

features: 

1. Device mounting:  

a. Main breaker: Individually mounted and compartmented or group 

mounted with feeder breakers.  

b. Feeder breakers: Group mounted.  

2. Section alignment: As shown on the drawings.  

3. Accessibility:  

a. Main section line and load terminals: Front and side.  

b. Distribution section line and load terminals: Front.  

c. Through bus connections: Front and end.  

4. Bolted line and load connections.  

5. Full height wiring gutter covers for access to wiring terminals.  

2.3 HOUSING 

A. Shall have the following features: 

1. Frames and enclosures: 

a. The assembly shall be braced with reinforcing gussets using 

bolted connections to assure rectangular rigidity. 

b. The enclosure shall be steel, leveled, and not less than the 

gauge required by applicable publications. 

c. Die-pierce the holes for connecting adjacent structures to insure 

proper alignment, and to allow for future additions. 

d. All bolts, nuts, and washers shall be zinc-plated steel. 
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B. Finish: 

1. All metal surfaces shall be thoroughly cleaned, phosphatized and 

factory primed prior to applying baked enamel or lacquer finish. 

2. Provide a light gray finish for indoor switchboard. 

2.4 BUSES 

A. Bus Bars and Interconnections: 

1. Provide copper phase and neutral buses, fully rated for the amperage 

as shown on the drawings for the entire length of the switchboard.  

Bus laminations shall have a minimum of 6 mm (1/4 inch) spacing.  

2. Mount the buses on appropriately spaced insulators and brace to 

withstand the available short circuit currents. 

3. The bus and bus compartment shall be designed so that the acceptable 

NEMA standard temperature rises are not exceeded. 

4. Install a copper ground bus the full length of the switchboard 

assembly. 

5. Main Bonding Jumper: An un-insulated copper bus, size as shown on 

drawings, shall interconnect the neutral and ground buses, when the 

switchboard is used to establish the system common ground point.  

6. All bolts, nuts, and washers shall be zinc-plated steel. Bolts shall 

be torqued to the values recommended by the manufacturer. 

7. Make provisions for future bus extensions by means of bolt holes or 

other approved method. 

2.5 MAIN CIRCUIT BREAKERS 

A. Type I or Type II Switchboards: Provide molded case main circuit 

breakers as shown on the drawings. Circuit breakers shall be the solid 

state adjustable trip type.  

1. Trip units shall have field adjustable tripping characteristics as 

follows:  

a. Long time pickup.  

b. Long time delay.  

c. Short time pickup.  

d. Short time delay.  

e. Instantaneous.  

2. Breakers with same frame size shall be interchangeable with each 

other. 

2.6 FEEDER CIRCUIT BREAKERS 

A. Provide molded case circuit breakers as shown on the drawings.  

B. Non-adjustable Trip Molded Case Circuit Breakers:  
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1. Molded case circuit breakers shall have automatic, trip free, non-

adjustable, inverse time characteristics, and instantaneous magnetic 

trip. 

2. Breaker features shall be as follows:  

a. A rugged, integral housing of molded insulating material.  

b. Silver alloy contacts.  

c. Arc quenchers and phase barriers for each pole.  

d. Quick-make, quick-break, operating mechanisms.  

e. A trip element for each pole, thermal magnetic type with long 

time delay and instantaneous characteristics, a common trip bar 

for all poles and a single operator.  

f. Electrically and mechanically trip free.  

g. An operating handle which indicates ON, TRIPPED, and OFF 

positions.  

h. Line and load connections shall be bolted.  

i. An overload on one pole of a multipole breaker shall 

automatically cause all the poles of the breaker to open. 

C. Adjustable Trip Molded Case Circuit Breakers:  

1. Provide molded case, solid state adjustable trip type circuit 

breakers.  

2. Trip units shall have field adjustable tripping characteristics as 

follows:  

a. Long time pickup.  

b. Long time delay.  

c. Short time pickup.  

d. Short time delay.  

3. Breakers with same frame size shall be interchangeable with each  

2.10 OTHER EQUIPMENT  

A. Furnish tools and accessories required for circuit breaker and 

switchboard test, inspection, maintenance, and proper operation. 

2.11 NAMEPLATES AND MIMIC BUS 

A. Nameplates: For Normal Power system, provide laminated black phenolic 

resin with white core with 12 mm (1/2 inch) engraved lettered 

nameplates next to each circuit breaker. For Essential Electrical 

System, provide laminated red phenolic resin with white core with 12 mm 

(1/2 inch) engraved lettered nameplates next to each circuit breaker. 

Nameplates shall indicate equipment served, spaces, or spares in 

accordance with one line diagram shown on drawings. Nameplates shall be 
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mounted with plated screws on front of breakers or on equipment 

enclosure next to breakers. Mounting nameplates only with adhesive is 

not acceptable. 

 

PART 3 – EXECUTION 

3.1 INSTALLATION  

A. Install switchboards in accordance with the NEC, as shown on the 

drawings, and as recommended by the manufacturer. 

B. Anchor switchboards with rustproof bolts, nuts, and washers not less 

than 13 mm (1/2 inch) diameter, in accordance with manufacturer’s 

instructions, and as shown on drawings. 

C. In seismic areas, switchboards shall be adequately anchored and braced 

per details on structural contract drawings to withstand the seismic 

forces at the location where installed. 

D. Interior Location. Mount switchboard on concrete slab. Unless otherwise 

indicated, the slab shall be at least 100 mm (4 inches) thick. The top 

of the concrete slab shall be approximately 100 mm (4 inches) above 

finished floor. Edges above floor shall have 12.5 mm (1/2 inch) 

chamfer. The slab shall be of adequate size to project at least 200 mm 

(8 inches) beyond the equipment. Provide conduit turnups and cable 

entrance space required by the equipment to be mounted. Seal voids 

around conduit openings in slab with water- and oil-resistant caulking 

or sealant. Cut off and bush conduits 75 mm (3 inches) above slab 

surface. Concrete work shall be as specified in Section 03 30 00, CAST-

IN-PLACE CONCRETE. 

3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform in accordance with the manufacturer's recommendations. In 

addition, include the following: 

1. Visual Inspection and Tests: 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical, electrical, and mechanical condition. 

c. Verify appropriate anchorage, required area clearances, and 

correct alignment. 

d. Verify that circuit breaker sizes and types correspond to 

approved shop drawings. 
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e. Verifying tightness of accessible bolted electrical connections 

by calibrated torque-wrench method, or performing thermographic 

survey after energization. 

f. Vacuum-clean switchboard enclosure interior. Clean switchboard 

enclosure exterior. 

h. Inspect insulators for evidence of physical damage or 

contaminated surfaces. 

i. Verify correct shutter installation and operation. 

j. Exercise all active components. 

k. Verify the correct operation of all sensing devices, alarms, and 

indicating devices. 

l. Verify that vents are clear. 

2. Electrical tests: 

a. Perform insulation-resistance tests on each bus section. 

b. Perform insulation-resistance test on control wiring; do not 

perform this test on wiring connected to solid-state components. 

c. Perform phasing check on double-ended switchboards to ensure 

correct bus phasing from each source. 

3.3 FOLLOW-UP VERIFICATION 

A. Upon completion of acceptance checks, settings, and tests, the 

Contractor shall show by demonstration in service that the switchboard 

is in good operating condition and properly performing the intended 

function. 

3.4 WARNING SIGN 

A. Mount on each entrance door of the switchboard room, approximately 1500 

mm (5 feet) above grade or floor, a clearly lettered warning sign for 

warning personnel. The sign shall be attached with rustproof metal 

screws.  

3.5 ONE LINE DIAGRAM AND SEQUENCE OF OPERATION 

A. At final inspection, an as-built one line diagram shall be laminated or 

mounted under acrylic glass, and installed in a frame mounted in the 

switchboard room or in the outdoor switchboard enclosure. 

C. Deliver an additional four copies of the as-built one line diagram and 

sequence of operation to the Resident Engineer and COTR. 

3.6 AS-LEFT TRIP UNIT SETTINGS 

A. The trip unit settings shall be set in the field by an authorized 

representative of the switchboard manufacturer per the approved 
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Electrical System Protective Device Study in accordance with Section 26 

05 73, OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY.  

B. Post a durable copy of the "as-left" trip unit settings in a convenient 

location in the switchboard room. Deliver four additional copies of the 

settings to the Resident Engineer and COTR. Furnish this information 

prior to the activation of the switchboard. 

3.7 INSTRUCTION 

A. Furnish the services of a factory-trained technician for one, 4-hour 

training period for instructing personnel in the maintenance and 

operation of the switchboards, on the dates requested by the Resident 

Engineer and COTR. 

---END--- 
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SECTION 26 24 16 
PANELBOARDS 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

panelboards. 

1.2 RELATED WORK 

A. Section 09 91 00, PAINTING: Painting of panelboards. 

B. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS: Requirements for seismic restraint of non-structural 

components. 

C. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

D. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors.  

E. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

F. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits.  

G. Section 26 05 73, OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY: 

Short circuit and coordination study, and requirements for a 

coordinated electrical system. 

H. Section 26 43 13, SURGE PROTECTIVE DEVICES: Surge protective devices 

integral to panelboards. 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Include electrical ratings, dimensions, mounting details, 

materials, required clearances, terminations, weight, circuit 

breakers, wiring and connection diagrams, accessories, and 

nameplate data. 

c. Certification from the manufacturer that a representative 

panelboard has been seismically tested to International Building 
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Code requirements. Certification shall be based upon simulated 

seismic forces on a shake table or by analytical methods, but not 

by experience data or other methods. 

2. Manuals:  

a. Submit, simultaneously with the shop drawings, complete 

maintenance and operating manuals including technical data 

sheets, wiring diagrams, and information for ordering circuit 

breakers and replacement parts. 

1) Include schematic diagrams, with all terminals identified, 

matching terminal identification in the panelboards. 

2) Include information for testing, repair, troubleshooting, 

assembly, and disassembly. 

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

3. Certifications: Two weeks prior to final inspection, submit the 

following.  

a. Certification by the manufacturer that the panelboards conform to 

the requirements of the drawings and specifications. 

b. Certification by the Contractor that the panelboards have been 

properly installed, adjusted, and tested. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. International Code Council (ICC): 

IBC-12..................International Building Code 

C. National Electrical Manufacturers Association (NEMA):  

PB 1-11.................Panelboards  

250-08..................Enclosures for Electrical Equipment (1,000V 

Maximum) 

D. National Fire Protection Association (NFPA):  

70-11...................National Electrical Code (NEC) 

70E-12..................Standard for Electrical Safety in the Workplace 

E. Underwriters Laboratories, Inc. (UL):  

50-95...................Enclosures for Electrical Equipment  

67-09...................Panelboards 
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489-09..................Molded Case Circuit Breakers and Circuit 

Breaker Enclosures 

 

PART 2 – PRODUCTS 

2.1 GENERAL REQUIREMENTS 

A. Panelboards shall be in accordance with NEC, NEMA, UL, as specified, 

and as shown on the drawings.  

B. Panelboards shall have main breaker or main lugs, bus size, voltage, 

phases, number of circuit breaker mounting spaces, top or bottom feed, 

flush or surface mounting, branch circuit breakers, and accessories as 

shown on the drawings. 

C. Panelboards shall be completely factory-assembled with molded case 

circuit breakers and integral accessories as shown on the drawings or 

specified herein.  

D. Non-reduced size copper bus bars, rigidly supported on molded 

insulators, and fabricated for bolt-on type circuit breakers. 

E. Bus bar connections to the branch circuit breakers shall be the 

“distributed phase” or “phase sequence” type.  

F. Mechanical lugs furnished with panelboards shall be cast, stamped, or 

machined metal alloys listed for use with the conductors to which they 

will be connected. 

G. Neutral bus shall be 100% rated, mounted on insulated supports.  

H. Grounding bus bar shall be equipped with screws or lugs for the 

connection of equipment grounding conductors.  

I. Bus bars shall be braced for the available short-circuit current as 

shown on the drawings, but not be less than 10,000 A symmetrical for 

120/208 V and 120/240 V panelboards, and 14,000 A symmetrical for 

277/480 V panelboards. 

J. In two-section panelboards, the main bus in each section shall be full 

size. The first section shall be furnished with subfeed lugs on the 

line side of main lugs only, or through-feed lugs for main breaker type 

panelboards, and have field-installed cable connections to the second 

section as shown on the drawings. Panelboard sections with tapped bus 

or crossover bus are not acceptable. 

K. Series-rated panelboards are not permitted. 

2.2 ENCLOSURES AND TRIMS 

A. Enclosures: 
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1. Provide galvanized steel enclosures, with NEMA rating as shown on 

the drawings or as required for the environmental conditions in 

which installed.  

2. Enclosures shall not have ventilating openings. 

3. Enclosures may be of one-piece formed steel or of formed sheet steel 

with end and side panels welded, riveted, or bolted as required. 

4. Provide manufacturer’s standard option for prepunched knockouts on 

top and bottom endwalls. 

5. Include removable inner dead front cover, independent of the 

panelboard cover. 

B. Trims: 

1. Hinged “door-in-door” type. 

2. Interior hinged door with hand-operated latch or latches, as 

required to provide access only to circuit breaker operating 

handles, not to energized parts. 

3. Outer hinged door shall be securely mounted to the panelboard 

enclosure with factory bolts, screws, clips, or other fasteners, 

requiring a key or tool for entry. Hand-operated latches are not 

acceptable. 

4. Inner and outer doors shall open left to right. 

5. Trims shall be flush or surface type as shown on the drawings.  

2.3 MOLDED CASE CIRCUIT BREAKERS  

A. Circuit breakers shall be per UL, NEC, as shown on the drawings, and as 

specified.  

B. Circuit breakers shall be bolt-on type. 

C. Circuit breakers shall have minimum interrupting rating as required to 

withstand the available fault current, but not less than:   

1. 120/208 V Panelboard: 10,000 A symmetrical. 

2. 120/240 V Panelboard: 10,000 A symmetrical. 

3. 277/480 V Panelboard: 14,000 A symmetrical. 

D. Circuit breakers shall have automatic, trip free, non-adjustable, 

inverse time, and instantaneous magnetic trips for less than 400 A 

frame. Circuit breakers with 400 A frames and above shall have magnetic 

trip, adjustable from 5x to 10x. Breaker trip setting shall be set in 

the field, based on the approved protective device study as specified 

in Section 26 05 71, ELECTRICAL SYSTEM PROTECTIVE DEVICE STUDY Breaker 

magnetic trip setting shall be set to maximum, unless otherwise noted. 

E. Circuit breaker features shall be as follows: 
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1. A rugged, integral housing of molded insulating material.  

2. Silver alloy contacts. 

3. Arc quenchers and phase barriers for each pole. 

4. Quick-make, quick-break, operating mechanisms. 

5. A trip element for each pole, thermal magnetic type with long time 

delay and instantaneous characteristics, a common trip bar for all 

poles and a single operator. 

6. Electrically and mechanically trip free. 

7. An operating handle which indicates closed, tripped, and open 

positions. 

8. An overload on one pole of a multi-pole breaker shall automatically 

cause all the poles of the breaker to open. 

9. Ground fault current interrupting breakers, shunt trip breakers, 

lighting control breakers (including accessories to switch line 

currents), or other accessory devices or functions shall be provided 

where shown on the drawings.  

10. For circuit breakers being added to existing panelboards, 

coordinate the breaker type with existing panelboards. Modify the 

panel directory accordingly. 

2.4 SURGE PROTECTIVE DEVICES  

A. Where shown on the drawings, furnish panelboards with integral surge 

protective devices. Refer to Section 26 43 13, SURGE PROTECTIVE 

DEVICES. 

 

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Installation shall be in accordance with the manufacturer’s 

instructions, the NEC, as shown on the drawings, and as specified.  

B. Locate panelboards so that the present and future conduits can be 

conveniently connected.  

C. In seismic areas, panelboards shall be adequately anchored and braced 

per details on structural contract drawings to withstand the seismic 

forces at the location where installed. 

D. Install a printed schedule of circuits in each panelboard after 

approval by the Resident Engineer and COR. Schedules shall reflect 

final load descriptions, room numbers, and room names connected to each 

circuit breaker. Schedules shall be printed on the panelboard directory 

cards and be installed in the appropriate panelboards 
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E. Mount panelboards such that the maximum height of the top circuit 

breaker above the finished floor shall not exceed 1980 mm (78 inches).  

F. Provide blank cover for each unused circuit breaker mounting space. 

G. For panelboards located in areas accessible to the public, paint the 

exposed surfaces of the trims with finishes to match surrounding 

surfaces after the panelboards have been installed. Do not paint 

nameplates.  

H. Rust and scale shall be removed from the inside of existing enclosures 

where new interior components are to be installed. Paint inside of 

enclosures with rust-preventive paint before the new interior 

components are installed. Provide new trim. Trim shall fit tight to the 

enclosure. 

I. Panelboard enclosures shall not be used for conductors feeding through, 

spliced, or tapping off to other enclosures or devices.    

3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform in accordance with the manufacturer's recommendations. In 

addition, include the following: 

1. Visual Inspection and Tests: 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical, electrical, and mechanical condition. 

c. Verify appropriate anchorage and required area clearances. 

d. Verify that circuit breaker sizes and types correspond to 

approved shop drawings. 

e. To verify tightness of accessible bolted electrical connections, 

use the calibrated torque-wrench method or perform thermographic 

survey after energization. 

f. Vacuum-clean enclosure interior. Clean enclosure exterior. 

3.3 FOLLOW-UP VERIFICATION 

A. Upon completion of acceptance checks, settings, and tests, the 

Contractor shall demonstrate that the panelboards are in good operating 

condition and properly performing the intended function. 

---END--- 
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SECTION 26 24 19 
MOTOR CONTROL CENTERS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of the motor control centers. 

1.2 RELATED WORK 

A. Section 03 30 00, CAST-IN-PLACE CONCRETE:  Requirements for concrete 

equipment pads. 

B. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS: Requirement for seismic restraint for nonstructural 

components. 

D. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

E. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors. 

F. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

G. Section 26 05 73, OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY. 

Short circuit and coordination study, and requirements for a 

coordinated electrical system. 

H. Section 26 29 11, MOTOR CONTROLLERS: Control and protection of motors. 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Prior to fabrication of motor control centers, submit the 

following data for approval: 

1) Single line diagram showing each bus, instrument and control 

power transformer, relay, motor starter, circuit breaker, 

fuse, motor circuit protector, overload, and other components.   

2) Control wiring diagram for each motor starter. 



Relocate Boiler Plant Electrical Room 
Project 654-16-632  08-01-14 

26 24 19 - 2 

3) Complete electrical ratings for all components. 

4) Interrupting ratings. 

5) Safety features. 

6) Accessories and nameplate data. 

7) Dimensioned exterior views of the motor control centers. 

8) Dimensioned section views of the motor control centers. 

9) Floor plan of the motor control centers. 

10) Approximate design weights. 

c. Certification from the manufacturer that a representative motor 

control center has been seismically tested to International 

Building Code requirements. Certification shall be based upon 

simulated seismic forces on a shake table or by analytical 

methods, but not by experience data or other methods. 

2. Manuals: 

a. Submit, simultaneously with the shop drawings, companion copies 

of complete maintenance and operating manuals, including 

technical data sheets, wiring diagrams, and information for 

ordering replacement parts. 

1) Schematic control diagrams, with all terminals identified, 

matching terminal identification in the motor control centers. 

2) Include information for testing, repair, troubleshooting, 

assembly, disassembly, and factory recommended periodic 

maintenance procedures and their frequency.  

3) Provide a replacement and spare parts list. Include a list of 

tools, and instruments for testing and maintenance purposes.  

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

3. Test Reports: 

a. Two weeks prior to the final inspection, submit certified field 

test reports and data sheets to the COTR. 

4. Certifications: Two weeks prior to final inspection, submit the 

following.  

a. Certification by the manufacturer that the motor control centers 

conform to the requirements of the drawings and specifications. 

b. Certification by the Contractor that the motor control centers 

have been properly installed, adjusted, and tested. 
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1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. International Code Council (ICC): 

IBC-12..................International Building Code 

C. National Electrical Manufacturers Association (NEMA): 

ICS 1-08................Industrial Control and Systems: General 

Requirements 

ICS 2-05................Industrial Control and Systems: Controllers, 

Contactors and Overhead Relays Rated 600 volts 

ICS 6-06................Industrial Control and Systems: Enclosures 

FU 1-07.................Low-Voltage Cartridge Fuses  

250-08..................Enclosures for Electrical Equipment (1000 Volts 

Maximum)  

D. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

E. Underwriters Laboratories, Inc. (UL): 

845-05..................Motor Control Centers  

PART 2 - PRODUCTS 

2.1 GENERAL REQUIREMENTS 

A. Motor control centers shall comply with NFPA, NEMA, UL, and as shown on 

drawings. 

B. Motor control centers shall be complete, free-standing, floor-mounted, 

dead-front, and metal-enclosed.  

C. Ratings shall be not less than shown on drawings. Interrupting ratings 

shall be not less than the maximum short circuit currents available at 

the motor control center location, as shown on drawings or as 

calculated as specified in Section 26 05 73, OVERCURRENT PROTECTIVE 

DEVICE COORDINATION STUDY. 

D. Enclosure shall be NEMA-type rated 1, 3R, or 12 as indicated on 

drawings or as required per the installed environment. 

E. Motor control centers shall conform to the arrangements and details of 

drawings and to the spaces designated for installation. 

F. Wiring: The motor control centers shall be NEMA Standard, Class 1, Type 

B. 

G. Finish: 
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1. All metal surfaces shall be thoroughly cleaned, phosphatized and 

factory primed prior to applying baked enamel or lacquer finish. 

2. Provide a light gray finish for indoor motor control centers. 

H. All steel parts shall be factory-phosphatized, painted with primer, and 

baked enamel or lacquer finishes, except for ground connections. I.  

Vertical Sections: 

1. Approximately 2-1/4 M (90 inches) high.  

2. Shall be designed to permit connection of future additional vertical 

sections, and installation of future motor controller units in 

available space in each vertical section. 

3. Spaces within the vertical sections shall be suitable and adequately 

sized for motor controller units and accessories as indicated on 

drawings. 

4. End panels shall be removable to facilitate future additions. 

5. All vertical section parts shall be accessible from the front for 

maintenance rearrangement. 

6. Screws in the removable panels shall remain in the panels when the 

panels are removed. Self-aligning, self-retaining nuts, which are 

parts of the screw assembly, shall remain intact. 

7. Each vertical section shall have a minimum 300 mm (12 inches) high 

horizontal wireway at the top, section and a minimum 150 mm (6 

inches) high horizontal wireway at the bottom. 

8. Each vertical section shall have minimum 100 mm (4 inches) wide 

vertical full height wireways. Vertical wireways shall connect with 

both the top and bottom horizontal wireways. 

9. Each vertical section for motor controller units shall be equipped 

with all necessary hardware and busing for the units to be added or 

relocated. All unused space shall be covered by hinged doors and 

equipped to accept future units. 

2.2 BUS BARS AND INTERCONNECTIONS 

A. Horizontal and vertical bus ratings shall be as shown on drawings. 

Horizontal bus bars shall be fully rated for the entire length of the 

motor control centers. 

B. Bus bars shall be tin-plated copper. 

C. All bolts, nuts, and washers shall be zinc-plated steel, torqued to the 

values recommended by the manufacturer. 

D. A ground bus shall extend across the entire length of the motor control 

centers. 
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E. Bus bars and interconnections shall include provisions to extend the 

motor control center horizontal bus into additional future vertical 

sections. 

F. Provide shutter mechanism to isolate vertical bus when the motor 

controller unit is withdrawn. 

2.3 MOTOR CONTROLLERS 

A. Product of the same manufacturer as the motor control centers. 

B. Shall conform to the applicable requirements in Section 26 29 11, MOTOR 

CONTROLLERS.  

C. Plug-in, draw-out type up through NEMA size 4. NEMA size 5 and above 

require bolted connections. 

D. Doors for each space shall be interlocked to prevent their opening 

unless disconnect is open. A "defeater" mechanism shall be incorporated 

for inspection by qualified personnel. 

2.4 FEEDER UNITS 

A. Circuit breaker: shall conform to the applicable portions of Section 26 

24 16, PANELBOARDS. 

 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Install motor control centers in accordance with the NEC, as shown on 

the drawings, and as recommended by the manufacturer. 

B. Anchor motor control centers with rustproof bolts, nuts, and washers 

not less than 13 mm (1/2 inch) diameter, in accordance with 

manufacturer’s instructions, and as shown on drawings. 

C. In seismic areas, motor control centers shall be adequately anchored 

and braced per details on structural contract drawings to withstand the 

seismic forces at the location where installed. 

D. Interior Location. Mount motor control centers on concrete slab. Unless 

otherwise indicated, the slab shall be at least 100 mm (4 inches) 

thick. The top of the concrete slab shall be approximately 100 mm (4 

inches) above finished floor. Edges above floor shall have 15 mm (1/2 

inch) chamfer. The slab shall be of adequate size to project at least 

100 mm (8 inches) beyond the equipment. Provide conduit turnups and 

cable entrance space required by the equipment to be mounted. Seal 

voids around conduit openings in slab with water- and oil-resistant 

caulking or sealant. Cut off and bush conduits 75 mm (3 inches) above 
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slab surface. Concrete work shall be as specified in Section 03 30 00, 

CAST-IN-PLACE CONCRETE. 

3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform in accordance with the manufacturer's recommendations. In 

addition, include the following: 

1. Visual Inspection and Tests: 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical, electrical, and mechanical condition. 

c. Verify appropriate anchorage and required area clearances. 

d. Verify that circuit breaker, fuse, motor circuit protector, and 

motor controller sizes and types correspond to approved shop 

drawings. 

e. Use calibrated torque-wrench method to verify the tightness of 

accessible bolted electrical connections, or perform a 

thermographic survey after energization. 

f. Vacuum-clean motor control center enclosure interior. Clean motor 

control center enclosure exterior. 

g. Inspect insulators for evidence of physical damage or 

contaminated surfaces. 

h. Exercise all active components. 

i. Verify the correct operation of all indicating devices. 

j. If applicable, inspect control power transformers. 

2. Electrical Tests: 

a. Perform insulation-resistance tests on each bus section. 

b. Perform insulation-resistance test on control wiring. Do not 

perform this test on wiring connected to electronic components. 

3.3 FOLLOW-UP VERIFICATION 

A. Upon completion of acceptance checks, settings, and tests, the 

Contractor shall demonstrate that the motor control centers are in good 

operating condition and properly performing the intended function. 

3.4 TRAINING 

A. Furnish the services of a competent, factory-trained engineer or 

technician for a 2-hour period to instruct VA personnel in operation 

and maintenance of the equipment, including review of the operation and 

maintenance manual, on a date requested by the COTR. 

---END--- 
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SECTION 26 27 26 
WIRING DEVICES 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of wiring devices. 

1.2 RELATED WORK 

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements that are common to more than one section of 

Division 26. 

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Cables and wiring. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

to ground for possible ground fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduit and 

boxes.  

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Include electrical ratings, dimensions, mounting details, 

construction materials, grade, and termination information. 

2. Manuals:  

a. Submit, simultaneously with the shop drawings, companion copies 

of complete maintenance and operating manuals, including 

technical data sheets and information for ordering replacement 

parts. 

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

3. Certifications: Two weeks prior to final inspection, submit the 

following.  
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a. Certification by the manufacturer that the wiring devices conform 

to the requirements of the drawings and specifications. 

b. Certification by the Contractor that the wiring devices have been 

properly installed and adjusted. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by basic 

designation only. 

B. National Fire Protection Association (NFPA): 

70-14...................National Electrical Code (NEC) 

99-15...................Health Care Facilities 

C. National Electrical Manufacturers Association (NEMA): 

WD 1-10.................General Color Requirements for Wiring Devices 

WD 6-12 ................Wiring Devices – Dimensional Specifications 

D. Underwriter’s Laboratories, Inc. (UL): 

5-11....................Surface Metal Raceways and Fittings 

20-10...................General-Use Snap Switches 

231-08..................Power Outlets 

467-13..................Grounding and Bonding Equipment 

498-12..................Attachment Plugs and Receptacles 

943-15..................Ground-Fault Circuit-Interrupters  

1449-14.................Surge Protective Devices 

1472-15.................Solid State Dimming Controls 

 

PART 2 – PRODUCTS 

2.1 RECEPTACLES 

A. General: All receptacles shall comply with NEMA, NFPA, UL, and as shown 

on the drawings. 

1. Mounting straps shall be nickel plated brass, brass, nickel plated 

steel or galvanize steel with break-off plaster ears, and shall 

include a self-grounding feature. Terminal screws shall be brass, 

brass plated or a copper alloy metal. 

2. Receptacles shall have provisions for back wiring with separate 

metal clamp type terminals (four minimum) and side wiring from four 

captively held binding screws. 

3. Ground Fault Current Interrupter (GFCI) Duplex Receptacles: Shall be 

an integral unit, hospital-grade, suitable for mounting in a strand 
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outlet box, with end of like indication and provisions to isolate 

the face due to improper wiring. GFCI receptacles shall be self-test 

receptacles in accordance with UL 943. 

B. Duplex Receptacles – Non-hospital Grade:  shall be the same as duplex 

receptacles – hospital grade in accordance with sections 2.1A and 2.1B 

of this specification, except for the hospital grade listing. 

a. Bodies shall be ivory nylon. 

C. Receptacles - 20, 30, and 50 ampere, 250 Volts: Shall be complete with 

appropriate cord grip plug. 

2.2 TOGGLE SWITCHES 

A. Toggle switches shall be totally enclosed tumbler type with nylon 

bodies. Handles shall be ivory in color unless otherwise specified or 

shown on the drawings. 

1. Shall be single unit toggle, butt contact, quiet AC type, heavy-duty 

general-purpose use with an integral self grounding mounting strap 

with break-off plasters ears and provisions for back wiring with 

separate metal wiring clamps and side wiring with captively held 

binding screws. 

2. Switches shall be rated 20 amperes at 120-277 Volts AC. 

2.3 WALL PLATES 

A. Wall plates for switches and receptacles shall be type 302 stainless 

steel. Oversize plates are not acceptable.  

B. For receptacles or switches mounted adjacent to each other, wall plates 

shall be common for each group of receptacles or switches. 

 

PART 3 – EXECUTION 

3.1 INSTALLATION 

A. Installation shall be in accordance with the NEC and as shown as on the 

drawings. 

B. Install wiring devices after wall construction and painting is 

complete. 

C. The ground terminal of each wiring device shall be bonded to the outlet 

box with an approved green bonding jumper, and also connected to the 

branch circuit equipment grounding conductor. 

D. Outlet boxes for toggle switches and manual dimming controls shall be 

mounted on the strike side of doors.  

E. Provide barriers in multi-gang outlet boxes to comply with the NEC. 

F. Coordinate the electrical work with the work of other trades to ensure 
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that wiring device flush outlets are positioned with box openings aligned 

with the face of the surrounding finish material. Pay special attention 

to installations in cabinet work, and in connection with laboratory 

equipment. 

G. Exact field locations of floors, walls, partitions, doors, windows, and 

equipment may vary from locations shown on the drawings. Prior to 

locating sleeves, boxes and chases for roughing-in of conduit and 

equipment, the Contractor shall coordinate exact field location of the 

above items with other trades.   

H. Install wall switches 1.2 M (48 inches) above floor, with the toggle OFF 

position down.  

I. Install receptacles 450 mm (18 inches) above floor, and 152 mm (6 inches) 

above counter backsplash or workbenches. Install specific-use receptacles 

at heights shown on the drawings. 

J. Install horizontally mounted receptacles with the ground pin to the 

right. 

K. When required or recommended by the manufacturer, use a torque 

screwdriver. Tighten unused terminal screws. 

L. Label device plates with a permanent adhesive label listing panel and 

circuit feeding the wiring device. 

3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform manufacturer’s required field checks in accordance with the 

manufacturer's recommendations, and the latest NFPA 99. In addition, 

include the following: 

1. Visual Inspection and Tests: 

a. Inspect physical and electrical conditions. 

b. Vacuum-clean surface metal raceway interior. Clean metal raceway 

exterior. 

c. Test wiring devices for damaged conductors, high circuit 

resistance, poor connections, inadequate fault current path, 

defective devices, or similar problems using a portable 

receptacle tester. Correct circuit conditions, remove 

malfunctioning units and replace with new, and retest as 

specified above. 

d. Test GFCI receptacles. 

---END--- 
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SECTION 26 29 11 
MOTOR CONTROLLERS 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of motor controllers, including all low- and medium-voltage 

motor controllers and manual motor controllers, indicated as motor 

controllers in this section, and low-voltage variable speed motor 

controllers.  

B. Motor controllers, whether furnished with the equipment specified in 

other sections or otherwise (with the exception of elevator motor 

controllers specified in Division 14 and fire pump controllers 

specified in Division 21), shall meet this specification and all 

related specifications.   

1.2 RELATED WORK 

A. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS: Requirements for seismic restraint for nonstructural 

components. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

C. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors. 

D. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

E. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits. 

F. Section 26 24 19, MOTOR CONTROL CENTERS: For multiple motor control 

assemblies which include motor controllers. 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings:   

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 
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b. Include electrical ratings, dimensions, weights, mounting 

details, materials, overcurrent protection devices, overload 

relays, sizes of enclosures, wiring diagrams, starting 

characteristics, interlocking, and accessories.  

c. Certification from the manufacturer that representative motor 

controllers have been seismically tested to International 

Building Code requirements. Certification shall be based upon 

simulated seismic forces on a shake table or by analytical 

methods, but not by experience data or other methods. 

2. Manuals:  

a. Submit, simultaneously with the shop drawings, companion copies 

of complete maintenance and operating manuals, including 

technical data sheets, wiring diagrams, and information for 

ordering replacement parts.  

1) Wiring diagrams shall have their terminals identified to 

facilitate installation, maintenance, and operation.  

2) Wiring diagrams shall indicate internal wiring for each item 

of equipment and interconnections between the items of 

equipment.  

3) Elementary schematic diagrams shall be provided for clarity of 

operation. 

4) Include the catalog numbers for the correct sizes of overload 

relays for the motor controllers. 

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

3. Certifications: Two weeks prior to final inspection, submit the 

following.  

a. Certification by the manufacturer that the motor controllers 

conform to the requirements of the drawings and specifications. 

b. Certification by the Contractor that the motor controllers have 

been properly installed, adjusted, and tested. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by basic 

designation only. 

B. Institute of Electrical and Electronic Engineers (IEEE): 
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519-92..................Recommended Practices and Requirements for 

Harmonic Control in Electrical Power Systems 

C37.90.1-02.............Standard Surge Withstand Capability (SWC) Tests 

for Relays and Relay Systems Associated with 

Electric Power Apparatus 

C. International Code Council (ICC): 

IBC-12..................International Building Code 

D. National Electrical Manufacturers Association (NEMA):  

ICS 1-08................Industrial Control and Systems: General 

Requirements 

ICS 1.1-09..............Safety Guidelines for the Application, 

Installation and Maintenance of Solid State 

Control 

ICS 2-05................Industrial Control and Systems Controllers, 

Contactors, and Overload Relays Rated 600 Volts 

ICS 4-05................Industrial Control and Systems: Terminal Blocks 

ICS 6-06................Industrial Control and Systems: Enclosures 

ICS 7-06................Industrial Control and Systems: Adjustable-

Speed Drives 

ICS 7.1-06..............Safety Standards for Construction and Guide for 

Selection, Installation, and Operation of 

Adjustable-Speed Drive Systems 

MG 1 Part 31............Inverter Fed Polyphase Motor Standards  

E. National Fire Protection Association (NFPA):  

70-11...................National Electrical Code (NEC)  

F. Underwriters Laboratories Inc. (UL):  

508A-07.................Industrial Control Panels 

508C-07.................Power Conversion Equipment 

UL 1449-06..............Surge Protective Devices 

PART 2 - PRODUCTS 

2.1 MOTOR CONTROLLERS 

A. Motor controllers shall comply with IEEE, NEMA, NFPA, UL, and as shown 

on the drawings. 

B. Motor controllers shall be separately enclosed, unless part of another 

assembly. For installation in motor control centers, provide plug-in, 

draw-out type motor controllers up through NEMA size 4. NEMA size 5 and 

above require bolted connections. 
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C. Motor controllers shall be combination type, with magnetic controller 

per Paragraph 2.3 below and with circuit breaker disconnecting means, 

with external operating handle with lock-open padlocking positions and 

ON-OFF position indicator.   

1. Circuit Breakers: 

a. Bolt-on thermal-magnetic type with a minimum interrupting rating 

as indicated on the drawings. 

b. Equipped with automatic, trip free, non-adjustable, inverse-time, 

and instantaneous magnetic trips for less than 400A. The magnetic 

trip shall be adjustable from 5x to 10x for breakers 400A and 

greater. 

c. Additional features shall be as follows: 

1) A rugged, integral housing of molded insulating material. 

2) Silver alloy contacts. 

3) Arc quenchers and phase barriers for each pole. 

4) Quick-make, quick-break, operating mechanisms. 

5) A trip element for each pole, a common trip bar for all poles, 

and one operator for all poles.  

D. Enclosures: 

1. Enclosures shall be NEMA-type rated 1, 3R, or 12 as indicated on the 

drawings or as required per the installed environment. 

2. Enclosure doors shall be interlocked to prevent opening unless the 

disconnecting means is open. A "defeater" mechanism shall allow for 

inspection by qualified personnel with the disconnect means closed.  

Provide padlocking provisions. 

3. All metal surfaces shall be thoroughly cleaned, phosphatized, and 

factory primed prior to applying light gray baked enamel finish. 

E. Motor control circuits: 

1. Shall operate at not more than 120 Volts.  

2. Shall be grounded, except where the equipment manufacturer 

recommends that the control circuits be isolated.  

3. For each motor operating over 120 Volts, incorporate a separate, 

heavy duty, control transformer within each motor controller 

enclosure. 

4. Incorporate primary and secondary overcurrent protection for the 

control power transformers. 

F. Overload relays:  
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1. Thermal Temperature Probe Thermal Relay Electronic type.  Devices 

shall be NEMA type. 

2. One for each pole.  

3. External overload relay reset pushbutton on the door of each motor 

controller enclosure.  

4. Overload relays shall be matched to nameplate full-load current of 

actual protected motor and with appropriate adjustment for duty 

cycle. 

5. Thermal overload relays shall be tamperproof, not affected by 

vibration, manual reset, sensitive to single-phasing, and shall have 

selectable trip classes of 10, 20 and 30. 

6. Temperature probe relays shall be connected to thermistors or 

resistance temperature detectors (RTD) embedded in the motor 

winding. 

7. Electronic overload relays shall utilize internal current 

transformers and electro-mechanical components.  The relays shall 

have ambient temperature compensation, single-phase protection, 

manual or automatic reset, and trip classes of 10, 15, 20 and 30. 

The relay shall provide fault cause indication, including jam/stall, 

ground fault, phase loss, and overload. 

G. Hand-Off-Automatic (H-O-A) switch is required unless specifically 

stated on the drawings as not required for a particular controller. H-

O-A switch shall be operable without opening enclosure door. H-O-A 

switch is not required for manual motor controllers.  

H. Incorporate into each control circuit a 120 Volt, electronic time-delay 

relay (ON delay), minimum adjustable range from 0.3 to 10 minutes, with 

transient protection. Time-delay relay is not required where H-O-A 

switch is not required.  

I. Unless noted otherwise, equip each motor controller with not less than 

two normally open (N.O.) and two normally closed (N.C.) auxiliary 

contacts.   

J. Provide green (RUN) and red (STOP) pilot lights. 

K. Motor controllers incorporated within equipment assemblies shall also 

be designed for the specific requirements of the assemblies. 

L. Additional requirements for specific motor controllers, as indicated in 

other specification sections, shall also apply. 

2.2 MANUAL MOTOR CONTROLLERS 

A. Shall be in accordance with applicable requirements of 2.1 above. 
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B. Manual motor controllers shall have the following features:  

1. Controllers shall be general-purpose Class A, manually operated type 

with full voltage controller for induction motors, rated in 

horsepower. 

2. Units shall include thermal overload relays, on-off operator, green 

pilot light, normally open auxiliary contacts. 

C. Fractional horsepower manual motor controllers shall have the following 

features: 

1. Controllers shall be general-purpose Class A, manually operated type 

with full voltage controller for fractional horsepower induction 

motors.  

2. Units shall include thermal overload relays, red pilot light, and 

toggle operator. 

 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Install motor controllers in accordance with the NEC, as shown on the 

drawings, and as recommended by the manufacturer. 

B. In seismic areas, motor controllers shall be adequately anchored and 

braced per details on structural contract drawings to withstand the 

seismic forces at the location where installed. 

C. Install manual motor controllers in flush enclosures in finished areas. 

D. Set field-adjustable switches, auxiliary relays, time-delay relays, 

timers, and electronic overload relay pickup and trip ranges. 

E. Program variable speed motor controllers per the manufacturer’s 

instructions and in coordination with other trades so that a complete 

and functional system is delivered. 

F. Adjust trip settings of circuit breakers and motor circuit protectors 

with adjustable instantaneous trip elements.  Initially adjust at six 

times the motor nameplate full-load ampere ratings and attempt to start 

motors several times, allowing for motor cooldown between starts.  If 

tripping occurs on motor inrush, adjust settings in increments until 

motors start without tripping.  Do not exceed eight times the motor 

full-load amperes (or 11 times for NEMA Premium Efficiency motors if 

required).  Where these maximum settings do not allow starting of a 

motor, notify COTR before increasing settings. 

G. Set the taps on reduced-voltage autotransformer controllers at 80 

percent of line voltage. 
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3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform manufacturer’s required field tests in accordance with the 

manufacturer's recommendations. In addition, include the following: 

1. Visual Inspection and Tests: 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical, electrical, and mechanical condition. 

c. Verify appropriate anchorage, required area clearances, and 

correct alignment. 

d. Verify that circuit breaker, motor circuit protector, and fuse 

sizes and types correspond to approved shop drawings. 

e. Verify overload relay ratings are correct.  

f. Vacuum-clean enclosure interior.  Clean enclosure exterior. 

g. Verify tightness of accessible bolted electrical connections by 

calibrated torque-wrench method in accordance with manufacturer’s 

published data. 

h. Test all control and safety features of the motor controllers. 

i. For low-voltage variable speed motor controllers, final 

programming and connections shall be by a factory-trained 

technician.  Set all programmable functions of the variable speed 

motor controllers to meet the requirements and conditions of use. 

3.3 FOLLOW-UP VERIFICATION 

A. Upon completion of acceptance checks, settings, and tests, the 

Contractor shall show by demonstration in service that the motor 

controllers are in good operating condition and properly performing the 

intended functions.  

3.4 SPARE PARTS 

A. Two weeks prior to the final inspection, provide one complete set of 

spare fuses for each motor controller. 

3.5 INSTRUCTION 

A. Furnish the services of a factory-trained technician for two 4-hour 

training periods for instructing personnel in the maintenance and 

operation of the motor controllers, on the dates requested by the COTR. 

---END--- 
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SECTION 26 29 21 
ENCLOSED SWITCHES AND CIRCUIT BREAKERS 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

fused and unfused disconnect switches (indicated as switches in this 

section), and separately-enclosed circuit breakers for use in 

electrical systems rated 600 V and below.  

1.2 RELATED WORK 

A. Section 13 05 41, SEISMIC RESTRAINT REQUIREMENTS FOR NON-STRUCTURAL 

COMPONENTS: Requirements for seismic restraint of non-structural 

components. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26.  

C. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors. 

D. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground faults. 

E. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits. 

F. Section 26 24 16, PANELBOARDS: Molded-case circuit breakers.  

1.3 QUALITY ASSURANCE 

A. Quality Assurance shall be in accordance with Paragraph, QUALIFICATIONS 

(PRODUCTS AND SERVICES) in Section 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Paragraph, SUBMITTALS in Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, and the following 

requirements: 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Submit the following data for approval: 

1) Electrical ratings, dimensions, mounting details, materials, 

required clearances, terminations, weight, fuses, circuit 

breakers, wiring and connection diagrams, accessories, and 

device nameplate data. 

c. Certification from the manufacturer that representative enclosed 

switches and circuit breakers have been seismically tested to 
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International Building Code requirements. Certification shall be 

based upon simulated seismic forces on a shake table or by 

analytical methods, but not by experience data or other methods. 

2. Manuals:  

a. Submit complete maintenance and operating manuals including 

technical data sheets, wiring diagrams, and information for 

ordering fuses, circuit breakers, and replacement parts. 

1) Include schematic diagrams, with all terminals identified, 

matching terminal identification in the enclosed switches and 

circuit breakers. 

2) Include information for testing, repair, troubleshooting, 

assembly, and disassembly. 

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

3. Certifications: Two weeks prior to final inspection, submit the 

following.  

a. Certification by the manufacturer that the enclosed switches and 

circuit breakers conform to the requirements of the drawings and 

specifications. 

b. Certification by the Contractor that the enclosed switches and 

circuit breakers have been properly installed, adjusted, and 

tested. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. International Code Council (ICC): 

IBC-15..................International Building Code 

C. National Electrical Manufacturers Association (NEMA):  

FU l-12.................Low Voltage Cartridge Fuses 

KS l-13.................Heavy Duty Enclosed and Dead-Front Switches 

(600 Volts Maximum)  

D. National Fire Protection Association (NFPA):  

70-17...................National Electrical Code (NEC)  

E. Underwriters Laboratories, Inc. (UL):  

98-16...................Enclosed and Dead-Front Switches  
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248 1-11................Low Voltage Fuses 

489-13..................Molded Case Circuit Breakers and Circuit 

Breaker Enclosures 

 

PART 2 - PRODUCTS  

2.1 FUSED SWITCHES RATED 600 AMPERES AND LESS  

A. Switches shall be in accordance with NEMA, NEC, UL, as specified, and 

as shown on the drawings. 

B. Shall be NEMA classified General Duty (GD) for 240 V switches, and NEMA 

classified Heavy Duty (HD) for 480 V switches. 

C. Shall be horsepower (HP) rated.  

D. Shall have the following features:  

1. Switch mechanism shall be the quick-make, quick-break type. 

2. Copper blades, visible in the open position. 

3. An arc chute for each pole.  

4. External operating handle shall indicate open and closed positions, 

and have lock-open padlocking provisions.  

5. Mechanical interlock shall permit opening of the door only when the 

switch is in the open position, defeatable to permit inspection. 

6. Fuse holders for the sizes and types of fuses specified. 

7. Solid neutral for each switch being installed in a circuit which 

includes a neutral conductor.  

8. Ground lugs for each ground conductor.  

9. Enclosures: 

a. Shall be the NEMA types shown on the drawings. 

b. Where the types of switch enclosures are not shown, they shall be 

the NEMA types most suitable for the ambient environmental 

conditions. 

c. Shall be finished with manufacturer’s standard gray baked enamel 

paint over pretreated steel. 

10. Electrically operated switches shall only be installed where 

shown on the drawings. 

2.2 UNFUSED SWITCHES RATED 600 AMPERES AND LESS 

A. Shall be the same as fused switches, but without provisions for fuses. 

2.3 MOTOR RATED TOGGLE SWITCHES 

A. Type 1, general purpose for single-phase motors rated up to 1 

horsepower. 
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B. Quick-make, quick-break toggle switch with external reset button and 

thermal overload protection matched to nameplate full-load current of 

actual protected motor. 

2.4 CARTRIDGE FUSES 

A. Shall be in accordance with NEMA FU 1. 

B. Motor Branch Circuits: Class RK1 or Class RK5, time delay. 

C. Other Branch Circuits: Class RK1, time delay Class RK5, fast acting. 

D. Control Circuits: Class CC, fast acting. 

2.5 SEPARATELY-ENCLOSED CIRCUIT BREAKERS  

A. Provide circuit breakers in accordance with the applicable requirements 

in Section 26 24 16, PANELBOARDS. 

B. Enclosures shall be the NEMA types shown on the drawings. Where the 

types are not shown, they shall be the NEMA type most suitable for the 

ambient environmental conditions. 

 

PART 3 – EXECUTION 

3.1 INSTALLATION   

A. Installation shall be in accordance with the NEC, as shown on the 

drawings, and manufacturer’s instructions.  

B. In seismic areas, enclosed switches and circuit breakers shall be 

adequately anchored and braced per details on structural contract 

drawings to withstand the seismic forces at the location where 

installed. 

C. Fused switches shall be furnished complete with fuses. Arrange fuses 

such that rating information is readable without removing the fuses. 

3.2 ACCEPTANCE CHECKS AND TESTS 

A. Perform in accordance with the manufacturer's recommendations. In 

addition, include the following: 

1. Visual Inspection and Tests: 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical, electrical, and mechanical condition. 

c. Verify tightness of accessible bolted electrical connections by 

calibrated torque-wrench method. 

d. Vacuum-clean enclosure interior. Clean enclosure exterior. 
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3.3 SPARE PARTS  

A. Two weeks prior to the final inspection, furnish one complete set of 

spare fuses for each fused disconnect switch installed on the project. 

Deliver the spare fuses to the Resident Engineer and COTR.  

---END--- 
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SECTION 26 43 13 
SURGE PROTECTIVE DEVICES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

Type 2 Surge Protective Devices, as defined in NFPA 70, and indicated 

as SPD in this section. 

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26.  

B. Section 26 23 00, LOW-VOLTAGE SWITCHGEAR: For factory-installed or 

external SPD. 

C. Section 26 24 13, DISTRIBUTION SWITCHBOARDS: For factory-installed or 

external SPD. 

D. Section 26 24 16, PANELBOARDS: For factory-installed or external SPD. 

1.3 QUALITY ASSURANCE 

A. Quality Assurance shall be in accordance with Paragraph, QUALIFICATIONS 

(PRODUCTS AND SERVICES) in Section 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Paragraph, SUBMITTALS in Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, and the following 

requirements: 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Include electrical ratings and device nameplate data. 

2. Manuals:  

a. Submit, simultaneously with the shop drawings, companion copies 

of complete maintenance and operating manuals including technical 

data sheets, wiring diagrams, and information for ordering 

replacement parts. 

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

3. Certifications: Two weeks prior to final inspection, submit the 

following. 



Relocate Boiler Plant Electrical Room 
Project 654-16-632 01-01-17 

26 43 13 - 2 

a. Certification by the manufacturer that the SPD conforms to the 

requirements of the drawings and specifications. 

b. Certification by the Contractor that the SPD has been properly 

installed.  

1.5 APPLICABLE PUBLICATIONS  

A. Publications listed below (including amendments, addenda, revisions, 

supplement and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by the basic 

designation only. 

B. Institute of Engineering and Electronic Engineers (IEEE):  

IEEE C62.41.2-02........Characterization of Surges in Low-Voltage (1000 

V and Less) AC Power Circuits 

IEEE C62.45-08..........Surge Testing for Equipment Connected to Low-

Voltage (1000 V and Less) AC Power Circuits 

C. National Fire Protection Association (NFPA): 

70-17...................National Electrical Code (NEC) 

D. Underwriters Laboratories, Inc. (UL):  

UL 1283-15..............Electromagnetic Interference Filters 

UL 1449-14..............Surge Protective Devices 

 

PART 2 - PRODUCTS 

2.1 SWITCHGEAR/SWITCHBOARD SPD 

A. General Requirements: 

1. Comply with IEEE and UL. 

2. Modular design with field-replaceable modules, or non-modular 

design. 

3. Fuses, rated at 200 kA interrupting capacity. 

4. Bolted compression lugs for internal wiring. 

5. Integral disconnect switch. 

6. Redundant suppression circuits. 

7. LED indicator lights for power and protection status. 

8. Audible alarm, with silencing switch, to indicate when protection 

has failed. 

9. Form-C contacts rated at 5 A and 250-V ac, one normally open and one 

normally closed, for remote monitoring of protection status. 

Contacts shall reverse on failure of any surge diversion module or 

on opening of any current-limiting device.  

10. Four-digit transient-event counter. 



Relocate Boiler Plant Electrical Room 
Project 654-16-632 01-01-17 

26 43 13 - 3 

B. Surge Current per Phase: Minimum 240kA per phase. 

2.2 PANELBOARD SPD 

A. General Requirements: 

1. Comply with UL 1449 and IEEE C62.41.2. 

2. Modular design with field-replaceable modules, or non-modular 

design. 

3. Fuses, rated at 200 kA interrupting capacity. 

4. Bolted compression lugs for internal wiring. 

5. Integral disconnect switch. 

6. Redundant suppression circuits. 

7. LED indicator lights for power and protection status. 

8. Audible alarm, with silencing switch, to indicate when protection 

has failed. 

9. Form-C contacts rated at 5 A and 250-V ac, one normally open and one 

normally closed, for remote monitoring of protection status. 

Contacts shall reverse on failure of any surge diversion module or 

on opening of any current-limiting device.  

10. Four-digit transient-event counter. 

B. Surge Current per Phase: Minimum 130kA per phase. 

2.3 ENCLOSURES 

A. Enclosures: NEMA 1. 

 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Installation shall be in accordance with the NEC, as shown on the 

drawings, and manufacturer’s instructions. 

B. Factory-installed SPD: Switchgear, switchboard, or panelboard 

manufacturer shall install SPD at the factory. 

C. Field-installed SPD: Contractor shall install SPD with conductors or 

buses between SPD and points of attachment as short and straight as 

possible. Do not exceed manufacturer's recommended lead length. Do not 

bond neutral and ground. 

1. Provide a circuit breaker as a dedicated disconnecting means for SPD 

as shown on drawings. 

D. Do not perform insulation resistance tests on switchgear, switchboards, 

panelboards, or feeders with the SPD connected. Disconnect SPD before 

conducting insulation resistance tests, and reconnect SPD immediately 

after insulation resistance tests are complete. 
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3.2 ACCEPTANCE CHECKS AND TESTS 

A. Perform in accordance with the manufacturer's recommendations. In 

addition, include the following: 

1. Visual Inspection and Tests: 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical, electrical, and mechanical condition. 

c. Verify that disconnecting means and feeder size and maximum 

length to SPD corresponds to approved shop drawings. 

d. Verifying tightness of accessible bolted electrical connections 

by calibrated torque-wrench method. 

e. Vacuum-clean enclosure interior. Clean enclosure exterior. 

f. Verify the correct operation of all sensing devices, alarms, and 

indicating devices. 

3.3 FOLLOW-UP VERIFICATION 

A. After completion of acceptance checks and tests, the Contractor shall 

show by demonstration in service that SPD are in good operating 

condition and properly performing the intended function.  

3.4 INSTRUCTION  

A. Provide the services of a factory-trained technician for one 2-hour 

training period for instructing personnel in the maintenance and 

operation of the SPD, on the date requested by the COR. 

`---END--- 
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