
Questions and Answers 
VA246-13-B-1484 A00004 

 
NOTE:  ANSWERS ARE IN BOLD 
 
Q1.  Can you provide a drawing detail of the column covers with dimensions? 

 
The column covers will have to be site measured by the contractor.  Please refer to As-Built drawings 
VA44-32-05-S3-Layout1 and VA44-32-05-P3-Layout1 for location of columns in reference to drawing  
A-101. 

 
Please refer to specification 09 06 00 SCHEDULE FOR FINISHES 

 
Colum Covers: 

Gage Metals – 

Koroseal -   

CC- 1 - GM433A Silver   CC-2 - GM431A Copper/Copper 

       

 
Q2.  Can you provide details regarding the ICARE – note 3 on drawing A-101?  Is the existing wall paper 
ICARE to be relocated? 

 
Contractor to provide new ICARE wallpaper to fit in its new location.   

 
Please refer to the following web page concerning ICARE:  http://www.va.gov/icare/ 

 
Proposed new ICARE wallpaper shall be submitted to the government for approval, and shall have 
everything current ICARE shows. 

 
Q3.  Will the existing directory signage be relocated or will the contractor be required to provide any 
new signage? 

 
Government shall provide new directory signage. 
 

http://www.va.gov/icare/


Q4.  On drawing A-107 what do K and C indicate?  We assume C is contractor indicating contractor to 
install? 

 
“K” represents the Government (specifically Canteen Services), and you are correct in that “C” is for 
the contractor to install, but government will provide the equipment. 

 
Q5.  A-107 – can you provide details on the security rolling grill? 

 
It shall be motor operation, a minimal of UL classified to 3 hours Fire rated, and “S” rating for smoke 
leakage.  The minimum width shall be shall be 12’ and min height to be 5’ or as allowed by equipment 
from the canteen.  Contractor will confirm measurements and develop shop drawings to submit for 
government for approval. 

 
NOTE:  Government shall provide additional information concerning an image to be overlaid onto the 
metal security rolling grill. 

 
Q6.  There is an existing fire alarm panel in the lobby that will have to be relocated.  We did not see this 
indicated on the drawings as to where and the extent of this work?  

 
Yes, coordinated with COR and VA Safety department for location in the new reception area.  Also, for 
each entry and exit points there shall be a pull down station including entry and exit points in the new 
steel glass shelter that is to be constructed. 

 
Q7.  Is the intent of the project to remove all the curbing and install new curb and gutter in the front 
entrance loop where the new paving will be done?  It appears that this will need to be done. 

 
The intent is to promote drainage as not to leave any water standing between curbing /gutter and 
road.  The road grade could be changed or new curbing to be installed.  Design drawing must be 
submitted for government approval showing evaluation of new road and curb/gutter showing 
drainage of the area.  A surveyor will be required for this work and the surveyor’s data shall also be 
submitted to the government for review. 

 
Understand if the contractor prefers to change the grade of the road he or she takes on full 
responsibility of any unforeseen conditions. 

 
Q8.  The passenger elevators will need to be shut down to the 1st floor to allow the flooring to be 
installed.  Can both elevators be closed at the same time and for how long?  If not, can you give bidders 
a general idea of how this work will be accomplished?   

 
No, both elevators cannot be closed at the same time; only one elevator can be closed for 
construction. This work shall be done after regular work hours and hard construction barrier shall be 
built to prevent any patients or staff from wondering into construction site.   Contractor shall refer to 
construction drawings for phasing, and develop a work plan with the phases presented in order to 
minimize an impact on VAMC Salisbury operations at and around B2 Front Entrance.  Contractor work 
plan shall include dust control, erosion control, noise control, access for patient and staff, and traffic 
control plan for delivery and removal of materials. 

 
Contractor can only have an elevator down, and for no longer than 1 week. 



 
Q9.  Can you provide additional details/drawing on the sliding door for the temporary entrance?  Will 
this door remain or be removed and replace with glass? 

 
The sliding door shall be fully automatic for temporary entrance, and shall be similar to what is shown 
on A-105 for size, and this door shall remain.  The door details shall depend greatly on the glass 
shelter system that is constructed. 
 
Q10.  On drawing S-102, top left corner indicates that there is to be a Department of Veterans Seal 
imprinted on the glass. Is this to be a decal, etched into the glass? Please provide more information of 
the intent and requirement. 
 
To be etched. 
 
Q11.  Also, for the seals of each armed forces branch, the plans read that the imaging/letters is to be 
frosted. Please provide more information. 
 
The glass is to be frosted and imaging/ lettering to be clear in order to create the image of each seal in 
respect to frosted glass.   
 
Q12.  Bringing the flooring to the appropriate levels to meet the transition requirements as indicated on 
Drawing A-102 is going to be VERY noisy and will require hall ways to be blocked off. Will this work be 
able to be done during normal hours? How much of an area can be blocked off at one time?  
 
No, this work cannot be done during normal business hours.  The work shall be completed after 
regular work hours, similar in nature to the elevators.  Contractor shall coordinate amount to be 
blocked off at one time with the COR.  
 
 


