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SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for the complete renovation of 

approximately 17,000 SQ FT on the 6th Floor East and Center in the 

Wilkes-Barre Medical Center for a Staff Development and Learning 

Facility. Work shall consist of but not be limited to the removal and 

demolition of walls, ceilings, finishes, lighting, HVAC system, 

electrical, plumbing and fire protection systems as required by drawings 

and specifications. New work shall consist of but not be limited to 

installing new architectural systems, lighting, finishes, mechanical, 

electrical, plumbing and fire protection systems as called out in the 

Contract Documents.  

B. Offices of Miller-Remick, LLC, as Architect-Engineers, will render 

certain technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer or his duly authorized 

representative.  

C. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

D. Prior to commencing work, general contractor shall provide proof that a 

OSHA designated competent person (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

E. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour or 30-hour OSHA Construction Safety course and other relevant 

competency training, as determined by Contracting Officer’s 

Representative (COR) acting as the Construction Safety Officer with 

input from the facility Construction Safety Committee. 

2. Submit training records of all such employees for approval before the 

start of work. 
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F. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this section 

1.2 RESERVED  

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, 1 set of electronic specifications and drawings 

will be furnished.   

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from electronic media furnished by Issuing Office. 

Such sepia prints shall be returned to the Issuing Office immediately 

after printing is completed. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the regular hours as defined in the contract, The 

General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 
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C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Contracting Officer’s Representative (COR) for 

the purpose of security inspections of every area of project 

including tool boxes and parked machines and take any emergency 

action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 00, 

DOOR HARDWARE and coordinate. 

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

sensitive information. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

4. Certain documents, sketches, videos or photographs and drawings may 

be marked Law Enforcement Sensitive or Sensitive Unclassified.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

5. These security documents shall not be removed or transmitted from the 

project site without the written approval of Contracting Officer. 

6. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

7. Notify Contracting Officer and Site Security Officer immediately when 

there is a loss or compromise of “sensitive information”. 

8. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 
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a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. Sensitive information including drawings and other documents may 

be attached to e-mail provided all VA encryption procedures are 

followed. 

E. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours before 

the date and time of access. Access shall be restricted to picking up 

and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 
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B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to COR and Facility Safety Manager Officer 

for review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any 

worker for the contractor or subcontractors beginning work, they shall 

undergo a safety briefing provided by the general contractor’s competent 

person per OSHA requirements. This briefing shall include information on 

the construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the COR that individuals have 

undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or treated plywood (flame 

spread rating of 25 or less in accordance with ASTM E84) on both 

sides of fire retardant treated wood or metal steel studs. Extend the 

partitions through suspended ceilings to floor slab deck or roof. 

Seal joints and penetrations. At door openings, install Class C, ¾ 

hour fire/smoke rated doors with self-closing devices. 

2. Install two-hour fire-rated temporary construction partitions as 

shown on drawings to maintain integrity of existing exit stair 

enclosures, exit passageways, fire-rated enclosures of hazardous 

areas, horizontal exits, smoke barriers, vertical shafts and openings 

enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-
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penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with COR 

and facility Safety Manager . 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

COR and facility Safety Manager. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Sprinklers: Install, test and activate new automatic sprinklers prior to 

removing existing sprinklers. 

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with COR and facility Safety Manager. All existing or 

temporary fire protection systems (fire alarms, sprinklers) located in 

construction areas shall be tested as coordinated with the medical 

center. Parameters for the testing and results of any tests performed 

shall be recorded by the medical center and copies provided to the COR. 

M. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with COR and facility 

Safety Manager. 

N. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with COR.  Designate contractor's 

responsible project-site fire prevention program manager to permit hot 

work.  
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O. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to COR and facility Safety Manager. 

P. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

Q. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

R. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

S. If required, submit documentation to the COR that personnel have been 

trained in the fire safety aspects of working in areas with impaired 

structural or compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 
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sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

D. Working space and space available for storing materials shall be as 

determined by the COR.  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct. www.wilkes-barre.va.gov  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by COR where required by limited working space.  

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required to 

remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

G. Phasing: To insure such executions, Contractor shall furnish the COR 

with a schedule of approximate dates on which the Contractor intends to 

accomplish work in each specific area of site, building or portion 

thereof.  

H. Building No. 1 will be occupied during performance of work ; but 

immediate areas of alterations will be vacated.  

I. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

http://www.wilkes-barre.va.gov/
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2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

J. Utilities Services: Maintain existing utility services for  Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by COR.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of COR. Electrical work shall be 

accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. Refer 

to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, and 27 05 11 REQUIREMENTS FOR COMMUNICATIONS 

INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

COR, in writing, 48 hours in advance of proposed interruption. 

Request shall state reason, date, exact time of, and approximate 

duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the COR.  
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5. In case of a contract construction emergency, service will be 

interrupted on approval of COR. Such approval will be confirmed in 

writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

K. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

L. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the COR.  

M. Coordinate the work for this contract with other construction operations 

as directed by COR. This includes the scheduling of traffic and the use 

of roadways, as specified in Article, USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the COR of areas of buildings in which alterations occur and 

areas which are anticipated routes of access, and furnish a report, 

signed by both, all three, to the Contracting Officer. This report shall 

list by rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout  

affected areas of building.  
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2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and COR.  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of COR, to be 

in such condition that their use is impossible or impractical, shall be 

furnished and/or replaced by Contractor with new items in accordance 

with specifications which will be furnished by Government. Provided the 

contract work is changed by reason of this subparagraph B, the contract 

will be modified accordingly.  

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and COR together shall make a thorough re-survey of the 

areas of buildings involved. They shall furnish a report on conditions 

then existing, of resilient flooring, doors, windows, walls and other 

surfaces as compared with conditions of same as noted in first condition 

survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 
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floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group as specified here. Prior to start of 

work, prepare a plan detailing project-specific dust protection 

measures, including periodic status reports, and submit to COR for 

review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior to 

the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The COR and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 
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D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by COR. Blank off 

ducts and diffusers to prevent circulation of dust into occupied 

areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the 

approval of the COR. For construction in any areas that will remain 

jointly occupied by the medical Center and Contractor’s workers, the 

Contractor shall: 

a. Provide dust proof temporary drywall construction barriers to 

completely separate construction from the operational areas of the 

hospital in order to contain dirt debris and dust. Barriers shall 

be sealed and made presentable on hospital occupied side. Install 

a self-closing rated door in a metal frame, commensurate with the 

partition, to allow worker access. Maintain negative air at all 

times. A fire retardant polystyrene, 6-mil thick or greater 

plastic barrier meeting local fire codes may be used where dust 

control is the only hazard, and an agreement is reached with the 

COR and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust 

to exterior is not reintroduced to the medical center through 

intake vents, or building openings. Install HEPA (High Efficiency 

Particulate Accumulator) filter vacuum system rated at 95% capture 

of 0.3 microns including pollen, mold spores and dust particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units. Exhaust hoses shall be heavy duty, 

flexible steel reinforced and exhausted so that dust is not 

reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 36”x48” unless 

otherwise notified by the COR, shall be used at all interior 

transitions from the construction area to occupied medical center 

area. These mats shall be changed as often as required to maintain 

clean work areas directly outside construction area at all times. 
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d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the COR and the Medical Center. When, 

approved, debris shall be hauled in enclosed dust proof containers 

or wrapped in plastic and sealed with duct tape. No sharp objects 

should be allowed to cut through the plastic. Wipe down the 

exterior of the containers with a damp rag to remove dust. All 

equipment, tools, material, etc. transported through occupied 

areas shall be made free from dust and moisture by vacuuming and 

wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 
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1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by the COR as items to be stored. Items that remain 

property of the Government shall be removed or dislodged from present 

locations in such a manner as to prevent damage which would be 

detrimental to re-installation and reuse. Store such items where 

directed by COR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, such 

items which are NOT required by drawings and specifications to be 

either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

1.10 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the COR. 

Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the COR before it is 

disturbed. Materials and workmanship used in restoring work, shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 
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piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price.  

1.11 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may be established or 

indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark lines and grades that are reasonably 

necessary to properly assure that location, orientation, and elevations 

established for each such structure and/or addition are in accordance 

with lines and elevations shown on contract drawings.  

C. During progress of work, and particularly as work progresses from floor 

to floor, Contractor shall have line grades and plumbness of all major 

form work checked and certified by a registered land surveyor or 

registered civil engineer as meeting requirements of contract drawings. 

Furnish such certification to the COR before any major items of concrete 

work are placed. In addition, Contractor shall also furnish to the COR 

certificates from a registered land surveyor or registered civil 

engineer that the following work is complete in every respect as 

required by contract drawings. 

1. Lines of each building and/or addition.  
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2. Elevations of bottoms of footings and tops of floors of each building 

and/or addition.  

3. Lines and elevations of sewers and of all outside distribution 

systems. 

4. Lines and elevations of roads, streets and parking lots.  

D. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to COR. 

E. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

1.12 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the COR’s review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COR within 15 calendar days after each completed phase 

and after the acceptance of the project by the COR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.13 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the COR, such temporary roads 

which are necessary in the performance of contract work. Temporary roads 

shall be constructed by the Contractor at Contractor's expense. When 

necessary to cross curbing, sidewalks, or similar construction, they 

must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  
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C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads leading 

thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

1.14 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by COR. If the 

equipment is not installed and maintained in accordance with the 

following provisions, the COR will withdraw permission for use of the 

equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.  
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B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.15 TEMPORARY USE OF EXISTING ELEVATORS  

A. Use of existing elevators for handling building materials and 

Contractor's personnel will be permitted subject to following 

provisions:  

1. Contractor makes all arrangements with the COR for use of elevators. 

The COR will ascertain that elevators are in proper condition. 

Contractor may use the service elevators in Building No. 1 for  daily 

use and for special nonrecurring time intervals when permission is 

granted. Personnel for operating elevators will not be provided by 

the Department of Veterans Affairs.  

2. Contractor covers and provides maximum protection of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of car 

enclosure walls.  

c. Finish flooring.  

3. Government will accept hoisting ropes of elevator and rope of each 

speed governor if they are worn under normal operation. However, if 

these ropes are damaged by action of foreign matter such as sand, 

lime, grit, stones, etc., during temporary use, they shall be removed 

and replaced by new hoisting ropes.  

1.16 TEMPORARY TOILETS  

A. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  
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1.17 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of electricity 

as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 

Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

01 00 00 -21  

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at COR’s discretion) of use of water 

from Medical Center's system.  

G. Steam: Furnish steam system for testing required in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 

will be cause for revocation (at COR’s discretion), of use of steam 

from the Medical Center's system.  

1.18 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of installation of 

telephone equipment by others. This work shall be completed before the 

building is turned over to VA. 

1.19 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, hot water, controls and electricity, etc.D. All 
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related components as defined above shall be functioning when any system 

component is tested. Tests shall be completed within a reasonably short 

period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.20 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the COR coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagrams and illustrations. 

Illustrations shall include "exploded" views showing and identifying 

each separate item. Emphasis shall be placed on the use of special tools 

and instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 
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component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the COR and 

shall be considered concluded only when the COR is satisfied in regard 

to complete and thorough coverage. The Department of Veterans Affairs 

reserves the right to request the removal of, and substitution for, any 

instructor who, in the opinion of the COR, does not demonstrate 

sufficient qualifications in accordance with requirements for 

instructors above. Travel/instruction cost for all representatives will 

be paid by the contractor. 

1.21 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the Government-furnished 

property shown on the Schedule and drawings.  

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center. 

C. Contractor shall be prepared to receive this equipment from Government 

and store or place such equipment not less than 90 days before 

Completion Date of project.  

D. Notify Contracting Officer in writing, 60 days in advance, of date on 

which Contractor will be prepared to receive equipment furnished by 

Government. Arrangements will then be made by the Government for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with a representative of the Government. 

At such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 
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tees, nipples, piping, conduits, cables, and the like) necessary to make 

the connection between the Government furnished equipment item and the 

utility stub-up shall be furnished and installed by the contractor at no 

additional cost to the Government.  

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

G. Furnish supervision of installation of equipment at construction site by 

qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

1.22 RELOCATED EQUIPMENT  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment   indicated by symbol 

"R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the COR.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

- - - E N D - - - 
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SECTION 01 33 23 
SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

1-1. Refer to Articles titled SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION  

and, SPECIAL NOTES in GENERAL CONDITIONS. 

1-2. For the purposes of this contract, samples, test reports, certificates, 

and manufacturers' literature and data shall also be subject to the 

previously referenced requirements. The following text refers to all 

items collectively as SUBMITTALS. 

1-3. Submit for approval, all of the items specifically mentioned under the 

separate sections of the specification, with information sufficient to 

evidence full compliance with contract requirements. Materials, 

fabricated articles and the like to be installed in permanent work shall 

equal those of approved submittals. After an item has been approved, no 

change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, and approved by 

Contracting Officer, that manufacturer cannot make scheduled delivery 

of approved item or; 

B. Item delivered has been rejected and substitution of a suitable item 

is an urgent necessity or; 

C. Other conditions become apparent which indicates approval of such 

substitute item to be in best interest of the Government. 

1-4. Forward submittals in sufficient time to permit proper consideration and 

approval action by Government. Time submission to assure adequate lead 

time for procurement of contract - required items. Delays attributable 

to untimely and rejected submittals will not serve as a basis for 

extending contract time for completion. 

1-5. Submittals will be reviewed for compliance with contract requirements by 

Architect-Engineer and action thereon will be taken by COR on behalf of 

the Contracting Officer. 

1-6. Upon receipt of submittals, Architect-Engineer will assign a file number 

thereto. Contractor, in any subsequent correspondence, shall refer to 

this file and identification number to expedite replies relative to 

previously approved or disapproved submittals. 

1-7. The Government reserves the right to require additional submittals, 

whether or not particularly mentioned in this contract. If additional 

submittals beyond those required by the contract are furnished pursuant 

to request therefor by Contracting Officer, adjustment in contract price 
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and time will be made in accordance with Articles titled CHANGES  and 

CHANGES - SUPPLEMENT of the GENERAL CONDITIONS. 

1-8. Schedules called for in specifications and shown on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs 

and Architect-Engineer. However, the Contractor shall assume 

responsibility for coordinating and verifying schedules. The Contracting 

Officer and Architect- Engineer assumes no responsibility for checking 

schedules or layout drawings for exact sizes, exact numbers and detailed 

positioning of items. 

1-9. Submittals must be submitted by Contractor only and shipped prepaid. 

Contracting Officer assumes no responsibility for checking quantities or 

exact numbers included in such submittals.  

A. Submit samples required by Section 09 06 00, SCHEDULE FOR FINISHES, 

in quadruplicate. Submit other samples in single units unless 

otherwise specified. Submit shop drawings, schedules, manufacturers' 

literature and data, and certificates in quadruplicate, except where 

a greater number is specified. 

B. Submittals will receive consideration only when covered by a 

transmittal letter signed by Contractor. Letter shall be sent via 

first class mail and shall contain the list of items, name of Medical 

Center, name of Contractor, contract number, applicable specification 

paragraph numbers, applicable drawing numbers (and other information 

required for exact identification of location for each item), 

manufacturer and brand, ASTM or Federal Specification Number (if any) 

and such additional information as may be required by specifications 

for particular item being furnished. In addition, catalogs shall be 

marked to indicate specific items submitted for approval. 

1. A copy of letter must be enclosed with items, and any items 

received without identification letter will be considered 

"unclaimed goods" and held for a limited time only. 

2. Each sample, certificate, manufacturers' literature and data shall 

be labeled to indicate the name and location of the Medical 

Center, name of Contractor, manufacturer, brand, contract number 

and ASTM or Federal Specification Number as applicable and 

location(s) on project. 

3. Required certificates shall be signed by an authorized 

representative of manufacturer or supplier of material, and by 

Contractor.  
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C. If submittal samples have been disapproved, resubmit new samples as 

soon as possible after notification of disapproval. Such new samples 

shall be marked "Resubmitted Sample" in addition to containing other 

previously specified information required on label and in transmittal 

letter. 

D. Approved samples will be kept on file by the COR at the site until 

completion of contract, at which time such samples will be delivered 

to Contractor as Contractor's property. Where noted in technical 

sections of specifications, approved samples in good condition may be 

used in their proper locations in contract work. At completion of 

contract, samples that are not approved will be returned to 

Contractor only upon request and at Contractor's expense. Such 

request should be made prior to completion of the contract. 

Disapproved samples that are not requested for return by Contractor 

will be discarded after completion of contract. 

E. Submittal drawings (shop, erection or setting drawings) and 

schedules, required for work of various trades, shall be checked 

before submission by technically qualified employees of Contractor 

for accuracy, completeness and compliance with contract requirements. 

These drawings and schedules shall be stamped and signed by 

Contractor certifying to such check. 

1. For each drawing required, submit one legible photographic paper 

or vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper descriptive title, 

including Medical Center location, project number, manufacturer's 

number, reference to contract drawing number, detail Section 

Number, and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) shall be reserved on 

each drawing to accommodate approval or disapproval stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, fully protected for 

shipment. 

6. One reproducible print of approved or disapproved shop drawings 

will be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, 

shop drawings shall be submitted to Architect-Engineer under one 

cover. 

1-10. Samples, shop drawings, test reports, certificates and manufacturers' 

literature and data, shall be submitted for approval to  

  Miller-Remick Corporation 
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  1010 Kings Highway South 

  Building One – First Floor 

  Cherry Hill, NJ  08034 

1-11. At the time of transmittal to the Architect-Engineer, the Contractor 

shall also send a copy of the complete submittal directly to the COR. 

 
- - - E N D - - - 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/13 

09-11 

01 42 19 - 1 

SECTION 01 42 19 
REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the availability and source of references and 

standards specified in the project manual under paragraphs APPLICABLE 

PUBLICATIONS and/or shown on the drawings. 

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 

A. The GSA Index of Federal Specifications, Standards and Commercial Item 

Descriptions, FPMR Part 101-29 and copies of specifications, standards, 

and commercial item descriptions cited in the solicitation may be 

obtained for a fee by submitting a request to – GSA Federal Supply 

Service, Specifications Section, Suite 8100, 470 East L’Enfant Plaza, 

SW, Washington, DC 20407, Telephone (202) 619-8925, Facsimile (202) 619-

8978. 

B. If the General Services Administration, Department of Agriculture, or 

Department of Veterans Affairs issued this solicitation, a single copy 

of specifications, standards, and commercial item descriptions cited in 

this solicitation may be obtained free of charge by submitting a request 

to the addressee in paragraph (a) of this provision. Additional copies 

will be issued for a fee. 

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX 
OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 

A. The specifications and standards cited in this solicitation can be 

examined at the following location: 

 DEPARMENT OF VETERANS AFFAIRS 

Office of Construction & Facilities Management 

Facilities Quality Service (00CFM1A) 

425 Eye Street N.W, (sixth floor) 

Washington, DC 20001 

Telephone Numbers: (202) 632-5249 or (202) 632-5178 

Between 9:00 AM - 3:00 PM 
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1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS  

A. The specifications cited in this solicitation may be obtained from the 

associations or organizations listed below. 

AA  Aluminum Association Inc. 

http://www.aluminum.org 

AABC Associated Air Balance Council 

http://www.aabchq.com 

AAMA American Architectural Manufacturer's Association 

http://www.aamanet.org 

AAN American Nursery and Landscape Association 

http://www.anla.org 

AASHTO American Association of State Highway and Transportation Officials 

http://www.aashto.org 

AATCC American Association of Textile Chemists and Colorists 

http://www.aatcc.org 

ACGIH American Conference of Governmental Industrial Hygienists 

http://www.acgih.org 

ACI American Concrete Institute 

http://www.aci-int.net 

ACPA American Concrete Pipe Association 

http://www.concrete-pipe.org 

ACPPA American Concrete Pressure Pipe Association 

http://www.acppa.org 

ADC Air Diffusion Council 

http://flexibleduct.org 

AGA American Gas Association 

http://www.aga.org 

AGC Associated General Contractors of America 

http://www.agc.org 
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AGMA American Gear Manufacturers Association, Inc. 

http://www.agma.org 

AHAM Association of Home Appliance Manufacturers 

http://www.aham.org 

AISC American Institute of Steel Construction 

http://www.aisc.org 

AISI American Iron and Steel Institute 

http://www.steel.org 

AITC American Institute of Timber Construction 

http://www.aitc-glulam.org 

AMCA Air Movement and Control Association, Inc. 

http://www.amca.org 

ANLA American Nursery & Landscape Association 

http://www.anla.org 

ANSI American National Standards Institute, Inc. 

http://www.ansi.org 

APA The Engineered Wood Association 

http://www.apawood.org 

ARI Air-Conditioning and Refrigeration Institute 

http://www.ari.org 

ASAE American Society of Agricultural Engineers 

http://www.asae.org 

ASCE American Society of Civil Engineers 

http://www.asce.org 

ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 

http://www.ashrae.org 

ASME American Society of Mechanical Engineers 

http://www.asme.org 

ASSE American Society of Sanitary Engineering 

http://www.asse-plumbing.org 
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ASTM American Society for Testing and Materials 

http://www.astm.org 

AWI Architectural Woodwork Institute 

http://www.awinet.org 

AWS American Welding Society 

http://www.aws.org 

AWWA American Water Works Association 

http://www.awwa.org 

BHMA Builders Hardware Manufacturers Association 

http://www.buildershardware.com 

BIA Brick Institute of America 

http://www.bia.org 

CAGI Compressed Air and Gas Institute 

http://www.cagi.org 

CGA Compressed Gas Association, Inc. 

http://www.cganet.com 

CI  The Chlorine Institute, Inc. 

http://www.chlorineinstitute.org 

CISCA Ceilings and Interior Systems Construction Association 

http://www.cisca.org 

CISPI Cast Iron Soil Pipe Institute 

http://www.cispi.org 

CLFMI Chain Link Fence Manufacturers Institute 

http://www.chainlinkinfo.org 

CPMB Concrete Plant Manufacturers Bureau 

http://www.cpmb.org 

CRA California Redwood Association 

http://www.calredwood.org 

CRSI Concrete Reinforcing Steel Institute 

http://www.crsi.org 
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CTI Cooling Technology Institute 

http://www.cti.org 

DHI Door and Hardware Institute 

http://www.dhi.org 

EGSA Electrical Generating Systems Association 

http://www.egsa.org 

EEI Edison Electric Institute 

http://www.eei.org 

EPA Environmental Protection Agency 

http://www.epa.gov 

ETL ETL Testing Laboratories, Inc. 

http://www.et1.com 

FAA Federal Aviation Administration 

http://www.faa.gov 

FCC Federal Communications Commission 

http://www.fcc.gov 

FPS The Forest Products Society 

http://www.forestprod.org 

GANA Glass Association of North America 

http://www.cssinfo.com/info/gana.html/ 

FM  Factory Mutual Insurance 

http://www.fmglobal.com 

GA  Gypsum Association 

http://www.gypsum.org 

GSA General Services Administration 

http://www.gsa.gov 

HI  Hydraulic Institute 

http://www.pumps.org 

HPVA Hardwood Plywood & Veneer Association 

http://www.hpva.org 
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ICBO International Conference of Building Officials 

http://www.icbo.org 

ICEA Insulated Cable Engineers Association Inc. 

http://www.icea.net 

ICAC Institute of Clean Air Companies 

http://www.icac.com 

IEEE Institute of Electrical and Electronics Engineers 

http://www.ieee.org\ 

IMSA International Municipal Signal Association 

http://www.imsasafety.org 

IPCEA Insulated Power Cable Engineers Association 

NBMA Metal Buildings Manufacturers Association 

http://www.mbma.com 

MSS Manufacturers Standardization Society of the Valve and Fittings 

Industry Inc. 

http://www.mss-hq.com 

NAAMM National Association of Architectural Metal Manufacturers 

http://www.naamm.org 

NAPHCC Plumbing-Heating-Cooling Contractors Association 

http://www.phccweb.org.org 

NBS National Bureau of Standards 

See - NIST 

NBBPVI National Board of Boiler and Pressure Vessel Inspectors 

http://www.nationboard.org 

NEC National Electric Code 

See - NFPA National Fire Protection Association 

NEMA National Electrical Manufacturers Association 

http://www.nema.org 

NFPA National Fire Protection Association 

http://www.nfpa.org 
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NHLA National Hardwood Lumber Association 

http://www.natlhardwood.org 

NIH National Institute of Health 

http://www.nih.gov 

NIST National Institute of Standards and Technology 

http://www.nist.gov 

NLMA Northeastern Lumber Manufacturers Association, Inc. 

http://www.nelma.org 

NPA National Particleboard Association 

18928 Premiere Court 

Gaithersburg, MD 20879 

(301) 670-0604 

NSF National Sanitation Foundation 

http://www.nsf.org 

NWWDA Window and Door Manufacturers Association 

http://www.nwwda.org 

OSHA Occupational Safety and Health Administration 

Department of Labor 

http://www.osha.gov 

PCA Portland Cement Association 

http://www.portcement.org 

PCI Precast Prestressed Concrete Institute 

http://www.pci.org 

PPI The Plastic Pipe Institute 

http://www.plasticpipe.org 

PEI Porcelain Enamel Institute, Inc. 

http://www.porcelainenamel.com 

PTI Post-Tensioning Institute 

http://www.post-tensioning.org 

RFCI The Resilient Floor Covering Institute 

http://www.rfci.com 
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RIS Redwood Inspection Service 

See - CRA 

RMA Rubber Manufacturers Association, Inc. 

http://www.rma.org 

SCMA Southern Cypress Manufacturers Association 

http://www.cypressinfo.org 

SDI Steel Door Institute 

http://www.steeldoor.org 

IGMA Insulating Glass Manufacturers Alliance 

http://www.igmaonline.org 

SJI Steel Joist Institute 

http://www.steeljoist.org 

SMACNA Sheet Metal and Air-Conditioning Contractors 

National Association, Inc. 

http://www.smacna.org 

SSPC The Society for Protective Coatings 

http://www.sspc.org 

STI Steel Tank Institute 

http://www.steeltank.com 

SWI Steel Window Institute 

http://www.steelwindows.com 

TCA Tile Council of America, Inc. 

http://www.tileusa.com 

TEMA Tubular Exchange Manufacturers Association 

http://www.tema.org 

TPI Truss Plate Institute, Inc. 

583 D'Onofrio Drive; Suite 200 

Madison, WI 53719 

(608) 833-5900 

UBC The Uniform Building Code 

See ICBO 
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UL  Underwriters' Laboratories Incorporated 

http://www.ul.com 

ULC Underwriters' Laboratories of Canada 

http://www.ulc.ca 

WCLIB West Coast Lumber Inspection Bureau 

6980 SW Varns Road, P.O. Box 23145 

Portland, OR 97223 

(503) 639-0651 

WRCLA Western Red Cedar Lumber Association 

P.O. Box 120786 

New Brighton, MN 55112 

(612) 633-4334 

WWPA Western Wood Products Association 

http://www.wwpa.org 

- - - E N D - - - 
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 SECTION 01 57 19 
TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

A. This section specifies the control of environmental pollution and damage 

that the Contractor must consider for air, water, and land resources. It 

includes management of visual aesthetics, noise, solid waste, radiant 

energy, and radioactive materials, as well as other pollutants and 

resources encountered or generated by the Contractor. The Contractor is 

obligated to consider specified control measures with the costs included 

within the various contract items of work. 

B. Environmental pollution and damage is defined as the presence of 

chemical, physical, or biological elements or agents which: 

1. Adversely effect human health or welfare, 

2. Unfavorably alter ecological balances of importance to human life, 

3. Effect other species of importance to humankind, or; 

4. Degrade the utility of the environment for aesthetic, cultural, and 

historical purposes. 

C. Definitions of Pollutants:  

1. Chemical Waste: Petroleum products, bituminous materials, salts, 

acids, alkalis, herbicides, pesticides, organic chemicals, and 

inorganic wastes.  

2. Debris: Combustible and noncombustible wastes, such as leaves, tree 

trimmings, ashes, and waste materials resulting from construction or 

maintenance and repair work.  

3. Sediment: Soil and other debris that has been eroded and transported 

by runoff water. 

4. Solid Waste: Rubbish, debris, garbage, and other discarded solid 

materials resulting from industrial, commercial, and agricultural 

operations and from community activities. 

5. Surface Discharge: The term "Surface Discharge" implies that the 

water is discharged with possible sheeting action and subsequent soil 

erosion may occur. Waters that are surface discharged may terminate 

in drainage ditches, storm sewers, creeks, and/or "water of the 

United States" and would require a permit to discharge water from the 

governing agency. 

6. Rubbish: Combustible and noncombustible wastes such as paper, boxes, 

glass and crockery, metal and lumber scrap, tin cans, and bones. 
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7. Sanitary Wastes:  

a. Sewage: Domestic sanitary sewage and human and animal waste.  

b. Garbage: Refuse and scraps resulting from preparation, cooking, 

dispensing, and consumption of food. 

1.2 QUALITY CONTROL  

A. Establish and maintain quality control for the environmental protection 

of all items set forth herein. 

B. Record on daily reports any problems in complying with laws, 

regulations, and ordinances. Note any corrective action taken. 

1.3 REFERENCES 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by basic 

designation only. 

B. U.S. National Archives and Records Administration (NARA): 

33 CFR 328..............Definitions 

1.4 SUBMITTALS 

A. In accordance with Section, 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

1. Environmental Protection Plan: After the contract is awarded and 

prior to the commencement of the work, the Contractor shall meet with 

the COR to discuss the proposed Environmental Protection Plan and to 

develop mutual understanding relative to details of environmental 

protection. Not more than 20 days after the meeting, the Contractor 

shall prepare and submit to the COR and the Contracting Officer for 

approval, a written and/or graphic Environmental Protection Plan 

including, but not limited to, the following: 

a. Name(s) of person(s) within the Contractor's organization who is 

(are) responsible for ensuring adherence to the Environmental 

Protection Plan. 

b. Name(s) and qualifications of person(s) responsible for 

manifesting hazardous waste to be removed from the site. 

c. Name(s) and qualifications of person(s) responsible for training 

the Contractor's environmental protection personnel. 

d. Description of the Contractor's environmental protection personnel 

training program. 

e. A list of Federal, State, and local laws, regulations, and permits 

concerning environmental protection, pollution control, noise 

control and abatement that are applicable to the Contractor's 

proposed operations and the requirements imposed by those laws, 

regulations, and permits. 
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f. Methods for protection of features to be preserved within 

authorized work areas including trees, shrubs, vines, grasses, 

ground cover, landscape features, air and water quality, fish and 

wildlife, soil, historical, and archeological and cultural 

resources. 

g. Procedures to provide the environmental protection that comply 

with the applicable laws and regulations. Describe the procedures 

to correct pollution of the environment due to accident, natural 

causes, or failure to follow the procedures as described in the 

Environmental Protection Plan. 

h. Permits, licenses, and the location of the solid waste disposal 

area. 

i. Environmental Monitoring Plans for the job site including land, 

water, air, and noise. 

j. Work Area Plan showing the proposed activity in each portion of 

the area and identifying the areas of limited use or nonuse. Plan 

should include measures for marking the limits of use areas. This 

plan may be incorporated within the Erosion Control Plan.  

B. Approval of the Contractor's Environmental Protection Plan will not 

relieve the Contractor of responsibility for adequate and continued 

control of pollutants and other environmental protection measures.  

1.5 PROTECTION OF ENVIRONMENTAL RESOURCES 

A. Protect environmental resources within the project boundaries and those 

affected outside the limits of permanent work during the entire period 

of this contract. Confine activities to areas defined by the 

specifications and drawings. 

B. Protection of Land Resources: Prior to construction, identify all land 

resources to be preserved within the work area. Do not remove, cut, 

deface, injure, or destroy land resources including trees, shrubs, 

vines, grasses, top soil, and land forms without permission from the 

COR. Do not fasten or attach ropes, cables, or guys to trees for 

anchorage unless specifically authorized, or where special emergency use 

is permitted. 

1. Work Area Limits: Prior to any construction, mark the areas that 

require work to be performed under this contract. Mark or fence 

isolated areas within the general work area that are to be saved and 

protected. Protect monuments, works of art, and markers before 

construction operations begin. Convey to all personnel the purpose of 

marking and protecting all necessary objects. 

2. Handle and dispose of solid wastes in such a manner that will prevent 

contamination of the environment. Place solid wastes (excluding 
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clearing debris) in containers that are emptied on a regular 

schedule. Transport all solid waste off Government property and 

dispose of waste in compliance with Federal, State, and local 

requirements. 

3. Store chemical waste away from the work areas in corrosion resistant 

containers and dispose of waste in accordance with Federal, State, 

and local regulations. 

4. Handle discarded materials other than those included in the solid 

waste category as directed by the COR. 

C. Protection of Air Resources: Keep construction activities under 

surveillance, management, and control to minimize pollution of air 

resources. Burning is not permitted on the job site. Keep activities, 

equipment, processes, and work operated or performed, in strict 

accordance with the Commonwealth of Pennsylvania and Federal emission 

and performance laws and standards. Maintain ambient air quality 

standards set by the Environmental Protection Agency, for those 

construction operations and activities specified. 

1. Particulates: Control dust particles, aerosols, and gaseous by-

products from all construction activities, processing, and 

preparation of materials (such as from asphaltic batch plants) at all 

times, including weekends, holidays, and hours when work is not in 

progress. 

2. Particulates Control: Maintain all excavations, stockpiles, haul 

roads, permanent and temporary access roads, plant sites, spoil 

areas, borrow areas, and all other work areas within or outside the 

project boundaries free from particulates which would cause a hazard 

or a nuisance. Sprinklering, chemical treatment of an approved type, 

light bituminous treatment, baghouse, scrubbers, electrostatic 

precipitators, or other methods are permitted to control particulates 

in the work area. 

3. Hydrocarbons and Carbon Monoxide: Control monoxide emissions from 

equipment to Federal and State allowable limits. 

4. Odors: Control odors of construction activities and prevent obnoxious 

odors from occurring. 

D. Reduction of Noise: Minimize noise using every action possible. Perform 

noise-producing work in less sensitive hours of the day or week as 

directed by the COR. Maintain noise-produced work at or below the 

decibel levels and within the time periods specified.  

1. Perform construction activities involving repetitive, high-level 

impact noise only between 8:00 a.m. and 6:00 p.m. unless otherwise 
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permitted by local ordinance or the COR. Repetitive impact noise on 

the property shall not exceed the following dB limitations:  

Time Duration of Impact Noise Sound Level in dB  

More than 12 minutes in any hour 70  

Less than 30 seconds of any hour 85  

Less than three minutes of any hour 80  

Less than 12 minutes of any hour 75  
2. Provide sound-deadening devices on equipment and take noise abatement 

measures that are necessary to comply with the requirements of this 

contract, consisting of, but not limited to, the following:  

a. Maintain maximum permissible construction equipment noise levels 

at 15 m (50 feet) (dBA): 

MATERIALS HANDLING 

CONCRETE MIXERS 75 

CONCRETE PUMPS 75 

CRANES 75 

JACK HAMMERS 75 

ROCK DRILLS 80 

PNEUMATIC TOOLS 80 

SAWS 75 

VIBRATORS 75 
 

b. Use shields or other physical barriers to restrict noise 

transmission.  

c. Provide soundproof housings or enclosures for noise-producing 

machinery.  

d. Use efficient silencers on equipment air intakes. 

e. Use efficient intake and exhaust mufflers on internal combustion 

engines that are maintained so equipment performs below noise 

levels specified.  

f. Line hoppers and storage bins with sound deadening material. 

g. Conduct truck loading, unloading, and hauling operations so that 

noise is kept to a minimum.  

3. Measure sound level for noise exposure due to the construction at 

least once every five successive working days while work is being 

performed above 55 dB(A) noise level. Measure noise exposure at the 

property line or 15 m (50 feet) from the noise source, whichever is 

greater. Measure the sound levels on the A weighing network of a 

General Purpose sound level meter at slow response. To minimize the 

effect of reflective sound waves at buildings, take measurements at 
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900 to 1800 mm (three to six feet) in front of any building face. 

Submit the recorded information to the COR noting any problems and 

the alternatives for mitigating actions.  

E. Restoration of Damaged Property: If any direct or indirect damage is 

done to public or private property resulting from any act, omission, 

neglect, or misconduct, the Contractor shall restore the damaged 

property to a condition equal to that existing before the damage at no 

additional cost to the Government. Repair, rebuild, or restore property 

as directed or make good such damage in an acceptable manner. 

F. Final Clean-up: On completion of project and after removal of all 

debris, rubbish, and temporary construction, Contractor shall leave the 

construction area in a clean condition satisfactory to the COR. Cleaning 

shall include off the station disposal of all items and materials not 

required to be salvaged, as well as all debris and rubbish resulting 

from demolition and new work operations. 

- - - E N D - - - 
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SECTION 01 58 16 
TEMPORARY INTERIOR SIGNAGE 

PART 1 GENERAL 

DESCRIPTION 

A. This section specifies temporary interior signs. 

PART 2 PRODUCTS 

2.1 TEMPORARY SIGNS 

A. Fabricate from 50 Kg (110 pound) mat finish white paper. 

B. Cut to 100 mm (4-inch) wide by 300 mm (12 inch) long size tag. 

C. Punch 3 mm (1/8-inch) diameter hole centered on 100 mm (4-inch) 

dimension of tag. Edge of Hole spaced approximately 13 mm (1/2-inch) 

from one end on tag. 

D. Reinforce hole on both sides with gummed cloth washer or other suitable 

material capable of preventing tie pulling through paper edge. 

E. Ties: Steel wire 0.3 mm (0.0120-inch) thick, attach to tag with twist 

tie, leaving 150 mm (6-inch) long free ends. 

PART 3 EXECUTION 

3.1 INSTALLATION 

A. Install temporary signs attached to room door frame or room door knob, 

lever, or pull for doors on corridor openings. 

B. Mark on signs with felt tip marker having approximately 3 mm (1/8-inch) 

wide stroke for clearly legible numbers or letters. 

C. Identify room with numbers as designated on floor plans. 

3.2 LOCATION 

A. Install on doors that have room, corridor, and space numbers shown. 

B. Doors that do not require signs are as follows: 

1. Corridor barrier doors (cross-corridor) in corridor with same number. 

2. Folding doors or partitions. 

3. Toilet or bathroom doors within and between rooms. 

4. Communicating doors in partitions between rooms with corridor 

entrance doors. 

5. Closet doors within rooms. 

C. Replace missing, damaged, or illegible signs. 

- - - E N D - - - 
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SECTION 01 74 19 
CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition waste. 

B. Waste disposal in landfills shall be minimized to the greatest extent 

possible. Of the inevitable waste that is generated, as much of the 

waste material as economically feasible shall be salvaged, recycled or 

reused. 

C. Contractor shall use all reasonable means to divert construction and 

demolition waste from landfills and incinerators, and facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementation. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reuse or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shall be diverted from 

landfills: 

1. Inerts (eg, concrete, masonry and asphalt). 

2. Clean dimensional wood and palette wood. 

3. Green waste (biodegradable landscaping materials). 

4. Engineered wood products (plywood, particle board and I-joists, 

etc). 

5. Metal products (eg, steel, wire, beverage containers, copper, etc). 

6. Cardboard, paper and packaging. 

7. Plastics (eg, ABS, PVC). 

8. Carpet and/or pad. 

9. Gypsum board. 

10. Insulation. 

11. Paint. 

12. Fluorescent lamps. 

1.2 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Section 01 00 00, GENERAL REQUIREMENTS. 

C. Lead Paint: Section 02 83 33.13, LEAD BASED PAINT REMOVAL AND DISPOSAL. 
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1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste management when sizing, 

cutting and installing building products. Processes shall be employed 

to ensure the generation of as little waste as possible. Construction 

/Demolition waste includes products of the following: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-hazardous building 

construction and demolition waste set forth herein. Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedures to recycle 

construction and demolition waste to a minimum of 50 percent. 

D. Contractor shall be responsible for implementation of any special 

programs involving rebates or similar incentives related to recycling. 

Any revenues or savings obtained from salvage or recycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the intended use to the 

extent required by local, state, federal regulations. The Whole 

Building Design Guide website http://www.cwm.wbdg.org provides a 

Construction Waste Management Database that contains information on 

companies that haul, collect, and process recyclable debris from 

construction projects. 

F. Contractor shall assign a specific area to facilitate separation of 

materials for reuse, salvage, recycling, and return. Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 

http://www.cwm.wbdg.org/
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G. Contractor shall provide on-site instructions and supervision of 

separation, handling, salvaging, recycling, reuse and return methods to 

be used by all parties during waste generating stages. 

H. Record on daily reports any problems in complying with laws, 

regulations and ordinances with corrective action taken. 

1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non-hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition operations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alterations, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building in such a way as to 

preserve the usefulness of its materials and components. 

E. Disposal: Acceptance of solid wastes at a legally operating facility 

for the purpose of land filling (includes Class III landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than inert fill or other 

disposal facility, to which inert materials are taken for the purpose 

of filling an excavation, shoring or other soil engineering operation. 

G. Inert Fill: A facility that can legally accept inert waste, such as 

asphalt and concrete exclusively for the purpose of disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resources including, but not 

limited to, soil and concrete that does not contain hazardous waste or 

soluble pollutants at concentrations in excess of water-quality 

objectives established by a regional water board, and does not contain 

significant quantities of decomposable solid resources. 

I. Mixed Debris: Loads that include commingled recyclable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resource processing facility 

that accepts loads of mixed construction and demolition debris for the 

purpose of recovering re-usable and recyclable materials and disposing 

non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a valid permit to collect 

and transport solid wastes from individuals or businesses for the 

purpose of recycling or disposal. 
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L. Recycling: The process of sorting, cleansing, treating, and 

reconstituting materials for the purpose of using the altered form in 

the manufacture of a new product. Recycling does not include burning, 

incinerating or thermally destroying solid waste. 

1. On-site Recycling – Materials that are sorted and processed on site 

for use in an altered state in the work, i.e. concrete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a location and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legally accept materials for 

the purpose of processing the materials into an altered form for the 

manufacture of new products. Depending on the types of materials 

accepted and operating procedures, a recycling facility may or may not 

be required to have a solid waste facilities permit or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in the same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused products to vendors for 

credit. 

P. Salvage: To remove waste materials from the site for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are sorted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designated as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally accept solid waste for 

the purpose of temporarily storing the materials for re-loading onto 

other trucks and transporting them to a landfill for disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES, furnish the following: 

B. Prepare and submit to the COTR a written demolition debris management 

plan. The plan shall include, but not be limited to, the following 

information: 

1. Procedures to be used for debris management. 

2. Techniques to be used to minimize waste generation. 

3. Analysis of the estimated job site waste to be generated: 
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a. List of each material and quantity to be salvaged, reused, 

recycled. 

b. List of each material and quantity proposed to be taken to a 

landfill. 

4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protection where 

applicable. 

b. Off site: Transportation means and destination. Include list of 

materials. 

1) Description of materials to be site-separated and self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected by designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse and recycling 

facilities or sites. 

d. The names and locations of trash disposal landfill facilities or 

sites. 

e. Documentation that the facilities or sites are approved to 

receive the materials. 

C. Designated Manager responsible for instructing personnel, supervising, 

documenting and administer over meetings relevant to the Waste 

Management Plan. 

D. Monthly summary of construction and demolition debris diversion and 

disposal, quantifying all materials generated at the work site and 

disposed of or diverted from disposal through recycling. 

1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced by the basic designation 

only. In the event that criteria requirements conflict, the most 

stringent requirements shall be met. 

B. U.S. Green Building Council (USGBC): 

LEED Green Building Rating System for New Construction 

1.7 RECORDS 

 Maintain records to document the quantity of waste generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incineration. Records shall 

be kept in accordance with the LEED Reference Guide and LEED Template.  
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PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvaged, recycled, reused. 

B. List of each material and quantity proposed to be taken to a landfill. 

C. Material tracking data:  Receiving parties, dates removed, 

transportation costs, weight tickets, tipping fees, manifests, 

invoices, net total costs or savings. 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and storage areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage areas so that recyclable 

materials are separated from trash and can be transported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, disposed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting and disposing of 

materials that cannot be delivered to a source-separated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with state and federal 

regulations. 

B. Construction or demolition materials with no practical reuse or that 

cannot be salvaged or recycled shall be disposed of at a landfill or 

incinerator. 

3.3 REPORT  

A. With each application for progress payment, submit a summary of 

construction and demolition debris diversion and disposal including 

beginning and ending dates of period covered. 

B. Quantify all materials diverted from landfill disposal through salvage 

or recycling during the period with the receiving parties, dates 

removed, transportation costs, weight tickets, manifests, invoices. 

Include the net total costs or savings for each salvaged or recycled 

material. 

C. Quantify all materials disposed of during the period with the receiving 

parties, dates removed, transportation costs, weight tickets, tipping 

fees, manifests, invoices. Include the net total costs for each 

disposal. 
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SECTION 01 91 00 

GENERAL COMMISSIONING REQUIREMENTS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS shall form the 

basis of the construction phase commissioning process and procedures.  

The Commissioning Agent shall add, modify, and refine the commissioning 

procedures, as approved by the Department of Veterans Affairs (VA), to 

suit field conditions and actual manufacturer's equipment, incorporate 

test data and procedure results, and provide detailed scheduling for 

all commissioning tasks. 

B. Various sections of the project specifications require equipment 

startup, testing, and adjusting services. Requirements for startup, 

testing, and adjusting services specified in the Division 7, Division 

21, Division 22, Division 23, Division 26, Division 27 and Division 28 

series sections of these specifications are intended to be provided in 

coordination with the commissioning services and are not intended to 

duplicate services. The Contractor shall coordinate the work required 

by individual specification sections with the commissioning services 

requirements specified herein.  

C. Where individual testing, adjusting, or related services are required 

in the project specifications and not specifically required by this 

commissioning requirements specification, the specified services shall 

be provided and copies of documentation, as required by those 

specifications shall be submitted to the VA and the Commissioning Agent 

to be indexed for future reference.  

D. Where training or educational services for VA are required and 

specified in other sections of the specifications, including but not 

limited to Division 7, Division 8, Division 21, Division 22, Division 

23, Division 26, Division 27, and Division 28 series sections of the 

specification, these services are intended to be provided in addition 

to the training and educational services specified herein. 

E. Commissioning is a systematic process of verifying that the building 

systems perform interactively according to the construction documents 

and the VA’s operational needs. The commissioning process shall 

encompass and coordinate the system documentation, equipment startup, 

control system calibration, testing and balancing, performance testing 
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and training. Commissioning during the construction and post-occupancy 

phases is intended to achieve the following specific objectives 

according to the contract documents: 

1. Verify that the applicable equipment and systems are installed in 

accordance with the contact documents and according to the 

manufacturer's recommendations. 

2. Verify and document proper integrated performance of equipment and 

systems. 

3. Verify that Operations & Maintenance documentation is complete. 

4. Verify that all components requiring servicing can be accessed, 

serviced and removed without disturbing nearby components including 

ducts, piping, cabling or wiring. 

5. Verify that the VA’s operating personnel are adequately trained to 

enable them to operate, monitor, adjust, maintain, and repair 

building systems in an effective and energy-efficient manner. 

6. Document the successful achievement of the commissioning objectives 

listed above. 

F. The commissioning process does not take away from or reduce the 

responsibility of the Contractor to provide a finished and fully 

functioning product. 

G. The Commissioning Agent, both the firm and individual designated as the 

Commissioning Agent, shall be certified by at least one of the 

following entities:  the National Environmental Balancing Bureau 

(NEBB), the Associated Air Balance Council Commissioning Group (AABC), 

and the Building Commissioning Association (BCA).  Certification(s) 

shall be valid and active.  Proof of certification(s) shall be 

submitted to the Contracting Officer and the COR three (3) calendar 

days after the Notice to Proceed. 

1.2 CONTRACTUAL RELATIONSHIPS 

A. For this construction project, the Department of Veterans Affairs 

contracts with a Contractor to provide construction services.  The 

contracts are administered by the VA Contracting Officer and the 

Contracting Officer’s Representative (COR).  On this project, the 

authority to modify the contract in any way is strictly limited to the 

authority of the Contracting Officer and the COR.   

B. In this structure, only two contract parties are recognized and 

communications on contractual issues are strictly limited to VA COR and 

the Contractor.  It is the practice of the VA to require that 
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communications between other parties to the contracts (Subcontractors 

and Vendors) be conducted through the COR and Contractor.  It is also 

the practice of the VA that communications between other parties of the 

project (Commissioning Agent and Architect/Engineer) be conducted 

through the COR.   

C. Whole Building Commissioning is a process that relies upon frequent and 

direct communications, as well as collaboration between all parties to 

the construction process.  By its nature, a high level of communication 

and cooperation between the Commissioning Agent and all other parties 

(Architects, Engineers, Subcontractors, Vendors, third party testing 

agencies, etc) is essential to the success of the Commissioning 

effort.   

D. With these fundamental practices in mind, the commissioning process 

described herein has been developed to recognize that, in the execution 

of the Commissioning Process, the Commissioning Agent must develop 

effective methods to communicate with every member of the construction 

team involved in delivering commissioned systems while simultaneously 

respecting the exclusive contract authority of the Contracting Officer 

and COR.   Thus, the procedures outlined in this specification must be 

executed within the following limitations: 

1. No communications (verbal or written) from the Commissioning Agent 

shall be deemed to constitute direction that modifies the terms of 

any contract between the Department of Veterans Affairs and the 

Contractor. 

2. Commissioning Issues identified by the Commissioning Agent will be 

delivered to the COR and copied to the designated Commissioning 

Representatives for the Contractor and subcontractors on the 

Commissioning Team for information only in order to expedite the 

communication process.  These issues must be understood as the 

professional opinion of the Commissioning Agent and as suggestions 

for resolution.   

3. In the event that any Commissioning Issues and suggested resolutions 

are deemed by the COR to require either an official interpretation 

of the construction documents or require a modification of the 

contract documents, the Contracting Officer or COR will issue an 

official directive to this effect. 

4. All parties to the Commissioning Process shall be individually 

responsible for alerting the COR of any issues that they deem to 
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constitute a potential contract change prior to acting on these 

issues.  

5. Authority for resolution or modification of design and construction 

issues rests solely with the Contracting Officer or COR, with 

appropriate technical guidance from the Architect/Engineer and/or 

Commissioning Agent. 

1.3 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 22 08 00 COMMISSIONING OF PLUMBING SYSTEMS. 

C. Section 23 08 00 COMMISSIONING OF HVAC SYSTEMS. 

D. Section 26 08 00 COMMISSIONING OF ELECTRICAL SYSTEMS. 

E. Section 27 08 00 COMMISSIONING OF COMMUNICATIONS SYSTEMS. 

F. Section 28 08 00 COMMISSIONING OF ELECTRONIC SAFETY AND SECURITY 

SYSTEMS. 

1.4 SUMMARY 

A. This Section includes general requirements that apply to implementation 

of commissioning without regard to systems, subsystems, and equipment 

being commissioned. 

B. The commissioning activities have been developed to support the VA 

requirements to meet guidelines for Federal Leadership in 

Environmental, Energy, and Economic Performance.   

1.5 DEFINITIONS 

A. Architect:  Includes Architect identified in the Contract for 

Construction between the Department of Veterans Affairs and Contractor, 

plus consultant/design professionals responsible for design of fire 

suppression, plumbing, HVAC, controls for HVAC systems, electrical, 

communications, electronic safety and security, as well as other 

related systems. 

B. CxA:  Commissioning Agent. 

C. Commissioning Plan: a document that is an overall plan that outlines 

the commissioning process, commissioning team responsibilities, 

schedule for commissioning activities, and commissioning documents. 

D. Commissioning Issue: a condition in the installation or function of a 

component, piece of equipment or system that affects the system 

operations, maintenance, and/or repair. 

E. Commissioning Observation: a condition in the installation or function 

of a component, piece of equipment or system that may not be in 

compliance with the Contract Documents, or may not be in compliance 
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with the manufacturer’s installation instruction, or may not be in 

compliance with generally accepted industry standards.   

F. Systems Functional Performance Test: a test, or tests, of the dynamic 

function and operation of equipment and systems using manual (direct 

observation) or monitoring methods. Systems Functional Performance 

Testing is the dynamic testing of systems (rather than just components) 

under full operation (e.g., the chiller pump is tested interactively 

with the chiller functions to see if the pump ramps up and down to 

maintain the differential pressure setpoint).  Systems are tested under 

various modes, such as during low cooling or heating loads, high loads, 

component failures, unoccupied, varying outside air temperatures, fire 

alarm, power failure, etc.  The systems are run through all the control 

system’s sequences of operation and components are verified to be 

responding as the sequences state. Traditional air or water test and 

balancing (TAB) is not Systems Functional Performance Testing, in the 

commissioning sense of the word.  TAB’s primary work is setting up the 

system flows and pressures as specified, while System Functional 

Performance Testing is verifying that the system has already been set 

up properly and is functioning in accordance with the Construction 

Documents. The Commissioning Agent develops the Systems Functional 

Performance Test Procedures in a sequential written form, coordinates, 

witnesses, and documents the actual testing.  Systems Functional 

Performance Testing is performed by the Contractor.  Systems Functional 

Performance Tests are performed after startups, control systems are 

complete and operational, TAB functions and Pre-Functional Checklists 

are complete. 

G. System:  A system is defined as the entire set of components, 

equipment, and subsystems which must be coordinated to work together 

during normal operation to produce results for which the system is 

designed. For example, air conditioning supply air is only one 

component of an entire system which provides comfort conditions for a 

building. Other related components are return air, exhaust air, steam 

supply, chilled water supply, refrigerant supply, hot water supply, 

controls and electrical service, etc. Another example of a system which 

involves several components of different disciplines is a boiler 

installation. Efficient and acceptable boiler operation depends upon 

the coordination and proper operation of the fuel supply, combustion 
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air, controls, steam, feedwater supply, condensate return and other 

related components. 

H. Pre-Functional Checklist: a list of items provided by the Commissioning 

Agent to the Contractor that require inspection and elementary 

component tests conducted to verify proper installation of equipment. 

Pre-Functional Checklists are primarily static inspections and 

procedures to prepare the equipment or system for initial operation 

(e.g., belt tension, oil levels OK, labels affixed, gages in place, 

sensors calibrated, etc.).  However, some Pre-Functional Checklist 

items entail simple testing of the function of a component, a piece of 

equipment or system (such as measuring the voltage imbalance on a 

three-phase pump motor of a chiller system).  The term “Pre-Functional” 

refers to before Systems Functional Performance Testing.  Pre-

Functional Checklists augment and are combined with the manufacturer’s 

startup checklist and the Contractor’s Quality Control checklists. 

I. Seasonal Functional Performance Testing: a test or tests that are 

deferred until the system will experience conditions closer to their 

design conditions. 

J. VA: Includes the Contracting Officer, COR, or other authorized 

representative of the Department of Veterans Affairs.   

K. TAB: Testing, Adjusting, and Balancing. 

1.6 SYSTEMS TO BE COMMISSIONED 

A. Commissioning of a system or systems specified for this project is part 

of the construction process. Documentation and testing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel, is required in cooperation with the VA and the Commissioning 

Agent.  

B. The following systems will be commissioned as part of this project: 

1. HVAC (Division 23) 

a. Air Handling Systems (Fans, motors, Variable Speed Drives, 

cooling coils and control valves, heating coils and control 

valves, filters, dampers, safeties such as smoke detectors or 

freezestats and damper end switches, controls, gages, and 

vibration isolation). 

b. Heating Hot Water Systems (Boilers, controls, instrumentation and 

gages, flues, heating water pumps and motors, Variable Speed 

Drives, mixing valves). 
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c. Condensate Return Systems (Condensate receivers and transfer 

pumps, motors, controls, pump alternator, alarms and 

instrumentation, deaerators, boiler feed pumps and motors, 

safeties). 

d. Chilled Water Systems (Chilled water pumps and motors, Variable 

Speed Drives, chiller motor/compressor, controls, instrumentation 

and safeties, isolation valves, blending valves, side stream 

water cleaners/scrubbers/filters).  

e. Direct Digital Control System (BACnet or similar Local Area 

Network (LAN), Operator Work Station hardware and software, 

building controller hardware and software, terminal unit 

controller hardware and software, all sequences of operation, 

system accuracy and response time). 

f. Computer Room Air Conditioning Systems (CRAC units – including 

fans, motors, Variable Speed Drives, cooling coils and control 

valves, heating coils and control valves, humidifiers, 

compressors and liquid-cooled condensers, filters, safeties,  

controls, gages, vibration isolation, condensate pumps, 

water/leak detection system and alarms, and shunt trip shut 

down). 

2. Electrical (Division 26) 

a. Normal Power Distribution Systems (Grounding tests, coordination 

study review, major circuit breaker settings, meters and gages, 

and controls). 

b. Life Safety Power Distribution Systems Grounding tests, 

coordination study review, major circuit breaker settings, meters 

and gages, and controls). 

c. Critical Power Distribution Systems Grounding tests, coordination 

study review, major circuit breaker settings, meters and gages, 

and controls). 

d. Lighting Controls (Control system hardware and software, scene 

settings, zone settings, occupancy sensor interface, and 

unoccupied cycle control). 

e. Uninterruptible Power Supply Systems and UPS Power Distribution 

Systems (Battery chargers, static and dynamic power generators – 

i.e. inverters, MG sets, metering and controls, system power 

displays, and distribution panel circuit breakers). 

3. Communications (Division 27) 
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a. Facility Telecommunications and Data Distribution Systems. 

b. Public Address and Mass Notification Systems (Amplifiers and 

head-end hardware, speaker volume, and background noise – i.e. 

hiss or similar interference). 

c. Healthcare Intercommunications and Program Systems (Local 

stations, system hardware and software, and notification 

signals). 

4. Electronic Safety and Security (Division 28) 

a. Fire Detection and Alarm (Master panel and software, addressable 

units – i.e. pull stations, flow detectors, hear detectors, etc., 

controls and alarm functions, horns/bells/door releases and other 

output devices, and fire command center functions – stairwell 

communications, stairwell pressurization fan start, mechanical 

systems shutdowns). 

1.7 COMMISSIONING TEAM 

A. Members Appointed by Contractor:   

1. Contractor:  The designated person, company, or entity that plans, 

schedules and coordinates the commissioning activities for the 

construction team.   

2. Contractor’s Commissioning Representative(s):  Individual(s), each 

having authority to act on behalf of the entity he or she 

represents, explicitly organized to implement the commissioning 

process through coordinated actions.  The commissioning team shall 

consist of, but not be limited to, representatives of Contractor, 

including Project Superintendent and subcontractors, installers, 

suppliers, and specialists deemed appropriate by the Department of 

Veterans Affairs (VA) and Commissioning Agent. 

B. Members Appointed by VA: 

1. Commissioning Agent:  The designated person, company, or entity that 

plans, schedules, and coordinates the commissioning team to 

implement the commissioning process.  The VA will engage the CxA 

under a separate contract. 

2. Representatives of the facility user and operation and maintenance 

personnel. 

3. Architect and engineering design professionals. 

1.8 VA'S COMMISSIONING RESPONSIBILITIES 

A. Appoint an individual, company or firm to act as the Commissioning 

Agent.   
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B. Assign operation and maintenance personnel and schedule them to 

participate in commissioning team activities including, but not limited 

to, the following: 

1. Coordination meetings. 

2. Training in operation and maintenance of systems, subsystems, and 

equipment. 

3. Testing meetings. 

4. Witness and assist in Systems Functional Performance Testing. 

5. Demonstration of operation of systems, subsystems, and equipment. 

C. Provide the Construction Documents, prepared by Architect and approved 

by VA, to the Commissioning Agent and for use in managing the 

commissioning process, developing the commissioning plan, systems 

manuals, and reviewing the operation and maintenance training plan. 

1.9 CONTRACTOR'S COMMISSIONING RESPONSIBILITIES 

A. The Contractor shall assign a Commissioning Manager to manage 

commissioning activities of the Contractor, and subcontractors.  

B. The Contractor shall ensure that the commissioning responsibilities 

outlined in these specifications are included in all subcontracts and 

that subcontractors comply with the requirements of these 

specifications. 

C. The Contractor shall ensure that each installing subcontractor shall 

assign representatives with expertise and authority to act on behalf of 

the subcontractor and schedule them to participate in and perform 

commissioning team activities including, but not limited to, the 

following: 

1. Participate in commissioning coordination meetings. 

2. Conduct operation and maintenance training sessions in accordance 

with approved training plans. 

3. Verify that Work is complete and systems are operational according 

to the Contract Documents, including calibration of instrumentation 

and controls. 

4. Evaluate commissioning issues and commissioning observations 

identified in the Commissioning Issues Log, field reports, test 

reports or other commissioning documents. In collaboration with 

entity responsible for system and equipment installation, recommend 

corrective action. 

5. Review and comment on commissioning documentation. 
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6. Participate in meetings to coordinate Systems Functional Performance 

Testing. 

7. Provide schedule for operation and maintenance data submittals, 

equipment startup, and testing to Commissioning Agent for 

incorporation into the commissioning plan.   

8. Provide information to the Commissioning Agent for developing 

commissioning plan. 

9. Participate in training sessions for VA's operation and maintenance 

personnel. 

10. Provide technicians who are familiar with the construction and 

operation of installed systems and who shall develop specific test 

procedures to conduct Systems Functional Performance Testing of 

installed systems. 

1.10 COMMISSIONING AGENT’S RESPONSIBILITIES 

A. Organize and lead the commissioning team. 

B. Prepare the commissioning plan.  See Paragraph 1.11-A of this 

specification Section for further information.    

C. Review and comment on selected submittals from the Contractor for 

general conformance with the Construction Documents.  Review and 

comment on the ability to test and operate the system and/or equipment, 

including providing gages, controls and other components required to 

operate, maintain, and test the system.  Review and comment on 

performance expectations of systems and equipment and interfaces 

between systems relating to the Construction Documents. 

D. At the beginning of the construction phase, conduct an initial 

construction phase coordination meeting for the purpose of reviewing 

the commissioning activities and establishing tentative schedules for 

operation and maintenance submittals; operation and maintenance 

training sessions; TAB Work; Pre-Functional Checklists, Systems 

Functional Performance Testing; and project completion. 

E. Convene commissioning team meetings for the purpose of coordination, 

communication, and conflict resolution; discuss status of the 

commissioning processes.  Responsibilities include arranging for 

facilities, preparing agenda and attendance lists, and notifying 

participants.  The Commissioning Agent shall prepare and distribute 

minutes to commissioning team members and attendees within five 

workdays of the commissioning meeting. 
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F. Observe construction and report progress, observations and issues.    

Observe systems and equipment installation for adequate accessibility 

for maintenance and component replacement or repair, and for general 

conformance with the Construction Documents. 

G. Prepare Project specific Pre-Functional Checklists and Systems 

Functional Performance Test procedures. 

H. Coordinate Systems Functional Performance Testing schedule with the 

Contractor. 

I. Witness selected systems startups. 

J. Verify selected Pre-Functional Checklists completed and submitted by 

the Contractor. 

K. Witness and document Systems Functional Performance Testing. 

L. Compile test data, inspection reports, and certificates and include 

them in the systems manual and commissioning report. 

M. Review and comment on operation and maintenance (O&M) documentation and 

systems manual outline for compliance with the Contract Documents.  

Operation and maintenance documentation requirements are specified in 

Paragraph 1.25, Section 01 00 00 GENERAL REQUIREMENTS. 

N. Review operation and maintenance training program developed by the 

Contractor.  Verify training plans provide qualified instructors to 

conduct operation and maintenance training. 

O. Prepare commissioning Field Observation Reports. 

P. Prepare the Final Commissioning Report. 

Q. Return to the site at 10 months into the 12 month warranty period and 

review with facility staff the current building operation and the 

condition of outstanding issues related to the original and seasonal 

Systems Functional Performance Testing. Also interview facility staff 

and identify problems or concerns they have operating the building as 

originally intended. Make suggestions for improvements and for 

recording these changes in the O&M manuals. Identify areas that may 

come under warranty or under the original construction contract. Assist 

facility staff in developing reports, documents and requests for 

services to remedy outstanding problems. 

R. Assemble the final commissioning documentation, including the Final 

Commissioning Report and Addendum to the Final Commissioning Report. 
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1.11 COMMISSIONING DOCUMENTATION 

A. Commissioning Agent’s Certification(s):  Commissioning Agent shall 

submit evidence of valid and current certification(s), as required in 

Section 1.1(G), to the Contracting Officer. 

B. Commissioning Plan:  A document, prepared by Commissioning Agent, that 

outlines the schedule, allocation of resources, and documentation 

requirements of the commissioning process, and shall include, but is 

not limited, to the following: 

1. Plan for delivery and review of submittals, systems manuals, and 

other documents and reports.  Identification of the relationship of 

these documents to other functions and a detailed description of 

submittals that are required to support the commissioning processes.  

Submittal dates shall include the latest date approved submittals 

must be received without adversely affecting commissioning plan. 

2. Description of the organization, layout, and content of 

commissioning documentation (including systems manual) and a 

detailed description of documents to be provided along with 

identification of responsible parties. 

3. Identification of systems and equipment to be commissioned. 

4. Schedule of Commissioning Coordination meetings. 

5. Identification of items that must be completed before the next 

operation can proceed. 

6. Description of responsibilities of commissioning team members. 

7. Description of observations to be made. 

8. Description of requirements for operation and maintenance training. 

9. Schedule for commissioning activities with dates coordinated with 

overall construction schedule. 

10. Process and schedule for documenting changes on a continuous basis 

to appear in Project Record Documents. 

11. Process and schedule for completing prestart and startup checklists 

for systems, subsystems, and equipment to be verified and tested. 

12. Preliminary Systems Functional Performance Test procedures.   

C. Systems Functional Performance Test Procedures:  The Commissioning 

Agent will develop Systems Functional Performance Test Procedures for 

each system to be commissioned, including subsystems, or equipment and 

interfaces or interlocks with other systems.  Systems Functional 

Performance Test Procedures will include a separate entry, with space 

for comments, for each item to be tested.  Preliminary Systems 
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Functional Performance Test Procedures will be provided to the VA, 

Architect/Engineer, and Contractor for review and comment.  The Systems 

Performance Test Procedure will include test procedures for each mode 

of operation and provide space to indicate whether the mode under test 

responded as required.  Each System Functional Performance Test 

procedure, regardless of system, subsystem, or equipment being tested, 

shall include, but not be limited to, the following: 

1. Name and identification code of tested system. 

2. Test number. 

3. Time and date of test. 

4. Indication of whether the record is for a first test or retest 

following correction of a problem or issue. 

5. Dated signatures of the person performing test and of the witness, 

if applicable. 

6. Individuals present for test. 

7. Observations and Issues. 

8. Issue number, if any, generated as the result of test. 

D. Pre-Functional Checklists:  The Commissioning Agent will prepare Pre-

Functional Checklists.  Pre-Functional Checklists shall be completed 

and signed by the Contractor, verifying that systems, subsystems, 

equipment, and associated controls are ready for testing.  The 

Commissioning Agent will spot check Pre-Functional Checklists to verify 

accuracy and readiness for testing.  Inaccurate or incomplete Pre-

Functional Checklists shall be returned to the Contractor for 

correction and resubmission. 

E. Test and Inspection Reports:  The Commissioning Agent will record test 

data, observations, and measurements on Systems Functional Performance 

Test Procedure.  The report will also include recommendation for system 

acceptance or non-acceptance.  Photographs, forms, and other means 

appropriate for the application shall be included with data.  

Commissioning Agent Will compile test and inspection reports and test 

and inspection certificates and include them in systems manual and 

commissioning report. 

F. Corrective Action Documents:  The Commissioning Agent will document 

corrective action taken for systems and equipment that fail tests.  The 

documentation will include any required modifications to systems and 

equipment and/or revisions to test procedures, if any.  The 

Commissioning Agent will witness and document any retesting of systems 
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and/or equipment requiring corrective action and document retest 

results. Contractor shall bear all costs for additional fees incurred 

by the Commissioning Contractor at the start of the 3rd witness/document 

for any system. 

G. Commissioning Issues Log:  The Commissioning Agent will prepare and 

maintain Commissioning Issues Log that describes Commissioning Issues 

and Commissioning Observations that are identified during the 

Commissioning process.  These observations and issues include, but are 

not limited to, those that are at variance with the Contract Documents.  

The Commissioning Issues Log will identify and track issues as they are 

encountered, the party responsible for resolution, progress toward 

resolution, and document how the issue was resolved.  The Master 

Commissioning Issues Log will also track the status of unresolved 

issues. 

1. Creating an Commissioning Issues Log Entry: 

a. Identify the issue with unique numeric or alphanumeric identifier 

by which the issue may be tracked. 

b. Assign a descriptive title for the issue. 

c. Identify date and time of the issue. 

d. Identify test number of test being performed at the time of the 

observation, if applicable, for cross reference. 

e. Identify system, subsystem, and equipment to which the issue 

applies. 

f. Identify location of system, subsystem, and equipment. 

g. Include information that may be helpful in diagnosing or 

evaluating the issue. 

h. Note recommended corrective action. 

i. Identify commissioning team member responsible for corrective 

action. 

j. Identify expected date of correction. 

k. Identify person that identified the issue. 

2. Documenting Issue Resolution: 

a. Log date correction is completed or the issue is resolved. 

b. Describe corrective action or resolution taken.  Include 

description of diagnostic steps taken to determine root cause of 

the issue, if any. 

c. Identify changes to the Contract Documents that may require 

action. 
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d. State that correction was completed and system, subsystem, and 

equipment are ready for retest, if applicable. 

e. Identify person(s) who corrected or resolved the issue. 

f. Identify person(s) verifying the issue resolution. 

H. Final Commissioning Report:  The Commissioning Agent will document 

results of the commissioning process, including unresolved issues, and 

performance of systems, subsystems, and equipment.  The Commissioning 

Report will indicate whether systems, subsystems, and equipment have 

been properly installed and are performing according to the Contract 

Documents.  This report will be used by the Department of Veterans 

Affairs when determining that systems will be accepted.  This report 

will be used to evaluate systems, subsystems, and equipment and will 

serve as a future reference document during VA occupancy and operation.  

It shall describe components and performance that exceed requirements 

of the Contract Documents and those that do not meet requirements of 

the Contract Documents.  The commissioning report will include, but is 

not limited to, the following: 

1. Lists and explanations of substitutions; compromises; variances with 

the Contract Documents; record of conditions; and, if appropriate, 

recommendations for resolution.  Design Narrative documentation 

maintained by the Commissioning Agent. 

2. Commissioning plan. 

3. Pre-Functional Checklists completed by the Contractor, with 

annotation of the Commissioning Agent review and spot check. 

4. Systems Functional Performance Test Procedures, with annotation of 

test results and test completion.   

5. Commissioning Issues Log. 

6. Listing of deferred and off season test(s) not performed, including 

the schedule for their completion. 

I. Addendum to Final Commissioning Report:  The Commissioning Agent will 

prepare an Addendum to the Final Commissioning Report near the end of 

the Warranty Period.  The Addendum will indicate whether systems, 

subsystems, and equipment are complete and continue to perform 

according to the Contract Documents.  The Addendum to the Final 

Commissioning Report shall include, but is not limited to, the 

following: 

1. Documentation of deferred and off season test(s) results.  
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2. Completed Systems Functional Performance Test Procedures for off 

season test(s).  

3. Documentation that unresolved system performance issues have been 

resolved. 

4. Updated Commissioning Issues Log, including status of unresolved 

issues. 

5. Identification of potential Warranty Claims to be corrected by the 

Contractor.  

J. Systems Manual:  The Commissioning Agent will gather required 

information and compile the Systems Manual.  The Systems Manual will 

include, but is not limited to, the following: 

1. Design Narrative, including system narratives, schematics, single-

line diagrams, flow diagrams, equipment schedules, and changes made 

throughout the Project. 

2. Reference to Final Commissioning Plan. 

3. Reference to Final Commissioning Report. 

4. Approved Operation and Maintenance Data as submitted by the 

Contractor. 

1.12 SUBMITTALS 

A. Preliminary Commissioning Plan Submittal:  The Commissioning Agent has 

prepared a Preliminary Commissioning Plan based on the final 

Construction Documents.  The Preliminary Commissioning Plan is included 

as an Appendix to this specification section.  The Preliminary 

Commissioning Plan is provided for information only.  It contains 

preliminary information about the following commissioning activities: 

1. The Commissioning Team: A list of commissioning team members by 

organization. 

2. Systems to be commissioned.  A detailed list of systems to be 

commissioned for the project.  This list also provides preliminary 

information on systems/equipment submittals to be reviewed by the 

Commissioning Agent; preliminary information on Pre-Functional 

Checklists that are to be completed; preliminary information on 

Systems Performance Testing, including information on testing sample 

size (where authorized by the VA).  

3. Commissioning Team Roles and Responsibilities: Preliminary roles and 

responsibilities for each Commissioning Team member. 
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4. Commissioning Documents: A preliminary list of commissioning-related 

documents, include identification of the parties responsible for 

preparation, review, approval, and action on each document. 

5. Commissioning Activities Schedule:  Identification of Commissioning 

Activities, including Systems Functional Testing, the expected 

duration and predecessors for the activity.  

6. Pre-Functional Checklists:  Preliminary Pre-Functional Checklists 

for equipment, components, subsystems, and systems to be 

commissioned.  These Preliminary Pre-Functional Checklists provide 

guidance on the level of detailed information the Contractor shall 

include on the final submission. 

7. Systems Functional Performance Test Procedures:  Preliminary step-

by-step System Functional Performance Test Procedures to be used 

during Systems Functional Performance Testing.  These Preliminary 

Systems Functional Performance procedures provide information on the 

level of testing rigor, and the level of Contractor support required 

during performance of system’s testing.    

B. Final Commissioning Plan Submittal:  Based on the Final Construction 

Documents and the Contractor’s project team, the Commissioning Agent 

will prepare the Final Commissioning Plan as described in this section.  

The Commissioning Agent will submit three hard copies and three sets of 

electronic files of Final Commissioning Plan.  The Contractor shall 

review the Commissioning Plan and provide any comments to the VA.  The 

Commissioning Agent will incorporate review comments into the Final 

Commissioning Plan as directed by the VA.   

C. Systems Functional Performance Test Procedure:  The Commissioning Agent 

will submit preliminary Systems Functional Performance Test Procedures 

to the Contractor, and the VA for review and comment.  The Contractor 

shall return review comments to the VA and the Commissioning Agent.  

The VA will also return review comments to the Commissioning Agent. The 

Commissioning Agent will incorporate review comments into the Final 

Systems Functional Test Procedures to be used in Systems Functional 

Performance Testing.   

D. Pre-Functional Checklists:  The Commissioning Agent will submit Pre-

Functional Checklists to be completed by the Contractor. 

E. Test and Inspection Reports:  The Commissioning Agent will submit test 

and inspection reports to the VA with copies to the Contractor and the 

Architect/Engineer. 
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F. Corrective Action Documents:  The Commissioning Agent will submit 

corrective action documents to the VA COR with copies to the Contractor 

and Architect.   

G. Preliminary Commissioning Report Submittal:  The Commissioning Agent 

will submit three electronic copies of the preliminary commissioning 

report.  One electronic copy, with review comments, will be returned to 

the Commissioning Agent for preparation of the final submittal. 

H. Final Commissioning Report Submittal:  The Commissioning Agent will 

submit four sets of electronically formatted information of the final 

commissioning report to the VA.  The final submittal will incorporate 

comments as directed by the VA.   

I. Data for Commissioning: 

1. The Commissioning Agent will request in writing from the Contractor 

specific information needed about each piece of commissioned 

equipment or system to fulfill requirements of the Commissioning 

Plan. 

2. The Commissioning Agent may request further documentation as is 

necessary for the commissioning process or to support other VA data 

collection requirements, including Construction Operations Building 

Information Exchange (COBIE), Building Information Modeling (BIM), 

etc. 

1.13 COMMISSIONING PROCESS 

A. The Commissioning Agent will be responsible for the overall management 

of the commissioning process as well as coordinating scheduling of 

commissioning tasks with the VA and the Contractor.  As directed by the 

VA, the Contractor shall incorporate Commissioning tasks, including, 

but not limited to, Systems Functional Performance Testing (including 

predecessors) with the Master Construction Schedule. 

B. Within 30 days of contract award, the Contractor shall designate a 

specific individual as the Commissioning Manager (CM) to manage and 

lead the commissioning effort on behalf of the Contractor. The 

Commissioning Manager shall be the single point of contact and 

communications for all commissioning related services by the 

Contractor. 

C. Within 30 days of contract award, the Contractor shall ensure that each 

subcontractor designates specific individuals as Commissioning 

Representatives (CR) to be responsible for commissioning related tasks. 

The Contractor shall ensure the designated Commissioning 
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Representatives participate in the commissioning process as team 

members providing commissioning testing services, equipment operation, 

adjustments, and corrections if necessary. The Contractor shall ensure 

that all Commissioning Representatives shall have sufficient authority 

to direct their respective staff to provide the services required, and 

to speak on behalf of their organizations in all commissioning related 

contractual matters. 

1.14 QUALITY ASSURANCE 

A. Instructor Qualifications: Factory authorized service representatives 

shall be experienced in training, operation, and maintenance procedures 

for installed systems, subsystems, and equipment. 

B. Test Equipment Calibration:  The Contractor shall comply with test 

equipment manufacturer's calibration procedures and intervals.  

Recalibrate test instruments immediately whenever instruments have been 

repaired following damage or dropping.  Affix calibration tags to test 

instruments.  Instruments shall have been calibrated within six months 

prior to use. 

1.15 COORDINATION 

A. Management:  The Commissioning Agent will coordinate the commissioning 

activities with the VA and Contractor.  The Commissioning Agent will 

submit commissioning documents and information to the VA. All 

commissioning team members shall work together to fulfill their 

contracted responsibilities and meet the objectives of the contract 

documents. 

B. Scheduling:  The Contractor will work with the Commissioning Agent and 

the VA to incorporate the commissioning activities into the 

construction schedule. The Commissioning Agent will provide sufficient 

information on commissioning activities to allow the Contractor and the 

VA to schedule commissioning activities. All parties shall address 

scheduling issues and make necessary notifications in a timely manner 

in order to expedite the project and the commissioning process.  The 

Contractor shall update the Master Construction as directed by the VA.  

C. Initial Schedule of Commissioning Events:  The Commissioning Agent will 

provide the initial schedule of primary commissioning events in the 

Commissioning Plan and at the commissioning coordination meetings. The 

Commissioning Plan will provide a format for this schedule. As 

construction progresses, more detailed schedules will be developed by 

the Contractor with information from the Commissioning Agent.  
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D. Commissioning Coordinating Meetings:  The Commissioning Agent will 

conduct periodic Commissioning Coordination Meetings of the 

commissioning team to review status of commissioning activities, to 

discuss scheduling conflicts, and to discuss upcoming commissioning 

process activities. 

E. Pretesting Meetings:  The Commissioning Agent will conduct pretest 

meetings of the commissioning team to review startup reports, Pre-

Functional Checklist results, Systems Functional Performance Testing 

procedures, testing personnel and instrumentation requirements.   

F. Systems Functional Performance Testing Coordination:  The Contractor 

shall coordinate testing activities to accommodate required quality 

assurance and control services with a minimum of delay and to avoid 

necessity of removing and replacing construction to accommodate testing 

and inspecting.  The Contractor shall coordinate the schedule times for 

tests, inspections, obtaining samples, and similar activities. 

PART 2 - PRODUCTS 

2.1 TEST EQUIPMENT 

A. The Contractor shall provide all standard and specialized testing 

equipment required to perform Systems Functional Performance Testing.  

Test equipment required for Systems Functional Performance Testing will 

be identified in the detailed System Functional Performance Test 

Procedure prepared by the Commissioning Agent. 

B. Data logging equipment and software required to test equipment shall be 

provided by the Contractor.  

C. All testing equipment shall be of sufficient quality and accuracy to 

test and/or measure system performance with the tolerances specified in 

the Specifications. If not otherwise noted, the following minimum 

requirements apply: Temperature sensors and digital thermometers shall 

have a certified calibration within the past year to an accuracy of 0.5o 

C (1.0o F) and a resolution of + or - 0.1o C (0.2o F). Pressure sensors 

shall have an accuracy of + or - 2.0% of the value range being measured 

(not full range of meter) and have been calibrated within the last 

year. All equipment shall be calibrated according to the manufacturer's 

recommended intervals and when dropped or damaged. Calibration tags 

shall be affixed or certificates readily available. 
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PART 3 - EXECUTION 

3.1 STARTUP, INITIAL CHECKOUT, AND PRE-FUNCTIONAL CHECKLISTS  

A. The following procedures shall apply to all equipment and systems to be 

commissioned, according to Part 1, Systems to Be Commissioned. 

1. Pre-Functional Checklists are important to ensure that the equipment 

and systems are hooked up and operational. These ensure that Systems 

Functional Performance Testing may proceed without unnecessary 

delays. Each system to be commissioned shall have a full Pre-

Functional Checklist completed by the Contractor prior to Systems 

Functional Performance Testing. No sampling strategies are used.  

a. The Pre-Functional Checklist will identify the trades responsible 

for completing the checklist.  The Contractor shall ensure the 

appropriate trades complete the checklists. 

b. The Commissioning Agent will review completed Pre-Functional 

Checklists and field-verify the accuracy of the completed 

checklist using sampling techniques.   

2. Startup and Initial Checkout Plan:  The Contractor shall develop 

detailed startup plans for all equipment. The primary role of the 

Contractor in this process is to ensure that there is written 

documentation that each of the manufacturer recommended procedures 

have been completed. Parties responsible for startup shall be 

identified in the Startup Plan and in the checklist forms. 

a. The Contractor shall develop the full startup plan by combining 

(or adding to) the checklists with the manufacturer's detailed 

startup and checkout procedures from the O&M manual data and the 

field checkout sheets normally used by the Contractor. The plan 

shall include checklists and procedures with specific boxes or 

lines for recording and documenting the checking and inspections 

of each procedure and a summary statement with a signature block 

at the end of the plan. 

b. The full startup plan shall at a minimum consist of the following 

items: 

1) The Pre-Functional Checklists. 

2) The manufacturer's standard written startup procedures copied 

from the installation manuals with check boxes by each 

procedure and a signature block added by hand at the end. 

3) The manufacturer's normally used field checkout sheets. 
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a) The Commissioning Agent will submit the full startup plan 

to the VA and Contractor for review.  Final approval will 

be by the VA.  

b) The Contractor shall review and evaluate the procedures and 

the format for documenting them, noting any procedures that 

need to be revised or added. 

3. Sensor and Actuator Calibration 

a. All field installed temperature, relative humidity, CO2 and 

pressure sensors and gages, and all actuators (dampers and 

valves) on all equipment shall be calibrated using the methods 

described in Division 21, Division 22, Division 23, Division 26, 

Division 27, and Division 28 specifications. 

b. All procedures used shall be fully documented on the Pre-

Functional Checklists or other suitable forms, clearly 

referencing the procedures followed and written documentation of 

initial, intermediate and final results. 

4. Execution of Equipment Startup 

a. Four weeks prior to equipment startup, the Contractor shall 

schedule startup and checkout with the VA and Commissioning 

Agent. The performance of the startup and checkout shall be 

directed and executed by the Contractor. 

b. The Commissioning Agent will observe the startup procedures for 

selected pieces of primary equipment. 

c. The Contractor shall execute startup and provide the VA and 

Commissioning Agent with a signed and dated copy of the completed 

startup checklists, and contractor tests. 

d. Only individuals that have direct knowledge and witnessed that a 

line item task on the Startup Checklist was actually performed 

shall initial or check that item off. It is not acceptable for 

witnessing supervisors to fill out these forms. 

3.2 DEFICIENCIES, NONCONFORMANCE, AND APPROVAL IN CHECKLISTS AND STARTUP  

A. The Contractor shall clearly list any outstanding items of the initial 

startup and Pre-Functional Checklist procedures that were not completed 

successfully, at the bottom of the procedures form or on an attached 

sheet. The procedures form and any outstanding deficiencies shall be 

provided to the VA and the Commissioning Agent within two days of 

completion. 
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B. The Commissioning Agent will review the report and submit comments to 

the VA. The Commissioning Agent will work with the Contractor to 

correct and verify deficiencies or uncompleted items. The Commissioning 

Agent will involve the VA and others as necessary. The Contractor shall 

correct all areas that are noncompliant or incomplete in the checklists 

in a timely manner, and shall notify the VA and Commissioning Agent as 

soon as outstanding items have been corrected.  The Contractor shall 

submit an updated startup report and a Statement of Correction on the 

original noncompliance report. When satisfactorily completed, the 

Commissioning Agent will recommend approval of the checklists and 

startup of each system to the VA.  

C. The Contractor shall be responsible for resolution of deficiencies as 

directed the VA.  

3.3 PHASED COMMISSIONING 

A. The project may require startup and initial checkout to be executed in 

phases. This phasing shall be planned and scheduled in a coordination 

meeting of the VA, Commissioning Agent, and the Contractor. Results 

will be added to the master construction schedule and the commissioning 

schedule. 

3.4 TRENDING AND ALARMS 

A. Trending is a method of testing as a standalone method or to augment 

manual testing. The Contractor shall trend any and all points of the 

system or systems at intervals specified below.  

B. Alarms are a means to notify the system operator that abnormal 

conditions are present in the system.  Alarms shall be structured into 

three tiers – Critical, Priority, and Maintenance. 

1. Critical alarms are intended to be alarms that require the immediate 

attention of and action by the Operator.  These alarms shall be 

displayed on the Operator Workstation in a popup style window that 

is graphically linked to the associated unit's graphical display.  

The popup style window shall be displayed on top of any active 

window within the screen, including non DDC system software. 

2. Priority level alarms are to be printed to a printer which is 

connected to the Operator’s Work Station located within the 

engineer’s office.  Additionally Priority level alarms shall be able 

to be monitored and viewed through an active alarm application.  

Priority level alarms are alarms which shall require reaction from 
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the operator or maintenance personnel within a normal work shift, 

and not immediate action.   

3. Maintenance alarms are intended to be minor issues which would 

require examination by maintenance personnel within the following 

shift.  These alarms shall be generated in a scheduled report 

automatically by the DDC system at the start of each shift.  The 

generated maintenance report will be printed to a printer located 

within the engineer’s office.   

C. The Contractor shall provide a wireless internet network in the 

building for use during controls programming, checkout, and 

commissioning. This network will allow project team members to more 

effectively program, view, manipulate and test control devices while 

being in the same room as the controlled device. 

D. The Contractor shall provide graphical trending through the DDC control 

system of systems being commissioned. Trending requirements are 

indicated below and included with the Systems Functional Performance 

Test Procedures. Trending shall occur before, during and after Systems 

Functional Performance Testing. The Contractor shall be responsible for 

producing graphical representations of the trended DDC points that show 

each system operating properly during steady state conditions as well 

as during the System Functional Testing. These graphical reports shall 

be submitted to the COR and Commissioning Agent for review and analysis 

before, during dynamic operation, and after Systems Functional 

Performance Testing. The Contractor shall provide, but not limited to, 

the following trend requirements and trend submissions: 

1. Pre-testing, Testing, and Post-testing – Trend reports of trend logs 

and graphical trend plots are required as defined by the 

Commissioning Agent. The trend log points, sampling rate, graphical 

plot configuration, and duration will be dictated by the 

Commissioning Agent. At any time during the Commissioning Process 

the Commissioning Agent may recommend changes to aspects of trending 

as deemed necessary for proper system analysis. The Contractor shall 

implement any changes as directed by the COR. Any pre-test trend 

analysis comments generated by the Commissioning Team should be 

addressed and resolved by the Contractor, as directed by the COR, 

prior to the execution of Systems Functional Performance Testing.  

2. Dynamic plotting – The Contractor shall also provide dynamic 

plotting during Systems Functional Performance testing at frequent 
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intervals for points determined by the Systems Functional 

Performance Test Procedure. The graphical plots will be formatted 

and plotted at durations listed in the Systems Functional 

Performance Test Procedure. 

3. Graphical plotting - The graphical plots shall be provided with a 

dual y-axis allowing 15 or more trend points (series) plotted 

simultaneously on the graph with each series in distinct color. The 

plots will further require title, axis naming, legend etc. all 

described by the Systems Functional Performance Test Procedure. If 

this cannot be sufficiently accomplished directly in the Direct 

Digital Control System then it is the responsibility of the 

Contractor to plot these trend logs in Microsoft Excel.  

4. The following tables indicate the points to be trended and alarmed 

by system.  The Operational Trend Duration column indicates the 

trend duration for normal operations.  The Testing Trend Duration 

column indicates the trend duration prior to Systems Functional 

Performance Testing and again after Systems Functional Performance 

Testing.  The Type column indicates point type: AI = Analog Input, 

AO = Analog Output, DI = Digital Input, DO = Digital Output, Calc = 

Calculated Point.  In the Trend Interval Column, COV = Change of 

Value. The Alarm Type indicates the alarm priority; C = Critical, P 

= Priority, and M = Maintenance.  The Alarm Range column indicates 

when the point is considered in the alarm state.  The Alarm Delay 

column indicates the length of time the point must remain in an 

alarm state before the alarm is recorded in the DDC.  The intent is 

to allow minor, short-duration events to be corrected by the DDC 

system prior to recording an alarm.   

Dual-Path Air Handling Unit Trending and Alarms 

Point Type Trend 
Interval 

Opera-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay 

OA Tempera-
ture AI 15 Min 24 hours 3 days N/A   

RA Tempera-
ture AI 15 Min 24 hours 3 days N/A   

RA Humidity AI 15 Min 24 hours 3 days P >60% RH 
10 
min 

Mixed Air 
Temp AI None None None N/A   
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Dual-Path Air Handling Unit Trending and Alarms 

Point Type Trend 
Interval 

Opera-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay 

SA Temp AI 15 Min 24 hours 3 days C ±5°F 
from SP 

10 
min 

Supply Fan 
Speed AI 15 Min 24 hours 3 days N/A   

Return Fan 
Speed AI 15 Min 24 hours 3 days N/A   

OA Pre-Filter 
Status 

AI None None None N/A   

After Filter 
Status 

AI None None None N/A   

SA Flow AI 15 Min 24 hours 3 days C ±10% 
from SP 

10 
min 

OA Supply 
Temp AI 15 Min 24 hours 3 days P ±5°F 

from SP 
10 
min 

RA Supply 
Temp AI 15 Min 24 hours 3 days N/A   

SA CHW Valve 
Position AI 15 Min 24 hours 3 days N/A   

SA HW Valve 
Position 

AI 15 Min 24 hours 3 days N/A   

OA Flow AI 15 Min 24 hours 3 days P ±10% 
from SP 

5 min 

RA Flow AI 15 Min 24 hours 3 days P ±10% 
from SP 

5 min 

Duct Pressure AI 15 Min 24 hours 3 days C ±25% 
from SP 

6 min 

        

Supply Fan 
Status DI COV 24 hours 3 days C 

Status 
<> Com-
mand 

10 
min 

Return Fan 
Status DI COV 24 hours 3 days C 

Status 
<> Com-
mand 

10 
Min 

High Static 
Status DI COV 24 hours 3 days P True 1 min 

Fire Alarm 
Status DI COV 24 hours 3 days C True 5 min 

Freeze Stat 
Level 1 

DI COV 24 hours 3 days C True 10 
min 

Freeze Stat 
Level 2 

DI COV 24 hours 3 days C True 5 min 

Freeze Stat 
Level 3 

DI COV 24 hours 3 days P True 1 min 

Fire/Smoke 
Damper Status 

DI COV 24 hours 3 days P Closed 1 min 

Emergency AHU 
Shutdown DI COV 24 hours 3 days P True 1 min 
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Dual-Path Air Handling Unit Trending and Alarms 

Point Type Trend 
Interval 

Opera-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay 

High Static 
Alarm 

DI COV 24 hours 3 days C True 10 
min 

Power Failure DI COV 24 hours 3 days P True 1 min 

        
Supply Fan 
Speed AO 15 Min 24 hours 3 days N/A   

Return Fan 
Speed AO 15 Min 24 hours 3 days N/A   

SA CHW Valve 
Position AO 15 Min 24 hours 3 days N/A   

SA HW Valve 
Position AO 15 Min 24 hours 3 days N/A   

        
Supply Fan 
S/S 

DO COV 24 hours 3 days N/A   

Return Fan 
S/S 

DO COV 24 hours 3 days N/A   

Fire/Smoke 
Dampers 

DO COV 24 hours 3 days N/A   

Exhaust Fan 
S/S 

DO COV 24 hours 3 days N/A   

Exhaust Fan 
S/S DO COV 24 hours 3 days N/A   

Exhaust Fan 
S/S DO COV 24 hours 3 days N/A   

        

AHU Energy Calc 1 Hour 30 day N/A N/A   

 
       

 

Terminal Unit (VAV, CAV, etc.) Trending and Alarms 

Point Type Trend 
Interval 

Opera-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay 

Space Temper-
ature AI 15 Min 12 hours 3 days P ±5°F 

from SP 
10 
min 

Air Flow AI 15 Min 12 hours 3 days P ±5°F 
from SP 

10 
min 

SA Tempera-
ture AI 15 Min 12 hours 3 days P ±5°F 

from SP 
10 
min 

Local Set-
point AI 15 Min 12 hours 3 days M ±10°F 

from SP 
60 
min 
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Terminal Unit (VAV, CAV, etc.) Trending and Alarms 

Point Type Trend 
Interval 

Opera-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay 

     
   

Unoccupied 
Override DI COV 12 hours 3 days M N/A 

12 
Hours 

        
Damper Posi-
tion AO 15 

Minutes 12 hours 3 days N/A   

Heating coil 
Valve Posi-
tion 

AO 15 
Minutes 12 hours 3 days N/A   

 

Steam and Condensate Pumps Trending and Alarms 

Point Type Trend 
Interval 

Opera-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay 

Condensate 
Pump Run 
Hours 

AI 15 
Minutes 12 hours 3 days N/A   

Water Meter 
(GPM) 

AI 15 
Minutes 

12 hours 3 days N/A   

Electric Me-
ter (KW/H) AI 

15 
Minutes 12 hours 3 days N/A   

        
High Water 
Level Alarm DI COV 12 hours 3 days C True 5 Min 

        
Condensate 
Pump 
Start/Stop 

DO COV 12 hours 3 days P 
Status 
<> Com-
mand 

10 
min 

 

Hydronic Hot Water Trending and Alarms 

Point Type Trend 
Interval 

Opera-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay 

System HWS 
Temperature AI 15 min 12 hours 3 days C ±5°F 

from SP 
10 
Min 

System HWR 
Temperature AI 15 min 12 hours 3 days M ±15°F 

from SP 
300 
Min 
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Hydronic Hot Water Trending and Alarms 

Point Type Trend 
Interval 

Opera-
tional 
Trend 

Duration 

Testing 
Trend 

Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay 

System Flow 
(GPM) 

AI 15 min 12 hours 3 days N/A   

System Dif-
ferential 
Pressure 

AI 15 min 12 hours 3 days P ±10% 
from SP 

8 Min 

    3 days    

HW Pump 1 
Status DI COV 12 Hours 3 days C 

Status 
<> Com-
mand 

30 
min 

        
HW Pump 1 VFD 
Speed AO 15 Min 12 Hours 3 days N/A   

        
HW Pump 1 
Start/Stop DO COV 12 Hours 3 days N/A   

HWR #1 Valve DO COV 12 Hours 3 days N/A   
 

E. The Contractor shall provide the following information prior to Systems 

Functional Performance Testing. Any documentation that is modified 

after submission shall be recorded and resubmitted to the COR and 

Commissioning Agent.   

1. Point-to-Point checkout documentation; 

2. Sensor field calibration documentation including system name, 

sensor/point name, measured value, DDC value, and Correction Factor.   

3. A sensor calibration table listing the referencing the location of 

procedures to following in the O&M manuals, and the frequency at 

which calibration should be performed for all sensors, separated by 

system, subsystem, and type. The calibration requirements shall be 

submitted both in the O&M manuals and separately in a standalone 

document containing all sensors for inclusion in the commissioning 

documentation. The following table is a sample that can be used as a 

template for submission.  

SYSTEM 

Sensor Calibration 
Frequency 

O&M Calibration Procedure 
Reference 

Discharge air 
temperature Once a year Volume I Section D.3.aa 

Discharge static 
pressure Every 6 months Volume II Section A.1.c 
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4. Loop tuning documentation and constants for each loop of the 

building systems. The documentation shall be submitted in outline or 

table separated by system, control type (e.g. heating valve 

temperature control); proportional, integral and derivative 

constants, interval (and bias if used) for each loop. The following 

table is a sample that can be used as a template for submission. 

 

AIR HANDLING UNIT AHU-1 
Control 

Reference 
Proportional 

Constant 
Integral 
Constant 

Derivative 
Constant 

Interval 

Heating Valve 
Output 

1000 20 10 2 sec. 

 

3.5 SYSTEMS FUNCTIONAL PERFORMANCE TESTING 

A. This paragraph applies to Systems Functional Performance Testing of 

systems for all referenced specification Divisions. 

B. Objectives and Scope:  The objective of Systems Functional Performance 

Testing is to demonstrate that each system is operating according to 

the Contract Documents. Systems Functional Performance Testing 

facilitates bringing the systems from a state of substantial completion 

to full dynamic operation. Additionally, during the testing process, 

areas of noncompliant performance are identified and corrected, thereby 

improving the operation and functioning of the systems. In general, 

each system shall be operated through all modes of operation (seasonal, 

occupied, unoccupied, warm-up, cool-down, part- and full-load, fire 

alarm and emergency power) where there is a specified system response. 

The Contractor shall verify each sequence in the sequences of 

operation. Proper responses to such modes and conditions as power 

failure, freeze condition, low oil pressure, no flow, equipment 

failure, etc. shall also be tested. 

C. Development of Systems Functional Performance Test Procedures:  Before 

Systems Functional Performance Test procedures are written, the 

Contractor shall submit all requested documentation and a current list 

of change orders affecting equipment or systems, including an updated 

points list, program code, control sequences and parameters. Using the 

testing parameters and requirements found in the Contract Documents and 

approved submittals and shop drawings, the Commissioning Agent will 

develop specific Systems Functional Test Procedures to verify and 

document proper operation of each piece of equipment and system to be 
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commissioned. The Contractor shall assist the Commissioning Agent in 

developing the Systems Functional Performance Test procedures as 

requested by the Commissioning Agent i.e. by answering questions about 

equipment, operation, sequences, etc.  Prior to execution, the 

Commissioning Agent will provide a copy of the Systems Functional 

Performance Test procedures to the VA, the Architect/Engineer, and the 

Contractor, who shall review the tests for feasibility, safety, 

equipment and warranty protection. 

D. Purpose of Test Procedures:  The purpose of each specific Systems 

Functional Performance Test is to verify and document compliance with 

the stated criteria of acceptance given on the test form. 

Representative test formats and examples are found in the Commissioning 

Plan for this project. (The Commissioning Plan is issued as a separate 

document and is available for review.)  The test procedure forms 

developed by the Commissioning Agent will include, but not be limited 

to, the following information: 

1. System and equipment or component name(s) 

2. Equipment location and ID number 

3. Unique test ID number, and reference to unique Pre-Functional 

Checklists and startup documentation, and ID numbers for the piece 

of equipment. 

4. Date 

5. Project name 

6. Participating parties 

7. A copy of the specification section describing the test requirements 

8. A copy of the specific sequence of operations or other specified 

parameters being verified 

9. Formulas used in any calculations 

10. Required pretest field measurements 

11. Instructions for setting up the test. 

12. Special cautions, alarm limits, etc. 

13. Specific step-by-step procedures to execute the test, in a clear, 

sequential and repeatable format 

14. Acceptance criteria of proper performance with a Yes / No check box 

to allow for clearly marking whether or not proper performance of 

each part of the test was achieved. 

15. A section for comments. 
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16. Signatures and date block for the Commissioning Agent.  A place for 

the Contractor to initial to signify attendance at the test. 

E. Test Methods:  Systems Functional Performance Testing shall be achieved 

by manual testing (i.e. persons manipulate the equipment and observe 

performance) and/or by monitoring the performance and analyzing the 

results using the control system's trend log capabilities or by 

standalone data loggers. The Contractor and Commissioning Agent shall 

determine which method is most appropriate for tests that do not have a 

method specified. 

1. Simulated Conditions:  Simulating conditions (not by an overwritten 

value) shall be allowed, although timing the testing to experience 

actual conditions is encouraged wherever practical. 

2. Overwritten Values:  Overwriting sensor values to simulate a 

condition, such as overwriting the outside air temperature reading 

in a control system to be something other than it really is, shall 

be allowed, but shall be used with caution and avoided when 

possible. Such testing methods often can only test a part of a 

system, as the interactions and responses of other systems will be 

erroneous or not applicable. Simulating a condition is preferable. 

e.g., for the above case, by heating the outside air sensor with a 

hair blower rather than overwriting the value or by altering the 

appropriate setpoint to see the desired response. Before simulating 

conditions or overwriting values, sensors, transducers and devices 

shall have been calibrated. 

3. Simulated Signals:  Using a signal generator which creates a 

simulated signal to test and calibrate transducers and DDC constants 

is generally recommended over using the sensor to act as the signal 

generator via simulated conditions or overwritten values. 

4. Altering Setpoints:  Rather than overwriting sensor values, and when 

simulating conditions is difficult, altering setpoints to test a 

sequence is acceptable. For example, to see the Air Conditioning 

compressor lockout initiate at an outside air temperature below 12 C 

(54 F), when the outside air temperature is above 12 C (54 F), 

temporarily change the lockout setpoint to be 2 C (4 F) above the 

current outside air temperature. 

5. Indirect Indicators:  Relying on indirect indicators for responses 

or performance shall be allowed only after visually and directly 

verifying and documenting, over the range of the tested parameters, 
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that the indirect readings through the control system represent 

actual conditions and responses. Much of this verification shall be 

completed during systems startup and initial checkout. 

F. Setup:  Each function and test shall be performed under conditions that 

simulate actual conditions as closely as is practically possible. The 

Contractor shall provide all necessary materials, system modifications, 

etc. to produce the necessary flows, pressures, temperatures, etc. 

necessary to execute the test according to the specified conditions. At 

completion of the test, the Contractor shall return all affected 

building equipment and systems, due to these temporary modifications, 

to their pretest condition. 

G. Sampling:  No sampling is allowed in completing Pre-Functional 

Checklists. Sampling is allowed for Systems Functional Performance Test 

Procedures execution.  The Commissioning Agent will determine the 

sampling rate.  If at any point, frequent failures are occurring and 

testing is becoming more troubleshooting than verification, the 

Commissioning Agent may stop the testing and require the Contractor to 

perform and document a checkout of the remaining units, prior to 

continuing with Systems Functional Performance Testing of the remaining 

units.  

H. Cost of Retesting:  The cost associated with expanded sample System 

Functional Performance Tests shall be solely the responsibility of the 

Contractor.  Any required retesting by the Contractor shall not be 

considered a justified reason for a claim of delay or for a time 

extension by the Contractor.  Contractor shall also incur costs by the 

Commissioning Agent due to additional tests beyond the 2nd test for each 

system. 

I. Coordination and Scheduling:  The Contractor shall provide a minimum of 

7 days notice to the Commissioning Agent and the VA regarding the 

completion schedule for the Pre-Functional Checklists and startup of 

all equipment and systems. The Commissioning Agent will schedule 

Systems Functional Performance Tests with the Contractor and VA. The 

Commissioning Agent will witness and document the Systems Functional 

Performance Testing of systems. The Contractor shall execute the tests 

in accordance with the Systems Functional Performance Test Procedure. 

J. Testing Prerequisites:  In general, Systems Functional Performance 

Testing will be conducted only after Pre-Functional Checklists have 

been satisfactorily completed. The control system shall be sufficiently 
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tested and approved by the Commissioning Agent and the VA before it is 

used to verify performance of other components or systems. The air 

balancing and water balancing shall be completed before Systems 

Functional Performance Testing of air-related or water-related 

equipment or systems are scheduled. Systems Functional Performance 

Testing will proceed from components to subsystems to systems. When the 

proper performance of all interacting individual systems has been 

achieved, the interface or coordinated responses between systems will 

be checked. 

K. Problem Solving:  The Commissioning Agent will recommend solutions to 

problems found, however the burden of responsibility to solve, correct 

and retest problems is with the Contractor. 

3.6 DOCUMENTATION, NONCONFORMANCE AND APPROVAL OF TESTS 

A. Documentation:  The Commissioning Agent will witness, and document the 

results of all Systems Functional Performance Tests using the specific 

procedural forms developed by the Commissioning Agent for that purpose. 

Prior to testing, the Commissioning Agent will provide these forms to 

the VA and the Contractor for review and approval. The Contractor shall 

include the filled out forms with the O&M manual data. 

B. Nonconformance:  The Commissioning Agent will record the results of the 

Systems Functional Performance Tests on the procedure or test form. All 

items of nonconformance issues will be noted and reported to the VA on 

Commissioning Field Reports and/or the Commissioning Master Issues Log. 

1. Corrections of minor items of noncompliance identified may be made 

during the tests. In such cases, the item of noncompliance and 

resolution shall be documented on the Systems Functional Test 

Procedure. 

2. Every effort shall be made to expedite the systems functional 

Performance Testing process and minimize unnecessary delays, while 

not compromising the integrity of the procedures. However, the 

Commissioning Agent shall not be pressured into overlooking 

noncompliant work or loosening acceptance criteria to satisfy 

scheduling or cost issues, unless there is an overriding reason to 

do so by direction from the VA. 

3. As the Systems Functional Performance Tests progresses and an item 

of noncompliance is identified, the Commissioning Agent shall 

discuss the issue with the Contractor and the VA. 
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4. When there is no dispute on an item of non-compliance, and the 

Contractor accepts responsibility to correct it: 

a. The Commissioning Agent will document the item of noncompliance 

and the Contractor's response and/or intentions.  The Systems 

Functional Performance Test then continues or proceeds to another 

test or sequence. After the day's work is complete, the 

Commissioning Agent will submit a Commissioning Field Report to 

the VA.  The Commissioning Agent will also note items of 

noncompliance and the Contractor’s response in the Master 

Commissioning Issues Log.  The Contractor shall correct the item 

of noncompliance and report completion to the VA and the 

Commissioning Agent.   

b. The need for retesting will be determined by the Commissioning 

Agent.  If retesting is required, the Commissioning Agent and the 

Contractor shall reschedule the test and the test shall be 

repeated. 

5. If there is a dispute about item of noncompliance, regarding whether 

it is an item of noncompliance, or who is responsible: 

a. The item of noncompliance shall be documented on the test form 

with the Contractor's response.  The item of noncompliance with 

the Contractor’s response shall also be reported on a 

Commissioning Field Report and on the Master Commissioning Issues 

Log. 

b. Resolutions shall be made at the lowest management level 

possible. Other parties are brought into the discussions as 

needed. Final interpretive and acceptance authority is with the 

Department of Veterans Affairs. 

c. The Commissioning Agent will document the resolution process. 

d. Once the interpretation and resolution have been decided, the 

Contractor shall correct the item of noncompliance, report it to 

the Commissioning Agent. The requirement for retesting will be 

determined by the Commissioning Agent.  If retesting is required, 

the Commissioning Agent and the Contractor shall reschedule the 

test.  Retesting shall be repeated until satisfactory performance 

is achieved. 

C. Cost of Retesting:  The cost to retest a System Functional Performance 

Test shall be solely the responsibility of the Contractor.  Any 

required retesting by the Contractor shall not be considered a 
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justified reason for a claim of delay or for a time extension by the 

Contractor.  Contractor shall also incur costs by the Commissioning 

Agent due to additional tests beyond the 2nd test for each system. 

D. Failure Due to Manufacturer Defect:  If 10%, or three, whichever is 

greater, of identical pieces (size alone does not constitute a 

difference) of equipment fail to perform in compliance with the 

Contract Documents (mechanically or substantively) due to manufacturing 

defect, not allowing it to meet its submitted performance 

specifications, all identical units may be considered unacceptable by 

the VA. In such case, the Contractor shall provide the VA with the 

following: 

1. Within one week of notification from the VA, the Contractor shall 

examine all other identical units making a record of the findings. 

The findings shall be provided to the VA within two weeks of the 

original notice. 

2. Within two weeks of the original notification, the Contractor shall 

provide a signed and dated, written explanation of the problem, 

cause of failures, etc. and all proposed solutions which shall 

include full equipment submittals. The proposed solutions shall not 

significantly exceed the specification requirements of the original 

installation. 

3. The VA shall determine whether a replacement of all identical units 

or a repair is acceptable. 

4. Two examples of the proposed solution shall be installed by the 

Contractor and the VA shall be allowed to test the installations for 

up to one week, upon which the VA will decide whether to accept the 

solution. 

5. Upon acceptance, the Contractor shall replace or repair all 

identical items, at their expense and extend the warranty 

accordingly, if the original equipment warranty had begun. The 

replacement/repair work shall proceed with reasonable speed 

beginning within one week from when parts can be obtained. 

E. Approval: The Commissioning Agent will note each satisfactorily 

demonstrated function on the test form. Formal approval of the Systems 

Functional Performance Test shall be made later after review by the 

Commissioning Agent and by the VA. The Commissioning Agent will 

evaluate each test and report to the VA using a standard form. The VA 
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will give final approval on each test using the same form, and provide 

signed copies to the Commissioning Agent and the Contractor. 

3.7 DEFERRED TESTING 

A. Unforeseen Deferred Systems Functional Performance Tests:  If any 

Systems Functional Performance Test cannot be completed due to the 

building structure, required occupancy condition or other conditions, 

execution of the Systems Functional Performance Testing may be delayed 

upon approval of the VA. These Systems Functional Performance Tests 

shall be conducted in the same manner as the seasonal tests as soon as 

possible. Services of the Contractor to conduct these unforeseen 

Deferred Systems Functional Performance Tests shall be negotiated 

between the VA and the Contractor. 

B. Deferred Seasonal Testing:  Deferred Seasonal Systems Functional 

Performance Tests are those that must be deferred until weather 

conditions are closer to the systems design parameters.  The 

Commissioning Agent will review systems parameters and recommend which 

Systems Functional Performance Tests should be deferred until weather 

conditions more closely match systems parameters.  The Contractor shall 

review and comment on the proposed schedule for Deferred Seasonal 

Testing.  The VA will review and approve the schedule for Deferred 

Seasonal Testing.  Deferred Seasonal Systems Functional Performances 

Tests shall be witnessed and documented by the Commissioning Agent.  

Deferred Seasonal Systems Functional Performance Tests shall be 

executed by the Contractor in accordance with these specifications.   

3.8 OPERATION AND MAINTENANCE TRAINING REQUIREMENTS 

A. Training Preparation Conference:  Before operation and maintenance 

training, the Commissioning Agent will convene a training preparation 

conference to include VA's COR, VA’s Operations and Maintenance 

personnel, and the Contractor.  The purpose of this conference will be 

to discuss and plan for Training and Demonstration of VA Operations and 

Maintenance personnel. 

B. The Contractor shall provide training and demonstration as required by 

other Division 21, Division 22, Division 23, Division 26, Division 27, 

Division 28, and Division 31 sections.  The Training and Demonstration 

shall include, but is not limited to, the following: 

1. Review the Contract Documents. 

2. Review installed systems, subsystems, and equipment. 

3. Review instructor qualifications. 
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4. Review instructional methods and procedures. 

5. Review training module outlines and contents. 

6. Review course materials (including operation and maintenance 

manuals). 

7. Review and discuss locations and other facilities required for 

instruction. 

8. Review and finalize training schedule and verify availability of 

educational materials, instructors, audiovisual equipment, and 

facilities needed to avoid delays. 

9. For instruction that must occur outside, review weather and 

forecasted weather conditions and procedures to follow if conditions 

are unfavorable. 

C. Training Module Submittals:  The Contractor shall submit the following 

information to the VA and the Commissioning Agent: 

1. Instruction Program:  Submit two copies of outline of instructional 

program for demonstration and training, including a schedule of 

proposed dates, times, length of instruction time, and instructors' 

names for each training module.  Include learning objective and 

outline for each training module.  At completion of training, submit 

two complete training manuals for VA's use. 

2. Qualification Data:  Submit qualifications for facilitator and/or 

instructor. 

3. Attendance Record:  For each training module, submit list of 

participants and length of instruction time. 

4. Evaluations:  For each participant and for each training module, 

submit results and documentation of performance-based test. 

5. Demonstration and Training Videotapes:  Submit two copies within 

seven days of end of each training module. 

a. Identification:  On each copy, provide an applied label with the 

following information: 

1) Name of Project. 

2) Name and address of photographer 

3) Name of Contractor. 

4) Date videotape was recorded. 

5) Description of vantage point, indicating location, direction 

(by compass point), and elevation or story of construction. 

6. Transcript:  Prepared on 8-1/2-by-11-inch paper, punched and bound 

in heavy-duty, 3-ring, vinyl-covered binders.  Mark appropriate 
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identification on front and spine of each binder.  Include a cover 

sheet with same label information as the corresponding videotape.  

Include name of Project and date of videotape on each page. 

D. QUALITY ASSURANCE 

1. Facilitator Qualifications:  A firm or individual experienced in 

training or educating maintenance personnel in a training program 

similar in content and extent to that indicated for this Project, 

and whose work has resulted in training or education with a record 

of successful learning performance. 

2. Instructor Qualifications:  A factory authorized service 

representative, complying with requirements in Division 01 Section 

"Quality Requirements," experienced in operation and maintenance 

procedures and training. 

3. Photographer Qualifications:  A professional photographer who is 

experienced photographing construction projects. 

E. COORDINATION 

1. Coordinate instruction schedule with VA's operations.  Adjust 

schedule as required to minimize disrupting VA's operations. 

2. Coordinate instructors, including providing notification of dates, 

times, length of instruction time, and course content. 

3. Coordinate content of training modules with content of approved 

emergency, operation, and maintenance manuals.  Do not submit 

instruction program until operation and maintenance data has been 

reviewed and approved by the VA. 

F. INSTRUCTION PROGRAM 

1. Program Structure:  Develop an instruction program that includes 

individual training modules for each system and equipment not part 

of a system, as required by individual Specification Sections, and 

as follows: 

a. Fire protection systems, including fire alarm, fire pumps, and 

fire suppression systems. 

b. Intrusion detection systems. 

c. Conveying systems, including elevators, wheelchair lifts, 

escalators, and automated materials handling systems. 

d. Medical equipment, including medical gas equipment and piping. 

e. Laboratory equipment, including laboratory air and vacuum 

equipment and piping. 
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f. Heat generation, including boilers, feedwater equipment, pumps, 

steam distribution piping, condensate return systems, heating hot 

water heat exchangers, and heating hot water distribution piping. 

g. Refrigeration systems, including chillers, cooling towers, 

condensers, pumps, and distribution piping. 

h. HVAC systems, including air handling equipment, air distribution 

systems, and terminal equipment and devices. 

i.  switchgear, transformers, switchboards, panelboards, 

uninterruptible power supplies, and motor controls. 

j. Packaged engine generators, including synchronizing 

switchgear/switchboards, and transfer switches. 

k. Lighting equipment and controls. 

l. Communication systems, including intercommunication, 

surveillance, nurse call systems, public address, mass 

evacuation, voice and data, and entertainment television 

equipment. 

m. Site utilities including lift stations, condensate pumping and 

return systems, and storm water pumping systems. 

G. Training Modules:  Develop a learning objective and teaching outline 

for each module.  Include a description of specific skills and 

knowledge that participants are expected to master.  For each module, 

include instruction for the following: 

1. Basis of System Design, Operational Requirements, and Criteria:  

Include the following: 

a. System, subsystem, and equipment descriptions. 

b. Performance and design criteria if Contractor is delegated design 

responsibility. 

c. Operating standards. 

d. Regulatory requirements. 

e. Equipment function. 

f. Operating characteristics. 

g. Limiting conditions. 

h. Performance curves. 

2. Documentation:  Review the following items in detail: 

a. Emergency manuals. 

b. Operations manuals. 

c. Maintenance manuals. 

d. Project Record Documents. 
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e. Identification systems. 

f. Warranties and bonds. 

g. Maintenance service agreements and similar continuing 

commitments. 

3. Emergencies:  Include the following, as applicable: 

a. Instructions on meaning of warnings, trouble indications, and 

error messages. 

b. Instructions on stopping. 

c. Shutdown instructions for each type of emergency. 

d. Operating instructions for conditions outside of normal operating 

limits. 

e. Sequences for electric or electronic systems. 

f. Special operating instructions and procedures. 

4. Operations:  Include the following, as applicable: 

a. Startup procedures. 

b. Equipment or system break-in procedures. 

c. Routine and normal operating instructions. 

d. Regulation and control procedures. 

e. Control sequences. 

f. Safety procedures. 

g. Instructions on stopping. 

h. Normal shutdown instructions. 

i. Operating procedures for emergencies. 

j. Operating procedures for system, subsystem, or equipment failure. 

k. Seasonal and weekend operating instructions. 

l. Required sequences for electric or electronic systems. 

m. Special operating instructions and procedures. 

5. Adjustments:  Include the following: 

a. Alignments. 

b. Checking adjustments. 

c. Noise and vibration adjustments. 

d. Economy and efficiency adjustments. 

6. Troubleshooting:  Include the following: 

a. Diagnostic instructions. 

b. Test and inspection procedures. 

7. Maintenance:  Include the following: 

a. Inspection procedures. 

b. Types of cleaning agents to be used and methods of cleaning. 
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c. List of cleaning agents and methods of cleaning detrimental to 

product. 

d. Procedures for routine cleaning 

e. Procedures for preventive maintenance. 

f. Procedures for routine maintenance. 

g. Instruction on use of special tools. 

8. Repairs:  Include the following: 

a. Diagnosis instructions. 

b. Repair instructions. 

c. Disassembly; component removal, repair, and replacement; and 

reassembly instructions. 

d. Instructions for identifying parts and components. 

e. Review of spare parts needed for operation and maintenance. 

H. Training Execution: 

1. Preparation: Assemble educational materials necessary for 

instruction, including documentation and training module.  Assemble 

training modules into a combined training manual.  Set up 

instructional equipment at instruction location. 

2. Instruction:  

a. Facilitator:  Engage a qualified facilitator to prepare 

instruction program and training modules, to coordinate 

instructors, and to coordinate between Contractor and Department 

of Veterans Affairs for number of participants, instruction 

times, and location. 

b. Instructor: Engage qualified instructors to instruct VA's 

personnel to adjust, operate, and maintain systems, subsystems, 

and equipment not part of a system. 

1) The Commissioning Agent will furnish an instructor to describe 

basis of system design, operational requirements, criteria, 

and regulatory requirements. 

2) The VA will furnish an instructor to describe VA's operational 

philosophy. 

3) The VA will furnish the Contractor with names and positions of 

participants. 

3. Scheduling:  Provide instruction at mutually agreed times.  For 

equipment that requires seasonal operation, provide similar 

instruction at start of each season.  Schedule training with the VA 
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and the Commissioning Agent with at least seven days' advance 

notice. 

4. Evaluation:  At conclusion of each training module, assess and 

document each participant's mastery of module by use of an oral, or 

a written, performance-based test. 

5. Cleanup:  Collect used and leftover educational materials and remove 

from Project site.  Remove instructional equipment.  Restore systems 

and equipment to condition existing before initial training use. 

I. Demonstration and Training Recording: 

1. General: Engage a qualified commercial photographer to record 

demonstration and training.  Record each training module separately.  

Include classroom instructions and demonstrations, board diagrams, 

and other visual aids, but not student practice.  At beginning of 

each training module, record each chart containing learning 

objective and lesson outline. 

2. Video Format:  Provide high quality color DVD color on standard size 

DVD disks. 

3. Recording:  Mount camera on tripod before starting recording, unless 

otherwise necessary to show area of demonstration and training.  

Display continuous running time. 

4. Narration:  Describe scenes on videotape by audio narration by 

microphone while demonstration and training is recorded.  Include 

description of items being viewed.  Describe vantage point, 

indicating location, direction (by compass point), and elevation or 

story of construction. 

----- END ----- 
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SECTION 02 41 00 
DEMOLITION 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

A. This section specifies demolition and removal of buildings, portions of 

buildings, utilities, other structures and debris from trash dumps 

shown.  

1.2 RELATED WORK: 

A. Safety Requirements: GENERAL CONDITIONS Article, ACCIDENT PREVENTION. 

B. Disconnecting utility services prior to demolition: Section 01 00 00, 

GENERAL REQUIREMENTS. 

C. Reserved items that are to remain the property of the Government: 

Section 01 00 00, GENERAL REQUIREMENTS. 

D. Asbestos Removal: Section 02 82 11, TRADITIONAL ASBESTOS ABATEMENT. 

E. Lead Paint: Section 02 83 33.13, LEAD-BASED PAINT REMOVAL AND DISPOSAL. 

F. Environmental Protection: Section 01 57 19, TEMPORARY ENVIRONMENTAL 

CONTROLS. 

G. Construction Waste Management: Section 017419 CONSTRUCTION WASTE 

MANAGEMENT. 

H. Infectious Control: Section 01 00 00, GENERAL REQUIREMENTS, Article 1.7, 

INFECTION PREVENTION MEASURES. 

1.3 PROTECTION: 

A. Perform demolition in such manner as to eliminate hazards to persons and 

property; to minimize interference with use of adjacent areas, utilities 

and structures or interruption of use of such utilities; and to provide 

free passage to and from such adjacent areas of structures. Comply with 

requirements of GENERAL CONDITIONS Article, ACCIDENT PREVENTION. 

B. Provide safeguards, including warning signs, barricades, temporary 

fences, warning lights, and other similar items that are required for 

protection of all personnel during demolition and removal operations. 

Comply with requirements of Section 01 00 00, GENERAL REQUIREMENTS, 

Article PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 

UTILITIES AND IMPROVEMENTS.  

C. Provide enclosed dust chutes with control gates from each floor to carry 

debris to truck beds and govern flow of material into truck. Provide 

overhead bridges of tight board or prefabricated metal construction at 

dust chutes to protect persons and property from falling debris. 

D. Prevent spread of flying particles and dust. Sprinkle rubbish and debris 

with water to keep dust to a minimum. Do not use water if it results in 
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hazardous or objectionable condition such as, but not limited to, ice, 

flooding, or pollution. Vacuum and dust the work area daily. 

E. In addition to previously listed fire and safety rules to be observed in 

performance of work, include following: 

1. No wall or part of wall shall be permitted to fall outwardly from 

structures. 

2. Wherever a cutting torch or other equipment that might cause a fire 

is used, provide and maintain fire extinguishers nearby ready for 

immediate use. Instruct all possible users in use of fire 

extinguishers. 

3. Keep hydrants clear and accessible at all times. Prohibit debris from 

accumulating within a radius of 4500 mm (15 feet) of fire hydrants. 

F. Before beginning any demolition work, the Contractor shall survey the 

site and examine the drawings and specifications to determine the extent 

of the work. The contractor shall take necessary precautions to avoid 

damages to existing items to remain in place, to be reused, or to remain 

the property of the Medical Center; any damaged items shall be repaired 

or replaced as approved by the COTR. The Contractor shall coordinate the 

work of this section with all other work and shall construct and 

maintain shoring, bracing, and supports as required. The Contractor 

shall ensure that structural elements are not overloaded and shall be 

responsible for increasing structural supports or adding new supports as 

may be required as a result of any cutting, removal, or demolition work 

performed under this contract. Do not overload structural elements. 

Provide new supports and reinforcement for existing construction 

weakened by demolition or removal works. Repairs, reinforcement, or 

structural replacement must have COTR’s approval.  

G. The work shall comply with the requirements of Section 01 57 19, 

TEMPORARY ENVIRONMENTAL CONTROLS. 

H. The work shall comply with the requirements of Section 01 00 00, GENERAL 

REQUIREMENTS, Article 1.7 INFECTION PREVENTION MEASURES. 

1.4 UTILITY SERVICES: 

A. Demolish and remove outside utility service lines shown to be removed. 

B. Remove abandoned outside utility lines that would interfere with 

installation of new utility lines and new construction. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 DEMOLITION: 

A. Completely demolish and remove structures, including all appurtenances 

related or connected thereto, as noted below: 
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1. As required for installation of new utility service lines. 

B. Debris, including brick, concrete, stone, metals and similar materials 

shall become property of Contractor and shall be disposed of by him 

daily, off the Medical Center to avoid accumulation at the demolition 

site. Materials that cannot be removed daily shall be stored in areas 

specified by the COR.  

C. Remove and legally dispose of all materials, other than earth to remain 

as part of project work, from any trash dumps shown. Materials removed 

shall become property of contractor and shall be disposed of in 

compliance with applicable federal, state or local permits, rules and/or 

regulations. All materials in the indicated trash dump areas, including 

above surrounding grade and extending to a depth of 1500mm (5feet) below 

surrounding grade, shall be included as part of the lump sum 

compensation for the work of this section. Materials that are located 

beneath the surface of the surrounding ground more than 1500 mm (5 

feet), or materials that are discovered to be hazardous, shall be 

handled as unforeseen. The removal of hazardous material shall be 

referred to Hazardous Materials specifications. 

D. Remove existing utilities as indicated or uncovered by work and 

terminate in a manner conforming to the nationally recognized code 

covering the specific utility and approved by the COR. When Utility 

lines are encountered that are not indicated on the drawings, the COR 

shall be notified prior to further work in that area.  

3.2 CLEAN-UP: 

 On completion of work of this section and after removal of all debris, 

leave site in clean condition satisfactory to COR. Clean-up shall 

include off the Medical Center disposal of all items and materials not 

required to remain property of the Government as well as all debris and 

rubbish resulting from demolition operations. 

- - - E N D - - - 
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SECTION 02 82 11 
CLASS I NEGATIVE PRESSURE ENCLOSURE ASBESTOS ABATEMENT SPECIFICATIONS 

PART 1 - GENERAL 

1.1 SUMMARY OF THE WORK 

1.1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, including general and 

supplementary conditions and other Division 01 specifications, shall 

apply to the work of this section. The contract documents show the work 

to be done under the contract and related requirements and conditions 

impacting the project. Related requirements and conditions include 

applicable codes and regulations, notices and permits, existing site 

conditions and restrictions on use of the site, requirements for partial 

owner occupancy during the work, coordination with other work and the 

phasing of the work. In the event the Asbestos Abatement Contractor 

discovers a conflict in the contract documents and/or requirements or 

codes, the conflict must be brought to the immediate attention of the 

Contracting Officer for resolution. Whenever there is a conflict or 

overlap in the requirements, the most stringent shall apply. Any actions 

taken by the Contractor without obtaining guidance from the Contracting 

Officer shall become the sole risk and responsibility of the Asbestos 

Abatement Contractor. All costs incurred due to such action are also the 

responsibility of the Asbestos Abatement Contractor. 

1.1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated quantities of asbestos 

containing materials to be abated. These quantities are for 

informational purposes only and are based on the best information 

available at the time of the specification preparation. The Contractor 

shall satisfy himself as the actual quantities to be abated. Nothing in 

this section may be interpreted as limiting the extent of work otherwise 

required by this contract and related documents. 

B. Removal, clean-up and disposal of asbestos containing materials (ACM) 

and asbestos/waste contaminated elements in an appropriate regulated 

area for the following approximate quantities; 

  

 An estimated total of 80 square feet of 2’x4’ assumed asbestos 

containing lay-in ceiling tiles, comprised of five (5) different 

patterns, from the Sixth Floor room designated as C6-14.  All grid-work 

for the suspended ceiling tile system shall be cleaned and encapsulated 

for disposal as regular construction debris, after all lay-in ceiling 

tiles are removed for disposal as asbestos containing waste.  Start 
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removal of the lay-in ceiling tiles along perimeter walls to the ceiling 

so that any openings in walls and the ceiling above the suspended 

ceiling tile system can be sealed with critical barriers.   

1.1.3 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING. 

B. Section 02 41 00, DEMOLITION. 

C. Division 09, FINISHES 

D. Division 22, PLUMBING. 

E. Section 21 05 11, COMMON WORK RESULTS FOR FIRE SUPPRESSION / Section 22 

05 11, COMMON WORK RESULTS FOR PLUMBING / Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC AND STEAM GENERATION. 

F. Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT INSULATION. 

G. Section 22 05 23, GENERAL-DUTY VALVES FOR PLUMBING PIPING / Section 22 

11 00, FACILITY WATER DISTRIBUTION / Section 22 13 00, FACILITY SANITARY 

SEWERAGE. 

H. Section 23 21 13, HYDRONIC PIPING / Section 23 22 13, STEAM AND 

CONDENSATE HEATING PIPING. 

I. Section 23 31 00, HVAC DUCTS AND CASINGS / Section 23 37 00, AIR OUTLETS 

AND INLETS. 

1.1.4 TASKS 

 The work tasks are summarized briefly as follows: 

A. Pre-abatement activities including pre-abatement meeting(s), 

inspection(s), notifications, permits, submittal approvals, regulated 

area preparations, emergency procedures arrangements, and standard 

operating procedures for asbestos abatement work. 

B. Abatement activities including removal, clean-up and disposal of ACM 

waste, recordkeeping, security, monitoring, and inspections. 

C. Cleaning and decontamination activities including final visual 

inspection, air monitoring and certification of decontamination. 

 
1.1.5 CONTRACTORS USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with the 

VA representative/consultant to facilitate efficient use of buildings 

and areas within buildings. The Contractor shall perform the work in 

accordance with the VA specifications, drawings, phasing plan and in 

compliance with any/all applicable Federal, State and Local regulations 

and requirements. 

B. The Contractor shall use the existing facilities in the building 

strictly within the limits indicated in contract documents as well as 

the approved pre-abatement work plan. Asbestos abatement drawings of 

partially occupied buildings will show the limits of regulated areas; 
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the placement of decontamination facilities; the temporary location of 

bagged waste ACM; the path of transport to outside the building; and the 

temporary waste storage area for each building/regulated area. Any 

variation from the arrangements shown on drawings shall be secured in 

writing from the VA representative through the pre-abatement plan of 

action. The following limitations of use shall apply to existing 

facilities shown on drawings: 

 
1.2 VARIATIONS IN QUANTITY 

 The quantities and locations of ACM as indicated on the drawings and the 

extent of work included in this section are estimated which are limited 

by the physical constraints imposed by occupancy of the buildings. 

Accordingly, minor variations (+/- 5%) in quantities of ACM within the 

regulated area are considered as having no impact on contract price and 

time requirements of this contract. Where additional work is required 

beyond the above variation, the contractor shall provide unit prices for 

newly discovered materials and those prices shall be used for additional 

work required under the contractor. 

 
1.3 STOP ASBESTOS REMOVAL 

 If the Contracting Officer; their field representative; or the VPIH/CIH 

presents a written Stop Asbestos Removal Order, the Contractor/Personnel 

shall immediately stop all asbestos removal and maintain HEPA filtered 

air flow and adequately wet any exposed ACM. The Contractor shall not 

resume any asbestos removal activity until authorized to do so by the 

VA. A stop asbestos removal order may be issued at any time the VA 

determines abatement conditions/activities are not within specification 

requirements. Work stoppage will continue until conditions have been 

corrected to the satisfaction of the VA. Standby time and costs for 

corrective actions will be borne by the Contractor, including the 

industrial hygienist's time. The occurrence of any of the following 

events shall be reported immediately by the Contractor’s competent 

person in writing to the VA representative and shall require the 

Contractor to immediately stop asbestos removal/disturbance activities 

and initiate fiber reduction activities: 

A. =/> 0.01 f/cc outside a regulated area or >0.05 f/cc inside a 

regulated area; 

B. breach/break in regulated area barrier(s); 

C. less than –0.02” WCG pressure in the regulated area; 

D. serious injury/death at the site ;   

E. fire/safety emergency at the site ; 
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F. respiratory protection system failure; 

G. power failure or loss of wetting agent; or 

H. any visible emissions observed outside the regulated area. 

1.4 DEFINITIONS 

1.4.1 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 

all terms used in the contract documents, but are general for the work 

to the extent they are not stated more explicitly in another element of 

the contract documents. Drawings must be recognized as diagrammatic in 

nature and not completely descriptive of the requirements indicated 

therein. 

1.4.2 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-containing 

materials, typically during removal. Includes removal, encapsulation, 

enclosure, demolition and renovation activities related to asbestos. 

 ACE - Asbestos contaminated elements. 

 ACM - Asbestos containing material. 

 Aerosol - Solid or liquid particulate suspended in air. 

 Adequately wet - Sufficiently mixed or penetrated with liquid to prevent 

the release of particulates. If visible emissions are observed coming 

from the ACM, then that material has not been adequately wetted. 

 Aggressive method - Removal or disturbance of building material by 

sanding, abrading, grinding, or other method that breaks, crumbles, or 

disintegrates intact ACM. 

 Aggressive sampling - EPA AHERA defined clearance sampling method using 

air moving equipment such as fans and leaf blowers to aggressively 

disturb and maintain in the air residual fibers after abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations for 

schools issued in 1987. 

 Aircell - Pipe or duct insulation made of corrugated cardboard which 

contains asbestos. 

 Air monitoring - The process of measuring the fiber content of a known 

volume of air collected over a specified period of time. The NIOSH 7400 

Method, Issue 2 is used to determine the fiber levels in air. 

 Air sample filter - The filter used to collect fibers which are then 

counted. The filter is made of mixed cellulose ester membrane for PCM 

(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 

Electron Microscopy) 

 Amended water - Water to which a surfactant (wetting agent) has been 

added to increase the penetrating ability of the liquid. 
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 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite 

asbestos, anthophyllite asbestos, actinolite asbestos, and any of these 

minerals that have been chemically treated or altered.  Asbestos also 

includes PACM, as defined below. 

 Asbestos-containing material (ACM) - Any material containing more than 

one percent of asbestos. 

 Asbestos contaminated elements (ACE) - Building elements such as 

ceilings, walls, lights, or ductwork that are contaminated with asbestos. 

 Asbestos-containing waste material - Asbestos-containing material or 

asbestos contaminated objects requiring disposal. 

 Asbestos waste decontamination facility - A system consisting of drum/bag 

washing facilities and a temporary storage area for cleaned containers of 

asbestos waste. Used as the exit for waste and equipment leaving the 

regulated area. In an emergency, it may be used to evacuate personnel. 

 Authorized person - Any person authorized by the VA, the Contractor, or 

government agency and required by work duties to be present in regulated 

areas. 

 Authorized visitor - Any person approved by the VA; the contractor; or 

any government agency having  jurisdiction over the regulated area. 

 Barrier - Any surface the isolates the regulated area and inhibits fiber 

migration from the regulated area. 

 Containment Barrier - An airtight barrier consisting of walls, floors, 

and/or ceilings of sealed plastic sheeting which surrounds and seals the 

outer perimeter of the regulated area. 

 Critical Barrier - The barrier responsible for isolating the regulated 

area from adjacent spaces, typically constructed of plastic sheeting 

secured in place at openings such as doors, windows, or any other 

opening into the regulated area. 

 Primary Barrier - Barriers placed over critical barriers and exposed 

directly to abatement work. 

 Secondary Barrier - Any additional sheeting used to isolate and provide 

protection from debris during abatement work. 

 Breathing zone - The hemisphere forward of the shoulders with a radius 

of about 150 - 225 mm (6 - 9 inches) from the worker's nose.  

 Bridging encapsulant - An encapsulant that forms a layer on the surface 

of the ACM. 

 Building/facility owner - The legal entity, including a lessee, which 

exercises control over management and recordkeeping functions relating 

to a building and/or facility in which asbestos activities take place. 
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 Bulk testing - The collection and analysis of suspect asbestos 

containing materials. 

 Certified Industrial Hygienist (CIH) - One certified in practice of 

industrial hygiene by the American Board of Industrial Hygiene. An 

industrial hygienist Certified in Comprehensive Practice by the American 

Board of Industrial Hygiene. 

 Class I asbestos work - Activities involving the removal of Thermal 

System Insulation (TSI) and surfacing ACM and Presumed Asbestos 

Containing Material (PACM). 

 Class II asbestos work - Activities involving the removal of ACM which 

is not thermal system insulation or surfacing material. This includes, 

but is not limited to, the removal of asbestos-containing wallboard, 

floor tile and sheeting, roofing and siding shingles, and construction 

mastic. 

 Clean room/Changing room - An uncontaminated room having facilities for 

the storage of employee's street clothing and uncontaminated materials 

and equipment. 

 Clearance sample - The final air sample taken after all asbestos work 

has been done and visually inspected. Performed by the VA's industrial 

hygiene consultant (VPIH/CIH. 

 Closely resemble - The major workplace conditions which have contributed 

to the levels of historic asbestos  exposure, are no more protective 

than conditions of the current workplace. 

 Competent person - In addition to the definition in 29 CFR 1926.32(f), 

one who is capable of identifying existing asbestos hazards in the 

workplace and selecting the appropriate control strategy for asbestos 

exposure, who has the authority to take prompt corrective measures to 

eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 

Class I and II work who is specially trained in a training course which 

meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 

supervisor. 

 Contractor's Professional Industrial Hygienist (CPIH) - The asbestos 

abatement contractor's industrial hygienist. The industrial hygienist 

must meet the qualification requirements of the PIH. 

 Count - Refers to the fiber count or the average number of fibers 

greater than five microns in length per cubic centimeter of air. 

 Decontamination area/unit - An enclosed area adjacent to and connected 

to the regulated area and consisting of an equipment room, shower room, 

and clean room, which is used for the decontamination of workers, 

materials, and equipment that are contaminated with asbestos. 
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 Demolition - The wrecking or taking out of any load-supporting 

structural member and any related razing, removing, or stripping of 

asbestos products. 

 Disposal bag - Typically 6 mil thick siftproof, dustproof, leaktight 

container used to package and transport asbestos waste from regulated 

areas to the approved landfill. Each bag/container must be 

labeled/marked in accordance with EPA, OSHA and DOT requirements. 

 Disturbance - Activities that disrupt the matrix of ACM or PACM, crumble 

or pulverize ACM or PACM, or generate visible debris from ACM or PACM.  

Disturbance includes cutting away small amounts of ACM or PACM, no 

greater than the amount that can be contained in one standard sized 

glove bag or waste bag in order to access a building component. In no 

event shall the amount of ACM or PACM so disturbed exceed that which can 

be contained in one glove bag or disposal bag which shall not exceed 60 

inches in length or width. 

 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 

or metal which can be sealed in order to be siftproof, dustproof, and 

leaktight. 

 Employee exposure - The exposure to airborne asbestos that would occur 

if the employee were not wearing respiratory protection equipment. 

 Encapsulant - A material that surrounds or embeds asbestos fibers in an 

adhesive matrix and prevents the release of fibers. 

 Encapsulation - Treating ACM with an encapsulant. 

 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 

material and also eliminate access to the material.  

 Equipment room - A contaminated room located within the decontamination 

area that is supplied with impermeable bags or containers for the 

disposal of contaminated protective clothing and equipment. 

 Fiber - A particulate form of asbestos, 5 microns or longer, with a 

length to width ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 

centimeter, used to describe the level of asbestos fibers in air. 

 Filter - Media used in respirators, vacuums, or other machines to remove 

particulate from air. 

 Firestopping - Material used to close the open parts of a structure in 

order to prevent a fire from spreading. 

 Friable asbestos containing material - Any material containing more than 

1 percent asbestos as determined using the method specified in appendix 

A, Subpart F, 40 CFR 763, section 1, Polarized Light Microscopy, that, 
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when dry, can be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 

enclosure affixed around an asbestos-containing material, with glove-

like appendages through which materials and tools may be handled. 

 High efficiency particulate air (HEPA) filter - A filter capable of 

trapping and retaining at least 99.97 percent of all mono-dispersed 

particles of 0.3 microns or greater in diameter. 

 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 

system capable of collecting and retaining asbestos fibers. 

 Homogeneous area - An area of surfacing, thermal system insulation or 

miscellaneous ACM that is uniform in color, texture and date of 

application. 

 HVAC - Heating, Ventilation and Air Conditioning 

 Industrial hygienist - A professional qualified by education, training, 

and experience to anticipate, recognize, evaluate and develop controls 

for occupational health hazards. Meets definition requirements of the 

American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician - A person working under the direction of 

an IH or CIH who has special training, experience, certifications and 

licenses required for the industrial hygiene work assigned. 

 Intact - The ACM has not crumbled, been pulverized, or otherwise 

deteriorated so that the asbestos is no longer likely to be bound with 

its matrix. 

 Lockdown - Applying encapsulant, after a final visual inspection, on all 

abated surfaces at the conclusion of ACM removal prior to removal of 

critical barriers. 

 National Emission Standards for Hazardous Air Pollutants (NESHAP's) - 

EPA's rule to control emissions of asbestos to the environment. 

 Negative initial exposure assessment - A demonstration by the employer 

which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 

employee exposure during an operation is expected to be consistently 

below the PEL's. 

 Negative pressure - Air pressure which is lower than the surrounding 

area, created by exhausting air from a sealed regulated area through 

HEPA equipped filtration units. OSHA requires maintaining -0.02" water 

column gauge inside the negative pressure enclosure. 

 Negative pressure respirator - A respirator in which the air pressure 

inside the facepiece is negative during inhalation relative to the air 

outside the respirator. 
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 Non-friable ACM - Material that contains more than 1 percent asbestos 

but cannot be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Organic vapor cartridge - The type of cartridge used on air purifying 

respirators for organic vapor exposures. 

 Outside air - The air outside buildings and structures, including, but 

not limited to, the air under a bridge or in an open ferry dock. 

 Owner/operator - Any person who owns, leases, operates, controls, or 

supervises the facility being demolished or renovated or any person who 

owns, leases, operates, controls, or supervises the demolition or 

renovation operation, or both. 

 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 

matrix without leaving a surface layer. 

 Personal sampling/monitoring - Representative air samples obtained in 

the breathing zone of the person using a cassette and battery operated 

pump to determine asbestos exposure.  

 Permissible exposure limit (PEL) - The level of exposure OSHA allows for 

an 8 hour time weighted average. For asbestos fibers, the PEL is 0.1 

fibers per cc. 

 Polarized light microscopy (PLM) - Light microscopy using dispersion 

staining techniques and refractive indices to identify and quantify the 

type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 

thick, semi-transparent, sometimes flame retardant in compliance with 

NFPA 241. 

 Positive/negative fit check - A method of verifying the fit of a 

respirator by closing off the filters and breathing in or closing off 

the exhalation valve and breathing out while detecting leakage of the 

respirator. 

 Presumed ACM (PACM) - Thermal system insulation, surfacing, and flooring 

material installed in buildings prior to 1981. If the building owner has 

actual knowledge, or should have known through the exercise of due 

diligence that other materials are ACM, they too must be treated as 

PACM.  The designation of PACM may be rebutted pursuant to 29 CFR 

1926.1101 (k)(5). 

 Professional IH - An IH who meets the definition requirements of AIHA; 

meets the definition requirements of OSHA as a "Competent Person" at 29 

CFR 1926.1101 (b); has completed two specialized EPA approved courses on 

management and supervision of asbestos abatement projects; has formal 

training in respiratory protection and waste disposal; and has a minimum 
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of four projects of similar complexity with this project of which at 

least three projects serving as the supervisory IH. 

 Project designer - A person who has successfully completed the training 

requirements for an asbestos abatement project designer as required by 

40 CFR 763 Appendix C, Part I; (B)(5). 

 Protection factor - A value assigned by OSHA/NIOSH to indicate the 

assigned protection a respirator should provide if worn properly. The 

number indicates the reduction of exposure level from outside to inside 

the respirator. 

 Qualitative fit test (QLFT) - A fit test using a challenge material that 

can be sensed by the wearer if leakage in the respirator occurs. 

 Quantitative fit test (QNFT) - A fit test using a challenge material 

which is quantified outside and inside the respirator thus allowing the 

determination of the actual fit factor.  

 Regulated area - An area established by the employer to demarcate where 

Class I, II, III asbestos work is conducted, and any adjoining area 

where debris and waste from such asbestos work may accumulate; and a 

work area within which airborne concentrations of asbestos exceed, or 

there is a reasonable possibility they may exceed the PEL. 

 Regulated ACM (RACM) - Friable ACM; Category I nonfriable ACM that has 

become friable; Category I nonfriable ACM that will be or has been 

subjected to sanding, grinding, cutting, or abrading or; Category II 

nonfriable ACM that has a high probability of becoming or has become 

crumbled, pulverized, or reduced to powder by the forces expected to act 

on the material in the course of the demolition or renovation operation. 

 Removal - All operations where ACM, PACM and/or RACM is taken out or 

stripped from structures or substrates, including demolition operations. 

 Renovation - Altering a facility or one or more facility components in 

any way, including the stripping or removal of asbestos from a facility 

component which does not involve demolition activity. 

 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 

structures or substrates, including encapsulation or other repair of ACM 

or PACM attached to structures or substrates. 

 Shower room - The portion of the PDF where personnel shower before 

leaving the regulated area. Also used for bag/drum decontamination in 

the EDF. 

 Standard operating procedures (SOP's) - Asbestos work procedures 

required to be submitted by the contractor before work begins. 

 Supplied air respirator (SAR) - A respirator that utilizes an air supply 

separate from the air in the regulated area. 
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 Surfacing ACM - A material containing more than 1 percent asbestos that 

is sprayed, troweled on or otherwise applied to surfaces for acoustical, 

fireproofing and other purposes. 

 Surfactant - A chemical added to water to decrease water's surface 

tension thus making it more penetrating into ACM. 

 Thermal system ACM - A material containing more than 1 percent asbestos 

applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 

structural components to prevent heat loss or gain. 

 Transmission electron microscopy (TEM) - A microscopy method that can 

identify and count asbestos fibers. 

 VA Industrial Hygienist (VPIH) - Department of Veterans Affairs 

Professional Industrial Hygienist. 

 VA Certified Industrial Hygienist (VPCIH) – Department of Veteran’s 

Affairs Professional Certified Industrial Hygienist. 

 VA Representative - The VA official responsible for on-going project 

work. 

 Visible emissions - Any emissions, which are visually detectable without 

the aid of instruments, coming from ACM/PACM/RACM or ACM waste material. 

 Waste/Equipment decontamination facility (W/EDF) – The area in which 

equipment is decontaminated before removal from the regulated area. 

 Waste generator - Any owner or operator whose act or process produces 

asbestos-containing waste material. 

 Waste shipment record - The shipping document, required to be originated 

and signed by the waste generator, used to track and substantiate the 

disposition of asbestos-containing waste material. 

 Wet cleaning - The process of thoroughly eliminating, by wet methods, 

any asbestos contamination from surfaces or objects.  

1.4.3 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in 

contract/specification documents are defined to mean the associated 

names.  Names and addresses may be subject to change. 

A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 

Washington, DC 20420 

B. AIHA American Industrial Hygiene Association 

2700 Prosperity Avenue, Suite 250 

Fairfax, VA 22031 

703-849-8888 

C. ANSI American National Standards Institute 

1430 Broadway 
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New York, NY 10018 

212-354-3300 

D. ASTM American Society for Testing and Materials 

1916 Race St. 

Philadelphia, PA 19103 

215-299-5400 

E. CFR Code of Federal Regulations 

Government Printing Office 

Washington, DC 20420 

F. CGA Compressed Gas Association 

1235 Jefferson Davis Highway 

Arlington, VA 22202 

703-979-0900 

G. CS Commercial Standard of the National Institute of Standards and 

Technology (NIST) 

U. S. Department of Commerce 

Government Printing Office 

Washington, DC 20420 

H. EPA Environmental Protection Agency 

401 M St., SW 

Washington, DC 20460 

202-382-3949 

I. MIL-STD Military Standards/Standardization Division 

Office of the Assistant Secretary of Defense 

Washington, DC 20420 

J. MSHA Mine Safety and Health Administration 

Respiratory Protection Division 

Ballston Tower #3 

Department of Labor 

Arlington, VA 22203 

703-235-1452 

K. NIST National Institute for Standards and Technology 

U. S. Department of Commerce 

Gaithersburg, MD 20234 

301-921-1000 

L. NEC National Electrical Code (by NFPA) 

M. NEMA National Electrical Manufacturer's Association 

2101 L Street, N.W. 

Washington, DC 20037 

N. NFPA National Fire Protection Association 

1 Batterymarch Park 
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P.O. Box 9101 

Quincy, MA 02269-9101 

800-344-3555 

O. NIOSH National Institutes for Occupational Safety and Health 

4676 Columbia Parkway 

Cincinnati, OH 45226 

513-533-8236 

P. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 

Government Printing Office 

Washington, DC 20402 

Q. UL Underwriters Laboratory 

333 Pfingsten Rd. 

Northbrook, IL 60062 

312-272-8800 

R. USA United States Army 

Army Chemical Corps 

Department of Defense 

Washington, DC 20420 

1.5 APPLICABLE CODES AND REGULATIONS 

1.5.1 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with all 

applicable Federal, State, and local regulations, standards and codes 

governing asbestos abatement, and any other trade work done in 

conjunction with the abatement. All applicable codes, regulations and 

standards are adopted into this specification and will have the same 

force and effect as this specification. 

B. The most recent edition of any relevant regulation, standard, document 

or code shall be in effect. Where conflict among the requirements or 

with these specification exists, the most stringent requirement(s) shall 

be utilized. 

C. Copies of all standards, regulations, codes and other applicable 

documents, including this specification and those listed in Section 1.5 

shall be available at the worksite in the clean change area of the 

worker decontamination system. 

1.5.2 ASBESTOS ABATEMENT CONTRACTOR RESPONSIBILITY 

 The Asbestos Abatement Contractor (Contractor) shall assume full 

responsibility and liability for compliance with all applicable Federal, 

State and Local regulations related to any and all aspects of the 

abatement project. The Contractor is responsible for providing and 

maintaining training, accreditations, medical exams, medical records, 
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personal protective equipment as required by applicable Federal, State 

and Local regulations. The Contractor shall hold the VA and VPIH/CIH 

consultants harmless for any Contractor’s failure to comply with any 

applicable work, packaging, transporting, disposal, safety, health, or 

environmental requirement on the part of himself, his employees, or his 

subcontractors. The Contractor will incur all costs of the CPIH, 

including all sampling/analytical costs to assure compliance with 

OSHA/EPA/State requirements related to failure to comply with the 

regulations applicable to the work. 

 
1.5.3 FEDERAL REQUIREMENTS 

 Federal requirements which govern of asbestos abatement include, but are 

not limited to, the following regulations.  

A. Occupational Safety and Health Administration (OSHA) 

1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 

2. Title 29 CFR 1910.132 - Personal Protective Equipment 

3. Title 29 CFR 1910.134 - Respiratory Protection 

4. Title 29 CFR 1926 - Construction Industry Standards 

5. Title 29 CFR 1910.20 - Access to Employee Exposure and Medical 

Records 

6. Title 29 CFR 1910.1200 - Hazard Communication 

7. Title 29 CFR 1910.151 - Medical and First Aid 

B. Environmental Protection Agency (EPA): 

1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 

2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 

C. Department of Transportation (DOT) 

 Title 49 CFR 100 - 185 - Transportation 

1.5.4 STATE REQUIREMENTS 

Department of Labor and Industry, Commonwealth of Pennsylvania Asbestos 
Occupations Accreditation and Certification Act of 1990, P.L. 805, No. 194 
(commonly referred to as Act 194), inclusive of notification requirements to 
the Commonwealth of Pennsylvania, Department of Environmental Protection.  
1.5.5 LOCAL REQUIREMENTS 

If local requirements are more stringent than federal or state standards, the 
local standards are to be followed.  The Contractor shall be fully familiar 
with any local standards and shall be compliant with such.  These local 
standards, if applicable, shall be included in the Contractor’s Work Plan.   
1.5.6 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 

not limited to, the following: 
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1. American National Standards Institute (ANSI) Z9.2-79 - Fundamentals 

Governing the Design and Operation of Local Exhaust Systems Z88.2 - 

Practices for Respiratory Protection. 

2. Underwriters Laboratories (UL) 586-90 - UL Standard for Safety of 

HEPA Filter Units, 7th Edition. 

B. Standards which govern encapsulation work include, but are not limited 

to the following: 

1. American Society for Testing and Materials (ASTM) 

C. Standards which govern the fire and safety concerns in abatement work 

include, but are not limited to, the following: 

1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 

2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 

Textiles and Film. 

3. NFPA 101 - Life Safety Code 

1.5.7 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 

are listed below. These documents are made part of this section by 

reference. EPA publications can be ordered from (800) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purple Book) EPA 560/5-85-024 

C. Asbestos Waste Management Guidance EPA 530-SW-85-007 

D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 

E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 

1.5.8 NOTICES 

A. State and Local agencies: Send written notification as required by state 

and local regulations including the local fire department prior to 

beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to the VA for the facility's 

records in the same time frame notification is given to EPA, State, and 

Local authorities. 

1.5.9 PERMITS/LICENSES 

A. The contractor shall be responsible for, apply for and have all required 

permits and licenses to perform asbestos abatement work as required by 

Federal, State, and Local regulations 

 
1.5.10 POSTING AND FILING OF REGULATIONS 

A. Maintain two (2) copies of applicable federal, state, and local 

regulations. Post one copy of each in the clean room at the regulated 

area where workers will have daily access to the regulations and keep 

another copy in the Contractor's office. 
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1.5.11 VA RESPONSIBILITIES 

 Prior to commencement of work: 

A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed. Arrangements must be made prior 

to starting work for relocation of desks, files, equipment and personal 

possessions to avoid unauthorized access into the regulated area. Note: 

Notification of adjacent personnel is required by OSHA in 29 CFR 

1926.1101 (k) to prevent unnecessary or unauthorized access to the 

regulated area. 

B. Submit to the Contractor results of background air sampling; including 

location of samples, person who collected the samples, equipment 

utilized and method of analysis. During abatement, submit to the 

Contractor, results of bulk material analysis and air sampling data 

collected during the course of the abatement. This information shall not 

release the Contractor from any responsibility for OSHA compliance. 

1.5.12 SITE SECURITY 

A. Regulated area access is to be restricted only to authorized, 

trained/accredited and protected personnel. These may include the 

Contractor's employees, employees of Subcontractors, VA employees and 

representatives, State and local inspectors, and any other designated 

individuals. A list of authorized personnel shall be established prior 

to commencing the project and be posted in the clean room of the 

decontamination unit. 

B. Entry into the regulated area by unauthorized individuals shall be 

reported immediately to the Competent Person by anyone observing the 

entry. The Competent Person shall immediately notify the VA. 

C. A log book shall be maintained in the clean room of the decontamination 

unit. Anyone who enters the regulated area must record their name, 

affiliation, time in, and time out for each entry. 

D. Access to the regulated area shall be through a single decontamination 

unit. All other access (doors, windows, hallways, etc.) shall be sealed 

or locked to prevent entry to or exit from the regulated area. The only 

exceptions for this requirement are the waste/equipment load-out area 

which shall be sealed except during the removal of containerized 

asbestos waste from the regulated area, and emergency exits. Emergency 

exits shall not be locked from the inside, however, they shall be sealed 

with poly sheeting and taped until needed. 

E. The Contractor's Competent Person shall control site security during 

abatement operations in order to isolate work in progress and protect 

adjacent personnel. A 24 hour security system shall be provided at the 
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entrance to the regulated area to assure that all entrants are logged 

in/out and that only authorized personnel are allowed entrance. 

F. The Contractor will have the VA's assistance in notifying adjacent 

personnel of the presence, location and quantity of ACM in the regulated 

area and enforcement of restricted access by the VA's employees. 

G. The regulated area shall be locked during non-working hours and secured 

by VA security/police guards. 

1.5.13 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by prior to commencing 

abatement activities and shall be agreed to by the Contractor and the 

VA. The Plan shall meet the requirements of 29 CFR 1910.38 (a);(b). 

B. Emergency procedures shall be in written form and prominently posted in 

the clean room and equipment room of the decontamination unit. Everyone, 

prior to entering the regulated area, must read and sign these 

procedures to acknowledge understanding of the regulated area layout, 

location of emergency exits and emergency procedures. 

C. Emergency planning shall include written notification of police, fire, 

and emergency medical personnel of planned abatement activities; work 

schedule; layout of regulated area; and access to the regulated area, 

particularly barriers that may affect response capabilities. 

D. Emergency planning shall include consideration of fire, explosion, 

hazardous atmospheres, electrical hazards, slips/trips and falls, 

confined spaces, and heat stress illness. Written procedures for 

response to emergency situations shall be developed and employee 

training in procedures shall be provided. 

E. Employees shall be trained in regulated area/site evacuation procedures 

in the event of workplace emergencies. 

1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 

assistance from fellow workers, if necessary, before exiting the 

regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 

take least priority after measures to stabilize the injured worker, 

remove them from the regulated area, and secure proper medical 

treatment. 

F. Telephone numbers of any/all emergency response personnel shall be 

prominently posted in the clean room, along with the location of the 

nearest telephone. 

G. The Contractor shall provide verification of first aid/CPR training for 

personnel responsible for providing first aid/CPR. OSHA requires medical 

assistance within 3-4 minutes of a life-threatening injury/illness. 
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Bloodborne Pathogen training shall also be verified for those personnel 

required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Contingency Plan in the 

event that an incident occurs that may require the modification of the 

standard operating procedures during abatement. Such incidents include, 

but are not limited to, fire; accident; power failure; negative pressure 

failure; and supplied air system failure. The Contractor shall detail 

procedures to be followed in the event of an incident assuring that 

asbestos abatement work is stopped and wetting is continued until 

correction of the problem. 

1.5.14 PRE-CONSTRUCTION MEETING 

 Prior to commencing the work, the Contractor shall meet with the VA 

Certified Industrial Hygienist (VPCIH) to present and review, as 

appropriate, the items following this paragraph. The Contractor's 

Competent Person(s) who will be on-site shall participate in the pre-

start meeting. The pre-start meeting is to discuss and determine 

procedures to be used during the project. At this meeting, the 

Contractor shall provide: 

 
A. Proof of Contractor licensing. 

B. Proof the Competent Person(s) is trained and accredited and approved for 

working in this State. Verification of the experience of the Competent 

Person(s) shall also be presented. 

C. A list of all workers who will participate in the project, including 

experience and verification of training and accreditation. 

D. A list of and verification of training for all personnel who have current 

first-aid/CPR training. A minimum of one person per shift must have 

adequate training. 

E. Current medical written opinions for all personnel working on-site 

meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing respirators on-site meeting 

the requirements of 29 CFR 1926.1101 (h) and Appendix C.  

G. A copy of the Contractor's Standard Operating Procedures for Asbestos 

Abatement. In these procedures, the following information must be 

detailed, specific for this project. 

1. Regulated area preparation procedures; 

2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 

3. Decontamination area set-up/layout and decontamination procedures for 

employees; 

4. Abatement methods/procedures and equipment to be used; 
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5. Personal protective equipment to be used; 

H. At this meeting the Contractor shall provide all submittals as required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 

J. Emergency Action Plan and Contingency Plan Procedures. 

1.6 PROJECT COORDINATION 

 The following are the minimum administrative and supervisory personnel 

necessary for coordination of the work. 

1.6.1 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 

Competent Person(s) as defined by OSHA in the Construction Standards and 

the Asbestos Construction Standard; Contractor Professional Industrial 

Hygienist and Industrial Hygiene Technicians. These employees are the 

Contractor's representatives responsible for compliance with these 

specifications and all other applicable requirements. 

B. Non-supervisory personnel shall consist of an adequate number of 

qualified personnel to meet the schedule requirements of the project. 

Personnel shall meet required qualifications. Personnel utilized on-site 

shall be pre-approved by the VA representative. A request for approval 

shall be submitted for any person to be employed during the project 

giving the person's name; social security number; qualifications; 

accreditation card with color picture; Certificate of Worker's 

Acknowledgment; and Affidavit of Medical Surveillance and Respiratory 

Protection and current Respirator Fit Test. 

C. Minimum qualifications for Contractor and assigned personnel are: 

1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 

has not been cited and penalized for serious violations of asbestos 

regulations in the past three (3) years; has adequate 

liability/occurrence insurance for asbestos work; is licensed in 

applicable states; has adequate and qualified personnel available to 

complete the work; has comprehensive standard operating procedures 

for asbestos work; has adequate materials, equipment and supplies to 

perform the work. 

2. The Competent Person has four (4) years of abatement experience of 

which two (2) years were as the Competent Person on the project; 

meets the OSHA definition of a Competent Person; has been the 

Competent Person on two (2) projects of similar size and complexity 

as this project; has completed EPA AHERA/OSHA/State/Local training 

requirements/accreditation(s) and refreshers; and has all required 

OSHA documentation related to medical and respiratory protection. 
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3. The Contractor Professional Industrial Hygienist (CPIH) shall have 

five (5) years of monitoring experience and supervision of asbestos 

abatement projects; has participated as senior IH on five (5) 

abatement projects, three (3) of which are similar in size and 

complexity as this project; has developed at least one complete 

standard operating procedure for asbestos abatement; has trained 

abatement personnel for three (3) years; has specialized EPA 

AHERA/OSHA training in asbestos abatement management, respiratory 

protection, waste disposal and asbestos inspection; has completed the 

NIOSH 582 Course, Contractor/Supervisor course; and has appropriate 

medical/respiratory protection records/documentation. 

4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 

abatement worker course; have training on the standard operating 

procedures of the Contractor; has one year of asbestos abatement 

experience; has applicable medical and respiratory protection 

documentation; has certificate of training/current refresher and 

State accreditation/license. 

1.7 RESPIRATORY PROTECTION 

1.7.1 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a Respiratory Protection 

Program (RPP) which is in compliance with the January 8, 1998 OSHA 

requirements found at 29 CFR 1926.1101 and 29 CFR 1910.132;134. ANSI 

Standard Z88.2-1992 provides excellent guidance for developing a 

respiratory protection program. All respirators used must be NIOSH 

approved for asbestos abatement activities. The written respiratory 

protection shall, at a minimum, contain the basic requirements found at 

29 CFR 1910.134 (c)(1)(i - ix) - Respiratory Protection Program. 

1.7.2 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be identified 

and shall have two (2) years experience coordinating the program. The 

RPPC must submit a signed statement attesting to the fact that the 

program meets the above requirements. 

1.7.3 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be submitted 

to the VA as part of the Contractor's qualification. The procedure must 

written clearly enough for workers to understand. A copy of the 

Respiratory Protection Program must be available in the clean room of the 

decontamination unit for reference by employees or authorized visitors. 
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1.7.4 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a full face powered air 

purifying respirator when fiber levels are maintained consistently at or 

below 0.5 f/cc. A higher level of respiratory protection may be provided 

or required, depending on fiber levels. Respirator selection shall meet 

the requirements of 29 CFR 1926.1101 (h); Table 1, except as indicated 

in this paragraph. Abatement personnel must have a respirator for their 

exclusive use. 

1.7.5 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician has 

determined they are capable of doing so and has issued a current written 

opinion for that person. 

1.7.6 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current 

qualitative/quantitative fit test which was conducted in accordance with 

29 CFR 1910.134 (f) and Appendix A. Quantitative fit tests shall be done 

for PAPR's which have been put into a failure mode. 

1.7.7 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative fit check 

is done each time the respirator is donned by an employee. Headcoverings 

must cover respirator headstraps. Any situation that prevents an 

effective facepiece to face seal as evidenced by failure of a fit check 

shall preclude that person from wearing a respirator until resolution of 

the problem.  

1.7.8 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence and 

documentation showing compliance with 29 CFR 1910.134 (h) Maintenance 

and care of respirators. 

1.7.9 SUPPLIED AIR SYSTEMS 

 If a supplied air system is used, the system shall meet all requirements 

of 29 CFR 1910.134 and the ANSI/Compressed Gas Association (CGA) 

Commodity Specification for Air current requirements for Type 1 - Grade 

D breathing air. Low pressure systems are not allowed to be used on 

asbestos abatement projects. Supplied Air respirator use shall be in 

accordance with EPA/NIOSH publication EPA-560-OPTS-86-001 "A Guide to 

Respiratory Protection for the Asbestos Abatement Industry". 

1.8 WORKER PROTECTION 

1.8.1 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 

trained in accordance with OSHA 29 CFR 1926.1101 (k)(9) and any 
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additional State/Local requirements. Training must include, at a 

minimum, the elements listed at 29 CFR 1926.1101 (k)(9)(viii). Training 

shall have been conducted by a third party, EPA/State approved trainer 

meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA MAP). 

Initial training certificates and current refresher and accreditation 

proof must be submitted for each person working at the site. 

1.8.2 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 

shall be provided for all personnel working in the regulated area, 

regardless of exposure levels. A current physician's written opinion as 

required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 

and shall include in the opinion the person has been evaluated for 

working in a heat stress environment while wearing personal protective 

equipment and is able to perform the work. 

1.8.3 PERSONAL PROTECTIVE EQUIPMENT 

 Provide whole body clothing, head coverings, gloves and foot coverings 

and any other personal protective equipment as determined by conducting 

the hazard assessment required by OSHA at 29 CFR 1910.132 (d). The 

Competent Person shall ensure the integrity of personal protective 

equipment worn for the duration of the project. Duct tape shall be used 

to secure all suit sleeves to wrists and to secure foot coverings at the 

ankle. 

1.8.4 REGULATED AREA ENTRY PROCEDURE 

The Competent Person shall ensure that each time workers enter the 

regulated area, they remove ALL street clothes in the clean room of the 

decontamination unit and put on new disposable coveralls, head 

coverings, a clean respirator, and then proceed through the shower room 

to the equipment room where they put on non-disposable required personal 

protective equipment. 

1.8.5 DECONTAMINATION PROCEDURE - PAPR 

 The Competent Person shall require all personnel to adhere to following 

decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove disposable coveralls, and ALL 

other clothes, disposable head coverings, and foot coverings or boots in 

the equipment room. 

B. Still wearing the respirator and completely naked, proceed to the 

shower. Showering is MANDATORY. Care must be taken to follow reasonable 

procedures in removing the respirator to avoid asbestos fibers wile 

showering. The following procedure is required as a minimum: 
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1. Thoroughly wet body including hair and face. If using a PAPR hold 

blower above head to keep filters dry. 

2. With respirator still in place, thoroughly decontaminate body, hair, 

respirator face piece, and all other parts of the respirator except 

the blower and battery pack on a PAPR. Pay particular attention to 

cleaning the seal between the face and respirator facepiece and under 

the respirator straps. 

3. Take a deep breath, hold it and/or exhale slowly, completely wetting 

hair, face, and respirator. While still holding breath, remove the 

respirator and hold it away from the face before starting to breathe. 

C. Carefully decontaminate the facepiece of the respirator inside and out. 

If using a PAPR, shut down using the following sequence: a) first cap 

inlets to filters; b) turn blower off to keep debris collected on the 

inlet side of the filter from dislodging and contaminating the outside 

of the unit; c) thoroughly decontaminate blower and hoses; d) carefully 

decontaminate battery pack with a wet rag being cautious of getting 

water in the battery pack thus preventing destruction. (THIS PROCEDURE 

IS NOT A SUBSTITUTE FOR RESPIRATOR CLEANING!). 

D. Shower and wash body completely with soap and water. Rinse thoroughly.  

E. Rinse shower room walls and floor to drain prior to exiting. 

F. Proceed from shower to clean room; dry off and change into street 

clothes or into new disposable work clothing. 

1.8.6 REGULATED AREA REQUIREMENTS 

 The Competent Person shall meet all requirements of 29 CFR 1926.1101 (o) 

and assure that all requirements for regulated areas at 29 CFR 1926.1101 

(e) are met. All personnel in the regulated area shall not be allowed to 

eat, drink, smoke, chew tobacco or gum, apply cosmetics, or in any way 

interfere with the fit of their respirator. 

1.9 DECONTAMINATION FACILITIES 

1.9.1 DESCRIPTION 

 Provide each regulated area with separate personnel (PDF) and 

waste/equipment decontamination facilities (W/EDF). Ensure that the PDF 

are the only means of ingress and egress to the regulated area and that 

all equipment, bagged waste, and other material exit the regulated area 

only through the W/EDF.  

1.9.2 GENERAL REQUIREMENTS 

 All personnel entering or exiting a regulated area must go through the 

PDF and shall follow the requirements at 29 CFR 1926.1101 (j)(1) and 

these specifications. All waste, equipment and contaminated materials 

must exit the regulated area through the W/EDF and be decontaminated in 
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accordance with these specifications. Walls and ceilings of the PDF and 

W/EDF must be constructed of a minimum of 3 layers of 6 mil opaque fire 

retardant polyethylene sheeting and be securely attached to existing 

building components and/or an adequate temporary framework. A minimum of 

3 layers of 6 mil poly shall also be used to cover the floor under the 

PDF and W/EDF units. Construct doors so that they overlap and secure to 

adjacent surfaces. Weight inner doorway sheets with layers of duct tape 

so that they close quickly after release. Put arrows on sheets so they 

show direction of travel and overlap. If the building adjacent area is 

occupied, construct a solid barrier on the occupied side(s) to protect 

the sheeting and reduce potential for non-authorized personnel entering 

the regulated area. 

1.9.3 TEMPORARY FACILITIES TO THE PDF AND W/EDF 

 The Competent Person shall provide temporary water service connections 

to the PDF and W/EDF. Backflow prevention must be provided at the point 

of connection to the VA system. Water supply must be of adequate 

pressure and meet requirements of 29 CFR 1910.141(d)(3). Provide 

adequate temporary overhead electric power with ground fault circuit 

interruption (GFCI) protection. Provide a sub-panel for all temporary 

power in the clean room. Provide adequate lighting to provide a minimum 

of 50 foot candles in the PDF and W/EDF. Provide temporary heat, if 

needed, to maintain 70oF throughout the PDF and W/EDF.  

1.9.4 PERSONNEL DECONTAMINATION FACILITY (PDF) 

 The Competent Person shall provide a PDF consisting of shower room which 

is contiguous to a clean room and equipment room which is connected to 

the regulated area. The PDF must be sized to accommodate the number of 

personnel scheduled for the project. The shower room, located in the 

center of the PDF, shall be fitted with as many portable showers as 

necessary to insure all employees can complete the entire 

decontamination procedure within 15 minutes. The PDF shall be 

constructed of opaque poly for privacy. The PDF shall be constructed to 

eliminate any parallel routes of egress without showering. 

1. Clean Room: The clean room must be physically and visually separated 

from the rest of the building to protect the privacy of personnel 

changing clothes. The clean room shall be constructed of at least 3 

layers of 6 mil opaque fire retardant poly to provide an air tight 

room. Provide a minimum of 2 - 900 mm (3 foot) wide 6 mil poly opaque 

fire retardant doorways. One doorway shall be the entry from outside 

the PDF and the second doorway shall be to the shower room of the 

PDF. The floor of the clean room shall be maintained in a clean, dry 

condition. Shower overflow shall not be allowed into the clean room. 
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Provide 1 storage locker per person. A portable fire extinguisher, 

Type ABC, shall be provided in accordance with OSHA and NFPA Standard 

10. All persons entering the regulated area shall remove all street 

clothing in the clean room and dress in disposable protective 

clothing and respiratory protection. Any person entering the clean 

room does so either from the outside with street clothing on or is 

coming from the shower room completely naked and thoroughly washed. 

Females required to enter the regulated area shall be ensured of 

their privacy throughout the entry/exit process by posting guards at 

both entry points to the PDF so no male can enter or exit the PDF 

during her stay in the PDF. 

2. Shower Room: The Competent Person shall assure that the shower room 

is a completely water tight compartment to be used for the movement 

of all personnel from the clean room to the equipment room and for 

the showering of all personnel going from the equipment room to the 

clean room. Each shower shall be constructed so water runs down the 

walls of the shower and into a drip pan. Install a freely draining 

smooth floor on top of the shower pan. The shower room shall be 

separated from the rest of the building and from the clean room and 

equipment room using air tight walls made from at least 3 layers of 6 

mil opaque fire retardant poly. The shower shall be equipped with a 

shower head and controls, hot and cold water, drainage, soap dish and 

continuous supply of soap, and shall be maintained in a sanitary 

condition throughout its use. The controls shall be arranged so an 

individual can shower without assistance. Provide a flexible hose 

shower head, hose bibs and all other items shown on Shower Schematic. 

Waste water will be pumped to a drain after being filtered through a 

minimum of a 100 micron sock in the shower drain; a 20 micron filter; 

and a final 5 micron filter. Filters will be changed a minimum of 

daily or more often as needed. Filter changes must be done in the 

shower to prevent loss of contaminated water. Hose down all shower 

surfaces after each shift and clean any debris from the shower pan. 

Residue is to be disposed of as asbestos waste. 

3. Equipment Room: The Competent Person shall provide an equipment room 

which shall be an air tight compartment for the storage of work 

equipment/tools, reusable personal protective equipment, except for a 

respirator and for use as a gross decontamination area for personnel 

exiting the regulated area. The equipment room shall be separated 

from the regulated area by a minimum 3 foot wide door made with 2 

layers of 6 mil opaque fire retardant poly. The equipment room shall 

be separated from the regulated area, the shower room and the rest of 
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the building by air tight walls and ceiling constructed of a minimum 

of 3 layers of 6 mil opaque fire retardant poly. Damp wipe all 

surfaces of the equipment room after each shift change. Provide an 

additional loose layer of 6 mil fire retardant poly per shift change 

and remove this layer after each shift. If needed, provide a 

temporary electrical sub-panel equipped with GFCI in the equipment 

room to accommodate any equipment required in the regulated area. 

4. The PDF shall look like as follows: Clean room at the entrance 

followed by a shower room followed by an equipment room leading to 

the regulated area. Each doorway in the PDF is minimum of 2 layers of 

6 mil opaque fire retardant poly. 

 
 

1.9.5 WASTE/EQUIPMENT DECONTAMINATION FACILITY (W/EDF) 

 Where feasible, so as to prevent waste transfer through the personnel 

decontamination unit where waste bags are wet-wiped in the Equipment 

Room and transferred through the personnel decontamination unit to the 

Clean Room enroute to the waste container, the Competent Person shall 

provide an W/EDF consisting of a wash room, holding room, and clean room 

for removal of waste, equipment and contaminated material from the 

regulated area. Personnel shall not enter or exit the W/EDF except in 

the event of an emergency. Clean debris and residue in the W/EDF daily. 

All surfaces in the W/EDF shall be wiped/hosed down after each shift and 

all debris shall be cleaned from the shower pan. The W/EDF shall consist 

of the following: 

1. Wash Down Station: Provide an enclosed shower unit in the regulated 

area just outside the Wash Room as an equipment bag and container 

cleaning station. 

2. Wash Room: Provide a wash room for cleaning of bagged or 

containerized asbestos containing waste materials passed from the 

regulated area. Construct the wash room using 50 x 100 mm (2" x 4") 
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wood framing and 3 layers of 6 mil fire retardant poly. Locate the 

wash room so that packaged materials, after being wiped clean, can be 

passed to the Holding Room. Doorways in the wash room shall be 

constructed of 2 layers of 6 mil fire retardant poly. 

3. Holding Room: Provide a holding room as a drop location for bagged 

materials passed from the wash room. Construct the holding room using 

50 x 100 mm (2" x 4") wood framing and 3 layers of 6 mil fire 

retardant poly. The holding room shall be located so that bagged 

material cannot be passed from the wash room to the clean room unless 

it goes through the holding room. Doorways in the holding room shall 

be constructed of 2 layers of 6 mil fire retardant poly. 

4. Clean Room: Provide a clean room to isolate the holding room from the 

exterior of the regulated area. Construct the clean room using 2 x 4 

wood framing and 2 layers of 6 mil fire retardant poly. The clean 

room shall be located so as to provide access to the holding room 

from the building exterior. Doorways to the clean room shall be 

constructed of 2 layers of 6 mil fire retardant poly. When a negative 

pressure differential system is used, a rigid enclosure separation 

between the W/EDF clean room and the adjacent areas shall be 

provided. 

5. The W/EDF shall be provided as follows: Wash Room leading to a 

Holding Room followed by a Clean Room leading to outside the 

regulated area. See diagram. 

 

 
 

1.9.6 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES 

 At washdown station in the regulated area, thoroughly wet clean 

contaminated equipment and/or sealed polyethylene bags and pass into 

Wash Room after visual inspection. When passing anything into the Wash 

Room, close all doorways of the W/EDF, other than the doorway between 
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the washdown station and the Wash Room. Keep all outside personnel clear 

of the W/EDF. Once inside the Wash Room, wet clean the equipment and/or 

bags. After cleaning and inspection, pass items into the Holding Room. 

Close all doorways except the doorway between the Holding Room and the 

Clean Room. Workers from the Clean Room/Exterior shall enter the Holding 

Room and remove the decontaminated/cleaned equipment/bags for removal 

and disposal. These personnel will not be required to wear PPE. At no 

time shall personnel from the clean side be allowed to enter the Wash 

Room. 

PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

2.1.1 GENERAL REQUIREMENTS  

 Prior to the start of work, the contractor shall provide and maintain a 

sufficient quantity of materials and equipment to assure continuous and 

efficient work throughout the duration of the project. Work shall not 

start unless the following items have been delivered to the site and the 

CPIH has submitted verification to the VA's representative. 

A. All materials shall be delivered in their original package, container or 

bundle bearing the name of the manufacturer and the brand name (where 

applicable). 

B. Store all materials subject to damage off the ground, away from wet or 

damp surfaces and under cover sufficient enough to prevent damage or 

contamination. Flammable materials cannot be stored inside buildings.  

Replacement materials shall be stored outside of the regulated area 

until abatement is completed. 

C. The Contractor shall not block or hinder use of buildings by patients, 

staff, and visitors to the VA in partially occupied buildings by placing 

materials/equipment in any unauthorized place. 

D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials. Such materials shall not be used and shall be 

removed from the worksite and disposed of properly. 

E. Polyethylene sheeting for walls in the regulated area shall be a minimum 

of 4-mils. For floors and all other uses, sheeting of at least 6-mils 

shall be used in widths selected to minimize the frequency of joints. 

Fire retardant poly shall be used throughout. 

F. The method of attaching polyethylene sheeting shall be agreed upon in 

advance by the Contractor and the VA and selected to minimize damage to 

equipment and surfaces. Method of attachment may include any combination 

of moisture resistant duct tape furring strips, spray glue, staples, 

nails, screws, lumber and plywood for enclosures or other effective 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 11 - 29 

procedures capable of sealing polyethylene to dissimilar finished or 

unfinished surfaces under both wet and dry conditions. 

G. Polyethylene sheeting utilized for the PDF shall be opaque white or 

black in color, 6 mil fire retardant poly. 

H. Installation and plumbing hardware, showers, hoses, drain pans, sump 

pumps and waste water filtration system shall be provided by the 

Contractor. 

I. An adequate number of HEPA vacuums, scrapers, sprayers, nylon brushes, 

brooms, disposable mops, rags, sponges, staple guns, shovels, ladders 

and scaffolding of suitable height and length as well as meeting OSHA 

requirements, fall protection devices, water hose to reach all areas in 

the regulated area, airless spray equipment, and any other tools, 

materials or equipment required to conduct the abatement project. All 

electrically operated hand tools, equipment, electric cords shall be 

connected to GFCI protection. 

J. Special protection for objects in the regulated area shall be detailed 

(e.g., plywood over carpeting or hardwood floors to prevent damage from 

scaffolds, water and falling material). 

K. Disposal bags – 2 layers of 6 mil, for asbestos waste shall be pre-

printed with labels, markings and address as required by OSHA, EPA and 

DOT regulations. 

L. The VA shall be provided a copy of the MSDS as required for all 

hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard Communication. 

Chlorinated compounds shall not be used with any spray adhesive or other 

product. Appropriate encapsulant(s) shall be provided. 

M. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 

1926.1101(k)(7) shall be provided and placed by the Competent Person. 

All other posters and notices required by Federal and State regulations 

shall be posted in the Clean Room. 

N. Adequate and appropriate PPE for the project and number of 

personnel/shifts shall be provided. All personal protective equipment 

issued must be based on a hazard assessment conducted under 29 CFR 

1910.132(d). 

2.1.2 NEGATIVE PRESSURE FILTRATION SYSTEM 

 The Contractor shall provide enough HEPA negative air machines to 

completely exchange the regulated area air volume 4 times per hour. The 

Competent Person shall determine the number of units needed for the 

regulated area by dividing the cubic feet in the regulated area by 15 

and then dividing that result by the cubic feet per minute (CFM) for 

each unit to determine the number of units needed to effect 4 air 
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changes per hour. Provide a standby unit in the event of machine failure 

and/or emergency in an adjacent area. 

2.1.3 DESIGN AND LAYOUT 

A. Before start of work submit the design and layout of the regulated area 

and the negative air machines. The submittal shall indicate the number 

of, location of and size of negative air machines. The point(s) of 

exhaust, air flow within the regulated area, anticipated negative 

pressure differential, and supporting calculations for sizing shall be 

provided. In addition, submit the following: 

1. Method of supplying power to the units and designation/location of 

the panels. 

2. Description of testing method(s) for correct air volume and pressure 

differential.  

3. If auxiliary power supply is to be provided for the negative air 

machines, provide a schematic diagram of the power supply and 

manufacturer's data on the generator and switch. 

2.1.4 NEGATIVE AIR MACHINES (HEPA UNITS) 

A. Negative Air Machine Cabinet: The cabinet shall be constructed of steel 

or other durable material capable of withstanding potential damage from 

rough handling and transportation. The width of the cabinet shall be 

less than 30" in order to fit in standard doorways. The cabinet must be 

factory sealed to prevent asbestos fibers from being released during 

use, transport, or maintenance. Any access to and replacement of filters 

shall be from the inlet end. The unit must be on casters or wheels. 

B. Negative Air Machine Fan: The rating capacity of the fan must indicate 

the CFM under actual operating conditions. Manufacturer's typically use 

"free-air" (no resistance) conditions when rating fans. The fan must be 

a centrifugal type fan. 

C. Negative Air Machine Final Filter: The final filter shall be a HEPA 

filter. The filter media must be completely sealed on all edges within a 

structurally rigid frame. The filter shall align with a continuous 

flexible gasket material in the negative air machine housing to form an 

air tight seal. Each HEPA filter shall be certified by the manufacturer 

to have an efficiency of not less than 99.97% when challenged with 0.3 

µm dioctylphthalate (DOP) particles. Testing shall have been done in 

accordance with Military Standard MIL-STD-282 and Army Instruction 

Manual 136-300-175A. Each filter must bear a UL586 label to indicate 

ability to perform under specified conditions. Each filter shall be 

marked with the name of the manufacturer, serial number, air flow 

rating, efficiency and resistance, and the direction of test air flow. 
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D. Negative Air Machine Pre-filters: The pre-filters, which protect the 

final HEPA filter by removing larger particles, are required to prolong 

the operating life of the HEPA filter. Two stages of pre-filtration are 

required. A first stage pre-filter shall be a low efficiency type for 

particles 10 µm or larger. A second stage pre-filter shall have a medium 

efficiency effective for particles down to 5 µm or larger. Pre-filters 

shall be installed either on or in the intake opening of the NAM and the 

second stage filter must be held in place with a special housing or 

clamps. 

E. Negative Air Machine Instrumentation: Each unit must be equipped with a 

gauge to measure the pressure drop across the filters and to indicate 

when filters have become loaded and need to be changed. A table 

indicating the cfm for various pressure readings on the gauge shall be 

affixed near the gauge for reference or the reading shall indicate at 

what point the filters shall be changed, noting cfm delivery. The unit 

must have an elapsed time meter to show total hours of operation. 

F. Negative Air Machine Safety and Warning Devices: An electrical/ 

mechanical lockout must be provided to prevent the fan from being 

operated without a HEPA filter. Units must be equipped with an automatic 

shutdown device to stop the fan in the event of a rupture in the HEPA 

filter or blockage in the discharge of the fan. Warning lights are 

required to indicate normal operation; too high a pressure drop across 

filters; or too low of a pressure drop across filters. 

G. Negative Air Machine Electrical: All electrical components shall be 

approved by the National Electrical Manufacturer's Association (NEMA) 

and Underwriter's Laboratories (UL). Each unit must be provided with 

overload protection and the motor, fan, fan housing, and cabinet must be 

grounded. 

2.1.5 PRESSURE DIFFERENTIAL 

 The fully operational negative air system within the regulated area 

shall continuously maintain a pressure differential of -0.02" water 

column gauge. Before any disturbance of any asbestos material, this 

shall be demonstrated to the VA by use of a pressure differential 

meter/manometer as required by OSHA 29 CFR 1926.1101(e)(5)(i). The 

Competent Person shall be responsible for providing, maintaining, and 

documenting the negative pressure and air changes as required by OSHA 

and this specification. 

2.1.6 MONITORING 

 The pressure differential shall be continuously monitored and recorded 

between the regulated area and the area outside the regulated area with 
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a monitoring device that incorporates a strip chart recorder. The strip 

chart recorder shall become part of the project log and shall indicate 

at least -0.02" water column gauge for the duration of the project. 

2.1.7 AUXILIARY GENERATOR 

 If the building is occupied during abatement, provide an auxiliary 

gasoline/diesel generator located outside the building in an area 

protected from the weather. In the event of a power failure, the 

generator must automatically start and supply power to a minimum of 50% 

of the negative air machines in operation.  The exhaust of the generator 

shall be twenty-five (25) feet away from any fresh air intakes to HVAC 

systems and/or operable windows and doors.   

2.1.8 SUPPLEMENTAL MAKE-UP AIR INLETS 

 Provide, as needed for proper air flow in the regulated area, in a 

location approved by the VA, openings in the plastic sheeting to allow 

outside air to flow into the regulated area. Auxiliary makeup air inlets 

must be located as far from the negative air machines as possible, off 

the floor near the ceiling, and away from the barriers that separate the 

regulated area from the occupied clean areas. Cover the inlets with 

weighted flaps which will seal in the event of failure of the negative 

pressure system.  

2.1.9 TESTING THE SYSTEM 

 The negative pressure system must be tested before any ACM is disturbed 

in any way. After the regulated area has been completely prepared, the 

decontamination units set up, and the negative air machines installed, 

start the units up one at a time. Demonstrate and document the operation 

and testing of the negative pressure system to the VA using smoke tubes 

and a negative pressure gauge. Testing must also be done at the start of 

each work shift. 

2.1.10 DEMONSTRATION OF THE NEGATIVE AIR PRESSURE SYSTEM 

 The demonstration of the operation of the negative pressure system to 

the VA shall include, but not be limited to, the following: 

A. Plastic barriers and sheeting move lightly in toward the regulated area. 

B. Curtains of the decontamination units move in toward regulated area. 

C. There is a noticeable movement of air through the decontamination units. 

Use the smoke tube to demonstrate air movement from the clean room to 

the shower room to the equipment room to the regulated area. 

D. Use smoke tubes to demonstrate air is moving across all areas in which 

work is to be done. Use a differential pressure gauge to indicate a 

negative pressure of at least -0.02" across every barrier separating the 
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regulated area from the rest of the building. Modify the system as 

necessary to meet the above requirements.  

2.1.11 USE OF SYSTEM DURING ABATEMENT OPERATIONS 

A. Start units before beginning any disturbance of ACM occurs. After work 

begins, the units shall run continuously, maintaining 4 actual air 

changes per hour at a negative pressure differential of -0.02" water 

column gauge, for the duration of the work until a final visual 

clearance and final air clearance has been completed.  

 The negative air machines shall not be shut down for the duration of the 

project unless authorized by the VA, in writing. 

B. Abatement work shall begin at a location farthest from the units and 

proceed towards them. If an electric failure occurs, the Competent 

Person shall stop all abatement work and immediately begin wetting all 

exposed asbestos materials for the duration of the power outage. 

Abatement work shall not resume until power is restored and all units 

are operating properly again. 

C. The negative air machines shall continue to run after all work is 

completed and until a final visual clearance and a final air clearance 

has been completed for that regulated area. 

2.1.12 DISMANTLING THE SYSTEM 

 After completion of the final visual and final air clearance has been 

obtained by the VPIH/CIH, the units may be shut down. The units shall 

have been completely decontaminated, all pre-filters removed and 

disposed of as asbestos waste, asbestos labels attached and the units 

inlet/outlet sealed with 2 layers of 6 mil poly. 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

 Seal off the perimeter to the regulated area to completely isolate the 

regulated area from adjacent spaces. All surfaces in the regulated area 

must be covered to prevent contamination and to facilitate clean-up. 

Should adjacent areas become contaminated as a result of the work, shall 

immediately stop work and clean up the contamination at no additional 

cost to the VA. Provide firestopping and identify all fire barrier 

penetrations due to abatement work as specified in Section 2.2.8; 

FIRESTOPPING. 

2.2.2 PREPARATION PRIOR TO SEALING THE REGULATED AREA 

 Place all tools, scaffolding, materials and equipment needed for working 

in the regulated area prior to erecting any plastic sheeting. All 

uncontaminated removable furniture, equipment and/or supplies shall be 

removed by the VA from the regulated area before commencing work. Any 
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objects remaining in the regulated area shall be completely covered with 

2 layers of 6-mil fire retardant poly sheeting and secured with duct 

tape. Lock out and tag out any HVAC/electrical systems in the regulated 

area. 

2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area is allowed only through the personnel 

decontamination facility (PDF). All other means of access shall be 

eliminated and OSHA DANGER demarcation signs posted as required by OSHA. 

If the regulated area is adjacent to or within view of an occupied area, 

provide a visual barrier of 6 mil opaque fire retardant poly to prevent 

building occupant observation. If the adjacent area is accessible to the 

public, the barrier must be solid and capable of withstanding the 

negative pressure, which shall consist of fire-resistant drywall/gypsum 

boards or plywood secured to 16” o.c. to wood or aluminum studs and 

sealed airtight with caulk and/or spray-glue and duct tape. 

 
2.2.4 CRITICAL BARRIERS 

 Completely separate any operations in the regulated area from adjacent 

areas using 2 layers of 6 mil fire retardant poly and duct tape. 

Individually seal with 2 layers of 6 mil poly and duct tape all HVAC 

openings into the regulated area. Individually seal all lighting 

fixtures, clocks, doors, windows, convectors, speakers, or any other 

objects/openings in the regulated area. Heat must be shut off any 

objects covered with poly. 

2.2.5 PRIMARY BARRIERS 

A. Cover the regulated area with two layers of 6 mil fire retardant poly on 

the floors and two layers of 4 mil fire retardant poly on the walls, 

unless otherwise directed in writing by the VA representative. Floor 

layers must form a right angle with the wall and turn up the wall at 

least 300 mm (12"). Seams must overlap at least 1800 mm (6') and must be 

spray glued and taped. Install sheeting so that layers can be removed 

independently from each other. Carpeting shall be covered with three 

layers of 6 mil poly. Corrugated cardboard sheets must be placed between 

the bottom and middle layers of poly. Mechanically support and seal with 

duct tape and glue all wall layers. 

B. If stairs and ramps are covered with 6 mil plastic, two layers must be 

used. Provide 19 mm (3/4") exterior grade plywood treads held in place 

with duct tape/glue on the plastic. Do not cover rungs or rails with any 

isolation materials. 
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2.2.6 SECONDARY BARRIERS 

 A loose layer of 6 mil shall be used as a drop cloth to protect the 

primary layers from debris generated during the abatement. This layer 

shall be replaced as needed during the work minimally once per work day. 

2.2.7 EXTENSION OF THE REGULATED AREA 

 If the enclosure of the regulated area is breached in any way that could 

allow contamination to occur, the affected area shall be included in the 

regulated area and constructed as per this section. Decontamination 

measures must be started immediately and continue until air monitoring 

indicates background levels are met. 

2.2.8 FIRESTOPPING 

A. Through penetrations caused by cables, cable trays, pipes, sleeves must 

be firestopped with a fire-rated firestop system providing an air tight 

seal. 

B. Firestop materials that are not equal to the wall or ceiling penetrated 

shall be brought to the attention of the VA Representative.  The 

contractor shall list all areas of penetration, the type of sealant 

used, and whether or not the location is fire rated. Any discovery of 

penetrations during abatement shall be brought to the attention of the 

VA representative immediately. All walls, floors and ceilings are 

considered fire rated unless otherwise determined by the VA 

Representative or Fire Marshall. 

C. Any visible openings whether or not caused by a penetration shall be 

reported by the Contractor to the VA Representative for a sealant system 

determination. Firestops shall meet ASTM E814 and UL 1479 requirements 

for the opening size, penetrant, and fire rating needed. 

2.3 MONITORING, INSPECTION AND TESTING 

2.3.1 GENERAL 

A. Perform throughout abatement work monitoring, inspection and testing 

inside and around the regulated area in accordance with the OSHA 

requirements and these specifications. The CPIH shall is responsible for 

and shall inspect and oversee the performance of the Contractor IH 

Technician. The IH Technician shall continuously inspect and monitor 

conditions inside the regulated area to ensure compliance with these 

specifications. In addition, the CPIH shall personally manage air sample 

collection, analysis, and evaluation for personnel, regulated area, and 

adjacent area samples to satisfy OSHA requirements. Additional 

inspection and testing requirements are also indicated in other parts of 

this specification. 
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B. The VA will employ an independent industrial hygienist (VPIH/CIH) 

consultant and/or use its own IH to perform various services on behalf 

of the VA. The VPIH/CIH will perform the necessary monitoring, 

inspection, testing, and other support services to ensure that VA 

patients, employees, and visitors will not be adversely affected by the 

abatement work, and that the abatement work proceeds in accordance with 

these specifications, that the abated areas or abated buildings have 

been successfully decontaminated. The work of the VPIH/CIH consultant in 

no way relieves the Contractor from their responsibility to perform the 

work in accordance with contract/specification requirements, to perform 

continuous inspection, monitoring and testing for the safety of their 

employees, and to perform other such services as specified. The cost of 

the VPIH/CIH and their services will be borne by the VA except for any 

repeat of final inspection and testing that may be required due to 

unsatisfactory initial results. Any repeated final inspections and/or 

testing, if required, will be paid for by the Contractor. 

C. If fibers counted by the VPIH/CIH during abatement work, either inside 

or outside the regulated area, utilizing the NIOSH 7400 air monitoring 

method, exceed the specified respective limits, the Contractor shall 

stop work. The Contractor may request confirmation of the results by 

analysis of the samples by TEM. Request must be in writing and submitted 

to the VA's representative. Cost for the confirmation of results will be 

borne by the Contractor for both the collection and analysis of samples 

and for the time delay that may/does result for this confirmation.  

Confirmation sampling and analysis will be the responsibility of the 

CPIH with review and approval of the VPIH/CIH. An agreement between the 

CPIH and the VPIH/CIH shall be reached on the exact details of the 

confirmation effort, in writing, including such things as the number of 

samples, location, collection, quality control on-site, analytical 

laboratory, interpretation of results and any follow-up actions. This 

written agreement shall be co-signed by the IH's and delivered to the 

VA's representative. 

2.3.2 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: assure quality; adherence 

to the specification; resolve problems; prevent the spread of 

contamination beyond the regulated area; and assure clearance at the end 

of the project. In addition, their work includes performing the final 

inspection and testing to determine whether the regulated area or 

building has been adequately decontaminated. All air monitoring is to be 

done utilizing PCM/TEM. The VPIH/CIH will perform the following tasks: 
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1. Task 1: Establish background levels before abatement begins by 

collecting background samples. Retain samples for possible TEM 

analysis. 

2. Task 2: Perform continuous air monitoring, inspection, and testing 

outside the regulated area during actual abatement work to detect any 

faults in the regulated area isolation and any adverse impact on the 

surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check overall compliance 

of work with contract/specifications. These visits may include any 

inspection, monitoring, and testing inside and outside the regulated 

area and all aspects of the operation except personnel monitoring.  

4. Task 4: Provide support to the VA representative such as evaluation 

of submittals from the Contractor, resolution of conflicts, interpret 

data, etc. 

5. Task 5: Perform, in the presence of the VA representative, final 

inspection and testing of a decontaminated regulated area at the 

conclusion of the abatement to certify compliance with all 

regulations and VA requirements/specifications. 

6. Task 6: Issue certificate of decontamination for each regulated area 

and project report. 

 
B. All documentation, inspection results and testing results generated by 

the VPIH/CIH will be available to the Contractor for information and 

consideration. The Contractor shall cooperate with and support the 

VPIH/CIH for efficient and smooth performance of their work. 

C. The monitoring and inspection results of the VPIH/CIH will be used by 

the VA to issue any Stop Removal orders to the Contractor during 

abatement work and to accept or reject a regulated area or building as 

decontaminated. 

2.3.3 MONITORING, INSPECTION AND TESTING BY CONTRACTOR CPIH 

 The Contractor’s CPIH is responsible for managing all monitoring, 

inspections, and testing required by these specifications, as well as 

any and all regulatory requirements adopted by these specifications.  

The CPIH is responsible for the continuous monitoring of all subsystems 

and procedures which could affect the health and safety of the  

Contractor's personnel. Safety and health conditions and the provision 

of those conditions inside the regulated area for all persons entering 

the regulated area is the exclusive responsibility of the 

Contractor/Competent Person. The person performing the personnel and 

area air monitoring inside the regulated area shall be an IH Technician, 

who shall be trained and shall have specialized field experience in air 
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sampling and analysis. The IH Technician shall have a NIOSH 582 Course 

or equivalent and show proof. The IH Technician shall participate in the 

AIHA Asbestos Analysis Registry or participate in the Proficiency 

Analytic Testing program of AIHA for fiber counting quality control 

assurance. The IH Technician shall also be an accredited EPA/State 

Contractor/Supervisor and Building Inspector. The IH Technician shall 

have participated in five abatement projects collecting personal and 

area samples as well as responsibility for documentation.  The analytic 

laboratory used by the Contractor to analyze the samples shall be AIHA 

accredited for asbestos PAT. A daily log documenting all OSHA 

requirements for air monitoring for asbestos in 29 CFR 1926.1101(f), (g) 

and Appendix A. This log shall be made available to the VA 

representative and the VPIH/CIH. The log will contain, at a minimum, 

information on personnel or area sampled, other persons represented by 

the sample, the date of sample collection, start and stop times for 

sampling, sample volume, flow rate, and fibers/cc. The CPIH shall 

collect and analyze samples for each representative job being done in 

the regulated area, i.e., removal, wetting, clean-up, and load-out.  No 

fewer than two personal samples per shift shall be collected and one 

area sample per 1,000 square feet of regulated area where abatement is 

taking place and one sample per shift in the clean room area shall be 

collected. In addition to the continuous monitoring required, the CPIH 

will perform inspection and testing at the final stages of abatement for 

each regulated area as specified in the CPIH responsibilities. 

2.4 STANDARD OPERATING PROCEDURES 

 The Contractor shall have established Standard Operating Procedures 

(SOP's) in printed form and loose leaf folder consisting of simplified 

text, diagrams, sketches, and pictures that establish and explain 

clearly the procedures to be followed during all phases of the work by 

the Contractor's personnel. The SOP's must be modified as needed to 

address specific requirements of this project and the specifications. 

The SOP's shall be submitted for review and approval prior to the start 

of any abatement work. The minimum topics and areas to be covered by the 

SOP's are: 

A. Minimum Personnel Qualifications 

B. Emergency Action Plan/Contingency Plans and Arrangements 

C. Security and Safety Procedures 

D. Respiratory Protection/Personal Protective Equipment Program and 

Training 

E. Medical Surveillance Program and Recordkeeping 
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F. Regulated Area Requirements - Containment Barriers/Isolation of 

Regulated Area 

G. Decontamination Facilities and Entry/Exit Procedures (PDF and W/EDF) 

H. Negative Pressure Systems Requirements 

I. Monitoring, Inspections, and Testing  

J. Removal Procedures for ACM  

K. Removal of Contaminated Soil (if applicable) 

L. Encapsulation Procedures for ACM (if applicable, unless referring to 

post abatement encapsulation) 

M. Disposal of ACM waste/equipment 

N. Regulated Area Decontamination/Clean-up 

O. Regulated Area Visual and Air Clearance 

P. Project Completion/Closeout 

2.5 SUBMITTALS 

2.5.1 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting the 

following for review and approval. Meeting this requirement is a 

prerequisite for the pre-start meeting for this project: 

A. Submit a detailed work schedule for the entire project reflecting 

contract documents and the phasing/schedule requirements from the CPM 

chart. 

B. Submit a staff organization chart showing all personnel who will be 

working on the project and their capacity/function. Provide their 

qualifications, training, accreditations, and licenses, as appropriate. 

Provide a copy of the "Certificate of Worker's Acknowledgment" and the 

"Affidavit of Medical Surveillance and Respiratory Protection" for each 

person. 

C. Submit Standard Operating Procedures developed specifically for this 

project, incorporating the requirements of the specifications, prepared, 

signed and dated by the CPIH. 

D. Submit the specifics of the materials and equipment to be used for this 

project with brand names, model numbers, performance characteristics, 

pictures/diagrams, and number available for the following: 

1. Supplied air system, if used, negative air machines, HEPA vacuums, 

air monitoring pumps, calibration devices, pressure differential 

monitoring device and emergency power generating system. 

2. Waste water filtration system, shower system, containment barriers. 

3. Encapsulants, surfactants, hand held sprayers, airless sprayers, 

glovebags, fire extinguishers. 

4. Respirators, protective clothing, personal protective equipment.  

5. Fire safety equipment to be used in the regulated area. 
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E. Submit the name, location, and phone number of the approved landfill; 

proof/verification the landfill is approved for ACM disposal; the 

landfill's requirements for ACM waste; the type of vehicle to be used 

for transportation; and name, address, and phone number of 

subcontractor, if used. Proof of asbestos training for transportation 

personnel shall be provided. 

F. Submit required notifications and arrangements made with regulatory 

agencies having regulatory jurisdiction and the specific 

contingency/emergency arrangements made with local health, fire, 

ambulance, hospital authorities and any other 

notifications/arrangements. 

G. Submit the name, location and verification of the laboratory and/or 

personnel to be used for analysis of air and/or bulk samples.  Air 

monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) and 

Appendix A. 

H. Submit qualifications verification: Submit the following evidence of 

qualifications. Make sure that all references are current and verifiable 

by providing current phone numbers and documentation. 

1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: Project 

Name; Type of Abatement; Duration; Cost; Reference Name/Phone Number; 

Final Clearance; Completion Date 

2. List of project(s) halted by owner, A/E, IH, regulatory agency in the 

last 3 years: Project Name; Reason; Date; Reference Name/Number; 

Resolution 

3. List asbestos regulatory citations, penalties, damages paid and legal 

actions taken against the company in the last 3 years. Provide copies 

and all information needed for verification. 

I. Submit information on personnel: Provide a resume; address each item 

completely; copies of certificates, accreditations, and licenses. Submit 

an affidavit signed by the CPIH stating that all personnel submitted 

below have medical records in accordance with OSHA 29 CFR 1926.1101(m) 

and 29 CFR 1910.20 and that the company has implemented a medical 

surveillance program and maintains recordkeeping in accordance with the 

above regulations. Submit the phone number and doctor/clinic/hospital 

used for medical evaluations. 

1. CPIH: Name; years of abatement experience; list of projects similar 

to this one; certificates, licenses, accreditations for proof of 

AHERA/OSHA specialized asbestos training; professional affiliations; 

number of workers trained; samples of training materials; samples of 

SOP's developed; medical opinion; current respirator fit test. 
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2. Competent Person(s)/Supervisor(s): Number; names; social security 

numbers; years of abatement experience as Competent 

Person/Supervisor; list of similar projects as Competent 

Person/Supervisor; as a worker; certificates, licenses, 

accreditations; proof of AHERA/OSHA specialized asbestos training; 

maximum number of personnel supervised on a project; medical opinion; 

current respirator fit test. 

3. Workers: Numbers; names; social security numbers; years of abatement 

experience; certificates, licenses, accreditations; training courses 

in asbestos abatement and respiratory protection; medical opinion; 

current respirator fit test. 

J. Submit copies of State license for asbestos abatement; copy of insurance 

policy, including exclusions with a letter from agent stating in plain 

english the coverage provided and the fact that asbestos abatement 

activities are covered by the policy; copy of SOP's incorporating the 

requirements of this specification; information on who provides your 

training, how often; who provides medical surveillance, how often; who 

does and how is air monitoring conducted; a list of references of 

independent laboratories/IH's familiar with your air monitoring and 

standard operating procedures; copies of monitoring results of the five 

referenced projects listed and analytical method(s) used. 

K. Rented equipment must be decontaminated prior to returning to the rental 

agency. 

L. Submit, before the start of work, the manufacturer's technical data for 

all types of encapsulants and the MSDS. Provide application instructions 

also. 

2.5.2 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 

regulated area documenting the dates and times of the following:  

purpose, attendees and summary of meetings; all personnel 

entering/exiting the regulated area; document and discuss the resolution 

of unusual events such as barrier breeching, equipment failures, 

emergencies, and any cause for stopping work; representative air 

monitoring and results/TWA's/EL's. Submit this information daily to the 

VPIH/CIH. 

B. The CPIH shall document and maintain the inspection and approval of the 

regulated area preparation prior to start of work and daily during work. 

1. Removal of any poly barriers. 

2. Visual inspection/testing by the CPIH prior to application of 

lockdown. 

3. Packaging and removal of ACM waste from regulated area. 
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4. Disposal of ACM waste materials; copies of Waste Shipment 

Records/landfill receipts to the VA's representative on a weekly 

basis. 

2.5.3 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH shall submit a project report consisting of the daily log book 

requirements and documentation of events during the abatement project 

including Waste Shipment Records signed by the landfill's agent. The 

report shall include a certificate of completion, signed and dated by 

the CPIH, in accordance with Attachment #1. All clearance and perimeter 

samples must be submitted. The VA Representative will retain the 

abatement report after completion of the project. 

2.6 ENCAPSULANTS 

2.6.1 TYPES OF ENCAPSULANTS 

A. The following four types of encapsulants, if used, must comply with 

comply with performance requirements as stated in paragraph 2.6.2: 

1. Removal encapsulant - used as a wetting agent to remove ACM. 

2. Bridging encapsulant - provides a tough, durable coating on ACM. 

3. Penetrating encapsulant - penetrates/encapsulates ACM at least 13 mm 

(1/2").  

4. Lockdown encapsulant - seals microscopic fibers on surfaces after ACM 

removal. 

2.6.2 PERFORMANCE REQUIREMENTS 

 Encapsulants shall meet the latest requirements of EPA; shall not 

contain toxic or hazardous substances; or solvents; and shall comply 

with the following performance requirements: 

A. General Requirements for all Encapsulants: 

1. ASTM E84: Flame spread of 25; smoke emission of 50. 

2. University of Pittsburgh Protocol: Combustion Toxicity; zero 

mortality. 

3. ASTM C732: Accelerated Aging Test; Life Expectancy - 20 years. 

4. ASTM E96: Permeability - minimum of 0.4 perms. 

B. Bridging/Penetrating Encapsulants: 

1. ASTM E736: Cohesion/Adhesion Test - 24 kPa (50 lbs/ft2). 

2. ASTM E119: Fire Resistance - 3 hours (Classified by UL for use on 

fibrous/cementitious fireproofing). 

3. ASTM D2794: Gardner Impact Test; Impact Resistance - minimum 11.5 kg-

mm (43 in/lb). 

4. ASTM D522: Mandrel Bend Test; Flexibility - no rupture or cracking. 
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C. Lockdown Encapsulants: 

1. ASTM E119: Fire resistance - 3 hours (tested with fireproofing over 

encapsulant applied directly to steel member). 

2. ASTM E736: Bond Strength - 48 kPa (100 lbs/ft2) (test compatibility 

with cementitious and fibrous fireproofing). 

3. In certain situations, encapsulants may have to be applied to hot 

pipes/equipment. The encapsulant must be able to withstand high 

temperatures without cracking or off-gassing any noxious vapors 

during application. 

2.6.3 CERTIFICATES OF COMPLIANCE 

 The Contractor shall submit to the VA representative certification from 

the manufacturer indicating compliance with performance requirements for 

encapsulants when applied according to manufacturer recommendations. 

PART 3 - EXECUTION 

3.1 PRE-ABATEMENT ACTIVITIES 

3.1.1 PRE-ABATEMENT MEETING 

 The VA representative, upon receipt, review, and substantial approval of 

all pre-abatement submittals and verification by the CPIH that all 

materials and equipment required for the project are on the site, will 

arrange for a pre-abatement meeting between the Contractor, the CPIH, 

Competent Person(s), the VA representative(s), and the VPIH/CIH. The 

purpose of the meeting is to discuss any aspect of the submittals 

needing clarification or amplification and to discuss any aspect of the 

project execution and the sequence of the operation. The Contractor 

shall be prepared to provide any supplemental information/documentation 

to the VA's representative regarding any submittals, documentation, 

materials or equipment. Upon satisfactory resolution of any outstanding 

issues, the VA's representative will issue a written order to proceed to 

the Contractor.  No abatement work of any kind described in the 

following provisions shall be initiated prior to the VA written order to 

proceed. 

3.1.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

 Before any work begins on the construction of the regulated area, the 

Contractor will: 

A. Conduct a space-by-space inspection with an authorized VA representative 

and prepare a written inventory of all existing damage in those spaces 

where asbestos abatement will occur. Still or video photography may be 

used to supplement the written damage inventory. Document will be signed 

and certified as accurate by both parties. 
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B. The VA Representative, the Contractor, and the VPIH/CIH must be aware of 

10/95 A/E Quality Alert indicating the failure to identify asbestos in 

the areas listed.  Make sure these areas are looked at/reviewed on the 

project: Lay-in ceilings concealing ACM; ACM behind walls/windows from 

previous renovations; inside chases/walls; transite 

piping/ductwork/sheets; behind radiators; roofing materials; below 

window sills; water/sewer lines; electrical conduit coverings; crawl 

spaces( previous abatement contamination); flooring/mastic covered by 

carpeting/new flooring; exterior insulated wall panels; on underground 

fuel tanks; steam line trench coverings.  

C. Ensure that all furniture, machinery, equipment, curtains, drapes, 

blinds, and other movable objects required to be removed from the 

regulated area have been cleaned and removed or properly protected from 

contamination. 

D. If present and required, remove and dispose of carpeting from floors in 

the regulated area. 

E. Inspect existing firestopping in the regulated area. Correct as needed. 

3.1.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area in accordance 

with the approved work schedule and with this specification. 

B. Upon completion of all preparatory work, the CPIH will inspect the work 

and systems and will notify the VA's representative when the work is 

completed in accordance with this specification. The VA's representative 

may inspect the regulated area and the systems with the VPIH/CIH and may 

require that upon satisfactory inspection, the Contractor's employees 

perform all major aspects of the approved SOP's, especially worker 

protection, respiratory systems, contingency plans, decontamination 

procedures, and monitoring to demonstrate satisfactory operation. The 

operational systems for respiratory protection and the negative pressure 

system shall be demonstrated for proper performance. 

C. The CPIH shall document the pre-abatement activities described above and 

deliver a copy to the VA's representative. 

D. Upon satisfactory inspection of the installation of and operation of 

systems the VA's representative will notify the Contractor in writing to 

proceed with the asbestos abatement work in accordance with this 

specification and all applicable regulations. 

3.2 REGULATED AREA PREPARATIONS 

A. Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 

1926.1101 at any location and approaches to the regulated area where 

airborne concentrations of asbestos may exceed ambient background 

levels.  Signs shall be posted at a distance sufficiently far enough 
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away from the regulated area to permit any personnel to read the sign 

and take the necessary measures to avoid exposure.  Additional signs 

will be posted following construction of the regulated area enclosure. 

B. Shut down and lock out electric power to the regulated area.  Provide 

temporary power and lighting.  Insure safe installation including GFCI 

of temporary power sources and equipment by compliance with all 

applicable electrical code requirements and OSHA requirements for 

temporary electrical systems. Electricity shall be provided by the VA. 

C. Shut down and lock out heating, cooling, and air conditioning system 

(HVAC) components that are in, supply or pass through the regulated 

area. Investigate the regulated area and agree on pre-abatement condition 

with the VA's representative.  Seal all intake and exhaust vents in the 

regulated area with duct tape and 2 layers of 6-mil poly.  Also, seal any 

seams in system components that pass through the regulated area. Remove 

all contaminated HVAC system filters and place in labeled 6-mil 

polyethylene disposal bags for staging and eventual disposal as asbestos 

waste. 

 
D. The Contractor shall provide sanitary facilities for abatementpersonnel 

and maintain them in a clean and sanitary condition throughout the 

abatement project. 

E. The VA will provide water for abatement purposes.  The Contractor shall 

connect to the existing VA system. The service to the shower(s) shall be 

supplied with backflow prevention. 

F. Pre-clean all movable objects within the regulated area using a HEPA 

filtered vacuum and/or wet cleaning methods as appropriate. After 

cleaning, these objects shall be removed from the regulated area and 

carefully stored in an uncontaminated location. Drapes, clothing, 

upholstered furniture and other fabric items should be disposed of as 

asbestos contaminated waste. Cleaning these asbestos contaminated items 

utilizing HEPA vacuum techniques and off-premises steam cleaning is very 

difficult and cannot guarantee decontamination. Since adequate cleaning 

of contaminated fabrics is difficult, the VA will determine whether this 

option is an appropriate one. Carpeting will be disposed of prior to 

abatement if in the regulated area. 

 
G. Contractor to pre-clean all fixed objects in the regulated area using 

HEPA filtered vacuums and/or wet cleaning techniques as appropriate. 

Careful attention must be paid to machinery behind grills or gratings 

where access may be difficult but contamination may be significant. 

Also, pay particular attention to wall, floor and ceiling penetration 
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behind fixed items. After precleaning, enclose fixed objects with 2 

layers of 6-mil poly and seal securely in place with duct tape. Objects 

(e.g., permanent fixtures, shelves, electronic equipment, laboratory 

tables, sprinklers, alarm systems, closed circuit TV equipment and 

computer cables) which must remain in the regulated area and that 

require special ventilation or enclosure requirements should be 

designated here along with specified means of protection. Contact the 

manufacturer for special protection requirements. 

 
H. Contractor to pre-clean all surfaces in the regulated area using HEPA 

filtered vacuums and/or wet cleaning methods as appropriate. Do not use 

any methods that would raise dust such as dry sweeping or vacuuming with 

equipment not equipped with HEPA filters. Do not disturb asbestos-

containing materials during this pre-cleaning phase. 

3.3 CONTAINMENT BARRIERS AND COVERINGS FOR THE REGULATED AREA GENERAL:  

 Follow requirements of Section 2.2 – Containment Barriers and Coverings. 

3.4 REMOVAL OF ACM  

3.4.1 WETTING ACM  

A. Use amended water for the wetting of ACM prior to removal. The Competent 

Person shall assure the wetting of ACM meets the definition of 

"adequately wet" in the EPA NESHAP's regulation and OSHA’s “wet methods” 

for the duration of the project. A removal encapsulant may be used 

instead of amended water with written approval of the VA's 

representative. 

B. Amended Water: Provide water to which a surfactant has been added shall 

be used to wet the ACM and reduce the potential for fiber release during 

disturbance of ACM. The mixture must be equal to or greater than the 

wetting provided by water amended by a surfactant consisting one ounce 

of 50% polyoxyethylene ester and 50% polyoxyethylene ether mixed with 5 

gallons (19L) of water. 

C. Removal Encapsulant: Provide a penetrating encapsulant designed 

specifically for the removal of ACM. The material must, when used, 

result in adequate wetting of the ACM and retard fiber release during 

removal.  

3.4.2 SECONDARY BARRIER AND WALKWAYS 

A. Install as a drop cloth a 6 mil poly sheet at the beginning of each work 

shift where removal is to be done during that shift. Completely cover 

floors and any walls within 10 feet (3M) of the area where work is to 

done. Secure the secondary barrier with duct tape to prevent debris from 

getting behind it. Remove the secondary barrier at the end of the shift 

or as work in the area is completed. Keep residue on the secondary 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 11 - 47 

barrier wetted. When removing, fold inward to prevent spillage and place 

in a disposal bag. 

B. Install walkways using 6 mil black poly between the regulated area and 

the decontamination facilities (PDF and W/EDF) to protect the primary 

layers from contamination and damage. Install the walkways at the 

beginning of each shift and remove at the end of each shift. 

3.4.3 WET REMOVAL OF ACM 

A. Adequately and thoroughly wet the ACM to be removed prior to removal to 

reduce/prevent fiber release to the air. Adequate time must be allowed 

for the amended water to saturate the ACM. Abatement personnel must not 

disturb dry ACM. Use a fine spray of amended water or removal 

encapsulant. Saturate the material sufficiently to wet to the substrate 

without causing excessive dripping. The material must be sprayed 

repeatedly/continuously during the removal process in order to maintain 

adequately wet conditions. Removal encapsulants must be applied in 

accordance with the manufacturer's written instructions.  Perforate or 

carefully separate, using wet methods, an outer covering that is painted 

or jacketed in order to allow penetration and wetting of the material.  

Where necessary, carefully remove covering while wetting to minimize 

fiber release.  In no event shall dry removal occur except in the case 

of electrical hazards or a greater safety issue is possible!  

3.4.4 WET REMOVAL OF AMOSITE 

  A. Since the ceiling tiles are assumed ACM, anticipate worst case conditions 
     that the asbestos-form incorporated in the matrix of the lay-in ceiling  
     tiles are amosite.     

 
  

B. Provide local exhaust ventilation and collection systems to assure 

collection of amosite fibers at the point of generation. A 300 mm (12") 

flexible rigid non-collapsing duct shall be shall be located no more 

than 600 mm (2') from any scraping/brushing activity. Primary filters 

must be replaced every 30 minutes on the negative air machines. Each 

scraping/brushing activity must have a negative air machine devoted to 

it. For pre-molded pipe insulation or cutting wire lathe attach a 1200 

mm (4') square flared end piece on the intake of the duct. Support the 

duct horizontally at a point 600 mm (2') below the work to effect 

capture. One person in the crew shall be assigned to operate the duct 

collection system on a continual basis.  

C. Amosite does not wet well with amended water. Submit full 

information/documentation on the wetting agent proposed prior to start 

for review and approval by the VA Representative. Insure that the 

material is worked on in small sections and is thoroughly and 
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continuously wetted. Package as soon as possible while wet. Remove as 

required.  

3.5 LOCKDOWN ENCAPSULATION 

3.5.1 GENERAL 

 Lockdown encapsulation is an integral part of the ACM removal. At the 

conclusion of ACM removal and before removal of the primary barriers, 

all surfaces shall be encapsulated with a bridging encapsulant. 

3.5.2 DELIVERY AND STORAGE 

 Deliver materials to the job site in original, new and unopened 

containers bearing the manufacturer's name and label as well as the 

following information: name of material, manufacturer's stock number, 

date of manufacture, thinning instructions, application instructions and 

the MSDS for the material. 

3.5.3 WORKER PROTECTION 

 Before beginning work with any material for which an MSDS has been 

submitted, provide workers with any required personal protective 

equipment. The required personal protective equipment shall be used 

whenever exposure to the material might occur. In addition to 

OSHA/specification requirements for respiratory protection, a paint pre-

filter and an organic vapor cartridge, at a minimum, shall used in 

addition to the HEPA filter when a solvent based encapsulant is used. 

The CPIH shall be responsible for provision of adequate respiratory 

protection. 

3.6 DISPOSAL OF ACM WASTE MATERIALS 

3.6.1 GENERAL 

 Dispose of waste ACM and debris which is packaged in accordance with 

these specifications, OSHA, EPA and DOT. The landfill requirements for 

packaging must also be met. Disposal shall be done at an approved 

landfill. Disposal of non-friable ACM shall be done in accordance with 

applicable regulations. 

3.6.2 PROCEDURES 

A. Asbestos waste shall be packaged and moved through the W/EDF into a 

covered transport container in accordance with procedures is this 

specification. Waste shall be double-bagged prior to disposal.  Wetted 

waste can be very heavy.  Bags shall not be overfilled. Bags shall 

securely sealed to prevent accidental opening and/or leakage.  The top 

shall be tightly twisted and goosenecked prior to tightly sealing with 

at least three wraps of duct tape. Ensure that unauthorized persons do 

not have access to the waste material once it is outside the regulated 

area. All transport containers must be covered at all times when not in 
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use. NESHAP's signs must be on containers during loading and unloading. 

Material shall not be transported in open vehicles. If drums are used 

for packaging, the drums shall be labeled properly and shall not be re-

used. 

B. Waste Load Out: Waste load out shall be done in accordance with the 
procedures in W/EDF Decontamination Procedures.  Bags shall be 

decontaminated on exterior surfaces by wet cleaning and/or HEPA 

vacuuming before being placed in the second bag. 

C. Asbestos waste with sharp edged components, i.e., nails, screws, lath, 

strapping, tin sheeting, jacketing, metal mesh, etc., which might tear 

poly bags shall be wrapped securely in burlap before packaging and, if 

needed, use a poly lined fiber drum as the second container, prior to 

disposal. 

3.7 PROJECT DECONTAMINATION 

3.7.1 GENERAL 

A. The entire work related to project decontamination shall be performed 

under the close supervision and monitoring of the CPIH. 

B. If the asbestos abatement work is in an area which was contaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal and cleanings of 

the  surfaces of the regulated area after the primary barrier removal. 

C. If the asbestos abatement work is in an area which was uncontaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal, thus preventing 

contamination of the building when the regulated area critical barriers 

are removed. 

3.7.2 REGULATED AREA CLEARANCE 

 Air testing and other requirements which must be met before release of 

the Contractor and re-occupancy of the regulated area space are 

specified in Final Testing Procedures. 

3.7.3 WORK DESCRIPTION 

 Decontamination includes the clearance of the air in the regulated area 

and the decontamination and removal of the enclosures/facilities 

installed prior to the abatement work including primary/critical 

barriers, PDF and W/EDF facilities, and negative pressure systems. 

3.7.4 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 

shall be removed, all waste collected and removed, and the loose 6 mil 

layer of poly removed and disposed of along with any gross debris 

generated by the work. 
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B. At the start of decontamination, the following shall be in place: 

1. Primary barriers consisting of 2 layers of 6 mil poly on the floor 

and 4 mil poly on the walls. 

2. Critical barriers consisting of 2 layers of 6 mil poly which is the 

sole barrier between the regulated area and openings to the rest of 

the building or outside. 

4. Decontamination facilities for personnel and equipment in operating 

condition and the negative pressure system in operation. 

3.7.5 FIRST CLEANING 

 Carry out a first cleaning of all surfaces of the regulated area 

including items of remaining poly sheeting, tools, scaffolding, 

ladders/staging by wet methods and/or HEPA vacuuming. Do not use dry 

dusting/sweeping methods. Use each surface of a cleaning cloth one time 

only and then dispose of as contaminated waste. Continue this cleaning 

until there is no visible residue from abated surfaces or poly or other 

surfaces. Remove all filters in the air handling system and dispose of 

as ACM waste in accordance with these specifications. The negative 

pressure system shall remain in operation during this time. If 

determined by the CPIH/VPIH/CIH additional cleaning(s) may be needed. 

3.7.6 PRE-CLEARANCE INSPECTION AND TESTING 

 The CPIH and VPIH/CIH will perform a thorough and detailed visual 

inspection at the end of the cleaning to determine whether there is any 

visible residue in the regulated area. If the visual inspection is 

acceptable, the CPIH will perform pre-clearance sampling using 

aggressive clearance as detailed in 40 CFR 763 Subpart E (AHERA) 

Appendix A (III)(B)(7)(d). If the sampling results show values below 

0.01 f/cc, then the Contractor shall notify the VA's representative of 

the results with a brief report from the CPIH documenting the inspection 

and sampling results and a statement verifying that the regulated area 

is ready for lockdown encapsulation. The VA reserves the right to 

utilize their own VPIH/CIH to perform a pre-clearance inspection and 

testing for verification. 

3.7.7 LOCKDOWN ENCAPSULATION OF ABATED SURFACES 

 With the express written permission of the VA's representative, perform 

lockdown encapsulation of all surfaces from which asbestos was abated in 

accordance with the procedures in this specification. Negative pressure 

shall be maintained in the regulated area during the lockdown 

application. 
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3.8 FINAL VISUAL INSPECTION AND AIR CLEARANCE TESTING 

3.8.1 GENERAL 

 Notify the VA representative 24 hours in advance for the performance of 

the final visual inspection and testing. The final visual inspection and 

testing will be performed by the VPIH/CIH starting after the final 

cleaning. 

3.8.2 FINAL VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, the PDF, 

all poly sheeting, seals over HVAC openings, doorways, windows, and any 

other openings. If any debris, residue, dust or any other suspect 

material is detected, the final cleaning shall be repeated at no cost to 

the VA. Dust/material samples may be collected and analyzed at no cost 

to the VA at the discretion of the VPIH/CIH to confirm visual findings. 

When the regulated area is visually clean the final testing can be done. 

3.8.3 FINAL AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and  VA 

Representative AE Project Engineer , the VPIH/CIH will perform the final 

testing.  Air samples will be collected and analyzed in accordance with 

procedures for AHERA in this specification. If work is less than 260 

1f/160 sf, 5 PCM samples may be collected for clearance. If work is 

equal to or more than 260 1f/160 sf, TEM sampling shall be done for 

clearance. TEM analysis shall be done in accordance with procedures in 

this specification. If the release criteria are not met, the Contractor 

shall repeat the final cleaning and continue decontamination procedures 

until clearance is achieved. All Additional inspection and testing costs 

will be borne by the Contractor. 

B. If release criteria are met, proceed to perform the abatement closeout 

and to issue the certificate of completion in accordance with these 

specifications. 

3.8.4 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete when 
the regulated area is visually clean and airborne fiber levels have been 

reduced to or below 0.01 f/cc as measured with PCM/TEM methods 

B. Air Monitoring and Final Clearance Sampling: To determine if the 

elevated airborne fiber counts encountered during abatement operations 

have been reduced to the specified level, the VPIH/CIH will secure 

samples and analyze them according to the following procedures: 

1. Fibers Counted: “Fibers” referred to in this section shall be either 
all fibers regardless of composition as counted in the NIOSH 7400 PCM 

method or asbestos fibers counted using the AHERA TEM method. 
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2. Aggressive Sampling: All final air testing samples shall be collected 
using aggressive sampling techniques except where soil is not 

encapsulated or enclosed. Samples will be collected on 0.8µ MCE 

filters for PCM analysis and 0.45µ Polycarbonate filters for TEM. A 

minimum of 1200 Liters of air shall be collected for clearance 

samples. Before pumps are started, initiate aggressive sampling as 

detailed in 40 CFR 763 Subpart E (AHERA) Appendix A (III)(B)(7)(d). 

Air samples will be collected in areas subject to normal air 

circulation away from corners, obstructed locations, and locations 

near windows, doors, or vents. After air sampling pumps have been 

shut off, circulating fans shall be shut off. The negative pressure 

system shall continue to operate. 

3.8.5 CLEARANCE SAMPLING USING PCM – LESS THAN 260LF/160SF: 

A. The VPIH/CIH will perform clearance samples as indicated by the   

specification. 

B. The NIOSH 7400 PCM method will be used for clearance sampling with a 

minimum collection volume of 1200 Liters of air. A minimum of 5 PCM 

clearance samples shall be collected. All samples must be equal to or 

less than 0.01 f/cc to clear the regulated area. 

3.8.6 CLEARANCE SAMPLING USING TEM – EQUAL TO OR MORE THAN 260LF/160SF: TEM 

Clearance requires 13 samples be collected; 5 inside the regulated 

area; 5 outside the regulated area; and 3 field blanks. 

3.8.7 LABORATORY TESTING OF PCM CLEARANCE SAMPLES 

The services of an AIHA accredited laboratory will be employed by the 

VA to perform analysis for the air samples. Samples will be sent daily 

by the VPIH/CIH so that verbal/faxed reports can be received within 24 

hours. A complete record, certified by the laboratory, of all air 

monitoring tests and results will be furnished to the VA’s 

representative and the Contractor. 

3.8.8 LABORATORY TESTING OF TEM SAMPLES 

 Samples shall be sent by the VPIH/CIH to an accredited laboratory for 

analysis by TEM. Verbal/faxed results from the laboratory shall be 

available within 24 hours after receipt of the samples. A complete 

record, certified by the laboratory, of all TEM results shall be 

furnished to the VA's representative and the Contractor. 

3.9 ABATEMENT CLOSEOUT AND CERTIFICATE OF COMPLIANCE 

3.9.1 COMPLETION OF ABATEMENT WORK 

 After thorough decontamination, seal negative air machines with 2 layers 

of 6 mil poly and duct tape to form a tight seal at the intake/outlet 

ends before removal from the regulated area. Complete asbestos abatement 
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work upon meeting the regulated area visual and air clearance criteria 

and fulfilling the following: 

A. Remove all equipment and materials from the project area. 

B.  Dispose of all packaged ACM waste as required. 

C. Repair or replace all interior finishes damaged during the abatement 

work, as required. 

D. Fulfill other project closeout requirements as required in this 

specification. 

3.9.2 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH shall complete and sign the "Certificate of Completion" in 

accordance with Attachment 1 at the completion of the abatement and 

decontamination of the regulated area. 

3.9.3 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 

Monday -Friday excluding Federal Holidays. Any change in the work 

schedule must be approved in writing by the VA Representative.  
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ATTACHMENT #1 

 CERTIFICATE OF COMPLETION 

DATE: 

PROJECT NAME: 

VAMC/ADDRESS: 

 

1. I certify that I have personally inspected, monitored and supervised 

the abatement work of (specify regulated area or Building): 

which took place from / / / to / / 

2. That throughout the work all applicable requirements/regulations and 

the VA's specifications were met. 

3. That any person who entered the regulated area was protected with the 

appropriate personal protective equipment and respirator and that 

they followed the proper entry and exit procedures and the proper 

operating procedures for the duration of the work. 

4. That all employees of the Contractor engaged in this work were 

trained in respiratory protection, were experienced with abatement 

work, had proper medical surveillance documentation, were fit-tested 

for their respirator, and were not exposed at any time during the 

work to asbestos without the benefit of appropriate respiratory 

protection. 

5. That I performed and supervised all inspection and testing specified 

and required by applicable regulations and VA specifications. 

6. That the conditions inside the regulated area were always maintained 

in a safe and healthy condition and the maximum fiber count never 

exceeded 0.5 f/cc, except as described below. 

7. That the negative pressure system was installed, operated and 

maintained in order to provide a minimum of 4 actual air changes per 

hour with a continuous -0.02" of water column pressure. 

 

 

Signature/Date: 

 

 

Signature/Date: 
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 ATTACHMENT #2 

 CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

PROJECT NAME:         DATE: 

PROJECT ADDRESS: 

ABATEMENT CONTRACTOR'S NAME: 

 WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH. INHALING ASBESTOS HAS 

BEEN LINKED WITH VARIOUS TYPES OF CANCERS. IF YOU SMOKE AND INHALE ASBESTOS 

FIBERS YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-

SMOKING PUBLIC. 

 Your employer's contract with the owner for the above project requires that: You 

must be supplied with the proper personal protective equipment including an 

adequate respirator and be trained in its use. You must be trained in safe and 

healthy work practices and in the use of the equipment found at an asbestos 

abatement project. You must receive/have a current medical examination for 

working with asbestos. These things shall be provided at no cost to you. By 

signing this certificate you are indicating to the owner that your employer has 

met these obligations. 

 RESPIRATORY PROTECTION: I have been trained in the proper use of respirators and 

have been informed of the type of respirator to be used on the above indicated 

project. I have a copy of the written Respiratory Protection Program issued by 

my employer. I have been provided for my exclusive use, at no cost, with a 

respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited trainer in 
the requirements for an AHERA/OSHA Asbestos Abatement Worker training course, 32 hours 
minimum duration.  I currently have a valid State accreditation certificate. The topics 
covered in the course include, as a minimum, the following: 

 Physical Characteristics and Background Information on Asbestos 
 Potential Health Effects Related to Exposure to Asbestos 
 Employee Personal Protective Equipment 
 Establishment of a Respiratory Protection Program 
 State of the Art Work Practices 
 Personal Hygiene 
 Additional Safety Hazards 
 Medical Monitoring 
 Air Monitoring 

Relevant Federal, State and Local Regulatory Requirements, Procedures, 
and Standards 

 Asbestos Waste Disposal 
 
MEDICAL EXAMINATION: I have had a medical examination within the past 12 months which 
was paid for by my employer. This examination included: health history, occupational 
history, pulmonary function test, and may have included a chest x-ray evaluation. The 
physician issued a positive written opinion after the examination. 

Signature: 

Printed Name: 

Social Security Number: Witness: 
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 ATTACHMENT #3 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 
TRAINING/ACCREDITATION 

VA PROJECT NAME AND NUMBER: 

VA MEDICAL FACILITY: 

ABATEMENT CONTRACTOR'S NAME AND ADDRESS: 

1. I verify that the following individual 

 
 Name: Social Security Number: 

 

 who is proposed to be employed in asbestos abatement work associated with 
the above project by the named. Contractor, is included in a medical 
surveillance program in accordance with 29 CFR 1926.1101(m), and that 
complete records of the medical surveillance program as required by 29 
CFR 1926.1101(m)(n) and 29 CFR 1910.20 are kept at the offices of the  
Contractor at the following address. 

 
 Address: 

 
2. I verify that this individual has been trained, fit-tested and instructed 

in the use of all appropriate respiratory protection systems and that the 
person is capable of working in safe and healthy manner as expected and 
required in the expected work environment of this project. 

 
3. I verify that this individual has been trained as required by 29 CFR 

1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be kept on-site. 

 
4. I verify that I meet the minimum qualifications criteria of the VA 

specifications for a CPIH. 

 
 Signature of CPIH: Date: 

 
 Printed Name of CPIH: 

 
 Signature of Contractor: Date: 

 

 Printed Name of Contractor: 
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ATTACHMENT #4 

 

 ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE 
VA’S ASBESTOS SPECIFICATIONS 

 

VA Project Location: 

 

VA Project #: 

 

VA Project Description: 

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 
at the VA related to this Specification.  If the Asbestos Abatement 
Contractor’s/Competent Person(s) has not signed this form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these requirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions regarding the content and 
have received a response related to those questions.  I do not have any further 
questions regarding the content, intent and requirements of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 
abatement work was done in accordance with the VA’s Asbestos Specification and 
all ACM was removed properly and no fibrous residue remains on any abated 
surfaces. 

 

Abatement Contractor Owner’s Signature   Date 

 

Abatement Contractor Competent Person(s)   Date 

 

         Date 

 

         Date 

- - - E N D - - - 
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02 82 13.13 

GLOVEBAG ASBESTOS ABATEMENT 

PART 1 - GENERAL 

1.1 SUMMARY OF THE WORK 

1.1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, including general and 
supplementary conditions and other Division 01 specifications, shall 
apply to the work of this section. The contract documents show the work 
to be done under the contract and related requirements and conditions 
impacting the project. Related requirements and conditions include 
applicable codes and regulations, notices and permits, existing site 
conditions and restrictions on use of the site, requirements for 
partial owner occupancy during the work, coordination with other work 
and the phasing of the work. In the event the Asbestos Abatement 
Contractor discovers a conflict in the contract documents and/or 
requirements or codes, the conflict must be brought to the immediate 
attention of the Contracting Officer for resolution. Whenever there is 
a conflict or overlap in the requirements, the most stringent shall 
apply. Any actions taken by the Contractor without obtaining guidance 
from the Contracting Officer shall become the sole risk and 
responsibility of the Asbestos Abatement Contractor. All costs incurred 
due to such action are also the responsibility of the Asbestos 
Abatement Contractor. 

 
1.1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated quantities of asbestos 
containing materials to be abated by the glovebag method. These 
quantities are for informational purposes only and are based on the 
best information available at the time of the specification 
preparation. The Contractor shall satisfy himself as the actual 
quantities to be abated. Nothing in this section may be interpreted as 
limiting the extent of work otherwise required by this contract and 
related documents. 

B. Removal, clean-up and disposal of ACM piping and/or pipe-fittings and 
asbestos contaminated elements in an appropriate regulated area in the 
following approximate quantities.  While pipe insulation is identified 
below, any associated pipe-fitting insulation shall be addressed as an 
asbestos containing material for the quantities listed below, via 
glovebag methods: 

 
 An approximate total of 12  linear feet of asbestos containing pipe 

insulation with black asbestos containing mastic applied to cork in the 
Sixth Floor HVAC Duct Chase (East of Stair #1).   

 An approximate total of 20  linear feet of asbestos containing pipe 
insulation assumed to exist above the solid plaster ceiling in the 
Sixth Floor room designated as C6-7.  The Contractor shall isolate off 
the area within a negative pressure tent enclosure to conduct  
demolition of the ceiling for access to the pipe insulation for 
glovebag removal.  All waste generated from the plaster ceiling 
demolition shall be treated as asbestos containing waste. The area for 
the asbestos abatement is in the bathroom.   

 An approximate total of 30  linear feet of asbestos containing pipe 
insulation assumed to exist above the solid plaster ceiling in the 
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Sixth Floor room designated as C6-10.  The Contractor shall isolate off 
the area within a negative pressure tent enclosure to conduct  
demolition of the ceiling for access to the pipe insulation for 
glovebag removal.  All waste generated from the plaster ceiling 
demolition shall be treated as asbestos containing waste.  

 
 An approximate total of 40  linear feet of asbestos containing pipe 

insulation on risers behind walls and above the suspended ceiling tile 
system for the Northeast and Northwest corners of the Sixth Floor room 
designated as C6-14A.  The Contractor shall isolate off the area within 
a negative pressure tent enclosure to conduct demolition of the walls 
and removal of lay-in ceiling tiles for access to the pipe insulation 
for glovebag removal.  All waste generated from the wall and lay-in 
ceiling tile demolition shall be treated as asbestos containing waste.  
Lay-in ceiling tiles shall be also be disposed of as asbestos 
containing waste.  

 An approximate total of 60 linear feet of asbestos containing pipe 
insulation in the chase designated as room C6-16 on the Sixth Floor. 

 
 An approximate total of 30 linear feet of asbestos containing pipe 

insulation from above the ceiling in Sixth Floor room designated as C6-
27. The Contractor shall isolate off the area within a negative 
pressure tent enclosure to conduct demolition of the ceiling for access 
to the pipe insulation for glovebag removal.  All waste generated from 
the ceiling demolition shall be treated as asbestos containing waste.  

 
 An approximate total of 30 linear feet of asbestos containing pipe 

insulation from behind the South wall in the Sixth Floor rooms 
designated as C6-28 and C6-29.  The Contractor shall isolate off the 
area within a negative pressure tent enclosure to conduct demolition of 
the wall for access to the pipe insulation for glovebag removal.  All 
waste generated from the wall demolition shall be treated as asbestos 
containing waste. 

 
 An approximate total of 24 linear feet of asbestos containing pipe 

insulation from along the South Wall in the Sixth Floor room designated 
as C6-30. 

 
 An approximate total of 40 linear feet of asbestos containing pipe 

insulation from behind the Southeast wall and above in the Sixth Floor 
room designated as C6-31.  The Contractor shall isolate off the area 
within a negative pressure tent enclosure to conduct demolition of the 
wall and ceiling for access to the pipe insulation for glovebag 
removal.  All waste generated from the wall and ceiling demolition 
shall be treated as asbestos containing waste. 

 
 An approximate total of 30 linear feet of asbestos containing pipe 

insulation from the Northwest corner wall in the Sixth Floor room 
designated as C6-31A. 

 
 An approximate total of 20 linear feet of asbestos containing pipe 

insulation from behind the East and West walls in the Sixth Floor room 
designated as C6-46, Men’s Room.  The Contractor shall isolate off the 
area within a negative pressure tent enclosure to conduct demolition of 
the walls for access to the pipe insulation for glovebag removal.  All 
waste generated from the wall demolition shall be treated as asbestos 
containing waste. 
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 An approximate total of 24 linear feet of asbestos containing pipe 

insulation from pipe risers for the East and West walls of the Sixth 
Floor chase West of Stair #2.  The insulation on the West wall is an 
asbestos containing tar applied over cork to piping.  Debris and 
residue is present on the East wall. 

 
 An approximate total of 42 linear feet of asbestos containing pipe 

insulation from above the plaster ceiling and in the East wall chase 
for the Sixth Floor rooms designated as C6-47 and C6-47A (between rooms 
C6-46 and C6-49).  Demolition of wall and/or ceiling materials shall be 
accomplished within a negative pressure tent enclosure, so as to 
facilitate the installation of glovebags for pipe insulation removal.  
All wall and ceiling materials shall be disposed of as asbestos 
containing waste materials.   

 An approximate total of 30 linear feet of asbestos containing pipe 
insulation from pipe risers along the West wall of the Sixth Floor room 
designated as C-50 (listed on the door as C6-47 and between C6-49 and 
C6-51).   

 
 An approximate total of 30 linear feet of asbestos containing pipe 

insulation in the East wall and chase for the Sixth Floor room 
designated as C6-51 and C6-51A.  The Contractor shall isolate off the 
area within a negative pressure tent enclosure to conduct demolition of 
the ceiling walls for access to the pipe insulation for glovebag 
removal.  All waste generated from the wall demolition shall be treated 
as asbestos containing waste. 

 
 An approximate total of 24 linear feet of asbestos containing pipe 

insulation in the bathroom chase for the Sixth Floor room designated as 
C6-54. The Contractor shall isolate off the area within a negative 
pressure tent enclosure to conduct demolition for access to the pipe 
insulation for glovebag removal.  All waste generated from demolition 
shall be treated as asbestos containing waste.  Work to be completed in 
the bathroom chase. 

 
 An approximate total of 24 linear feet of asbestos containing pipe 

insulation in the chase for the Sixth Floor room designated as C6-56.  
The Contractor shall isolate off the area within a negative pressure 
tent enclosure to conduct demolition, where necessary, to access the 
asbestos containing insulation for removal via glovebag methods.  All 
waste generated from such demolition shall be disposed of as asbestos 
waste. 

 
 An approximate total of 40 linear feet of asbestos containing pipe 

insulation above the tiled ceiling and the plaster ceiling for the 
Sixth Floor room designated as C6-60.  The Contractor shall isolate off 
the area within a negative pressure tent enclosure to conduct 
demolition, where necessary, to access the asbestos containing 
insulation for removal via glovebag methods.  All waste generated from 
such demolition shall be disposed of as asbestos waste.  

 
 An approximate total of 30 linear feet of asbestos containing pipe 

insulation from above the suspended ceiling tile system in the Sixth 
Floor room designated as C6-61.  The Contractor shall isolate off the 
area within a negative pressure tent enclosure to access the asbestos 
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insulation and dispose of the lay-in ceiling tiles as asbestos 
containing waste. 

 
 An approximate total of 15 linear feet of asbestos containing pipe 

insulation from above the solid plaster ceiling in the Sixth Floor room 
designated as C6-63.  The Contractor shall isolate off the area within 
a negative pressure tent enclosure to demolish the ceiling and access 
the asbestos containing pipe insulation for glovebag removal.  All 
plaster debris shall be disposed of as asbestos containing waste. 

 
 An approximate total of 20 linear feet of asbestos containing pipe 

insulation from within the East wall of the Sixth Floor room designated 
as C6-66A.  All wall and ceiling materials shall be demolished for 
access to the pipe insulation within a negative pressure tent enclosure 
to facilitate glovebag removal.  Wall and ceiling materials shall be 
disposed of as asbestos containing waste. 

 An approximate total of 10 linear feet of asbestos containing pipe 
insulation from the chase to the Sixth Floor room designated as C6-68.  
Wall and/or ceiling materials shall be demolished within a negative 
pressure tent enclosure so as to access the pipe insulation for removal 
via glovebag methods.  All wall and ceiling materials shall be disposed 
of as asbestos containing waste materials.   

 
 An approximate total of 30 linear feet of asbestos containing pipe 

insulation within the East and West walls of the Sixth Floor room 
designated as C6-70.  All wall materials shall be demolished for access 
to the pipe insulation within a negative pressure tent enclosure to 
facilitate glovebag removal.  These wall materials shall be disposed of 
as asbestos containing waste materials. 

 
 An approximate total of 30 linear feet of asbestos containing pipe 

insulation within the West wall of the Sixth Floor room designated as 
C6-71.  All wall materials shall be demolished for access to the pipe 
insulation within a negative pressure tent enclosure to facilitate 
glovebag removal.  The wall materials shall be disposed of as asbestos 
containing waste materials. 

 
 An approximate total of 30 linear feet of asbestos containing pipe 

insulation within the East wall of the Sixth Floor room designated as 
C6-72.  All wall materials shall be demolished for access to the pipe 
insulation within a negative pressure tent enclosure to facilitate 
glovebag removal.  The wall materials shall be disposed of as asbestos 
containing waste materials. 

 
 An approximate total of 10 linear feet of asbestos containing 

tar/mastic applied to cork lining for pipe insulation in the Sixth 
Floor room designated as C6-73 for the pipe risers. 

 
 

1.1.3 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING. 
B. Section 02 41 00, DEMOLITION. 
C. Division 09, FINISHES. 
D. Division 22, PLUMBING. 
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E. Section 21 05 11, COMMON WORK RESULTS FOR FIRE SUPPRESSION / Section 22 
05 11, COMMON WORK RESULTS FOR PLUMBING / Section 23 05 11, COMMON WORK 
RESULTS FOR HVAC AND STEAM GENERATION 

F. Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT INSULATION. 
G. Section 22 05 23, GENERAL-DUTY VALVES FOR PLUMBING PIPING / Section 22 

11 00, FACILITY WATER DISTRIBUTION / Section 22 13 00, FACILITY 
SANITARY SEWERAGE. 

H. Section 23 21 13, HYDRONIC PIPING / Section 23 22 13, STEAM AND 
CONDENSATE HEATING PIPING. 

I. Section 23 31 00, HVAC DUCTS AND CASINGS / Section 23 37 00, AIR 
OUTLETS AND INLETS. 

 
1.1.4 TASKS 

 The work tasks are summarized briefly as follows: 
A. Pre-abatement activities including pre-abatement meeting(s), 

inspection(s), notifications, permits, submittal approvals, work-site 
preparations, emergency procedures arrangements, and Asbestos Hazard 
Abatement Plans for glovebag asbestos abatement work. 

B. Abatement activities including removal, clean-up and disposal of ACM 
waste, recordkeeping, security, monitoring, and inspections. 

C. Cleaning and decontamination activities including final visual 
inspection, air monitoring and certification of decontamination. 

 
1.1.5 ABATEMENT CONTRACTOR USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with 
the VA representative/consultant to facilitate efficient use of 
buildings and areas within buildings. The Contractor shall perform the 
work in accordance with the VA specifications, drawings, phasing plan 
and in compliance with any/all applicable Federal, State and Local 
regulations and requirements. 

B. The Contractor shall use the existing facilities in the building 
strictly within the limits indicated in contract documents as well as 
the approved VA Design and Construction Procedures.  VA Design and 
Construction Procedures drawings of partially occupied buildings will 
show the limits of regulated areas; the placement of decontamination 
facilities; the temporary location of bagged waste ACM; the path of 
transport to outside the building; and the temporary waste storage area 
for each building/regulated area. Any variation from the arrangements 
shown on drawings shall be secured in writing from the VA 
representative through the pre-abatement plan of action. The following 
limitations of use shall apply to existing facilities shown on 
drawings: 

 
1.2 VARIATIONS IN QUANTITY 

 The quantities and locations of ACM as indicated on the drawings and 
the extent of work included in this section are estimated which are 
limited by the physical constraints imposed by occupancy of the 
buildings and accessibility to ACM. Accordingly, minor variations (+/- 
5%) in quantities of ACM within the regulated area are considered as 
having no impact on contract price and time requirements of this 
contract. Where additional work is required beyond the above variation, 
the contractor shall provide unit prices that shall apply to newly 
discovered ACM and those prices shall be used for additional work 
required under the contract.  The contract time and price shall be 
adjusted the provisions of “Differing Site Conditions;” of Section 00 
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72 00, GENERAL CONDITIONS.  These unit prices shall be submitted prior 
to the letting of the contract.  

1.3 STOP ASBESTOS REMOVAL 

 If the Contracting Officer; their field representative; (the facility 
Safety Officer/Manager or their designee, or the VA Professional 
Industrial Hygienist/ Certified Industrial Hygienist (VPIH/CIH) 
presents a verbal Stop Asbestos Removal Order, the Contractor/Personnel 
shall immediately stop all asbestos removal and maintain HEPA filtered 
negative pressure air flow in the containment and adequately wet any 
exposed ACM. If a verbal Stop Asbestos Removal Order is issued, the VA 
shall follow-up with a written order to the Contractor as soon as it is 
practicable. The Contractor shall not resume any asbestos removal 
activity until authorized to do so in writing by the VA Contracting 
Officer. A stop asbestos removal order may be issued at any time the VA 
Contracting Officer determines abatement conditions/activities are not 
within VA specification, regulatory requirements or that an imminent 
hazard exists to human health or the environment. Work stoppage will 
continue until conditions have been corrected to the satisfaction of 
the VA. Standby time and costs for corrective actions will be borne by 
the Contractor, including the VPIH/CIH time. The occurrence of any of 
the following events shall be reported immediately by the Contractor’s 
competent person to the VA Contracting Office or field representative 
using the most expeditious means (e.g., verbal or telephonic), followed 
up with written notification to the Contracting Officer as soon as 
practical. The Contractor shall immediately stop asbestos 
removal/disturbance activities and initiate fiber reduction activities: 

A. Airborne PCM analysis results equal to or greater than 0.01 f/cc 
outside a regulated area or >0.05 f/cc inside a regulated area; 

B. breach or break in regulated area containment barrier(s); 
C. less than –0.02” WCG pressure in the regulated area; 
D. serious injury/death at the site;   
E. fire/safety emergency at the site; 
F. respiratory protection system failure; 
G. power failure or loss of wetting agent; or 
H. any visible emissions observed outside the regulated area. 
 

1.4 DEFINITIONS 

1.4.1 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 
all terms used in the contract documents, but are general for the work 
to the extent they are not stated more explicitly in another element of 
the contract documents. Drawings must be recognized as diagrammatic in 
nature and not completely descriptive of the requirements indicated 
therein. 

 
1.4.2 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-
containing materials. Includes removal, encapsulation, enclosure, 
demolition, and renovation activities related to asbestos containing 
materials (ACM). 

 Aerosol - Solid or liquid particulate suspended in air. 
 Adequately wet - Sufficiently mixed or penetrated with liquid to 

prevent the release of particulates. If visible emissions are observed 
coming from the ACM, then that material has not been adequately wetted. 
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 Aggressive method - Removal or disturbance of building material by 
sanding, abrading, grinding, or other method that breaks, crumbles, or 
disintegrates intact ACM. 

 Aggressive sampling - EPA AHERA defined clearance sampling method using 
air moving equipment such as fans and leaf blowers to aggressively 
disturb and maintain in the air residual fibers after abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations 
for schools issued in 1987. 

 Aircell - Pipe or duct insulation made of corrugated cardboard which 
contains asbestos. 

 Air monitoring - The process of measuring the fiber content of a known 
volume of air collected over a specified period of time. The NIOSH 7400 
Method, Issue 2 is used to determine the fiber levels in air. For 
personal samples and clearance air testing using Phase Contrast 
Microscopy (PCM) analysis. NIOSH Method 7402 can be used when it is 
necessary to confirm fibers counted by PCM as being asbestos. The AHERA 
TEM analysis may be used for background, area samples and clearance 
samples when required by this specification, or at the discretion of 
the VPIH/CIH as appropriate. 

 Air sample filter - The filter used to collect fibers which are then 
counted. The filter is made of mixed cellulose ester membrane for PCM 
(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 
Electron Microscopy) 

 Amended water - Water to which a surfactant (wetting agent) has been 
added to increase the penetrating ability of the liquid. 

 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite 
asbestos, anthophyllite asbestos, actinolite asbestos, and any of these 
minerals that have been chemically treated or altered.  Asbestos also 
includes PACM, as defined below. 

 Asbestos Hazard Abatement Plan (AHAP) - Asbestos work procedures 
required to be submitted by the contractor before work begins. 

 Asbestos-containing material (ACM) - Any material containing more than 
one percent of asbestos. 

 Asbestos contaminated elements (ACE) - Building elements such as 
ceilings, walls, lights, or ductwork that are contaminated with asbestos. 

 Asbestos-contaminated soil (ACS) – Soil found in the work area or in 
adjacent areas such as crawlspaces or pipe tunnels which is contaminated 
with asbestos-containing material debris and cannot be easily separated 
from the material. 

 Asbestos-containing waste (ACW) material - Asbestos-containing material 
or asbestos contaminated objects requiring disposal. 

 Asbestos Project Monitor – Some states require that any person conducting 
asbestos abatement clearance inspections and clearance air sampling be 
licensed as an asbestos project monitor. 

 Asbestos waste decontamination facility - A system consisting of drum/bag 
washing facilities and a temporary storage area for cleaned containers of 
asbestos waste. Used as the exit for waste and equipment leaving the 
regulated area. In an emergency, it may be used to evacuate personnel. 

 Authorized person - Any person authorized by the VA, the Contractor, or 
government agency and required by work duties to be present in 
regulated areas. 

 Authorized visitor - Any person approved by the VA; the contractor; or 
any government agency representative having jurisdiction over the 
regulated area (e.g., OSHA, Federal and State EPA). 

 Barrier - Any surface that isolates the regulated area and inhibits 
fiber migration from the regulated area. 
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 Containment Barrier - An airtight barrier consisting of walls, floors, 
and/or ceilings of sealed plastic sheeting which surrounds and seals 
the outer perimeter of the regulated area. 

 Critical Barrier - The barrier responsible for isolating the regulated 
area from adjacent spaces, typically constructed of plastic sheeting 
secured in place at openings such as doors, windows, or any other 
opening into the regulated area. 

 Primary Barrier – Plastic barriers placed over critical barriers and 
exposed directly to abatement work. 

 Secondary Barrier - Any additional plastic barriers used to isolate and 
provide protection from debris during abatement work. 

 Breathing zone - The hemisphere forward of the shoulders with a radius 
of about 150 - 225 mm (6 - 9 inches) from the worker's nose.  

 Bridging encapsulant - An encapsulant that forms a layer on the surface 
of the ACM. 

 Building/facility owner - The legal entity, including a lessee, which 
exercises control over management and recordkeeping functions relating 
to a building and/or facility in which asbestos activities take place. 

 Bulk testing - The collection and analysis of suspect asbestos 
containing materials.      

 Certified Industrial Hygienist (CIH) - A person certified in the 
comprehensive practice of industrial hygiene by the American Board of 
Industrial Hygiene. 

 Class I asbestos work - Activities involving the removal of Thermal 
System Insulation (TSI) and surfacing ACM and Presumed Asbestos 
Containing Material (PACM). 

 Class II asbestos work - Activities involving the removal of ACM which 
is not thermal system insulation or surfacing material. This includes, 
but is not limited to, the removal of asbestos-containing wallboard, 
floor tile and sheeting, roofing and siding shingles, and construction 
mastic. 

 Clean room/Changing room - An uncontaminated room having facilities for 
the storage of employee's street clothing and uncontaminated materials 
and equipment. 

 Clearance sample - The final air sample taken after all asbestos work 
has been done and visually inspected. Performed by the VA's 
professional industrial hygiene consultant/Certified Industrial 
Hygienist (VPIH/CIH). 

 Closely resemble - The major workplace conditions which have 
contributed to the levels of historic asbestos  exposure, are no more 
protective than conditions of the current workplace. 

 Competent person - In addition to the definition in 29 CFR 1926.32(f), 
one who is capable of identifying existing asbestos hazards in the 
workplace and selecting the appropriate control strategy for asbestos 
exposure, who has the authority to take prompt corrective measures to 
eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 
Class I and II work who is specially trained in a training course which 
meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 
supervisor. 

 Contractor's Professional Industrial Hygienist (CPIH/CIH) - The 
asbestos abatement contractor's industrial hygienist. The industrial 
hygienist must meet the qualification requirements of a PIH and may be 
a certified industrial hygienist (CIH). 

 Count - Refers to the fiber count or the average number of fibers 
greater than five microns in length with a length-to-width (aspect) 
ratio of at least 3 to 1, per cubic centimeter of air. 
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 Crawlspace – An area which can be found either in or adjacent to the 
work area.  This area has limited access and egress and may contain 
asbestos materials and/or asbestos contaminated soil. 

 Decontamination area/unit - An enclosed area adjacent to and connected 
to the regulated area and consisting of an equipment room, shower room, 
and clean room, which is used for the decontamination of workers, 
materials, and equipment that are contaminated with asbestos. 

 Demolition - The wrecking or taking out of any load-supporting 
structural member and any related razing, removing, or stripping of 
asbestos products. 

 VA Total – means a building or substantial part of the building is 
completely removed, torn or knocked down, bulldozed, flattened, or 
razed, including removal of building debris. 

 Disposal bag - Typically 6 mil thick sift-proof, dustproof, leak-tight 
container used to package and transport asbestos waste from regulated 
areas to the approved landfill. Each bag/container must be 
labeled/marked in accordance with EPA, OSHA and DOT requirements. 

 Disturbance - Activities that disrupt the matrix of ACM or PACM, 
crumble or pulverize ACM or PACM, or generate visible debris from ACM 
or PACM.  Disturbance includes cutting away small amounts of ACM or 
PACM, no greater than the amount that can be contained in one standard 
sized glove bag or waste bag, in order to access a building component. 
In no event shall the amount of ACM or PACM so disturbed exceed that 
which can be contained in one glove bag or disposal bag and shall not 
exceed 60 inches in length or width. 

 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 
or metal which can be sealed in order to be sift-proof, dustproof, and 
leak-tight. 

 Employee exposure - The exposure to airborne asbestos that would occur 
if the employee were not wearing respiratory protection equipment. 

 Encapsulant - A material that surrounds or embeds asbestos fibers in an 
adhesive matrix and prevents the release of fibers. 

 Encapsulation - Treating ACM with an encapsulant. 
 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 
material and also eliminate access to the material.  

 Equipment room - A contaminated room located within the decontamination 
area that is supplied with impermeable bags or containers for the 
disposal of contaminated protective clothing and equipment. 

 Fiber - A particulate form of asbestos, 5 microns or longer, with a 
length to width (aspect) ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 
centimeter, used to describe the level of asbestos fibers in air. 

 Filter - Media used in respirators, vacuums, or other machines to 
remove particulate from air. 

 Firestopping - Material used to close the open parts of a structure in 
order to prevent a fire from spreading. 

 Friable asbestos containing material - Any material containing more 
than one (1) percent  or asbestos as determined using the method 
specified in appendix A, Subpart F, 40 CFR 763, section 1, Polarized 
Light Microscopy, that, when dry, can be crumbled, pulverized, or 
reduced to powder by hand pressure. 

 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 
enclosure affixed around an asbestos-containing material, with glove-
like appendages through which materials and tools may be handled. 
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 High efficiency particulate air (HEPA) filter – An ASHRAE MERV 17 
filter capable of trapping and retaining at least 99.97 percent of all 
mono-dispersed particles of 0.3 micrometers in diameter. 

 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 
system capable of collecting and retaining asbestos fibers. 

 Homogeneous area - An area of surfacing, thermal system insulation or 
miscellaneous ACM that is uniform in color, texture and date of 
application. 

 HVAC - Heating, Ventilation and Air Conditioning 
 Industrial hygienist (IH) - A professional qualified by education, 

training, and experience to anticipate, recognize, evaluate and develop 
controls for occupational health hazards. Meets definition requirements 
of the American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician (IH Technician) - A person working under 
the direction of an IH or CIH who has special training, experience, 
certifications and licenses required for the industrial hygiene work 
assigned. Some states require that an industrial hygienist technician 
conducting asbestos abatement clearance inspection and clearance air 
sampling be licensed as an asbestos project monitor. 

 Intact - The ACM has not crumbled, been pulverized, or otherwise 
deteriorated so that the asbestos is no longer likely to be bound with 
its matrix. 

 Lockdown - Applying encapsulant, after a final visual inspection, on all 
abated surfaces at the conclusion of ACM removal prior to removal of 
critical barriers. 

 National Emission Standards for Hazardous Air Pollutants (NESHAP) - EPA's 
rule to control emissions of asbestos to the environment (40 CFR Part 61, 
Subpart M). 

 Negative initial exposure assessment - A demonstration by the employer 
which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 
employee exposure during an operation is expected to be consistently 
below the PEL. 

 Negative pressure - Air pressure which is lower than the surrounding 
area, created by exhausting air from a sealed regulated area through 
HEPA equipped filtration units. OSHA requires maintaining -0.02" water 
column gauge inside the negative pressure enclosure. 

 Negative pressure respirator - A respirator in which the air pressure 
inside the facepiece is negative during inhalation relative to the air 
pressure outside the respirator facepiece. 

 Non-friable ACM - Material that contains more than 1 percent asbestos 
but cannot be crumbled, pulverized, or reduced to powder by hand 
pressure. 

 Organic vapor cartridge - The type of cartridge used on air purifying 
respirators to remove organic vapor hazardous air contaminants. 

 Outside air - The air outside buildings and structures, including, but 
not limited to, the air under a bridge or in an open ferry dock. 

 Owner/operator - Any person who owns, leases, operates, controls, or 
supervises the facility being demolished or renovated or any person who 
owns, leases, operates, controls, or supervises the demolition or 
renovation operation, or both. 

 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 
matrix without leaving a surface layer. 

 Personal protective equipment (PPE) – equipment designed to protect 
user from injury and/or specific job hazard.  Such equipment may 
include protective clothing, hard hats, safety glasses, and 
respirators. 
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 Personal sampling/monitoring - Representative air samples obtained in 
the breathing zone for one or more workers within the regulated area 
using a filter cassette and a calibrated air sampling pump to determine 
asbestos exposure.  

 Permissible exposure limit (PEL) - The level of exposure OSHA allows 
for an 8 hour time weighted average. For asbestos fibers, the eight (8) 
hour time weighted average PEL is 0.1 fibers per cubic centimeter (0.1 
f/cc) of air and the 30-minute Excursion Limit is 1.0 fibers per cubic 
centimeter (1 f/cc). 

 Pipe tunnel – An area, typically located adjacent to mechanical spaces 
or boiler rooms in which the pipes servicing the heating system in the 
building are routed to allow the pipes to access heating elements.  
These areas may contain asbestos pipe insulation, asbestos fittings, or 
asbestos-contaminated soil. 

 Polarized light microscopy (PLM) - Light microscopy using dispersion 
staining techniques and refractive indices to identify and quantify the 
type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 
thick, semi-transparent, flame retardant per NFPA 241. 

 Positive/negative fit check - A method of verifying the seal of a 
facepiece respirator by temporarily occluding the filters and breathing 
in (inhaling) and then temporarily occluding the exhalation valve and 
breathing out (exhaling) while checking for inward or outward leakage 
of the respirator respectively. 

 Presumed ACM (PACM) - Thermal system insulation, surfacing, and 
flooring material installed in buildings prior to 1981. If the building 
owner has actual knowledge, or should have known through the exercise 
of due diligence that other materials are ACM, they too must be treated 
as PACM.  The designation of PACM may be rebutted pursuant to 29 CFR 
1926.1101 (b). 

 Professional IH - An IH who meets the definition requirements of AIHA; 
meets the definition requirements of OSHA as a "Competent Person" at 29 
CFR 1926.1101 (b); has completed two specialized EPA approved courses 
on management and supervision of asbestos abatement projects; has 
formal training in respiratory protection and waste disposal; and has a 
minimum of four projects of similar complexity with this project of 
which at least three projects serving as the supervisory IH. The PIH 
may be either the VA’s PIH (VPIH) of Contractor’s PIH (CPIH/CIH). 

 Project designer - A person who has successfully completed the training 
requirements for an asbestos abatement project designer as required by 
40 CFR 763 Appendix C, Part I; (B)(5). 

 Assigned Protection factor - A value assigned by OSHA/NIOSH to indicate 
the expected protection provided by each respirator class, when the 
respirator is properly selected and worn correctly. The number 
indicates the reduction of exposure level from outside to inside the 
respirator facepiece. 

 Qualitative fit test (QLFT) - A fit test using a challenge material 
that can be sensed by the wearer if leakage in the respirator occurs. 

 Quantitative fit test (QNFT) - A fit test using a challenge material 
which is quantified outside and inside the respirator thus allowing the 
determination of the actual fit factor.  

 Regulated area - An area established by the employer to demarcate where 
Class I, II, III asbestos work is conducted, and any adjoining area 
where debris and waste from such asbestos work may accumulate; and a 
work area within which airborne concentrations of asbestos exceed, or 
there is a reasonable possibility they may exceed the PEL. 
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 Regulated ACM (RACM) - Friable ACM; Category I non-friable ACM that has 
become friable; Category I non-friable ACM that will be or has been 
subjected to sanding, grinding, cutting, or abrading or; Category II 
non-friable ACM that has a high probability of becoming or has become 
crumbled, pulverized, or reduced to powder by the forces expected to 
act on the material in the course of the demolition or renovation 
operation. 

 Removal - All operations where ACM, PACM and/or RACM is taken out or 
stripped from structures or substrates, including demolition 
operations. 

 Renovation - Altering a facility or one or more facility components in 
any way, including the stripping or removal of asbestos from a facility 
component which does not involve demolition activity. 

 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 
structures or substrates, including encapsulation or other repair of 
ACM or PACM attached to structures or substrates. 

 Shower room - The portion of the PDF where personnel shower before 
leaving the regulated area.  

 Supplied air respirator (SAR) - A respiratory protection system that 
supplies minimum Grade D respirable air per ANSI/Compressed Gas 
Association Commodity Specification for Air, G-7.1-1989. 

 Surfacing ACM - A material containing more than 1 percent asbestos that 
is sprayed, troweled on or otherwise applied to surfaces for 
acoustical, fireproofing and other purposes. 

 Surfactant - A chemical added to water to decrease water's surface 
tension thus making it more penetrating into ACM. 

 Thermal system ACM - A material containing more than 1 percent asbestos 
applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 
structural components to prevent heat loss or gain. 

 Transmission electron microscopy (TEM) - A microscopy method that can 
identify and count asbestos fibers. 

 VA Professional Industrial Hygienist (VPIH/CIH) – The Department of 
Veterans Affairs Professional Industrial Hygienist must meet the 
qualifications of a PIH, and may be a Certified Industrial Hygienist 
(CIH). 

 VA Representative - The VA official responsible for on-going project 
work. 

 Visible emissions - Any emissions, which are visually detectable 
without the aid of instruments, coming from ACM/PACM/RACM/ACS or ACM 
waste material. 

 Waste/Equipment decontamination facility (W/EDF) – The area in which 
equipment is decontaminated before removal from the regulated area. 

 Waste generator - Any owner or operator whose act or process produces 
asbestos-containing waste material. 

 Waste shipment record - The shipping document, required to be 
originated and signed by the waste generator, used to track and 
substantiate the disposition of asbestos-containing waste material. 

 Wet cleaning - The process of thoroughly eliminating, by wet methods, 
any asbestos contamination from surfaces or objects.  

 

 

1.4.3 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in contract/ 
specification documents are defined to mean the associated names. Names 
and addresses may be subject to change. 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 13.1302 02 82 13.13 - 13 
 

A. VA Department of Veterans Affairs 
810 Vermont Avenue, NW 
Washington, DC 20420 
 

B. AIHA American Industrial Hygiene Association 
2700 Prosperity Avenue, Suite 250 
Fairfax, VA 22031 
703-849-8888 

 
C. ANSI American National Standards Institute 

1430 Broadway 
New York, NY 10018 
212-354-3300 

 
D. ASTM American Society for Testing and Materials 

1916 Race St. 
Philadelphia, PA 19103 
215-299-5400 

 
E. CFR Code of Federal Regulations 

Government Printing Office 
Washington, DC 20420 

 
F. CGA Compressed Gas Association 

1235 Jefferson Davis Highway 
Arlington, VA 22202 
703-979-0900 
 

G. CS Commercial Standard of the National Institute of Standards and 
Technology(NIST) 
U. S. Department of Commerce 
Government Printing Office 
Washington, DC 20420 

 
H. EPA Environmental Protection Agency 

401 M St., SW 
Washington, DC 20460 
202-382-3949 
 

I. MIL-STD Military Standards/Standardization Division 
Office of the Assistant Secretary of Defense 
Washington, DC 20420 

 
I. NIST National Institute for Standards and Technology 

U. S. Department of Commerce 
Gaithersburg, MD 20234 
301-921-1000 
 

K. NEC National Electrical Code (by NFPA) 
 
L. NEMA National Electrical Manufacturer's Association 

2101 L Street, NW 
Washington, DC 20037 

 
M. NFPA National Fire Protection Association 

1 Batterymarch Park 
P.O. Box 9101 
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Quincy, MA 02269-9101 
800-344-3555 

 
N. NIOSH National Institutes for Occupational Safety and Health 

4676 Columbia Parkway 
Cincinnati, OH 45226 
513-533-8236 

 
O. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 
Government Printing Office 
Washington, DC 20402 

 
P. UL Underwriters Laboratory 

333 Pfingsten Rd. 
Northbrook, IL 60062 
312-272-8800 

 
1.5 APPLICABLE CODES AND REGULATIONS 

1.5.1 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with 
all applicable Federal, State, and local regulations, standards and 
codes governing asbestos abatement, and any other trade work done in 
conjunction with the abatement. All applicable codes, regulations and 
standards are adopted into this specification and will have the same 
force and effect as this specification. 

B. The most recent edition of any relevant regulation, standard, document 
or code shall be in effect. Where conflict among the requirements or 
with these specification exists, the most stringent requirement(s) 
shall be utilized. 

C. Copies of all standards, regulations, codes and other applicable 
documents, including this specification and those listed in Section 1.5 
shall be available at the worksite in the clean change area of the 
worker decontamination system. 

 
1.5.2 ASBESTOS ABATEMENT CONTRACTOR RESPONSIBILITY 

 The Asbestos Abatement Contractor (Contractor) shall assume full 
responsibility and liability for compliance with all applicable 
Federal, State and Local regulations related to any and all aspects of 
the asbestos abatement project. The Contractor is responsible for 
providing and maintaining training, accreditations, medical exams, 
medical records, personal protective equipment (PPE) including 
respiratory protection including respirator fit testing, as required by 
applicable Federal, State and Local regulations. The Contractor shall 
hold the VA and VPIH/CIH consultants harmless for any Contractor’s 
failure to comply with any applicable work, packaging, transporting, 
disposal, safety, health, or environmental requirement on the part of 
himself, his employees, or his subcontractors. The Contractor will 
incur all costs of the CPIH/CIH, including all sampling/analytical 
costs to assure compliance with OSHA/EPA/State requirements related to 
failure to comply with the regulations applicable to the work. 

 
 The Contractor shall be solely responsible for payment relative to any 

patented systems used during the asbestos abatement work.   
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1.5.3 FEDERAL REQUIREMENTS 

 Federal requirements which govern some aspect of asbestos abatement 
include, but are not limited to, the following regulations.  

A. Occupational Safety and Health Administration (OSHA) 
1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 
2. Title 29 CFR 1910 Subpart I - Personal Protective Equipment 
3. Title 29 CFR 1910.134 - Respiratory Protection 
4. Title 29 CFR 1926 - Construction Industry Standards 
5. Title 29 CFR 1910.1020 - Access to Employee Exposure and Medical 

Records 
6. Title 29 CFR 1910.1200 - Hazard Communication 
7. Title 29 CFR 1910 Subpart K - Medical and First Aid 

B. Environmental Protection Agency (EPA) 
1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 
2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 

C. Department of Transportation (DOT) 
 Title 49 CFR 100 - 185 – Transportation 
 

1.5.4 STATE REQUIREMENTS: 

 State requirements that apply to the asbestos abatement work, disposal, 
clearance, etc., include, but are not limited to, the following: 

 
 Department of Labor and Industry, Commonwealth of Pennsylvania Asbestos 

Occupations Accreditation and Certification Act of 1990, P.L. 805, No. 
194 (commonly referred to as Act 194), inclusive of notification 
requirements to the Commonwealth of Pennsylvania, Department of 
Environmental Protection.  

 
1.5.5 LOCAL REQUIREMENTS 

 If local requirements are more stringent than federal or state 
standards, the local standards are to be followed.  The Contractor 
shall be fully familiar with any local standards and shall be compliant 
of such.  These local standards, if applicable, shall be included in 
the Contractor’s Work Plan.   

 
1.5.6 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 
not limited to, the following: 
1. American National Standards Institute (ANSI) Z9.2-79 - Fundamentals 

Governing the Design and Operation of Local Exhaust Systems and ANSI 
Z88.2 - Practices for Respiratory Protection. 

2. Underwriters Laboratories (UL) 586-90 - UL Standard for Safety of 
HEPA filter Units, 7th Edition. 

B. Standards which govern encapsulation work include, but are not limited 
to, the following: 
1. American Society for Testing and Materials (ASTM) 

C. Standards which govern the fire and safety concerns in abatement work 
include, but are not limited to, the following: 
1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 
2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 

Textiles and Film. 
3. NFPA 101 - Life Safety Code 
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1.5.7 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 
are listed below. These documents are made part of this section by 
reference. EPA publications can be ordered from (800) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purple Book) EPA 560/5-85-
024 

C. Asbestos Waste Management Guidance EPA 530-SW-85-007. 
D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 
E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 
 

1.5.8 NOTICES 

A. State and Local agencies: Send written notification as required by 
state and local regulations including the local fire department prior 
to beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to the VA for the facility's 
records in the same time frame notification are given to EPA, State, 
and Local authorities. 

 
1.5.9 PERMITS/LICENSES 

A. The contractor shall be responsible for, apply for and have all 
required permits and licenses to perform asbestos abatement work as 
required by Federal, State, and Local regulations. 

 
1.5.10 POSTING AND FILING OF REGULATIONS 

 Maintain two (2) copies of applicable federal, state, and local 
regulations. Post one copy of each at the regulated area where workers 
will have daily access to the regulations and keep another copy in the 
Contractor's office. 

 
1.5.11 VA RESPONSIBILITIES  

 Prior to commencement of work: 
A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed.  Arrangements must be made 
prior to starting work for relocation of desks, files, equipment, and 
personal possessions to avoid unauthorized access into the regulated 
area. Note: Notification of adjacent personnel is required by OSHA in 
29 CFR 1926.1101 (k) to prevent unnecessary or unauthorized access to 
the regulated area. 

B. Submit to the Contractor results of background air sampling; including 
location of samples, person who collected the samples, equipment 
utilized, calibration data and method of analysis. During abatement, 
submit to the Contractor, results of bulk material analysis and air 
sampling data collected during the course of the abatement. This 
information shall not release the Contractor from any responsibility for 
OSHA compliance. 

 
1.5.12 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by prior to commencing 
abatement activities and shall be agreed to by the Contractor and the 
VA. The Plan shall meet the requirements of 29 CFR 1910.38 (a); (b). 

B. Emergency procedures shall be in written form and prominently posted in 
the clean room and equipment room of the decontamination unit. 
Everyone, prior to entering the regulated area, must read and sign 
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these procedures to acknowledge understanding of the regulated area 
layout, location of emergency exits and emergency procedures. 

C. Emergency planning shall include written notification of police, fire, 
and emergency medical personnel of planned abatement activities; work 
schedule; layout of regulated area; and access to the regulated area, 
particularly barriers that may affect response capabilities. 

D. Emergency planning shall include consideration of fire, explosion, 
hazardous atmospheres, electrical hazards, slips/trips and falls, 
confined spaces, and heat stress illness. Written procedures for 
response to emergency situations shall be developed and employee 
training in procedures shall be provided. 

E. Employees shall be trained in regulated area/site evacuation procedures 
in the event of workplace emergencies. 
1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 
assistance from fellow workers, if necessary, before exiting the 
regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 
take least priority after measures to stabilize the injured worker, 
remove them from the regulated area, and secure proper medical 
treatment. 

F. Telephone numbers of any/all emergency response personnel shall be 
prominently posted in the clean room, along with the location of the 
nearest telephone. 

G. The Contractor shall provide verification of first aid/CPR training for 
personnel responsible for providing first aid/CPR. OSHA requires 
medical assistance within 3-4 minutes of a life-threatening 
injury/illness. Bloodborne Pathogen training shall also be verified for 
those personnel required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Contingency Plan in the 
event that an incident occurs that may require the modification of the 
Asbestos Hazard Abatement Plans during abatement. Such incidents 
include, but are not limited to, fire; accident; power failure; 
negative pressure failure; and supplied air system failure. The 
Contractor shall detail procedures to be followed in the event of an 
incident assuring that asbestos abatement work is stopped and wetting 
is continued until correction of the problem. 

 
1.5.14 PRE-CONSTRUCTION MEETING 

 Prior to commencing the work, the Contractor shall meet with the VPCIH 
to present and review, as appropriate, the items following this 
paragraph. The Contractor's Competent Person(s) who will be on-site 
shall participate in the pre-start meeting. The pre-start meeting is to 
discuss and determine procedures to be used during the project. At this 
meeting, the Contractor shall provide the following, and any and all 
State and Local requirements are listed and submitted: 

 
A. Proof of Contractor licensing. 
B. Proof the Competent Person is trained and accredited and approved for 

working in this State. Verification of the experience of the Competent 
Person shall also be presented. 

C. A list of all workers who will participate in the project, including 
experience and verification of training and accreditation. 

D. A list of and verification of training for all personnel who have 
current first-aid/CPR training.  A minimum of one person per shift must 
have adequate training. 
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E. Current medical written opinions for all personnel working on-site 
meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing respirators on-site meeting 
the requirements of 29 CFR 1926.1101 (h) and Appendix C.  

G. A copy of the Contractor's Asbestos Hazard Abatement Plan.  In these 
procedures, the following information must be detailed, specific for 
this project.  A copy of the Contractor's Asbestos Hazard Abatement 
Plan (AHAP) for Class I Glovebag Asbestos Abatement.  In these 
procedures, the following information must be detailed, specific for 
this project. 
1. Regulated area preparation procedures; 
2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 
3. If required, decontamination area set-up/layout and decontamination 

procedures for employees; 
4. Glovebag abatement methods/procedures and equipment to be used; and 
5. Personal protective equipment to be used. 

H. At this meeting the Contractor shall provide all submittals as 
required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 
J. Emergency Action Plan and Contingency Plan Procedures. 
 

1.6 PROJECT COORDINATION 

 The following are the minimum administrative and supervisory personnel 
necessary for coordination of the work. 

 
1.6.1 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 
Competent Person(s) as defined by OSHA in the Construction Standards 
and the Asbestos Construction Standard; Contractor Professional 
Industrial Hygienist and Industrial Hygiene Technicians. These 
employees are the Contractor's representatives responsible for 
compliance with these specifications and all other applicable 
requirements. 

B. Non-supervisory personnel shall consist of an adequate number of 
qualified personnel to meet the schedule requirements of the project. 
Personnel shall meet required qualifications. Personnel utilized on-
site shall be pre-approved by the VA representative. A request for 
approval shall be submitted for any person to be employed during the 
project giving the person's name; social security number; 
qualifications; accreditation card with color picture; Certificate of 
Worker's Acknowledgment; and Affidavit of Medical Surveillance and 
Respiratory Protection and current Respirator Fit Test. 

C. Minimum qualifications for Contractor and assigned personnel are: 
1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 
has not been cited and penalized for serious violations of federal 
(and state as applicable) EPA and OSHA asbestos regulations in the 
past three (3) years; has adequate liability/occurrence insurance 
for asbestos work as required by the state; is licensed in 
applicable states; has adequate and qualified personnel available to 
complete the work; has comprehensive Asbestos Hazard Abatement Plans 
(AHAPs) for asbestos work; and has adequate materials, equipment and 
supplies to perform the work. 

2. The Competent Person has four (4) years of abatement experience of 
which two (2) years were as the Competent Person on the project; 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 13.1302 02 82 13.13 - 19 
 

meets the OSHA definition of a Competent Person; has been the 
Competent Person on two (2) projects of similar size and complexity 
as this project within the past three (3) years; has completed EPA 
AHERA/OSHA/State/Local training requirements/accreditation(s) and 
refreshers; and has all required OSHA documentation related to 
medical and respiratory protection. 

3. The Contractor Professional Industrial Hygienist/CIH (CPIH/CIH) 
shall have five (5) years of monitoring experience and supervision 
of asbestos abatement projects; has participated as senior IH on 
five (5) abatement projects, three (3) of which are similar in size 
and complexity as this project; has developed at least one complete 
Asbestos Hazard Abatement Plan for asbestos abatement; has trained 
abatement personnel for three (3) years; has specialized EPA 
AHERA/OSHA training in asbestos abatement management, respiratory 
protection, waste disposal and asbestos inspection; has completed 
the NIOSH 582 Course or equivalent, Contractor/Supervisor course; 
and has appropriate medical/respiratory protection 
records/documentation. 

4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 
abatement worker course; have training on the Asbestos Hazard 
Abatement Plans of the Contractor; has one year of asbestos 
abatement experience within the past three (3) years of similar size 
and complexity; has applicable medical and respiratory protection 
documentation; has certificate of training/current refresher and 
State accreditation/license. 

 
All personnel should be in compliance with OSHA construction safety 
training as applicable and submit certification. 

  
1.7 RESPIRATORY PROTECTION 

1.7.1 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a written Respiratory 
Protection Program (RPP) which is in compliance with the January 8, 
1998 OSHA requirements found at 29 CFR 1926.1101 and 29 CFR 1910 
Subpart I;134. ANSI Standard Z88.2-1992 provides excellent guidance for 
developing a respiratory protection program. All respirators used must 
be NIOSH approved for asbestos abatement activities. The written RPP 
shall, at a minimum, contain the basic requirements found at 29 CFR 
1910.134 (c)(1)(i - ix) - Respiratory Protection Program. 

 
1.7.2 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be 
identified and shall have two (2) years experience coordinating RPP of 
similar size and complexity. The RPPC must submit a signed statement 
attesting to the fact that the program meets the above requirements. 

 
1.7.3 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be 
submitted to the VA as part of the Contractor's qualifications. The 
procedure must written clearly enough for workers to understand. A copy 
of the Respiratory Protection Program must be available in the clean room 
of the decontamination unit for reference by employees or authorized 
visitors. 
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1.7.4 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a full face powered air 
purifying respirator when fiber levels are maintained consistently at 
or below 0.5 f/cc. A higher level of respiratory protection may be 
provided or required, depending on fiber levels. Respirator selection 
shall meet the requirements of 29 CFR 1926.1101 (h); Table 1, except as 
indicated in this paragraph. Abatement personnel must have a respirator 
for their exclusive use. 

 
1.7.5 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician or 
other licensed health care professional has provided a written 
determination they are medically qualified to wear the class of 
respirator to be used on the project while wearing whole body 
impermeable garments and subjected to heat or cold stress. 

 
1.7.6 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current quantitative fit 
test which was conducted in accordance with 29 CFR 1910.134 (f) and 
Appendix A. Fit tests shall be done for PAPR's which have been put into 
a failure mode. 

 
1.7.7 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative pressure 
user seal check is done each time the respirator is donned by an 
employee. Head coverings must cover respirator head straps. Any 
situation that prevents an effective facepiece to face seal as 
evidenced by failure of a user seal check shall preclude that person 
from wearing a respirator inside the regulated area until resolution of 
the problem.  

  
1.7.8 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence 
and documentation showing compliance with 29 CFR 1910.134 (h) 
maintenance and care of respirators. 

 
1.8 WORKER PROTECTION 

1.8.1 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 
trained in accordance with OSHA 29 CFR 1926.1101 (k)(9) and any 
additional State/Local requirements. Training must include, at a 
minimum, the elements listed at 29 CFR 1926.1101 (k)(9)(viii). Training 
shall have been conducted by a third party, EPA/State approved trainer 
meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA MAP). 
Initial training certificates and current refresher and accreditation 
proof must be submitted for each person working at the site. 

 
1.8.2 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 
shall be provided for all personnel working in the regulated area, 
regardless of exposure levels. A current physician's written opinion as 
required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 
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and shall include in the medical opinion the person has been evaluated 
for working in a heat and cold stress environment while wearing 
personal protective equipment (PPE) and is able to perform the work 
without risk of material health impairment. 

 
1.8.3 PERSONAL PROTECTIVE EQUIPMENT 

 Provide whole body clothing, head coverings, foot coverings and any 
other personal protective equipment as determined by conducting the 
hazard assessment required by OSHA at 29 CFR 1910.132 (d). The 
Competent Person shall ensure the integrity of personal protective 
equipment worn for the duration of the project. Duct tape shall be used 
to secure all suit sleeves to wrists and to secure foot coverings at 
the ankle. 

 
1.8.4 REGULATED AREA ENTRY PROCEDURE 

 The Competent Person shall ensure that each time workers enter the 
regulated area; they remove ALL street clothes in the clean room of the 
decontamination unit and put on new disposable coveralls, head 
coverings, a clean respirator, and then proceed through the shower room 
to the equipment room where they put on non-disposable required 
personal protective equipment. 

 
1.8.5 DECONTAMINATION PROCEDURE  

 The Competent Person shall require all personnel to adhere to following 
decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove disposable coveralls, and ALL 
other clothes, disposable head coverings, and foot coverings or boots 
in the equipment room. 

B. Still wearing the respirator and completely naked, proceed to the 
shower. Showering is MANDATORY. Care must be taken to follow reasonable 
procedures in removing the respirator to avoid inhaling asbestos fibers 
while showering. The following procedure is required as a minimum: 
1. Thoroughly wet body including hair and face. If using a PAPR hold 

blower above head to keep filters dry. 
2. With respirator still in place, thoroughly decontaminate body, hair, 

respirator face piece, and all other parts of the respirator except 
the blower and battery pack on a PAPR. Pay particular attention to 
cleaning the seal between the face and respirator facepiece and 
under the respirator straps. 

3. Take a deep breath, hold it and/or exhale slowly, completely wetting 
hair, face, and respirator. While still holding breath, remove the 
respirator and hold it away from the face before starting to 
breathe. 

C. Carefully decontaminate the facepiece of the respirator inside and out. 
If using a PAPR, shut down using the following sequence: a) first cap 
inlets to filters; b) turn blower off to keep debris collected on the 
inlet side of the filter from dislodging and contaminating the outside 
of the unit; c) thoroughly decontaminate blower and hoses; d) carefully 
decontaminate battery pack with a wet rag being cautious of getting 
water in the battery pack thus preventing destruction. (THIS PROCEDURE 
IS NOT A SUBSTITUTE FOR RESPIRATOR CLEANING!) 

D. Shower and wash body completely with soap and water. Rinse thoroughly.  
E. Rinse shower room walls and floor to drain prior to exiting. 
F. Proceed from shower to clean room; dry off and change into street 

clothes or into new disposable work clothing. 
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1.8.6 REGULATED AREA REQUIREMENTS 

 The Competent Person shall meet all requirements of 29 CFR 1926.1101 
(o) and assure that all requirements for Class I glovebag regulated 
areas at 29 CFR 1926.1101 (e) are met. All personnel in the regulated 
area shall not be allowed to eat, drink, smoke, chew tobacco or gum, 
apply cosmetics, or in any way interfere with the fit of their 
respirator. 

 
1.9 DECONTAMINATION FACILITIES 

1.9.1 DESCRIPTION 

 Provide each regulated area with separate personnel decontamination 
facilities (PDF) and waste/equipment decontamination facilities 
(W/EDF). Ensure that the PDF are the only means of ingress and egress 
to the regulated area and that all equipment, bagged waste, and other 
material exit the regulated area only through the W/EDF.  

  
 

1.9.2 GENERAL REQUIREMENTS 

 All personnel entering or exiting a regulated area must go through the 
PDF and shall follow the requirements at 29 CFR 1926.1101 (j)(1) and 
these specifications. All waste, equipment and contaminated materials 
must exit the regulated area through the W/EDF and be decontaminated in 
accordance with these specifications. Walls and ceilings of the PDF and 
W/EDF must be constructed of a minimum of 3 layers of 6 mil opaque fire 
retardant polyethylene sheeting and be securely attached to existing 
building components and/or an adequate temporary framework. A minimum of 
3 layers of 6 mil poly shall also be used to cover the floor under the 
PDF and W/EDF units. Construct doors so that they overlap and secure to 
adjacent surfaces. Weight inner doorway sheets with layers of duct tape 
so that they close quickly after release. Put arrows on sheets so they 
show direction of travel and overlap. If the building adjacent area is 
occupied, construct a solid barrier on the occupied side(s) to protect 
the sheeting and reduce potential for non-authorized personnel entering 
the regulated area. 

 
1.9.3 TEMPORARY FACILITIES TO THE PDF AND W/EDF 

 The Competent Person shall provide temporary water service connections 
to the PDF and W/EDF. Backflow prevention must be provided at the point 
of connection to the VA system. Water supply must be of adequate 
pressure and meet requirements of 29 CFR 1910.141(d)(3). Provide 
adequate temporary overhead electric power with ground fault circuit 
interruption (GFCI) protection. Provide a sub-panel equipped with GFCI 
protection for all temporary power in the clean room. Provide adequate 
lighting to provide a minimum of 50 foot candles in the PDF and W/EDF. 
Provide temporary heat, if needed, to maintain 70˚F throughout the PDF 
and W/EDF.  

 
1.9.4 PERSONNEL DECONTAMINATION FACILITY (PDF) 

 The Competent Person shall provide a PDF consisting of shower room 
which is contiguous to a clean room and equipment room. The PDF must be 
sized to accommodate the number of personnel scheduled for the project. 
The shower room, located in the center of the PDF, shall be fitted with 
as many portable showers as necessary to insure all employees can 
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complete the entire decontamination procedure within 15 minutes. The 
PDF shall be constructed of opaque poly for privacy. The PDF shall be 
constructed to eliminate any parallel routes of egress without 
showering. 
1. Clean Room: The clean room must be physically and visually separated 

from the rest of the building to protect the privacy of personnel 
changing clothes. The clean room shall be constructed of at least 3 
layers of 6 mil opaque fire retardant poly to provide an air tight 
room. Provide a minimum of 2 - 900 mm (3 foot) wide 6 mil poly 
opaque fire retardant doorways. One doorway shall be the entry from 
outside the PDF and the second doorway shall be to the shower room 
of the PDF. The floor of the clean room shall be maintained in a 
clean, dry condition. Shower overflow shall not be allowed into the 
clean room. Provide 1 storage locker per person. A portable fire 
extinguisher, minimum 10 pounds capacity, Type ABC, shall be 
provided in accordance with OSHA and NFPA Standard 10. All persons 
entering the regulated area shall remove all street clothing in the 
clean room and dress in disposable protective clothing and 
respiratory protection. Any person entering the clean room does so 
either from the outside with street clothing on or is coming from 
the shower room completely naked and thoroughly washed. Females 
required to enter the regulated area shall be ensured of their 
privacy throughout the entry/exit process by posting guards at both 
entry points to the PDF so no male can enter or exit the PDF during 
her stay in the PDF. 

2. Shower Room: The Competent Person shall assure that the shower room 
is a completely water tight compartment to be used for the movement 
of all personnel from the clean room to the equipment room and for 
the showering of all personnel going from the equipment room to the 
clean room. Each shower shall be constructed so water runs down the 
walls of the shower and into a drip pan. Install a freely draining 
smooth floor on top of the shower pan. The shower room shall be 
separated from the rest of the building and from the clean room and 
equipment room using air tight walls made from at least 3 layers of 
6 mil opaque fire retardant poly. The shower shall be equipped with 
a shower head and controls, hot and cold water, drainage, soap dish 
and continuous supply of soap, and shall be maintained in a sanitary 
condition throughout its use. The controls shall be arranged so an 
individual can shower without assistance. Provide a flexible hose 
shower head, hose bibs and all other items shown on Shower 
Schematic. Waste water will be pumped to a drain after being 
filtered through a minimum of a 100 micron sock in the shower drain; 
a 20 micron filter; and a final 5 micron filter. Filters will be 
changed a minimum of once per day or more often as needed. Filter 
changes must be done in the shower to prevent loss of contaminated 
water. Hose down all shower surfaces after each shift and clean any 
debris from the shower pan. Residue is to be disposed of as asbestos 
waste. 

3. Equipment Room: The Competent Person shall provide an equipment room 
which shall be an air tight compartment for the storage of work 
equipment/tools, reusable personal protective equipment, except for 
a respirator and for use as a gross decontamination area for 
personnel exiting the regulated area. The equipment room shall be 
separated from the regulated area by a minimum 3 foot wide door made 
with 2 layers of 6 mil opaque fire retardant poly. The equipment 
room shall be separated from the regulated area, the shower room and 
the rest of the building by air tight walls and ceiling constructed 
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of a minimum of 3 layers of 6 mil opaque fire retardant poly. Damp 
wipe all surfaces of the equipment room after each shift change. 
Provide an additional loose layer of 6 mil fire retardant poly per 
shift change and remove this layer after each shift. If needed, 
provide a temporary electrical sub-panel equipped with GFCI in the 
equipment room to accommodate any equipment required in the 
regulated area. 

4. The PDF shall be as follows: Clean room at the entrance followed by 
a shower room followed by an equipment room leading to the regulated 
area. Each doorway in the PDF shall be a minimum of 2 layers of 6 
mil opaque fire retardant poly. 

 

 

1.9.5 WASTE/EQUIPMENT DECONTAMINATION FACILITY (W/EDF) 

 The Competent Person shall provide a W/EDF consisting of a wash room, 
holding room, and clean room for removal of waste, equipment and 
contaminated material from the regulated area. Personnel shall not 
enter or exit the W/EDF except in the event of an emergency. Clean 
debris and residue in the W/EDF daily. All surfaces in the W/EDF shall 
be wiped/hosed down after each shift and all debris shall be cleaned 
from the shower pan. The W/EDF shall consist of the following: 
1. Wash Down Station: Provide an enclosed shower unit in the regulated 

area just outside the Wash Room as an equipment bag and container 
cleaning station. 

2. Wash Room: Provide a wash room for cleaning of bagged or 
containerized asbestos containing waste materials passed from the 
regulated area. Construct the wash room using 50 x 100 mm (2" x 4") 
wood framing and 3 layers of 6 mil fire retardant poly. Locate the 
wash room so that packaged materials, after being wiped clean, can 
be passed to the Holding Room. Doorways in the wash room shall be 
constructed of 2 layers of 6 mil fire retardant poly. 

3. Holding Room: Provide a holding room as a drop location for bagged 
materials passed from the wash room. Construct the holding room 
using 50 x 100 mm (2" x 4") wood framing and 3 layers of 6 mil fire 
retardant poly. The holding room shall be located so that bagged 
material cannot be passed from the wash room to the clean room 
unless it goes through the holding room. Doorways in the holding 
room shall be constructed of 2 layers of 6 mil fire retardant poly. 

4. Clean Room: Provide a clean room to isolate the holding room from 
the exterior of the regulated area. Construct the clean room using 2 
x 4 wood framing and 2 layers of 6 mil fire retardant poly. The 
clean room shall be located so as to provide access to the holding 
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room from the building exterior. Doorways to the clean room shall be 
constructed of 2 layers of 6 mil fire retardant poly. When a 
negative pressure differential system is used, a rigid enclosure 
separation between the W/EDF clean room and the adjacent areas shall 
be provided. 

5. The W/EDF shall be as follows: Wash Room leading to a Holding Room 
followed by a Clean Room leading to outside the regulated area. See 
diagram. 

 
 
1.9.6 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES 

 At the washdown station in the regulated area, thoroughly wet 
wipe/clean contaminated equipment and/or sealed polyethylene bags and 
pass into Wash Room after visual inspection. When passing anything into 
the Wash Room, close all doorways of the W/EDF, other than the doorway 
between the washdown station and the Wash Room. Keep all outside 
personnel clear of the W/EDF. Once inside the Wash Room, wet clean the 
equipment and/or bags. After cleaning and inspection, pass items into 
the Holding Room. Close all doorways except the doorway between the 
Holding Room and the Clean Room. Workers from the Clean Room/Exterior 
shall enter the Holding Room and remove the decontaminated/cleaned 
equipment/bags for removal and disposal. These personnel will not be 
required to wear PPE. At no time shall personnel from the clean side be 
allowed to enter the Wash Room. 

 
PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

2.1.1 GENERAL REQUIREMENTS (ALL ABATEMENT PROJECTS) 

 Prior to the start of work, the contractor shall provide and maintain a 
sufficient quantity of materials and equipment to assure continuous and 
efficient work throughout the duration of the project. Work shall not 
start unless the following items have been delivered to the site and 
the CPIH/CIH has submitted verification to the VA's representative. 

A. All materials shall be delivered in their original package, container 
or bundle bearing the name of the manufacturer and the brand name 
(where applicable). 

B. Store all materials subject to damage off the ground, away from wet or 
damp surfaces and under cover sufficient enough to prevent damage or 
contamination. Flammable and combustible materials cannot be stored 
inside buildings.  Replacement materials shall be stored outside of the 
regulated area until abatement is completed. 
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C. The Contractor shall not block or hinder use of buildings by patients, 
staff, and visitors to the VA in partially occupied buildings by 
placing materials/equipment in any unauthorized location. 

D. The Competent Person shall inspect for damaged, deteriorating or 
previously used materials. Such materials shall not be used and shall 
be removed from the worksite and disposed of properly. 

E. Polyethylene sheeting for walls in the regulated area shall be a 
minimum of 4-mils. For floors and all other uses, sheeting of at least 
6-mils shall be used in widths selected to minimize the frequency of 
joints. Fire retardant poly shall be used throughout. 

F. The method of attaching polyethylene sheeting shall be agreed upon in 
advance by the Contractor and the VA and selected to minimize damage to 
equipment and surfaces. Method of attachment may include any 
combination of moisture resistant duct tape furring strips, spray glue, 
staples, nails, screws, lumber and plywood for enclosures or other 
effective procedures capable of sealing polyethylene to dissimilar 
finished or unfinished surfaces under both wet and dry conditions. 

G. Polyethylene sheeting utilized for the PDF shall be opaque white or 
black in color, 6 mil fire retardant poly. 

H. Installation and plumbing hardware, showers, hoses, drain pans, sump 
pumps and waste water filtration system shall be provided by the 
Contractor. 

I. An adequate number of HEPA vacuums, scrapers, sprayers, nylon brushes, 
brooms, disposable mops, rags, sponges, staple guns, shovels, ladders 
and scaffolding of suitable height and length as well as meeting OSHA 
requirements, fall protection devices, water hose to reach all areas in 
the regulated area, airless spray equipment, and any other tools, 
materials or equipment required to conduct the abatement project. All 
electrically operated hand tools, equipment, electric cords shall be 
connected to GFCI protection. 

J. Special protection for objects in the regulated area shall be detailed 
(e.g., plywood over carpeting or hardwood floors to prevent damage from 
scaffolds, water and falling material). 

K. Disposal bags – 2 layers of 6 mil poly for asbestos waste shall be pre-
printed with labels, markings and address as required by OSHA, EPA and 
DOT regulations. 

L. The VA shall be provided an advance copy of the MSDS as required for 
all hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard 
Communication in the pre-project submittal. Chlorinated compounds shall 
not be used with any spray adhesive, mastic remover or other product. 
Appropriate encapsulant(s) shall be provided. 

M. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 
1926.1101(k)(7) shall be provided and placed by the Competent Person. 
All other posters and notices required by Federal and State regulations 
shall be posted in the Clean Room. 

N. Adequate and appropriate PPE for the project and number of 
personnel/shifts shall be provided. All personal protective equipment 
issued must be based on a written hazard assessment conducted under 29 
CFR 1910.132(d). 

 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

 Using critical barriers, seal off the perimeter to the regulated area 
to completely isolate the regulated area from adjacent spaces. All 
horizontal surfaces in the regulated area must be covered with 2 layers 
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of 6 mil fire retardant poly to prevent contamination and to facilitate 
clean-up. Should adjacent areas become contaminated, immediately stop 
work and clean up the contamination at no additional cost to the 
Government. Provide firestopping and identify all fire barrier 
penetrations due to abatement work as specified in Section 2.2.8; 
FIRESTOPPING. 

 
2.2.2 PREPARATION PRIOR TO SEALING THE REGULATED AREA 

A. Place all tools, scaffolding, materials and equipment needed for 
working in the regulated area prior to erecting any plastic sheeting. 
Remove all uncontaminated removable furniture, equipment and/or 
supplies from the regulated area before commencing work, or completely 
cover with 2 layers of 6-mil fire retardant poly sheeting and secure 
with duct tape. Lock out and tag out any HVAC systems in the regulated 
area. 

 
2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

A. Access to the regulated area is allowed only through the personnel 
decontamination facility (PDF), if required. All other means of access 
shall be eliminated and OSHA Danger demarcation signs posted as 
required by OSHA. If the regulated area is adjacent to or within view 
of an occupied area, provide a visual barrier of 6 mil opaque fire 
retardant poly sheeting to prevent building occupant observation. If 
the adjacent area is accessible to the public, the barrier must be 
solid. 

 
2.2.4 CRITICAL BARRIERS 

A. Completely separate any openings into the regulated area from adjacent 
areas using fire retardant poly at least 6 mils thick and duct tape. 
Individually seal with 2 layers of 6 mil poly and duct tape all HVAC 
openings into the regulated area. Individually seal all lighting 
fixtures, clocks, doors, windows, convectors, speakers, or any other 
objects in the regulated area. Heat must be shut off any objects 
covered with poly. 

 
2.2.5 SECONDARY BARRIERS 

A. A loose layer of 6 mil fire retardant poly shall be used as a drop 
cloth to protect the floor/horizontal surfaces from debris generated 
during the glovebag abatement. This layer shall be replaced as needed 
during the work. 

 
2.2.6 EXTENSION OF THE REGULATED AREA 

A. If the enclosure of the regulated area is breached in any way that 
could allow contamination to occur, the affected area shall be included 
in the regulated area and constructed as per this section. If the 
affected area cannot be added to the regulated area, decontamination 
measures must be started immediately and continue until air monitoring 
indicates background levels are met. 

 
2.2.7 FIRESTOPPING 

A. Through penetrations caused by cables, cable trays, pipes, sleeves must 
be firestopped with a fire-rated firestop system providing an air tight 
seal. 
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B. Firestop materials that are not equal to the wall or ceiling penetrated 
shall be brought to the attention of the VA Representative. The 
Contractor shall list all areas of penetration, the type of sealant 
used, and whether or not the location is fire rated. Any discovery of 
penetrations during abatement shall be brought to the attention of the 
VA Representative immediately. All walls, floors and ceilings are 
considered fire rated unless otherwise determined by the VA 
Representative or Fire Marshall. 

C. Any visible openings whether or not caused by a penetration shall be 
reported by the Contractor to the VA Representative for a sealant 
system determination. Firestops shall meet ASTM E814 and UL 1479 
requirements for the opening size, penetrant, and fire rating needed. 

 
2.3 MONITORING, INSPECTION AND TESTING 

2.3.1 GENERAL 

A. Perform throughout abatement work monitoring, inspection and testing 
inside and around the regulated area in accordance with the OSHA 
requirements and these specifications. OSHA requires that the Employee 
exposure to asbestos must not exceed 0.1 fibers per cubic centimeter 
(f/cc) of air, averaged over an 8-hour work shift. The CPIH/CIH is 
responsible for and shall inspect and oversee the performance of the 
Contractor IH Technician. The IH Technician shall continuously inspect 
and monitor conditions inside the regulated area to ensure compliance 
with these specifications. In addition, the CPIH/CIH shall personally 
manage air sample collection, analysis, and evaluation for personnel, 
regulated area, and adjacent area samples to satisfy OSHA requirements. 
Additional inspection and testing requirements are also indicated in 
other parts of this specification. 

B. The VA will employ an independent industrial hygienist (VPIH/CIH) 
consultant and/or use its own IH to perform various services on behalf 
of the VA. The VPIH/CIH will perform the necessary monitoring, 
inspection, testing, and other support services to ensure that VA 
patients, employees, and visitors will not be adversely affected by the 
abatement work, and that the abatement work proceeds in accordance with 
these specifications, that the abated areas or abated buildings have 
been successfully decontaminated. The work of the VPIH/CIH consultant 
in no way relieves the Contractor from their responsibility to perform 
the work in accordance with contract/specification requirements, to 
perform continuous inspection, monitoring and testing for the safety of 
their employees, and to perform other such services as specified. The 
cost of the VPIH/CIH and their services will be borne by the VA except 
for any repeat of final inspection and testing that may be required due 
to unsatisfactory initial results. Any repeated final inspections 
and/or testing, if required, will be paid for by the Contractor. 

C. If fibers counted by the VPIH/CIH during abatement work, either inside 
or outside the regulated area, utilizing the NIOSH 7400 air monitoring 
method, exceed the specified respective limits, the Contractor shall 
stop work. The Contractor may request confirmation of the results by 
analysis of the samples by TEM. Request must be in writing and 
submitted to the VA's representative. Cost for the confirmation of 
results will be borne by the Contractor for both the collection and 
analysis of samples and for the time delay that may/does result for 
this confirmation.  Confirmation sampling and analysis will be the 
responsibility of the CPIH/CIH with review and approval of the 
VPIH/CIH. An agreement between the CPIH/CIH and the VPIH/CIH shall be 
reached on the exact details of the confirmation effort, in writing, 
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including such things as the number of samples, location, collection, 
quality control on-site, analytical laboratory, interpretation of 
results and any follow-up actions. This written agreement shall be co-
signed by the IH's and delivered to the VA's representative. 

 

2.3.2 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: Assure quality; resolve 
problems; and prevent the spread of contamination beyond the regulated 
area. In addition, their work includes performing the final inspection 
and testing to determine whether the regulated area or building has 
been adequately decontaminated. All air monitoring is to be done 
utilizing PCM/TEM. The VPIH/CIH will perform the following tasks: 

    1. Task 1: Establish background levels before abatement begins by 
collecting background samples. Retain samples for possible TEM 
analysis.// 

    2. Task 2: Perform continuous air monitoring, inspection, and 
testing outside the regulated area during actual abatement work to 
detect any faults in the regulated area isolation and any adverse 
impact on the surroundings from regulated area activities.// 

3. Task 3: Perform unannounced visits to spot check overall compliance 
of work with contract/specifications. These visits may include any 
inspection, monitoring, and testing inside and outside the regulated 
area and all aspects of the operation except personnel monitoring.  

4. Task 4: Provide support to the VA representative such as evaluation 
of submittals from the Contractor, resolution of unforeseen 
developments, etc. 

5. Task 5: Perform, in the presence of the VA representative, final 
inspection and testing of a decontaminated regulated area or 
building at the conclusion of the abatement and clean-up work to 
certify compliance with all regulations and the VA 
requirements/specifications. 

6. Task 6: Issue certificate of decontamination for each regulated area 
or building and project report. 

B. All data, inspection results and testing results generated by the 
VPIH/CIH will be available to the Contractor for information and 
consideration. The Contractor shall cooperate with and support the 
VPIH/CIH for efficient and smooth performance of their work. 

C. The monitoring and inspection results of the VPIH/CIH will be used by 
the VA to issue any Stop Removal orders to the Contractor during 
abatement work and to accept or reject a regulated area or building as 
decontaminated. 

 
2.3.3 MONITORING, INSPECTION AND TESTING BY ABATEMENT CONTRACTOR                            
CPIH/CIH 

 The Contractor’s CPIH/CIH is responsible for managing all monitoring, 
inspections, and testing required by these specifications, as well as 
any and all regulatory requirements adopted by these specifications.  
The CPIH/CIH is responsible for the continuous monitoring of all 
subsystems and procedures which could affect the health and safety of 
the Contractor’s personnel. Safety and health conditions and the 
provision of those conditions inside the regulated area for all persons 
entering the regulated area is the exclusive responsibility of the 
Contractor/Competent Person. The person performing the personnel and 
area air monitoring inside the regulated area shall be an IH 
Technician, who shall be trained and shall have specialized field 
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experience in sampling and analysis. The IH Technician shall have 
successfully completed a NIOSH 582 Course or equivalent and provide 
documentation. The IH Technician shall participate in the AIHA Asbestos 
Analysis Registry or participate in the Proficiency Analytic Testing 
program of AIHA for fiber counting quality control assurance. The IH 
Technician shall also be an accredited EPA AHERA/State 
Contractor/Supervisor (or Abatement Worker) and Building Inspector. The 
IH Technician shall have participated in five abatement projects 
collecting personal and area samples as well as responsibility for 
documentation on substantially similar projects in size and scope.  The 
analytic laboratory used by the Contractor to analyze the samples shall 
be AIHA accredited for asbestos PAT and approved by the VA prior to 
start of the project. A daily log shall be maintained by the CPIH/CIH 
or IH Technician, documenting all OSHA requirements for air personal 
monitoring for asbestos in 29 CFR 1926.1101(f), (g) and Appendix A. 
This log shall be made available to the VA representative and the 
VPIH/CIH upon request. The log will contain, at a minimum, information 
on personnel or area samples, other persons represented by the sample, 
the date of sample collection, start and stop times for sampling, 
sample volume, flow rate, and fibers/cc. The CPIH/CIH shall collect and 
analyze samples for each representative job being done in the regulated 
area, i.e., removal, wetting, clean-up, and load-out.  No fewer than 
two personal samples per shift shall be collected and one area sample 
per 1,000 square feet of regulated area where abatement is taking place 
and one sample per shift in the clean room area shall be collected. In 
addition to the continuous monitoring required, the CPIH/CIH will 
perform inspection and testing at the final stages of abatement for 
each regulated area as specified in the CPIH/CIH responsibilities. 
Additionally, the CPIH/CIH will monitor and record pressure readings 
within the containment daily with a minimum of two readings at the 
beginning and at the end of a shift, and submit the data in the daily 
report. 

 
2.4 ASBESTOS HAZARD ABATEMENT PLAN 

 The Contractor shall have established Asbestos Hazard Abatement Plan 
(AHAP) in printed form and loose leaf folder consisting of simplified 
text, diagrams, sketches, and pictures that establish and explain 
clearly the ways and procedures to be followed during all phases of the 
work by the Contractor's personnel. The AHAP must be modified as needed 
to address specific requirements of the project. The AHAP shall be 
submitted for review and approval prior to the start of any abatement 
work. The minimum topics and areas to be covered by the AHAP(s) are: 

A. Minimum Personnel Qualifications 
B. Contingency Plans and Arrangements 
C. Security and Safety Procedures 
D. Respiratory Protection/Personal Protective Equipment Program and Training 
E. Medical Surveillance Program and Recordkeeping 
F. Regulated Area Requirements for Glovebag Abatement 
G. Decontamination Facilities and Entry/Exit Procedures (PDF and W/EDF) 
H. Monitoring, Inspections, and Testing  
I. Removal Procedures for Piping ACM Using the Glovebag Method 
J. Disposal of ACM waste  
K. Regulated Area Decontamination/Clean-up 
L. Regulated Area Visual and Air Clearance 
M. Project Completion/Closeout 
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2.5 SUBMITTALS 

2.5.1 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting 
the following for review and approval. Meeting this requirement is a 
prerequisite for the pre-start meeting for this project: 

A. Submit a detailed work schedule for the entire project reflecting 
contract documents and the phasing/schedule requirements from the CPM 
chart. 

B. Submit a staff organization chart showing all personnel who will be 
working on the project and their capacity/function. Provide their 
qualifications, training, accreditations, and licenses, as appropriate. 
Provide a copy of the "Certificate of Worker's Acknowledgment" and the 
"Affidavit of Medical Surveillance and Respiratory Protection" for each 
person. 

C. Submit Asbestos Hazard Abatement Plan developed specifically for this 
project, incorporating the requirements of the specifications, 
prepared, signed and dated by the CPIH/CIH. 

D. Submit the specifics of the materials and equipment to be used for this 
project with manufacturer names, model numbers, performance 
characteristics, pictures/diagrams, and number available for the 
following: 
1. Supplied air system, negative air machines, HEPA vacuums, air 

monitoring pumps, calibration devices, pressure differential 
monitoring device and emergency power generating system. 

2. Waste water filtration system, shower system, containment barriers. 
3. Encapsulants, surfactants, hand held sprayers, airless sprayers, 

glovebags, and fire extinguishers. 
4. Respirators, protective clothing, personal protective equipment.  
5. Fire safety equipment to be used in the regulated area. 

E. Submit the name, location, and phone number of the approved landfill; 
proof/verification the landfill is approved for ACM disposal; the 
landfill's requirements for ACM waste; the type of vehicle to be used 
for transportation; and name, address, and phone number of 
subcontractor, if used. Proof of asbestos training for transportation 
personnel shall be provided. 

F. Submit required notifications and arrangements made with regulatory 
agencies having regulatory jurisdiction and the specific 
contingency/emergency arrangements made with local health, fire, 
ambulance, hospital authorities and any other 
notifications/arrangements. 

G. Submit the name, location and verification of the laboratory and/or 
personnel to be used for analysis of air and/or bulk samples. Personal 
air monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) 
and Appendix A.  And area or clearance air monitoring in accordance 
with EPA AHERA protocols. 

H. Submit qualifications verification: Submit the following evidence of 
qualifications. Make sure that all references are current and 
verifiable by providing current phone numbers and documentation. 
1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: Project 
Name; Type of Abatement; Duration; Cost; Reference Name/Phone 
Number; Final Clearance; and Completion Date 

2. List of project(s) halted by owner, A/E, IH, regulatory agency in 
the last 3 years: Project Name; Reason; Date; Reference Name/Number; 
and Resolution. 
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3. List asbestos regulatory citations (e.g., OSHA), notices of 
violations (e.g., Federal and state EPA), penalties, and legal 
actions taken against the company including and of the company’s 
officers (including damages paid) in the last 3 years. Provide 
copies and all information needed for verification. 

I. Submit information on personnel: Provide a resume; address each item 
completely; copies of certificates, accreditations, and licenses. 
Submit an affidavit signed by the CPIH/CIH stating that all personnel 
submitted below have medical records in accordance with OSHA 29 CFR 
1926.1101(m) and 29 CFR 1910.20 and that the company has implemented a 
medical surveillance program and written respiratory protection 
program, and maintains recordkeeping in accordance with the above 
regulations. Submit the phone number and doctor/clinic/hospital used 
for medical evaluations. 
1. CPIH/CIH and IH Technician: Name; years of abatement experience; 

list of projects similar to this one; certificates, licenses, 
accreditations for proof of AHERA/OSHA specialized asbestos 
training; professional affiliations; number of workers trained; 
samples of training materials; samples of AHAP(s) developed; medical 
opinion; and current respirator fit test. 

2. Competent Person(s)/Supervisor(s): Number; names; social security 
numbers; years of abatement experience as Competent 
Person/Supervisor; list of similar projects in size/complexity as 
Competent Person/Supervisor; as a worker; certificates, licenses, 
accreditations; proof of AHERA/OSHA specialized asbestos training; 
maximum number of personnel supervised on a project; medical opinion 
(asbestos surveillance and respirator use); and current respirator 
fit test. 

3. Workers: Numbers; names; social security numbers; years of abatement 
experience; certificates, licenses, accreditations; training courses 
in asbestos abatement and respiratory protection; medical opinion 
(asbestos surveillance and respirator use); and current respirator 
fit test. 

J. Submit copies of State license for asbestos abatement; copy of 
insurance policy, including exclusions with a letter from agent stating 
in plain language the coverage provided and the fact that asbestos 
abatement activities are covered by the policy; copy of AHAP(s) 
incorporating the requirements of this specification; information on 
who provides your training, how often; who provides medical 
surveillance, how often; who performs and how is personal air 
monitoring of abatement workers conducted; a list of references of 
independent laboratories/IH's familiar with your air monitoring and 
Asbestos Hazard Abatement Plans; copies of monitoring results of the 
five referenced projects listed and analytical method(s) used. 

K.  Rented equipment must be decontaminated prior to returning to the 
rental agency. 

L. Submit, before the start of work, the manufacturer's technical data for 
all types of encapsulants, all MSDS, and application instructions. 

 
2.5.2 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 
regulated area documenting the dates and times of the following:  
purpose, attendees and summary of meetings; all personnel 
entering/exiting the regulated area; document and discuss the 
resolution of unusual events such as barrier breeching, equipment 
failures, emergencies, and any cause for stopping work; representative 
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air monitoring and results/TWAs/ELs. Submit this information daily to 
the VPIH/CIH. 

B. The CPIH/CIH shall document and maintain the inspection and approval of 
the regulated area preparation prior to start of work and daily during 
work. 
1. Removal of any poly barriers. 
2. Visual inspection/testing by the CPIH/CIH or IH Technician prior to 

application of lockdown encapsulant. 
3. Packaging and removal of ACM waste from regulated area. 
4. Disposal of ACM waste materials; copies of Waste Shipment 

Records/landfill receipts to the VA's representative on a weekly 
basis. 

 
2.5.3 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH/CIH shall submit a project report consisting of the daily log 
book requirements and documentation of events during the abatement 
project including Waste Shipment Records signed by the landfill's 
agent. It will also include information on the containment and 
transportation of waste from the containment with applicable Chain of 
Custody forms. The report shall include a certificate of completion, 
signed and dated by the CPIH/CIH, in accordance with Attachment #1. All 
clearance and perimeter area samples must be submitted. The VA 
Representative will retain the abatement report after completion of the 
project and provide copies of the abatement report to VAMC Office of 
Engineer and the Safety Office. 

 

2.6 ENCAPSULANTS 

2.6.1 TYPES OF ENCAPSULANTS 

A. The following four types of encapsulants must comply with comply with 
performance requirements as stated in paragraph 2.6.2: 
1. Removal encapsulant - used as a wetting agent to remove ACM. 
2. Bridging encapsulant - provides a tough, durable coating on ACM. 
3. Penetrating encapsulant - penetrates/encapsulates ACM at least 13 mm 

(1/2").  
4. Lockdown encapsulant - seals microscopic fibers on surfaces after 

ACM removal. 
 

 2.6.2 PERFORMANCE REQUIREMENTS 

 Encapsulants shall meet the latest requirements of EPA; shall not 
contain toxic or hazardous substances; or solvents; and shall comply 
with the following performance requirements: 

A. General Requirements for all Encapsulants: 
1. ASTM E84: Flame spread of 25; smoke emission of 50. 
2. University of Pittsburgh Protocol: Combustion Toxicity; zero 

mortality. 
3. ASTM C732: Accelerated Aging Test; Life Expectancy - 20 years. 
4. ASTM E96: Permeability - minimum of 0.4 perms. 

B. Bridging/Penetrating Encapsulants: 
1. ASTM E736: Cohesion/Adhesion Test - 24 kPa (50 lbs/ft2). 
2. ASTM E119: Fire Resistance - 3 hours (Classified by UL for use on 

fibrous/cementitious fireproofing). 
3. ASTM D2794: Gardner Impact Test; Impact Resistance - minimum 11.5 

kg-mm (43 in/lb). 
4. ASTM D522: Mandrel Bend Test; Flexibility - no rupture or cracking. 
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C. Lockdown Encapsulants: 
1. ASTM E119: Fire resistance - 3 hours (tested with fireproofing over 

encapsulant applied directly to steel member). 
2. ASTM E736: Bond Strength - 48 kPa (100 lbs/ft2) (test compatibility 

with cementitious and fibrous fireproofing). 
3. In certain situations, encapsulants may have to be applied to hot 

pipes/equipment. The encapsulant must be able to withstand high 
temperatures without cracking or off-gassing any noxious vapors 
during application. 

 
2.7 CERTIFICATES OF COMPLIANCE 

 The Contractor shall submit to the VA representative certification from 
the manufacturer indicating compliance with performance requirements 
for encapsulants when applied according to manufacturer 
recommendations. 

 
2.8 RECYCLABLE PROTECTIVE CLOTHING 

 If recyclable clothing is provided, all requirements of EPA, DOT and 
OSHA shall be met. 

 
PART 3 – EXECUTION  

3.1 REGULATED AREA PREPARATIONS 

3.1.1 SITE SECURITY 

A. Regulated area access is to be restricted only to authorized, 
trained/accredited and protected personnel. These may include the 
Contractor's employees, employees of Subcontractors, VA employees 
and representatives, State and local inspectors, and any other 
designated individuals. A list of authorized personnel shall be 
established prior to commencing the project and be posted in the 
clean room of the decontamination unit. 

B. Entry into the regulated area by unauthorized individuals shall 
be reported immediately to the Competent Person by anyone 
observing the entry. The Competent Person shall immediately 
require any unauthorized person to leave the regulated area and 
then notify the VA Contracting Officer or VA Representative using 
the most expeditious means. 

C. A log book shall be maintained in the clean room of the 
decontamination unit. Anyone who enters the regulated area must 
record their name, affiliation, time in, and time out for each 
entry. 

D. Access to the regulated area shall be through a single 
decontamination unit. All other access (doors, windows, hallways, 
etc.) shall be sealed or locked to prevent entry to or exit from 
the regulated area. The only exceptions for this requirement are 
the waste/equipment load-out area which shall be sealed except 
during the removal of containerized asbestos waste from the 
regulated area, and emergency exits. Emergency exits shall not be 
locked from the inside; however, they shall be sealed with poly 
sheeting and taped until needed.  In any situation where exposure 
to high temperatures which may result in a flame hazard, fire 
retardant poly sheeting must be used. 

E. The Contractor's Competent Person shall control site security 
during abatement operations in order to isolate work in progress 
and protect adjacent personnel. A 24 hour security system shall 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 13.1302 02 82 13.13 - 35 
 

be provided at the entrance to the regulated area to assure that 
all entrants are logged in/out and that only authorized personnel 
are allowed entrance. 

F. The Contractor will have the VA's assistance in notifying 
adjacent personnel of the presence, location and quantity of ACM 
in the regulated area and enforcement of restricted access by the 
VA's employees. 

G. The regulated area shall be locked during non-working hours and 
secured by VA Representative or Competent Person.  The VA Police 
should be informed of asbestos abatement regulated areas to 
provide security checks during facility rounds and emergency 
response. 

 
3.1.2 OSHA DANGER SIGNS 

 Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 
1926.1101 at any location and approaches to the regulated area where 
airborne concentrations of asbestos may exceed ambient background 
levels.  Signs shall be posted at a distance sufficiently far enough 
away from the regulated area to permit any personnel to read the sign 
and take the necessary measures to avoid exposure.  Additional signs 
will be posted following construction of the regulated area enclosure. 

 
3.1.3.1 SHUT DOWN - LOCK OUT ELECTRICAL 

 Shut down and lock out/tag out electric power to the regulated area.  
Provide temporary power and lighting. Insure safe installation 
including GFCI of temporary power sources and equipment by compliance 
with all applicable electrical code requirements and OSHA requirements 
for temporary electrical systems. Electricity shall be provided by the 
VA. 

 
3.1.3.2 SHUT DOWN - LOCK OUT HVAC 

 Shut down and lock out/tag out heating, cooling, and air conditioning 
system (HVAC) components that are in, supply or pass through the 
regulated area. Investigate the regulated area and agree on pre-
abatement condition with the VA's representative. Seal all intake and 
exhaust vents in the regulated area with duct tape and 2 layers of 6-
mil poly. Also, seal any seams in system components that pass through 
the regulated area. Remove all contaminated HVAC system filters and 
place in labeled 6-mil poly disposal bags for disposal as asbestos 
waste. 

 
3.1.4 CONTAINMENT BARRIERS AND COVERINGS FOR THE REGULATED AREA 

3.1.4.1 GENERAL 

 Seal off any openings at the perimeter of the regulated area with 
critical barriers to completely isolate the regulated area and to 
contain all airborne asbestos contamination created by the abatement 
activities. Should the adjacent area past the regulated area become 
contaminated due to improper work activities, the Contractor shall 
suspend work inside the regulated area, continue wetting, and clean the 
adjacent areas in accordance with procedures described in these 
specifications. Any and all costs associated with the adjacent area 
cleanup shall not be borne by the VA. 
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3.1.4.2 PREPARATION PRIOR TO SEALING OFF 

 Place all materials, equipment and supplies necessary to isolate the 
regulated area inside the regulated area. Remove all movable 
material/equipment as described above and secure all unmovable 
material/equipment as described above. Properly secured material/ 
equipment shall be considered to be outside the regulated area. 

 
3.1.4.3 CONTROLLING ACCESS TO THE REGULATED AREA 

Access to the regulated area is allowed only through the personnel 
decontamination facility (PDF). All other means of access shall be 
eliminated and OSHA DANGER demarcation signs posted as required by 
OSHA. If the regulated area is adjacent to, or within view of an 
occupied area, provide a visual barrier of 6 mil opaque fire retardant 
poly to prevent building occupant observation. If the adjacent area is 
accessible to the public, the barrier must be solid and capable of 
withstanding the negative pressure. 
 
Fire resistant barriers shall be drywall/gypsum board with danger signs 
posted, as per OSHA requirements.   

3.1.4.4 CRITICAL BARRIERS 

 The regulated area must be completely separated from the adjacent 
area(s) and the outside by at least 2 layers of 6 mil fire retardant 
poly and duct tape/spray adhesive. Individually seal all supply and 
exhaust ventilation openings, lighting fixtures, clocks, doorways, 
windows, convectors, speakers, and other openings into the regulated 
area with 2 layers of 6 mil fire retardant poly, and taped securely in 
place with duct tape/spray adhesive. Critical barriers must remain in 
place until all work and clearances have been completed. Light fixtures 
shall not be operational during abatement. Auxiliary lighting shall be 
provided. If needed, provide plywood squares 6" x 6" x 3/8" (150mm x 
150mm x 18mm) held in place with one 6d smooth masonry/galvanized nail 
driven through the center of the plywood square and duct tape on the 
poly so as to clamp the poly to the wall/surface. Locate plywood 
squares at each end, corner, and 4' (1200mm) maximum on centers. 

 
3.1.4.5 EXTENSION OF THE REGULATED AREA 

 If the regulated area barrier is breached in any manner that could 
allow the passage of asbestos fibers or debris, the Competent Person 
shall immediately stop work, continue wetting, and proceed to extend 
the regulated area to enclose the affected area as per procedures 
described in this specification.  If the affected area cannot be 
enclosed, decontamination measures and cleanup shall start immediately. 
All personnel shall be isolated from the affected area until 
decontamination/cleanup is completed as verified by visual inspection 
and air monitoring. Air monitoring at completion must indicate 
background levels. 

 
3.1.4.6 FLOOR BARRIERS: 

 All floors within 10’ of glovebag work shall be covered with 2 layers 
of 6 mil fire retardant poly. 
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3.1.5 SANITARY FACILITIES 

 The Contractor shall provide sanitary facilities for abatement 
personnel and maintain them in a clean and sanitary condition 
throughout the abatement project. 

 
3.1.6 PRE-CLEANING 

3.1.6.1 PRE-CLEANING MOVABLE OBJECTS 

 The VA will provide water for abatement purposes. The Contractor shall 
connect to the existing VA system. The service to the shower(s) shall 
be supplied with backflow prevention. 

 
 Pre-cleaning of ACM contaminated items shall be performed after the 

enclosure has been erected and negative pressure has been established 
in the work area.  PPE must be donned by all workers performing pre-
cleaning activities.  After items have been pre-cleaned and 
decontaminated, they may be removed from the work area for storage 
until the completion of abatement in the work area. 

 
 Pre-clean all movable objects within the regulated area using a HEPA 

filtered vacuum and/or wet cleaning methods as appropriate. After 
cleaning, these objects shall be removed from the regulated area and 
carefully stored in an uncontaminated location.  

 
3.1.6.2 PRE-CLEANING FIXED OBJECTS 

 Pre-cleaning of ACM contaminated items shall be performed after the 
enclosure has been erected and negative pressure has been established 
in the work area.   

 
 Pre-clean all fixed objects in the regulated area using HEPA filtered 

vacuums and/or wet cleaning techniques as appropriate. Careful 
attention must be paid to machinery behind grills or gratings where 
access may be difficult but contamination may be significant. Also, pay 
particular attention to wall, floor and ceiling penetration behind 
fixed items. After pre-cleaning, enclose fixed objects with 2 layers of 
6-mil poly and seal securely in place with duct tape. Objects (e.g., 
permanent fixtures, shelves, electronic equipment, laboratory tables, 
sprinklers, alarm systems, closed circuit TV equipment and computer 
cables) which must remain in the regulated area and that require 
special ventilation or enclosure requirements should be designated here 
along with specified means of protection. Contact the manufacturer for 
special protection requirements. 

 
3.1.6.3 PRE-CLEANING SURFACES IN THE REGULATED AREA 

 Pre-cleaning of ACM contaminated items shall be performed after the 
enclosure has been erected and negative pressure has been established 
in the work area.    

 
 Pre-clean all surfaces in the regulated area using HEPA filtered 

vacuums and/or wet cleaning methods as appropriate. Do not use any 
methods that would raise dust such as dry sweeping or vacuuming with 
equipment not equipped with HEPA filters. Do not disturb asbestos-
containing materials during this pre-cleaning phase. 
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3.1.7 PRE-ABATEMENT ACTIVITIES 

3.1.7.1 PRE-ABATEMENT MEETING 

 The VA representative, upon receipt, review, and substantial approval 
of all pre-abatement submittals and verification by the CPIH/CIH that 
all materials and equipment required for the project are on the site, 
will arrange for a pre-abatement meeting between the Contractor, the 
CPIH/CIH, Competent Person(s), the VA representative(s), and the 
VPIH/CIH. The purpose of the meeting is to discuss any aspect of the 
submittals needing clarification or amplification and to discuss any 
aspect of the project execution and the sequence of the operation. The 
Contractor shall be prepared to provide any supplemental 
information/documentation to the VA's representative regarding any 
submittals, documentation, materials or equipment. Upon satisfactory 
resolution of any outstanding issues, the VA's representative will 
issue a written order to proceed to the Contractor.  No abatement work 
of any kind described in the following provisions shall be initiated 
prior to the VA written order to proceed. 

 
3.1.7.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

 Before any work begins on the construction of the regulated area, the 
Contractor will: 

A. Conduct a space-by-space inspection with an authorized VA 
representative and prepare a written inventory of all existing 
damage in those spaces where asbestos abatement will occur. 
Still or video photography may be used to supplement the written 
damage inventory. Document will be signed and certified as 
accurate by both parties. 

B. The VA Representative, the Contractor, and the VPIH/CIH must be 
aware of VA A/E Quality Alert 07/09 indicating the failure to 
identify asbestos in the areas listed as well as common issues 
when preparing specifications and contract documents. This is 
especially critical when demolition is planned, because AHERA 
surveys are non-destructive, and ACM may remain undetected.  A 
NESHAPS (destructive) ACM inspection should be conducted on all 
building structures that will be demolished. Ensure the 
following areas are inspected on the project: Lay-in ceilings 
concealing ACM; ACM behind walls/windows from previous 
renovations; inside utility chases/walls; transite 
piping/ductwork/sheets; behind radiators; lab fume hoods; 
transite lab countertops; roofing materials; below window sills; 
water/sewer lines; electrical conduit coverings; crawl spaces( 
previous abatement contamination); flooring/mastic covered by 
carpeting/new flooring; exterior insulated wall panels; on 
underground fuel tanks; and steam line trench coverings.  

C. Ensure that all furniture, machinery, equipment, curtains, 
drapes, blinds, and other movable objects required to be removed 
from the regulated area have been cleaned and removed or 
properly protected from contamination. 

D. If present and required, remove and dispose of carpeting from 
floors in the regulated area. 

E. Inspect existing firestopping in the regulated area. Correct as 
needed. 
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3.1.7.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area in accordance 
with the approved work schedule and with this specification. 

B. Upon completion of all preparatory work, the CPIH/CIH will inspect the 
work and systems and will notify the VA's representative when the work 
is completed in accordance with this specification. The VA's 
representative may inspect the regulated area and the systems with the 
VPIH/CIH and may require that upon satisfactory inspection, the 
Contractor's employees perform all major aspects of the approved 
AHAP(s), especially worker protection, respiratory systems, contingency 
plans, decontamination procedures, and monitoring to demonstrate 
satisfactory operation.  

C. The CPIH/CIH shall document the pre-abatement activities described 
above and deliver a copy to the VA's representative. 

D. Upon satisfactory inspection of the installation of and operation of 
systems the VA's representative will notify the Contractor in writing 
to proceed with the asbestos abatement work in accordance with this 
specification. 

 
3.2 REMOVAL OF PIPING ACM  

3.2.1 WETTING MATERIALS 

A. Use amended water for the wetting of ACM prior to removal. The 
Competent Person shall assure the wetting of ACM meets the definition 
of "adequately wet" in the EPA NESHAP's regulation and OSHA’s “wet 
methods” for the duration of the project. A removal encapsulant may be 
used instead of amended water with written approval of the VA's 
representative. 

B. Amended Water: Provide water to which a surfactant has been added shall 
be used to wet the ACM and reduce the potential for fiber release 
during disturbance of ACM. The mixture must be equal to or greater than 
the wetting provided by water amended by a surfactant consisting one 
ounce of 50% polyoxyethylene ester and 50% polyoxyethylene ether mixed 
with 5 gallons (19L) of water. 

C. Removal Encapsulant: Provide a penetrating encapsulant designed 
specifically for the removal of ACM.  The material must, when used, 
result in adequate wetting of the ACM and retard fiber release during 
disturbance equal to or greater than the amended water described above 
in B. 

 
3.2.2 SECONDARY BARRIER AND WALKWAYS 

A. Install as a drop cloth a 6 mil poly sheet at the beginning of each 
work shift where removal is to be done during that shift. Completely 
cover floors and any walls within 10 feet (3 meters) of the area where 
work is to done. Secure the secondary barrier with duct tape to prevent 
it from moving or debris from getting behind it. Remove the secondary 
barrier at the end of the shift or as work in the area is completed. 
Keep residue on the secondary barrier wetted. When removing, fold 
inward to prevent spillage and place in a disposal bag. 

B. Install walkways using 6 mil black poly between the regulated area and 
the decontamination facilities (PDF and W/EDF) to protect the primary 
layers from contamination and damage. Install the walkways at the 
beginning of each shift and remove at the end of each shift. 

 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 13.1302 02 82 13.13 - 40 
 

3.2.3 WET REMOVAL OF ACM  

A. Using acceptable glovebag procedures, adequately and thoroughly wet the 
ACM to be removed prior to removal with amended water or when 
authorized by VA, removal encapsulant to reduce/prevent fiber release 
to the air. Adequate time (at a minimum two hours) must be allowed for 
the amended water or removal encapsulant to saturate the ACM. Abatement 
personnel must not disturb dry ACM. Use a fine spray of amended water 
or removal encapsulant. Saturate the material sufficiently to wet to 
the substrate without causing excessive dripping. The material must be 
sprayed repeatedly/continuously during the removal process in order to 
maintain adequately wet conditions. Removal encapsulants must be 
applied in accordance with the manufacturer's written instructions.  
Perforate or carefully separate, using wet methods, an outer covering 
that is painted or jacketed in order to allow penetration and wetting 
of the material.  Where necessary, carefully remove covering while 
wetting to minimize fiber release.  In no event shall dry removal occur 
except when authorized in writing by the VPIH/CIH and VA when a greater 
safety hazard (e.g., electricity) is present 

                               
3.3 GLOVEBAG REMOVAL PROCEDURES 

3.3.1 GENERAL 

 All applicable OSHA requirements and glovebag manufacturer’s 
recommendations shall be met during glove bagging operations.  In cases 
where live steam lines are present, the lines must be shut down prior 
to any work being performed on the system. No abatement work shall be 
conducted on live, pressurized steam lines. The Contractor may choose 
to use a High Temperature Glovebag in which a temperature rating ranges 
from 300˚F to 700˚F on steam lines that have recently been shut down 
and remain at high temperature for some time.  In the case where a 
glovebag is not feasible, the Contractor will need to build a full 
negative pressure containment of sufficient size and follow all 
regulations as it pertains to removal.   
1. Mix the surfactant with water in the garden sprayer, following the 

manufacturer's directions. 
2. Have each employee put on a HEPA filtered respirator approved for 

asbestos and check the fit using the positive/negative fit check. 
3. Have each employee put on a disposable full-body suit. Remember, the 

hood goes over the respirator straps. 
4. Check closely the integrity of the glove bag to be used. Check all 

seams, gloves, sleeves, and glove openings.  OSHA requires the 
bottom of the bag to be seamless. 

5. Check the pipe where the work will be performed. If it is damaged 
(broken lagging, hanging, etc.), wrap the entire length of the pipe 
in poly sheeting and "candy stripe" it with duct tape. 

6. Attach glovebag with required tools per manufacturer’s instructions. 
7. Using the smoke tube and aspirator bulb, test 10% of glovebags by 

placing the tube into the water porthole (two-inch opening to glove 
bag), and fill the bag with smoke and squeeze it. If leaks are 
found, they should be taped closed using duct tape and the bag 
should be retested with smoke. 

8. Insert the wand from the water sprayer through the water porthole. 
9. Insert the hose end from a HEPA vacuum into the upper portion of the 

glove bag.  
10. Wet and remove the pipe insulation.  
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11. If the section of pipe is covered with an aluminum jacket, remove it 
first using the wire cutters to cut any bands and the tin snips to 
remove the aluminum. It is important to fold the sharp edges in to 
prevent cutting the bag when placing it in the bottom. 

12. When the work is complete, spray the upper portion of the bag and 
clean-push all residue into the bottom of the bag with the other 
waste material. Be very thorough. Use adequate water. 

13. Put all tools, after washing them off in the bag, in one of the 
sleeves of glove bag and turn it inside out, drawing it outside of 
the bag. Twist the sleeve tightly several times to seal it and tape 
it several tight turns with duct tape. Cut through the middle of the 
duct tape and remove the sleeve. Put the sleeve in the next glove 
bag or put it in a bucket of water to decontaminate the tools after 
cutting the sleeve open. 

14. Turn on the HEPA vacuum and collapse the bag completely. Remove the 
vacuum nozzle, seal the hole with duct tape, twist the bag tightly 
several times in the middle, and tape it to keep the material in the 
bottom during removal of the glove bag from the pipe. 

15. Slip a disposal bag over the glove bag (still attached to the pipe). 
Remove the tape securing the ends, and slit open the top of the 
glove bag and carefully fold it down into the disposal bag.  Double 
bag and gooseneck waste materials. 

 
3.3.2 NEGATIVE PRESSURE GLOVEBAG PROCEDURE 

1. In addition to the above requirements, the HEPA vacuum shall be run 
continuously during the glovebag procedure until completion at which 
time the glovebag will be collapsed by the HEPA vacuum prior to 
removal from the pipe/component. 

2. The HEPA vacuum shall be attached and operated as needed to prevent 
collapse of the glovebag during the removal process. 

 
3.4 LOCKDOWN ENCAPSULATION 

3.4.1 GENERAL 

 Lockdown encapsulation is an integral part of the ACM removal. At the 
conclusion of ACM removal and before removal of the primary barriers, 
all piping surfaces shall be encapsulated with a bridging encapsulant. 

 
3.4.2 SEALING EXPOSED EDGES 

 Seal edges of ACM exposed by removal work with two coats of 
encapsulant. Prior to sealing, permit the exposed edges to dry 
completely to permit penetration of the encapsulant.  

 
3.5 DISPOSAL OF ACM WASTE MATERIALS 

3.5.1 GENERAL 

 Dispose of waste ACM and debris which is packaged in accordance with 
these specifications, OSHA, EPA and DOT. The landfill requirements for 
packaging must also be met. Transport will be in compliance with 49 CFR 
100–185 regulations. Disposal shall be done at an approved landfill. 
Disposal of non-friable ACM shall be done in accordance with applicable 
regulations. 
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3.5.2 PROCEDURES 

A. The VA must be notified at least 24 hours in advance of any waste 
removed from the containment  

B. Asbestos waste shall be packaged and moved through the W/EDF into a 
covered transport container in accordance with procedures in this 
specification. Waste shall be double-bagged and wetted with amended 
water prior to disposal.  Wetted waste can be very heavy.  Bags shall 
not be overfilled. Bags shall be securely sealed to prevent accidental 
opening and/or leakage.  The top shall be tightly twisted and goose 
necked prior to tightly sealing with at least three wraps of duct tape. 
Ensure that unauthorized persons do not have access to the waste 
material once it is outside the regulated area. All transport 
containers must be covered at all times when not in use. NESHAP's signs 
must be on containers during loading and unloading. Material shall not 
be transported in open vehicles. If drums are used for packaging, the 
drums shall be labeled properly and shall not be re-used. 

C. Waste Load Out: Waste load out shall be done in accordance with the 
procedures in W/EDF Decontamination Procedures. Sealed waste bags shall 
be decontaminated on exterior surfaces by wet cleaning and/or HEPA 
vacuuming before being placed in the second waste bag and sealed, which 
then must also be wet wiped or HEPA vacuumed.. 

D. Asbestos waste with sharp edged components, i.e., nails, screws, lath, 
strapping, tin sheeting, jacketing, metal mesh, etc., which might tear 
poly bags shall be wrapped securely in burlap before packaging and, if 
needed, use a poly lined fiber drum as the second container, prior to 
disposal. 

 
3.6 PROJECT DECONTAMINATION 

3.6.1 GENERAL 

A. The entire work related to project decontamination shall be performed 
under the close supervision and monitoring of the CPIH/CIH. 

B. If the asbestos abatement work is in an area which was contaminated 
prior to the start of abatement, the decontamination will be done by 
cleaning the primary barrier poly prior to its removal and cleanings of 
the  surfaces of the regulated area after the primary barrier removal. 

C. If the asbestos abatement work is in an area which was uncontaminated 
prior to the start of abatement, the decontamination will be done by 
cleaning the primary barrier poly prior to its removal, thus preventing 
contamination of the building when the regulated area critical barriers 
are removed. 

 

3.6.2 REGULATED AREA CLEARANCE 

 Air testing and other requirements which must be met before release of 
the Contractor and re-occupancy of the regulated area space are 
specified in Final Testing Procedures. 

 
3.6.3 WORK DESCRIPTION 

 Decontamination includes the clearance air testing in the regulated 
area and the decontamination and removal of the enclosures/facilities 
installed prior to the abatement work including primary/critical 
barriers, PDF and W/EDF facilities, and negative pressure systems. 
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3.6.4 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 
shall be removed, all waste collected and removed, and the secondary 
barrier of poly removed and disposed of along with any gross debris 
generated by the work. 

B. At the start of decontamination, the following shall be in place: 
1. Critical barriers over all openings consisting of two layers of 6 

mil poly which is the sole barrier between the regulated area and 
the rest of the building or outside. 

2. Decontamination facilities, if required for personnel and equipment 
in operating condition. 

 
3.6.5 FIRST CLEANING 

 Carry out a first cleaning of all surfaces of the regulated area 
including items of remaining poly sheeting, tools, scaffolding, 
ladders/staging by wet methods and/or HEPA vacuuming. Do not use dry 
dusting/sweeping/air blowing methods. Use each surface of a wetted 
cleaning cloth one time only and then dispose of as contaminated waste. 
Continue this cleaning until there is no visible residue from abated 
surfaces or poly or other surfaces. Remove all filters in the air 
handling system and dispose of as ACM waste in accordance with these 
specifications. The negative pressure system shall remain in operation 
during this time. Additional cleaning(s) may be needed as determined by 
the CPIH/VPIH/CIH. 

 
3.6.6 PRE-CLEARANCE INSPECTION AND TESTING 

 The CPIH/CIH and VPIH/CIH will perform a thorough and detailed visual 
inspection at the end of the cleaning to determine whether there is any 
visible residue in the regulated area. If the visual inspection is 
acceptable, the CPIH/CIH will perform pre-clearance sampling using 
aggressive clearance as detailed in 40 CFR 763 Subpart E (AHERA) 
Appendix A (III)(B)(7)(d). If the sampling results show values below 
0.01 f/cc, then the Contractor shall notify the VA's representative of 
the results with a brief report from the CPIH/CIH documenting the 
inspection and sampling results and a statement verifying that the 
regulated area is ready for lockdown encapsulation. The VA reserves the 
right to utilize their own VPIH/CIH to perform a pre-clearance 
inspection and testing for verification. 

 
3.6.7 LOCKDOWN ENCAPSULATION OF ABATED SURFACES 

 With the express written permission of the VA's representative, perform 
lockdown encapsulation of all surfaces from which asbestos was abated 
in accordance with the procedures in this specification.   

 
3.7 FINAL VISUAL INSPECTIONS AND AIR CLEARANCE TESTING 

3.7.1 GENERAL 

 Notify the VA representative 24 hours in advance for the performance of 
the final visual inspection and testing. The final visual inspection 
and testing will be performed by the VPIH/CIH after the final cleaning. 

 
3.7.2 FINAL VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, the 
PDF, all poly sheeting, seals over HVAC openings, doorways, windows, 
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and any other openings. If any debris, residue, dust or any other 
suspect material is detected, the final cleaning shall be repeated at 
no cost to the VA. Dust/material samples may be collected and analyzed 
at no cost to the VA at the discretion of the VPIH/CIH to confirm 
visual findings. When the regulated area is visually clean the final 
testing can be done. 

 
3.7.3 FINAL AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and VA 
Representative, the VPIH/CIH will perform the final clearance testing.  
Air samples will be collected and analyzed in accordance with 
procedures for AHERA in this specification. If work is less than 260 
lf/160 sf/35 cf, 5 PCM samples shall be collected for clearance and a 
minimum of one field blank. If work is equal to or more than 260 lf/160 
sf/35 cf, AHERA TEM sampling shall be performed for clearance. TEM 
analysis shall be done in accordance with procedures for EPA AHERA in 
this specification. If the release criteria are not met, the Contractor 
shall repeat the final cleaning and continue decontamination procedures 
until clearance is achieved. All additional inspection and testing 
costs will be borne by the Contractor. 

B. If release criteria are met, proceed to perform the abatement closeout 
and to issue the certificate of completion in accordance with these 
specifications. 

 
3.7.4 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete 
when the regulated area is visually clean and airborne fiber levels 
have been reduced to or below 0.01 f/cc as measured by the AHERA PCM 
protocol, or 70 AHERA structures per square millimeter (s/mm2) by AHERA 
TEM. 

B. Air Monitoring and Final Clearance Sampling: To determine if the 
elevated airborne fiber counts encountered during abatement operations 
have been reduced to the specified level, the VPIH/CIH will secure 
samples and analyze them according to the following procedures: 
1. Fibers Counted: “Fibers” referred to in this section shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 
PCM method or asbestos fibers counted using the AHERA TEM method. 

2. Aggressive Sampling: All final air testing samples shall be 
collected using aggressive sampling techniques except where soil is 
not encapsulated or enclosed. Samples will be collected on 0.8µ MCE 
filters for PCM analysis and 0.45µ Polycarbonate filters for TEM. A 
minimum of 1200 Liters of using calibrated pumps shall be collected 
for clearance samples. Before pumps are started, initiate aggressive 
air mixing sampling as detailed in 40 CFR 763 Subpart E (AHERA) 
Appendix A (III)(B)(7)(d). Air samples will be collected in areas 
subject to normal air circulation away from corners, obstructed 
locations, and locations near windows, doors, or vents. After air 
sampling pumps have been shut off, circulating fans shall be shut 
off. The negative pressure system shall continue to operate. 

 
3.7.5 CLEARANCE SAMPLING USING PCM 

A. The VPIH/CIH will perform clearance samples as indicated by the 
specification. 

B. The NIOSH 7400 PCM method will be used for clearance sampling with a 
minimum collection volume of 1200 Liters of air. A minimum of 5 PCM 
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clearance samples shall be collected. All samples must be equal to or 
less than 0.01 f/cc to clear the regulated area. 

 
3.7.6 CLEARANCE SAMPLING USING TEM 

 A. Clearance requires 13 samples be collected; 5 inside the regulated 
area; 5 outside the regulated area; and 3 field blanks. 

 B. The TEM method will be used for clearance sampling with a minimum 
collection volume of 1200 Liters of air.  A minimum of 13 clearance 
samples shall be collected.  All samples must be equal to or less than 
70 AHERA structures per square millimeter (s/mm2) AHERA TEM. 

 
3.7.7 LABORATORY TESTING OF PCM SAMPLES 

 The services of an AIHA accredited laboratory will be employed by the 
VA to perform analysis for the PCM air samples. The accredited 
laboratory shall be successfully participating in the AIHA Proficiency 
Analytical Testing (PAT) program. Samples will be sent daily by the 
VPIH/CIH so that verbal/faxed reports can be received within 24 hours. 
A complete record, certified by the laboratory, of all air monitoring 
tests and results will be furnished to the VA’s representative and the 
Contractor. 

 
3.7.8 LABORATORY TESTING OF TEM SAMPLES 

 Samples shall be sent by the VPIH/CIH to a NIST accredited laboratory 
for analysis by TEM. The laboratory shall be successfully participating 
in the NIST Airborne Asbestos Analysis (TEM) program. Verbal/faxed 
results from the laboratory shall be available within 24 hours after 
receipt of the samples. A complete record, certified by the laboratory, 
of all TEM results shall be furnished to the VA's representative and 
the Contractor 

 
3.8 ABATEMENT CLOSEOUT AND CERTIFICATE OF COMPLIANCE 

3.8.1 COMPLETION OF ABATEMENT WORK 

 After thorough decontamination, seal negative air machines with 2 
layers of 6 mil poly and duct tape to form a tight seal at the 
intake/outlet ends before removal from the regulated area. Complete 
asbestos abatement work upon meeting the regulated area visual and air 
clearance criteria and fulfilling the following: 

A. Remove all equipment, materials, and debris from the project area. 
B. Package and dispose of all asbestos waste as required. Dispose of waste 

ACM and debris which is packaged in accordance with these 
specifications, OSHA, EPA and DOT. The landfill requirements for 
packaging must also be met. Transport will be in compliance with 49 CFR 
100–185 regulations. 

C. Repair or replace all interior finishes damaged during the abatement 
work. 

D. The VA will be notified of any waste removed from the containment prior 
to 24 hours. 

E. Fulfill other project closeout requirements as specified elsewhere in 
this specification. 

 
3.8.2 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH/CIH shall complete and sign the "Certificate of Completion" in 
accordance with Attachment 1 at the completion of the abatement and 
decontamination of the regulated area. 
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3.8.3 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 
Monday - Friday excluding Federal Holidays. Any change in the work 
schedule must be approved in writing by the VA Representative. 

 
3.8.4 RE-INSULATION 

 If required as part of the contract, replace all asbestos containing 
insulation with suitable non-asbestos material. Provide MSDS for all 
replacement materials. Refer to Section 23 07 11, HVAC, PLUMBING, AND 
BOILER PLANT INSULATION. 
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 ATTACHMENT #1 

CERTIFICATE OF COMPLETION 

DATE:      VA Project #:      

PROJECT NAME:   Abatement Contractor:     

VAMC/ADDRESS:           

1. I certify that I have personally inspected, monitored and supervised the 
abatement work of (specify regulated area or Building): 

 which took place from       /      /        to         /        /   

2. That throughout the work all applicable requirements/regulations and the 
VA's specifications were met. 

3. That any person who entered the regulated area was protected with the 
appropriate personal protective equipment and respirator and that they 
followed the proper entry and exit procedures and the proper operating 
procedures for the duration of the work. 

4. That all employees of the Abatement Contractor engaged in this work were 
trained in respiratory protection, were experienced with abatement work, 
had proper medical surveillance documentation, were fit-tested for their 
respirator, and were not exposed at any time during the work to asbestos 
without the benefit of appropriate respiratory protection. 

5. That I performed and supervised all inspection and testing specified and 
required by applicable regulations and VA specifications. 

6. That the conditions inside the regulated area were always maintained in a 
safe and healthy condition and the maximum fiber count never exceeded 0.5 
f/cc, except as described below. 

7. That all glovebag work was done in accordance with OSHA requirements and the 
manufacturer’s recommendations.  

 

CPIH/CIH Signature/Date:          

 

CPIH/CIH Print Name:           

 

Abatement Contractor Signature/Date:  

 

Abatement Contractor Print Name:         
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ATTACHMENT #2 

CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

PROJECT NAME:        DATE:    

PROJECT ADDRESS:           

ABATEMENT CONTRACTOR'S NAME:         

 
WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH.  INHALING ASBESTOS HAS 
BEEN LINKED WITH VARIOUS TYPES OF CANCERS.  IF YOU SMOKE AND INHALE ASBESTOS 
FIBERS, YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-
SMOKING PUBLIC. 

Your employer's contract with the owner for the above project requires that: 
You must be supplied with the proper personal protective equipment including an 
adequate respirator and be trained in its use.  You must be trained in safe and 
healthy work practices and in the use of the equipment found at an asbestos 
abatement project.  You must receive/have a current medical examination for 
working with asbestos.  These things shall be provided at no cost to you.  By 
signing this certificate you are indicating to the owner that your employer has 
met these obligations. 

RESPIRATORY PROTECTION:  I have been trained in the proper use of respirators 
and have been informed of the type of respirator to be used on the above 
indicated project.  I have a copy of the written Respiratory Protection Program 
issued by my employer.  I have been provided for my exclusive use, at no cost, 
with a respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited 
trainer in the requirements for an AHERA/OSHA Asbestos Abatement Worker 
training course, 32 hours minimum duration. I currently have a valid State 
accreditation certificate. The topics covered in the course include, as a 
minimum, the following: 

 Physical Characteristics and Background Information on Asbestos 
 Potential Health Effects Related to Exposure to Asbestos 
 Employee Personal Protective Equipment 
 Establishment of a Respiratory Protection Program 
 State of the Art Work Practices 
 Personal Hygiene 
 Additional Safety Hazards 
 Medical Monitoring 
 Air Monitoring 
 Relevant Federal, State and Local Regulatory Requirements, Procedures, and 
 Standards 
 Asbestos Waste Disposal 

MEDICAL EXAMINATION: I have had a medical examination within the past 12 months 
which was paid for by my employer.  This examination included: health history, 
occupational history, pulmonary function test, and may have included a chest x-
ray evaluation. The physician issued a positive written opinion after the 
examination. 

Signature:       

Printed Name:      

Social Security Number:  

Witness:       
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ATTACHMENT #3 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 
TRAINING/ACCREDITATION 

VA PROJECT NAME AND NUMBER:         

VA MEDICAL FACILITY:           

ABATEMENT CONTRACTOR'S NAME AND ADDRESS:      

 

1. I verify that the following individual 

 Name:      Social Security Number:     

 who is proposed to be employed in asbestos abatement work associated with 
the above project by the named Abatement Contractor, is included in a 
medical surveillance program in accordance with 29 CFR 1926.1101(m), and 
that complete records of the medical surveillance program as required by 
29 CFR 1926.1101(m)(n) and 29 CFR 1910.20 are kept at the offices of the 
Abatement Contractor at the following address. 

 Address:            

2. I verify that this individual has been trained, fit-tested and instructed 
in the use of all appropriate respiratory protection systems and that the 
person is capable of working in safe and healthy manner as expected and 
required in the expected work environment of this project. 

3. I verify that this individual has been trained as required by 29 CFR 
1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be kept on-site. 

4. I verify that I meet the minimum qualifications criteria of the VA 
specifications for a CPIH. 

Signature of CPIH/CIH:     Date:    

 
Printed Name of CPIH/CIH:       

 
Signature of Contractor: Date:    

 

Printed Name of Contractor:     
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ATTACHMENT #4 

ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE VA’S 
ASBESTOS SPECIFICATIONS 

VA Project Location:           

VA Project #:            

VA Project Description:           

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 
at the VA related to this Specification.  If the Asbestos Abatement 
Contractor’s/Competent Person(s) has not signed this form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these requirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions regarding the content and 
have received a response related to those questions.  I do not have any further 
questions regarding the content, intent and requirements of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 
abatement work was done in accordance with the VA’s Asbestos Specification and 
all ACM was removed properly and no fibrous residue remains on any abated 
surfaces. 

 

Abatement Contractor Owner’s Signature     Date   

 

Abatement Contractor Competent Person(s)     Date   

 

- - END - - 
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02 82 13.19 
ASBESTOS FLOOR TILE AND MASTIC ABATEMENT SPECIFICATIONS 

 

PART 1 - GENERAL 

1.1 SUMMARY OF THE WORK 

1.1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, including general and 
supplementary conditions and other Division 01 specifications, shall 
apply to the work of this section. The contract documents show the work 
to be done under the contract and related requirements and conditions 
impacting the project. Related requirements and conditions include 
applicable codes and regulations, notices and permits, existing site 
conditions and restrictions on use of the site, requirements for 
partial owner occupancy during the work, coordination with other work 
and the phasing of the work. In the event the Asbestos Abatement 
Contractor discovers a conflict in the contract documents and/or 
requirements or codes, the conflict must be brought to the immediate 
attention of the Contracting Officer for resolution. Whenever there is 
a conflict or overlap in the requirements, the most stringent shall 
apply. Any actions taken by the Contractor without obtaining guidance 
from the Contracting Officer shall become the sole risk and 
responsibility of the Asbestos Abatement Contractor. All costs incurred 
due to such action are also the responsibility of the Asbestos 
Abatement Contractor. 

 
1.1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated quantities of asbestos 
flooring materials to be abated. These quantities are for informational 
purposes only and are based on the best information available at the 
time of the specification preparation.  The Contractor shall satisfy 
himself as the actual quantities to be abated. Nothing in this section 
may be interpreted as limiting the extent of work otherwise required by 
this contract and related documents. 

B. Removal, clean-up and disposal of ACM flooring in an appropriate 
regulated area in the following approximate quantities: 

 
 An approximate total of 374 square feet of 1’x1’ light green floor tile 

with white and green mottles and associated mastic from the Sixth Floor 
room designated as C6-1. 

 
 An approximate total of 165 square feet of 1’x1’ light green floor tile 

with white and green mottles and associated mastic from the Sixth Floor 
room designated as C6-3. 

 
 An approximate total of 144 square feet of 1’x1’ light grey floor tile 

with white and dark mottles (contaminated with asbestos by the asbestos 
containing floor tile mastic) and associated mastic from the Sixth 
Floor room designated as C6-4. 

 
 An approximate total of 144 square feet of 1’x1’ white floor tile with 

brown streaks and associated mastic from the Sixth Floor room 
designated as C6-5. 
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 An approximate total of 144 square feet of 1’x1’ light green floor tile 
with white and dark green mottles pattern and associated mastic from 
the Sixth Floor room designated as C6-6. 

 
 An approximate total of 192 square feet of 1’x1’ tan floor tile with 

brown and white mottles (contaminated with asbestos by the asbestos 
containing floor tile mastic) and associated mastic from the Sixth 
Floor room designated as C6-7.  

 
 An approximate total of 150 square feet of 1’x1’ light grey floor tile 

with white and dark green mottles (contaminated with asbestos by the 
asbestos containing mastic) and associated mastic from the Sixth Floor 
room designated as C6-8. 

 
 An approximate total of 165 square feet of 1’x1’ light tan floor tile 

with white and dark tan mottles (contaminated with asbestos by the 
asbestos containing mastic and associated mastic from the Sixth Floor 
room designated as C6-10.   

 
 An approximate total of 187 square feet of 1’x1’ light green floor tile 

with white and dark green mottles and associated mastic from the Sixth 
Floor room designated as C6-11. 

 
 An approximate total of 192 square feet of 1’x1’ light green floor tile 

with white and dark green mottles and associated mastic from the Sixth 
Floor room designated as C6-12. 

 
 An approximate total of 128 square feet of 1’x1’ white floor tile with 

brown streaks and associated mastic from the Sixth Floor room 
designated as C6-13. 

 
 An approximate total of 60 square feet of 1’x1’ light green floor tile 

with white and dark green mottles and associated mastic from the Sixth 
Floor room designated as C6-15. 

 
 An approximate total of 396 square feet of 1’x1’ light green floor tile 

with white and dark green mottles and associated mastic from the Sixth 
Floor room designated as C6-18. 

 
 An approximate total of 374 square feet of 1’x1’ tan floor tile with 

white and dark tan mottles and associated mastic from the Sixth Floor 
room designated as C6-19. 

 
 An approximate total of 352 square feet of 1’x1’ white floor tile with 

brown streaks and associated mastic from the Sixth Floor room 
designated as C6-20. 

 
 An approximate total of 432 square feet of 1’x1’ chocolate floor tile 

(contaminated by asbestos containing floor tile mastic) and associated 
mastic from the Sixth Floor room designated as C6-21. 

 
 An approximate total of 216 square feet of 1’x1’ floor tile and 

associated mastic under carpet from the Sixth Floor room designated as 
C6-22.  Where floor tile is adhered to the backing of the carpet during 
removal, these sections of carpet shall be disposed of as asbestos 
containing waste.  Where no floor tile is adhered to the backing of the 
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carpet during removal, the carpet shall be disposed of as regular 
construction debris. 

 
 An approximate total of 400 square feet of 1’x1’ floor tile and 

associated mastic under carpet from the Sixth Floor room designated as 
C6-25 that is under carpet.  Where floor tile is adhered to the backing 
of the carpet during removal, these sections of carpet shall be 
disposed as asbestos containing waste.  Where no floor tile is adhered 
to the backing of the carpet during removal, the carpet shall be 
disposed of as regular construction debris. 

 
 An approximate total of 408 square feet of 1’x1’ white floor tile and 

associated mastic under carpet from the Sixth Floor room designated as 
C6-26 that is under carpet.  Where floor tile is adhered to the backing 
of the carpet during removal, these sections of carpet shall be 
disposed as asbestos containing waste.  Where no floor tile is adhered 
to the backing of the carpet during removal, the carpet shall be 
disposed of as regular construction debris.  The floor tile is asbestos 
contaminated by the associated asbestos containing mastic.   

 
 An approximate total of 374 square feet of 1’x1’ tan floor tile with 

white and dark tan mottles (floor tile asbestos contaminated by the 
asbestos containing mastic) and associated mastic from the Sixth Floor 
room designated as C6-27. 

 
 An approximate total of 500 square feet of 1’x1’ off-white/light green 

floor tile with light and dark green mottles and associated mastic from 
the Sixth Floor main hallway for the Pharmacy area. 

 
 An approximate total of 60 square feet of 1’x1’ floor tile and 

associated mastic from the Sixth Floor room designated as C6-30. 
 
 An approximate total of 144 square feet of 1’x1’ tan floor tile with 

white and dark tan mottles floor tile (contaminated by asbestos 
containing floor tile mastic) and associated mastic from the Sixth 
Floor room designated as C6-32. 

 
 An approximate total of 144 square feet of 1’x1’ floor tile 

(contaminated by asbestos containing floor tile mastic) and associated 
mastic from the Sixth Floor room designated as C6-33. 

 
 An approximate total of 166 square feet of 1’x1’ light green floor tile 

with white and dark green mottles and associated mastic from the Sixth 
Floor room designated as C6-35. 

 
 An approximate total of 120 square feet of 1’x1’ floor tile and 

associated mastic from the Sixth Floor room designated as C6-36. 
 
 An approximate total of 1’x1’ light green floor tile with white and 

dark green mottles and associated mastic from the Sixth Floor room 
designated at C6-37. 

 
 An approximate total of 144 square feet of 1’x1’ tan floor tile with 

white and dark tan mottles (floor tile asbestos contaminated by the 
asbestos containing mastic) and associated mastic from the Sixth Floor 
room designated as C6-38. 
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 An approximate total of 136 square feet of 1’x1’ tan floor tile with 
white and dark tan mottles (floor tile asbestos contaminated by the 
asbestos containing mastic) and associated mastic from the Sixth Floor 
room designated as C6-39. 

 
 An approximate total of 148 square feet of 1’x1’ tan floor tile with 

white and dark tan mottles (floor tile asbestos contaminated by the 
asbestos containing mastic) and associated mastic from the Sixth Floor 
room designated as C6-40. 

 
 An approximate total of 180 square feet of 1’x1’ grey floor tile with 

white and dark grey mottles (floor tile asbestos contaminated by the 
asbestos containing mastic) and associated mastic from the Sixth Floor 
room designated as C6-41. 

 
 An approximate total of 374 square feet of 1’x1’ light green floor tile 

with white and dark green mottles and associated mastic from the Sixth 
Floor room designated as C6-44. 

 
 An approximate total of 1,600 square feet of 1’x1’ tan floor tile with 

white and dark tan mottles (floor tile asbestos contaminated by the 
asbestos containing mastic) and associated mastic from the Sixth Floor 
room designated as C6-45.  *Note: This room is inaccessible and it is 
assumed that these asbestos containing/contaminated materials are still 
present, as such the bid submitted by a Contractor shall account for 
such asbestos containing flooring materials are present and shall be 
removed to facilitate renovations. 

 
 An approximate total of 198 square feet of 1’x1’ tan floor tile with 

white and brown mottles (floor tile asbestos contaminated by the 
asbestos containing mastic) and associated mastic from the Sixth Floor 
room designated as C6-51A. 

 
 An approximate total of 150 square feet of 1’x1’ white floor tile with 

black streaks and associated mastic from the Sixth Floor room 
designated as C6-52. 

 
 An approximate total of 150 square feet of 1’x1’ tan/off-white floor 

tile with grey and olive mottles (floor tile asbestos contaminated by 
the asbestos containing mastic) and associated mastic from the Sixth 
Floor room designated as C6-54. 

 
 An approximate total of 150 square feet of 1’x1’ tan floor tile with 

white and dark brown mottles (floor tile asbestos contaminated by the 
asbestos containing mastic) and associated mastic from the Sixth Floor 
room designated as C6-55. 

 
 An approximate total of 150 square feet of 1’x1’ floor tile and 

associated mastic from the Sixth Floor room designated as C6-56. 
 
 An approximate total of 350 square feet of 1’x1’ floor tile (floor tile 

asbestos contaminated by the asbestos containing mastic and is less 
than 1% asbestos by weight) and associated mastic from the Sixth Floor 
room designated as C6-57B, Corridor adjacent to Utility Elevator. 
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 An approximate total of 48 square feet of 1’x1’ light green floor tile 
with white and dark mottles and associated mastic from the Sixth Floor 
room designated as C6-59, Entry Corridor to room C6-76A. 

 
 An approximate total of 148 square feet of 1’x1’ white floor tile with 

black streaks and associated mastic from the Sixth Floor room 
designated as C6-60. 

 
 An approximate total of 210 square feet of 1’x1’ tan floor tile with 

white and dark tan mottles (floor tile asbestos contaminated by the 
asbestos containing mastic) and associated mastic from the Sixth Floor 
room designated as C6-61. 

 
 An approximate total of 120 square feet of 1’x1’ white floor tile with 

brown streaks and associated mastic from the Sixth Floor room 
designated as C6-62. 

 
 An approximate total of 173 square feet of 1’x1’ white floor tile with 

dark brown streaks and associated mastic from the Sixth Floor room 
designated as C6-63. 

 
 An approximate total of 240 square feet of 1’x1’ white floor tile with 

black streaks and associated mastic from the Sixth Floor room 
designated as C6-64. 

 
 An approximate total of 160 square feet of 1’x1’ white floor tile with 

brown streaks and associated mastic from the Sixth Floor room 
designated as C6-65. 

 
 An approximate total of 130 square feet of 1’x1’ brown mottled floor 

tile and associated mastic from the Sixth Floor room designated as C6-
66, inclusive of C6-66 A and B (area behind the Nurse’s Station). 

 
 An approximate total of 2,000 square feet of 1’x1’ green mottled floor 

tile (floor tile asbestos contaminated by the assumed asbestos 
containing mastic) and associated mastic from the Sixth Floor room 
designated as C6-67 (West Corridor to Center Corridor and Pharmacy). 

 
 An approximate total of 1,634 square feet of 1’x1’ light green floor 

tile with white and dark green mottles and associated mastic from the 
Sixth Floor room designated as C6-72. 

 
 An approximate total of 150 square feet of 1’x1’ brown marbled floor 

tile (floor tile asbestos contaminated by the asbestos containing 
mastic) and associated mastic from the Sixth Floor room designated as 
C6-74. 

 
 An approximate total of 800 square feet of 1’x1’ green marbled floor 

tile (floor tile asbestos contaminated by the asbestos containing 
mastic and is less than 1% asbestos by weight) and associated mastic 
from the Sixth Floor room designated as C6-79, Corridor for the Silver 
Elevator. 

 
1.1.3 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING. 
B. Section 02 41 00, DEMOLITION. 
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C. Division 09, FINISHES. 
 

1.1.4 TASKS 

 The work tasks are summarized briefly as follows: 
A. Pre-abatement activities including pre-abatement meeting(s), 

inspection(s), notifications, permits, submittal approvals, regulated 
area preparations, emergency procedures arrangements, and Asbestos 
Hazard Abatement Plans for asbestos abatement work. 

B. Abatement activities including removal, clean-up and disposal of ACM 
waste, recordkeeping, security, monitoring, and inspections. 

C. Cleaning and decontamination activities including final visual 
inspection, air monitoring and certification of decontamination.  Refer 
to Article 1.1.2 regarding locations of asbestos containing materials 
to be removed. 

D. The Asbestos Abatement Contractor shall be responsible for the removal 
of all asbestos containing flooring materials referenced in this 
Section, including any additional layers not identified in this Section 
that shall be treated as asbestos containing materials, so that the 
finished product after removal of asbestos flooring materials is a 
clean sub-flooring.  Quantities referenced in this Section are 
estimations/approximations; the Asbestos Abatement Contractor shall 
field verify quantities.  These conditions shall not be cause of a 
delay claim and/or change order during the course of the work, and 
shall be accounted for in the bid by the Asbestos Abatement Contractor. 

1.1.5 ABATEMENT CONTRACTOR USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with 
the VA representative/consultant to facilitate efficient use of 
buildings and areas within buildings. The Contractor shall perform the 
work in accordance with the VA specifications, drawings, phasing plan 
and in compliance with any/all applicable Federal, State and Local 
regulations and requirements. 

B. The Contractor shall use the existing facilities in the building 
strictly within the limits indicated in contract documents as well as 
the approved VA Design Construction Procedure.  VA Design Construction 
Procedure drawings of partially occupied buildings will show the limits 
of regulated areas; the placement of decontamination facilities; the 
temporary location of bagged waste ACM; the path of transport to 
outside the building; and the temporary waste storage area for each 
building/regulated area. Any variation from the arrangements shown on 
drawings shall be secured in writing from the VA representative through 
the pre-abatement plan of action.  

C. The Asbestos Abatement Contractor shall provide in his/her work plan 
the appropriate means to control positive and negative pressure 
differentials with the operation of elevators in the work areas, 
because of the piston effect, so as to maintain specified work area 
negative pressure requirements. 

1.2 VARIATIONS IN QUANTITY 

 The quantities and locations of ACM as indicated on the drawings and 
the extent of work included in this section are estimated which are 
limited by the physical constraints imposed by occupancy of the 
buildings and accessibility to ACM. Accordingly, minor variations (+/- 
5%) in quantities of ACM within the regulated area are considered as 
having no impact on contract price and time requirements of this 
contract. Where additional work is required beyond the above variation, 
the contractor shall provide unit prices that shall apply to newly 
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discovered ACM and those prices shall be used for additional work 
required under the contract.  The contract time and price shall be 
adjusted the provisions of “Differing Site Conditions;” of Section 00 
72 00, GENERAL CONDITIONS.  These unit prices shall be submitted prior 
to the letting of the contract. 

  
1.3 STOP ASBESTOS REMOVAL 

 If the Contracting Officer; their field representative; (the facility 
Safety Officer/Manager or their designee, or the VA Professional 
Industrial Hygienist/Certified Industrial Hygienist (VPIH/CIH) presents 
a verbal Stop Asbestos Removal Order, the Contractor/Personnel shall 
immediately stop all asbestos removal and maintain HEPA filtered 
negative pressure air flow in the containment and adequately wet any 
exposed ACM. If a verbal Stop Asbestos Removal Order is issued, the VA 
shall follow-up with a written order to the Contractor as soon as it is 
practicable. The Contractor shall not resume any asbestos removal 
activity until authorized to do so in writing by the VA Contracting 
Officer. A stop asbestos removal order may be issued at any time the VA 
Contracting Officer determines abatement conditions/activities are not 
within VA specification, regulatory requirements or that an imminent 
hazard exists to human health or the environment. Work stoppage will 
continue until conditions have been corrected to the satisfaction of 
the VA. Standby time and costs for corrective actions will be borne by 
the Contractor, including the VPIH/CIH time. The occurrence of any of 
the following events shall be reported immediately by the Contractor’s 
competent person to the VA Contracting Office or field representative 
using the most expeditious means (e.g., verbal or telephonic), followed 
up with written notification to the Contracting Officer as soon as 
practical. The Contractor shall immediately stop asbestos 
removal/disturbance activities and initiate fiber reduction activities: 

A. Airborne PCM analysis results equal to or greater than 0.01 f/cc 
outside a regulated area or >0.05 f/cc inside a regulated area; 

B. breach or break in regulated area containment barrier(s); 
C. less than –0.02” WCG pressure in the regulated area; 
D. serious injury/death at the site;   
E. fire/safety emergency at the site; 
F. respiratory protection system failure; 
G. power failure or loss of wetting agent; or 
H. any visible emissions observed outside the regulated area. 
 

1.4 DEFINITIONS 

1.4.1 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 
all terms used in the contract documents, but are general for the work 
to the extent they are not stated more explicitly in another element of 
the contract documents. Drawings must be recognized as diagrammatic in 
nature and not completely descriptive of the requirements indicated 
therein. 

 
1.4.2 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-
containing materials. Includes removal, encapsulation, enclosure, 
demolition, and renovation activities related to asbestos containing 
materials (ACM). 

 Aerosol - Solid or liquid particulate suspended in air. 
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 Adequately wet - Sufficiently mixed or penetrated with liquid to 
prevent the release of particulates. If visible emissions are observed 
coming from the ACM, then that material has not been adequately wetted. 

 Aggressive method - Removal or disturbance of building material by 
sanding, abrading, grinding, or other method that breaks, crumbles, or 
disintegrates intact ACM. 

 Aggressive sampling - EPA AHERA defined clearance sampling method using 
air moving equipment such as fans and leaf blowers to aggressively 
disturb and maintain in the air residual fibers after abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations 
for schools issued in 1987. 

 Aircell - Pipe or duct insulation made of corrugated cardboard which 
contains asbestos. 

 Air monitoring - The process of measuring the fiber content of a known 
volume of air collected over a specified period of time. The NIOSH 7400 
Method, Issue 2 is used to determine the fiber levels in air.  For 
personal samples and clearance air testing using Phase Contrast 
Microscopy (PCM) analysis. NIOSH Method 7402 can be used when it is 
necessary to confirm fibers counted by PCM as being asbestos. The AHERA 
TEM analysis may be used for background, area samples and clearance 
samples when required by this specification, or at the discretion of 
the VPIH/CIH as appropriate. 

 Air sample filter - The filter used to collect fibers which are then 
counted. The filter is made of mixed cellulose ester membrane for PCM 
(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 
Electron Microscopy) 

 Amended water - Water to which a surfactant (wetting agent) has been 
added to increase the penetrating ability of the liquid. 

 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite 
asbestos, anthophyllite asbestos, actinolite asbestos, and any of these 
minerals that have been chemically treated or altered.  Asbestos also 
includes PACM, as defined below. 

 Asbestos Hazard Abatement Plan (AHAP) - Asbestos work procedures 
required to be submitted by the contractor before work begins. 

 Asbestos-containing material (ACM) - Any material containing more than 
one percent of asbestos. 

 Asbestos contaminated elements (ACE) - Building elements such as 
ceilings, walls, lights, or ductwork that are contaminated with asbestos. 

 Asbestos-contaminated soil (ACS) – Soil found in the work area or in 
adjacent areas such as crawlspaces or pipe tunnels which is contaminated 
with asbestos-containing material debris and cannot be easily separated 
from the material. 

 Asbestos-containing waste (ACW) material - Asbestos-containing material 
or asbestos contaminated objects requiring disposal. 

 Asbestos Project Monitor – Some sates require that any person conducting 
asbestos abatement clearance inspections and clearance air sampling be 
licensed as an asbestos project monitor. 

 Asbestos waste decontamination facility - A system consisting of drum/bag 
washing facilities and a temporary storage area for cleaned containers of 
asbestos waste. Used as the exit for waste and equipment leaving the 
regulated area. In an emergency, it may be used to evacuate personnel. 

 Authorized person - Any person authorized by the VA, the Contractor, or 
government agency and required by work duties to be present in 
regulated areas. 

 Authorized visitor - Any person approved by the VA; the contractor; or 
any government agency representative having jurisdiction over the 
regulated area (e.g., OSHA, Federal and State EPA0.. 
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 Barrier - Any surface the isolates the regulated area and inhibits 
fiber migration from the regulated area. 

 Containment Barrier - An airtight barrier consisting of walls, floors, 
and/or ceilings of sealed plastic sheeting which surrounds and seals 
the outer perimeter of the regulated area. 

 Critical Barrier - The barrier responsible for isolating the regulated 
area from adjacent spaces, typically constructed of plastic sheeting 
secured in place at openings such as doors, windows, or any other 
opening into the regulated area. 

 Primary Barrier – Plastic barriers placed over critical barriers and 
exposed directly to abatement work. 

 Secondary Barrier - Any additional plastic barriers used to isolate and 
provide protection from debris during abatement work. 

 Breathing zone - The hemisphere forward of the shoulders with a radius 
of about 150 - 225 mm (6 - 9 inches) from the worker's nose.  

 Bridging encapsulant - An encapsulant that forms a layer on the surface 
of the ACM. 

 Building/facility owner - The legal entity, including a lessee, which 
exercises control over management and recordkeeping functions relating 
to a building and/or facility in which asbestos activities take place. 

 Bulk testing - The collection and analysis of suspect asbestos 
containing materials. 

 Certified Industrial Hygienist (CIH) - A person certified in the 
comprehensive practice of industrial hygiene by the American Board of 
Industrial Hygiene. 

 Class I asbestos work - Activities involving the removal of Thermal 
System Insulation (TSI) and surfacing ACM and Presumed Asbestos 
Containing Material (PACM). 

 Class II asbestos work - Activities involving the removal of ACM which 
is not thermal system insulation or surfacing material. This includes, 
but is not limited to, the removal of asbestos-containing wallboard, 
floor tile and sheeting, roofing and siding shingles, and construction 
mastic. 

 Clean room/Changing room - An uncontaminated room having facilities for 
the storage of employee's street clothing and uncontaminated materials 
and equipment. 

 Clearance sample - The final air sample taken after all asbestos work 
has been done and visually inspected. Performed by the VA's 
professional industrial hygiene consultant/Certified Industrial 
Hygienist (VPIH/CIH). 

 Closely resemble - The major workplace conditions which have 
contributed to the levels of historic asbestos  exposure, are no more 
protective than conditions of the current workplace. 

 Competent person - In addition to the definition in 29 CFR 1926.32(f), 
one who is capable of identifying existing asbestos hazards in the 
workplace and selecting the appropriate control strategy for asbestos 
exposure, who has the authority to take prompt corrective measures to 
eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 
Class I and II work who is specially trained in a training course which 
meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 
supervisor. 

 Contractor's Professional Industrial Hygienist (CPIH/CIH) - The 
asbestos abatement contractor's industrial hygienist. The industrial 
hygienist must meet the qualification requirements of a PIH and may be 
a certified industrial hygienist (CIH). 
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 Count - Refers to the fiber count or the average number of fibers 
greater than five microns in length with a length-to-width (aspect) 
ratio of at least 3 to 1, per cubic centimeter of air. 

 Crawlspace – An area which can be found either in or adjacent to the 
work area.  This area has limited access and egress and may contain 
asbestos materials and/or asbestos contaminated soil. 

 Decontamination area/unit - An enclosed area adjacent to and connected 
to the regulated area and consisting of an equipment room, shower room, 
and clean room, which is used for the decontamination of workers, 
materials, and equipment that are contaminated with asbestos. 

 Demolition - The wrecking or taking out of any load-supporting 
structural member and any related razing, removing, or stripping of 
asbestos products. 

 VA Total – means a building or substantial part of the building is 
completely removed, torn or knocked down, bulldozed, flattened, or 
razed, including removal of building debris. 

 Disposal bag - Typically 6 mil thick sift-proof, dustproof, leak-tight 
container used to package and transport asbestos waste from regulated 
areas to the approved landfill. Each bag/container must be 
labeled/marked in accordance with EPA, OSHA and DOT requirements. 

 Disturbance - Activities that disrupt the matrix of ACM or PACM, 
crumble or pulverize ACM or PACM, or generate visible debris from ACM 
or PACM.  Disturbance includes cutting away small amounts of ACM or 
PACM, no greater than the amount that can be contained in one standard 
sized glove bag or waste bag in order to access a building component. 
In no event shall the amount of ACM or PACM so disturbed exceed that 
which can be contained in one glove bag or disposal bag which shall not 
exceed 60 inches in length or width. 

 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 
or metal which can be sealed in order to be sift-proof, dustproof, and 
leak-tight. 

 Employee exposure - The exposure to airborne asbestos that would occur 
if the employee were not wearing respiratory protection equipment. 

 Encapsulant - A material that surrounds or embeds asbestos fibers in an 
adhesive matrix and prevents the release of fibers. 

 Encapsulation - Treating ACM with an encapsulant. 
 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 
material and also eliminate access to the material.  

 Equipment room - A contaminated room located within the decontamination 
area that is supplied with impermeable bags or containers for the 
disposal of contaminated protective clothing and equipment. 

 Fiber - A particulate form of asbestos, 5 microns or longer, with a 
length to width (aspect) ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 
centimeter, used to describe the level of asbestos fibers in air. 

 Filter - Media used in respirators, vacuums, or other machines to 
remove particulate from air. 

 Firestopping - Material used to close the open parts of a structure in 
order to prevent a fire from spreading. 

 Friable asbestos containing material - Any material containing more 
than one (1) percent  or asbestos as determined using the method 
specified in appendix A, Subpart F, 40 CFR 763, section 1, Polarized 
Light Microscopy, that, when dry, can be crumbled, pulverized, or 
reduced to powder by hand pressure. 
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 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 
enclosure affixed around an asbestos-containing material, with glove-
like appendages through which materials and tools may be handled. 

 High efficiency particulate air (HEPA) filter – An ASHRAE MERV 17 
filter capable of trapping and retaining at least 99.97 percent of all 
mono-dispersed particles of 0.3 micrometers in diameter. 

 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 
system capable of collecting and retaining asbestos fibers. 

 Homogeneous area - An area of surfacing, thermal system insulation or 
miscellaneous ACM that is uniform in color, texture and date of 
application. 

 HVAC - Heating, Ventilation and Air Conditioning 
 Industrial hygienist (IH) - A professional qualified by education, 

training, and experience to anticipate, recognize, evaluate and develop 
controls for occupational health hazards. Meets definition requirements 
of the American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician (IH Technician) - A person working under 
the direction of an IH or CIH who has special training, experience, 
certifications and licenses required for the industrial hygiene work 
assigned. Some states require that an industrial hygienist technician 
conducting asbestos abatement clearance inspection and clearance air 
sampling be licensed as an asbestos project monitor. 

 Intact - The ACM has not crumbled, been pulverized, or otherwise 
deteriorated so that the asbestos is no longer likely to be bound with 
its matrix. 

 Lockdown - Applying encapsulant, after a final visual inspection, on all 
abated surfaces at the conclusion of ACM removal prior to removal of 
critical barriers. 

 National Emission Standards for Hazardous Air Pollutants (NESHAP) - EPA's 
rule to control emissions of asbestos to the environment (40 CFR Part 61, 
Subpart M). 

 Negative initial exposure assessment - A demonstration by the employer 
which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 
employee exposure during an operation is expected to be consistently 
below the PELs. 

 Negative pressure - Air pressure which is lower than the surrounding 
area, created by exhausting air from a sealed regulated area through 
HEPA equipped filtration units. OSHA requires maintaining -0.02" water 
column gauge inside the negative pressure enclosure. 

 Negative pressure respirator - A respirator in which the air pressure 
inside the facepiece is negative during inhalation relative to the air 
pressure outside the respirator facepiece. 

 Non-friable ACM - Material that contains more than 1 percent asbestos 
but cannot be crumbled, pulverized, or reduced to powder by hand 
pressure. 

 Organic vapor cartridge - The type of cartridge used on air purifying 
respirators to remove organic vapor hazardous air contaminants. 

 Outside air - The air outside buildings and structures, including, but 
not limited to, the air under a bridge or in an open ferry dock. 

 Owner/operator - Any person who owns, leases, operates, controls, or 
supervises the facility being demolished or renovated or any person who 
owns, leases, operates, controls, or supervises the demolition or 
renovation operation, or both. 

 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 
matrix without leaving a surface layer. 

 Personal protective equipment (PPE) – equipment designed to protect 
user from injury and/or specific job hazard.  Such equipment may 
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include protective clothing, hard hats, safety glasses, and 
respirators. 

 Personal sampling/monitoring - Representative air samples obtained in 
the breathing zone for one or workers within the regulated area using a 
filter cassette and a calibrated air sampling pump to determine 
asbestos exposure.  

 Permissible exposure limit (PEL) - The level of exposure OSHA allows 
for an 8 hour time weighted average. For asbestos fibers, the eight (8) 
hour time weighted average PEL is 0.1 fibers per cubic centimeter (0.1 
f/cc) of air and the 30-minute Excursion Limit is 1.0 fibers per cubic 
centimeter (1 f/cc). 

 Pipe Tunnel – An area, typically located adjacent to mechanical spaces 
or boiler rooms in which the pipes servicing the heating system in the 
building are routed to allow the pipes to access heating elements.  
These areas may contain asbestos pipe insulation, asbestos fittings, or 
asbestos-contaminated soil. 

 Polarized light microscopy (PLM) - Light microscopy using dispersion 
staining techniques and refractive indices to identify and quantify the 
type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 
thick, semi-transparent, flame retardant per NFPA 241. 

 Positive/negative fit check - A method of verifying the seal of a 
facepiece respirator by temporarily occluding the filters and breathing 
in (inhaling) and then temporarily occluding the exhalation valve and 
breathing out (exhaling) while checking for inward or outward leakage 
of the respirator respectively. 

 Presumed ACM (PACM) - Thermal system insulation, surfacing, and 
flooring material installed in buildings prior to 1981. If the building 
owner has actual knowledge, or should have known through the exercise 
of due diligence that other materials are ACM, they too must be treated 
as PACM.  The designation of PACM may be rebutted pursuant to 29 CFR 
1926.1101 (b). 

 Professional IH - An IH who meets the definition requirements of AIHA; 
meets the definition requirements of OSHA as a "Competent Person" at 29 
CFR 1926.1101 (b); has completed two specialized EPA approved courses 
on management and supervision of asbestos abatement projects; has 
formal training in respiratory protection and waste disposal; and has a 
minimum of four projects of similar complexity with this project of 
which at least three projects serving as the supervisory IH. The PIH 
may be either the VA’s PIH (VPIH) of Contractor’s PIH (CPIH/CIH). 

 Project designer - A person who has successfully completed the training 
requirements for an asbestos abatement project designer as required by 
40 CFR 763 Appendix C, Part I; (B)(5). 

 Assigned Protection factor - A value assigned by OSHA/NIOSH to indicate 
the expected protection provided by each respirator class, when the 
respirator is properly selected and worn correctly. The number 
indicates the reduction of exposure level from outside to inside the 
respirator facepiece. 

 Qualitative fit test (QLFT) - A fit test using a challenge material 
that can be sensed by the wearer if leakage in the respirator occurs. 

 Quantitative fit test (QNFT) - A fit test using a challenge material 
which is quantified outside and inside the respirator thus allowing the 
determination of the actual fit factor.  

 Regulated area - An area established by the employer to demarcate where 
Class I, II, and III asbestos work is conducted, and any adjoining area 
where debris and waste from such asbestos work may accumulate; and a 
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work area within which airborne concentrations of asbestos exceed, or 
there is a reasonable possibility they may exceed the PEL. 

 Regulated ACM (RACM) - Friable ACM; Category I non-friable ACM that has 
become friable; Category I non-friable ACM that will be or has been 
subjected to sanding, grinding, cutting, or abrading or; Category II 
non-friable ACM that has a high probability of becoming or has become 
crumbled, pulverized, or reduced to powder by the forces expected to 
act on the material in the course of the demolition or renovation 
operation. 

 Removal - All operations where ACM, PACM and/or RACM is taken out or 
stripped from structures or substrates, including demolition 
operations. 

 Renovation - Altering a facility or one or more facility components in 
any way, including the stripping or removal of asbestos from a facility 
component which does not involve demolition activity. 

 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 
structures or substrates, including encapsulation or other repair of 
ACM or PACM attached to structures or substrates. 

 Shower room - The portion of the PDF where personnel shower before 
leaving the regulated area.  

 Supplied air respirator (SAR) - A respiratory protection system that 
supplies minimum Grade D respirable air per ANSI/Compressed Gas 
Association Commodity Specification for Air, G-7.1-1989. 

 Surfacing ACM - A material containing more than 1 percent asbestos that 
is sprayed, troweled on or otherwise applied to surfaces for 
acoustical, fireproofing and other purposes. 

 Surfactant - A chemical added to water to decrease water's surface 
tension thus making it more penetrating into ACM. 

 Thermal system ACM - A material containing more than 1 percent asbestos 
applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 
structural components to prevent heat loss or gain. 

 Transmission electron microscopy (TEM) - A microscopy method that can 
identify and count asbestos fibers. 

 VA Professional Industrial Hygienist (VPIH/CIH) – The Department of 
Veterans Affairs Professional Industrial Hygienist must meet the 
qualifications of a PIH, and may be a Certified Industrial Hygienist 
(CIH). 

 VA Representative - The VA official responsible for on-going project 
work. 

 Visible emissions - Any emissions, which are visually detectable 
without the aid of instruments, coming from ACM/PACM/RACM/ACS or ACM 
waste material. 

 Waste/Equipment decontamination facility (W/EDF) – The area in which 
equipment is decontaminated before removal from the regulated area. 

 Waste generator - Any owner or operator whose act or process produces 
asbestos-containing waste material. 

 Waste shipment record - The shipping document, required to be 
originated and signed by the waste generator, used to track and 
substantiate the disposition of asbestos-containing waste material. 

 Wet cleaning - The process of thoroughly eliminating, by wet methods, 
any asbestos contamination from surfaces or objects.  

 
1.4.3 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in contract/ 
specification documents are defined to mean the associated names. Names 
and addresses may be subject to change. 
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A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 
Washington, DC 20420 
 

B. AIHA American Industrial Hygiene Association 
2700 Prosperity Avenue, Suite 250 
Fairfax, VA 22031 
703-849-8888 
 

C. ANSI American National Standards Institute 
1430 Broadway 
New York, NY 10018 
212-354-3300 
 

D. ASTM American Society for Testing and Materials 
1916 Race St. 
Philadelphia, PA 19103 
215-299-5400 
 

E. CFR Code of Federal Regulations 
Government Printing Office 
Washington, DC 20420 

 
F. CGA Compressed Gas Association 
 1235 Jefferson Davis Highway 

Arlington, VA 22202 
703-979-0900 

 
G. CS Commercial Standard of the National Institute of Standards and 

Technology (NIST) 
U. S. Department of Commerce 
Government Printing Office 
Washington, DC 20420 
 

H. EPA Environmental Protection Agency 
401 M St., SW 
Washington, DC 20460 
202-382-3949 

 
I. MIL-STD Military Standards/Standardization Division 

Office of the Assistant Secretary of Defense 
Washington, DC 20420 

 
I. NEC National Electrical Code (by NFPA) 
 
J. NEMA National Electrical Manufacturer's Association 

2101 L Street, NW 
Washington, DC 20037 

 
K. NFPA National Fire Protection Association 

1 Batterymarch Park 
P.O. Box 9101 
Quincy, MA 02269-9101 
800-344-3555 
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L. NIOSH National Institutes for Occupational Safety and Health 
4676 Columbia Parkway 
Cincinnati, OH 45226 
513-533-8236 

 
M. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 
Government Printing Office 
Washington, DC 20402 

 
N. UL Underwriters Laboratory 

333 Pfingsten Rd. 
Northbrook, IL 60062 
312-272-8800 

 
1.5 APPLICABLE CODES AND REGULATIONS 

1.5.1 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with 
all applicable Federal, State, and local regulations, standards and 
codes governing asbestos abatement, and any other trade work done in 
conjunction with the abatement.  All applicable codes, regulations and 
standards are adopted into this specification and will have the same 
force and effect as this specification. 

B. The most recent edition of any relevant regulation, standard, document 
or code shall be in effect. Where conflict among the requirements or 
with these specifications exists, the most stringent requirement(s) 
shall be utilized. 

C. Copies of all standards, regulations, codes and other applicable 
documents, including this specification and those listed in Section 1.5 
shall be available at the worksite in the clean change area of the 
worker decontamination system. 

 
1.5.2 CONTRACTOR RESPONSIBILITY 

 The Asbestos Abatement Contractor (Contractor) shall assume full 
responsibility and liability for compliance with all applicable 
Federal, State and Local regulations related to any and all aspects of 
the asbestos abatement project. The Contractor is responsible for 
providing and maintaining training, accreditations, medical exams, 
medical records, personal protective equipment (PPE) including 
respiratory protection including respirator fit testing, as required by 
applicable Federal, State and Local regulations. The Contractor shall 
hold the VA and VPIH/CIH consultants harmless for any Contractor’s 
failure to comply with any applicable work, packaging, transporting, 
disposal, safety, health, or environmental requirement on the part of 
himself, his employees, or his subcontractors. The Contractor will 
incur all costs of the CPIH/CIH, including all sampling/analytical 
costs to assure compliance with OSHA/EPA/State requirements related to 
failure to comply with the regulations applicable to the work. 

 
   The Contractor shall be solely responsible for payment relative to any 

patented systems used during the asbestos abatement work.   
 

1.5.3 FEDERAL REQUIREMENTS 

 Federal requirements which govern some aspect of asbestos abatement 
include, but are not limited to, the following regulations. 
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A. Occupational Safety and Health Administration (OSHA) 
1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 
2. Title 29 CFR 1910.132 - Personal Protective Equipment 
3. Title 29 CFR 1910.134 - Respiratory Protection 
4. Title 29 CFR 1926 - Construction Industry Standards 
5. Title 29 CFR 1910.20 - Access to Employee Exposure and Medical 

Records 
6. Title 29 CFR 1910.1200 - Hazard Communication 
7. Title 29 CFR 1910.151 - Medical and First Aid 

B. Environmental Protection Agency (EPA) 
1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 
2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 

C. Department of Transportation (DOT) 
 Title 49 CFR 100 - 185 – Transportation 
 

1.5.4 STATE REQUIREMENTS 

 State requirements that apply to the asbestos abatement work, disposal, 
clearance, etc., include, but are not limited to, the following: 

 Department of Labor and Industry, Commonwealth of Pennsylvania Asbestos 
Occupations Accreditation and Certification Act of 1990, P.L. 805, No. 
194 (commonly referred to as Act 194), inclusive of notification 
requirements to the Commonwealth of Pennsylvania, Department of 
Environmental Protection.   

 
1.5.5 LOCAL REQUIREMENTS 

 If local requirements are more stringent than federal or state 
standards, the local standards are to be followed.  The Contractor 
shall be fully familiar with any local standards and shall be compliant 
of such.  These local standards, if applicable, shall be included in 
the Contractor’s Work Plan.  . 

 
1.5.6 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 
not limited to, the following: 
1. American National Standards Institute (ANSI) Z9.2-79 - Fundamentals 

Governing the Design and Operation of Local Exhaust Systems Z88.2 - 
Practices for Respiratory Protection. 

2. Underwriters Laboratories (UL) 586-90 - UL Standard for Safety of 
HEPA filter Units, 7th Edition. 

B. Standards which govern encapsulation work include, but are not limited 
to, the following: 
1. American Society for Testing and Materials (ASTM) 

C. Standards which govern the fire and safety concerns in abatement work 
include, but are not limited to, the following: 
1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 
2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 

Textiles and Film. 
3. NFPA 101 - Life Safety Code 
 

1.5.7 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 
are listed below. These documents are made part of this section by 
reference. EPA publications can be ordered from (800) 424-9065. 
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B. Guidance for Controlling ACM in Buildings (Purple Book) EPA 560/5-85-
024 

C. Asbestos Waste Management Guidance EPA 530-SW-85-007 
D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 
E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 
 

1.5.8 NOTICES 

A. State and Local agencies: Send written notification as required by 
state and local regulations including the local fire department prior 
to beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to the VA for the facility's 
records in the same time frame notification are given to EPA, State, 
and Local authorities. 

 
1.5.9 PERMITS/LICENSES 

A. The contractor shall be responsible for, apply for and have all 

required permits and licenses to perform asbestos abatement work as 

required by Federal, State, and Local regulations. 

 
1.5.10 POSTING AND FILING OF REGULATIONS 

A. Maintain two (2) copies of applicable federal, state, and local 
regulations. Post one copy of each at the regulated area where workers 
will have daily access to the regulations and keep another copy in the 
Contractor's office. 

 
1.5.11 VA RESPONSIBILITIES 

 Prior to commencement of work: 
A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed. Arrangements must be made prior 
to starting work for relocation of desks, files, equipments and 
personal possessions to avoid unauthorized access into the regulated 
area. Note: Notification of adjacent personnel is required by OSHA in 
29 CFR 1926.1101 (k) to prevent unnecessary or unauthorized access to 
the regulated area. 

B. Submit to the Contractor results of background air sampling; including 
location of samples, person who collected the samples, equipment 
utilized, calibration data and method of analysis. During abatement, 
submit to the Contractor, results of bulk material analysis and air 
sampling data collected during the course of the abatement. This 
information shall not release the Contractor from any responsibility for 
OSHA compliance. 

 
1.5.12 SITE SECURITY 

A. Regulated area access is to be restricted only to authorized, 
trained/accredited and protected personnel. These may include the 
Contractor's employees, employees of Subcontractors, VA employees and 
representatives, State and local inspectors, and any other designated 
individuals. A list of authorized personnel shall be established prior 
to commencing the project and be posted in the clean room of the 
decontamination unit. 
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B. Entry into the regulated area by unauthorized individuals shall be 
reported immediately to the Competent Person by anyone observing the 
entry.  The Competent person shall immediately notify the VA. 

C. A log book shall be maintained in the clean room of the decontamination 
unit. Anyone who enters the regulated area must record their name, 
affiliation, time in, and time out for each entry. 

D. Access to the regulated area shall be through of a critical barrier 
doorway. All other access (doors, windows, hallways, etc.) shall be 
sealed or locked to prevent entry to or exit from the regulated area. 
The only exceptions for this requirement are the waste/equipment load-
out area which shall be sealed except during the removal of 
containerized asbestos waste from the regulated area, and emergency 
exits. Emergency exits shall not be locked from the inside; however, 
they shall be sealed with poly sheeting and taped until needed. 

E. The Contractor's Competent Person shall control site security during 
abatement operations in order to isolate work in progress and protect 
adjacent personnel. A 24 hour security system shall be provided at the 
entrance to the regulated area to assure that all entrants are logged 
in/out and that only authorized personnel are allowed entrance.   

F. The Contractor will have the VA's assistance in notifying adjacent 
personnel of the presence, location and quantity of ACM in the 
regulated area and enforcement of restricted access by the VA's 
employees. 

G. The regulated area shall be locked during non-working hours and secured 
by VA security guards. 

 
1.5.13 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed prior to commencing 
abatement activities and shall be agreed to by the Contractor and the 
VA. The Plan shall meet the requirements of 29 CFR 1910.38 (a);(b). 

B. Emergency procedures shall be in written form and prominently posted in 
the clean room and equipment room of the decontamination unit. 
Everyone, prior to entering the regulated area, must read and sign 
these procedures to acknowledge understanding of the regulated area 
layout, location of emergency exits and emergency procedures. 

C. Emergency planning shall include written notification of police, fire, 
and emergency medical personnel of planned abatement activities; work 
schedule; layout of regulated area; and access to the regulated area, 
particularly barriers that may affect response capabilities. 

D. Emergency planning shall include consideration of fire, explosion, 
hazardous atmospheres, electrical hazards, slips/trips and falls, 
confined spaces, and heat stress illness. Written procedures for 
response to emergency situations shall be developed and employee 
training in procedures shall be provided. 

E. Employees shall be trained in regulated area/site evacuation procedures 
in the event of workplace emergencies. 
1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 
assistance from fellow workers, if necessary, before exiting the 
regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 
take least priority after measures to stabilize the injured worker, 
remove them from the regulated area, and secure proper medical 
treatment. 
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F. Telephone numbers of any/all emergency response personnel shall be 
prominently posted in the clean room, along with the location of the 
nearest telephone. 

G. The Contractor shall provide verification of first aid/CPR training for 
personnel responsible for providing first aid/CPR. OSHA requires 
medical assistance within 3-4 minutes of a life-threatening 
injury/illness. Bloodborne Pathogen training shall also be verified for 
those personnel required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Contingency Plan in the 
event that an incident occurs that may require the modification of the 
Asbestos Hazard Abatement Plans during abatement. Such incidents 
include, but are not limited to, fire; accident; power failure; 
negative pressure failure; and supplied air system failure. The 
Contractor shall detail procedures to be followed in the event of an 
incident assuring that asbestos abatement work is stopped and wetting 
is continued until correction of the problem. 

 
1.5.14 PRE-CONSTRUCTION MEETING 

 Prior to commencing the work, the Contractor shall meet with the VA 
Certified Industrial Hygienist (VPCIH) to present and review, as 
appropriate, the items following this paragraph. The Contractor's 
Competent Person(s) who will be on-site shall participate in the pre-
start meeting. The pre-start meeting is to discuss and determine 
procedures to be used during the project. At this meeting, the 
Contractor shall provide the following, and any and all State and Local 
requirements are listed and submitted: 

 
A. Proof of Contractor licensing. 
B. Proof the Competent Person(s) is trained and accredited and approved for 

working in this State. Verification of the experience of the Competent 
Person(s) shall also be presented. 

C. A list of all workers who will participate in the project, including 
experience and verification of training and accreditation. 

D. A list of and verification of training for all personnel who have current 
first-aid/CPR training. A minimum of one person per shift must have 
adequate training. 

E. Current medical written opinions for all personnel working on-site 
meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing respirators on-site meeting 
the requirements of 29 CFR 1926.1101 (h) and Appendix C.  

G. A copy of the Asbestos Hazard Abatement Plan. In these procedures, the 
following information must be detailed, specific for this project. 
1. Regulated area preparation procedures; 
2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 
3. Decontamination area set-up/layout and decontamination procedures 

for employees; 
4. Abatement methods/procedures and equipment to be used; 
5. Personal protective equipment to be used; 

H. At this meeting the Contractor shall provide all submittals as 
required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 
J. Emergency Action Plan and Contingency Plan Procedures. 
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1.6 PROJECT COORDINATION 

 The following are the minimum administrative and supervisory personnel 
necessary for coordination of the work. 

 
1.6.1 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 
Competent Person(s) as defined by OSHA in the Construction Standards 
and the Asbestos Construction Standard; Contractor Professional 
Industrial Hygienist and Industrial Hygiene Technicians. These 
employees are the Contractor's representatives responsible for 
compliance with these specifications and all other applicable 
requirements. 

B. Non-supervisory personnel shall consist of an adequate number of 
qualified personnel to meet the schedule requirements of the project. 
Personnel shall meet required qualifications. Personnel utilized on-
site shall be pre-approved by the VA representative. A request for 
approval shall be submitted for any person to be employed during the 
project giving the person's name; social security number; 
qualifications; accreditation card with color picture; Certificate of 
Worker's Acknowledgment; and Affidavit of Medical Surveillance and 
Respiratory Protection and current Respirator Fit Test. 

C. Minimum qualifications for Contractor and assigned personnel are: 
1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 
has not been cited and penalized for serious violations of federal 
(and state as applicable) EPA and OSHA asbestos regulations in the 
past three (3) years; has adequate liability/occurrence insurance 
for asbestos work as required by the state; is licensed in 
applicable states; has adequate and qualified personnel available to 
complete the work; has comprehensive Asbestos Hazard Abatement Plans 
for asbestos work; and has adequate materials, equipment and 
supplies to perform the work. 

2. The Competent Person has four (4) years of abatement experience of 
which two (2) years were as the Competent Person on the project; 
meets the OSHA definition of a Competent Person; has been the 
Competent Person on two (2) projects of similar size and complexity 
as this project within the past three (3) years; has completed EPA 
AHERA/OSHA/State/Local training requirements/accreditation(s) and 
refreshers; and has all required OSHA documentation related to 
medical and respiratory protection. 

3. The Contractor Professional Industrial Hygienist/CIH (CPIH/CIH) 
shall have five (5) years of monitoring experience and supervision 
of asbestos abatement projects; has participated as senior IH on 
five (5) abatement projects, three (3) of which are similar in size 
and complexity as this project; has developed at least one complete 
Asbestos Hazard Abatement Plan for asbestos abatement; has trained 
abatement personnel for three (3) years; has specialized EPA 
AHERA/OSHA training in asbestos abatement management, respiratory 
protection, waste disposal and asbestos inspection; has completed 
the NIOSH 582 Course or equivalent, Contractor/Supervisor course; 
and has appropriate medical/respiratory protection 
records/documentation. 

4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 
abatement worker course; have training on the Asbestos Hazard 
Abatement Plans of the Contractor; has one year of asbestos 
abatement experience within the past three (3) years of similar size 
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and complexity; has applicable medical and respiratory protection 
documentation; and has certificate of training/current refresher and 
State accreditation/license. 

 All personnel should be in compliance with OSHA construction safety 
training as applicable and submit certification. 
 

1.7 RESPIRATORY PROTECTION 

1.7.1 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a written Respiratory 
Protection Program (RPP) which is in compliance with the January 8, 
1998 OSHA requirements found at 29 CFR 1926.1101 and 29 CFR 
1910.Subpart I;134. ANSI Standard Z88.2-1992 provides excellent 
guidance for developing a respiratory protection program. All 
respirators used must be NIOSH approved for asbestos abatement 
activities. The written RPP shall, at a minimum, contain the basic 
requirements found at 29 CFR 1910.134 (c)(1)(i - ix) - Respiratory 
Protection Program. 

 
1.7.2 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be 
identified and shall have two (2) years experience coordinating RPP of 
similar size and complexity. The RPPC must submit a signed statement 
attesting to the fact that the program meets the above requirements. 

 
1.7.3 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be 
submitted to the VA as part of the Contractor's qualifications. The 
procedure must written clearly enough for workers to understand. A copy 
of the Respiratory Protection Program must be available in the clean room 
of the decontamination unit for reference by employees or authorized 
visitors. 

 
1.7.4 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a half face, HEPA filtered, air 
purifying respirator when fiber levels are maintained consistently at 
or below 0.1 f/cc. A higher level of respiratory protection may be 
provided or required, depending on fiber levels. Respirator selection 
shall meet the requirements of 29 CFR 1926.1101 (h); Table 1, except as 
indicated in this paragraph. Abatement personnel must have a respirator 
for their exclusive use. 

 
1.7.5 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician or 
other licensed health care professional has provided a written 
determination they are medically qualified to wear the class of 
respirator to be used on the project while wearing whole body 
impermeable garments and subjected to heat or cold stress. 

 
1.7.6 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current 
qualitative/quantitative fit test which was conducted in accordance 
with 29 CFR 1910.134 (f) and Appendix A. Quantitative fit tests shall 
be done for PAPRs which have been put into a motor/blower failure mode. 
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1.7.7 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative pressure 
user seal check is done each time the respirator is donned by an 
employee. Head coverings must cover respirator head straps. Any 
situation that prevents an effective facepiece to face seal as 
evidenced by failure of a user seal check shall preclude that person 
from wearing a respirator inside the regulated area until resolution of 
the problem.  

 
1.7.8 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence 
and documentation showing compliance with 29 CFR 1910.134 (h) 
Maintenance and Care of Respirators. 

 
1.7.9 SUPPLIED AIR SYSTEMS 

If a supplied air system is used, the system shall meet all 
requirements of 29 CFR 1910.134 and the ANSI/Compressed Gas Association 
(CGA) Commodity Specification for Air current requirements for Type 1 - 
Grade D breathing air. Low pressure systems are not allowed to be used 
on asbestos abatement projects. Supplied Air respirator use shall be in 
accordance with EPA/NIOSH publication EPA-560-OPTS-86-001 "A Guide to 
Respiratory Protection for the Asbestos Abatement Industry".  The 
competent person on site will be responsible for the supplied air 
system to ensure the safety of the worker. 

 
1.8 WORKER PROTECTION 

1.8.1 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 
trained in accordance with OSHA 29 CFR 1926.1101 (k)(9) and any 
additional State/Local requirements. Training must include, at a 
minimum, the elements listed at 29 CFR 1926.1101 (k)(9)(viii). Training 
shall have been conducted by a third party, EPA/State approved trainer 
meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA MAP). 
Initial training certificates and current refresher and accreditation 
proof must be submitted for each person working at the site. 

 
1.8.2 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 
shall be provided for all personnel working in the regulated area, 
regardless of exposure levels. A current physician's written opinion as 
required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 
and shall include in the medical opinion the person has been evaluated 
for working in a heat and cold stress environment while wearing 
personal protective equipment (PPE) and is able to perform the work 
without risk of material health impairment. 

 
1.8.3 PERSONAL PROTECTIVE EQUIPMENT  

 Provide whole body clothing, head coverings, foot coverings and any 
other personal protective equipment as determined by conducting the 
hazard assessment required by OSHA at 29 CFR 1910.132 (d).  The 
Competent Person shall ensure the integrity of personal protective 
equipment worn for the duration of the project.    Duct tape shall be 
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used to secure all suit sleeves to wrists and to secure foot coverings 
at the ankle.  Worker protection shall meet the most stringent 
requirements. 

 
1.8.4 REGULATED AREA ENTRY PROCEDURE 

 The Competent Person shall ensure that each time workers enter the 
regulated area they remove ALL street clothes in the clean room of the 
decontamination unit and put on new disposable coveralls, head 
coverings, a clean respirator, and then proceed through the shower room 
to the equipment room where they put on non-disposable required 
personal protective equipment.  

 
1.8.5 DECONTAMINATION PROCEDURE 

 The Competent Person shall require all personnel to adhere to following 
decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove all disposable PPE and dispose 
of in a disposal bag provided in the regulated area.  

B. Carefully decontaminate and clean the respirator. Put in a clean 
container/bag. 

 
1.8.6 REGULATED AREA REQUIREMENTS 

 The Competent Person shall meet all requirements of 29 CFR 1926.1101 
(o) and assure that all requirements for Class I  regulated areas at 29 
CFR 1926.1101 (e) are met applicable to Class II work. All personnel in 
the regulated area shall not be allowed to eat, drink, smoke, chew 
tobacco or gum, apply cosmetics, or in any way interfere with the fit 
of their respirator. 

 
1.9 DECONTAMINATION FACILITIES: 
 
1.9.1 DESCRIPTION: 

 Provide each regulated area with separate personnel decontamination 
facilities (PDF) and waste/equipment decontamination facilities 
(W/EDF). Ensure that the PDF are the only means of ingress and egress 
to the regulated area and that all equipment, bagged waste, and other 
material exit the regulated area only through the W/EDF.  

 
1.9.2 GENERAL REQUIREMENTS 
 

 All personnel entering or exiting a regulated area must go through the 
PDF and shall follow the requirements at 29 CFR 1926.1101 (j)(1) and 
these specifications. All waste, equipment and contaminated materials 
must exit the regulated area through the W/EDF and be decontaminated in 
accordance with these specifications. Walls and ceilings of the PDF and 
W/EDF must be constructed of a minimum of 3 layers of 6 mil opaque fire 
retardant polyethylene sheeting and be securely attached to existing 
building components and/or an adequate temporary framework. A minimum of 
3 layers of 6 mil poly shall also be used to cover the floor under the 
PDF and W/EDF units. Construct doors so that they overlap and secure to 
adjacent surfaces. Weight inner doorway sheets with layers of duct tape 
so that they close quickly after release. Put arrows on sheets so they 
show direction of travel and overlap. If the building adjacent area is 
occupied, construct a solid barrier on the occupied side(s) to protect 
the sheeting and reduce potential for non-authorized personnel entering 
the regulated area. 
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1.9.3 TEMPORARY FACILITIES TO THE PDF AND W/EDF 
 
 The Competent Person shall provide temporary water service connections 

to the PDF and W/EDF. Backflow prevention must be provided at the point 
of connection to the VA system. Water supply must be of adequate 
pressure and meet requirements of 29 CFR 1910.141 (d)(3). Provide 
adequate temporary overhead electric power with ground fault circuit 
interruption (GFCI) protection. Provide a sub-panel equipped with GFCI 
protection for all temporary power in the clean room. Provide adequate 
lighting to provide a minimum of 50 foot candles in the PDF and W/EDF. 
Provide temporary heat, if needed, to maintain 70oF throughout the PDF 
and W/EDF. 

 
1.9.4 PERSONNEL DECONTAMINATION FACILITY (PDF) 
 

1. Clean Room: The clean room must be physically and visually separated 
from the rest of the building to protect the privacy of personnel 
changing clothes. The clean room shall be constructed of at least 3 
layers of 6 mil opaque fire retardant poly to provide an air tight 
room. Provide a minimum of 2 - 900 mm (3 foot) wide 6 mil poly 
opaque fire retardant doorways. One doorway shall be the entry from 
outside the PDF and the second doorway shall be to the shower room 
of the PDF. The floor of the clean room shall be maintained in a 
clean, dry condition. Shower overflow shall not be allowed into the 
clean room. Provide 1 storage locker per person. A portable fire 
extinguisher, minimum 10 pounds capacity, Type ABC, shall be 
provided in accordance with OSHA and NFPA Standard 10. All persons 
entering the regulated area shall remove all street clothing in the 
clean room and dress in disposable protective clothing and 
respiratory protection. Any person entering the clean room does so 
either from the outside with street clothing on or is coming from 
the shower room completely naked and thoroughly washed. Females 
required to enter the regulated area shall be ensured of their 
privacy throughout the entry/exit process by posting guards at both 
entry points to the PDF so no male can enter or exit the PDF during 
her stay in the PDF. 

2. Shower Room: The Competent Person shall assure that the shower room 
is a completely water tight compartment to be used for the movement 
of all personnel from the clean room to the equipment room and for 
the showering of all personnel going from the equipment room to the 
clean room. Each shower shall be constructed so water runs down the 
walls of the shower and into a drip pan. Install a freely draining 
smooth floor on top of the shower pan. The shower room shall be 
separated from the rest of the building and from the clean room and 
equipment room using air tight walls made from at least 3 layers of 
6 mil opaque fire retardant poly. The shower shall be equipped with 
a shower head and controls, hot and cold water, drainage, soap dish 
and continuous supply of soap, and shall be maintained in a sanitary 
condition throughout its use. The controls shall be arranged so an 
individual can shower without assistance. Provide a flexible hose 
shower head, hose bibs and all other items shown on Shower 
Schematic. Waste water will be pumped to a drain after being 
filtered through a minimum of a 100 micron sock in the shower drain; 
a 20 micron filter; and a final 5 micron filter. Filters will be 
changed a minimum of daily or more often as needed. Filter changes 
must be done in the shower to prevent loss of contaminated water. 
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Hose down all shower surfaces after each shift and clean any debris 
from the shower pan. Residue is to be disposed of as asbestos waste. 

3. Equipment Room: The Competent Person shall provide an equipment room 
which shall be an air tight compartment for the storage of work 
equipment/tools, reusable personal protective equipment, except for 
a respirator and for use as a gross decontamination area for 
personnel exiting the regulated area. The equipment room shall be 
separated from the regulated area by a minimum 3 foot wide door made 
with 2 layers of 6 mil opaque fire retardant poly. The equipment 
room shall be separated from the regulated area, the shower room and 
the rest of the building by air tight walls and ceiling constructed 
of a minimum of 3 layers of 6 mil opaque fire retardant poly. Damp 
wipe all surfaces of the equipment room after each shift change. 
Provide an additional loose layer of 6 mil fire retardant poly per 
shift change and remove this layer after each shift. If needed, 
provide a temporary electrical sub-panel equipped with GFCI in the 
equipment room to accommodate any equipment required in the 
regulated area. 

4. The PDF shall be as follows: Clean room at the entrance followed by 
a shower room followed by an equipment room leading to the regulated 
area. Each doorway in the PDF shall be a minimum of 2 layers of 6 
mil opaque fire retardant poly. 

 

 
1.9.5 WASTE/EQUIPMENT DECONTAMINATION FACILITY (W/EDF)  
 

The Competent Person shall provide an W/EDF consisting of a wash room, 
holding room, and clean room for removal of waste, equipment and 
contaminated material from the regulated area. Personnel shall not 
enter or exit the W/EDF except in the event of an emergency. Clean 
debris and residue in the W/EDF daily. All surfaces in the W/EDF shall 
be wiped/hosed down after each shift and all debris shall be cleaned 
from the shower pan. The W/EDF shall consist of the following: 
1. Wash Down Station: Provide an enclosed shower unit in the regulated 

area just outside the Wash Room as an equipment bag and container 
cleaning station. 

2. Wash Room: Provide a wash room for cleaning of bagged or 
containerized asbestos containing waste materials passed from the 
regulated area. Construct the wash room using 50 x 100 mm (2" x 4") 
wood framing and 3 layers of 6 mil fire retardant poly. Locate the 
wash room so that packaged materials, after being wiped clean, can 
be passed to the Holding Room. Doorways in the wash room shall be 
constructed of 2 layers of 6 mil fire retardant poly. 
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3. Holding Room: Provide a holding room as a drop location for bagged 
materials passed from the wash room. Construct the holding room 
using 50 x 100 mm (2" x 4") wood framing and 3 layers of 6 mil fire 
retardant poly. The holding room shall be located so that bagged 
material cannot be passed from the wash room to the clean room 
unless it goes through the holding room. Doorways in the holding 
room shall be constructed of 2 layers of 6 mil fire retardant poly. 

4. Clean Room: Provide a clean room to isolate the holding room from 
the exterior of the regulated area. Construct the clean room using 2 
x 4 wood framing and 2 layers of 6 mil fire retardant poly. The 
clean room shall be located so as to provide access to the holding 
room from the building exterior. Doorways to the clean room shall be 
constructed of 2 layers of 6 mil fire retardant poly. When a 
negative pressure differential system is used, a rigid enclosure 
separation between the W/EDF clean room and the adjacent areas shall 
be provided. 

5. The W/EDF shall be as follows: Wash Room leading to a Holding Room 
followed by a Clean Room leading to outside the regulated area. See 
diagram. 

 
 
1.9.6 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES:    
 

 At the washdown station in the regulated area, thoroughly wet clean 
contaminated equipment and/or sealed polyethylene bags and pass into 
Wash Room after visual inspection. When passing anything into the Wash 
Room, close all doorways of the W/EDF, other than the doorway between 
the washdown station and the Wash Room. Keep all outside personnel 
clear of the W/EDF. Once inside the Wash Room, wet clean the equipment 
and/or bags. After cleaning and inspection, pass items into the Holding 
Room. Close all doorways except the doorway between the Holding Room 
and the Clean Room. Workers from the Clean Room/Exterior shall enter 
the Holding Room and remove the decontaminated/cleaned equipment/bags 
for removal and disposal. These personnel will not be required to wear 
PPE. At no time shall personnel from the clean side be allowed to enter 
the Wash Room. 
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PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

2.1.1 GENERAL REQUIREMENTS (ALL ABATEMENT PROJECTS) 

 Prior to the start of work, the contractor shall provide and maintain a 
sufficient quantity of materials and equipment to assure continuous and 
efficient work throughout the duration of the project. Work shall not 
start unless the following items have been delivered to the site and 
the CPIH/CIH has submitted verification to the VA's representative. 

A. All materials shall be delivered in their original package, container 
or bundle bearing the name of the manufacturer and the brand name 
(where applicable). 

B. Store all materials subject to damage off the ground, away from wet or 
damp surfaces and under cover sufficient enough to prevent damage or 
contamination. Flammable and combustible materials cannot be stored 
inside buildings.  Replacement materials shall be stored outside of the 
regulated area until abatement is completed. 

C. The Contractor shall not block or hinder use of buildings by patients, 
staff, and visitors to the VA in partially occupied buildings by 
placing materials/equipment in any unauthorized location. 

D. The Competent Person shall inspect for damaged, deteriorating or 
previously used materials. Such materials shall not be used and shall 
be removed from the worksite and disposed of properly. 

E. Polyethylene sheeting for walls in the regulated area shall be a 
minimum of 4-mils. For floors and all other uses, sheeting of at least 
6-mil shall be used in widths selected to minimize the frequency of 
joints. Fire retardant poly shall be used throughout. 

F. The method of attaching polyethylene sheeting shall be agreed upon in 
advance by the Contractor and the VA and selected to minimize damage to 
equipment and surfaces. Method of attachment may include any 
combination of moisture resistant duct tape furring strips, spray glue, 
staples, nails, screws, lumber and plywood for enclosures or other 
effective procedures capable of sealing polyethylene to dissimilar 
finished or unfinished surfaces under both wet and dry conditions. 

G. Polyethylene sheeting utilized for the PDF shall be opaque white or 
black in color, 6 mil fire retardant poly. 

H. Installation and plumbing hardware, showers, hoses, drain pans, sump 
pumps and waste water filtration system shall be provided by the 
Contractor. 

I. An adequate number of HEPA vacuums, scrapers, sprayers, nylon brushes, 
brooms, disposable mops, rags, sponges, staple guns, shovels, ladders 
and scaffolding of suitable height and length as well as meeting OSHA 
requirements, fall protection devices, water hose to reach all areas in 
the regulated area, airless spray equipment, and any other tools, 
materials or equipment required to conduct the abatement project. All 
electrically operated hand tools, equipment, electric cords shall be 
connected to GFCI protection. 

J. Special protection for objects in the regulated area shall be detailed 
(e.g., plywood over carpeting or hardwood floors to prevent damage from 
scaffolds, water and falling material). 

K. Disposal bags – 2 layers of 6 mil poly for asbestos waste shall be pre-
printed with labels, markings and address as required by OSHA, EPA and 
DOT regulations. 

L. The VA shall be provided an advance copy of the MSDS as required for 
all hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard 
Communication in the pre-project submittal. Chlorinated compounds shall 
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not be used with any spray adhesive, mastic remover or other product. 
Appropriate encapsulant(s) shall be provided. 

M. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 
1926.1101(k)(7) shall be provided and placed by the Competent Person. 
All other posters and notices required by Federal and State regulations 
shall be posted in the Clean Room. 

N. Adequate and appropriate PPE for the project and number of 
personnel/shifts shall be provided. All personal protective equipment 
issued must be based on a written hazard assessment conducted under 29 
CFR 1910.132(d). 

 
2.1.2 NEGATIVE PRESSURE FILTRATION SYSTEM 

The Contractor shall provide enough HEPA negative air machines to 
continuously maintain a pressure differential of -0.02" water column 
gauge (WCG).  The Competent Person shall determine the number of units 
needed for the regulated area by dividing the cubic feet in the 
regulated area by 15 and then dividing that result by the cubic feet 
per minute (CFM) for each unit to determine the number of units needed 
to continuously maintain a pressure differential of -0.02" WCG.  
Provide a standby unit in the event of machine failure and/or emergency 
in an adjacent area. 

 
NIOSH has done extensive studies and has determined that negative air 
machines typically operate at ~50% efficiency. The contractor shall 
consider this in their determination of number of units needed to 
continuously maintain a pressure differential of -0.02" WCG.  The 
contractor shall use 8 air changes per hour or double the number of 
machines, based on their calculations, or submit proof their machines 
operate at stated capacities, at a 2" pressure drop across the filters. 

 
2.1.3 DESIGN AND LAYOUT 

A. Before start of work submit the design and layout of the regulated area 
and the negative air machines. The submittal shall indicate the number 
of, location of and size of negative air machines. The point(s) of 
exhaust, air flow within the regulated area, anticipated negative 
pressure differential, and supporting calculations for sizing shall be 
provided. In addition, submit the following: 
1. Method of supplying power to the units and designation/location of 

the panels. 
2. Description of testing method(s) for correct air volume and pressure 

differential.  
3. If auxiliary power supply is to be provided for the negative air 

machines, provide a schematic diagram of the power supply and 
manufacturer's data on the generator and switch. 

 
2.1.4 NEGATIVE AIR MACHINES (HEPA UNITS) 

A. Negative Air Machine Cabinet: The cabinet shall be constructed of steel 
or other durable material capable of withstanding potential damage from 
rough handling and transportation. The width of the cabinet shall be 
less than 30" in order to fit in standard doorways. The cabinet must be 
factory sealed to prevent asbestos fibers from being released during 
use, transport, or maintenance. Any access to and replacement of 
filters shall be from the inlet end. The unit must be on casters or 
wheels. 
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B. Negative Air Machine Fan: The rating capacity of the fan must indicate 
the CFM under actual operating conditions. Manufacturer's typically use 
"free-air" (no resistance) conditions when rating fans. The fan must be 
a centrifugal type fan. 

C. Negative Air Machine Final Filter: The final filter shall be a HEPA 
filter. The filter media must be completely sealed on all edges within 
a structurally rigid frame. The filter shall align with a continuous 
flexible gasket material in the negative air machine housing to form an 
air tight seal. Each HEPA filter shall be certified by the manufacturer 
to have an efficiency of not less than 99.97%. Testing shall have been 
done in accordance with Military Standard MIL-STD-282 and Army 
Instruction Manual 136-300-175A. Each filter must bear a UL586 label to 
indicate ability to perform under specified conditions. Each filter 
shall be marked with the name of the manufacturer, serial number, air 
flow rating, efficiency and resistance, and the direction of test air 
flow. 

D. Negative Air Machine Pre-filters: The pre-filters, which protect the 
final HEPA filter by removing larger particles, are required to prolong 
the operating life of the HEPA filter. Two stages of pre-filtration are 
required. A first stage pre-filter shall be a low efficiency type for 
particles 10 micron or larger. A second stage pre-filter shall have a 
medium efficiency effective for particles down to 5 micron or larger. 
Pre-filters shall be installed either on or in the intake opening of 
the NAM and the second stage filter must be held in place with a 
special housing or clamps. 

E. Negative Air Machine Instrumentation: Each unit must be equipped with a 
gauge to measure the pressure drop across the filters and to indicate 
when filters have become loaded and need to be changed. A table 
indicating the cfm for various pressure readings on the gauge shall be 
affixed near the gauge for reference or the reading shall indicate at 
what point the filters shall be changed, noting cfm delivery. The unit 
must have an elapsed time meter to show total hours of operation. 

F. Negative Air Machine Safety and Warning Devices: An electrical/ 
mechanical lockout must be provided to prevent the fan from being 
operated without a HEPA filter. Units must be equipped with an 
automatic shutdown device to stop the fan in the event of a rupture in 
the HEPA filter or blockage in the discharge of the fan. Warning lights 
are required to indicate normal operation; too high a pressure drop 
across filters; or too low of a pressure drop across filters. 

G. Negative Air Machine Electrical: All electrical components shall be 
approved by the National Electrical Manufacturer's Association (NEMA) 
and Underwriters Laboratories (UL). Each unit must be provided with 
overload protection and the motor, fan, fan housing, and cabinet must 
be grounded. 

H. It is essential that replacement HEPA filters be tested using an “in-
line” testing method, to ensure the seal around the periphery was not 
damaged during replacement.  Damage to the outer HEPA filter seal could 
allow contaminated air to bypass the HEPA filter and be discharged to 
an inappropriate location.  Contractor will provide written 
documentation of test results for negative air machine units with HEPA 
filters changed by the contractor or documentation when changed and 
tested by the contractor filters. 

 
2.1.5 PRESSURE DIFFERENTIAL 

 The fully operational negative air system within the regulated area 
shall continuously maintain a pressure differential of -0.02" water 
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column gauge. Before any disturbance of any asbestos material, this 
shall be demonstrated to the VA by use of a pressure differential 
meter/manometer as required by OSHA 29 CFR 1926.1101(e)(5)(i). The 
Competent Person shall be responsible for providing, maintaining, and 
documenting the negative pressure and air changes as required by OSHA 
and this specification. 

 
2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

A. Using critical barriers, seal off the perimeter to the regulated area 
to completely isolate the regulated area from adjacent spaces. All 
surfaces in the regulated area must be covered to prevent contamination 
and to facilitate clean-up. Should adjacent areas become contaminated 
as a result of the work, shall immediately stop work and clean up the 
contamination at no additional cost to the VA. Provide firestopping and 
identify all fire barrier penetrations due to abatement work as 
specified in Section 3.1.4.8; FIRESTOPPING. 

B. Place all tools, scaffolding, materials and equipment needed for 
working in the regulated area prior to erecting any plastic sheeting. 
All uncontaminated removable furniture, equipment and/or supplies shall 
be removed by the VA from the regulated area before commencing work. 
Any objects remaining in the regulated area shall be completely covered 
with 2 layers of 6-mil fire retardant poly sheeting and secured with 
duct tape. Lock out and tag out any HVAC/electrical systems in the 
regulated area. 

 
2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

Access to the regulated area is allowed only through the personnel 
decontamination facility (PDF). All other means of access shall be 
eliminated and OSHA DANGER demarcation signs posted as required by 
OSHA. If the regulated area is adjacent to, or within view of an 
occupied area, provide a visual barrier of 6 mil opaque fire retardant 
poly to prevent building occupant observation. If the adjacent area is 
accessible to the public, the barrier must be solid and capable of 
withstanding the negative pressure.  The barrier shall be constructed 
of fire resistant drywall/gypsum board; danger signs shall be posted as 
per OSHA requirements.   

  
2.2.4 CRITICAL BARRIERS 

 Completely separate any operations in the regulated area from adjacent 
areas using 2 layers of 6 mil fire retardant poly and duct tape. 
Individually seal with 2 layers of 6 mil poly and duct tape all HVAC 
openings into the regulated area. Individually seal all lighting 
fixtures, clocks, doors, windows, convectors, speakers, or any other 
objects/openings in the regulated area. Heat must be shut off any 
objects covered with poly. 

 
2.2.5 SECONDARY BARRIERS: 

A loose layer of 6 mil poly shall be used as a drop cloth to protect 
the primary layers from debris generated during the abatement. This 
layer shall be replaced as needed during the work and at a minimum once 
per work day. 
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2.2.6 EXTENSION OF THE REGULATED AREA 

If the enclosure of the regulated area is breached in any way that 
could allow contamination to occur, the affected area shall be included 
in the regulated area and constructed as per this section. 
Decontamination measures must be started immediately and continue until 
air monitoring indicates background levels are met. 

 
2.2.7 FIRESTOPPING 
 

A. Through penetrations caused by cables, cable trays, pipes, sleeves, 
conduits, etc. must be firestopped with a fire-rated firestop system 
providing an air tight seal. 

B. Firestop materials that are not equal to the wall or ceiling penetrated 
shall be brought to the attention of the VA Representative.  The 
contractor shall list all areas of penetration, the type of sealant 
used, and whether or not the location is fire rated. Any discovery of 
penetrations during abatement shall be brought to the attention of the 
VA representative immediately. All walls, floors and ceilings are 
considered fire rated unless otherwise determined by the VA 
Representative or Fire Marshall. 

C. Any visible openings whether or not caused by a penetration shall be 
reported by the Contractor to the VA Representative for a sealant 
system determination. Firestops shall meet ASTM E814 and UL 1479 
requirements for the opening size, penetrant, and fire rating needed. 
 

2.3 MONITORING, INSPECTION AND TESTING 

2.3.1 GENERAL 

A. Perform throughout abatement work monitoring, inspection and testing 
inside and around the regulated area in accordance with the OSHA 
requirements and these specifications. OSHA requires that the Employee 
exposure to asbestos must not exceed 0.1 fibers per cubic centimeter 
(f/cc) of air, averaged over an 8-hour work shift. The CPIH/CIH is 
responsible for and shall inspect and oversee the performance of the 
Contractor IH Technician. The IH Technician shall continuously inspect 
and monitor conditions inside the regulated area to ensure compliance 
with these specifications. In addition, the CPIH/CIH shall personally 
manage air sample collection, analysis, and evaluation for personnel, 
regulated area, and adjacent area samples to satisfy OSHA requirements. 
Additional inspection and testing requirements are also indicated in 
other parts of this specification. 

B. The VA will employ an independent industrial hygienist (VPIH/CIH) 
consultant and/or use its own IH to perform various services on behalf 
of the VA. The VPIH/CIH will perform the necessary monitoring, 
inspection, testing, and other support services to ensure that VA 
patients, employees, and visitors will not be adversely affected by the 
abatement work, and that the abatement work proceeds in accordance with 
these specifications, that the abated areas or abated buildings have 
been successfully decontaminated. The work of the VPIH/CIH consultant 
in no way relieves the Contractor from their responsibility to perform 
the work in accordance with contract/specification requirements, to 
perform continuous inspection, monitoring and testing for the safety of 
their employees, and to perform other such services as specified. The 
cost of the VPIH/CIH and their services will be borne by the VA except 
for any repeat of final inspection and testing that may be required due 
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to unsatisfactory initial results. Any repeated final inspections 
and/or testing, if required, will be paid for by the Contractor. 

C. If fibers counted by the VPIH/CIH during abatement work, either inside 
or outside the regulated area, utilizing the NIOSH 7400 air monitoring 
method, exceed the specified respective limits, the Contractor shall 
stop work. The Contractor may request confirmation of the results by 
analysis of the samples by TEM. Request must be in writing and 
submitted to the VA's representative. Cost for the confirmation of 
results will be borne by the Contractor for both the collection and 
analysis of samples and for the time delay that may/does result for 
this confirmation.  Confirmation sampling and analysis will be the 
responsibility of the CPIH/CIH with review and approval of the 
VPIH/CIH. An agreement between the CPIH/CIH and the VPIH/CIH shall be 
reached on the exact details of the confirmation effort, in writing, 
including such things as the number of samples, location, collection, 
quality control on-site, analytical laboratory, interpretation of 
results and any follow-up actions. This written agreement shall be co-
signed by the IH's and delivered to the VA's representative. 

 
2.3.2 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: assure quality; 
adherence to the specification; resolve problems; prevent the spread of 
contamination beyond the regulated area; and assure clearance at the 
end of the project. In addition, their work includes performing the 
final inspection and testing to determine whether the regulated area or 
building has been adequately decontaminated. All air monitoring is to 
be done utilizing PCM/TEM. The VPIH/CIH will perform the following 
tasks: 
1. Task 1: Establish background levels before abatement begins by 

collecting background samples. Retain samples for possible TEM 
analysis. 

2. Task 2: Perform continuous air monitoring, inspection, and testing 
outside the regulated area during actual abatement work to detect 
any faults in the regulated area isolation and any adverse impact on 
the surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check overall compliance 
of work with contract/specifications. These visits may include any 
inspection, monitoring, and testing inside and outside the regulated 
area and all aspects of the operation except personnel monitoring.  

4. Task 4: Provide support to the VA representative such as evaluation 
of submittals from the Contractor, resolution of conflicts, 
interpret data, etc. 

5. Task 5: Perform, in the presence of the VA representative, final 
inspection and testing of a decontaminated regulated area at the 
conclusion of the abatement to certify compliance with all 
regulations and VA requirements/specifications. 

6. Task 6: Issue certificate of decontamination for each regulated area 
and project report. 

 
B. All documentation, inspection results and testing results generated by 

the VPIH/CIH will be available to the Contractor for information and 
consideration. The Contractor shall cooperate with and support the 
VPIH/CIH for efficient and smooth performance of their work. 

C. The monitoring and inspection results of the VPIH/CIH will be used by 
the VA to issue any Stop Removal orders to the Contractor during 
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abatement work and to accept or reject a regulated area or building as 
decontaminated. 

 
2.3.3 MONITORING, INSPECTION AND TESTING BY CONTRACTOR CPIH/CIH 

 The Contractor’s CPIH/CIH is responsible for managing all monitoring, 
inspections, and testing required by these specifications, as well as 
any and all regulatory requirements adopted by these specifications.  
The CPIH/CIH is responsible for the continuous monitoring of all 
subsystems and procedures which could affect the health and safety of 
the Contractor’s personnel. Safety and health conditions and the 
provision of those conditions inside the regulated area for all persons 
entering the regulated area is the exclusive responsibility of the 
Contractor/Competent Person. The person performing the personnel and 
area air monitoring inside the regulated area shall be an IH 
Technician, who shall be trained and shall have specialized field 
experience in sampling and analysis. The IH Technician shall have 
successfully completed a NIOSH 582 Course or equivalent and provide 
documentation. The IH Technician shall participate in the AIHA Asbestos 
Analysis Registry or participate in the Proficiency Analytic Testing 
program of AIHA for fiber counting quality control assurance. The IH 
Technician shall also be an accredited EPA AHERA/State 
Contractor/Supervisor (or Abatement Worker) and Building Inspector. The 
IH Technician shall have participated in five abatement projects 
collecting personal and area samples as well as responsibility for 
documentation on substantially similar projects in size and scope.  The 
analytic laboratory used by the Contractor to analyze the samples shall 
be AIHA accredited for asbestos PAT and approved by the VA prior to 
start of the project. A daily log shall be maintained by the CPIH/CIH 
or IH Technician, documenting all OSHA requirements for air personal 
monitoring for asbestos in 29 CFR 1926.1101 (f), (g) and Appendix A. 
This log shall be made available to the VA representative and the 
VPIH/CIH upon request. The log will contain, at a minimum, information 
on personnel or area samples, other persons represented by the sample, 
the date of sample collection, start and stop times for sampling, 
sample volume, flow rate, and fibers/cc. The CPIH/CIH shall collect and 
analyze samples for each representative job being done in the regulated 
area, i.e., removal, wetting, clean-up, and load-out.  No fewer than 
two personal samples per shift shall be collected and one area sample 
per 1,000 square feet of regulated area where abatement is taking place 
and one sample per shift in the clean room area shall be collected. In 
addition to the continuous monitoring required, the CPIH/CIH will 
perform inspection and testing at the final stages of abatement for 
each regulated area as specified in the CPIH/CIH responsibilities. 
Additionally, the CPIH/CIH will monitor and record pressure readings 
within the containment daily with a minimum of two readings at the 
beginning and at the end of a shift, and submit the data in the daily 
report. 

 
2.4 ASBESTOS HAZARD ABATEMENT PLAN 

 The Contractor shall have established Asbestos Hazard Abatement Plan 
(AHAP) in printed form and loose leaf folder consisting of simplified 
text, diagrams, sketches, and pictures that establish and explain clearly 
the procedures to be followed during all phases of the work by the 
Contractor's personnel. The AHAP must be modified as needed to address 
specific requirements of this project and the specifications. The AHAP(s) 
shall be submitted for review and approval to the VA prior to the start 
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of any abatement work. The minimum topics and areas to be covered by the 
AHAP(s) are: 

A. Minimum Personnel Qualifications 
B. Emergency Action Plan/Contingency Plans and Arrangements 
C. Security and Safety Procedures 
D. Respiratory Protection/Personal Protective Equipment Program and 

Training 
E. Medical Surveillance Program and Recordkeeping 
F. Regulated Area Requirements - Containment Barriers/Isolation of 

Regulated Area 
G. Decontamination Facilities and Entry/Exit Procedures (PDF and W/EDF) 
H. Negative Pressure Systems Requirements 
I. Monitoring, Inspections, and Testing  
J. Removal Procedures for ACM  
K. Removal of Contaminated Soil (if applicable) 
L. Encapsulation Procedures for ACM 
M. Disposal of ACM waste/equipment 
N. Regulated Area Decontamination/Clean-up 
O. Regulated Area Visual and Air Clearance 
P. Project Completion/Closeout 
 

2.5 SUBMITTALS 

2.5.1 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting 
the following for review and approval. Meeting this requirement is a 
prerequisite for the pre-start meeting for this project: 

A. Submit a detailed work schedule for the entire project reflecting 
contract documents and the phasing/schedule requirements from the CPM 
chart. 

B. Submit a staff organization chart showing all personnel who will be 
working on the project and their capacity/function. Provide their 
qualifications, training, accreditations, and licenses, as appropriate. 
Provide a copy of the "Certificate of Worker's Acknowledgment" and the 
"Affidavit of Medical Surveillance and Respiratory Protection" for each 
person. 

C. Submit Asbestos Hazard Abatement Plan developed specifically for this 
project, incorporating the requirements of the specifications, 
prepared, signed and dated by the CPIH/CIH. 

D. Submit the specifics of the materials and equipment to be used for this 
project with manufacturer names, model numbers, performance 
characteristics, pictures/diagrams, and number available for the 
following: 
1. Supplied air system, negative air machines, HEPA vacuums, air 

monitoring pumps, calibration devices, pressure differential 
monitoring device and emergency power generating system. 

2. Waste water filtration system, shower system, containment barriers. 
3. Encapsulants, surfactants, hand held sprayers, airless sprayers, and 

fire extinguishers. 
4. Respirators, protective clothing, personal protective equipment.  
5. Fire safety equipment to be used in the regulated area. 

E. Submit the name, location, and phone number of the approved landfill; 
proof/verification the landfill is approved for ACM disposal; the 
landfill's requirements for ACM waste; the type of vehicle to be used 
for transportation; and name, address, and phone number of 
subcontractor, if used. Proof of asbestos training for transportation 
personnel shall be provided. 
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F. Submit required notifications and arrangements made with regulatory 
agencies having regulatory jurisdiction and the specific 
contingency/emergency arrangements made with local health, fire, 
ambulance, hospital authorities and any other 
notifications/arrangements. 

G. Submit the name, location and verification of the laboratory and/or 
personnel to be used for analysis of air and/or bulk samples. Personal 
air monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) 
and Appendix A.  And area or clearance air monitoring in accordance 
with EPA AHERA protocols. 

H. Submit qualifications verification: Submit the following evidence of 
qualifications. Make sure that all references are current and 
verifiable by providing current phone numbers and documentation. 
1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: Project 
Name; Type of Abatement; Duration; Cost; Reference Name/Phone 
Number; Final Clearance; and Completion Date 

2. List of project(s) halted by owner, A/E, IH, regulatory agency in 
the last 3 years: Project Name; Reason; Date; Reference Name/Number; 
Resolution 

3. List asbestos regulatory citations (e.g., OSHA), notices of 
violations (e.g., Federal and state EPA), penalties, and legal 
actions taken against the company including and of the company’s 
officers (including damages paid) in the last 3 years. Provide 
copies and all information needed for verification. 

I. Submit information on personnel: Provide a resume; address each item 
completely; copies of certificates, accreditations, and licenses. 
Submit an affidavit signed by the CPIH/CIH stating that all personnel 
submitted below have medical records in accordance with OSHA 29 CFR 
1926.1101(m) and 29 CFR 1910.20 and that the company has implemented a 
medical surveillance program and written respiratory protection 
program, and maintains recordkeeping in accordance with the above 
regulations. Submit the phone number and doctor/clinic/hospital used 
for medical evaluations. 
1. CPIH/CIH and IH Technician: Name; years of abatement experience; 

list of projects similar to this one; certificates, licenses, 
accreditations for proof of AHERA/OSHA specialized asbestos 
training; professional affiliations; number of workers trained; 
samples of training materials; samples of AHAP(s) developed; medical 
opinion; and current respirator fit test. 

2. Competent Person(s)/Supervisor(s): Number; names; social security 
numbers; years of abatement experience as Competent 
Person/Supervisor; list of similar projects in size/complexity as 
Competent Person/Supervisor; as a worker; certificates, licenses, 
accreditations; proof of AHERA/OSHA specialized asbestos training; 
maximum number of personnel supervised on a project; medical opinion 
(asbestos surveillance and respirator use); and current respirator 
fit test. 

3. Workers: Numbers; names; social security numbers; years of abatement 
experience; certificates, licenses, accreditations; training courses 
in asbestos abatement and respiratory protection; medical opinion 
(asbestos surveillance and respirator use); and current respirator 
fit test. 

J. Submit copies of State license for asbestos abatement; copy of 
insurance policy, including exclusions with a letter from agent stating 
in plain language the coverage provided and the fact that asbestos 
abatement activities are covered by the policy; copy of the AHAP 
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incorporating the requirements of this specification; information on 
who provides your training, how often; who provides medical 
surveillance, how often; who performs and how is personal air 
monitoring of abatement workers conducted; a list of references of 
independent laboratories/IH's familiar with your air monitoring and 
Asbestos Hazard Abatement Plans; copies of monitoring results of the 
five referenced projects listed and analytical method(s) used. 

K.  Rented equipment must be decontaminated prior to returning to the 
rental agency. 

L. Submit, before the start of work, the manufacturer's technical data for 
all types of encapsulants, all MSDS, and application instructions. 

 
2.5.2 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 
regulated area documenting the dates and times of the following:  
purpose, attendees and summary of meetings; all personnel 
entering/exiting the regulated area; document and discuss the 
resolution of unusual events such as barrier breeching, equipment 
failures, emergencies, and any cause for stopping work; representative 
air monitoring and results/TWAs/ELs. Submit this information daily to 
the VPIH/CIH. 

B. The CPIH/CIH shall document and maintain the inspection and approval of 
the regulated area preparation prior to start of work and daily during 
work. 
1. Removal of any poly barriers. 
2. Visual inspection/testing by the CPIH/CIH or IH Technician prior to 

application of lockdown encapsulant. 
3. Packaging and removal of ACM waste from regulated area. 
4. Disposal of ACM waste materials; copies of Waste Shipment 

Records/landfill receipts to the VA's representative on a weekly 
basis. 

 
2.5.3 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH/CIH shall submit a project report consisting of the daily log 
book requirements and documentation of events during the abatement 
project including Waste Shipment Records signed by the landfill's 
agent. It will also include information on the containment and 
transportation of waste from the containment with applicable Chain of 
Custody forms. The report shall include a certificate of completion, 
signed and dated by the CPIH/CIH, in accordance with Attachment #1. All 
clearance and perimeter area samples must be submitted. The VA 
Representative will retain the abatement report after completion of the 
project and provide copies of the abatement report to VAMC Office of 
Engineer and the Safety Office. 

 
PART 3 - EXECUTION 

3.1 PRE-ABATEMENT ACTIVITIES 

3.1.1 PRE-ABATEMENT MEETING 

The VA representative, upon receipt, review, and substantial approval 
of all pre-abatement submittals and verification by the CPIH/CIH that 
all materials and equipment required for the project are on the site, 
will arrange for a pre-abatement meeting between the Contractor, the 
CPIH/CIH, Competent Person(s), the VA representative(s), and the 
VPIH/CIH. The purpose of the meeting is to discuss any aspect of the 
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submittals needing clarification or amplification and to discuss any 
aspect of the project execution and the sequence of the operation. The 
Contractor shall be prepared to provide any supplemental 
information/documentation to the VA's representative regarding any 
submittals, documentation, materials or equipment. Upon satisfactory 
resolution of any outstanding issues, the VA's representative will 
issue a written order to proceed to the Contractor.  No abatement work 
of any kind described in the following provisions shall be initiated 
prior to the VA written order to proceed. 

 
3.1.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

Before any work begins on the construction of the regulated area, the 
Contractor will: 

A. Conduct a space-by-space inspection with an authorized VA 
representative and prepare a written inventory of all existing damage 
in those spaces where asbestos abatement will occur. Still or video 
photography may be used to supplement the written damage inventory. 
Document will be signed and certified as accurate by both parties. 

B. The VA Representative, the Contractor, and the VPIH/CIH must be aware 
of VA A/E Quality Alert 07/09 indicating the failure to identify 
asbestos in the areas listed as well as common issues when preparing 
specifications and contract documents. This is especially critical when 
demolition is planned, because AHERA surveys are non-destructive, and 
ACM may remain undetected.  A NESHAPS (destructive) ACM inspection 
should be conducted on all building structures that will be demolished. 
Ensure the following areas are inspected on the project: Lay-in 
ceilings concealing ACM; ACM behind walls/windows from previous 
renovations; inside utility chases/walls; transite 
piping/ductwork/sheets; behind radiators; lab fume hoods; transite lab 
countertops; roofing materials; below window sills; water/sewer lines; 
electrical conduit coverings; crawl spaces( previous abatement 
contamination); flooring/mastic covered by carpeting/new flooring; 
exterior insulated wall panels; on underground fuel tanks; and steam 
line trench coverings.  

C. Ensure that all furniture, machinery, equipment, curtains, drapes, 
blinds, and other movable objects required to be removed from the 
regulated area have been cleaned and removed or properly protected from 
contamination. Pre-cleaning, of ACM contaminated items, shall be 
performed by the Asbestos Abatement.  This work shall be performed by 
the Asbestos Abatement Contractor and coordinated with the VA as to 
where moveable items shall be relocated for the asbestos abatement 
work.  Return and re-installation of these items shall be the 
responsibility of others, as determined by the VA. 

D. If present and required, remove and dispose of carpeting from floors in 
the regulated area.  If ACM floor tile is attached to the carpet while 
the Contractor is removing the carpet that section of the carpet will 
be disposed of as asbestos waste. 

E. Inspect existing firestopping in the regulated area. Correct as needed. 
 

3.1.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area in accordance 
with the approved work schedule and with this specification. 

B. Upon completion of all preparatory work, the CPIH/CIH will inspect the 
work and systems and will notify the VA's representative when the work 
is completed in accordance with this specification. The VA's 
representative may inspect the regulated area and the systems with the 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 13.19 – 38 

VPIH/CIH and may require that upon satisfactory inspection, the 
Contractor's employees perform all major aspects of the approved AHAP, 
especially worker protection, respiratory systems, contingency plans, 
decontamination procedures, and monitoring to demonstrate satisfactory 
operation. The operational systems for respiratory protection and the 
negative pressure system shall be demonstrated for proper performance. 

C. The CPIH/CIH shall document the pre-abatement activities described 
above and deliver a copy to the VA's representative. 

D. Upon satisfactory inspection of the installation of and operation of 
systems the VA's representative will notify the Contractor in writing 
to proceed with the asbestos abatement work in accordance with this 
specification and all applicable regulations. 

 
3.2 REGULATED AREA PREPARATIONS 

3.2.1 OSHA DANGER SIGNS 

 Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 
1926.1101 at any location and approaches to the regulated area where 
airborne concentrations of asbestos may exceed the PEL.  Signs shall be 
posted at a distance sufficiently far enough away from the regulated 
area to permit any personnel to read the sign and take the necessary 
measures to avoid exposure.  Additional signs will be posted following 
construction of the regulated area enclosure. 

 
3.2.2 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area is allowed only through the personnel 
decontamination facility (PDF), if required. All other means of access 
shall be eliminated and OSHA Danger demarcation signs posted as 
required by OSHA. If the regulated area is adjacent to or within view 
of an occupied area, provide a visual barrier of 6 mil opaque fire 
retardant poly sheeting to prevent building occupant observation. If 
the adjacent area is accessible to the public, the barrier must be 
solid 

 
3.2.3 SHUT DOWN - LOCK OUT ELECTRICAL 

 Shut down and lock out/tag out electric power to the regulated area.  
Provide temporary power and lighting. Insure safe installation 
including GFCI of temporary power sources and equipment by compliance 
with all applicable electrical code requirements and OSHA requirements 
for temporary electrical systems. Electricity shall be provided by the 
VA. 

 
3.2.4 SHUT DOWN - LOCK OUT HVAC 

 Shut down and lock out/tag out heating, cooling, and air conditioning 
system (HVAC) components that are in, supply or pass through the 
regulated area. 

 Investigate the regulated area and agree on pre-abatement condition 
with the VA's representative. Seal all intake and exhaust vents in the 
regulated area with duct tape and 2 layers of 6-mil poly. Also, seal 
any seams in system components that pass through the regulated area. 
Remove all contaminated HVAC system filters and place in labeled 6-mil 
poly disposal bags for disposal as asbestos waste. 
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3.2.5 SANITARY FACILITIES 

 The Contractor shall provide sanitary facilities for abatement 
personnel and maintain them in a clean and sanitary condition 
throughout the abatement project. 

 
3.2.6 WATER FOR ABATEMENT 
 
 The VA will provide water for abatement purposes. The Contractor shall 

connect to the existing VA system. The service to the shower(s) shall 
be supplied with backflow prevention. 

 
3.2.7 PREPARATION PRIOR TO SEALING OFF 

 Place all tools, materials and equipment needed for working in the 
regulated area prior to erecting any plastic sheeting. Remove all 
uncontaminated removable furniture, equipment and/or supplies from the 
regulated area before commencing work, or completely cover with 2 
layers of 6-mil fire retardant poly sheeting and secure with duct tape. 
Lock out and tag out any HVAC systems in the regulated area. 

 
3.2.8 CRITICAL BARRIERS 

 Completely separate any openings into the regulated area from adjacent 
areas using fire retardant poly at least 6 mils thick and duct tape. 
Individually seal with 2 layers of 6 mil poly and duct tape all HVAC 
openings into the regulated area. Individually seal all lighting 
fixtures, clocks, doors, windows, convectors, speakers, or any other 
objects in the regulated area. Heat must be shut off any objects 
covered with poly  

 
3.2.9 FLOOR BARRIERS 
 

 If floor removal is not being done, all floors in the regulated area 
shall be covered with 2 layers of 6 mil fire retardant poly and brought 
up the wall 12 inches 

 
3.2.10 PRE-CLEANING MOVABLE OBJECTS 

 Pre-cleaning of ACM contaminated items shall be performed after the 
enclosure has been erected and negative pressure has been established 
in the work area.  After items have been pre-cleaned and 
decontaminated, they may be removed from the work area for storage 
until the completion of abatement in the work area. 

 
 Pre-clean all movable objects within the regulated area using a HEPA 

filtered vacuum and/or wet cleaning methods as appropriate. After 
cleaning, these objects shall be removed from the regulated area and 
carefully stored in an uncontaminated location. 

 
3.2.11 PRE-CLEANING FIXED OBJECTS 

 Pre-cleaning of ACM contaminated items shall be performed after the 
enclosure has been erected and negative pressure has been established 
in the work area 

  
 Pre-clean all fixed objects in the regulated area using HEPA filtered 

vacuums and/or wet cleaning techniques as appropriate. Careful 
attention must be paid to machinery behind grills or gratings where 
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access may be difficult but contamination may be significant. Also, pay 
particular attention to wall, floor and ceiling penetration behind 
fixed items. After pre-cleaning, enclose fixed objects with 2 layers of 
6-mil poly and seal securely in place with duct tape. Objects (e.g., 
permanent fixtures, shelves, electronic equipment, laboratory tables, 
sprinklers, alarm systems, closed circuit TV equipment and computer 
cables) which must remain in the regulated area and that require 
special ventilation or enclosure requirements should be designated here 
along with specified means of protection. Contact the manufacturer for 
special protection requirements. 

  
3.2.12 PRE-CLEANING SURFACES IN THE REGULATED AREA 

 Pre-cleaning of ACM contaminated items shall be performed after the 
enclosure has been erected and negative pressure has been established 
in the work area 

  
 Pre-clean all surfaces in the regulated area using HEPA filtered 

vacuums and/or wet cleaning methods as appropriate. Do not use any 
methods that would raise dust such as dry sweeping or vacuuming with 
equipment not equipped with HEPA filters. Do not disturb asbestos-
containing materials during this pre-cleaning phase. 

 
3.2.13 EXTENSION OF THE REGULATED AREA 

 If the regulated area barrier is breached in any manner that could 
allow the passage of asbestos fibers or debris, the Competent Person 
shall immediately stop work, continue wetting, and proceed to extend 
the regulated area to enclose the affected area as per procedures 
described in this specification. If the affected area cannot be 
enclosed, decontamination measures and cleanup shall start immediately. 
All personnel shall be isolated from the affected area until 
decontamination/cleanup is completed as verified by visual inspection 
and air monitoring. Air monitoring at completion must indicate 
background levels. 

 

3.3 REMOVAL OF CLASS II FLOORING MATERIALS:  

3.3.1 GENERAL 

 All applicable requirements of OSHA, EPA, and DOT shall be followed 
during Class II work.  Keep materials intact; do not disturb; wet while 
working with it; wrap as soon as possible with 2 layers of 6 mil 
plastic for disposal.  

 
3.3.2 REMOVAL OF FLOORING MATERIALS:  

A. All requirements of OSHA Flooring agreement provisions shall be 
followed: 
1. The Contractor shall provide enough HEPA negative air machines to 

effect > - 0.02” WCG pressure. Provide a standby unit in the event 
of machine failure and/or emergency in an adjacent area. The 
contractor shall use double the number of machines, based on their 
calculations, or submit proof their machines operate at stated 
capacities, at a 2" pressure drop across the filters.   

2. Flooring shall be removed intact, as much as possible. Do not rip or 
tear flooring. 

3. Mechanical chipping or sanding is not allowed. 
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4. Flooring shall be removed with an infra-red heating unit operated by 
trained personnel following the manufacturer’s instructions. 

5. Wet clean and HEPA vacuum the floor before and after removal of 
flooring. 

6. Place a 6 mil poly layer 4’ by 10’ adjacent to the regulated area 
for use as a decontaminated area.  All waste must be contained in 
the regulated area. 

7. Package all waste in 6 mil poly lined fiberboard drums. 
 

3.3.3 REMOVAL OF MASTIC 

A. All chemical mastic removers must be low in volatile organic compound 
(VOC) content, have a flash point greater than 200° Fahrenheit, contain 
no chlorinated solvents, and comply with California Air Resources Board 
(CARB) thresholds for VOCs (effective January 1, 2010). 

B. A negative air machine as required under flooring removal shall be 
provided. 

C. Follow all manufacturers’ instructions in the use of the mastic removal 
material. 

D. Package all waste in 6 mil poly lined fiberboard drums. 
E. Prior to application of any liquid material, check the floor for 

penetrations and seal before removing mastic. 
 
3.4 DISPOSAL OF CLASS II WASTE MATERIAL:  

3.4.1 GENERAL 

 Dispose of waste ACM and debris which is packaged in accordance with 
these specifications, OSHA, EPA and DOT. The landfill requirements for 
packaging must also be met. Transport will be in compliance with 49 CFR 
100–185 regulations. Disposal shall be done at an approved landfill. 
Disposal of non-friable ACM shall be done in accordance with applicable 
regulations. 

 
3.5 PROJECT DECONTAMINATION 

3.5.1 GENERAL 

A. The VA must be notified at least 24 hours in advance of any waste 
removed from the containment, 

B. The entire work related to project decontamination shall be performed 
under the close supervision and monitoring of the CPIH/CIH. 

C. If the asbestos abatement work is in an area which was contaminated 
prior to the start of abatement, the decontamination will be done by 
cleaning the primary barrier poly prior to its removal and cleanings of 
the  surfaces of the regulated area after the primary barrier removal. 

D. If the asbestos abatement work is in an area which was uncontaminated 
prior to the start of abatement, the decontamination will be done by 
cleaning the primary barrier poly prior to its removal, thus preventing 
contamination of the building when the regulated area critical barriers 
are removed. 

 
3.5.2 REGULATED AREA CLEARANCE 

 Air testing and other requirements which must be met before release of 
the Contractor and re-occupancy of the regulated area space are 
specified in Final Testing Procedures. 

 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 13.19 – 42 

3.5.3 WORK DESCRIPTION 

 Decontamination includes the clearance air testing in the regulated 
area and the decontamination and removal of the enclosures/facilities 
installed prior to the abatement work including primary/critical 
barriers, PDF and W/EDF facilities, and negative pressure systems.  

 
3.5.4 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 
shall be removed, all waste collected and removed, and the secondary 
barrier of poly removed and disposed of along with any gross debris 
generated by the work. 

B. At the start of decontamination, the following shall be in place: 
1. Critical barriers over all openings consisting of two layers of 6 

mil poly which is the sole barrier between the regulated area and 
the rest of the building or outside. 

2. Decontamination facilities, if required for personnel and equipment 
in operating condition. 

 
3.5.5 CLEANING:  

 Carry out a first cleaning of all surfaces of the regulated area 
including items of remaining poly sheeting, tools, scaffolding, 
ladders/staging by wet methods and/or HEPA vacuuming. Do not use dry 
dusting/sweeping/air blowing methods. Use each surface of a wetted 
cleaning cloth one time only and then dispose of as contaminated waste. 
Continue this cleaning until there is no visible residue from abated 
surfaces or poly or other surfaces. Remove all filters in the air 
handling system and dispose of as ACM waste in accordance with these 
specifications. The negative pressure system shall remain in operation 
during this time. Additional cleaning(s) may be needed as determined by 
the CPIH/VPIH/CIH. 

 
3.6 VISUAL INSPECTION AND AIR CLEARANCE TESTING 

3.6.1 GENERAL 

 Notify the VA representative 24 hours in advance for the performance of 
the final visual inspection and testing. The final visual inspection 
and testing will be performed by the VPIH/CIH after the final cleaning. 

 
3.6.2 VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, the 
PDF, all poly sheeting, seals over HVAC openings, doorways, windows, 
and any other openings. If any debris, residue, dust or any other 
suspect material is detected, the final cleaning shall be repeated at 
no cost to the VA. Dust/material samples may be collected and analyzed 
at no cost to the VA at the discretion of the VPIH/CIH to confirm 
visual findings. When the regulated area is visually clean the final 
testing can be done. 

 
3.6.3 AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and VA 
Representative, the VPIH/CIH will perform the final clearance testing.  
Air samples will be collected and analyzed in accordance with 
procedures for AHERA in this specification. If work is less than 260 
lf/160 sf/35 cf, 5 PCM samples shall be collected for clearance and a 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 13.19 – 43 

minimum of one field blank. If work is equal to or more than 260 lf/160 
sf/35 cf, AHERA TEM sampling shall be performed for clearance. TEM 
analysis shall be done in accordance with procedures for EPA AHERA in 
this specification. If the release criteria are not met, the Contractor 
shall repeat the final cleaning and continue decontamination procedures 
until clearance is achieved. All Additional inspection and testing 
costs will be borne by the Contractor. 

B. If release criteria are met, proceed to perform the abatement closeout 
and to issue the certificate of completion in accordance with these 
specifications. 

 
3.6.4 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete 
when the regulated area is visually clean and airborne fiber levels 
have been reduced to or below 0.01 f/cc as measured by the AHERA PCM 
protocol, or 70 AHERA structures per square millimeter (s/mm2) by AHERA 
TEM. 

B. Air Monitoring and Final Clearance Sampling: To determine if the 
elevated airborne fiber counts encountered during abatement operations 
have been reduced to the specified level, the VPIH/CIH will secure 
samples and analyze them according to the following procedures: 
1. Fibers Counted: “Fibers” referred to in this section shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 
PCM method or asbestos fibers counted using the AHERA TEM method. 

2. Aggressive Sampling: All final air testing samples shall be 
collected using aggressive sampling techniques except where soil is 
not encapsulated or enclosed. Samples will be collected on 0.8µ MCE 
filters for PCM analysis and 0.45µ Polycarbonate filters for TEM. A 
minimum of 1200 Liters of using calibrated pumps shall be collected 
for clearance samples. Before pumps are started, initiate aggressive 
air mixing sampling as detailed in 40 CFR 763 Subpart E (AHERA) 
Appendix A (III)(B)(7)(d). Air samples will be collected in areas 
subject to normal air circulation away from corners, obstructed 
locations, and locations near windows, doors, or vents. After air 
sampling pumps have been shut off, circulating fans shall be shut 
off. The negative pressure system shall continue to operate. 

 
3.7 ABATEMENT CLOSEOUT AND CERTIFICATE OF COMPLIANCE 

3.7.1 COMPLETION OF ABATEMENT WORK 

A. After thorough decontamination, complete asbestos abatement work upon 
meeting the regulated area clearance criteria and fulfilling the 
following: 
1. Remove all equipment, materials, and debris from the project area. 
2. Package and dispose of all asbestos waste as required. 
3. Repair or replace all interior finishes damaged during the abatement 

work. 
4. Fulfill other project closeout requirements as specified elsewhere 

in this specification. 
 

3.7.2 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH shall complete and sign the "Certificate of Completion" in 
accordance with Attachment 1 at the completion of the abatement and 
decontamination of the regulated area. 
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3.7.3 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 
Monday - Friday excluding Federal Holidays. Any change in the work 
schedule must be approved in writing by the VA Representative.
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ATTACHMENT #1 

CERTIFICATE OF COMPLETION 

DATE:      VA Project #:     

PROJECT NAME:   Abatement Contractor:     

VAMC/ADDRESS:           

1. I certify that I have personally inspected, monitored and supervised the 
abatement work of (specify regulated area or Building): 

 which took place from       /      /        to         /        /   

2. That throughout the work all applicable requirements/regulations and the 
VA's specifications were met. 

3. That any person who entered the regulated area was protected with the 
appropriate personal protective equipment and respirator and that they 
followed the proper entry and exit procedures and the proper operating 
procedures for the duration of the work. 

4. That all employees of the Abatement Contractor engaged in this work were 
trained in respiratory protection, were experienced with abatement work, 
had proper medical surveillance documentation, were fit-tested for their 
respirator, and were not exposed at any time during the work to asbestos 
without the benefit of appropriate respiratory protection. 

5. That I performed and supervised all inspection and testing specified and 
required by applicable regulations and VA specifications. 

6. That the conditions inside the regulated area were always maintained in a 
safe and healthy condition and the maximum fiber count never exceeded 0.5 
f/cc, except as described below. 

7.  That all abatement work was done in accordance with OSHA requirements and 
the manufacturer’s recommendations. 

 

CPIH/CIH Signature/Date:          

 

CPIH/CIH Print Name:          

 

Abatement Contractor Signature/Date:        

 

Abatement Contractor Print Name:         
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ATTACHMENT #2 

CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

PROJECT NAME:        DATE:    

PROJECT ADDRESS:           

ABATEMENT CONTRACTOR'S NAME:         

 
WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH.  INHALING ASBESTOS HAS 
BEEN LINKED WITH VARIOUS TYPES OF CANCERS.  IF YOU SMOKE AND INHALE ASBESTOS 
FIBERS, YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-
SMOKING PUBLIC. 

Your employer's contract with the owner for the above project requires that: 
You must be supplied with the proper personal protective equipment including an 
adequate respirator and be trained in its use.  You must be trained in safe and 
healthy work practices and in the use of the equipment found at an asbestos 
abatement project.  You must receive/have a current medical examination for 
working with asbestos.  These things shall be provided at no cost to you.  By 
signing this certificate you are indicating to the owner that your employer has 
met these obligations. 

RESPIRATORY PROTECTION:  I have been trained in the proper use of respirators 
and have been informed of the type of respirator to be used on the above 
indicated project.  I have a copy of the written Respiratory Protection Program 
issued by my employer.  I have been provided for my exclusive use, at no cost, 
with a respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited 
trainer in the requirements for an AHERA/OSHA Asbestos Abatement Worker 
training course, 32 hours minimum duration. I currently have a valid State 
accreditation certificate. The topics covered in the course include, as a 
minimum, the following: 

 Physical Characteristics and Background Information on Asbestos 
 Potential Health Effects Related to Exposure to Asbestos 
 Employee Personal Protective Equipment 
 Establishment of a Respiratory Protection Program 
 State of the Art Work Practices 
 Personal Hygiene 
 Additional Safety Hazards 
 Medical Monitoring 
 Air Monitoring 
 Relevant Federal, State and Local Regulatory Requirements, Procedures, and 
 Standards 
 Asbestos Waste Disposal 

MEDICAL EXAMINATION: I have had a medical examination within the past 12 months 
which was paid for by my employer.  This examination included: health history, 
occupational history, pulmonary function test, and may have included a chest x-
ray evaluation. The physician issued a positive written opinion after the 
examination. 

Signature:       

Printed Name:      

Social Security Number:  

Witness:        
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ATTACHMENT #3 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 
TRAINING/ACCREDITATION 

VA PROJECT NAME AND NUMBER:         

VA MEDICAL FACILITY:           

ABATEMENT CONTRACTOR'S NAME AND ADDRESS:      

 

1. I verify that the following individual 

 Name:      Social Security Number:     

 who is proposed to be employed in asbestos abatement work associated with 
the above project by the named Abatement Contractor, is included in a 
medical surveillance program in accordance with 29 CFR 1926.1101(m), and 
that complete records of the medical surveillance program as required by 
29 CFR 1926.1101(m)(n) and 29 CFR 1910.20 are kept at the offices of the 
Abatement Contractor at the following address. 

 Address:            

2. I verify that this individual has been trained, fit-tested and instructed 
in the use of all appropriate respiratory protection systems and that the 
person is capable of working in safe and healthy manner as expected and 
required in the expected work environment of this project. 

3. I verify that this individual has been trained as required by 29 CFR 
1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be kept on-site. 

4. I verify that I meet the minimum qualifications criteria of the VA 
specifications for a CPIH. 

Signature of CPIH/CIH:     Date:    

 
Printed Name of CPIH/CIH:       

 
Signature of Contractor: Date:   

 

Printed Name of Contractor:     







VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 13.19 – 48 

 

ATTACHMENT #4 

ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE VA’S 
ASBESTOS SPECIFICATIONS 

VA Project Location:           

VA Project #:            

VA Project Description:           

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 
at the VA related to this Specification.  If the Asbestos Abatement 
Contractor’s/Competent Person(s) has not signed this form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these requirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions regarding the content and 
have received a response related to those questions.  I do not have any further 
questions regarding the content, intent and requirements of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 
abatement work was done in accordance with the VA’s Asbestos Specification and 
all ACM was removed properly and no fibrous residue remains on any abated 
surfaces. 

 

Abatement Contractor Owner’s Signature     Date   

 

Abatement Contractor Competent Person(s)     Date   

 
- - END- - 
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SECTION 02 82 13.31 
ASBESTOS TRANSITE ABATEMENT SPECIFICATIONS 

PART 1 - GENERAL 

1.1 SUMMARY OF THE WORK 

1.1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, including general and 
supplementary conditions and other Division 01 specifications, shall 
apply to the work of this section. The contract documents show the work 
to be done under the contract and related requirements and conditions 
impacting the project. Related requirements and conditions include 
applicable codes and regulations, notices and permits, existing site 
conditions and restrictions on use of the site, requirements for 
partial owner occupancy during the work, coordination with other work 
and the phasing of the work. In the event the Asbestos Abatement 
Contractor discovers a conflict in the contract documents and/or 
requirements or codes, the conflict must be brought to the immediate 
attention of the Contracting Officer for resolution. Whenever there is 
a conflict or overlap in the requirements, the most stringent shall 
apply. Any actions taken by the Contractor without obtaining guidance 
from the Contracting Officer shall become the sole risk and 
responsibility of the Asbestos Abatement Contractor. All costs 
incurred. 

 
1.1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated quantities of asbestos 
Transite® (asbestos cement products) materials to be abated. These 
quantities are for informational purposes only and are based on the 
best information available at the time of the specification 
preparation.  The Contractor shall satisfy himself as the actual 
quantities to be abated. Nothing in this section may be interpreted as 
limiting the extent of work otherwise required by this contract and 
related documents. 

B. Removal, clean-up and disposal of ACM transite in an appropriate 
regulated area in the following approximate quantities; 

 
 An approximate total of 64 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-1. 
 
 An approximate total of 8 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-3. 
 
 An approximate total of 16 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-4. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-5. 
 
 An approximate total of 33 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-6. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-7. 
 
 An approximate total of 64 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-8. 
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 An approximate total of 48 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-10. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-11. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-12. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-13. 
 
 An approximate total of 16 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-14. 
 
 An approximate total of 64 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-18. 
 
 An approximate total of 64 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-19. 
 
 An approximate total of 64 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-20. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-21. 
 
 An approximate total of 16 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-23. 
 
 An approximate total of 16 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-24. 
 
 An approximate total of 28 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-25. 
 
 An approximate total of 64 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-26. 
 
 An approximate total of 64 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-27. 
 
 An approximate total of 8 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-31. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-32. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-33. 
 
 An approximate total of 64 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-35. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-36. 
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 An approximate total of 64 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-37. 
 
 An approximate total of 48 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-38. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-39. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-40. 
 
 An approximate total of 16 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-41. 
 
 An approximate total of 64 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-44. 
 
 An approximate total of 288 square feet of asbestos containing cement 

board lining for univents, as well as eight square feet of cement board 
products above the suspended ceiling, for the Sixth Floor area 
designated as C6-45. 

 
 An approximate total of 32 square feet of asbestos containing cement 

board product lining for univents in the Sixth Floor room designated as 
C6-46. 

 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-53. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-54. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-55. 
 
 An approximate total of 16 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-56. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-61. 
 
 An approximate total of 48 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-62. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-63. 
 
 An approximate total of 32 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-64. 
 
 An approximate total of 16 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-71. 
 
 An approximate total of 288 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-72. 
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 An approximate total of 16 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-74. 
 
 An approximate total of 24 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-75. 
 
 An approximate total of 88 square feet of asbestos containing cement 

board lining for univents in the Sixth Floor room designated as C6-76 
and C6-77. 

 
1.1.3 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING. 
B. Section 02 41 00, DEMOLITION. 
C. Division 09, FINISHES. 
 

1.1.4 TASKS 

 The work tasks are summarized briefly as follows, for the work areas 
listed in Article 1.1.2 above: 

A. Pre-abatement activities including pre-abatement meeting(s), 
inspection(s), notifications, permits, submittal approvals, regulated 
area preparations, emergency procedures arrangements, and standard 
operating procedures for asbestos abatement work. 

B. Abatement activities including, removal, clean-up and disposal of ACM 
waste, recordkeeping, security, monitoring, and inspections. 

C. Cleaning and decontamination activities including final visual 
inspection, air monitoring and certification of decontamination. 

  
 

1.1.5 ABATEMENT CONTRACTOR USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with 
the VA representative/consultant to facilitate efficient use of 
buildings and areas within buildings. The Contractor shall perform the 
work in accordance with the VA specifications, drawings, phasing plan 
and in compliance with any/all applicable Federal, State and Local 
regulations and requirements. 

B. The Contractor shall use the existing facilities in the building 
strictly within the limits indicated in contract documents as well as 
the approved VA Design and Construction Procedure.  VA Design and 
Construction Procedure drawings of partially occupied buildings will 
show the limits of regulated areas; the placement of decontamination 
facilities; the temporary location of bagged waste ACM; the path of 
transport to outside the building; and the temporary waste storage area 
for each building/regulated area. Any variation from the arrangements 
shown on drawings shall be secured in writing from the VA 
representative through the pre-abatement plan of action. The following 
limitations of use shall apply to existing facilities shown on 
drawings: 

 
1.2 VARIATIONS IN QUANTITY 

 The quantities and locations of ACM as indicated on the drawings and 
the extent of work included in this section are estimated which are 
limited by the physical constraints imposed by occupancy of the 
buildings and accessibility to ACM. Accordingly, minor variations (+/- 
5%) in quantities of ACM within the regulated area are considered as 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 13.31 - 5 

having no impact on contract price and time requirements of this 
contract. Where additional work is required beyond the above variation, 
the contractor shall provide unit prices that shall apply to newly 
discovered ACM and those prices shall be used for additional work 
required under the contract.  The contract time and price shall be 
adjusted the provisions of “Differing Site Conditions;” of Section 00 
72 00, GENERAL CONDITIONS.  These unit prices shall be submitted prior 
to the letting of the contract.  

 
1.3 STOP ASBESTOS REMOVAL 

 If the Contracting Officer; their field representative; (the facility 
Safety Officer/Manager or their designee, or the VA Professional 
Industrial Hygienist/Certified Industrial Hygienist (VPIH/CIH) presents 
a verbal Stop Asbestos Removal Order, the Contractor/Personnel shall 
immediately stop all asbestos removal and maintain HEPA filtered 
negative pressure air flow in the containment and adequately wet any 
exposed ACM. If a verbal Stop Asbestos Removal Order is issued, the VA 
shall follow-up with a written order to the Contractor as soon as 
practicable. The Contractor shall not resume any asbestos removal 
activity until authorized to do so in writing by the VA Contracting 
Officer. A stop asbestos removal order may be issued at any time the VA 
Contracting Officer determines abatement conditions/activities are not 
within VA specification, regulatory requirements or that an imminent 
hazard exists to human health or the environment. Work stoppage will 
continue until conditions have been corrected to the satisfaction of 
the VA. Standby time and costs for corrective actions will be borne by 
the Contractor, including the VPIH/CIH time. The occurrence of any of 
the following events shall be reported immediately by the Contractor’s 
competent person to the VA Contracting Office or field representative 
using the most expeditious means (e.g., verbal or telephonic), followed 
up with written notification to the Contracting Officer as soon as it 
is practical. The Contractor shall immediately stop asbestos 
removal/disturbance activities and initiate fiber reduction activities: 
A. Airborne PCM analysis results equal to or greater than 0.01 f/cc 

outside a regulated area or >0.05 f/cc inside a regulated area; 
B. breach or break in regulated area containment barrier(s); 
C. less than –0.02” WCG pressure in the regulated area; 
D. serious injury/death at the site ;   
E. fire/safety emergency at the site ; 
F. respiratory protection system failure; 
G. power failure or loss of wetting agent; or 
H. any visible emissions observed outside the regulated area.  
 

1.4 DEFINITIONS 

1.4.1 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 
all terms used in the contract documents, but are general for the work 
to the extent they are not stated more explicitly in another element of 
the contract documents. Drawings must be recognized as diagrammatic in 
nature and not completely descriptive of the requirements indicated 
therein. 

 
1.4.2 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-
containing materials. Includes removal, encapsulation, enclosure, 
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demolition and renovation activities related to asbestos containing 
materials (ACM). 

 Aerosol - Solid or liquid particulate suspended in air. 
 Adequately wet - Sufficiently mixed or penetrated with liquid to 

prevent the release of particulates. If visible emissions are observed 
coming from the ACM, then that material has not been adequately wetted. 

 Aggressive method - Removal or disturbance of building material by 
sanding, abrading, grinding, or other method that breaks, crumbles, or 
disintegrates intact ACM. 

 Aggressive sampling - EPA AHERA defined clearance sampling method using 
air moving equipment such as fans and leaf blowers to aggressively 
disturb and maintain in the air residual fibers after abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations 
for schools issued in 1987. 

 Aircell - Pipe or duct insulation made of corrugated cardboard which 
contains asbestos. 

 Air monitoring - The process of measuring the fiber content of a known 
volume of air collected over a specified period of time. The NIOSH 7400 
Method, Issue 2 is used to determine the fiber levels in air.  For 
personal samples and clearance air testing using Phase Contrast 
Microscopy (PCM) analysis. NIOSH Method 7402 can be used when it is 
necessary to confirm fibers counted by PCM as being asbestos. The AHERA 
TEM analysis may be used for background, area samples and clearance 
samples when required by this specification, or at the discretion of 
the VPIH/CIH as appropriate. 

 Air sample filter - The filter used to collect fibers which are then 
counted. The filter is made of mixed cellulose ester membrane for PCM 
(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 
Electron Microscopy) 

 Amended water - Water to which a surfactant (wetting agent) has been 
added to increase the penetrating ability of the liquid. 

 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite 
asbestos, anthophyllite asbestos, actinolite asbestos, and any of these 
minerals that have been chemically treated or altered.  Asbestos also 
includes PACM, as defined below. 

 Asbestos Hazard Abatement Plan (AHAP) - Asbestos work procedures 
required to be submitted by the contractor before work begins. 

 Asbestos-containing material (ACM) - Any material containing more than 
one percent of asbestos. 

 Asbestos contaminated elements (ACE) - Building elements such as 
ceilings, walls, lights, or ductwork that are contaminated with asbestos. 

 Asbestos-contaminated soil (ACS) – Soil found in the work area or in 
adjacent areas such as crawlspaces or pipe tunnels which is contaminated 
with asbestos-containing material debris and cannot be easily separated 
from the material. 

 Asbestos-containing waste (ACW) material - Asbestos-containing material 
or asbestos contaminated objects requiring disposal. 

 Asbestos Project Monitor – Some states require that any person conducting 
asbestos abatement clearance inspections and clearance air sampling be 
licensed as an asbestos project monitor. 

 Asbestos waste decontamination facility - A system consisting of drum/bag 
washing facilities and a temporary storage area for cleaned containers of 
asbestos waste. Used as the exit for waste and equipment leaving the 
regulated area. In an emergency, it may be used to evacuate personnel. 

 Authorized person - Any person authorized by the VA, the Contractor, or 
government agency and required by work duties to be present in 
regulated areas. 
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 Authorized visitor - Any person approved by the VA; the contractor; or 
any government agency representative having jurisdiction over the 
regulated area (e.g., OSHA, Federal and State EPA). 

 Barrier - Any surface the isolates the regulated area and inhibits 
fiber migration from the regulated area. 

 Containment Barrier - An airtight barrier consisting of walls, floors, 
and/or ceilings of sealed plastic sheeting which surrounds and seals 
the outer perimeter of the regulated area. 

 Critical Barrier - The barrier responsible for isolating the regulated 
area from adjacent spaces, typically constructed of plastic sheeting 
secured in place at openings such as doors, windows, or any other 
opening into the regulated area. 

 Primary Barrier – Plastic barriers placed over critical barriers and 
exposed directly to abatement work. 

 Secondary Barrier - Any additional plastic barriers used to isolate and 
provide protection from debris during abatement work. 

 Breathing zone - The hemisphere forward of the shoulders with a radius 
of about 150 - 225 mm (6 - 9 inches) from the worker's nose.  

 Bridging encapsulant - An encapsulant that forms a layer on the surface 
of the ACM. 

 Building/facility owner - The legal entity, including a lessee, which 
exercises control over management and recordkeeping functions relating 
to a building and/or facility in which asbestos activities take place. 

 Bulk testing - The collection and analysis of suspect asbestos 
containing materials. 

 Certified Industrial Hygienist (CIH) - A person certified in the 
comprehensive practice of industrial hygiene by the American Board of 
Industrial Hygiene. 

 Class I asbestos work - Activities involving the removal of Thermal 
System Insulation (TSI) and surfacing ACM and Presumed Asbestos 
Containing Material (PACM). 

 Class II asbestos work - Activities involving the removal of ACM which 
is not thermal system insulation or surfacing material. This includes, 
but is not limited to, the removal of asbestos-containing wallboard, 
floor tile and sheeting, roofing and siding shingles, and construction 
mastic. 

 Clean room/Changing room - An uncontaminated room having facilities for 
the storage of employee's street clothing and uncontaminated materials 
and equipment. 

 Clearance sample - The final air sample taken after all asbestos work 
has been done and visually inspected. Performed by the VA's 
professional industrial hygiene consultant/Certified Industrial 
Hygienist (VPIH/CIH). 

 Closely resemble - The major workplace conditions which have 
contributed to the levels of historic asbestos  exposure, are no more 
protective than conditions of the current workplace. 

 Competent person - In addition to the definition in 29 CFR 1926.32(f), 
one who is capable of identifying existing asbestos hazards in the 
workplace and selecting the appropriate control strategy for asbestos 
exposure, who has the authority to take prompt corrective measures to 
eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 
Class I and II work who is specially trained in a training course which 
meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 
supervisor. 

 Contractor's Professional Industrial Hygienist (CPIH/CIH) - The 
asbestos abatement contractor's industrial hygienist. The industrial 
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hygienist must meet the qualification requirements of a PIH and may be 
a certified industrial hygienist (CIH). 

 Count - Refers to the fiber count or the average number of fibers 
greater than five microns in length with a length-to-width (aspect) 
ratio of at least 3 to 1, per cubic centimeter of air. 

 Crawlspace – An area which can be found either in or adjacent to the 
work area.  This area has limited access and egress and may contain 
asbestos materials and/or asbestos contaminated soil. 

 Decontamination area/unit - An enclosed area adjacent to and connected 
to the regulated area and consisting of an equipment room, shower room, 
and clean room, which is used for the decontamination of workers, 
materials, and equipment that are contaminated with asbestos. 

 Demolition - The wrecking or taking out of any load-supporting 
structural member and any related razing, removing, or stripping of 
asbestos products. 

 VA Total – means a building or substantial part of the building is 
completely removed, torn or knocked down, bulldozed, flattened, or 
razed, including removal of building debris. 

 Disposal bag - Typically 6 mil thick sift-proof, dustproof, leak-tight 
container used to package and transport asbestos waste from regulated 
areas to the approved landfill. Each bag/container must be 
labeled/marked in accordance with EPA, OSHA and DOT requirements. 

 Disturbance - Activities that disrupt the matrix of ACM or PACM, 
crumble or pulverize ACM or PACM, or generate visible debris from ACM 
or PACM.  Disturbance includes cutting away small amounts of ACM or 
PACM, no greater than the amount that can be contained in one standard 
sized glove bag or waste bag in order to access a building component. 
In no event shall the amount of ACM or PACM so disturbed exceed that 
which can be contained in one glove bag or disposal bag which shall not 
exceed 60 inches in length or width. 

 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 
or metal which can be sealed in order to be sift-proof, dustproof, and 
leak-tight. 

 Employee exposure - The exposure to airborne asbestos that would occur 
if the employee were not wearing respiratory protection equipment. 

 Encapsulant - A material that surrounds or embeds asbestos fibers in an 
adhesive matrix and prevents the release of fibers. 

 Encapsulation - Treating ACM with an encapsulant. 
 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 
material and also eliminate access to the material.  

 Equipment room - A contaminated room located within the decontamination 
area that is supplied with impermeable bags or containers for the 
disposal of contaminated protective clothing and equipment. 

 Fiber - A particulate form of asbestos, 5 microns or longer, with a 
length to width (aspect) ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 
centimeter, used to describe the level of asbestos fibers in air. 

 Filter - Media used in respirators, vacuums, or other machines to 
remove particulate from air. 

 Firestopping - Material used to close the open parts of a structure in 
order to prevent a fire from spreading. 

 Friable asbestos containing material - Any material containing more 
than one (1) percent  or asbestos as determined using the method 
specified in appendix A, Subpart F, 40 CFR 763, section 1, Polarized 
Light Microscopy, that, when dry, can be crumbled, pulverized, or 
reduced to powder by hand pressure. 
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 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 
enclosure affixed around an asbestos-containing material, with glove-
like appendages through which materials and tools may be handled. 

 High efficiency particulate air (HEPA) filter – An ASHRAE MERV 17 
filter capable of trapping and retaining at least 99.97 percent of all 
mono-dispersed particles of 0.3 micrometers in diameter. 

 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 
system capable of collecting and retaining asbestos fibers. 

 Homogeneous area - An area of surfacing, thermal system insulation or 
miscellaneous ACM that is uniform in color, texture and date of 
application. 

 HVAC - Heating, Ventilation and Air Conditioning 
 Industrial hygienist (IH) - A professional qualified by education, 

training, and experience to anticipate, recognize, evaluate, and develop 
controls for occupational health hazards. Meets definition requirements 
of the American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician (IH Technician) - A person working under 
the direction of an IH or CIH who has special training, experience, 
certifications and licenses required for the industrial hygiene work 
assigned. Some states require that an industrial hygienist technician 
conducting asbestos abatement clearance inspection and clearance air 
sampling be licensed as an asbestos project monitor. 

 Intact - The ACM has not crumbled, been pulverized, or otherwise 
deteriorated so that the asbestos is no longer likely to be bound with 
its matrix. 

 Lockdown - Applying encapsulant, after a final visual inspection, on all 
abated surfaces at the conclusion of ACM removal prior to removal of 
critical barriers. 

 National Emission Standards for Hazardous Air Pollutants (NESHAP) - EPA's 
rule to control emissions of asbestos to the environment (40 CFR part 61, 
Subpart M). 

 Negative initial exposure assessment - A demonstration by the employer 
which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 
employee exposure during an operation is expected to be consistently 
below the PEL's. 

 Negative pressure - Air pressure which is lower than the surrounding 
area, created by exhausting air from a sealed regulated area through 
HEPA equipped filtration units. OSHA requires maintaining -0.02" water 
column gauge inside the negative pressure enclosure. 

 Negative pressure respirator - A respirator in which the air pressure 
inside the facepiece is negative during inhalation relative to the air 
pressure outside the respirator facepiece. 

 Non-friable ACM - Material that contains more than 1 percent asbestos 
but cannot be crumbled, pulverized, or reduced to powder by hand 
pressure. 

 Organic vapor cartridge - The type of cartridge used on air purifying 
respirators to remove organic vapor hazardous air contaminants. 

 Outside air - The air outside buildings and structures, including, but 
not limited to, the air under a bridge or in an open ferry dock. 

 Owner/operator - Any person who owns, leases, operates, controls, or 
supervises the facility being demolished or renovated or any person who 
owns, leases, operates, controls, or supervises the demolition or 
renovation operation, or both. 

 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 
matrix without leaving a surface layer. 

 Personal protective equipment (PPE) – equipment designed to protect 
user from injury and/or specific job hazard.  Such equipment may 
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include protective clothing, hard hats, safety glasses, and 
respirators.  

 Personal sampling/monitoring - Representative air samples obtained in 
the breathing zone for one or workers within the regulated area using a 
filter cassette and a calibrated air sampling pump to determine 
asbestos exposure.  

 Permissible exposure limit (PEL) - The level of exposure OSHA allows 
for an 8 hour time weighted average. For asbestos fibers, the eight (8) 
hour time weighted average PEL is 0.1 fibers per cubic centimeter (0.1 
f/cc) of air and the 30-minute Excursion Limit is 1.0 fibers per cubic 
centimeter (1 f/cc). 

 Pipe tunnel – An area, typically located adjacent to mechanical spaces 
or boiler rooms in which the pipes servicing the heating system in the 
building are routed to allow the pipes to access heating elements. 
These areas may contain asbestos pipe insulation, asbestos fittings, or 
asbestos-contaminated soil. 

 Polarized light microscopy (PLM) - Light microscopy using dispersion 
staining techniques and refractive indices to identify and quantify the 
type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 
thick, semi-transparent, flame retardant per NFPA 241. 

 Positive/negative fit check - A method of verifying the seal of a 
facepiece respirator by temporarily occluding the filters and breathing 
in (inhaling) and then temporarily occluding the exhalation valve and 
breathing out (exhaling) while checking for inward or outward leakage 
of the respirator respectively. 

 Presumed ACM (PACM) - Thermal system insulation, surfacing, and 
flooring material installed in buildings prior to 1981. If the building 
owner has actual knowledge, or should have known through the exercise 
of due diligence that other materials are ACM, they too must be treated 
as PACM.  The designation of PACM may be rebutted pursuant to 29 CFR 
1926.1101 (b). 

 Professional IH - An IH who meets the definition requirements of AIHA; 
meets the definition requirements of OSHA as a "Competent Person" at 29 
CFR 1926.1101 (b); has completed two specialized EPA approved courses 
on management and supervision of asbestos abatement projects; has 
formal training in respiratory protection and waste disposal; and has a 
minimum of four projects of similar complexity with this project of 
which at least three projects serving as the supervisory IH. The PIH 
may be either the VA’s PIH (VPIH) of Contractor’s PIH (CPIH/CIH). 

 Project designer - A person who has successfully completed the training 
requirements for an asbestos abatement project designer as required by 
40 CFR 763 Appendix C, Part I; (B)(5). 

 Assigned Protection factor - A value assigned by OSHA/NIOSH to indicate 
the expected protection by each respirator class, when the respirator 
is properly selected and worn correctly. The number indicates the 
reduction of exposure level from outside to inside the respirator 
facepiece. 

 Qualitative fit test (QLFT) - A fit test using a challenge material 
that can be sensed by the wearer if leakage in the respirator occurs. 

 Quantitative fit test (QNFT) - A fit test using a challenge material 
which is quantified outside and inside the respirator thus allowing the 
determination of the actual fit factor.  

 Regulated area - An area established by the employer to demarcate where 
Class I, II, III asbestos work is conducted, and any adjoining area 
where debris and waste from such asbestos work may accumulate; and a 
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work area within which airborne concentrations of asbestos exceed, or 
there is a reasonable possibility they may exceed the PEL. 

 Regulated ACM (RACM) - Friable ACM; Category I non-friable ACM that has 
become friable; Category I non-friable ACM that will be or has been 
subjected to sanding, grinding, cutting, or abrading or; Category II 
non-friable ACM that has a high probability of becoming or has become 
crumbled, pulverized, or reduced to powder by the forces expected to 
act on the material in the course of the demolition or renovation 
operation. 

 Removal - All operations where ACM, PACM and/or RACM is taken out or 
stripped from structures or substrates, including demolition 
operations. 

 Renovation - Altering a facility or one or more facility components in 
any way, including the stripping or removal of asbestos from a facility 
component which does not involve demolition activity. 

 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 
structures or substrates, including encapsulation or other repair of 
ACM or PACM attached to structures or substrates. 

 Shower room - The portion of the PDF where personnel shower before 
leaving the regulated area.  

 Supplied air respirator (SAR) - A respiratory protection system that 
supplies minimum Grade D respirable air per ANSI/Compressed Gas 
Association Commodity Specification for Air, G-7.1-1989. 

 Surfacing ACM - A material containing more than 1 percent asbestos that 
is sprayed, troweled on or otherwise applied to surfaces for 
acoustical, fireproofing and other purposes. 

 Surfactant - A chemical added to water to decrease water's surface 
tension thus making it more penetrating into ACM. 

 Thermal system ACM - A material containing more than 1 percent asbestos 
applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 
structural components to prevent heat loss or gain. 

 Transmission electron microscopy (TEM) - A microscopy method that can 
identify and count asbestos fibers. 

 VA Professional Industrial Hygienist (VPIH/CIH) – The Department of 
Veterans Affairs Professional Industrial Hygienist must meet the 
qualifications of a PIH, and may be a Certified Industrial Hygienist 
(CIH). 

 VA Representative - The VA official responsible for on-going project 
work. 

 Visible emissions - Any emissions, which are visually detectable 
without the aid of instruments, coming from ACM/PACM/RACM/ACS or ACM 
waste material. 

 Waste/Equipment decontamination facility (W/EDF) – The area in which 
equipment is decontaminated before removal from the regulated area. 

 Waste generator - Any owner or operator whose act or process produces 
asbestos-containing waste material. 

 Waste shipment record - The shipping document, required to be 
originated and signed by the waste generator, used to track and 
substantiate the disposition of asbestos-containing waste material. 

 Wet cleaning - The process of thoroughly eliminating, by wet methods, 
any asbestos contamination from surfaces or objects.  

 
1.4.3 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in contract/ 
specification documents are defined to mean the associated names. Names 
and addresses may be subject to change. 
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A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 
Washington, DC 20420 
 

B. AIHA American Industrial Hygiene Association 
2700 Prosperity Avenue, Suite 250 
Fairfax, VA 22031 
703-849-8888 
 

C. ANSI American National Standards Institute 
1430 Broadway 
New York, NY 10018 
212-354-3300 
 

D. ASTM American Society for Testing and Materials 
1916 Race St. 
Philadelphia, PA 19103 
215-299-5400 
 

E. CFR Code of Federal Regulations 
Government Printing Office 
Washington, DC 20420 
 

F. CGA Compressed Gas Association 
 1235 Jefferson Davis Highway 

Arlington, VA 22202 
703-979-0900 

 
F. CS Commercial Standard of the National Institute of Standards and 

Technology (NIST) 
U. S. Department of Commerce 
Government Printing Office 
Washington, DC 20420 
 

G. EPA Environmental Protection Agency 
401 M St., SW 
Washington, DC 20460 
202-382-3949 
 

H. MIL-STD Military Standards/Standardization Division 
Office of the Assistant Secretary of Defense 
Washington, DC 20420 
 

I. NIST National Institute for Standards and Technology 
U. S. Department of Commerce 
Gaithersburg, MD 20234 
301-921-1000 

 
J. NEC National Electrical Code (by NFPA) 
 
K. NEMA National Electrical Manufacturer's Association 

2101 L Street, NW 
Washington, DC 20037 
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L. NFPA National Fire Protection Association 
1 Batterymarch Park 
P.O. Box 9101 
Quincy, MA 02269-9101 
800-344-3555 

 
M. NIOSH National Institutes for Occupational Safety and Health 

4676 Columbia Parkway 
Cincinnati, OH 45226 
513-533-8236 

 
N. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 
Government Printing Office 
Washington, DC 20402 

 
O. UL Underwriters Laboratory 

333 Pfingsten Rd. 
Northbrook, IL 60062 
312-272-8800 

 
 

1.5 APPLICABLE CODES AND REGULATIONS 

1.5.1 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with 
all applicable Federal, State, and local regulations, standards and 
codes governing asbestos abatement, and any other trade work done in 
conjunction with the abatement.  All applicable codes, regulations and 
standards are adopted into this specification and will have the same 
force and effect as this specification. 

B. The most recent edition of any relevant regulation, standard, document 
or code shall be in effect. Where conflict among the requirements or 
with these specifications exists, the most stringent requirement(s) 
shall be utilized. 

C. Copies of all standards, regulations, codes and other applicable 
documents, including this specification and those listed in Section 1.5 
shall be available at the worksite in the clean change area of the 
worker decontamination system. 

 
1.5.2 CONTRACTOR RESPONSIBILITY 

 The Asbestos Abatement Contractor (Contractor) shall assume full 
responsibility and liability for compliance with all applicable 
Federal, State and Local regulations related to any and all aspects of 
the asbestos abatement project. The Contractor is responsible for 
providing and maintaining training, accreditations, medical exams, 
medical records, personal protective equipment (PPE) including 
respiratory protection including respirator fit testing, as required by 
applicable Federal, State and Local regulations. The Contractor shall 
hold the VA and VPIH/CIH consultants harmless for any Contractor’s 
failure to comply with any applicable work, packaging, transporting, 
disposal, safety, health, or environmental requirement on the part of 
himself, his employees, or his subcontractors. The Contractor will 
incur all costs of the CPIH/CIH, including all sampling/analytical 
costs to assure compliance with OSHA/EPA/State requirements related to 
failure to comply with the regulations applicable to the work. 
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   The Contractor shall be solely responsible for payment relative to any 

patented systems used during the asbestos abatement work.   
 

1.5.3 FEDERAL REQUIREMENTS 

 Federal requirements which govern some aspect of asbestos abatement 
include, but are not limited to, the following regulations. 

A. Occupational Safety and Health Administration (OSHA) 
1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 
2. Title 29 CFR 1910 Subpart I - Personal Protective Equipment 
3. Title 29 CFR 1910.134 - Respiratory Protection 
4. Title 29 CFR 1926 - Construction Industry Standards 
5. Title 29 CFR 1910.1020 - Access to Employee Exposure and Medical 

Records 
6. Title 29 CFR 1910.1020 - Hazard Communication 
7. Title 29 CFR 1910 Subpart K - Medical and First Aid 

B. Environmental Protection Agency (EPA) 
1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 
2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 

C. Department of Transportation (DOT) 
 Title 49 CFR 100 - 185 – Transportation 
 

1.5.4 STATE REQUIREMENTS 

 State requirements that apply to the asbestos abatement work, disposal, 
clearance, etc., include, but are not limited to, the following: 

 
Department of Labor and Industry, Commonwealth of Pennsylvania Asbestos 
Occupations Accreditation and Certification Act of 1990, P.L. 805, No. 
194 (commonly referred to as Act 194), inclusive of notification 
requirements to the Commonwealth of Pennsylvania, Department of 
Environmental Protection.  
 

1.5.5 LOCAL REQUIREMENTS 

 If local requirements are more stringent than federal or state 
standards, the local standards are to be followed.  The Contractor 
shall be fully familiar with any local standards and shall be compliant 
of such.  These local standards, if applicable, shall be included in 
the Contractor’s Work Plan.   

 
1.5.6 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 
not limited to, the following: 
1. American National Standards Institute (ANSI) Z9.2-79 - Fundamentals 

Governing the Design and Operation of Local Exhaust Systems Z88.2 - 
Practices for Respiratory Protection. 

2. Underwriters Laboratories (UL)586-90 - UL Standard for Safety of 
HEPA filter Units, 7th Edition. 

B. Standards which govern encapsulation work include, but are not limited 
to, the following: 
1. American Society for Testing and Materials (ASTM) 

C. Standards which govern the fire and safety concerns in abatement work 
include, but are not limited to, the following: 
1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 
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2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 
Textiles and Film. 

3. NFPA 101 - Life Safety Code 
 

1.5.7 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 
are listed below. These documents are made part of this section by 
reference. EPA publications can be ordered from (800) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purple Book) EPA 560/5-85-
024 

C. Asbestos Waste Management Guidance EPA 530-SW-85-007 
D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 
E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 
 

1.5.8 NOTICES 

A. State and Local agencies: Send written notification as required by 
state and local regulations including the local fire department prior 
to beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to the VA for the facility's 
records, in the same time frame as notification is given to EPA, State, 
and Local authorities. 

 
1.5.9 PERMITS/LICENSES 

A. The contractor shall be responsible for, apply for and have all 
required permits and licenses to perform asbestos abatement work as 
required by Federal, State, and Local regulations. 

 
1.5.10 POSTING AND FILING OF REGULATIONS 

A. Maintain two (2) copies of applicable federal, state, and local 
regulations. Post one copy of each at the regulated area where workers 
will have daily access to the regulations and keep another copy in the 
Contractor's office. 

 
1.5.11 VA RESPONSIBILITIES 

 Prior to commencement of work: 
A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed. Arrangements must be made prior 
to starting work for relocation of desks, files, equipment, and 
personal possessions to avoid unauthorized access into the regulated 
area. Note: Notification of adjacent personnel is required by OSHA in 
29 CFR 1926.1101 (k) to prevent unnecessary or unauthorized access to 
the regulated area. 

B. Submit to the Contractor results of background air sampling; including 
location of samples, person who collected the samples, equipment 
utilized, calibration data and method of analysis. During abatement, 
submit to the Contractor, results of bulk material analysis and air 
sampling data collected during the course of the abatement. This 
information shall not release the Contractor from any responsibility for 
OSHA compliance. 
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1.5.13 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by prior to commencing 
abatement activities and shall be agreed to by the Contractor and the 
VA. The Plan shall meet the requirements of 29 CFR 1910.38 (a);(b). 

B. Emergency procedures shall be in written form and prominently posted in 
the clean room and equipment room of the decontamination unit. 
Everyone, prior to entering the regulated area, must read and sign 
these procedures to acknowledge understanding of the regulated area 
layout, location of emergency exits and emergency procedures. 

C. Emergency planning shall include written notification of police, fire, 
and emergency medical personnel of planned abatement activities; work 
schedule; layout of regulated area; and access to the regulated area, 
particularly barriers that may affect response capabilities. 

D. Emergency planning shall include consideration of fire, explosion, 
hazardous atmospheres, electrical hazards, slips/trips and falls, 
confined spaces, and heat stress illness. Written procedures for 
response to emergency situations shall be developed and employee 
training in procedures shall be provided. 

E. Employees shall be trained in regulated area/site evacuation procedures 
in the event of workplace emergencies. 
1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 
assistance from fellow workers, if necessary, before exiting the 
regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 
take least priority after measures to stabilize the injured worker, 
remove them from the regulated area, and secure proper medical 
treatment. 

F. Telephone numbers of any/all emergency response personnel shall be 
prominently posted in the clean room, along with the location of the 
nearest telephone. 

G. The Contractor shall provide verification of first aid/CPR training for 
personnel responsible for providing first aid/CPR. OSHA requires 
medical assistance within 3-4 minutes of a life-threatening 
injury/illness. Bloodborne Pathogen training shall also be verified for 
those personnel required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Contingency Plan in the 
event that an incident occurs that may require the modification of the 
standard operating procedures during abatement. Such incidents include, 
but are not limited to, fire; accident; power failure; negative 
pressure failure; and supplied air system failure. The Contractor shall 
detail procedures to be followed in the event of an incident assuring 
that asbestos abatement work is stopped and wetting is continued until 
correction of the problem.. 

 
1.5.14 PRE-CONSTRUCTION MEETING 

 Prior to commencing the work, the Contractor shall meet with the VA 
Certified Industrial Hygienist (VPCIH) to present and review, as 
appropriate, the items following this paragraph. The Contractor's 
Competent Person(s) who will be on-site shall participate in the pre-
start meeting. The pre-start meeting is to discuss and determine 
procedures to be used during the project. At this meeting, the 
Contractor shall provide the following, and any and all State and Local 
requirements are listed and submitted: 

 
A. Proof of Contractor licensing. 
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B. Proof the Competent Person(s) is trained and accredited and approved for 
working in this State. Verification of the experience of the Competent 
Person(s) shall also be presented. 

C. A list of all workers who will participate in the project, including 
experience and verification of training and accreditation. 

D. A list of and verification of training for all personnel who have current 
first-aid/CPR training. A minimum of one person per shift must have 
adequate training. 

E. Current medical written opinions for all personnel working on-site 
meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing respirators on-site meeting 
the requirements of 29 CFR 1926.1101 (h) and Appendix C.  

G. A copy of the Contractor's Asbestos Hazard Abatement Plan.  In these 
procedures, the following information must be detailed, specific for 
this project. 
1. Regulated area preparation procedures; 
2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 
3. Decontamination area set-up/layout and decontamination procedures 

for employees; 
4. Abatement methods/procedures and equipment to be used; and 
5. Personal protective equipment to be used. 

H. At this meeting the Contractor shall provide all submittals as 
required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 
J. Emergency Action Plan and Contingency Plan Procedures. 
 

1.6 PROJECT COORDINATION 

 The following are the minimum administrative and supervisory personnel 
necessary for coordination of the work. 

 
1.6.1 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 
Competent Person(s) as defined by OSHA in the Construction Standards 
and the Asbestos Construction Standard; Contractor Professional 
Industrial Hygienist and Industrial Hygiene Technicians. These 
employees are the Contractor's representatives responsible for 
compliance with these specifications and all other applicable 
requirements. 

B. Non-supervisory personnel shall consist of an adequate number of 
qualified personnel to meet the schedule requirements of the project. 
Personnel shall meet required qualifications. Personnel utilized on-
site shall be pre-approved by the VA representative. A request for 
approval shall be submitted for any person to be employed during the 
project giving the person's name; social security number; 
qualifications; accreditation card with color picture; Certificate of 
Worker's Acknowledgment; and Affidavit of Medical Surveillance and 
Respiratory Protection and current Respirator Fit Test. 

C. Minimum qualifications for Contractor and assigned personnel are: 
1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 
has not been cited and penalized for serious violations of federal 
(and state as applicable) EPA and OSHA asbestos regulations in the 
past three (3) years; has adequate liability/occurrence insurance 
for asbestos work as required by the state; is licensed in 
applicable states; has adequate and qualified personnel available to 
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complete the work; has comprehensive standard operating procedures 
for asbestos work; has adequate materials, equipment and supplies to 
perform the work. 

2. The Competent Person has four (4) years of abatement experience of 
which two (2) years were as the Competent Person on the project; 
meets the OSHA definition of a Competent Person; has been the 
Competent Person on two (2) projects of similar size and complexity 
as this project within the past three (3) years; has completed EPA 
AHERA/OSHA/State/Local training requirements/accreditation(s) and 
refreshers; and has all required OSHA documentation related to 
medical and respiratory protection. 

3. The Contractor Professional Industrial Hygienist/CIH (CPIH/CIH) 
shall have five (5) years of monitoring experience and supervision 
of asbestos abatement projects; has participated as senior IH on 
five (5) abatement projects, three (3) of which are similar in size 
and complexity as this project; has developed at least one complete 
standard operating procedure for asbestos abatement; has trained 
abatement personnel for three (3) years; has specialized EPA 
AHERA/OSHA training in asbestos abatement management, respiratory 
protection, waste disposal and asbestos inspection; has completed 
the NIOSH 582 Course or equivalent, Contractor/Supervisor course; 
and has appropriate medical/respiratory protection 
records/documentation. 

4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 
abatement worker course; have training on the standard operating 
procedures of the Contractor; has one year of asbestos abatement 
experience within the past three (3) years of similar size and 
complexity; has applicable medical and respiratory protection 
documentation; has certificate of training/current refresher and 
State accreditation/license. 

 All personnel should be in compliance with OSHA construction safety 
training as applicable and submit certification. 

  

1.7 RESPIRATORY PROTECTION 

1.7.1 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a written Respiratory 
Protection Program (RPP) which is in compliance with the January 8, 
1998 OSHA requirements found at 29 CFR 1926.1101 and 29 CFR 
1910.Subpart I;134. ANSI Standard Z88.2-1992 provides excellent 
guidance for developing a respiratory protection program. All 
respirators used must be NIOSH approved for asbestos abatement 
activities. The written RPP shall, at a minimum, contain the basic 
requirements found at 29 CFR 1910.134 (c)(1)(i - ix) - Respiratory 
Protection Program.. 

 
1.7.2 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be 
identified and shall have two (2) years experience coordinating RPP of 
similar size and complexity. The RPPC must submit a signed statement 
attesting to the fact that the program meets the above requirements. 

 
1.7.3 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be 
submitted to the VA as part of the Contractor's qualifications. The 
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procedure must written clearly enough for workers to understand. A copy 
of the Respiratory Protection Program must be available in the clean room 
of the decontamination unit for reference by employees or authorized 
visitors. 

 
1.7.4 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a half face, HEPA filtered, air 
purifying respirator when fiber levels are maintained consistently at 
or below 0.1 f/cc. A higher level of respiratory protection may be 
provided or required, depending on fiber levels. Respirator selection 
shall meet the requirements of 29 CFR 1926.1101 (h); Table 1, except as 
indicated in this paragraph. Abatement personnel must have a respirator 
for their exclusive use. 

 
1.7.5 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician or 
other licensed health care professional has provided a written 
determination they are medically qualified to wear the class of 
respirator to be used on the project while wearing whole body 
impermeable garments and subjected to heat or cold stress. 

 
1.7.6 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current 
qualitative/quantitative fit test which was conducted in accordance 
with 29 CFR 1910.134 (f) and Appendix A. Quantitative fit tests shall 
be done for PAPRs which have been put into a motor/blower failure mode. 

 
1.7.7 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative pressure 
user seal check is done each time the respirator is donned by an 
employee. Head coverings must cover respirator head straps. Any 
situation that prevents an effective facepiece to face seal as 
evidenced by failure of a user seal check shall preclude that person 
from wearing a respirator inside the regulated area until resolution of 
the problem.  

 
1.7.8 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence 
and documentation showing compliance with 29 CFR 1910.134 (h) 
Maintenance and care of respirators. 

 
1.8 WORKER PROTECTION 

1.8.1 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 
trained in accordance with OSHA 29 CFR 1926.1101 (k)(9) and any 
additional State/Local requirements. Training must include, at a 
minimum, the elements listed at 29 CFR 1926.1101 (k)(9)(viii). Training 
shall have been conducted by a third party, EPA/State approved trainer 
meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA MAP). 
Initial training certificates and current refresher and accreditation 
proof must be submitted for each person working at the site. 
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1.8.2 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 
shall be provided for all personnel working in the regulated area, 
regardless of exposure levels. A current physician's written opinion as 
required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 
and shall include in the medical opinion the person has been evaluated 
for working in a heat and cold stress environment while wearing 
personal protective equipment (PPE) and is able to perform the work 
without risk of material health impairment. 

 
1.8.3 PERSONAL PROTECTIVE EQUIPMENT  

 Provide whole body clothing, head coverings, foot coverings and any 
other personal protective equipment as determined by conducting the 
hazard assessment required by OSHA at 29 CFR 1910.132 (d). The 
Competent Person shall ensure the integrity of personal protective 
equipment worn for the duration of the project.    Duct tape shall be 
used to secure all suit sleeves to wrists and to secure foot coverings 
at the ankle.  Worker protection shall meet the most stringent 
requirements. 

 
1.8.4 REGULATED AREA ENTRY PROCEDURE 

 The Competent Person shall ensure that each time workers enter the 
regulated area, they remove ALL street clothes in the clean room of the 
decontamination unit and put on new disposable coveralls, head 
coverings, a clean respirator, and then proceed through the shower room 
to the equipment room where they put on non-disposable required 
personal protective equipment.  

 
1.8.5 DECONTAMINATION PROCEDURE 

 The Competent Person shall require all personnel to adhere to following 
decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove all disposable PPE and dispose 
of in a disposal bag provided in the regulated area.  

B. Carefully decontaminate and clean the respirator. Put in a clean 
container/bag. 

 
1.8.6 REGULATED AREA REQUIREMENTS 

 The Competent Person shall meet all requirements of 29 CFR 1926.1101 
(o) and assure that all requirements for Class I regulated areas at 29 
CFR 1926.1101 (e) are met applicable to Class II work. All personnel in 
the regulated area shall not be allowed to eat, drink, smoke, chew 
tobacco or gum, apply cosmetics, or in any way interfere with the fit 
of their respirator. 

 
1.9 DECONTAMINATION FACILITIES 

1.9.1 DESCRIPTION 

 Provide each regulated area with a fiber drum with a disposal bag in it 
for personnel waste materials. 

 
1.9.2 WASTE/EQUIPMENT DECONTAMINATION AREA (W/EDA) 

 The Competent Person shall provide a W/EDA for removal of all waste, 
equipment and contaminated material from the regulated area. 
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1.9.3 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES 

 Contain all waste in 6 mil poly bags. Clean/decontaminate bags and pass 
through a double 6 mil flap doorway into another bag or fiber drum.  
Remove to disposal dumpster/gondola/vehicle.  At no time shall 
unprotected personnel from the clean side be allowed to enter the 
regulated area. 

 
PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

2.1.1 GENERAL REQUIREMENTS (ALL ABATEMENT PROJECTS) 

 Prior to the start of work, the contractor shall provide and maintain a 
sufficient quantity of materials and equipment to assure continuous and 
efficient work throughout the duration of the project. Work shall not 
start unless the following items have been delivered to the site and 
the CPIH/CIH has submitted verification to the VA's representative. 

A. All materials shall be delivered in their original package, container 
or bundle bearing the name of the manufacturer and the brand name 
(where applicable). 

B. Store all materials subject to damage off the ground, away from wet or 
damp surfaces and under cover sufficient enough to prevent damage or 
contamination. Flammable and combustible materials cannot be stored 
inside buildings.  Replacement materials shall be stored outside of the 
regulated area until abatement is completed. 

C. The Contractor shall not block or hinder use of buildings by patients, 
staff, and visitors to the VA in partially occupied buildings by 
placing materials/equipment in any unauthorized location. 

D. The Competent Person shall inspect for damaged, deteriorating or 
previously used materials. Such materials shall not be used and shall 
be removed from the worksite and disposed of properly. 

E. Polyethylene sheeting for walls in the regulated area shall be a 
minimum of 4-mils. For floors and all other uses, sheeting of at least 
6-mils shall be used in widths selected to minimize the frequency of 
joints. Fire retardant poly shall be used throughout. 

F. The method of attaching polyethylene sheeting shall be agreed upon in 
advance by the Contractor and the VA and selected to minimize damage to 
equipment and surfaces. Method of attachment may include any 
combination of moisture resistant duct tape furring strips, spray glue, 
staples, nails, screws, lumber and plywood for enclosures or other 
effective procedures capable of sealing polyethylene to dissimilar 
finished or unfinished surfaces under both wet and dry conditions. 

G. Polyethylene sheeting utilized for the PDF shall be opaque white or 
black in color, 6 mil fire retardant poly. 

H. Installation and plumbing hardware, showers, hoses, drain pans, sump 
pumps and waste water filtration system shall be provided by the 
Contractor. 

I. An adequate number of HEPA vacuums, scrapers, sprayers, nylon brushes, 
brooms, disposable mops, rags, sponges, staple guns, shovels, ladders 
and scaffolding of suitable height and length as well as meeting OSHA 
requirements, fall protection devices, water hose to reach all areas in 
the regulated area, airless spray equipment, and any other tools, 
materials or equipment required to conduct the abatement project. All 
electrically operated hand tools, equipment, electric cords shall be 
connected to GFCI protection. 
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J. Special protection for objects in the regulated area shall be detailed 
(e.g., plywood over carpeting or hardwood floors to prevent damage from 
scaffolds, water and falling material). 

K. Disposal bags – Materials shall be wrapped in 2 layers of 6 mil poly 
for transite waste and shall be pre-printed with labels, markings and 
address as required by OSHA, EPA and DOT regulations. If necessary, 
materials may be boxed or otherwise packaged to prevent damage to 
transite waste materials during transport.  If boxed or otherwise 
packaged, appropriate labels shall be affixed to the outer layer of the 
final container. 

L. The VA shall be provided an advance copy of the MSDS as required for 
all hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard 
Communication in the pre-project submittal. Chlorinated compounds shall 
not be used with any spray adhesive, mastic remover or other product. 
Appropriate encapsulant(s) shall be provided. 

M. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 
1926.1101(k)(7) shall be provided and placed by the Competent Person. 
All other posters and notices required by Federal and State regulations 
shall be posted in the Clean Room. 

N. Adequate and appropriate PPE for the project and number of 
personnel/shifts shall be provided. All personal protective equipment 
issued must be based on a written hazard assessment conducted under 29 
CFR 1910.132(d). 

 
2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

A. Using critical barriers, Seal off the perimeter to the regulated area 
to completely isolate the regulated area from adjacent spaces. All 
surfaces in the regulated area must be covered to prevent contamination 
and to facilitate clean-up. Should adjacent areas become contaminated 
as a result of the work, shall immediately stop work and clean up the 
contamination at no additional cost to the VA. Provide firestopping and 
identify all fire barrier penetrations due to abatement work as 
specified in Section 3.1.4.8; FIRESTOPPING. 

B. Place all tools, scaffolding, materials and equipment needed for 
working in the regulated area prior to erecting any plastic sheeting. 
All uncontaminated removable furniture, equipment and/or supplies shall 
be removed by the VA from the regulated area before commencing work. 
Any objects remaining in the regulated area shall be completely covered 
with 2 layers of 6-mil fire retardant poly sheeting and secured with 
duct tape. Lock out and tag out any HVAC/electrical systems in the 
regulated area. 

 
2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area is allowed only through curtained doorway, 
constructed of six (6) polyethylene sheeting, at the entrance to each 
work area.  All other means of access shall be eliminated and OSHA 
DANGER demarcation signs posted as required by OSHA. If the regulated 
area is adjacent to or within view of an occupied area, provide a 
visual barrier of 6 mil opaque fire retardant poly sheeting to prevent 
building occupant observation. If the adjacent area is accessible to 
the public, the barrier must be solid. 
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2.2.4 CRITICAL BARRIERS 

 Completely separate any operations in the regulated area from adjacent 
areas using 2 layers of 6 mil fire retardant poly and duct tape. 
Individually seal with 2 layers of 6 mil poly and duct tape all HVAC 
openings into the regulated area. Individually seal all lighting 
fixtures, clocks, doors, windows, convectors, speakers, or any other 
objects/openings in the regulated area. Heat must be shut off any 
objects covered with poly. 

 
2.2.5 SECONDARY BARRIERS: 

 A loose layer of 6 mil poly shall be used as a drop cloth to protect 
the primary layers from debris generated during the abatement. This 
layer shall be replaced as needed during the work and at a minimum once 
per work day. 

 
2.2.6 EXTENSION OF THE REGULATED AREA 

 If the enclosure of the regulated area is breached in any way that 
could allow contamination to occur, the affected area shall be included 
in the regulated area and constructed as per this section. 
Decontamination measures must be started immediately and continue until 
air monitoring indicates background levels are met.. 

 
2.2.7 FIRESTOPPING: 

A. Through penetrations caused by cables, cable trays, pipes, sleeves, 
conduits, etc. must be firestopped with a fire-rated firestop system 
providing an air tight seal. 

B. Firestop materials that are not equal to the wall or ceiling penetrated 
shall be brought to the attention of the VA Representative.  The 
contractor shall list all areas of penetration, the type of sealant 
used, and whether or not the location is fire rated. Any discovery of 
penetrations during abatement shall be brought to the attention of the 
VA representative immediately. All walls, floors and ceilings are 
considered fire rated unless otherwise determined by the VA 
Representative or Fire Marshall. 

 
C. Any visible openings whether or not caused by a penetration shall be 

reported by the Contractor to the VA Representative for a sealant 
system determination. Firestops shall meet ASTM E814 and UL 1479 
requirements for the opening size, penetrant, and fire rating needed. 
 

2.3 MONITORING, INSPECTION AND TESTING 

2.3.1 GENERAL 

A. Perform throughout abatement work monitoring, inspection and testing 
inside and around the regulated area in accordance with the OSHA 
requirements and these specifications. OSHA requires that the employee 
exposure to asbestos must not exceed 0.1 fibers per cubic centimeter 
(f/cc) of air, averaged over an 8-hour work shift. The CPIH/CIH is 
responsible for and shall inspect and oversee the performance of the 
Contractor IH Technician. The IH Technician shall continuously inspect 
and monitor conditions inside the regulated area to ensure compliance 
with these specifications. In addition, the CPIH/CIH shall personally 
manage air sample collection, analysis, and evaluation for personnel, 
regulated area, and adjacent area samples to satisfy OSHA requirements. 
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Additional inspection and testing requirements are also indicated in 
other parts of this specification. 

 
B. The VA will employ an independent industrial hygienist (VPIH/CIH) 

consultant and/or use its own IH to perform various services on behalf 
of the VA. The VPIH/CIH will perform the necessary monitoring, 
inspection, testing, and other support services to ensure that VA 
patients, employees, and visitors will not be adversely affected by the 
abatement work, and that the abatement work proceeds in accordance with 
these specifications, that the abated areas or abated buildings have 
been successfully decontaminated. The work of the VPIH/CIH consultant 
in no way relieves the Contractor from their responsibility to perform 
the work in accordance with contract/specification requirements, to 
perform continuous inspection, monitoring and testing for the safety of 
their employees, and to perform other such services as specified. The 
cost of the VPIH/CIH and their services will be borne by the VA except 
for any repeat of final inspection and testing that may be required due 
to unsatisfactory initial results. Any repeated final inspections 
and/or testing, if required, will be paid for by the Contractor. 

 
C. If fibers counted by the VPIH/CIH during abatement work, either inside 

or outside the regulated area, utilizing the NIOSH 7400 air monitoring 
method, exceed the specified respective limits, the Contractor shall 
stop work. The Contractor may request confirmation of the results by 
analysis of the samples by TEM. Request must be in writing and 
submitted to the VA's representative. Cost for the confirmation of 
results will be borne by the Contractor for both the collection and 
analysis of samples and for the time delay that may/does result for 
this confirmation.  Confirmation sampling and analysis will be the 
responsibility of the CPIH/CIH with review and approval of the 
VPIH/CIH. An agreement between the CPIH/CIH and the VPIH/CIH shall be 
reached on the exact details of the confirmation effort, in writing, 
including such things as the number of samples, location, collection, 
quality control on-site, analytical laboratory, interpretation of 
results and any follow-up actions. This written agreement shall be co-
signed by the IH's and delivered to the VA's representative. 

 
2.3.2 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: assure quality; 
adherence to the specification; resolve problems; prevent the spread of 
contamination beyond the regulated area; and assure clearance at the 
end of the project. In addition, their work includes performing the 
final inspection and testing to determine whether the regulated area or 
building has been adequately decontaminated. All air monitoring is to 
be done utilizing PCM/TEM. The VPIH/CIH will perform the following 
tasks: 
1. Task 1: Establish background levels before abatement begins by 

collecting background samples. Retain samples for possible TEM 
analysis. 

2. Task 2: Perform continuous air monitoring, inspection, and testing 
outside the regulated area during actual abatement work to detect 
any faults in the regulated area isolation and any adverse impact on 
the surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check overall compliance 
of work with contract/specifications. These visits may include any 
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inspection, monitoring, and testing inside and outside the regulated 
area and all aspects of the operation except personnel monitoring.  

4. Task 4: Provide support to the VA representative such as evaluation 
of submittals from the Contractor, resolution of conflicts, 
interpret data, etc. 

5. Task 5: Perform, in the presence of the VA representative, final 
inspection and testing of a decontaminated regulated area at the 
conclusion of the abatement to certify compliance with all 
regulations and VA requirements/specifications. 

6. Task 6: Issue certificate of decontamination for each regulated area 
and project report. 

 
B. All documentation, inspection results and testing results generated by 

the VPIH/CIH will be available to the Contractor for information and 
consideration. The Contractor shall cooperate with and support the 
VPIH/CIH for efficient and smooth performance of their work. 

C. The monitoring and inspection results of the VPIH/CIH will be used by 
the VA to issue any Stop Removal orders to the Contractor during 
abatement work and to accept or reject a regulated area or building as 
decontaminated. 

D. All air sampling and analysis data will be recorded on VA Form 10-0018. 
 

2.3.3 MONITORING, INSPECTION AND TESTING BY CONTRACTOR CPIH/CIH 

 The Contractor’s CPIH/CIH is responsible for managing all monitoring, 
inspections, and testing required by these specifications, as well as 
any and all regulatory requirements adopted by these specifications.  
The CPIH/CIH is responsible for the continuous monitoring of all 
subsystems and procedures which could affect the health and safety of 
the Contractor’s personnel. Safety and health conditions and the 
provision of those conditions inside the regulated area for all persons 
entering the regulated area is the exclusive responsibility of the 
Contractor/Competent Person. The person performing the personnel and 
area air monitoring inside the regulated area shall be an IH 
Technician, who shall be trained and shall have specialized field 
experience in sampling and analysis. The IH Technician shall have 
successfully completed a NIOSH 582 Course or equivalent and provide 
documentation. The IH Technician shall participate in the AIHA Asbestos 
Analysis Registry or participate in the Proficiency Analytic Testing 
program of AIHA for fiber counting quality control assurance. The IH 
Technician shall also be an accredited EPA AHERA/State 
Contractor/Supervisor, Abatement Worker and Building Inspector. The IH 
Technician shall have participated in five abatement projects 
collecting personal and area samples as well as responsibility for 
documentation on substantially similar projects in size and scope.  The 
analytic laboratory used by the Contractor to analyze the samples shall 
be AIHA accredited for asbestos PAT and approved by the VA prior to 
start of the project. A daily log, shall be maintained by the CPIH/CIH 
or IH Technician, documenting all OSHA requirements for air personal 
monitoring for asbestos in 29 CFR 1926.1101(f), (g) and Appendix A. 
This log shall be made available to the VA representative and the 
VPIH/CIH upon request. The log will contain, at a minimum, information 
on personnel or area samples, other persons represented by the sample, 
the date of sample collection, start and stop times for sampling, 
sample volume, flow rate, and fibers/cc. The CPIH/CIH shall collect and 
analyze samples for each representative job being done in the regulated 
area, i.e., removal, wetting, clean-up, and load-out.  No fewer than 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 13.31 - 26 

two personal samples per shift shall be collected and one area sample 
per 1,000 square feet of regulated area where abatement is taking place 
and one sample per shift in the clean room area shall be collected. In 
addition to the continuous monitoring required, the CPIH/CIH will 
perform inspection and testing at the final stages of abatement for 
each regulated area as specified in the CPIH/CIH responsibilities. 
Additionally, the CPIH/CIH will monitor and record pressure readings 
within the containment daily with a minimum of two readings at the 
beginning and at the end of a shift, and submit the data in the daily 
report. 

 
2.4 ASBESTOS HAZARD ABATEMENT PLAN 

 The Contractor shall have established Asbestos Hazard Abatement Plan 
(AHAP) in printed form and loose leaf folder consisting of simplified 
text, diagrams, sketches, and pictures that establish and explain 
clearly the ways and procedures to be followed during all phases of the 
work by the contractor's personnel. The AHAP(s) must be modified as 
needed to address specific requirements of the project. The AHAP shall 
be submitted for review and approval prior to the start of any 
abatement work. The minimum topics and areas to be covered by the 
AHAP(s) are: 

A. Minimum Personnel Qualifications 
B. Contingency Plans and Arrangements 
C. Security and Safety Procedures 
D. Respiratory Protection/Personal Protective Equipment Program and 

Training 
E. Medical Surveillance Program and Recordkeeping 
F. Regulated Area Requirements for Class II work  
G. Decontamination Facilities and Entry/Exit Procedures (PDF and W/EDF) 
H. Monitoring, Inspections, and Testing  
I. Removal Procedures for Class II Materials 
J. Disposal of ACM Waste  
K. Regulated Area Decontamination/Clean-up 
L. Regulated Area Visual and Air Clearance 
M. Project Completion/Closeout 
 

2.5 SUBMITTALS 

2.5.1 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting 
the following for review and approval. Meeting this requirement is a 
prerequisite for the pre-start meeting for this project: 

A. Submit a detailed work schedule for the entire project reflecting 
contract documents and the phasing/schedule requirements from the CPM 
chart. 

B. Submit a staff organization chart showing all personnel who will be 
working on the project and their capacity/function. Provide their 
qualifications, training, accreditations, and licenses, as appropriate. 
Provide a copy of the "Certificate of Worker's Acknowledgment" and the 
"Affidavit of Medical Surveillance and Respiratory Protection" for each 
person. 

C. Submit Asbestos Hazard Abatement Plan developed specifically for this 
project, incorporating the requirements of the specifications, 
prepared, signed and dated by the CPIH/CIH. 

D. Submit the specifics of the materials and equipment to be used for this 
project with manufacturer names, model numbers, performance 
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characteristics, pictures/diagrams, and number available for the 
following: 
1. Supplied air system, negative air machines, HEPA vacuums, air 

monitoring pumps, calibration devices, pressure differential 
monitoring device and emergency power generating system. 

2. Waste water filtration system, shower system, containment barriers. 
3. Encapsulants, surfactants, hand held sprayers, airless sprayers, and 

fire extinguishers. 
4. Respirators, protective clothing, personal protective equipment.  
5. Fire safety equipment to be used in the regulated area. 

E. Submit the name, location, and phone number of the approved landfill; 
proof/verification the landfill is approved for ACM disposal; the 
landfill's requirements for ACM waste; the type of vehicle to be used 
for transportation; and name, address, and phone number of 
subcontractor, if used. Proof of asbestos training for transportation 
personnel shall be provided. 

F. Submit required notifications and arrangements made with regulatory 
agencies having regulatory jurisdiction and the specific 
contingency/emergency arrangements made with local health, fire, 
ambulance, hospital authorities and any other 
notifications/arrangements. 

G. Submit the name, location and verification of the laboratory and/or 
personnel to be used for analysis of air and/or bulk samples. Personal 
air monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) 
and Appendix A.  Area or clearance air monitoring shall be conducted in 
accordance with EPA AHERA protocols. 

H. Submit qualifications verification: Submit the following evidence of 
qualifications. Make sure that all references are current and 
verifiable by providing current phone numbers and documentation. 
1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: Project 
Name; Type of Abatement; Duration; Cost; Reference Name/Phone 
Number; Final Clearance; and Completion Date 

2. List of project(s) halted by owner, A/E, IH, regulatory agency in 
the last 3 years: Project Name; Reason; Date; Reference Name/Number; 
Resolution 

3. List asbestos regulatory citations (e.g., OSHA), notices of 
violations (e.g., Federal and state EPA), penalties, and legal 
actions taken against the company including and of the company’s 
officers (including damages paid) in the last 3 years. Provide 
copies and all information needed for verification. 

I. Submit information on personnel: Provide a resume; address each item 
completely; copies of certificates, accreditations, and licenses. 
Submit an affidavit signed by the CPIH/CIH stating that all personnel 
submitted below have medical records in accordance with OSHA 29 CFR 
1926.1101(m) and 29 CFR 1910.20 and that the company has implemented a 
medical surveillance program and written respiratory protection 
program, and maintains recordkeeping in accordance with the above 
regulations. Submit the phone number and doctor/clinic/hospital used 
for medical evaluations. 
1. CPIH/CIH and IH Technician: Name; years of abatement experience; 

list of projects similar to this one; certificates, licenses, 
accreditations for proof of AHERA/OSHA specialized asbestos 
training; professional affiliations; number of workers trained; 
samples of training materials; samples of AHAP(s) developed; medical 
opinion; and current respirator fit test. 
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2. Competent Person(s)/Supervisor(s): Number; names; social security 
numbers; years of abatement experience as Competent 
Person/Supervisor; list of similar projects in size/complexity as 
Competent Person/Supervisor; as a worker; certificates, licenses, 
accreditations; proof of AHERA/OSHA specialized asbestos training; 
maximum number of personnel supervised on a project; medical opinion 
(asbestos surveillance and respirator use); and current respirator 
fit test. 

3. Workers: Numbers; names; social security numbers; years of abatement 
experience; certificates, licenses, accreditations; training courses 
in asbestos abatement and respiratory protection; medical opinion 
(asbestos surveillance and respirator use); and current respirator 
fit test. 

J. Submit copies of State license for asbestos abatement; copy of 
insurance policy, including exclusions with a letter from agent stating 
in plain language the coverage provided and the fact that asbestos 
abatement activities are covered by the policy; copy of SOP's 
incorporating the requirements of this specification; information on 
who provides your training, how often; who provides medical 
surveillance, how often; who performs and how is personal air 
monitoring of abatement workers conducted; a list of references of 
independent laboratories/IH's familiar with your air monitoring and 
standard operating procedures; copies of monitoring results of the five 
referenced projects listed and analytical method(s) used. 

K.  Rented equipment must be decontaminated prior to returning to the 
rental agency. 

L. Submit, before the start of work, the manufacturer's technical data for 
all types of encapsulants, all MSDS and application instructions. 

 
2.5.2 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 
regulated area documenting the dates and times of the following:  
purpose, attendees and summary of meetings; all personnel 
entering/exiting the regulated area; document and discuss the 
resolution of unusual events such as barrier breeching, equipment 
failures, emergencies, and any cause for stopping work; representative 
air monitoring and results/TWAs/ELs. Submit this information daily to 
the VPIH/CIH. 

B. The CPIH/CIH shall document and maintain the inspection and approval of 
the regulated area preparation prior to start of work and daily during 
work. 
1. Removal of any poly barriers. 
2. Visual inspection/testing by the CPIH/CIH or IH Technician prior to 

application of lockdown encapsulant. 
3. Packaging and removal of ACM waste from regulated area. 

 4. Disposal of ACM waste materials; copies of Waste Shipment 
Records/landfill receipts to the VA's representative on a weekly 
basis. 

 
2.5.3 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH/CIH shall submit a project report consisting of the daily log 
book requirements and documentation of events during the abatement 
project including Waste Shipment Records signed by the landfill's 
agent. It will also include information on the containment and 
transportation of waste from the containment with applicable Chain of 
Custody forms. The report shall include a certificate of completion, 
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signed and dated by the CPIH/CIH, in accordance with Attachment #1. All 
clearance and perimeter area samples must be submitted. The VA 
Representative will retain the abatement report after completion of the 
project and provide copies of the abatement report to VAMC Office of 
Engineer and the Safety Office. 

 
PART 3 - EXECUTION 

3.1 REGULATED AREA PREPARATIONS 

3.1.1 SITE SECURITY 

A. Regulated area access is to be restricted only to authorized, 
trained/accredited and protected personnel. These may include the 
Contractor's employees, employees of Subcontractors, VA employees and 
representatives, State and local inspectors, and any other designated 
individuals. A list of authorized personnel shall be established prior 
to commencing the project and be posted in the clean room of the 
decontamination unit. 

B. Entry into the regulated area by unauthorized individuals shall be 
reported immediately to the Competent Person by anyone observing the 
entry.  The Competent person shall immediately notify the VA. 

C. A log book shall be maintained in the clean room of the decontamination 
unit. Anyone who enters the regulated area must record their name, 
affiliation, time in, and time out for each entry. 

D. Access to the regulated area shall be through of a critical barrier 
doorway. All other access (doors, windows, hallways, etc.) shall be 
sealed or locked to prevent entry to or exit from the regulated area. 
The only exceptions for this requirement are the waste/equipment load-
out area which shall be sealed except during the removal of 
containerized asbestos waste from the regulated area, and emergency 
exits. Emergency exits shall not be locked from the inside; however, 
they shall be sealed with poly sheeting and taped until needed. 

E. The Contractor's Competent Person shall control site security during 
abatement operations in order to isolate work in progress and protect 
adjacent personnel. A 24 hour security system shall be provided at the 
entrance to the regulated area to assure that all entrants are logged 
in/out and that only authorized personnel are allowed entrance.   

F. The Contractor will have the VA's assistance in notifying adjacent 
personnel of the presence, location and quantity of ACM in the 
regulated area and enforcement of restricted access by the VA's 
employees. 

G. The regulated area shall be locked during non-working hours and secured 
by VA Representative or Competent Person.  The VA Police should be 
informed of asbestos abatement regulated areas to provide security 
checks during facility rounds and emergency response. 

 

3.1.2 OSHA DANGER SIGNS 

 Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 
1926.1101 at any location and approaches to the regulated area where 
airborne concentrations of asbestos may exceed the PEL.  Signs shall be 
posted at a distance sufficiently far enough away from the regulated 
area to permit any personnel to read the sign and take the necessary 
measures to avoid exposure.  Additional signs will be posted following 
construction of the regulated area enclosure. 
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3.1.3 SHUT DOWN - LOCK OUT ELECTRICAL 

 Shut down and lock out/tag out electric power to the regulated area.  
Provide temporary power and lighting. Insure safe installation 
including GFCI of temporary power sources and equipment by compliance 
with all applicable electrical code requirements and OSHA requirements 
for temporary electrical systems. Electricity shall be provided by the 
VA. 

 
3.1.4 SHUT DOWN - LOCK OUT HVAC 

 Shut down and lock out/tag out heating, cooling, and air conditioning 
system (HVAC) components that are in, supply or pass through the 
regulated area. 

 Investigate the regulated area and agree on pre-abatement condition 
with the VA's representative. Seal all intake and exhaust vents in the 
regulated area with duct tape and 2 layers of 6-mil poly. Also, seal 
any seams in system components that pass through the regulated area. 
Remove all contaminated HVAC system filters and place in labeled 6-mil 
poly disposal bags for disposal as asbestos waste. 

 
3.1.5 NEGATIVE PRESSURE FILTRATION SYSTEM 

 The Contractor shall provide enough HEPA negative air machines to 
effect greater than (>) - 0.02” water column gauge (WCG) pressure. The 
Competent Person shall determine the number of units needed for the 
regulated area by dividing the cubic feet in the regulated area by 15 
and then dividing that result by the cubic feet per minute (CFM) for 
each unit to determine the number of units needed to effect > - 0.02” 
WCG pressure. Provide a standby unit in the event of machine failure 
and/or emergency in an adjacent area. 
NIOSH has done extensive studies and has determined that negative air 
machines typically operate at ~50% efficiency. The contractor shall 
consider this in their determination of number of units needed to 
provide > - 0.02” WCG pressure. The contractor shall use double the 
number of machines, based on their calculations, or submit proof their 
machines operate at stated capacities, at a 2" pressure drop across the 
filters. 

 
3.1.6 CONTAINMENT BARRIERS AND COVERINGS FOR THE REGULATED AREA 

3.1.6.1 GENERAL 

A. Using critical barriers, seal off the perimeter to the regulated area 
to completely isolate the regulated area from adjacent spaces. All 
surfaces in the regulated area must be covered to prevent contamination 
and to facilitate clean-up. Should adjacent areas become contaminated 
as a result of the work, shall immediately stop work and clean up the 
contamination at no additional cost to the VA. Provide firestopping and 
identify all fire barrier penetrations due to abatement work as 
specified in Section 3.1.4.8; FIRESTOPPING. 

 
3.1.6.2 PREPARATION PRIOR TO SEALING OFF 

 Place all tools, scaffolding, materials and equipment needed for 
working in the regulated area prior to erecting any plastic sheeting. 
All uncontaminated removable furniture, equipment and/or supplies shall 
be removed by the VA from the regulated area before commencing work. 
Any objects remaining in the regulated area shall be completely covered 
with 2 layers of 6-mil fire retardant poly sheeting and secured with 
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duct tape. Lock out and tag out any HVAC/electrical systems in the 
regulated area. 

 
3.1.6.3 CONTROLLING ACCESS TO THE REGULATED AREA 

Access to the regulated area shall be permitted only by the competent 
person. All other means of access shall be eliminated and OSHA DANGER 
demarcation signs posted as required by OSHA. If the regulated area is 
adjacent to, or within view of an occupied area, provide a visual 
barrier of 6 mil opaque fire retardant poly to prevent building 
occupant observation. If the adjacent area is accessible to the public, 
the barrier must be solid and capable of withstanding the negative 
pressure. 
 
Where applicable, fire resistant barriers shall be drywall/gypsum 
board.  Danger signs shall be posted on these barriers, as per OSHA. 

  
3.1.6.4 CRITICAL BARRIERS 

 Completely separate any operations in the regulated area from adjacent 
areas using 2 layers of 6 mil fire retardant poly and duct tape. 
Individually seal with 2 layers of 6 mil poly and duct tape all HVAC 
openings into the regulated area. Individually seal all lighting 
fixtures, clocks, doors, windows, convectors, speakers, or any other 
objects/openings in the regulated area. Heat must be shut off any 
objects covered with poly. 

 
3.1.6.5 EXTENSION OF THE REGULATED AREA 

 If the enclosure of the regulated area is breached in any way that 
could allow contamination to occur, the affected area shall be included 
in the regulated area and constructed as per this section. 
Decontamination measures must be started immediately and continue until 
air monitoring indicates background levels are met 

 
3.1.6.6 FLOOR BARRIERS 
 If floor removal is not being done, all floors in the regulated area 

shall be covered with 2 layers of 6 mil fire retardant poly and brought 
up the wall 12 inches, and utilized as a drop cloth for when performing 
work that involves the non-friable whole and intact removal of transite 
panels. 

 
3.1.7 PERSONAL PROTECTIVE EQUIPMENT 

 Refer to Sections 1, 7 and 1.8.3 of this document. 
 
3.1.8 SANITARY FACILITIES 

 The Contractor shall provide sanitary facilities for abatement 
personnel and maintain them in a clean and sanitary condition 
throughout the abatement project. 

  
3.1.9 PRE-CLEANING 

3.1.9.1 PRE-CLEANING MOVABLE OBJECTS 

 Pre-cleaning of ACM contaminated items shall be performed after the 
enclosure has been erected and negative pressure has been established 
in the work area.  After items have been pre-cleaned and 
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decontaminated, they may be removed from the work area for storage 
until the completion of abatement in the work area. 

 
 Pre-clean all movable objects within the regulated area using a HEPA 

filtered vacuum and/or wet cleaning methods as appropriate. After 
cleaning, these objects shall be removed from the regulated area and 
carefully stored in an uncontaminated location.  

 
3.1.9.2 PRE-CLEANING FIXED OBJECTS 

 Pre-cleaning, of ACM contaminated items, shall be performed by the 
Asbestos Abatement Contractor after the enclosure has been erected and 
negative pressure has been established in the work area. 

 
 Pre-clean all fixed objects in the regulated area using HEPA filtered 

vacuums and/or wet cleaning techniques as appropriate. Careful 
attention must be paid to machinery behind grills or gratings where 
access may be difficult but contamination may be significant. Also, pay 
particular attention to wall, floor and ceiling penetration behind 
fixed items. After pre-cleaning, enclose fixed objects with 2 layers of 
6-mil poly and seal securely in place with duct tape. Objects (e.g., 
permanent fixtures, shelves, electronic equipment, laboratory tables, 
sprinklers, alarm systems, closed circuit TV equipment and computer 
cables) which must remain in the regulated area and that require 
special ventilation or enclosure requirements should be designated here 
along with specified means of protection. Contact the manufacturer for 
special protection requirements. 

 
3.1.9.3 PRE-CLEANING SURFACES IN THE REGULATED AREA 

 Pre-cleaning of ACM contaminated items shall be performed after the 
enclosure has been erected and negative pressure has been established 
in the work area 

  
 Pre-clean all surfaces in the regulated area using HEPA filtered 

vacuums and/or wet cleaning methods as appropriate. Do not use any 
methods that would raise dust such as dry sweeping or vacuuming with 
equipment not equipped with HEPA filters. Do not disturb asbestos-
containing materials during this pre-cleaning phase. 

 
3.1.10 PRE-ABATEMENT ACTIVITIES 

3.1.10.1 PRE-ABATEMENT MEETING 

 The VA representative, upon receipt, review, and substantial approval 
of all pre-abatement submittals and verification by the CPIH that all 
materials and equipment required for the project are on the site, will 
arrange for a pre-abatement meeting between the Contractor, the CPIH, 
Competent Person(s), the VA representative(s), and the VPIH/CIH.  The 
purpose of the meeting is to discuss any aspect of the submittals 
needing clarification or amplification and to discuss any aspect of the 
project execution and the sequence of the operation. The Contractor 
shall be prepared to provide any supplemental information/ 
documentation to the VA's representative regarding any submittals, 
documentation, materials or equipment. Upon satisfactory resolution of 
any outstanding issues, the VA's representative will issue a written 
order to proceed to the Contractor. No abatement work of any kind 
described in the following provisions shall be initiated prior to the 
VA written order to proceed. 
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3.1.10.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

Before any work begins on the construction of the regulated area, the 
Contractor will: 

A. Conduct a space-by-space inspection with an authorized VA 
representative and prepare a written inventory of all existing damage 
in those spaces where asbestos abatement will occur. Still or video 
photography may be used to supplement the written damage inventory. 
Document will be signed and certified as accurate by both parties. 

B. The VA Representative, the Contractor, and the VPIH/CIH must be aware 
of VA A/E Quality Alert 07/09 indicating the failure to identify 
asbestos in the areas listed as well as common issues when preparing 
specifications and contract documents. This is especially critical when 
demolition is planned, because AHERA surveys are non-destructive, and 
ACM may remain undetected.  A NESHAP-compliant (destructive) ACM 
inspection should be conducted on all building structures that will be 
demolished. Ensure the following areas are inspected on the project: 
Lay-in ceilings concealing ACM; ACM behind walls/windows from previous 
renovations; inside utility chases/walls; transite 
piping/ductwork/sheets; behind radiators; lab fume hoods; transite lab 
countertops; roofing materials; below window sills; water/sewer lines; 
electrical conduit coverings; crawl spaces( previous abatement 
contamination); flooring/mastic covered by carpeting/new flooring; 
exterior insulated wall panels; on underground fuel tanks; steam line 
trench coverings.  

C. Ensure that all furniture, machinery, equipment, curtains, drapes, 
blinds, and other movable objects required to be removed from the 
regulated area have been cleaned and removed or properly protected from 
contamination.  This work shall be performed by the Asbestos Abatement 
Contractor and coordinated with the VA as to where moveable items shall 
be relocated for the asbestos abatement work.  Return and re-
installation of these items shall be the responsibility of others, as 
determined by the VA. 

 
D. Shut down and seal with a minimum of 2 layers of 6 mil fire retardant 

poly all HVAC systems and critical openings in the regulated area.  The 
regulated area critical barriers shall be completely isolate the 
regulated area from any other air in the building. The VA's 
representative will monitor the isolation provision. 

E. Shut down and lock out in accordance with 29 CFR 1910.147 all 
electrical circuits which pose a potential hazard. Electrical 
arrangements will be tailored to the particular regulated area and the 
systems involved.  All electrical circuits affected will be turned off 
at the circuit box outside the regulated area, not just the wall 
switch. The goal is to eliminate the potential for electrical shock 
which is a major threat to life in the regulated area due to water use 
and possible energized circuits. Electrical lines used to power 
equipment in the regulated area shall conform to all electrical safety 
standards and shall be isolated by the use of a ground fault circuit 
interrupter (GFCI). All GFCI shall be tested prior to use. The VA's 
representative will monitor the electrical shutdown. 

F. If required, remove and dispose of carpeting from floors in the 
regulated area. 

G. Inspect existing firestopping in the regulated area.  Correct as 
needed. 
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3.1.10.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area in accordance 
with the approved work schedule and with this specification. 

B. Upon completion of all preparatory work, the CPIH/CIH will inspect the 
work and systems and will notify the VA's representative when the work 
is completed in accordance with this specification. The VA's 
representative may inspect the regulated area and the systems with the 
VPIH/CIH and may require that upon satisfactory inspection, the 
Contractor's employees perform all major aspects of the approved 
AHAP(s), especially worker protection, respiratory systems, contingency 
plans, decontamination procedures, and monitoring to demonstrate 
satisfactory operation. The operational systems for respiratory 
protection and the negative pressure system shall be demonstrated for 
proper performance. 

C. The CPIH/CIH shall document the pre-abatement activities described 
above and deliver a copy to the VA's representative. 

D. Upon satisfactory inspection of the installation of and operation of 
systems the VA's representative will notify the Contractor in writing 
to proceed with the asbestos abatement work in accordance with this 
specification and all applicable regulations. 

 
3.2  REMOVAL OF CLASS II TRANSITE MATERIALS  

3.2.1 GENERAL 

 All applicable requirements of OSHA, EPA, and DOT shall be followed 
during Class II work.  Keep materials intact; do not break up 
materials; wet while working with it; wrap as soon as possible with 2 
layers of 6 mil plastic for disposal, and maintain good housekeeping in 
work areas during abatement.  

 
3.2.2 OUTDOOR WORK AREAS 
 

On some projects, work must be performed on exterior areas of the 
building.  If outdoor work is to be performed, all applicable OSHA, 
state and local regulations must be followed to ensure that outdoor 
work areas are in compliance so that workers, the general public and 
the environment are protected. 

 
3.2.3 SCAFFOLD FALL PROTECTION 
 
 When applicable to site conditions, each employee more than 6 feet 

above the base work level shall be protected from falls by guardrails 
or a fall arrest system.  Fall arrest system includes harnesses, 
components of the harness/belt such as Dee-rings, and snap hooks, 
lifelines, and anchorage points.  Lifelines must be independent of 
supports lines and suspension ropes and not attached to the same 
anchorage point as the support or suspension rope.  OSHA’s scaffolding 
standard defines a competent person as “one who is capable of 
identifying existing and predictable hazards in the surroundings or 
working conditions, which are unsanitary, hazardous to employees, and 
who has authorization to take prompt corrective measures to eliminate 
them.”  The competent person will determine if it is safe for employees 
to work on or from a scaffold or roof during storms or high winds and 
to ensure that a personal fall arrest system will protect the 
employees.  The competent person will also inspect the scaffold and 
scaffold components for visible defects before each work shift and 
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after any occurrence which could affect the structural integrity and to 
authorize prompt corrective measures. 

 
3.2.4 ROOF/ELEVATED WORK AREA PROTECTION 
 
 When applicable to site conditions, the competent person shall 

determine if the walking/working surfaces on which the employees are to 
work on have the strength and structural integrity to support the 
employees safely.  Each employee on a walking/working surface 
(horizontal and vertical surface) with an unprotected side or edge 
which is 6 feet or more above a lower level shall be protected from 
falling by the use of guardrail systems, safety net systems, or 
personal fall arrest system. 

 
3.2.5 EXCAVATION/TRENCHING WORK AREA PROTECTION 
 
 When applicable to site conditions, each employee who is working in 

excavation/trenching work areas to alter or remove materials such as 
underground piping shall be protected from hazards arising from such 
work areas.  A competent person who is OSHA trained in 
excavation/trenching operations must be present on site at all time in 
which work in these areas occurs. The competent person will determine 
if it is safe for employees to work on or in excavation/trenching work 
areas and to ensure that all applicable safety measures will protect 
the employees.  The competent person will also inspect the 
excavation/trenching areas for visible defects before each work shift 
and after any occurrence which could affect the structural integrity of 
the excavation/trenching areas and to authorize prompt corrective 
measures. 

 
3.2.6 REMOVAL OF TRANSITE: 

A. All transite must be wetted prior to removal. Unfasten transite panels 
without disturbance.  Keep transite intact. 

B. All waste must be wrapped in two layers of 6 mil poly and, where 
applicable, lowered carefully to the ground.  

C. When site conditions present this scenario, materials may not be 
dropped from any height. Unless the material is carried or passed to 
the ground by hand, it shall be lowered to the ground via covered, 
dust-tight chute, crane or hoist. 

 
3.3  DISPOSAL OF CLASS II WASTE MATERIAL 
 
3.3.1 GENERAL 

 The VA must be notified at least 24 hours in advance of any waste 
removed from the containment.  Dispose of waste ACM and debris which is 
packaged in accordance with these specifications, OSHA, EPA and DOT. 
The landfill requirements for packaging must also be met. Transport 
will be in compliance with 49 CFR 100–185 regulations. Disposal shall 
be done at an approved landfill. Disposal of non-friable ACM shall be 
done in accordance with applicable regulations. 

 
3.4  PROJECT DECONTAMINATION 

3.4.1 GENERAL 

A. The entire work related to project decontamination shall be performed 
under the close supervision and monitoring of the CPIH/CIH. 
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B. If the asbestos abatement work is in an area which was contaminated 
prior to the start of abatement, the decontamination will be done by 
cleaning the primary barrier poly prior to its removal and cleanings of 
the  surfaces of the regulated area after the primary barrier removal. 

C. If the asbestos abatement work is in an area which was uncontaminated 
prior to the start of abatement, the decontamination will be done by 
cleaning the primary barrier poly prior to its removal, thus preventing 
contamination of the building when the regulated area critical barriers 
are removed. 

 
3.4.2 REGULATED AREA CLEARANCE 

 Air testing and other requirements which must be met before release of 
the Contractor and re-occupancy of the regulated area space are 
specified in Final Testing Procedures. 

 
3.4.3 WORK DESCRIPTION 

 Decontamination includes the clearance air testing in the regulated 
area and the decontamination and removal of the enclosures/facilities 
installed prior to the abatement work including primary/critical 
barriers, PDF and W/EDF facilities, and negative pressure systems.  

 
3.4.4 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 
shall be removed, all waste collected and removed, and the secondary 
barrier of poly removal and disposed of along with any gross debris 
generated by the work. 

B. At the start of decontamination, the following shall be in place: 
1. Critical barriers over all openings consisting of two layers of 6 

mil poly which is the sole barrier between the regulated area and 
the rest of the building or outside. 

2. Decontamination facilities, if required for personnel and equipment 
in operating condition. 

 
3.4.5. CLEANING  

 Carry out a first cleaning of all surfaces of the regulated area 
including items of remaining poly sheeting, tools, scaffolding, 
ladders/staging by wet methods and/or HEPA vacuuming. Do not use dry 
dusting/sweeping/air blowing methods. Use each surface of a wetted 
cleaning cloth one time only and then dispose of as contaminated waste. 
Continue this cleaning until there is no visible residue from abated 
surfaces or poly or other surfaces. Remove all filters in the air 
handling system and dispose of as ACM waste in accordance with these 
specifications. The negative pressure system shall remain in operation 
during this time. Additional cleaning(s) may be needed as determined by 
the CPIH/VPIH/CIH. 

 
3.5  VISUAL INSPECTION AND AIR CLEARANCE TESTING 

3.5.1 GENERAL 

 Notify the VA representative 24 hours in advance for the performance of 
the final visual inspection and testing. The final visual inspection 
and testing will be performed by the VPIH/CIH after the cleaning.  

 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD for Bid: 05/02/2013 

 

02 82 13.31 - 37 

3.5.2 VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, all 
poly sheeting, seals over HVAC openings, doorways, windows, and any 
other openings. If any debris, residue, dust or any other suspect 
material is detected, the cleaning shall be repeated at no cost to the 
VA. Dust/ material samples may be collected and analyzed at no cost to 
the VA at the discretion of the VPIH/CIH to confirm visual findings. 
When the regulated area is visually clean the final testing can be 
done. 

 
3.5.3 AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and VA 
Representative, the VPIH/CIH will perform the final clearance testing.  
Air samples will be collected and analyzed in accordance with 
procedures for AHERA in this specification. If work is less than 260 
lf/160 sf/35 cf, 5 PCM samples shall be collected for clearance and a 
minimum of one field blank. If work is equal to or more than 260 lf/160 
sf/35 cf, AHERA TEM sampling shall be performed for clearance. TEM 
analysis shall be done in accordance with procedures for EPA AHERA in 
this specification. If the release criteria are not met, the Contractor 
shall repeat the final cleaning and continue decontamination procedures 
until clearance is achieved. All Additional inspection and testing 
costs will be borne by the Contractor. 

B. If release criteria are met, proceed to perform the abatement closeout 
and to issue the certificate of completion in accordance with these 
specifications. 

 
3.5.4 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete 
when the regulated area is visually clean and airborne fiber levels 
have been reduced to or below 0.01 f/cc, as measured by PCM methods.  

B. Air Monitoring and Final Clearance Sampling: To determine if the 
elevated airborne fiber counts encountered during abatement operations 
have been reduced to the specified level, the VPIH/CIH will secure 
samples and analyze them according to the following procedures: 
1. Fibers Counted: "Fibers" referred to in this section shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 
PCM method.  

2. All final air testing samples shall be collected using aggressive 
sampling techniques except where soil is not encapsulated or 
enclosed. Samples will be collected on 0.8µ MCE filters for PCM 
analysis and 0.45µ Polycarbonate filters for TEM. A minimum of 1200 
Liters of using calibrated pumps shall be collected for clearance 
samples. Before pumps are started, initiate aggressive air mixing 
sampling as detailed in 40 CFR 763 Subpart E (AHERA) Appendix A 
(III)(B)(7)(d). Air samples will be collected in areas subject to 
normal air circulation away from corners, obstructed locations, and 
locations near windows, doors, or vents. After air sampling pumps 
have been shut off, circulating fans shall be shut off. The negative 
pressure system shall continue to operate. 
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3.6 ABATEMENT CLOSEOUT AND CERTIFICATE OF COMPLIANCE 

3.6.1 COMPLETION OF ABATEMENT WORK 

A. After thorough decontamination, complete asbestos abatement work upon 
meeting the regulated area clearance criteria and fulfilling the 
following: 
1. Remove all equipment, materials, and debris from the project area. 
2. Package and dispose of all asbestos waste as required. 
3. Repair or replace all interior finishes damaged during the abatement 

work. 
4. Fulfill other project closeout requirements as specified elsewhere 

in this specification. 
 

3.6.2 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH shall complete and sign the "Certificate of Completion" in 
accordance with Attachment 1 at the completion of the abatement and 
decontamination of the regulated area. 

 
3.6.3 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 
Monday - Friday excluding Federal Holidays. Any change in the work 
schedule must be approved in writing by the VA Representative. 

 Workers will be provided with adequate washing and break area 
facilities located away from the containment site.
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ATTACHMENT #1 

CERTIFICATE OF COMPLETION 

DATE:      VA Project #:    

PROJECT NAME:   Abatement Contractor:     

VAMC/ADDRESS:           

1. I certify that I have personally inspected, monitored and supervised the 
abatement work of (specify regulated area or Building): 

 which took place from       /      /        to         /        /   

2. That throughout the work all applicable requirements/regulations and the 
VA's specifications were met. 

3. That any person who entered the regulated area was protected with the 
appropriate personal protective equipment and respirator and that they 
followed the proper entry and exit procedures and the proper operating 
procedures for the duration of the work. 

4. That all employees of the Abatement Contractor engaged in this work were 
trained in respiratory protection, were experienced with abatement work, 
had proper medical surveillance documentation, were fit-tested for their 
respirator, and were not exposed at any time during the work to asbestos 
without the benefit of appropriate respiratory protection. 

5. That I performed and supervised all inspection and testing specified and 
required by applicable regulations and VA specifications. 

6. That the conditions inside the regulated area were always maintained in a 
safe and healthy condition and the maximum fiber count never exceeded 0.5 
f/cc, except as described below. 

7. That all abatement work was done in accordance with OSHA requirements and 
the manufacturer’s recommendations.  

 

CPIH/CIH Signature/Date:          

 

CPIH/CIH Print Name:           

 

Abatement Contractor Signature/Date:        

 

Abatement Contractor Print Name:         
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ATTACHMENT #2 

CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

PROJECT NAME:        DATE:    

PROJECT ADDRESS:           

ABATEMENT CONTRACTOR'S NAME:         

 
WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH.  INHALING ASBESTOS HAS 
BEEN LINKED WITH VARIOUS TYPES OF CANCERS.  IF YOU SMOKE AND INHALE ASBESTOS 
FIBERS, YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-
SMOKING PUBLIC. 

Your employer's contract with the owner for the above project requires that: 
You must be supplied with the proper personal protective equipment including an 
adequate respirator and be trained in its use.  You must be trained in safe and 
healthy work practices and in the use of the equipment found at an asbestos 
abatement project.  You must receive/have a current medical examination for 
working with asbestos.  These things shall be provided at no cost to you.  By 
signing this certificate you are indicating to the owner that your employer has 
met these obligations. 

RESPIRATORY PROTECTION:  I have been trained in the proper use of respirators 
and have been informed of the type of respirator to be used on the above 
indicated project.  I have a copy of the written Respiratory Protection Program 
issued by my employer.  I have been provided for my exclusive use, at no cost, 
with a respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited 
trainer in the requirements for an AHERA/OSHA Asbestos Abatement Worker 
training course, 32 hours minimum duration. I currently have a valid State 
accreditation certificate. The topics covered in the course include, as a 
minimum, the following: 

 Physical Characteristics and Background Information on Asbestos 
 Potential Health Effects Related to Exposure to Asbestos 
 Employee Personal Protective Equipment 
 Establishment of a Respiratory Protection Program 
 State of the Art Work Practices 
 Personal Hygiene 
 Additional Safety Hazards 
 Medical Monitoring 
 Air Monitoring 
 Relevant Federal, State and Local Regulatory Requirements, Procedures, and 
 Standards 
 Asbestos Waste Disposal 

MEDICAL EXAMINATION: I have had a medical examination within the past 12 months 
which was paid for by my employer.  This examination included: health history, 
occupational history, pulmonary function test, and may have included a chest x-
ray evaluation. The physician issued a positive written opinion after the 
examination. 

Signature:       

Printed Name:      

Social Security Number:  

Witness:        
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ATTACHMENT #3 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 
TRAINING/ACCREDITATION 

VA PROJECT NAME AND NUMBER:         

VA MEDICAL FACILITY:           

ABATEMENT CONTRACTOR'S NAME AND ADDRESS:      

 

1. I verify that the following individual 

 Name:      Social Security Number:     

 who is proposed to be employed in asbestos abatement work associated with 
the above project by the named Abatement Contractor, is included in a 
medical surveillance program in accordance with 29 CFR 1926.1101(m), and 
that complete records of the medical surveillance program as required by 
29 CFR 1926.1101(m)(n) and 29 CFR 1910.20 are kept at the offices of the 
Abatement Contractor at the following address. 

 Address:            

2. I verify that this individual has been trained, fit-tested and instructed 
in the use of all appropriate respiratory protection systems and that the 
person is capable of working in safe and healthy manner as expected and 
required in the expected work environment of this project. 

3. I verify that this individual has been trained as required by 29 CFR 
1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be kept on-site. 

4. I verify that I meet the minimum qualifications criteria of the VA 
specifications for a CPIH. 

Signature of CPIH/CIH:     Date:    

 
Printed Name of CPIH/CIH:       

 
Signature of Contractor: Date:    

 

Printed Name of Contractor:      
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ATTACHMENT #4 

ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE VA’S 
ASBESTOS SPECIFICATIONS 

VA Project Location:           

VA Project #:            

VA Project Description:           

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 
at the VA related to this Specification. If the Asbestos Abatement 
Contractor’s/Competent Person(s) has not signed this form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these requirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions regarding the content and 
have received a response related to those questions.  I do not have any further 
questions regarding the content, intent and requirements of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 
abatement work was done in accordance with the VA’s Asbestos Specification and 
all ACM was removed properly and no fibrous residue remains on any abated 
surfaces. 

 

Abatement Contractor Owner’s Signature     Date   

 

Abatement Contractor Competent Person(s)     Date   

 
- - - END- - - - 
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SECTION 03 54 00 
CAST UNDERLAYMENT 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Liquid-applied self-leveling floor underlayment. 
1. Use cementitious type at all locations. 

1.2 REFERENCE STANDARDS 

A. ASTM C109/C109M - Standard Test Method for Compressive Strength of 
Hydraulic Cement Mortars (Using 2-in. or (50-mm) Cube Specimens); 2011b. 

B. ASTM C348 - Standard Test Method for Flexural Strength of Hydraulic-
Cement Mortars; 2008. 

C. ASTM E84 - Standard Test Method for Surface Burning Characteristics of 
Building Materials; 2012. 

1.3 SUBMITTALS 

A. See Section 01 33 23 - Administrative Requirements, for submittal 
procedures. 

B. Product Data: Provide manufacturer's data sheets documenting physical 
characteristics and product limitations of underlayment materials. 
Include information on surface preparation, environmental limitations, 
and installation instructions. 

C. Certificate: Certify that products meet or exceed specified 
requirements. 

1.4 DELIVERY, STORAGE, AND HANDLING 

A. Store products in manufacturer's unopened packaging until ready for 
installation. 

B. Keep dry and protect from direct sun exposure, freezing, and ambient 
temperature greater than 105 degrees F (41 degrees C). 

1.5 REGULATORY REQUIREMENTS 

A. Conform to applicable code for combustibility or flame spread 
requirements. 

B. Provide certificate of compliance from authority having jurisdiction 
indicating approval of underlayment materials in the required fire rated 
assembly. 

1.6 FIELD CONDITIONS 

A. Do not install underlayment until floor penetrations and peripheral work 
are complete. 

B. Maintain minimum ambient temperatures of 50 degrees F (10 degrees C) 24 
hours before, during and 72 hours after installation of underlayment. 

C. During the curing process, ventilate spaces to remove excess moisture. 

PART 2 PRODUCTS 

2.1 MATERIALS 

A. Cementitious Underlayment: Blended cement mix, that when mixed with 
water in accordance with manufacturer's directions will produce self-
leveling underlayment with the following properties: 
1. Compressive Strength: Minimum 4000 psi (27.6 MPa) after 28 days, 

tested per ASTM C109/C109M. 
2. Flexural Strength: Minimum 1000 psi (6.9 MPa) after 28 days, tested 

per ASTM C348. 
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3. Density: 125 lb/cu ft (2002 kg/cu m), nominal. 
4. Final Set Time: 1-1/2 to 2 hours, maximum. 
5. Thickness: Capable of thicknesses from feather edge to maximum 3-1/2 

inch (89 mm). 
6. Surface Burning Characteristics: Flame spread/Smoke developed index 

of 0/0 in accordance with ASTM E84. 

B. Aggregate: Dry, well graded, washed silica aggregate, approximately 1/8 
inch (3 mm) in size and acceptable to underlayment manufacturer. 

C Water: Potable and not detrimental to underlayment mix materials. 

D Primer: Manufacturer's recommended type. 

E. Joint and Crack Filler: Latex based filler, as recommended by 
manufacturer. 

2.2 MIXING 

A Site mix materials in accordance with manufacturer's instructions. 

B. Add aggregate for areas where thickness will exceed 1/2 inch (12.5 mm). 
Mix underlayment and water for at least two minutes before adding 
aggregate, and continue mixing to assure that aggregate has been 
thoroughly coated. 

C Mix to self-leveling consistency without over-watering. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify that substrate surfaces are clean, dry, unfrozen, do not contain 
petroleum bi-products, or other compounds detrimental to underlayment 
material bond to substrate. 

3.2 PREPARATION 

A. Concrete: Mechanically prepare steel troweled concrete to create a 
textured surface necessary to achieve the best bond; acceptable methods 
include bead blasting and scarifying. Do not use acid etching. 

B. Remove substrate surface irregularities. Fill voids and deck joints with 
filler. Finish smooth. 

C. Vacuum clean surfaces. 

D. Prime substrate in accordance with manufacturer's instructions. Allow to 
dry. 

E. Close floor openings. 

3.3 APPLICATION 

A. Install underlayment in accordance with manufacturer's instructions. 

B. Pump or pour material onto substrate. Do not retemper or add water. 
1. Pump, move, and screed while the material is still highly flowable. 
2. Be careful not to create cold joints. 
3. Wear spiked shoes while working in the wet material to avoid leaving 

marks. 

C. Place to indicated thickness, with top surface level to 1/8 inch in 10 
ft (1:1000). 

D. For final thickness over 1-1/2 inches (38 mm), place underlayment in 
layers. Allow initial layer to harden to the point where the material 
has lost its evaporative moisture. Immediately prime and begin 
application of the subsequent layer within 24 hours. 

E. Place before partition installation. 
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F. Where additional aggregate has been used in the mix, add a top layer of 
neat mix (without aggregate), if needed to level and smooth the surface. 

3.4 CURING 

A. Once underlayment starts to set, prohibit foot traffic until final set 
has been reached. 

B. Air cure in accordance with manufacturer's instructions. 

3.5 PROTECTION 

A. Protect against direct sunlight, heat, and wind; prevent rapid drying to 
avoid shrinkage and cracking. 

B. Do not permit traffic over unprotected floor underlayment surfaces. 

END OF SECTION 
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SECTION 05 50 00 
METAL FABRICATIONS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies items and assemblies fabricated from structural 

steel shapes and other materials as shown and specified. 

B. Items specified. 

1. Support for Wall and Ceiling Mounted Items: (12, 14A, 14C) 

1.2 RELATED WORK 

A. Colors, finishes, and textures: Section 09 06 00, SCHEDULE FOR FINISHES. 

B. Prime and finish painting: Section 09 91 00, PAINTING. 

C. Stainless steel corner guards: Section 10 26 00, WALL AND DOOR 

PROTECTION. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

 

Grating, each type Floor plate 

Trap door Wheel guards 

Ceiling hatch Sidewalk Access door 

Manhole Covers  Safety nosing 
 

C. Shop Drawings: 

1. Each item specified, showing complete detail, location in the 

project, material and size of components, method of joining various 

components and assemblies, finish, and location, size and type of 

anchors. 

2. Mark items requiring field assembly for erection identification and 

furnish erection drawings and instructions. 

3. Provide templates and rough-in measurements as required. 

D. Manufacturer's Certificates: 

1. Live load designs as specified. 

E. Design Calculations for specified live loads including dead loads. 

1.4 QUALITY ASSURANCE 

A. Each manufactured product shall meet, as a minimum, the requirements 

specified, and shall be a standard commercial product of a manufacturer 

regularly presently manufacturing items of type specified. 

B. Each product type shall be the same and be made by the same 

manufacturer. 
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C. Assembled product to the greatest extent possible before delivery to the 

site. 

D. Include additional features, which are not specifically prohibited by 

this specification, but which are a part of the manufacturer's standard 

commercial product. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

A36/A36M-08.............Structural Steel 

A47-99(R2009)...........Malleable Iron Castings 

A48-03(R2008)...........Gray Iron Castings 

A53-10..................Pipe, Steel, Black and Hot-Dipped, Zinc-Coated 

Welded and Seamless 

A123-09.................Zinc (Hot-Dip Galvanized) Coatings on Iron and 

Steel Products 

A167-99(R2009)..........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet and Strip 

A269-10.................Seamless and Welded Austenitic Stainless Steel 

Tubing for General Service 

A786/A786M-09...........Rolled Steel Floor Plate 

B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B456-03(R2009)..........Electrodeposited Coatings of Copper Plus Nickel 

Plus Chromium and Nickel Plus Chromium 

B632-08.................Aluminum-Alloy Rolled Tread Plate 

C. National Association of Architectural Metal Manufacturers (NAAMM) 

AMP 500-06..............Metal Finishes Manual 

D. Structural Steel Painting Council (SSPC)/Society of Protective Coatings: 

SP 1-04.................No. 1, Solvent Cleaning 

SP 2-04.................No. 2, Hand Tool Cleaning 

SP 3-04.................No. 3, Power Tool Cleaning 

PART 2 - PRODUCTS 

2.1 DESIGN CRITERIA 

A. In addition to the dead loads, design fabrications to support the 

following live loads unless otherwise specified. 

B. Railings and Handrails: 900 N (200 pounds) in any direction at any 

point. 
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2.2 MATERIALS 

A. Structural Steel: ASTM A36. 

B. Stainless Steel: ASTM A167, Type 302 or 304. 

C. Aluminum, Extruded: ASTM B221, Alloy 6063-T5 unless otherwise specified. 

For structural shapes use alloy 6061-T6 and alloy 6061-T4511. 

D. Floor Plate: 

1. Steel ASTM A786. 

2. Aluminum: ASTM B632. 

E. Steel Pipe: ASTM A53. 

1. Galvanized for exterior locations. 

2. Type S, Grade A unless specified otherwise. 

3. NPS (inside diameter) as shown. 

F. Cast-Iron: ASTM A48, Class 30, commercial pattern. 

G. Malleable Iron Castings: A47. 

H. Primer Paint: As specified in Section 09 91 00, PAINTING. 

I. Stainless Steel Tubing: ASTM A269, type 302 or 304. 

J. Modular Channel Units: 

1. Factory fabricated, channel shaped, cold formed sheet steel shapes, 

complete with fittings bolts and nuts required for assembly. 

2. Form channel with in turned pyramid shaped clamping ridges on each 

side. 

3. Provide case hardened steel nuts with serrated grooves in the top 

edges designed to be inserted in the channel at any point and be 

given a quarter turn so as to engage the channel clamping ridges. 

Provide each nut with a spring designed to hold the nut in place. 

4. Factory finish channels and parts with oven baked primer when exposed 

to view. Channels fabricated of ASTM A525, G90 galvanized steel may 

have primer omitted in concealed locations. Finish screws and nuts 

with zinc coating. 

5. Fabricate snap-in closure plates to fit and close exposed channel 

openings of not more than 0.3 mm (0.0125 inch) thick stainless steel. 

2.3 FABRICATION GENERAL 

A. Material 

1. Use material as specified. Use material of commercial quality and 

suitable for intended purpose for material that is not named or its 

standard of quality not specified. 

2. Use material free of defects which could affect the appearance or 

service ability of the finished product. 

B. Size: 

1. Size and thickness of members as shown. 
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2. When size and thickness is not specified or shown for an individual 

part, use size and thickness not less than that used for the same 

component on similar standard commercial items or in accordance with 

established shop methods. 

C. Connections 

1. Except as otherwise specified, connections may be made by welding, 

riveting or bolting. 

2. Field riveting will not be approved. 

3. Design size, number and placement of fasteners, to develop a joint 

strength of not less than the design value. 

4. Holes, for rivets and bolts: Accurately punched or drilled and burrs 

removed. 

5. Size and shape welds to develop the full design strength of the parts 

connected by welds and to transmit imposed stresses without permanent 

deformation or failure when subject to service loadings. 

6. Use Rivets and bolts of material selected to prevent corrosion 

(electrolysis) at bimetallic contacts. Plated or coated material will 

not be approved. 

7. Use stainless steel connectors for removable members machine screws 

or bolts. 

D. Fasteners and Anchors 

1. Use methods for fastening or anchoring metal fabrications to building 

construction as shown or specified. 

2. Where fasteners and anchors are not shown, design the type, size, 

location and spacing to resist the loads imposed without deformation 

of the members or causing failure of the anchor or fastener, and suit 

the sequence of installation. 

3. Use material and finish of the fasteners compatible with the kinds of 

materials which are fastened together and their location in the 

finished work. 

4. Fasteners for securing metal fabrication to existing construction or 

new construction may be expansion bolts, toggle bolts, power actuated 

drive pins, welding, self drilling and tapping screws or bolts. 

E. Workmanship 

1. General: 

a. Fabricate items to design shown. 

b. Furnish members in longest lengths commercially available within 

the limits shown and specified. 

c. Fabricate straight, true, free from warp and twist, and where 

applicable square and in same plane. 
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d. Provide holes, sinkages and reinforcement shown and required for 

fasteners and anchorage items. 

e. Provide openings, cut-outs, and tapped holes for attachment and 

clearances required for work of other trades. 

f. Prepare members for the installation and fitting of hardware. 

g. Cut openings in gratings and floor plates for the passage of 

ducts, sumps, pipes, conduits and similar items. Provide 

reinforcement to support cut edges. 

h. Fabricate surfaces and edges free from sharp edges, burrs and 

projections which may cause injury. 

2. Welding: 

a. Weld in accordance with AWS. 

b. Welds shall show good fusion, be free from cracks and porosity and 

accomplish secure and rigid joints in proper alignment. 

c. Where exposed in the finished work, continuous weld for the full 

length of the members joined and have depressed areas filled and 

protruding welds finished smooth and flush with adjacent surfaces. 

d. Finish welded joints to match finish of adjacent surface. 

3. Joining: 

a. Miter or butt members at corners. 

b. Where frames members are butted at corners, cut leg of frame 

member perpendicular to surface, as required for clearance. 

4. Cutting and Fitting: 

a. Accurately cut, machine and fit joints, corners, copes, and 

miters. 

b. Fit removable members to be easily removed. 

c. Design and construct field connections in the most practical place 

for appearance and ease of installation. 

d. Fit pieces together as required. 

e. Fabricate connections for ease of assembly and disassembly without 

use of special tools. 

f. Joints firm when assembled. 

g. Conceal joining, fitting and welding on exposed work as far as 

practical. 

h. Do not show rivets and screws prominently on the exposed face. 

i. The fit of components and the alignment of holes shall eliminate 

the need to modify component or to use exceptional force in the 

assembly of item and eliminate the need to use other than common 

tools. 
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F. Finish: 

1. Finish exposed surfaces in accordance with NAAMM Metal Finishes 

Manual. 

2. Steel and Iron: NAAMM AMP 504. 

a. Zinc coated (Galvanized): ASTM A123, G90 unless noted otherwise. 

b. Surfaces exposed in the finished work: 

1) Finish smooth rough surfaces and remove projections. 

2) Fill holes, dents and similar voids and depressions with epoxy 

type patching compound. 

c. Shop Prime Painting: 

1) Surfaces of Ferrous metal: 

a) Items not specified to have other coatings. 

b) Galvanized surfaces specified to have prime paint. 

c) Remove all loose mill scale, rust, and paint, by hand or 

power tool cleaning as defined in SSPC-SP2 and SP3. 

d) Clean of oil, grease, soil and other detrimental matter by 

use of solvents or cleaning compounds as defined in SSPC-

SP1. 

e) After cleaning and finishing apply one coat of primer as 

specified in Section 09 91 00, PAINTING. 

2) Non ferrous metals: Comply with MAAMM-500 series.  

4. Stainless Steel: NAAMM AMP-504 Finish No. 4. 

5. Chromium Plating: ASTM B456, satin or bright as specified, Service 

Condition No. SC2. 

G. Protection: 

1. Insulate aluminum surfaces that will come in contact with concrete, 

masonry, plaster, or metals other than stainless steel, zinc or white 

bronze by giving a coat of heavy-bodied alkali resisting bituminous 

paint or other approved paint in shop. 

2. Spot prime all abraded and damaged areas of zinc coating which expose 

the bare metal, using zinc rich paint on hot-dip zinc coat items and 

zinc dust primer on all other zinc coated items. 

2.5 SUPPORTS 

A. General: 

1. Fabricate ASTM A36 structural steel shapes as shown. 

2. Use clip angles or make provisions for welding hangers and braces to 

overhead construction. 

3. Field connections may be welded or bolted. 

B. For Wall Mounted Items: 

1. For items supported by metal stud partitions. 

2. Steel strip or hat channel minimum of 1.5 mm (0.0598 inch) thick. 
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3. Steel strip minimum of 150 mm (6 inches) wide, length extending one 

stud space beyond end of item supported. 

4. Steel hat channels where shown. Flange cut and flatted for anchorage 

to stud. 

C. For Operating Room Light: 

1. Fabricate as shown to suit equipment furnished. 

2. Drill leveling plate for light fixture bolts. 

D. Supports for Operable Partition Tracks, Patient Lift, and Items at 

Various Conditions at Suspended Ceilings: 

1. Fabricate of structural steel shapes as shown. 

2. Drill for anchor bolts of suspended item. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Install anchoring devices and fasteners as shown and as necessary for 

securing metal fabrications to building construction as specified. Power 

actuated drive pins may be used except for removable items and where 

members would be deformed or substrate damaged by their use. 

B. Spot prime all abraded and damaged areas of zinc coating as specified 

and all abraded and damaged areas of shop prime coat with same kind of 

paint used for shop priming. 

C. Isolate aluminum from dissimilar metals and from contact with concrete 

and masonry materials as required to prevent electrolysis and corrosion. 

D. Secure escutcheon plate with set screw. 

3.2 INSTALLATION OF SUPPORTS 

A. Anchorage to structure. 

1. Secure supports to mid height of concrete beams when inserts do not 

exist with expansion bolts and to slabs, with expansion bolts. unless 

shown otherwise. 

2. Secure steel plate or hat channels to studs as detailed. 

B. Supports for Wall Mounted items: 

1. Locate center of support at anchorage point of supported item. 

2. Locate support at top and bottom of wall hung cabinets. 

3. Locate support at top of floor cabinets and shelving installed 

against walls. 

4. Locate supports where required for items shown. 

3.3 CLEAN AND ADJUSTING 

A. Adjust movable parts including hardware to operate as designed without 

binding or deformation of the members centered in the opening or frame 

and, where applicable, contact surfaces fit tight and even without 

forcing or warping the components. 
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B. Clean after installation exposed prefinished and plated items and items 

fabricated from stainless steel, aluminum and copper alloys, as 

recommended by the metal manufacture and protected from damage until 

completion of the project. 

- - - E N D - - - 
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SECTION 05 50 00 
METAL FABRICATIONS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies items and assemblies fabricated from structural 

steel shapes and other materials as shown and specified. 

B. Items specified. 

1. Support for Wall and Ceiling Mounted Items: (12, 14A, 14C) 

1.2 RELATED WORK 

A. Colors, finishes, and textures: Section 09 06 00, SCHEDULE FOR FINISHES. 

B. Prime and finish painting: Section 09 91 00, PAINTING. 

C. Stainless steel corner guards: Section 10 26 00, WALL AND DOOR 

PROTECTION. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

 

Grating, each type Floor plate 

Trap door Wheel guards 

Ceiling hatch Sidewalk Access door 

Manhole Covers  Safety nosing 
 

C. Shop Drawings: 

1. Each item specified, showing complete detail, location in the 

project, material and size of components, method of joining various 

components and assemblies, finish, and location, size and type of 

anchors. 

2. Mark items requiring field assembly for erection identification and 

furnish erection drawings and instructions. 

3. Provide templates and rough-in measurements as required. 

D. Manufacturer's Certificates: 

1. Live load designs as specified. 

E. Design Calculations for specified live loads including dead loads. 

1.4 QUALITY ASSURANCE 

A. Each manufactured product shall meet, as a minimum, the requirements 

specified, and shall be a standard commercial product of a manufacturer 

regularly presently manufacturing items of type specified. 

B. Each product type shall be the same and be made by the same 

manufacturer. 
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C. Assembled product to the greatest extent possible before delivery to the 

site. 

D. Include additional features, which are not specifically prohibited by 

this specification, but which are a part of the manufacturer's standard 

commercial product. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

A36/A36M-08.............Structural Steel 

A47-99(R2009)...........Malleable Iron Castings 

A48-03(R2008)...........Gray Iron Castings 

A53-10..................Pipe, Steel, Black and Hot-Dipped, Zinc-Coated 

Welded and Seamless 

A123-09.................Zinc (Hot-Dip Galvanized) Coatings on Iron and 

Steel Products 

A167-99(R2009)..........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet and Strip 

A269-10.................Seamless and Welded Austenitic Stainless Steel 

Tubing for General Service 

A786/A786M-09...........Rolled Steel Floor Plate 

B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B456-03(R2009)..........Electrodeposited Coatings of Copper Plus Nickel 

Plus Chromium and Nickel Plus Chromium 

B632-08.................Aluminum-Alloy Rolled Tread Plate 

C. National Association of Architectural Metal Manufacturers (NAAMM) 

AMP 500-06..............Metal Finishes Manual 

D. Structural Steel Painting Council (SSPC)/Society of Protective Coatings: 

SP 1-04.................No. 1, Solvent Cleaning 

SP 2-04.................No. 2, Hand Tool Cleaning 

SP 3-04.................No. 3, Power Tool Cleaning 

PART 2 - PRODUCTS 

2.1 DESIGN CRITERIA 

A. In addition to the dead loads, design fabrications to support the 

following live loads unless otherwise specified. 

B. Railings and Handrails: 900 N (200 pounds) in any direction at any 

point. 
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2.2 MATERIALS 

A. Structural Steel: ASTM A36. 

B. Stainless Steel: ASTM A167, Type 302 or 304. 

C. Aluminum, Extruded: ASTM B221, Alloy 6063-T5 unless otherwise specified. 

For structural shapes use alloy 6061-T6 and alloy 6061-T4511. 

D. Floor Plate: 

1. Steel ASTM A786. 

2. Aluminum: ASTM B632. 

E. Steel Pipe: ASTM A53. 

1. Galvanized for exterior locations. 

2. Type S, Grade A unless specified otherwise. 

3. NPS (inside diameter) as shown. 

F. Cast-Iron: ASTM A48, Class 30, commercial pattern. 

G. Malleable Iron Castings: A47. 

H. Primer Paint: As specified in Section 09 91 00, PAINTING. 

I. Stainless Steel Tubing: ASTM A269, type 302 or 304. 

J. Modular Channel Units: 

1. Factory fabricated, channel shaped, cold formed sheet steel shapes, 

complete with fittings bolts and nuts required for assembly. 

2. Form channel with in turned pyramid shaped clamping ridges on each 

side. 

3. Provide case hardened steel nuts with serrated grooves in the top 

edges designed to be inserted in the channel at any point and be 

given a quarter turn so as to engage the channel clamping ridges. 

Provide each nut with a spring designed to hold the nut in place. 

4. Factory finish channels and parts with oven baked primer when exposed 

to view. Channels fabricated of ASTM A525, G90 galvanized steel may 

have primer omitted in concealed locations. Finish screws and nuts 

with zinc coating. 

5. Fabricate snap-in closure plates to fit and close exposed channel 

openings of not more than 0.3 mm (0.0125 inch) thick stainless steel. 

2.3 FABRICATION GENERAL 

A. Material 

1. Use material as specified. Use material of commercial quality and 

suitable for intended purpose for material that is not named or its 

standard of quality not specified. 

2. Use material free of defects which could affect the appearance or 

service ability of the finished product. 

B. Size: 

1. Size and thickness of members as shown. 
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2. When size and thickness is not specified or shown for an individual 

part, use size and thickness not less than that used for the same 

component on similar standard commercial items or in accordance with 

established shop methods. 

C. Connections 

1. Except as otherwise specified, connections may be made by welding, 

riveting or bolting. 

2. Field riveting will not be approved. 

3. Design size, number and placement of fasteners, to develop a joint 

strength of not less than the design value. 

4. Holes, for rivets and bolts: Accurately punched or drilled and burrs 

removed. 

5. Size and shape welds to develop the full design strength of the parts 

connected by welds and to transmit imposed stresses without permanent 

deformation or failure when subject to service loadings. 

6. Use Rivets and bolts of material selected to prevent corrosion 

(electrolysis) at bimetallic contacts. Plated or coated material will 

not be approved. 

7. Use stainless steel connectors for removable members machine screws 

or bolts. 

D. Fasteners and Anchors 

1. Use methods for fastening or anchoring metal fabrications to building 

construction as shown or specified. 

2. Where fasteners and anchors are not shown, design the type, size, 

location and spacing to resist the loads imposed without deformation 

of the members or causing failure of the anchor or fastener, and suit 

the sequence of installation. 

3. Use material and finish of the fasteners compatible with the kinds of 

materials which are fastened together and their location in the 

finished work. 

4. Fasteners for securing metal fabrication to existing construction or 

new construction may be expansion bolts, toggle bolts, power actuated 

drive pins, welding, self drilling and tapping screws or bolts. 

E. Workmanship 

1. General: 

a. Fabricate items to design shown. 

b. Furnish members in longest lengths commercially available within 

the limits shown and specified. 

c. Fabricate straight, true, free from warp and twist, and where 

applicable square and in same plane. 
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d. Provide holes, sinkages and reinforcement shown and required for 

fasteners and anchorage items. 

e. Provide openings, cut-outs, and tapped holes for attachment and 

clearances required for work of other trades. 

f. Prepare members for the installation and fitting of hardware. 

g. Cut openings in gratings and floor plates for the passage of 

ducts, sumps, pipes, conduits and similar items. Provide 

reinforcement to support cut edges. 

h. Fabricate surfaces and edges free from sharp edges, burrs and 

projections which may cause injury. 

2. Welding: 

a. Weld in accordance with AWS. 

b. Welds shall show good fusion, be free from cracks and porosity and 

accomplish secure and rigid joints in proper alignment. 

c. Where exposed in the finished work, continuous weld for the full 

length of the members joined and have depressed areas filled and 

protruding welds finished smooth and flush with adjacent surfaces. 

d. Finish welded joints to match finish of adjacent surface. 

3. Joining: 

a. Miter or butt members at corners. 

b. Where frames members are butted at corners, cut leg of frame 

member perpendicular to surface, as required for clearance. 

4. Cutting and Fitting: 

a. Accurately cut, machine and fit joints, corners, copes, and 

miters. 

b. Fit removable members to be easily removed. 

c. Design and construct field connections in the most practical place 

for appearance and ease of installation. 

d. Fit pieces together as required. 

e. Fabricate connections for ease of assembly and disassembly without 

use of special tools. 

f. Joints firm when assembled. 

g. Conceal joining, fitting and welding on exposed work as far as 

practical. 

h. Do not show rivets and screws prominently on the exposed face. 

i. The fit of components and the alignment of holes shall eliminate 

the need to modify component or to use exceptional force in the 

assembly of item and eliminate the need to use other than common 

tools. 

 

 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/13 

09-11 

05 50 00- 6 

F. Finish: 

1. Finish exposed surfaces in accordance with NAAMM Metal Finishes 

Manual. 

2. Steel and Iron: NAAMM AMP 504. 

a. Zinc coated (Galvanized): ASTM A123, G90 unless noted otherwise. 

b. Surfaces exposed in the finished work: 

1) Finish smooth rough surfaces and remove projections. 

2) Fill holes, dents and similar voids and depressions with epoxy 

type patching compound. 

c. Shop Prime Painting: 

1) Surfaces of Ferrous metal: 

a) Items not specified to have other coatings. 

b) Galvanized surfaces specified to have prime paint. 

c) Remove all loose mill scale, rust, and paint, by hand or 

power tool cleaning as defined in SSPC-SP2 and SP3. 

d) Clean of oil, grease, soil and other detrimental matter by 

use of solvents or cleaning compounds as defined in SSPC-

SP1. 

e) After cleaning and finishing apply one coat of primer as 

specified in Section 09 91 00, PAINTING. 

2) Non ferrous metals: Comply with MAAMM-500 series.  

4. Stainless Steel: NAAMM AMP-504 Finish No. 4. 

5. Chromium Plating: ASTM B456, satin or bright as specified, Service 

Condition No. SC2. 

G. Protection: 

1. Insulate aluminum surfaces that will come in contact with concrete, 

masonry, plaster, or metals other than stainless steel, zinc or white 

bronze by giving a coat of heavy-bodied alkali resisting bituminous 

paint or other approved paint in shop. 

2. Spot prime all abraded and damaged areas of zinc coating which expose 

the bare metal, using zinc rich paint on hot-dip zinc coat items and 

zinc dust primer on all other zinc coated items. 

2.5 SUPPORTS 

A. General: 

1. Fabricate ASTM A36 structural steel shapes as shown. 

2. Use clip angles or make provisions for welding hangers and braces to 

overhead construction. 

3. Field connections may be welded or bolted. 

B. For Wall Mounted Items: 

1. For items supported by metal stud partitions. 

2. Steel strip or hat channel minimum of 1.5 mm (0.0598 inch) thick. 
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3. Steel strip minimum of 150 mm (6 inches) wide, length extending one 

stud space beyond end of item supported. 

4. Steel hat channels where shown. Flange cut and flatted for anchorage 

to stud. 

C. For Operating Room Light: 

1. Fabricate as shown to suit equipment furnished. 

2. Drill leveling plate for light fixture bolts. 

D. Supports for Operable Partition Tracks, Patient Lift, and Items at 

Various Conditions at Suspended Ceilings: 

1. Fabricate of structural steel shapes as shown. 

2. Drill for anchor bolts of suspended item. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Install anchoring devices and fasteners as shown and as necessary for 

securing metal fabrications to building construction as specified. Power 

actuated drive pins may be used except for removable items and where 

members would be deformed or substrate damaged by their use. 

B. Spot prime all abraded and damaged areas of zinc coating as specified 

and all abraded and damaged areas of shop prime coat with same kind of 

paint used for shop priming. 

C. Isolate aluminum from dissimilar metals and from contact with concrete 

and masonry materials as required to prevent electrolysis and corrosion. 

D. Secure escutcheon plate with set screw. 

3.2 INSTALLATION OF SUPPORTS 

A. Anchorage to structure. 

1. Secure supports to mid height of concrete beams when inserts do not 

exist with expansion bolts and to slabs, with expansion bolts. unless 

shown otherwise. 

2. Secure steel plate or hat channels to studs as detailed. 

B. Supports for Wall Mounted items: 

1. Locate center of support at anchorage point of supported item. 

2. Locate support at top and bottom of wall hung cabinets. 

3. Locate support at top of floor cabinets and shelving installed 

against walls. 

4. Locate supports where required for items shown. 

3.3 CLEAN AND ADJUSTING 

A. Adjust movable parts including hardware to operate as designed without 

binding or deformation of the members centered in the opening or frame 

and, where applicable, contact surfaces fit tight and even without 

forcing or warping the components. 
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B. Clean after installation exposed prefinished and plated items and items 

fabricated from stainless steel, aluminum and copper alloys, as 

recommended by the metal manufacture and protected from damage until 

completion of the project. 

- - - E N D - - - 
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SECTION 06 06 60 

TRANSULCENT RESIN PANEL SYSTEM 

PART 1  GENERAL 

1.1 DESCRIPTION 

A. Section Specifies translucent resin panel systems used as glazing. 

1.2 RELATED WORK: 

A. Section 06 06 00 Schedules for Finishes 

B. Section 08 41 13 Aluminum-Framed Storefront 

C. Section 08 80 00 Glazing 

1.3 SUBMITTALS 

A. General:  Submit the following in accordance with conditions of 

contact and Division 1 specification section 01 33 23 SHOP 

DRAWINGS, PRODUCT DATA, AND SAMPLES. 

B. Product Data:  Submit manufacturer’s product data; include product 

description, fabrication information, and compliance with 

specified performance requirements. 

C. Submit product test reports from a qualified independent 3rd party 

testing agency indicating each type and class of panel system 

complies with the project performance requirements, based on 

comprehensive testing of current products.  Previously completed 

test reports will be acceptable if for current manufacturer and 

indicative of products used on this project. 

1. Test reports required are: 

a. Rate of Burning (ASTM D 635) 

b. Self-Ignition Temperature (ASTM D 1929) 

c. Density of Smoke (ASTM D 2843) 

d. Flame spread and Smoke developed testing (ASTM E 84) 

e. Room Corner Burn Test (NFPA 286) 

f. Extent of Burning (UL 94) 

g. Impact strength (ASTM D 3763) 

h. Safety glazing impact resistance (ANSI Z97.1-2004) 

i. UPITT Test for Combustion Product Toxicity 

j. Dynamic environmental testing (ASTM standards D 5116 and D 

6670) 
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D. Shop Drawings:  Include plans, elevations, sections, panel 

dimensions, details, and attachments to other work. 

E. Samples for Verification: 

1. Submit minimum 4-inch by 4-inch sample for each type, texture, 

pattern and color of solid plastic fabrication. 

F. Maintenance Data:  Submit manufacturer’s care and maintenance 

data, including care, repair and cleaning instructions.  Include 

in Project closeout documents. 

1.4 DELIVERY, STORAGE, AND HANDLING 

A. Deliver Plastic Fabrications, systems and specified items in 

manufacturer’s standard protective packaging. 

B. Do not deliver Plastic Fabrications, system, components and 

accessories to Project site until areas are ready for 

installation. 

C. Store materials in a flat orientation in a dry place that is not 

exposed to exterior elements. 

D. Handle materials to prevent damage to finished surfaces.  Provide 

protective coverings to prevent damage or staining following 

installation for duration of project. 

E. Before installing Plastic Fabrications, permit them to reach room 

temperature. 

1.5 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not install Solid Polymer 

Fabrications until spaces are enclosed and weatherproof, and 

ambient temperatures and humidity conditions are maintained at the 

levels indicated for Project when occupied for its intended use. 

1.6 WARRANTY 

A. Manufacturer’s Special Warranty on Plastic Fabrications:  

Manufacturer’s standard form agreeing to repair or replace units 

that fail in material or workmanship within the specified warranty 

period. 

B. Warranty Period:  1 year after the date of substantial completion. 

C. The warranty shall not deprive the owner of other rights or 

remedies the Owner may have under other provisions of the Contract 

Documents, and is in addition to and runs concurrent with other 
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warranties made by the Contractor under the requirements of the 

Contract Documents. 

PART 2  PRODUCTS 

2.1 MATERIALS 

A. Engineered polyester resin 

1. Sheet Size: Maximum 4’ x 10’ 

2. Thickness: Minimum 1/4” 

B. Interlayer Materials:  Compatible with polyesters and bonding 

process to create a monolithic sheet of material when complete. 

C. Sheet minimum performance attributes: 

1. Rate of Burning (ASTM D 635).  Material must attain CC1 Rating 

for a nominal thickness of 1.5 mm (0.060 in.) and greater. 

2. Self-Ignition Temperature (ASTM D 1929).  Material must have a 

Self-ignition temperature greater than 650°F. 

3. Density of Smoke (ASTM D 2843).  Material must have a smoke 

density less than 75%. 

4. Flame spread and Smoke developed testing (ASTM E 84).  Material 

must be able to meet a level of Class A (Flame spread less than 

25 and smoke less than 450) at thickness of 1”. 

5. Room Corner Burn Test (NFPA 286).  Material must meet Class A 

criteria at ¼” thickness as described by the 2003 International 

Building Code. 

6. Extent of Burning (UL 94).  Must submit UL card. 

7. Impact strength. Minimum impact strength test as measured by 

ASTM D 3763 of 20 ft. lbs.  (for durability, shipping, 

installation, and use). 

8. Safety Glazing.  Material must attain a Class A impact rating 

in accordance with ANSI Z97.1-2004 at 1/8” thickness. 

9. UPITT Test for Combustion Product Toxicity:  Product must be 

recorded as “not more toxic than wood”. 

10. Dynamic environmental testing (ASTM standards D 5116 and D 

6670).  Panels must not have detectable VOC off-gassing agents 

and must be have Greenguard™ Indoor Air Quality certified. 

11. Panels must be produced from a minimum of 40% post-industrial 

recycle content.  This recycle content must be certified by a 
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recognized 3rd party certification group, such as Scientific 

Certification Systems (SCS). 

2.2 FABRICATION 

A. General:  Fabricate Plastic Fabrications to designs, sizes and 

thicknesses indicated and to comply with indicated standards.  

Sizes, profiles and other characteristics are indicated on the 

drawings. 

B. Comply with manufacturer’s written recommendations for 

fabrication. 

C. Machining:  Acceptable means of machining are listed below. Ensure 

that material is not chipped or warped by machining operations. 

1. Sawing: Select equipment and blades suitable for type of cut 

required. 

2. Drilling: Drills specifically designed for use with plastic 

products. 

3. Milling: Climb cut where possible. 

4. Routing 

5. Tapping 

D. Forming:  Form products to shapes indicated using the appropriate 

method listed below.  Comply with manufacturer’s written 

instructions. 

1. Cold Bending 

2. Hot Bending 

3. Thermoforming: Acceptable only on uncoated material. 

4. Drape Forming 

5. Matched Mold Forming 

6. Mechanical Forming 

E. Laminating:  Laminate to substrates indicated using adhesives and 

techniques recommended by manufacturer. 

2.3 MISCELLANEOUS MATERIALS 

A. General: Provide products of material, size, and shape required 

for application indicated, and with a proven record of 

compatibility with surfaces contacted in installation. 

B. Cleaner:  Type recommended by manufacturer. 
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C. Fasteners:  Use screws designed specifically for plastics.  Self-

threading screws are acceptable for permanent installations.  

Provide threaded metal inserts for applications requiring frequent 

disassembly such as light fixtures. 

D. Bonding Cements: May be achieved with solvents or adhesives, 

suitable for use with product and application. 

PART 3  EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions where installation of 

Plastic Fabrications will occur, with Installer present, for 

compliance with manufacturer’s requirements.  Verify that 

substrates and conditions are satisfactory for installation and 

comply with requirements specified. 

3.2 INSTALLATION 

A. General:  Comply with manufacturer’s written instructions for the 

installation of Plastic Fabrications. 

B. Manufacturer’s shop to fabricate items to the greatest degree 

possible. 

C. Utilize fasteners, adhesives and bonding agents recommended by 

manufacturer for type of installation indicated.  Material that is 

chipped, warped, hazed or discolored as a result of installation 

or fabrication methods will be rejected. 

D. Install components plumb, level and rigid, scribed to adjacent 

finishes, in accordance with approved shop drawings and product 

data. 

E. Form field joints using manufacturer’s recommended procedures.  

Locate seams in panels so that they are not directly in line with 

seams in substrates. 

3.3 CLEANING AND PROTECTION 

A. Protect surfaces from damage until date of substantial completion.  

Repair work or replace damaged work, which cannot be repaired to 

Architect’s satisfaction. 

- - - END - - - 
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SECTION 06 20 00 
FINISH CARPENTRY 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies interior millwork. 

B. Items specified. 

a) Wall Paneling 

1.2 RELATED WORK 

A. Fabricated Metal brackets, bench supports and countertop legs: Section 

05 50 00, METAL FABRICATIONS. 

B. Wood doors: Section 08 14 00, WOOD DOORS. 

C. Color and texture of finish: Section 09 06 00, SCHEDULE FOR FINISHES. 

D. Stock Casework: Section 12 32 00, MANUFACTURED WOOD CASEWORK. 

E. Countertops: Section 12 36 00, COUNTERTOPS. 

F. Electrical light fixtures and duplex outlets: Division 26, ELECTRICAL. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings: 

1. Millwork items – Half full size scale for sections and details 1:50 

(1/4-inch) for elevations and plans. 

2. Show construction and installation. 

C. List of acceptable sealers for fire retardant and preservative treated 

materials. 

D. Manufacturer's literature and data: 

1. Finish hardware 

1.4 DELIVERY, STORAGE AND HANDLING 

A. Protect lumber and millwork from dampness, maintaining moisture content 

specified both during and after delivery at site. 

B. Store finishing lumber and millwork in weathertight well ventilated 

structures or in space in existing buildings designated by COR. Store at 

a minimum temperature of 210C (700F) for not less than 10 days before 

installation. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Testing and Materials (ASTM): 

A167-99 (R2009).........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet, and Strip 
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PART 2 - PRODUCTS 

2.1  PATTERNED WALL PANEL 

A. Flake Board Premier FR MDF 

B. Class A Fire Rating 

C. Thickness as required for the pattern specified 

D. Panel Size 4’-0” x 8’-0” 

2.2 STAINLESS STEEL 

A. ASTM A167, Type 302 or 304. 

2.3 HARDWARE 

A. Panels to be mounted on Z-Clips provided there is sufficient material 

thickness to allow screw attachment of the clips to the panel.  Panels 

shall be thick enough or with a thick enough backer to accommodate the 

screws that are to be used.  Panels of minimum recommended thickness can 

be used for Z-Clip installation, but the installer must first glue wood 

screw cleats to the back of the panel.  Z-Clips should run the full 

panel width to insure adequate support across the entire panel.  A 

mimimum of four (4) rows of z-clips are required per 8 foot high panel 

specified.  The rows should be situated at the extreme top and bottom of 

the panel with the remaining rows centered.  Plywood or solid wood “in-

wall” blocking is required with metal stud construction and recommended 

with wood framing.  (Please note:  This method can be used for 

prefinished panels). 

2.4 MOISTURE CONTENT 

A. Moisture content of lumber and millwork at time of delivery to site. 

1. Interior finish lumber, trim, and millwork 32 mm (1-1/4 inches) or 

less in nominal thickness: 12 percent on 85 percent of the pieces and 

15 percent on the remainder. 

2. Exterior treated or untreated finish lumber and trim 100 mm (4 

inches) or less in nominal thickness: 15 percent. 

3. Moisture content of other materials shall be in accordance with the 

standards under which the products are produced. 

2.5 FABRICATION 

A. General: 

1. Except as otherwise specified, use AWI Custom Grade for architectural 

woodwork and interior millwork. 

2. Finish woodwork shall be free from pitch pockets. 

3. Fabricate wall panels to comply with requirements indicated for 

design, dimensions, detail, finish and sizes.  All based upon 

required field verified dimensions. 
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PART 3 - EXECUTION 

3.1 ENVIRONMENTAL REQUIREMENTS 

A. Maintain work areas and storage areas to a minimum temperature of 210C 

(700F) for not less than 10 days before and during installation of 

interior millwork. 

B. Do not install finish lumber or millwork in any room or space where wet 

process systems such as concrete, masonry, or plaster work is not 

complete and dry. 

C. Relative humidity shall be maintained within the range of 25 – 55%. 

3.2 INSTALLATION 

A. General: 

1. Install the work of this section in strict accordance with the 

manufacturer’s recommendations and the required field verified 

dimensions. 

3.3 CLEANING 

A. General:  Immediately upon completion of installation, clean wall panels 

and accessories in accordance with manufacturer’s recommended cleaning 

method 

B. Remove surplus materials, rubbish and debris resulting from installation 

as work progresses and upon completion of work. 

3.4 PROTECTION 

A. Protect installed materials to prevent damage by other trades.  Use 

materials that may be easily removed without leaving residue or 

permanent stains. 

- - - E N D - - - 
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SECTION 07 21 13 
THERMAL INSULATION 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. This section specifies thermal and acoustical insulation for buildings. 

B. Acoustical insulation is identified by thickness and words "Acoustical 

Insulation".  

1.2 SUBMITTALS:  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES.  

B. Manufacturer's Literature and Data:  

1. Insulation, each type used  

2. Adhesive, each type used.  

3. Tape  

C. Certificates: Stating the type, thickness and "R" value (thermal 

resistance) of the insulation to be installed.  

1.3 STORAGE AND HANDLING: 

A. Store insulation materials in weathertight enclosure.  

B. Protect insulation from damage from handling, weather and construction 

operations before, during, and after installation.  

1.4 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only. 

B. American Society for Testing and Materials (ASTM): 

C954-10.................Steel Drill Screws for the Application of 

Gypsum Panel Products or Metal Plaster Base to 

Steel Studs From 0.033 (0.84 mm) inch to 0.112 

inch (2.84 mm) in thickness 

C1002-07................Steel Self-Piercing Tapping Screws for the 

Application of Gypsum Panel Products or Metal 

Plaster Bases to Wood Studs or Steel Studs 

E84-10..................Surface Burning Characteristics of Building 

Materials 

F1667-11................Driven Fasteners: Nails, Spikes and Staples. 
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PART 2 - PRODUCTS  

2.1 INSULATION – GENERAL: 

A. Where thermal resistance ("R" value) is specified or shown for 

insulation, the thickness shown on the drawings is nominal. Use only 

insulation with actual thickness that is not less than that required to 

provide the thermal resistance specified.  

B. Where "R" value is not specified for insulation, use the thickness 

shown on the drawings.  

C. Where more than one type of insulation is specified, the type of 

insulation for each use is optional, except use only one type of 

insulation in any particular area.  

D. Insulation Products shall comply with following minimum content 

standards for recovered materials: 

Material Type  Percent by Weight 

Rock wool material 75 percent recovered material 

 

 The minimum-content standards are based on the weight (not the volume) 

of the material in the insulating core only. 

E. Surface-Burning Characteristics:  ASTM E 84.  Unfaced material will 
have a maximum flame spread 0 and smoke-developed of 0. 

 

2.2 EXTERIOR FRAMING AND ACOUSTICAL INSULATION: 

A. Batt or Blanket: Optional.  

B. Mineral Fiber:  

a. R-Value:  4.0 per inch for thickness of > 1”.  R-Value of 4.2 per 

inch for thickness of 1”. 

b. Facing:  Unfaced only. 

c. Density:  3.0 pcf (nominal) for thicknesses greater than 1”. 

d. Surface-Burning Characteristics:  ASTM E 84.  Unfaced material will 

have a maximum flame spread 0 and smoke-developed of 0. 

2.3 FASTENERS: 

A. Staples or Nails: ASTM F1667, zinc-coated, size and type best suited 

for purpose.  

B. Screws: ASTM C954 or C1002, size and length best suited for purpose 

with washer not less than 50 mm (two inches) in diameter. 

C. Impaling Pins: Steel pins with head not less than 50 mm (two inches) in 

diameter with adhesive for anchorage to substrate. Provide impaling 
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pins of length to extend beyond insulation and retain cap washer when 

washer is placed on the pin.  

2.4 TAPE: 

A. Pressure sensitive adhesive on one face.  

B. Perm rating of not more than 0.50.  

PART 3 - EXECUTION  

3.1 INSTALLATION - GENERAL 

A. Install insulation with the vapor barrier facing the heated side, 

unless specified otherwise.  

B. Install rigid insulating units with joints close and flush, in regular 

courses and with cross joints broken.  

C. Install batt or blanket insulation with tight joints and filling 

framing void completely. Seal cuts, tears, and unlapped joints with 

tape.  

D. Fit insulation tight against adjoining construction and penetrations, 

unless specified otherwise.  

3.2 EXTERIOR FRAMING OR FURRING BLANKET INSULATION: 

A. Pack insulation around door frames and windows and in building 

expansion joints, door soffits and other voids. Pack behind outlets 

around pipes, ducts, and services encased in walls. Open voids are not 

permitted. Hold insulation in place with pressure sensitive tape. 

B. Lap vapor retarder flanges together over face of framing for continuous 

surface. Seal all penetrations through the insulation.  

C. Fasten blanket insulation between metal studs or framing and exterior 

wall furring by continuous pressure sensitive tape along flanged edges. 

D. Fasten blanket insulation between wood studs or framing with nails or 

staples through flanged edges on face of stud. Space fastenings not 

more than 150 mm (six inches) apart.  

E. Ceiling Insulation and Soffit Insulation:  

1. Fasten blanket insulation between wood framing or joist with nails 

or staples through flanged edges of insulation.  

2. At metal framing or ceilings suspension systems, install blanket 

insulation above suspended ceilings or metal framing at right angles 

to the main runners or framing. Tape insulation tightly together so 

no gaps occur and metal framing members are covered by insulation.  

3. In areas where suspended ceilings adjoin areas without suspended 

ceilings, install either blanket, batt, or mineral fiberboard 

extending from the suspended ceiling to underside of deck or slab 
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above. Secure in place to prevent collapse or separation of hung 

blanket, batt, or board insulation and maintain in vertical 

position. Secure blanket or batt with continuous cleats to structure 

above.  

3.3 ACOUSTICAL INSULATION: 

A. Fasten blanket insulation between metal studs and wall furring with 

continuous pressure sensitive tape along edges or adhesive.  

B. Pack insulation around door frames and windows and in cracks, expansion 

joints, control joints, door soffits and other voids. Pack behind 

outlets, around pipes, ducts, and services encased in wall or 

partition. Hold insulation in place with pressure sensitive tape or 

adhesive.  

C. Do not compress insulation below required thickness except where 

embedded items prevent required thickness.  

- - - E N D - - -  
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SECTION 07 84 00 
FIRESTOPPING 

PART 1 GENERAL 

1.1 DESCRIPTION 

A. Closures of openings in walls, floors, and roof decks against 

penetration of flame, heat, and smoke or gases in fire resistant rated 

construction. 

B. Closure of openings in walls against penetration of gases or smoke in 

smoke partitions. 

1.2 RELATED WORK 

A. Expansion and seismic joint firestopping: Section 07 95 13, EXPANSION 

JOINT COVER ASSEMBLIES. 

B. Sealants and application: Section 07 92 00, JOINT SEALANTS. 

C. Fire and smoke damper assemblies in ductwork: Section 23 31 00, HVAC 

DUCTS AND CASINGS Section 23 37 00, AIR OUTLETS AND INLETS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturers literature, data, and installation instructions for types 

of firestopping and smoke stopping used. 

C. List of FM, UL, or WH classification number of systems installed. 

D. Certified laboratory test reports for ASTM E814 tests for systems not 

listed by FM, UL, or WH proposed for use. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials in their original unopened containers with 

manufacturer’s name and product identification.  

B. Store in a location providing protection from damage and exposure to 

the elements. 

1.5 WARRANTY 

A. Firestopping work subject to the terms of the Article “Warranty of 

Construction”,except extend the warranty period to five years. 

1.6 QUALITY ASSURANCE 

A. FM, UL, or WH or other approved laboratory tested products will be 

acceptable. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in the text by the basic 

designation only. 
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B. American Society for Testing and Materials (ASTM): 

E84-10..................Surface Burning Characteristics of Building 

Materials 

E814-11.................Fire Tests of Through-Penetration Fire Stops 

C. Factory Mutual Engineering and Research Corporation (FM): 

 Annual Issue Approval Guide Building Materials 

D. Underwriters Laboratories, Inc. (UL): 

 Annual Issue Building Materials Directory 

 Annual Issue Fire Resistance Directory 

1479-10.................Fire Tests of Through-Penetration Firestops 

E. Warnock Hersey (WH): 

 Annual Issue Certification Listings 

PART 2 - PRODUCTS 

2.1 FIRESTOP SYSTEMS 

A. Use either factory built (Firestop Devices) or field erected (through-

Penetration Firestop Systems) to form a specific building system 

maintaining required integrity of the fire barrier and stop the passage 

of gases or smoke. 

B. Through-penetration firestop systems and firestop devices tested in 

accordance with ASTM E814 or UL 1479 using the "F" or "T" rating to 

maintain the same rating and integrity as the fire barrier being 

sealed. "T" ratings are not required for penetrations smaller than or 

equal to 100 mm (4 in) nominal pipe or 0.01 m2 (16 sq. in.) in overall 

cross sectional area. 

C. Products requiring heat activation to seal an opening by its 

intumescence shall exhibit a demonstrated ability to function as 

designed to maintain the fire barrier. 

D. Firestop sealants used for firestopping or smoke sealing shall have 

following properties: 

1. Contain no flammable or toxic solvents. 

2. Have no dangerous or flammable out gassing during the drying or 

curing of products. 

3. Water-resistant after drying or curing and unaffected by high 

humidity, condensation or transient water exposure. 

4. When used in exposed areas, shall be capable of being sanded and 

finished with similar surface treatments as used on the surrounding 

wall or floor surface.  
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E. Firestopping system or devices used for penetrations by glass pipe, 

plastic pipe or conduits, unenclosed cables, or other non-metallic 

materials shall have following properties: 

1. Classified for use with the particular type of penetrating material 

used. 

2. Penetrations containing loose electrical cables, computer data 

cables, and communications cables protected using firestopping 

systems that allow unrestricted cable changes without damage to the 

seal. 

3. Intumescent products which would expand to seal the opening and act 

as fire, smoke, toxic fumes, and, water sealant. 

F. Maximum flame spread of 25 and smoke development of 50 when tested in 

accordance with ASTM E84. 

G. FM, UL, or WH rated or tested by an approved laboratory in accordance 

with ASTM E814. 

H. Materials to be asbestos free. 

2.2 SMOKE STOPPING IN SMOKE PARTITIONS 

A. Use silicone sealant in smoke partitions as specified in Section 07 92 

00, JOINT SEALANTS.  

B. Use mineral fiber filler and bond breaker behind sealant. 

C. Sealants shall have a maximum flame spread of 25 and smoke developed of 

50 when tested in accordance with E84. 

D. When used in exposed areas capable of being sanded and finished with 

similar surface treatments as used on the surrounding wall or floor 

surface. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Submit product data and installation instructions, as required by 

article, submittals, after an on site examination of areas to receive 

firestopping. 

3.2 PREPARATION 

A. Remove dirt, grease, oil, loose materials, or other substances that 

prevent adherence and bonding or application of the firestopping or 

smoke stopping materials. 

B. Remove insulation on insulated pipe for a distance of 150 mm (six 

inches) on either side of the fire rated assembly prior to applying the 

firestopping materials unless the firestopping materials are tested and 

approved for use on insulated pipes. 
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3.3 INSTALLATION 

A. Do not begin work until the specified material data and installation 

instructions of the proposed firestopping systems have been submitted 

and approved. 

B. Install firestopping systems with smoke stopping in accordance with FM, 

UL, WH, or other approved system details and installation instructions. 

C. Install smoke stopping seals in smoke partitions. 

3.4 CLEAN-UP AND ACCEPTANCE OF WORK 

A. As work on each floor is completed, remove materials, litter, and 

debris. 

B. Do not move materials and equipment to the next-scheduled work area 

until completed work is inspected and accepted by the COR. 

C. Clean up spills of liquid type materials. 

- - - E N D - - - 
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SECTION 07 84 00 
FIRESTOPPING 

PART 1 GENERAL 

1.1 DESCRIPTION 

A. Closures of openings in walls, floors, and roof decks against 

penetration of flame, heat, and smoke or gases in fire resistant rated 

construction. 

B. Closure of openings in walls against penetration of gases or smoke in 

smoke partitions. 

1.2 RELATED WORK 

A. Expansion and seismic joint firestopping: Section 07 95 13, EXPANSION 

JOINT COVER ASSEMBLIES. 

B. Sealants and application: Section 07 92 00, JOINT SEALANTS. 

C. Fire and smoke damper assemblies in ductwork: Section 23 31 00, HVAC 

DUCTS AND CASINGS Section 23 37 00, AIR OUTLETS AND INLETS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturers literature, data, and installation instructions for types 

of firestopping and smoke stopping used. 

C. List of FM, UL, or WH classification number of systems installed. 

D. Certified laboratory test reports for ASTM E814 tests for systems not 

listed by FM, UL, or WH proposed for use. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials in their original unopened containers with 

manufacturer’s name and product identification.  

B. Store in a location providing protection from damage and exposure to 

the elements. 

1.5 WARRANTY 

A. Firestopping work subject to the terms of the Article “Warranty of 

Construction”,except extend the warranty period to five years. 

1.6 QUALITY ASSURANCE 

A. FM, UL, or WH or other approved laboratory tested products will be 

acceptable. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in the text by the basic 

designation only. 
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B. American Society for Testing and Materials (ASTM): 

E84-10..................Surface Burning Characteristics of Building 

Materials 

E814-11.................Fire Tests of Through-Penetration Fire Stops 

C. Factory Mutual Engineering and Research Corporation (FM): 

 Annual Issue Approval Guide Building Materials 

D. Underwriters Laboratories, Inc. (UL): 

 Annual Issue Building Materials Directory 

 Annual Issue Fire Resistance Directory 

1479-10.................Fire Tests of Through-Penetration Firestops 

E. Warnock Hersey (WH): 

 Annual Issue Certification Listings 

PART 2 - PRODUCTS 

2.1 FIRESTOP SYSTEMS 

A. Use either factory built (Firestop Devices) or field erected (through-

Penetration Firestop Systems) to form a specific building system 

maintaining required integrity of the fire barrier and stop the passage 

of gases or smoke. 

B. Through-penetration firestop systems and firestop devices tested in 

accordance with ASTM E814 or UL 1479 using the "F" or "T" rating to 

maintain the same rating and integrity as the fire barrier being 

sealed. "T" ratings are not required for penetrations smaller than or 

equal to 100 mm (4 in) nominal pipe or 0.01 m2 (16 sq. in.) in overall 

cross sectional area. 

C. Products requiring heat activation to seal an opening by its 

intumescence shall exhibit a demonstrated ability to function as 

designed to maintain the fire barrier. 

D. Firestop sealants used for firestopping or smoke sealing shall have 

following properties: 

1. Contain no flammable or toxic solvents. 

2. Have no dangerous or flammable out gassing during the drying or 

curing of products. 

3. Water-resistant after drying or curing and unaffected by high 

humidity, condensation or transient water exposure. 

4. When used in exposed areas, shall be capable of being sanded and 

finished with similar surface treatments as used on the surrounding 

wall or floor surface.  
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E. Firestopping system or devices used for penetrations by glass pipe, 

plastic pipe or conduits, unenclosed cables, or other non-metallic 

materials shall have following properties: 

1. Classified for use with the particular type of penetrating material 

used. 

2. Penetrations containing loose electrical cables, computer data 

cables, and communications cables protected using firestopping 

systems that allow unrestricted cable changes without damage to the 

seal. 

3. Intumescent products which would expand to seal the opening and act 

as fire, smoke, toxic fumes, and, water sealant. 

F. Maximum flame spread of 25 and smoke development of 50 when tested in 

accordance with ASTM E84. 

G. FM, UL, or WH rated or tested by an approved laboratory in accordance 

with ASTM E814. 

H. Materials to be asbestos free. 

2.2 SMOKE STOPPING IN SMOKE PARTITIONS 

A. Use silicone sealant in smoke partitions as specified in Section 07 92 

00, JOINT SEALANTS.  

B. Use mineral fiber filler and bond breaker behind sealant. 

C. Sealants shall have a maximum flame spread of 25 and smoke developed of 

50 when tested in accordance with E84. 

D. When used in exposed areas capable of being sanded and finished with 

similar surface treatments as used on the surrounding wall or floor 

surface. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Submit product data and installation instructions, as required by 

article, submittals, after an on site examination of areas to receive 

firestopping. 

3.2 PREPARATION 

A. Remove dirt, grease, oil, loose materials, or other substances that 

prevent adherence and bonding or application of the firestopping or 

smoke stopping materials. 

B. Remove insulation on insulated pipe for a distance of 150 mm (six 

inches) on either side of the fire rated assembly prior to applying the 

firestopping materials unless the firestopping materials are tested and 

approved for use on insulated pipes. 
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3.3 INSTALLATION 

A. Do not begin work until the specified material data and installation 

instructions of the proposed firestopping systems have been submitted 

and approved. 

B. Install firestopping systems with smoke stopping in accordance with FM, 

UL, WH, or other approved system details and installation instructions. 

C. Install smoke stopping seals in smoke partitions. 

3.4 CLEAN-UP AND ACCEPTANCE OF WORK 

A. As work on each floor is completed, remove materials, litter, and 

debris. 

B. Do not move materials and equipment to the next-scheduled work area 

until completed work is inspected and accepted by the COR. 

C. Clean up spills of liquid type materials. 

- - - E N D - - - 
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SECTION 07 92 00 
JOINT SEALANTS 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. Section covers all sealant and caulking materials and their 

application, wherever required for complete installation of building 

materials or systems. 

1.2 RELATED WORK: 

A. Firestopping penetrations: Section 07 84 00, FIRESTOPPING.  

B. Glazing: Section 08 80 00, GLAZING.  

C. Sound rated gypsum partitions/sound sealants: Section 09 29 00, GYPSUM 

BOARD.  

D. Mechanical Work: Section 21 05 11, COMMON WORK RESULTS FOR FIRE 

SUPPRESSION; Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING; 

Section 23 05 11, COMMON WORK RESULTS FOR HVAC AND STEAM GENERATION. 

1.3 QUALITY CONTROL: 

A. Installer Qualifications: An experienced installer who has specialized 

in installing joint sealants similar in material, design, and extent to 

those indicated for this Project and whose work has resulted in joint-

sealant installations with a record of successful in-service 

performance. 

B. Source Limitations: Obtain each type of joint sealant through one 

source from a single manufacturer. 

1.4 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's installation instructions for each product used. 

C. Cured samples of exposed sealants for each color where required to 

match adjacent material. 

D. Manufacturer's Literature and Data:  

1. Caulking compound  

2. Primers  

3. Sealing compound, each type, including compatibility when different 

sealants are in contact with each other. 

1.5 PROJECT CONDITIONS: 

A. Environmental Limitations:  

1. Do not proceed with installation of joint sealants under following 

conditions: 
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a. When ambient and substrate temperature conditions are outside 

limits permitted by joint sealant manufacturer or are below 4.4 °C 

(40 °F). 

b. When joint substrates are wet. 

B. Joint-Width Conditions: 

1. Do not proceed with installation of joint sealants where joint 

widths are less than those allowed by joint sealant manufacturer for 

applications indicated. 

C. Joint-Substrate Conditions: 

1. Do not proceed with installation of joint sealants until 

contaminants capable of interfering with adhesion are removed from 

joint substrates. 

1.6 DELIVERY, HANDLING, AND STORAGE: 

A. Deliver materials in manufacturers' original unopened containers, with 

brand names, date of manufacture, shelf life, and material designation 

clearly marked thereon. 

B. Carefully handle and store to prevent inclusion of foreign materials. 

C. Do not subject to sustained temperatures exceeding 32° C (90° F) or less 

than 5° C (40° F). 

1.7 DEFINITIONS: 

A. Definitions of terms in accordance with ASTM C717 and as specified. 

B. Back-up Rod: A type of sealant backing. 

C. Bond Breakers: A type of sealant backing. 

D. Filler: A sealant backing used behind a back-up rod. 

1.8 WARRANTY: 

A. Warranty exterior sealing against leaks, adhesion, and cohesive 

failure, and subject to terms of "Warranty of Construction", FAR clause 

52.246-21, except that warranty period shall be extended to two years. 

B. General Warranty: Special warranty specified in this Article shall not 

deprive Government of other rights Government may have under other 

provisions of Contract Documents and shall be in addition to, and run 

concurrent with, other warranties made by Contractor under requirements 

of Contract Documents. 

1.9 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 
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B. American Society for Testing and Materials (ASTM): 

C612-10.................Mineral Fiber Block and Board Thermal 

Insulation.  

C717-10.................Standard Terminology of Building Seals and 

Sealants. 

C834-10.................Latex Sealants. 

C919-08.................Use of Sealants in Acoustical Applications. 

C920-10.................Elastomeric Joint Sealants. 

C1193-09................Standard Guide for Use of Joint Sealants. 

C1330-02 (R2007)........Cylindrical Sealant Backing for Use with Cold 

Liquid Applied Sealants. 

D1056-07................Specification for Flexible Cellular Materials—

Sponge or Expanded Rubber. 

C. Sealant, Waterproofing and Restoration Institute (SWRI).  

 The Professionals’ Guide 

PART 2 - PRODUCTS  

2.1 SEALANTS: 

A. S-4:  

1. ASTM C920 polyurethane or polysulfide.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-40. 

B. S-6:  

1. ASTM C920, silicone, neutral cure.  

2. Type S.  

3. Class: Joint movement range of plus 100 percent to minus 50 percent.  

4. Grade NS.  

5. Shore A hardness of 15-20.  

6. Minimum elongation of 1200 percent. 

C. S-7:  

1. ASTM C920, silicone, neutral cure.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30. 

6. Structural glazing application. 

D. S-8:  
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1. ASTM C920, silicone, acetoxy cure.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30. 

6. Structural glazing application. 

E. S-9:  

1. ASTM C920 silicone.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30.  

6. Non-yellowing, mildew resistant. 

2.2 CAULKING COMPOUND: 

A. C-1: ASTM C834, acrylic latex. 

B. C-2: One component acoustical caulking, non-drying, non-hardening, 

synthetic rubber. 

2.3 COLOR: 

A. Sealants used with unpainted concrete shall match color of adjacent 

concrete. 

B. Color of sealants for other locations shall be light gray or aluminum, 

unless specified otherwise. 

C. Caulking shall be light gray or white, unless specified otherwise. 

2.4 JOINT SEALANT BACKING: 

A. General: Provide sealant backings of material and type that are 

nonstaining; are compatible with joint substrates, sealants, primers, 

and other joint fillers; and are approved for applications indicated by 

sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings: ASTM C1330, of type indicated below and 

of size and density to control sealant depth and otherwise contribute 

to producing optimum sealant performance: 

1. Type C: Closed-cell material with a surface skin. 

C. Elastomeric Tubing Sealant Backings: Neoprene, butyl, EPDM, or silicone 

tubing complying with ASTM D1056, nonabsorbent to water and gas, and 

capable of remaining resilient at temperatures down to minus 32° C 

(minus 26° F). Provide products with low compression set and of size and 

shape to provide a secondary seal, to control sealant depth, and 

otherwise contribute to optimum sealant performance. 
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D. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended 

by sealant manufacturer for preventing sealant from adhering to rigid, 

inflexible joint-filler materials or joint surfaces at back of joint 

where such adhesion would result in sealant failure. Provide self-

adhesive tape where applicable. 

2.5 FILLER: 

A. Mineral fiber board: ASTM C612, Class 1. 

B. Thickness same as joint width. 

C. Depth to fill void completely behind back-up rod.  

2.6 PRIMER: 

A. As recommended by manufacturer of caulking or sealant material.  

B. Stain free type. 

2.7 CLEANERS-NON POUROUS SURFACES: 

A. Chemical cleaners acceptable to manufacturer of sealants and sealant 

backing material, free of oily residues and other substances capable of 

staining or harming joint substrates and adjacent non-porous surfaces 

and formulated to promote adhesion of sealant and substrates. 

PART 3 - EXECUTION 

3.1 INSPECTION: 

A. Inspect substrate surface for bond breaker contamination and unsound 

materials at adherent faces of sealant. 

B. Coordinate for repair and resolution of unsound substrate materials.  

C. Inspect for uniform joint widths and that dimensions are within 

tolerance established by sealant manufacturer. 

3.2 PREPARATIONS: 

A. Prepare joints in accordance with manufacturer's instructions and SWRI. 

B. Clean surfaces of joint to receive caulking or sealants leaving joint 

dry to the touch, free from frost, moisture, grease, oil, wax, lacquer 

paint, or other foreign matter that would tend to destroy or impair 

adhesion. 

1. Clean porous joint substrate surfaces by brushing, grinding, blast 

cleaning, mechanical abrading, or a combination of these methods to 

produce a clean, sound substrate capable of developing optimum bond 

with joint sealants.  

2. Remove loose particles remaining from above cleaning operations by 

vacuuming or blowing out joints with oil-free compressed air. Porous 

joint surfaces include the following: 

a. Concrete. 
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b. Masonry. 

c. Unglazed surfaces of ceramic tile. 

3. Remove laitance and form-release agents from concrete. 

4. Clean nonporous surfaces with chemical cleaners or other means that 

do not stain, harm substrates, or leave residues capable of 

interfering with adhesion of joint sealants. 

a. Metal. 

b. Glass. 

c. Porcelain enamel. 

d. Glazed surfaces of ceramic tile. 

C. Do not cut or damage joint edges. 

D. Apply masking tape to face of surfaces adjacent to joints before 

applying primers, caulking, or sealing compounds. 

1. Do not leave gaps between ends of sealant backings. 

2. Do not stretch, twist, puncture, or tear sealant backings. 

3. Remove absorbent sealant backings that have become wet before 

sealant application and replace them with dry materials. 

E. Apply primer to sides of joints wherever required by compound 

manufacturer's printed instructions.  

1. Apply primer prior to installation of back-up rod or bond breaker 

tape.  

2. Use brush or other approved means that will reach all parts of 

joints. 

F. Take all necessary steps to prevent three-sided adhesion of sealants. 

3.3 BACKING INSTALLATION: 

A. Install back-up material, to form joints enclosed on three sides as 

required for specified depth of sealant. 

B. Where deep joints occur, install filler to fill space behind the back-

up rod and position the rod at proper depth. 

C. Cut fillers installed by others to proper depth for installation of 

back-up rod and sealants. 

D. Install back-up rod, without puncturing the material, to a uniform 

depth, within plus or minus 3 mm (1/8 inch) for sealant depths 

specified. 

E. Where space for back-up rod does not exist, install bond breaker tape 

strip at bottom (or back) of joint so sealant bonds only to two 

opposing surfaces. 

F. Take all necessary steps to prevent three-sided adhesion of sealants. 
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3.4 SEALANT DEPTHS AND GEOMETRY: 

A. At widths up to 6 mm (1/4 inch), sealant depth equal to width. 

B. At widths over 6 mm (1/4 inch), sealant depth 1/2 of width up to 13 mm 

(1/2 inch) maximum depth at center of joint with sealant thickness at 

center of joint approximately 1/2 of depth at adhesion surface. 

3.5 INSTALLATION: 

A. General:  

1. Apply sealants and caulking only when ambient temperature is between  

5° C and 38° C (40° and 100° F).  

2. Do not use polysulfide base sealants where sealant may be exposed to 

fumes from bituminous materials, or where water vapor in continuous 

contact with cementitious materials may be present.  

3. Do not use sealant type listed by manufacture as not suitable for 

use in locations specified.  

4. Apply caulking and sealing compound in accordance with 

manufacturer's printed instructions.  

5. Avoid dropping or smearing compound on adjacent surfaces.  

6. Fill joints solidly with compound and finish compound smooth.  

7. Tool joints to concave surface unless shown or specified otherwise.  

8. Finish paving or floor joints flush unless joint is otherwise 

detailed.  

9. Apply compounds with nozzle size to fit joint width.  

10. Test sealants for compatibility with each other and substrate. Use 

only compatible sealant.  

B. For application of sealants, follow requirements of ASTM C1193 unless 

specified otherwise.  

C. Where gypsum board partitions are of sound rated, fire rated, or smoke 

barrier construction, follow requirements of ASTM C919 only to seal all 

cut-outs and intersections with the adjoining construction unless 

specified otherwise.  

1. Apply a 6 mm (1/4 inch) minimum bead of sealant each side of runners 

(tracks), including those used at partition intersections with 

dissimilar wall construction. 

2. Coordinate with application of gypsum board to install sealant 

immediately prior to application of gypsum board. 

3. Partition intersections: Seal edges of face layer of gypsum board 

abutting intersecting partitions, before taping and finishing or 

application of veneer plaster-joint reinforcing.  
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4. Openings: Apply a 6 mm (1/4 inch) bead of sealant around all cut-

outs to seal openings of electrical boxes, ducts, pipes and similar 

penetrations. To seal electrical boxes, seal sides and backs.  

5. Control Joints: Before control joints are installed, apply sealant 

in back of control joint to reduce flanking path for sound through 

control joint. 

3.6 CLEANING: 

A. Fresh compound accidentally smeared on adjoining surfaces: Scrape off 

immediately and rub clean with a solvent as recommended by the caulking 

or sealant manufacturer. 

B. After filling and finishing joints, remove masking tape. 

C. Leave adjacent surfaces in a clean and unstained condition. 

3.7 LOCATIONS: 

A. Metal Reglets and Flashings: 

1. Flashings to Wall: Type S-6 

2. Metal to Metal: Type S-6 

B. Sanitary Joints: 

1. Walls to Plumbing Fixtures: Type S-9 

2. Counter Tops to Walls: Type S-9 

3. Pipe Penetrations: Type S-9 

 
C. High Temperature Joints over 204 degrees C (400 degrees F): 

1. Exhaust Pipes, Flues, Breech Stacks: Type S-7 or S-8 

D. Interior Caulking: 

1. Typical Narrow Joint 6 mm, (1/4 inch) or less at Walls and Adjacent 

Components: Types C-1 and C-2. 

2. Perimeter of Doors, Windows, Access Panels which Adjoin Concrete or 

Masonry Surfaces: Types C-1 and C-2. 

3. Joints at Masonry Walls and Columns, Piers, Concrete Walls or 

Exterior Walls: Types C-1 and C-2. 

4. Perimeter of Lead Faced Control Windows and Plaster or Gypsum 

Wallboard Walls: Types C-1 and C-2. 

5. Exposed Isolation Joints at Top of Full Height Walls: Types C-1 and 

C-2. 

6. Exposed Acoustical Joint at Sound Rated Partitions Type C-2. 

7. Concealed Acoustic Sealant Types S-4, C-1 and C-2. 

- - - E N D - - - 
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SECTION 07 95 13 
EXPANSION JOINT COVER ASSEMBLIES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Section specifies floor expansion joint assemblies. 

B. Types of assemblies: 

 Metal Plate Cover 

 Elastomeric Joint Covers 

 Preformed Elastomeric Sealant Joint 

1.2 QUALITY ASSURANCE 

A. Project Conditions: 

1. Check actual locations of walls and other construction, to which 

work must fit, by accurate field measurements before fabrication. 

B. Fire tests performed by Factory Mutual, Underwriters Laboratories, 

Inc., Warnock Hersey or other approved independent testing laboratory. 

1.3 DELIVERY STORAGE AND HANDLING 

A. Take care in handling of materials so as not to injure finished surface 

and components. 

B. Store materials under cover in a dry and clean location off the ground. 

C. Remove materials which are damaged or otherwise not suitable for 

installation from job site and replace with acceptable materials. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Submit copies of manufacturer's current literature and data for each 

item specified. 

2. Clearly indicate movement capability of cover assemblies. 

C. Certificates: Material test reports from approved independent testing 

laboratory indicating and interpreting test results relative to 

compliance of fire-rated expansion joint assemblies with requirements 

specified. 

D. Shop Drawings: 

1. Showing full extent of expansion joint cover assemblies; include 

large-scale details indicating profiles of each type of expansion 

joint cover assembly, splice joints between sections, joiners with 

other type assemblies, special end conditions, anchorages, 

fasteners, and relationship to adjoining work and finishes. 
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2. Include description of materials and finishes and installation 

instructions. 

E. Samples: 

1. Samples of each type and color of metal finish on metal of same 

thickness and alloy used in work. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed form part of this specification to extent 

referenced. Publications are referred to in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM): 

A36/A36M-08.............Structural Steel 

A167-99 (R2009).........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet, and Strip 

A283/A283M-07...........Low and Intermediate Tensile Strength Carbon 

Steel Plates 

A786/A786M-05(R2009)....Rolled Steel Floor Plates 

B36/B36M-08.............Brass, Plate, Sheet, Strip, and Rolled Bar 

B209M-07................Aluminum and Aluminum-Alloy Sheet and Plate 

(Metric) 

B221M-08................Aluminum and Aluminum-Alloy Extruded Bars, 

Rods, Wire, Shapes, and Tubes (Metric) 

C864-05.................Dense Elastomeric Compression Seal Gaskets, 

Setting Blocks, and Spacers 

C920-11.................Elastomeric Joint Sealants 

E119-10.................Fire Tests of Building Construction and 

Materials 

E814-11.................Fire Tests of Through-Penetration Fire Stops 

C. Federal Specifications (Fed. Spec): 

TT-P-645B...............Primer, Paint, Zinc-Molybdate, Alkyd Type 

D. National Fire Protection Association (NFPA): 

251-06..................Tests of Fire Endurance of Building 

Construction and Materials 

E. Underwriters Laboratories Inc. (UL): 

263-11..................Fire Tests of Building Construction and 

Materials 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Stainless Steel: ASTM A167, Type 302 or 304. 
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B. Structural Steel Shapes: ASTM A36. 

C. Steel Plate: ASTM A283, Grade C. 

D. Rolled Steel Floor Plate: ASTM A786. 

E. Aluminum: 

1. Extruded: ASTM B221, alloy 6063-T5. 

2. Plate and Sheet: ASTM B209, alloy 6061-T6. 

F. Brass: ASTM B36. 

G. Elastomeric Sealant: 

1. ASTM C920, polyurethane. 

2. Type. 

3. Class 25. 

4. Grade P or NS. 

5. Shore A hardness 25, unless specified otherwise. 

H. Thermoplastic Rubber: 

1. ASTM C864. 

2. Dense Neoprene or other material standard with expansion joint 

manufacturers having the same physical properties. 

I. Vinyl Invertor Sealant Waterstops: Manufacturers’ standard shapes and 

grade. 

J. Fire Barrier: 

1. Designed for indicated or required dynamic structural movement 

without material degradation or fatigue. 

2. Tested in maximum joint width condition as a component of an 

expansion joint cover assembly in accordance with UL 263 NFPA 251, 

or ASTM E119 and E814, including hose steam test at full-rated 

period. 

K. Zinc-Molybdate Primer: Fed. Spec. TT-P-645. 

L. Accessories: 

1. Manufacturer's standard anchors, fasteners, set screws, spaces, and 

filler materials, adhesive and other accessories as indicated or 

required for complete installations. 

2. Compatible with materials in contact. 

2.2 FABRICATION 

A. General: 

1. Provide expansion joint cover assemblies of design, basic profile, 

materials and operation indicated required to accommodate joint size 

variations in adjacent surfaces, and as required for anticipated 

structural movement. 
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2. Deliver to job site ready for use and fabricated in as large 

sections and assemblies as practical. Assemblies identical to 

submitted and reviewed shop drawings, samples and certificates. 

3. Furnish units in longest practicable lengths to minimize number of 

end joints. Provide mitered corners where joint changes directions 

or abuts other materials. 

4. Include closure materials and transition pieces, tee-joints, 

corners, curbs, cross-connections and other assemblies. 

5. Fire Performance Characteristics: 

a. Provide expansion joint cover assemblies identical to those of 

assemblies whose fire resistance has been determined per ASTM 

E119 and E814, NFPA 251, or UL 263 including hose stream test at 

full-rated period. 

b. Fire rating: Not less than rating of adjacent floor construction. 

6. Fire Barrier Systems: 

a. Material to carry label of approved independent testing 

laboratory, and be subject to follow-up system for quality 

assurance. 

b. Include thermal insulation where necessary, in accordance with 

above tests, with factory cut miters and transitions. 

c. For joint widths up to and including 150 mm (six inches), supply 

barrier in lengths up to 15000 mm (50 feet) to eliminate field 

splicing. 

d. For joints within enclosed spaces such as chase walls, include 1 

mm (0.032-inch) thick galvanized steel cover where conventional 

expansion joint cover is not used. 

8. Seal Strip factory - formed and bonded to metal frames and anchor 

members. 

9. Compression Seals: Prefabricate from thermoplastic rubber or dense 

neoprene to sizes and approximate profiles shown. 

B. Floor-to-Floor Metal Plate Joints: 

1. Frames on each side of joint designed to support cover plate of 

design shown. 

a. Continuous frame designed to finish flush with adjacent floor of 

profile indicated with seating surface and raised floor rim to 

accommodate flooring. 

b. Provide concealed bolt and steel anchors for embedment in 

concrete. 
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c. Designed for filler materials between raised rim of frame and 

edge of cover plate where shown. 

d. Frame and cover plates of some metal where exposed. 

1) Design cover plates to support 180 Kg (400 lbs) per 0.3 square 

meters (1-square foot). 

2) Cover plates free of rattle due to traffic. 

3) No gaps or budges occur on filler material during design 

movement of joint. 

4) Provide manufacturer's continuous standard flexible vinyl 

water stop under floor joint cover assemblies. 

G. Preformed Sealant Joint: Factory installed elastomeric sealant between 

extruded aluminum angle frame both sides. 

1. Elastomeric Sealant: Two part polyurethane sealant with movement 

capability of +/- 25% of joint width per ASTM-C-920, Type M, Grade 

P, Class 25, Shore A hardness of 25+/-5. 

a. Color: 

2. Frame: Extruded Aluminum: Clear anodized. 

2.3 METAL FINISHES 

A. General: 

1. Apply finishes in factory after products are fabricated. 

2. Protect finishes on exposed surfaces with protective covering before 

shipment. 

B. Aluminum Finishes: 

1. Finish letters and numbers for anodized aluminum are in accordance 

with the NAAMM AMP 501, Aluminum Association's Designation System). 

a. Clear anodized finish: AA-C22A41 Chemically etched medium matte, 

clear anodic coating, Class I Architectural, 0.7 - mil thick. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Manufacturer’s representative shall make a thorough examination of 

surfaces receiving work of this section.  

B. Before starting installation, notify prime contractor of defects which 

would affect satisfactory completion of work. 

3.2 PREPARATION 

A. Verify measurements and dimensions at job site and cooperate in 

coordination and scheduling of work with work of related trades. 

B. Give particular attention to installation of items embedded in concrete 

and masonry so as not to delay job progress. 
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C. Provide templates to related trade for location of support and 

anchorage items. 

3.3 INSTALLATION 

A. Install in accordance with manufacturers installation instructions 

unless specified otherwise. 

B. Provide anchorage devices and fasteners for securing expansion joint 

assemblies to in-place construction including threaded fasteners with 

drilled-in fasteners for masonry and concrete where anchoring members 

are not embedded in concrete. Provide metal fasteners of type and size 

to suit type of construction indicated and provide for secure 

attachment of expansion joint cover assemblies. 

C. Perform cutting, drilling and fitting required for installation of 

expansion joint cover assemblies. 

D. Install joint cover assemblies in true alignment and proper 

relationship to expansion joint opening and adjoining finished surfaces 

measured from established lines and levels. 

E. Allow for thermal expansion and contraction of metal to avoid buckling. 

F. Set floor covers at elevations flush with adjacent finished floor 

materials unless shown otherwise. 

G. Material and method of grouting floor frames set in prepared recesses 

in accordance with manufacturer’s instructions. 

H. Locate anchors at interval recommended by manufacturer, but not less 

than 75 mm (3-inches) from each ends, and, not more than 600 mm (24-

inches) on centers. 

I. Maintain continuity of expansion joint cover assemblies with end joints 

held to a minimum and metal members aligned mechanically using splice 

joints. 

J. Cut and fit ends to produce joints that will accommodate thermal 

expansion and contraction of metal to avoid buckling of frames or 

plates. 

K. Fire Barriers: 

1. Install in compliance with tested assembly. 

2. Install in floors and in fire rated walls. 

3. Use fire barrier sealant or caulk supplied with system. 

L. Sealants: 

 Install to prevent water and air infiltration. 
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3.4 PROTECTION 

A. Take proper precautions to protect the expansion joint covers from 

damage after they are in place. 

B. Cover floor joints with plywood where wheel traffic occurs. 

- - - E N D - - - 

 





VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/13 

06-01-12 

08 11 13-1 

SECTION 08 11 13 
HOLLOW METAL DOORS AND FRAMES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies steel doors, steel frames and related 

components. 

B. Terms relating to steel doors and frames as defined in ANSI A123.1 and 

as specified. 

1.2 RELATED WORK  

A. Frames fabricated of structural steel: Section 05 50 00, METAL 

FABRICATIONS. 

B. Aluminum frames entrance work: Section 08 41 13, ALUMINUM-FRAMED 

ENTRANCES AND STOREFRONTS. 

C. Door Hardware: Section 08 71 00, DOOR HARDWARE. 

D. Glazing: Section 08 80 00, GLAZING. 

E. Card readers and biometric devices: Section 28 13 00, ACCESS CONTROL. 

1.3 TESTING 

A. An independent testing laboratory shall perform testing. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturers Literature and Data: 

1. Fire rated doors and frames, showing conformance with NFPA 80 and 

Underwriters Laboratory, Inc., or Intertek Testing Services or 

Factory Mutual fire rating requirements and temperature rise rating 

for stairwell doors. Submit proof of temperature rating. 

2. Sound rated doors, including test report from Testing Laboratory. 

1.5 SHIPMENT  

A. Prior to shipment label each door and frame to show location, size, 

door swing and other pertinent information. 

B. Fasten temporary steel spreaders across the bottom of each door frame. 

1.6 STORAGE AND HANDLING 

A. Store doors and frames at the site under cover.  

B. Protect from rust and damage during storage and erection until 

completion. 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/13 

06-01-12 

08 11 13-2 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in the text by the basic 

designation only. 

B. Steel Door Institute (SDI): 

A250.8-03 (R2008).......Standard Steel Doors and Frames 

C. American Society for Testing and Materials (ASTM): 

A167-99(R2009)..........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet, and Strip 

A1008-10................Steel, sheet, Cold-Rolled, Carbon, Structural, 

High Strength Low Alloy and High Strength Low 

Alloy with Improved Formability 

B209/209M-07............Aluminum and Aluminum-Alloy Sheet and Plate 

B221/221M-08............Aluminum and Aluminum-Alloy Extruded Bars,  

D. National Fire Protection Association (NFPA):  

80-10...................Fire Doors and Fire Windows 

E. Underwriters Laboratories, Inc. (UL):  

Fire Resistance Directory 

F. Factory Mutual System (FM):  

Approval Guide 

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. Stainless Steel: ASTM A167, Type 302 or 304; finish, NAAMM Number 4. 

B. Sheet Steel: ASTM A1008, cold-rolled for panels (face sheets) of doors. 

C. Anchors, Fastenings and Accessories: Fastenings anchors, clips 

connecting members and sleeves from zinc coated steel.  

D. Aluminum Sheet: ASTM B209/209M. 

E. Aluminum, Extruded: ASTM B221/221M. 

F. Prime Paint: Paint that meets or exceeds the requirements of A250.8. 

2.2 METAL FRAMES  

A. General:  

1. SDI A250.8, 1.3 mm (0.053 inch) thick sheet steel, types and styles 

as shown or scheduled.  

2. Frames for labeled fire rated doors and windows. 

a. Comply with NFPA 80. Test by Underwriters Laboratories, Inc., 

Inchcape Testing Services, or Factory Mutual. 

b. Fire rated labels of approving laboratory permanently attached to 

frames as evidence of conformance with these requirements. 
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Provide labels of metal or engraved stamp, with raised or incised 

markings. 

3. Frames for doors specified to have automatic door operators; 

Security doors (Type 36); service window: minimum 1.7 mm (0.067 

inch) thick. 

4. Knocked-down frames are not acceptable.  

B. Reinforcement and Covers:  

1. SDI A250.8 for, minimum thickness of steel reinforcement welded to 

back of frames. 

2. Provide mortar guards securely fastened to back of hardware 

reinforcements except on lead-lined frames.  

C. Frame Anchors:  

1. Floor anchors:  

a. Where floor fills occur, provide extension type floor anchors to 

compensate for depth of fill.  

b. At bottom of jamb use 1.3 mm (0.053 inch) thick steel clip angles 

welded to jamb and drilled to receive two 6 mm (1/4 inch) floor 

bolts. Use 50 mm x 50 mm (2 inch by 2 inch) 9 mm by (3/8 inch) 

clip angle for lead lined frames, drilled for 9 mm (3/8 inch) 

floor bolts.  

c. Where mullions occur, provide 2.3 mm (0.093 inch) thick steel 

channel anchors, drilled for two 6 mm (1/4 inch) floor bolts and 

frame anchor screws.  

d. Where sill sections occur, provide continuous 1 mm (0.042 inch) 

thick steel rough bucks drilled for 6 mm (1/4 inch) floor bolts 

and frame anchor screws. Space floor bolts at 50 mm (24 inches) 

on center.  

2. Jamb anchors:  

a. Locate anchors on jambs near top and bottom of each frame, and at 

intermediate points not over 600 mm (24 inches) apart, except for 

fire rated frames space anchors as required by labeling 

authority.  

b. Form jamb anchors of not less than 1 mm (0.042 inch) thick steel 

unless otherwise specified.  

c. Anchors set in masonry: Use adjustable anchors designed for 

friction fit against the frame and for extension into the masonry 

not less than 250 mm (10 inches). Use one of following type:  

1) Wire loop type of 5 mm (3/16 inch) diameter wire.  
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2) T-shape or strap and stirrup type of corrugated or perforated 

sheet steel.  

d. Anchors for stud partitions: Either weld to frame or use lock-in 

snap-in type. Provide tabs for securing anchor to the sides of 

the studs. 

e. Anchors for frames set in prepared openings:  

1) Steel pipe spacers with 6 mm (1/4 inch) inside diameter welded 

to plate reinforcing at jamb stops or hat shaped formed strap 

spacers, 50 mm (2 inches) wide, welded to jamb near stop.  

2) Drill jamb stop and strap spacers for 6 mm (1/4 inch) flat 

head bolts to pass thru frame and spacers.  

f. Anchors for observation windows and other continuous frames set 

in stud partitions.  

1) In addition to jamb anchors, weld clip anchors to sills and 

heads of continuous frames over 1200 mm (4 feet) long.  

2) Anchors spaced 600 mm (24 inches) on centers maximum.  

g. Modify frame anchors to fit special frame and wall construction 

and provide special anchors where shown or required.  

2.3 SHOP PAINTING 

 SDI A250.8.  

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Plumb, align and brace frames securely until permanent anchors are set.  

1. Use triangular bracing near each corner on both sides of frames with 

temporary wood spreaders at midpoint.  

2. Use wood spreaders at bottom of frame if the shipping spreader is 

removed.  

3. Protect frame from accidental abuse.  

4. Where construction will permit concealment, leave the shipping 

spreaders in place after installation, otherwise remove the 

spreaders after the frames are set and anchored.  

5. Remove wood spreaders and braces only after the walls are built and 

jamb anchors are secured.  

B. Floor Anchors:  

1. Anchor the bottom of door frames to floor with two 6 mm (1/4 inch) 

diameter expansion bolts. Use 9 mm (3/8 inch) bolts on lead lined 

frames.  
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2. Power actuated drive pins may be used to secure frame anchors to 

concrete floors.  

C. Jamb Anchors:  

1. Anchors in masonry walls: Embed anchors in mortar. Fill space 

between frame and masonry wall with grout or mortar as walls are 

built. 

2. Coat frame back with a bituminous coating prior to lining of grout 

filling in masonry walls. 

3. Secure anchors to sides of studs with two fasteners through anchor 

tabs. Use steel drill screws to steel studs.  

4. Frames set in prepared openings of masonry or concrete: Expansion 

bolt to wall with 6 mm (1/4 inch) expansion bolts through spacers. 

Where subframes or rough bucks are used, 6 mm (1/4 inch) expansion 

bolts on 600 mm (24 inch) centers or power activated drive pins 600 

mm (24 inches) on centers. Secure two piece frames to subframe or 

rough buck with machine screws on both faces.  

D. Install anchors for labeled fire rated doors to provide rating as 

required. 

3.2 INSTALLATION OF DOORS AND APPLICATION OF HARDWARE 

 Install doors and hardware as specified in Sections: Section 08 11 13, 

HOLLOW METAL DOORS AND FRAMES; Section 08 14 00, WOOD DOORS; Section 08 

71 00, DOOR HARDWARE.  

- - - E N D - - - 
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SECTION 08 14 00 

INTERIOR WOOD DOORS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies interior flush doors with prefinish, prefit 

option. 

B. Section includes fire rated doors.  

1.2 RELATED WORK 

A. Metal door frames: Section 08 11 13, HOLLOW METAL DOORS AND FRAMES. 

B. Doors and frames of a forced entry/ballistic resistant rated: Section 

08 34 53, SECURITY DOORS AND FRAMES. 

C. Door hardware including hardware location (height): Section 08 71 00, 

DOOR HARDWARE. 

D. Installation of doors and hardware: Section 08 11 13, HOLLOW METAL 

DOORS AND FRAMES, Section 08 14 00, WOOD DOORS, or Section 08 71 00, 

DOOR HARDWARE. 

E. Glazing: Section 08 80 00, GLAZING. 

F. Finish: Section 09 06 00, SCHEDULE FOR FINISHES. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Samples: 

1. Veneer sample 200 mm (8 inch) by 275 mm (11 inch) by 6 mm (1/4 inch) 

showing specified wood species sanded to receive a transparent 

finish. Factory finish veneer sample where the prefinished option is 

accepted.  

C. Shop Drawings: 

1. Show every door in project and schedule location in building. 

2. Indicate type, grade, finish and size. 

3. Provide information concerning specific requirements not included in 

the manufacturer's literature and data submittal. 

D. Manufacturer's Literature and Data: 

1. Labeled fire rated doors showing conformance with NFPA 80.  

E. Laboratory Test Reports: 

1. Screw holding capacity test report in accordance with WDMA T.M.10. 

2. Split resistance test report in accordance with WDMA T.M.5. 

3. Cycle/Slam test report in accordance with WDMA T.M.7. 

4. Hinge-Loading test report in accordance with WDMA T.M.8. 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/13 

10-01-12 

08 14 00-2 

1.4 WARRANTY 

A. Doors are subject to terms of Article titled “Warranty of Construction, 

except that warranty shall be as follows: 

1. For interior doors, manufacturer’s warranty for lifetime of original 

installation. 

1.5 DELIVERY AND STORAGE 

A. Factory seal doors and accessories in minimum of 6 mill polyethylene 

bags or cardboard packages which shall remain unbroken during delivery 

and storage. 

B. Store in accordance with WDMA I.S.1-A, Job Site Information. 

C. Label package for door opening where used. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. Window and Door Manufacturers Association (WDMA): 

I.S.1A-11...............Architectural Wood Flush Doors 

T.M.7-08................Cycle-Slam Test Method 

T.M.8-08................Hinge Loading Test Method 

T.M.10-08...............Screwholding Test Method 

C. National Fire Protection Association (NFPA): 

80-10...................Protection of Buildings from Exterior Fire 

252-08..................Fire Tests of Door Assemblies 

PART 2 - PRODUCTS 

2.1 FLUSH DOORS 

A. General: 

1. Meet requirements of WDMA I.S.1-A, Extra Heavy Duty. 

2. Adhesive: Type II 

3. Thickness: 45 mm (1-3/4 inches) unless otherwise shown or specified. 

B. Face Veneer: 

1. In accordance with WDMA I.S.1-A. 

2. One species throughout the project unless scheduled or otherwise 

shown. 

3. For transparent finishes: Premium Grade, rotary cut, red oak. 

a. A grade face veneer standard optional. 

b. AA grade face veneer  

c. Match face veneers for doors for uniform effect of color and 

grain at joints. 
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d. Door edges shall be same species as door face veneer except maple 

may be used for stile face veneer on birch doors. 

e. On doors required to have transparent finish on one side and 

paint finish on other side; use veneers as required for 

transparent finish on both sides.  

f. In existing buildings, where doors are required to have 

transparent finish, use wood species and grade of face veneers to 

match adjacent existing doors. 

4. Factory sand doors for finishing. 

C. Wood for stops, louvers, muntins and moldings of flush doors required 

to have transparent finish: 

1. Solid Wood of same species as face veneer. 

2. Glazing: 

a. On non-labeled doors use applied wood stops nailed tight on room 

side and attached on opposite side with flathead, countersunk 

wood screws, spaced approximately 125 mm (5 inches) on centers. 

b. Use stainless steel or dull chrome plated brass screws for 

exterior doors. 

D. Fire rated wood doors: 

1. Fire Performance Rating: 

a. “B” label, 1-1/2 hours. 

b. “C” label, 3/4 hour. 

2. Labels: 

a. Doors shall conform to the requirements of ASTM E2074, or NFPA 

252, and, carry an identifying label from a qualified testing and 

inspection agency for class of door or opening shown designating 

fire performance rating. 

b. Metal labels with raised or incised markings.  

3. Performance Criteria for Stiles of doors utilizing standard mortise 

leaf hinges: 

a. Hinge Loading: WDMA T.M.8. Average of 10 test samples for Extra 

Heavy Duty doors. 

b. Direct screw withdrawal: WDMA T.M.10 for Extra Heavy Duty doors. 

Average of 10 test samples using a steel, fully threaded #12 wood 

screw. 

c. Cycle Slam: 1,000,000 cycles with no loose hinge screws or other 

visible signs of failure when tested in accordance with WDMA  

   T.M.7. 
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4. Additional Hardware Reinforcement: 

a. Provide fire rated doors with hardware reinforcement blocking. 

b. Size of lock blocks as required to secure hardware specified. 

c. Top, bottom and intermediate rail blocks shall measure not less 

than 125 mm (five inches) minimum by full core width. 

d. Reinforcement blocking in compliance with manufacturer's labeling 

requirements. 

e. Mineral material similar to core is not acceptable. 

5. Other Core Components: Manufacturer's standard as allowed by the 

labeling requirements. 

6. Provide steel frame approved for use in labeled doors for vision 

panels. 

7. Provide steel astragal on pair of doors. 

E. Smoke Barrier Doors: 

1. For glazed openings use steel frames approved for use in labeled 

doors. 

2. Provide a steel astragal on one leaf of pairs of doors, including 

double egress doors. 

F. Sound Rated Doors: 

1. Fabricated as specified for flush wood doors with additional 

construction requirements to meet specified sound transmission class 

(STC). 

2.3 PREFINISH, PREFIT OPTION 

A. Flush doors may be factory machined to receive hardware, bevels, 

undercuts, cutouts, accessories and fitting for frame. 

B. Factory fitting to conform to specification for shop and field fitting, 

including factory application of sealer to edge and routings. 

C. Flush doors to receive transparent finish (in addition to being prefit) 

shall be factory finished as follows:  

1. WDMA I.S.1-A Section F-3 specification for System TR-4, Conversion 

Varnish or System TR-5, Catalyzed Vinyl. 

2. Use stain when required to produce the finish specified in Section 

09 06 00 SHEDULE FOR FINISHES. 

2.4 IDENTIFICATION MARK: 

A. On top edge of door. 

B. Either a stamp, brand or other indelible mark, giving manufacturer’s 

name, door’s trade name, construction of door, code date of manufacture 

and quality. 
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C. Accompanied by either of the following additional requirements: 

1. An identification mark or a separate certification including name of 

inspection organization. 

2. Identification of standards for door, including glue type. 

3. Identification of veneer and quality certification. 

4. Identification of preservative treatment for stile and rail doors. 

2.5 SEALING: 

A. Give top and bottom edge of doors two coats of catalyzed polyurethane 

or water resistant sealer before sealing in shipping containers. 

PART 3 - EXECUTION 

3.1 DOOR PREPARATION 

A. Field, shop or factory preparation: Do not violate the qualified 

testing and inspection agency label requirements for fire rated doors. 

B. Clearances between Doors and Frames and Floors: 

1. Maximum 3 mm (1/8 inch) clearance at the jambs, heads, and meeting 

stiles, and a 19 mm (3/4 inch) clearance at bottom, except as 

otherwise specified. 

2. Maximum clearance at bottom of sound rated doors, light-proofed 

doors, doors to operating rooms, and doors designated to be fitted 

with mechanical seal: 10 mm (3/8 inch). 

C. Provide cutouts for special details required and specified. 

D. Rout doors for hardware using templates and location heights specified 

in Section, 08 71 00 DOOR HARDWARE. 

E. Fit doors to frame, bevel lock edge of doors 3 mm (1/8 inch) for each 

50 mm (two inches) of door thickness undercut where shown.  

F. Immediately after fitting and cutting of doors for hardware, seal cut 

edges of doors with two coats of water resistant sealer. 

G. Finish surfaces, including both faces, top and bottom and edges of the 

doors smooth to touch. 

H. Apply a steel astragal on the opposite side of active door on pairs of 

fire rated doors. 

I. Apply a steel astragal to meeting style of active leaf of pair of doors 

or double egress smoke doors. 

3.2 INSTALLATION OF DOORS APPLICATION OF HARDWARE 

A. Install doors and hardware as specified in this Section. 

3.3 DOOR PROTECTION 

A. As door installation is completed, place polyethylene bag or cardboard 

shipping container over door and tape in place. 
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B. Provide protective covering over knobs and handles in addition to 

covering door.  

C. Maintain covering in good condition until removal is approved by COR. 

- - - E N D - - - 
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SECTION 08 31 13 
ACCESS DOORS AND FRAMES 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. Section specifies access doors or panels. 

1.2 RELATED WORK: 

A. Wire mesh and screen access doors: Section 05 50 00, METAL 

FABRICATIONS. 

B. Lock Cylinders: Section 08 71 00, DOOR HARDWARE. 

C. Access doors in acoustical ceilings: Section 09 51 00, ACOUSTICAL 

CEILINGS. 

D. Locations of access doors for duct work cleanouts: Section 23 31 00, 

HVAC DUCTS AND CASINGS Section 23 37 00, AIR OUTLETS AND INLETS. 

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings: Access doors, each type, showing construction, location 

and installation details. 

C. Manufacturer's Literature and Data: Access doors, each type. 

1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in the text by basic 

designation only. 

B. American Welding Society (AWS): 

D1.3-08.................Structural Welding Code Sheet Steel 

C. National Fire Protection Association (NFPA): 

80-10...................Fire Doors and Windows 

D. The National Association of Architectural Metal Manufacturers (NAAMM):  

AMP 500 Series..........Metal Finishes Manual 

E. Underwriters Laboratories, Inc. (UL): 

Fire Resistance Directory 

PART 2 - PRODUCTS 

2.1 FABRICATION, GENERAL 

A. Fabricate components to be straight, square, flat and in same plane 

where required.  

1. Slightly round exposed edges and without burrs, snags and sharp 

edges.  

2. Exposed welds continuous and ground smooth. 
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3. Weld in accordance with AWS D1.3. 

B. Number of locks and non-continuous hinges as required to maintain 

alignment of panel with frame. For fire rated doors, use hinges and 

locks as required by fire test.  

C. Provide anchors or make provisions in frame for anchoring to adjacent 

construction. Provide size, number and location of anchors on four 

sides to secure access door in opening. Provide anchors as required by 

fire test.  

2.2 ACCESS DOORS, FIRE RATED: 

A. Shall meet requirements for "B" label 1-1/2 hours with maximum 

temperature rise of 120 degree C (250 degrees F). 

B. Comply with NFPA 80 and have Underwriters Laboratories Inc., or other 

nationally recognized laboratory label for Class B opening. 

C. Door Panel: Form of 0.9 mm (0.0359 inch) thick steel sheet, insulated 

sandwich type construction. 

D. Frame: Form of 1.5 mm (0.0598 inch) thick steel sheet of depth and 

configuration to suit material and type of construction where 

installed. Provide frame flange at perimeter where installed in 

concrete masonry or gypsum board openings.  

1. Weld exposed joints in flange and grind smooth. 

2. Provide frame flange at perimeter where installed in concrete 

masonry or gypsum board. 

E. Automatic Closing Device: Provide automatic closing device for door. 

F. Hinge: Continuous steel hinge with stainless steel pin. 

G. Lock:  

1. Self-latching, with provision for fitting flush a standard screw-in 

type lock cylinder. Lock cylinder specified in Section 08 71 00, 

DOOR HARDWARE.  

2. Provide latch release device operable from inside of door. Mortise 

case in door. 

2.3 ACCESS DOOR, RECESSED PANEL: 

A. Door Panel:  

1. Form of 1.2 mm (0.0478 inch) thick steel sheet to form a 25 mm 

(5/8”) deep recessed pan to accommodate the installation of 

acoustical units gypsum wallboard or other materials where shown in 

walls and ceiling. 

2.  Reinforce as required to prevent sagging. 
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B. Frame:  

1. Form of 1.5 mm (0.0598 inch) thick steel sheet of depth and 

configuration to suit installation in wall framing.  

2. Extend sides of frame to protect edge of acoustical units when panel 

is in open position.  

3. Provide shims, bushings, clips and other devices necessary for 

installation. 

C. Hinge: Concealed hinge. 

D. Lock:  

1. Flush screwdriver operated cam lock.  

2. Provide sleeve of plastic or stainless steel grommet to protect hole 

made in acoustical unit for screwdriver access to lock.  

2.4 FINISH: 

A. Provide in accordance with NAAMM AMP 500 series on exposed surfaces. 

B. Steel Surfaces: Baked-on prime coat over a protective phosphate 

coating. 

C. Stainless Steel: No. 4 for exposed surfaces. 

2.5 SIZE: 

A. Minimum 600 mm (24 inches) square door unless otherwise shown.  

PART 3 - EXECUTION  

3.1 LOCATION: 

A. Provide access panels or doors wherever any valves, traps, dampers, 

cleanouts, and other control items of mechanical, electrical and 

conveyor work are concealed in wall or partition, or are above ceiling 

of gypsum board or plaster. 

B. Use fire rated doors in fire rated partitions and ceilings. 

3.2 INSTALLATION, GENERAL: 

A. Install access doors in openings to have sides vertical in wall 

installations, and parallel to ceiling suspension grid or side walls 

when installed in ceiling.  

B. Set frames so that edge of frames without flanges will finish flush 

with surrounding finish surfaces.  

C. Set frames with flanges to overlap opening and so that face will be 

uniformly spaced from the finish surface.  

D. Set recessed panel access doors recessed so that face of surrounding 

materials will finish on the same plane, when finish in door is 

installed. 
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3.3 ANCHORAGE: 

A. Secure frames to adjacent construction using anchors attached to frames 

or by use of bolts or screws through the frame members.  

B. Type, size and number of anchoring device suitable for the material 

surrounding the opening, maintain alignment, and resist displacement 

during normal use of access door.  

C. Anchors for fire rated access doors shall meet requirements of 

applicable fire test. 

3.4 ADJUSTMENT: 

A. Adjust hardware so that door panel will open freely.  

B. Adjust door when closed so door panel is centered in the frame. 

- - - E N D - - - 
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SECTION 08 41 13 
ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

A. This section specifies aluminum entrance work including storefront 

construction, hung doors, interior ICU sliding doors, and other 

components to make a complete assembly. 

1.2 RELATED WORK: 

A. Glass and Glazing: Section 08 80 00, GLAZING.  

B. Hardware: Section 08 71 00, DOOR HARDWARE.  

C. Texture and color of finish: Section 09 06 00, SCHEDULE FOR FINISHES.  

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings: (1/2 full scale) showing construction, anchorage, 

reinforcement, and installation details. 

C. Manufacturer’s Literature and Data: 

1. Entrance and Storefront construction. 

D. Samples: 

1. Two samples of anodized aluminum of each color showing finish and 

maximum shade range.  

E. Manufacturer's Certificates: 

1. Stating that aluminum has been given specified thickness of 

anodizing. 

2. Indicating manufacturer's qualifications specified. 

1.4 QUALITY ASSURANCE: 

A. Approval by Contracting Officer is required of products of proposed 

manufacturer, or supplier, and will be based upon submission by 

Contractor certification. 

B. Certify manufacturer regularly and presently manufactures aluminum 

entrances and storefronts as one of their principal products. 

1.5 DELIVERY, STORAGE AND HANDLING: 

A. Deliver aluminum entrance and storefront material to the site in 

packages or containers; labeled for identification with the 

manufacturer's name, brand and contents. 

B. Store aluminum entrance and storefront material in weather-tight and 

dry storage facility. 
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C. Protect from damage from handling, weather and construction operations 

before, during and after installation. 

1.6 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

B209-07.................Aluminum and Aluminum-Alloy Sheet and Plate 

B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, 

Rods, Wire, Shapes, and Tubes 

E283-04.................Rate of Air Leakage Through Exterior Windows, 

Curtain Walls, and Doors Under Specified 

Pressure Differences Across the Specimen 

E331-00(R2009)..........Water Penetration of Exterior Windows, Curtain 

Walls, and Doors by Uniform Static Air Pressure 

Difference 

F468-10.................Nonferrous Bolts, Hex Cap Screws, and Studs for 

General Use 

F593-02(R2008)..........Stainless Steel Bolts, Hex Cap Screws, and 

Studs  

C. National Association of Architectural Metal Manufacturers (NAAMM): 

AMP 500 Series..........Metal Finishes Manual 

D. American Welding Society (AWS): 

D1.2-08.................Structural Welding Code Aluminum 

1.7 PERFORMANCE REQUIREMENTS: 

A. Shapes and thickness of framing members shall be sufficient to 

withstand a design wind load of not less than 1.4 kilopascals (30 

pounds per square foot) of supported area with a deflection of not more 

than 1/175 times the length of the member and a safety factor of not 

less than 1.65 (applied to overall load failure of the unit). Provide 

glazing beads, moldings, and trim of not less than 1.25 mm (0.050 inch) 

nominal thickness. 

B. Air Infiltration: When tested in accordance with ASTM E 283, air 

infiltration shall not exceed 2.63 x 10-50 cm per square meter (0.06 

cubic feet per minute per square foot) of fixed area at a test pressure 

of 0.30 kPa (6.24 pounds per square foot) 80 kilometers (50 mile) per 

hour wind. 
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C. Water Penetration: When tested in accordance with ASTM E 331, there 

shall be no water penetration at a pressure of 0.38 kPa (8 pounds per 

square foot) of fixed area. 

PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. Aluminum, ASTM B209 and B221: 

1. Alloy 6063 temper T5 for doors and storefronts.  

2. For color anodized finish, use aluminum alloy as required to produce 

specified color. 

B. Thermal Break: Manufacturer standard low conductive material retarding 

heat flow in the framework, where insulating glass is scheduled.  

C. Fasteners: 

1. Aluminum: ASTM F468, Alloy 2024. 

2. Stainless Steel: ASTM F593, Alloy Groups 1, 2 and 3. 

2.2 FABRICATION: 

A. Fabricate doors, of extruded aluminum sections not less than 3 mm 

(0.125 inch) thick. Fabricate glazing beads of aluminum not less than 

1.0 mm (0.050 inch) thick. 

B. Accurately form metal parts and accurately fit and rigidly assemble 

joints, except those joints designed to accommodate movement. Seal 

joints to prevent leakage of both air and water. 

C. Make welds in aluminum in accordance with the recommended practice AWA 

D1.2. Use electrodes and methods recommended by the manufacturers of 

the metals and alloys being welded. Make welds behind finished surfaces 

so as to cause no distortion or discoloration of the exposed side. 

Clean welded joints of welding flux and dress exposed and contact 

surfaces. 

D. Make provisions in doors and frames to receive the specified hardware 

and accessories. Coordinate schedule and template for hardware 

specified under Section 08 71 00, DOOR HARDWARE. Where concealed 

closers or other mechanisms are required, provide the necessary space, 

cutouts, and reinforcement for secure fastening.  

E. Fit and assemble the work at the manufacturer's plant. Mark work that 

cannot be permanently plant-assembled to assure proper assembly in the 

field. 

2.3 PROTECTION OF ALUMINUM: 

A. Isolate aluminum from contact with dissimilar metals other than 

stainless steel, white bronze, or zinc by any of the following: 
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1. Coat the dissimilar metal with two coats of heavy-bodied alkali 

resistant bituminous paint. 

2. Place caulking compound, or non-absorptive tape, or gasket between 

the aluminum and the dissimilar metal. 

3. Paint aluminum in contact with mortar, concrete and plaster, with a 

coat of aluminum paint primer. 

2.4 FRAMES: 

A. Fabricate doors, frames, mullions, transoms, frames for fixed glass and 

similar members from extruded aluminum not less than 3 mm (0.125 inch) 

thick. 

B. Provide integral stops and glass rebates and applied snap-on type trim. 

C. Use concealed screws, bolts and other fasteners. Secure cover boxes to 

frames in back of all lock strike cutouts. 

D. Fabricate framework with thermal breaks in frames where insulating 

glass is scheduled and specified under Section 08 80 00, GLAZING. 

2.5 STILE AND RAIL DOORS: 

A. Nominal 45 mm (1-3/4 inch) thick, with stile and head rail 90 mm (3-1/2 

inches) wide, and bottom rail 250 mm (10 inches) wide. 

B. Bevel single-acting doors 3 mm (1/8 inch) at lock, hinge and meeting 

stile edges. Provide clearances of 2 mm (1/16 inch) at hinge stiles, 3 

mm (1/8 inch) at lock stiles and top rails, and 5 mm (3/16 inch) at 

floors and thresholds. Form glass rebates integrally with stiles and 

rails. Glazing beads may be formed integrally with stiles and rails or 

applied type secured with fasteners at 150 mm (six inches) on centers. 

C. Construct doors with a system of welded joints or interlocking dovetail 

joints between stiles and rails. Clamp door together through top and 

bottom rails with 9 mm (3/8 inch) primed steel rod extending into the 

stiles, and having a self-locking nut and washer at each end. Reinforce 

stiles and rails to prevent door distortion when tie rods are 

tightened. Provide a compensating spring-type washer under each nut to 

take up any stresses that may develop. Construct joints between rails 

and stiles to remain rigid and tight when door is operated. 

D. Weather-stripping: Provide removable, woven pile type (silicone-

treated) weather-stripping attached to aluminum or vinyl holder. Make 

slots for applying weather-stripping integral with doors and door frame 

stops. Apply continuous weather-stripping to heads, jambs, bottom, and 

meeting stiles of doors and frames. Install weather-stripping so doors 

can swing freely and close positively. 
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2.6 REINFORCEMENT FOR BUILDERS HARDWARE: 

A. Fabricate from stainless steel plates. 

B. Hinge and pivot reinforcing: 4.55 mm (0.1793 inch) thick. 

C. Reinforcing for lock face, flush bolts, concealed holders, concealed or 

surface mounted closers: 2.66 mm (0.1046 inch) thick. 

D. Reinforcing for all other surface mounted hardware: 1.5 mm (0.0598 

inch) thick. 

2.7 COLUMN COVERS AND TRIM 

A. Fabricate column covers and trim shown from 1.5 mm (0.0625 inch) thick 

sheet aluminum of longest available lengths. 

B. Use concealed fasteners. 

C. Provide aluminum stiffener and other supporting members shown or as 

required to maintain the integrity of the components. 

2.8 FINISH 

A. In accordance with NAAMM AMP 500 series. 

B. Anodized Aluminum: 

1. Clear Finish: Chemically etched medium matte, with clear anodic 

coating, Class I Architectural, 7 mils thick.  

PART 3 - EXECUTION 

3.1 INSTALLATION: 

A. Allowable Installation Tolerances: Install work plumb and true, in 

alignment and in relation to lines and grades shown. Variation of 3 mm 

(1/8 inch) in 2400 mm (eight feet), non-accumulative, is maximum 

permissible for plumb, level, warp, bow and alignment. 

B. Anchor aluminum frames to adjoining construction at heads, jambs and 

bottom and to steel supports, and bracing. Anchor frames with stainless 

steel or aluminum countersunk flathead, expansion bolts or machine 

screws, as applicable. Use aluminum clips for internal connections of 

adjoining frame sections. 

C. Where work is installed within masonry or concrete openings, place no 

parts other than built-in anchors and provision for operating devices 

located in the floor, until after the masonry or concrete work is 

completed. 

D. Install hardware specified under Section 08 71 00, DOOR HARDWARE. 

3.2 ADJUSTING: 

A. After installation of entrance and storefront work is completed, adjust 

and lubricate operating mechanisms to insure proper performance. 
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3.3 PROTECTION, CLEANING AND REPAIRING: 

A. Remove all mastic smears and other unsightly marks, and repair any 

damaged or disfiguration of the work. Protect the installed work 

against damage or abuse. 

- - - E N D - - - 
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SECTION 08 41 13 
ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

A. This section specifies aluminum entrance work including storefront 

construction, hung doors, interior ICU sliding doors, and other 

components to make a complete assembly. 

1.2 RELATED WORK: 

A. Glass and Glazing: Section 08 80 00, GLAZING.  

B. Hardware: Section 08 71 00, DOOR HARDWARE.  

C. Texture and color of finish: Section 09 06 00, SCHEDULE FOR FINISHES.  

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings: (1/2 full scale) showing construction, anchorage, 

reinforcement, and installation details. 

C. Manufacturer’s Literature and Data: 

1. Entrance and Storefront construction. 

D. Samples: 

1. Two samples of anodized aluminum of each color showing finish and 

maximum shade range.  

E. Manufacturer's Certificates: 

1. Stating that aluminum has been given specified thickness of 

anodizing. 

2. Indicating manufacturer's qualifications specified. 

1.4 QUALITY ASSURANCE: 

A. Approval by Contracting Officer is required of products of proposed 

manufacturer, or supplier, and will be based upon submission by 

Contractor certification. 

B. Certify manufacturer regularly and presently manufactures aluminum 

entrances and storefronts as one of their principal products. 

1.5 DELIVERY, STORAGE AND HANDLING: 

A. Deliver aluminum entrance and storefront material to the site in 

packages or containers; labeled for identification with the 

manufacturer's name, brand and contents. 

B. Store aluminum entrance and storefront material in weather-tight and 

dry storage facility. 
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C. Protect from damage from handling, weather and construction operations 

before, during and after installation. 

1.6 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

B209-07.................Aluminum and Aluminum-Alloy Sheet and Plate 

B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, 

Rods, Wire, Shapes, and Tubes 

E283-04.................Rate of Air Leakage Through Exterior Windows, 

Curtain Walls, and Doors Under Specified 

Pressure Differences Across the Specimen 

E331-00(R2009)..........Water Penetration of Exterior Windows, Curtain 

Walls, and Doors by Uniform Static Air Pressure 

Difference 

F468-10.................Nonferrous Bolts, Hex Cap Screws, and Studs for 

General Use 

F593-02(R2008)..........Stainless Steel Bolts, Hex Cap Screws, and 

Studs  

C. National Association of Architectural Metal Manufacturers (NAAMM): 

AMP 500 Series..........Metal Finishes Manual 

D. American Welding Society (AWS): 

D1.2-08.................Structural Welding Code Aluminum 

1.7 PERFORMANCE REQUIREMENTS: 

A. Shapes and thickness of framing members shall be sufficient to 

withstand a design wind load of not less than 1.4 kilopascals (30 

pounds per square foot) of supported area with a deflection of not more 

than 1/175 times the length of the member and a safety factor of not 

less than 1.65 (applied to overall load failure of the unit). Provide 

glazing beads, moldings, and trim of not less than 1.25 mm (0.050 inch) 

nominal thickness. 

B. Air Infiltration: When tested in accordance with ASTM E 283, air 

infiltration shall not exceed 2.63 x 10-50 cm per square meter (0.06 

cubic feet per minute per square foot) of fixed area at a test pressure 

of 0.30 kPa (6.24 pounds per square foot) 80 kilometers (50 mile) per 

hour wind. 
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C. Water Penetration: When tested in accordance with ASTM E 331, there 

shall be no water penetration at a pressure of 0.38 kPa (8 pounds per 

square foot) of fixed area. 

PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. Aluminum, ASTM B209 and B221: 

1. Alloy 6063 temper T5 for doors and storefronts.  

2. For color anodized finish, use aluminum alloy as required to produce 

specified color. 

B. Thermal Break: Manufacturer standard low conductive material retarding 

heat flow in the framework, where insulating glass is scheduled.  

C. Fasteners: 

1. Aluminum: ASTM F468, Alloy 2024. 

2. Stainless Steel: ASTM F593, Alloy Groups 1, 2 and 3. 

2.2 FABRICATION: 

A. Fabricate doors, of extruded aluminum sections not less than 3 mm 

(0.125 inch) thick. Fabricate glazing beads of aluminum not less than 

1.0 mm (0.050 inch) thick. 

B. Accurately form metal parts and accurately fit and rigidly assemble 

joints, except those joints designed to accommodate movement. Seal 

joints to prevent leakage of both air and water. 

C. Make welds in aluminum in accordance with the recommended practice AWA 

D1.2. Use electrodes and methods recommended by the manufacturers of 

the metals and alloys being welded. Make welds behind finished surfaces 

so as to cause no distortion or discoloration of the exposed side. 

Clean welded joints of welding flux and dress exposed and contact 

surfaces. 

D. Make provisions in doors and frames to receive the specified hardware 

and accessories. Coordinate schedule and template for hardware 

specified under Section 08 71 00, DOOR HARDWARE. Where concealed 

closers or other mechanisms are required, provide the necessary space, 

cutouts, and reinforcement for secure fastening.  

E. Fit and assemble the work at the manufacturer's plant. Mark work that 

cannot be permanently plant-assembled to assure proper assembly in the 

field. 

2.3 PROTECTION OF ALUMINUM: 

A. Isolate aluminum from contact with dissimilar metals other than 

stainless steel, white bronze, or zinc by any of the following: 
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1. Coat the dissimilar metal with two coats of heavy-bodied alkali 

resistant bituminous paint. 

2. Place caulking compound, or non-absorptive tape, or gasket between 

the aluminum and the dissimilar metal. 

3. Paint aluminum in contact with mortar, concrete and plaster, with a 

coat of aluminum paint primer. 

2.4 FRAMES: 

A. Fabricate doors, frames, mullions, transoms, frames for fixed glass and 

similar members from extruded aluminum not less than 3 mm (0.125 inch) 

thick. 

B. Provide integral stops and glass rebates and applied snap-on type trim. 

C. Use concealed screws, bolts and other fasteners. Secure cover boxes to 

frames in back of all lock strike cutouts. 

D. Fabricate framework with thermal breaks in frames where insulating 

glass is scheduled and specified under Section 08 80 00, GLAZING. 

2.5 STILE AND RAIL DOORS: 

A. Nominal 45 mm (1-3/4 inch) thick, with stile and head rail 90 mm (3-1/2 

inches) wide, and bottom rail 250 mm (10 inches) wide. 

B. Bevel single-acting doors 3 mm (1/8 inch) at lock, hinge and meeting 

stile edges. Provide clearances of 2 mm (1/16 inch) at hinge stiles, 3 

mm (1/8 inch) at lock stiles and top rails, and 5 mm (3/16 inch) at 

floors and thresholds. Form glass rebates integrally with stiles and 

rails. Glazing beads may be formed integrally with stiles and rails or 

applied type secured with fasteners at 150 mm (six inches) on centers. 

C. Construct doors with a system of welded joints or interlocking dovetail 

joints between stiles and rails. Clamp door together through top and 

bottom rails with 9 mm (3/8 inch) primed steel rod extending into the 

stiles, and having a self-locking nut and washer at each end. Reinforce 

stiles and rails to prevent door distortion when tie rods are 

tightened. Provide a compensating spring-type washer under each nut to 

take up any stresses that may develop. Construct joints between rails 

and stiles to remain rigid and tight when door is operated. 

D. Weather-stripping: Provide removable, woven pile type (silicone-

treated) weather-stripping attached to aluminum or vinyl holder. Make 

slots for applying weather-stripping integral with doors and door frame 

stops. Apply continuous weather-stripping to heads, jambs, bottom, and 

meeting stiles of doors and frames. Install weather-stripping so doors 

can swing freely and close positively. 
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2.6 REINFORCEMENT FOR BUILDERS HARDWARE: 

A. Fabricate from stainless steel plates. 

B. Hinge and pivot reinforcing: 4.55 mm (0.1793 inch) thick. 

C. Reinforcing for lock face, flush bolts, concealed holders, concealed or 

surface mounted closers: 2.66 mm (0.1046 inch) thick. 

D. Reinforcing for all other surface mounted hardware: 1.5 mm (0.0598 

inch) thick. 

2.7 COLUMN COVERS AND TRIM 

A. Fabricate column covers and trim shown from 1.5 mm (0.0625 inch) thick 

sheet aluminum of longest available lengths. 

B. Use concealed fasteners. 

C. Provide aluminum stiffener and other supporting members shown or as 

required to maintain the integrity of the components. 

2.8 FINISH 

A. In accordance with NAAMM AMP 500 series. 

B. Anodized Aluminum: 

1. Clear Finish: Chemically etched medium matte, with clear anodic 

coating, Class I Architectural, 7 mils thick.  

PART 3 - EXECUTION 

3.1 INSTALLATION: 

A. Allowable Installation Tolerances: Install work plumb and true, in 

alignment and in relation to lines and grades shown. Variation of 3 mm 

(1/8 inch) in 2400 mm (eight feet), non-accumulative, is maximum 

permissible for plumb, level, warp, bow and alignment. 

B. Anchor aluminum frames to adjoining construction at heads, jambs and 

bottom and to steel supports, and bracing. Anchor frames with stainless 

steel or aluminum countersunk flathead, expansion bolts or machine 

screws, as applicable. Use aluminum clips for internal connections of 

adjoining frame sections. 

C. Where work is installed within masonry or concrete openings, place no 

parts other than built-in anchors and provision for operating devices 

located in the floor, until after the masonry or concrete work is 

completed. 

D. Install hardware specified under Section 08 71 00, DOOR HARDWARE. 

3.2 ADJUSTING: 

A. After installation of entrance and storefront work is completed, adjust 

and lubricate operating mechanisms to insure proper performance. 
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3.3 PROTECTION, CLEANING AND REPAIRING: 

A. Remove all mastic smears and other unsightly marks, and repair any 

damaged or disfiguration of the work. Protect the installed work 

against damage or abuse. 

- - - E N D - - - 
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SECTION 08 41 26 
ALL-GLASS ENTRANCES AND STOREFRONTS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. All-glass entrances. 

B. Swinging doors. 

1.2 REFERENCE STANDARDS 

A. ASTM A666 - Standard Specification for Annealed or Cold-Worked 
Austenitic Stainless Steel Sheet, Strip, Plate, and Flat Bar; 2010. 

B. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2011. 

C. ASTM C1036 - Standard Specification for Flat Glass; 2011e1. 

D. ASTM C1048 - Standard Specification for Heat-Strengthened and Fully 
Tempered Flat Glass; 2012. 

1.3 SUBMITTALS 

A. See Section 01 30 00 - Administrative Requirements, for submittal 
procedures. 

B. Product Data: Manufacturer's descriptive literature for each component 
in all-glass entrance assembly. 

C. Shop Drawings: Drawings showing layout, dimensions, identification of 
components, and interface with adjacent construction. 
1. Include field measurements of openings. 
2. Include elevations showing: 

a. Appearance of all-glass entrance layouts. 
b. Locations and identification of manufacturer-supplied door 

hardware and fittings. 
c. Locations and sizes of cut-outs and drilled holes for other door 

hardware. 
3. Include details of: 

a. Requirements for support and bracing at openings. 
b. Installation details. 
c. Appearance of manufacturer-supplied door hardware and fittings. 

4. Schedule: Listing of each type component in all-glass entrance 
assemblies, cross-referenced to shop drawing plans, elevations, and 
details. 

D. Selection Samples: Two sets, representing manufacturer's full range of 
available metal materials and finishes. 

E. Verification Samples: Two samples, minimum size 2 by 3 inches (50 by 75 
mm), representing actual material and finish of exposed metal. 

F. Certificates: Contractor's certification that installer of entrance 
assemblies meets specified qualifications. 

G. Operation and Maintenance Data: For manufacturer-supplied operating 
hardware. 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications: Minimum three years of experience installing 
entrance assemblies similar to those specified in this section. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Store products in manufacturer's unopened packaging until installation. 
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PART 2 PRODUCTS 

2.1 MANUFACTURERS 

A. Fittings and Hardware: 

2.2 ASSEMBLIES 

A. Entrances and Storefronts: Factory fabricated assemblies consisting of 
frameless glass panels fastened with metal structural fittings in 
configuration indicated on the drawings. 
1. Operational Loads: Designed to withstand door operation under normal 

traffic without damage, racking, sagging, or deflection. 
2. Prepared for all specified hardware whether specified in this 

section or not. 
3. Finished metal surfaces protected with strippable film. 
4. Factory assembled to greatest extent practicable; may be 

disassembled to accommodate shipping constraints. 

2.3 FITTINGS 

A. Exposed Fittings: Stainless steel, Number 4, satin polish finish. 

B. Sidelight Fittings: 
1. Rails: Match profile, material, and finish of rails specified for 

doors. 
2. Provide top and bottom installation track for sidelite installation. 

C. Swinging Door Fittings: Continuous rail at top and bottom of door. 
1. Rail Cross-Section: 1-3/4 inches (44.4 mm) wide by 3-1/2 inches 

(88.9 mm) high. 
2. Rail Profile: Tapered. 

2.4 DOOR HARDWARE 

A. Finish of Exposed Metals: Match finish of fittings. 

B. Swinging Door Hardware: Provided by storefront manufacturer: 
1. Hinges: Heavy Duty Pivot. 
2. Closers: Concealed overhead closers, with hydraulic backcheck and 

full stroke checking, integrally header-mounted; adjustable speed, 
closing speed, backcheck, and spring power without requiring header 
removal. 

3. Locksets: C.R. Laurence DB 131 with Removable core and dustproof 
floor strike. 

2.5 MATERIALS 

A. Glass: Tempered float glass meeting requirements of ASTM C1036, Type I, 
Quality Q3, fully tempered in accordance with ASTM C1048, Kind FT, and 
as follows: 
1. Thickness: 1/2 inch (12 mm) minimum. 
2. Color: Clear, Class 1. 
3. Prepare glazing panels for indicated fittings and hardware before 

tempering. 
4. Polish edges that will be exposed in finished work to bright flat 

polish. 
5. Temper glass materials horizontally; visible tong marks or tong mark 

distortions are not permitted. 

B. Stainless Steel Components: Conforming to ASTM A666, Type 304. 

C. Sealant: One-part silicone sealant, conforming to ASTM C920, clear. 
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PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify that openings are acceptable. 

B. Do not begin installation until substrates and openings have been 
properly prepared. 

C. If substrate preparation is the responsibility of another installer, 
notify Architect of unsatisfactory preparation before proceeding. 

3.2 PREPARATION 

A. Clean substrates thoroughly prior to installation. 

B. Prepare substrates using the methods recommended by the manufacturer for 
achieving the best result for the substrate under the project 
conditions. 

3.3 INSTALLATION 

A. Install in accordance with manufacturer's instructions. 

B. Tolerances: 
1. Horizontal Components and Sight Lines: Not more than 1/8 inch in 10 

feet (1:1000) variation from level, non-cumulative. 
2. Vertical Components and Sight Lines: Not more than 1/8 inch in 10 

feet (1:1000) variation from plumb, non-cumulative. 
3. Variation from Plane or Indicated Location: Not more than 1/16 inch 

(1.5 mm). 

3.4 ADJUSTING 

A. Adjust doors to operate correctly, without binding to frame, sill, or 
adjacent doors. 

B. Adjust door hardware for smooth operation. 

3.5 PROTECTION 

A. Protect installed products until completion of project. 

B. Touch-up, repair or replace damaged products before Substantial 
Completion. 

- - - END - - - 
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SECTION 08 71 00 
DOOR HARDWARE 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. Door hardware and related items necessary for complete installation and 

operation of doors.  

1.2 RELATED WORK 

A. Caulking: Section 07 92 00 JOINT SEALANTS. 

B. Application of Hardware: Section 08 14 00, WOOD DOORS, Section 08 11 

13, HOLLOW METAL DOORS AND FRAMES.  

C. Finishes: Section 09 06 00, SCHEDULE FOR FINISHES. 

D. Painting: Section 09 91 00, PAINTING. 

E. Electrical: Division 26, ELECTRICAL. 

F. Fire Detection: Section 28 31 00, FIRE DETECTION AND ALARM. 

1.3 GENERAL 

A. All hardware shall comply with UFAS, (Uniform Federal Accessible 

Standards) unless specified otherwise. 

B. Provide rated door hardware assemblies where required by most current 

version of the International Building Code (IBC). 

C. Hardware for Labeled Fire Doors and Exit Doors: Conform to requirements 

of NFPA 80 for labeled fire doors and to NFPA 101 for exit doors, as 

well as to other requirements specified. Provide hardware listed by UL, 

except where heavier materials, large size, or better grades are 

specified herein under paragraph HARDWARE SETS. In lieu of UL labeling 

and listing, test reports from a nationally recognized testing agency 

may be submitted showing that hardware has been tested in accordance 

with UL test methods and that it conforms to NFPA requirements. 

D. Hardware for application on metal and wood doors and frames shall be 

made to standard templates. Furnish templates to the fabricator of 

these items in sufficient time so as not to delay the construction.  

E. The following items shall be of the same manufacturer, except as 

otherwise specified:  

1. Mortise locksets.  

2. Hinges for hollow metal and wood doors.  

3. Surface applied overhead door closers.  

4. Exit devices.  

5. Floor closers. 
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1.4 WARRANTY 

A. Automatic door operators shall be subject to the terms of FAR Clause 

52.246-21, except that the Warranty period shall be two years in lieu 

of one year for all items except as noted below: 

1. Locks, latch sets, and panic hardware: 5 years. 

2. Door closers and continuous hinges: 10 years. 

1.5 MAINTENANCE MANUALS 

A. In accordance with Section 01 00 00, GENERAL REQUIREMENTS Article 

titled "INSTRUCTIONS", furnish maintenance manuals and instructions on 

all door hardware. Provide installation instructions with the submittal 

documentation. 

1.6 SUBMITTALS 

A. Submittals shall be in accordance with Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES. Submit 6 copies of the schedule per Section 

01 33 23. Submit 2 final copies of the final approved schedules to VAMC 

Locksmith as record copies (VISN Locksmith if the VAMC does not have a 

locksmith). 

B. Hardware Schedule: Prepare and submit hardware schedule in the 

following form: 

Hardware 
Item 

Qty Size Reference 
Publication 
Type No. 

Finish Mfr. Name 
and Catalog 
No. 

Key 
Control 
Symbols 

UL Mark 
(if 
fire 
rated 
and 
listed) 

ANSI/ 
BHMA 
Finish 
Desig-
nation 

         

         

         

 

C. Samples and Manufacturers' Literature:  

1. Samples: All hardware items (proposed for the project) that have not 

been previously approved by Builders Hardware Manufacturers 

Association shall be submitted for approval. Tag and mark all items 

with manufacturer's name, catalog number and project number.  

2. Samples are not required for hardware listed in the specifications 

by manufacturer's catalog number, if the contractor proposes to use 

the manufacturer's product specified. 

D. Certificate of Compliance and Test Reports: Submit certificates that 

hardware conforms to the requirements specified herein. Certificates 
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shall be accompanied by copies of reports as referenced. The testing 

shall have been conducted either in the manufacturer's plant and 

certified by an independent testing laboratory or conducted in an 

independent laboratory, within four years of submittal of reports for 

approval. 

1.7 DELIVERY AND MARKING 

A. Deliver items of hardware to job site in their original containers 

complete with necessary appurtenances including screws, keys, and 

instructions. Tag one of each different item of hardware and deliver to 

COR for reference purposes. Tag shall identify items by Project 

Specification number and manufacturer's catalog number. These items 

shall remain on file in COR's office until all other similar items have 

been installed in project, at which time the COR will deliver items on 

file to Contractor for installation in predetermined locations on the 

project. 

1.8 PREINSTALLATION MEETING 

A. Convene a preinstallation meeting not less than 30 days before start of 

installation of door hardware.  Require attendance of parties directly 

affecting work of this section, including Contractor and Installer, 

Architect, Project Engineer and VA Locksmith, Hardware Consultant, and 

Hardware Manufacturer’s Representative.  Review the following: 

1. Inspection of door hardware. 

2. Job and surface readiness. 

3. Coordination with other work.    

4. Protection of hardware surfaces. 

5. Substrate surface protection. 

6. Installation. 

7. Adjusting. 

8. Repair. 

9. Field quality control. 

10. Cleaning. 

1.9 INSTRUCTIONS 

A. Hardware Set Symbols on Drawings: Except for protective plates, door 

stops, mutes, thresholds and the like specified herein, hardware 

requirements for each door are indicated on drawings by symbols. 

Symbols for hardware sets consist of letters (e.g., "HW") followed by a 

number. Each number designates a set of hardware items applicable to a 

door type.  



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/13 

03-01-12 

08 71 00-4 

B. Keying: All cylinders shall be keyed into existing Great Grand Master 

Key System. Provide removable core cylinders that are removable only 

with a special key or tool without disassembly of knob or lockset. 

Cylinders shall be 6 pin type. Keying information shall be furnished at 

a later date by the COR.  

C. Keying: A new Great Grandmaster key shall be established for this 

project. The key system shall be small format (Best size and profile) 

removable core type as previously described. The key blanks shall be 

protected by a utility patent with a minimum seven years remaining on 

the patent from the start of construction, and protected by contract-

controlled distribution. The manufacturer shall furnish code pattern 

listings in both paper and electronic formats so keys may be reproduced 

by code; provide electronic format in file type required by project’s 

key control software.  The manufacturer shall design the new key system 

with the capacity to rekey the existing system and also provide for 25 

percent expansion capability beyond this requirement. Submit a keying 

chart for approval showing proposed keying layout and listing expansion 

capacity. 

1. Keying information will be furnished to the Contractor by the COR. 

2. Supply information regarding key control of cylinder locks to 

manufacturers of equipment having cylinder type locks. Notify COR 

immediately when and to whom keys or keying information is supplied. 

Return all such keys to the COR.  

1.10 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. In text, hardware items are referred to by 

series, types, etc., listed in such specifications and standards, 

except as otherwise specified.  

C. American National Standards Institute/Builders Hardware Manufacturers 

Association (ANSI/BHMA): 

A156.1-06...............Butts and Hinges 

A156.2-03...............Bored and Pre-assembled Locks and Latches 

A156.3-08...............Exit Devices, Coordinators, and Auto Flush 

Bolts 

A156.4-08...............Door Controls (Closers)  

A156.5-01...............Auxiliary Locks and Associated Products  

A156.6-05...............Architectural Door Trim  
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A156.8-05...............Door Controls-Overhead Stops and Holders  

A156.16-08..............Auxiliary Hardware 

A156.18-06..............Materials and Finishes  

A156.21-09..............Thresholds 

A156.22-05..............Door Gasketing and Edge Seal Systems 

A156.26-06..............Continuous Hinges 

A156.31-07 .............Electric Strikes and Frame Mounted Actuators 

D. National Fire Protection Association (NFPA):  

80-10...................Fire Doors and Fire Windows  

101-09..................Life Safety Code 

E. Underwriters Laboratories, Inc. (UL):  

 Building Materials Directory (2008) 

PART 2 - PRODUCTS 

2.1 BUTT HINGES 

A. ANSI A156.1. Provide only three-knuckle hinges, except five-knuckle 

where the required hinge type is not available in a three-knuckle 

version (e.g., some types of swing-clear hinges). The following types 

of butt hinges shall be used for the types of doors listed, except 

where otherwise specified: 

1. Exterior Doors: Type A2112/A5112 for doors 900 mm (3 feet) wide or 

less and Type A2111/A5111 for doors over 900 mm (3 feet) wide. 

Hinges for exterior outswing doors shall have non-removable pins.  

Hinges for exterior fire-rated doors shall be of stainless steel 

material. 

2. Interior Doors: Type A8112/A5112 for doors 900 mm (3 feet) wide or 

less and Type A8111/A5111 for doors over 900 mm (3 feet) wide.  

Hinges for doors exposed to high humidity areas (shower rooms, 

toilet rooms, kitchens, janitor rooms, etc. shall be of stainless 

steel material. 

B. Provide quantity and size of hinges per door leaf as follows: 

1. Doors up to 1210 mm (4 feet) high:  2 hinges. 

2. Doors 1210 mm (4 feet) to 2260 mm (7 feet 5 inches) high:  3 hinges 

minimum. 

3. Doors greater than 2260 mm (7 feet 5 inches) high:  4 hinges. 

4. Doors up to 900 mm (3 feet) wide, standard weight:  114 mm x 114 mm 

(4-1/2 inches x 4-1/2 inches) hinges. 

5. Doors over 900 mm (3 feet) to 1065 mm (3 feet 6 inches) wide, 

standard weight: 127 mm x 114 mm (5 inches x 4-1/2 inches). 
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6. Doors over 1065 mm (3 feet 6 inches) to 1210 mm (4 feet), heavy 

weight:  127 mm x 114 mm (5 inches x 4-1/2 inches). 

7. Provide heavy-weight hinges where specified. 

8. At doors weighing 330 kg (150 lbs.) or more, furnish 127 mm (5 

inch) high hinges. 

C. See Articles "MISCELLANEOUS HARDWARE" and "HARDWARE SETS" for pivots 

and hinges other than butts specified above and continuous hinges 

specified below. 

2.2 CONTINUOUS HINGES 

A. ANSI/BHMA A156.26, Grade 1-600. 

1. Listed under Category N in BHMA's "Certified Product Directory." 

B. General:  Minimum 0.120-inch- (3.0-mm-) thick, hinge leaves with 

minimum overall width of 4 inches (102 mm); fabricated to full height 

of door and frame and to template screw locations; with components 

finished after milling and drilling are complete 

C. Continuous, Barrel-Type Hinges:  Hinge with knuckles formed around a 

Teflon-coated 6.35mm (0.25-inch) minimum diameter pin that extends 

entire length of hinge. 

1. Base Metal for Exterior Hinges: Stainless steel. 

2. Base Metal for Interior Hinges: Stainless steel. 

3. Base Metal for Hinges for Fire-Rated Assemblies: Stainless steel. 

4. Provide with non-removable pin (hospital tip option) at lockable 

outswing doors. 

5. Where required to clear adjacent casing, trim, and wall conditions 

and allow full door swing, provide wide throw hinges of minimum 

width required. 

6. Provide with manufacturer’s cut-outs for separate mortised power 

transfers and/or mortised automatic door bottoms where they occur. 

7. Where thru-wire power transfers are integral to the hinge, provide 

hinge with easily removable portion to allow easy access to wiring 

connections. 

2.3 DOOR CLOSING DEVICES 

A. Closing devices shall be products of one manufacturer for each type 

specified.  

2.4 OVERHEAD CLOSERS 

A. Conform to ANSI A156.4, Grade 1. 

B. Closers shall conform to the following:  
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1. The closer shall have minimum 50 percent adjustable closing force 

over minimum value for that closer and have adjustable hydraulic 

back check effective between 60 degrees and 85 degrees of door 

opening. 

2. Where specified, closer shall have hold-open feature.  

3. Size Requirements: Provide multi-size closers, sizes 1 through 6, 

except where multi-size closer is not available for the required 

application. 

4. Material of closer body shall be forged or cast.  

5. Arm and brackets for closers shall be steel, malleable iron or high 

strength ductile cast iron.  

6. Where closers are exposed to the exterior or are mounted in rooms 

that experience high humidity, provide closer body and arm assembly 

of stainless steel material. 

7. Closers shall have full size metal cover; plastic covers will not be 

accepted. 

8. Closers shall have adjustable hydraulic back-check, separate valves 

for closing and latching speed, adjustable back-check positioning 

valve, and adjustable delayed action valve.  

9. Provide closers with any accessories required for the mounting 

application, including (but not limited to) drop plates, special 

soffit plates, spacers for heavy-duty parallel arm fifth screws, 

bull-nose or other regular arm brackets, longer or shorter arm 

assemblies, and special factory templating.  Provide special arms, 

drop plates, and templating as needed to allow mounting at doors 

with overhead stops and/or holders. 

10. Closer arms or backcheck valve shall not be used to stop the door 

from overswing, except in applications where a separate wall, floor, 

or overhead stop cannot be used. 

11. Provide parallel arm closers with heavy duty rigid arm. 

12. Where closers are to be installed on the push side of the door, 

provide parallel arm type except where conditions require use of top 

jamb arm. 

13. Provide all surface closers with the same body attachment screw 

pattern for ease of replacement and maintenance. 

14. All closers shall have a 1 ½” (38mm) minimum piston diameter.  

2.5 DOOR STOPS 

A. Conform to ANSI A156.16. 
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B. Provide door stops wherever an opened door or any item of hardware 

thereon would strike a wall, column, equipment or other parts of 

building construction. For concrete, masonry or quarry tile 

construction, use lead expansion shields for mounting door stops.  

C. Where cylindrical locks with turn pieces or pushbuttons occur, equip 

wall bumpers Type L02251 (rubber pads having concave face) to receive 

turn piece or button.  

D. Provide floor stops (Type L02141 or L02161 in office areas; Type L02121 

x 3 screws into floor elsewhere. Wall bumpers, where used, must be 

installed to impact the trim or the door within the leading half of its 

width.  Floor stops, where used, must be installed within 4-inches of 

the wall face and impact the door within the leading half of its width. 

E. Where drywall partitions occur, use floor stops, Type L02141 or L02161 

in office areas, Type L02121 elsewhere.  

F. Provide stop Type L02011, as applicable for exterior doors.  At 

outswing doors where stop can be installed in concrete, provide stop 

mated to concrete anchor set in 76mm (3-inch) core-drilled hole and 

filled with quick-setting cement. 

G. Omit stops where floor mounted door holders are required and where 

automatic operated doors occur.  

H. Provide appropriate roller bumper for each set of doors (except where 

closet doors occur) where two doors would interfere with each other in 

swinging.  

I. Provide appropriate door mounted stop on doors in individual toilets 

where floor or wall mounted stops cannot be used.  

J. Provide overhead surface applied stop Type C02541, ANSI A156.8 on 

patient toilet doors in bedrooms where toilet door could come in 

contact with the bedroom door.  

K. Provide door stops on doors where combination closer magnetic holders 

are specified, except where wall stops cannot be used or where floor 

stops cannot be installed within 4-inches of the wall.  

L. Where the specified wall or floor stop cannot be used, provide 

concealed overhead stops (surface-mounted where concealed cannot be 

used). 

2.6 OVERHEAD DOOR STOPS AND HOLDERS 

A. Conform to ANSI Standard A156.8. Overhead holders shall be of sizes 

recommended by holder manufacturer for each width of door. Set overhead 

holders for 110 degree opening, unless limited by building construction 
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or equipment. Provide Grade 1 overhead concealed slide type: stop-only 

at rated doors and security doors, hold-open type with exposed hold-

open on/off control at all other doors requiring overhead door stops. 

2.7 FLOOR DOOR HOLDERS 

A. Conform to ANSI Standard A156.16. Provide extension strikes for Types 

L01301 and L01311 holders where necessary. 

2.8 LOCKS AND LATCHES 

A. Conform to ANSI A156.2. Locks and latches for doors 45 mm (1-3/4 inch) 

thick or over shall have beveled fronts. Lock cylinders shall have not 

less than six pins. Cylinders for all locksets shall be removable core 

type. Cylinders shall be furnished with construction removable cores 

and construction master keys. Cylinder shall be removable by special 

key or tool. Construct all cores so that they will be interchangeable 

into the core housings of all mortise locks, rim locks, cylindrical 

locks, and any other type lock included in the Great Grand Master Key 

System. Disassembly of lever or lockset shall not be required to remove 

core from lockset. All locksets or latches on double doors with fire 

label shall have latch bolt with 19 mm (3/4 inch) throw, unless shorter 

throw allowed by the door manufacturer’s fire label. Provide temporary 

keying device or construction core of allow opening and closing during 

construction and prior to the installation of final cores. Existing 

cylinders are YALE. 

B. In addition to above requirements, locks and latches shall comply with 

following requirements:  

1. Cylindrical Lock and Latch Sets: levers shall meet ADA (Americans 

with Disabilities Act) requirements. Cylindrical locksets shall be 

series 4000 Grade I. All locks and latch sets shall be furnished 

with 122.55 mm (4-7/8-inch) curved lip strike and wrought box. At 

outswing pairs with overlapping astragals, provide flat lip strip 

with 21mm (7/8-inch) lip-to-center dimension.  Provide lever design 

to match design selected by Architect or to match existing lever 

design.  Where two turn pieces are specified for lock F76, turn 

piece on inside knob shall lock and unlock inside knob, and turn 

piece on outside knob shall unlock outside knob when inside knob is 

in the locked position. (This function is intended to allow 

emergency entry into these rooms without an emergency key or any 

special tool.)  
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2. Auxiliary locks shall be as specified under hardware sets and 

conform to ANSI A156.5.  

2.9 ELECTRIC STRIKES 

A. ANSI/ BHMA A156.31 Grade 1. 

B. General:  Use fail-secure electric strikes at fire-rated doors. 

2.10 KEYS 

A. Stamp all keys with change number and key set symbol. Furnish keys in 

quantities as follows:  

Locks/Keys Quantity 

Cylinder locks 2 keys each  

Cylinder lock change key 
blanks 

100 each different key way  

Master-keyed sets 6 keys each  

Grand Master sets 6 keys each  

Great Grand Master set 5 keys  

Control key 2 keys  

 

B. Psychiatric keys shall be cut so that first two bittings closest to the 

key shoulder are shallow to provide greater strength at point of 

greatest torque. 

2.11 EXIT DEVICES 

A. Conform to ANSI Standard A156.3. Exit devices shall be Grade 1; type 

and function are specified in hardware sets. Provide flush with 

finished floor strikes for vertical rod exit devices in interior of 

building. Trim shall have cast satin stainless steel lever handles of 

design similar to locksets, unless otherwise specified. Provide key 

cylinders for keyed operating trim and, where specified, cylinder 

dogging. 

B. Surface vertical rod panics shall only be provided less bottom rod; 

provide fire pins as required by exit device and door fire labels.  Do 

not provide surface vertical rod panics at exterior doors. 

C. Concealed vertical rod panics shall be provided less bottom rod at 

interior doors, unless lockable or otherwise specified; provide fire 

pins as required by exit device and door fire labels.  Where concealed 

vertical rod panics are specified at exterior doors, provide with both 

top and bottom rods. 

D. Where removable mullions are specified at pairs with rim panic devices, 

provide mullion with key-removable feature. 
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E. At non-rated openings with panic hardware, provide panic hardware with 

key cylinder dogging feature. 

F. Exit devices for fire doors shall comply with Underwriters 

Laboratories, Inc., requirements for Fire Exit Hardware. Submit proof 

of compliance.  

2.12 FLUSH BOLTS (AUTOMATIC) 

A. Conform to ANSI A156.3. Dimension of flush bolts shall conform to ANSI 

A115. Bolts shall conform to Underwriters Laboratories, Inc., 

requirements for fire door hardware. Flush bolts shall automatically 

latch and unlatch. Furnish dustproof strikes conforming to ANSI A156.16 

for bottom flushbolt. Face plates for dustproof strike shall be 

rectangular and not less than 38 mm by 90 mm (1-1/2 by 3-1/2 inches).  

B. At interior doors, provide auto flush bolts less bottom bolt, unless 

otherwise specified, except at wood pairs with fire-rating greater than 

20 minutes; provide fire pins as required by auto flush bolt and door 

fire labels. 

2.13 DOOR PULLS WITH PLATES 

A. Conform to ANSI A156.6. Pull Type J401, 152 mm (6 inches) high by 19 mm 

(3/4 inches) diameter with plate Type J302, 90 mm by 350 mm (3-1/2 

inches by 14 inches), unless otherwise specified. Provide pull with 

projection of 70 mm (2 3/4 inches) and a clearance of 51 mm (2 inches). 

Cut plates of door pull plate for cylinders, or turn pieces where 

required.  

2.14 PUSH PLATES 

A. Conform to ANSI A156.6. Metal, Type J302, 200 mm (8 inches) wide by 350 

mm (14 inches) high. Provide metal Type J302 plates 100 mm (4 inches 

wide by 350 mm (14 inches) high) where push plates are specified for 

doors with stiles less than 200 mm (8 inches) wide. Cut plates for 

cylinders, and turn pieces where required.  

2.15 COMBINATION PUSH AND PULL PLATES 

A. Conform to ANSI 156.6. Type J303, stainless steel 3 mm (1/8 inch) 

thick, 80 mm (3-1/3 inches) wide by 800 mm (16 inches) high), top and 

bottom edges shall be rounded. Secure plates to wood doors with 38 mm 

(1-1/2 inch) long No. 12 wood screws. Cut plates for turn pieces, and 

cylinders where required. Pull shall be mounted down.  

2.16 COORDINATORS 

A. Conform to ANSI A156.16. Coordinators, when specified for fire doors, 

shall comply with Underwriters Laboratories, Inc., requirements for 
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fire door hardware. Coordinator may be omitted on exterior pairs of 

doors where either door will close independently regardless of the 

position of the other door. Coordinator may be omitted on interior 

pairs of non-labeled open where open back strike is used. Open back 

strike shall not be used on labeled doors. Paint coordinators to match 

door frames, unless coordinators are plated.  Provide bar type 

coordinators, except where gravity coordinators are required at 

acoustic pairs.  For bar type coordinators, provide filler bars for 

full width and, as required, brackets for push-side surface mounted 

closers, overhead stops, and vertical rod panic strikes. 

2.17 THRESHOLDS 

A. Conform to ANSI A156.21, mill finish extruded aluminum, except as 

otherwise specified. In existing construction, thresholds shall be 

installed in a bed of sealant with ¼-20 stainless steel machine screws 

and expansion shields. In new construction, embed aluminum anchors 

coated with epoxy in concrete to secure thresholds. Furnish thresholds 

for the full width of the openings. 

B. For thresholds at elevators entrances see other sections of 

specifications. 

C. At exterior doors and any interior doors exposed to moisture, provide 

threshold with non-slip abrasive finish. 

D. Provide with miter returns where threshold extends more than 12 mm (0.5 

inch) from fame face. 

2.18 WEATHERSTRIPS (FOR EXTERIOR DOORS) 

A. Conform to ANSI A156.22. Air leakage shall not to exceed 0.50 CFM per 

foot of crack length (0.000774m3/s/m). 

2.19 MISCELLANEOUS HARDWARE 

A. Access Doors (including Sheet Metal, Screen and Woven Wire Mesh Types): 

Except for fire-rated doors and doors to Temperature Control Cabinets, 

equip each single or double metal access door with Lock Type E76213, 

conforming to ANSI A156.5. Key locks as directed. Ship lock prepaid to 

the door manufacturer. Hinges shall be provided by door manufacturer.  

B. Cylinders for Various Partitions and Doors: Key cylinders same as 

entrance doors of area in which partitions and door occur, except as 

otherwise specified.  

C. Mutes: Conform to ANSI A156.16. Provide door mutes or door silencers 

Type L03011 or L03021, depending on frame material, of white or light 

gray color, on each steel or wood door frame, except at fire-rated 
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frames, lead-lined frames and frames for sound-resistant, lightproof 

and electromagnetically shielded doors. Furnish 3 mutes for single 

doors and 2 mutes for each pair of doors, except double-acting doors. 

Provide 4 mutes or silencers for frames for each Dutch type door. 

Provide 2 mutes for each edge of sliding door which would contact door 

frame.  

2.20 FINISHES 

A. Exposed surfaces of hardware shall have ANSI A156.18, finishes as 

specified below. Finishes on all hinges, pivots, closers, thresholds, 

etc., shall be as specified below under "Miscellaneous Finishes." For 

field painting (final coat) of ferrous hardware, see Section 09 91 00, 

PAINTING.  

B. 626 or 630: All surfaces on exterior and interior of buildings, except 

where other finishes are specified. 

C. Miscellaneous Finishes:  

1. Hinges --exterior doors: 626 or 630.  

2. Hinges --interior doors: 652 or 630.  

3. Pivots: Match door trim.  

4. Door Closers: Factory applied paint finish. Dull or Satin Aluminum 

color.  

5. Thresholds: Mill finish aluminum.  

6. Cover plates for floor hinges and pivots: 630.  

7. Other primed steel hardware: 600.  

D. Hardware Finishes for Existing Buildings: U.S. Standard finishes shall 

match finishes of hardware in (similar) existing spaces except where 

otherwise specified.  

E. Special Finish: Exposed surfaces of hardware for dark bronze anodized 

aluminum doors shall have oxidized oil rubbed bronze finish (dark 

bronze) finish on door closers shall closely match doors.  

2.21 BASE METALS 

A. Apply specified U.S. Standard finishes on different base metals as 

following:  

Finish Base Metal  

652 Steel  

626 Brass or bronze  

630 Stainless steel  
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PART 3 - EXECUTION  

3.1 HARDWARE HEIGHTS 

A. For existing buildings locate hardware on doors at heights to match 

existing hardware. The Contractor shall visit the site, verify location 

of existing hardware and submit locations to VA COR for  

B. Hardware Heights from Finished Floor:  

1. Exit devices centerline of strike (where applicable) 1024 mm 

(40-5/16 inches).  

2. Locksets and latch sets centerline of strike 1024 mm (40-5/16 

inches).  

3. Deadlocks centerline of strike 1219 mm (48 inches).  

4. Hospital arm pull 1168 mm (46 inches) to centerline of bottom 

supporting bracket.  

5. Centerline of door pulls to be 1016 mm (40 inches).  

6. Push plates and push-pull shall be 1270 mm (50 inches) to top of 

plate. 

7. Push-pull latch to be 1024 mm (40-5/16 inches) to centerline of 

strike.  

8. Locate other hardware at standard commercial heights. Locate push 

and pull plates to prevent conflict with other hardware. 

3.2 INSTALLATION 

A. Closer devices, including those with hold-open features, shall be 

equipped and mounted to provide maximum door opening permitted by 

building construction or equipment. Closers shall be mounted on side of 

door inside rooms, inside stairs, and away from corridors. At exterior 

doors, closers shall be mounted on interior side. Where closers are 

mounted on doors they shall be mounted with sex nuts and bolts; foot 

shall be fastened to frame with machine screws.  

B. Hinge Size Requirements: 

Door Thickness Door Width Hinge Height 

45 mm (1-3/4 inch) 900 mm (3 feet) and less 113 mm (4-1/2 inches) 

 

45 mm (1-3/4 inch) Over 900 mm (3 feet) but 
not more than 1200 mm (4 
feet) 

125 mm (5 inches) 

35 mm (1-3/8 inch) 
(hollow core wood 
doors)  

Not over 1200 mm (4 feet) 113 mm (4-1/2 inches) 
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C. Hinge leaves shall be sufficiently wide to allow doors to swing clear 

of door frame trim and surrounding conditions.  

D. Where new hinges are specified for new doors in existing frames or 

existing doors in new frames, sizes of new hinges shall match sizes of 

existing hinges; or, contractor may reuse existing hinges provided 

hinges are restored to satisfactory operating condition as approved by 

COR. Existing hinges shall not be reused on door openings having new 

doors and new frames. Coordinate preparation for hinge cut-outs and 

screw-hole locations on doors and frames.  

 

E. Hinges Required Per Door:  

Doors 1500 mm (5 ft) or less in height  2 butts 

Doors over 1500 mm (5 ft) high and not over 2280 mm 
(7 ft 6 in) high 

3 butts 

Doors over 2280 mm (7 feet 6 inches) high 4 butts 

Dutch type doors 4 butts 

Doors with spring hinges 1370 mm (4 feet 6 inches) high 
or less 

2 butts 

Doors with spring hinges over 1370 mm (4 feet 6 inches) 3 butts 

 

F. Fastenings: Suitable size and type and shall harmonize with hardware as 

to material and finish. Provide machine screws and lead expansion 

shields to secure hardware to concrete, ceramic or quarry floor tile, 

or solid masonry. Fiber or rawl plugs and adhesives are not permitted. 

All fastenings exposed to weather shall be of nonferrous metal.  

G. After locks have been installed, show in presence of COR that keys 

operate their respective locks in accordance with keying requirements. 

(All keys, Master Key level and above shall be sent Registered Mail to 

the Medical Center Director along with the bitting list. Also a copy of 

the invoice shall be sent to the COR for his records.) Installation of 

locks which do not meet specified keying requirements shall be 

considered sufficient justification for rejection and replacement of 

all locks installed on project. 

3.3 FINAL INSPECTION 

A. Installer to provide letter to VA Resident/Project Engineer that upon 

completion, installer has visited the Project and has accomplished the 

following: 

1. Re-adjust hardware. 
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2. Evaluate maintenance procedures and recommend changes or additions, 

and instruct VA personnel. 

3. Identify items that have deteriorated or failed. 

4. Submit written report identifying problems. 

3.4 DEMONSTRATION 

A. Demonstrate efficacy of mechanical hardware and electrical, and 

electronic hardware systems, including adjustment and maintenance 

procedures, to satisfaction of Resident/Project Engineer and VA 

Locksmith. 

3.5 HARDWARE SETS 

A. Following sets of hardware correspond to hardware symbols shown on 

drawings. Only those hardware sets that are shown on drawings will be 

required. Disregard hardware sets listed in specifications but not 

shown on drawings. 

B. Hardware Consultant working on a project will be responsible for 

providing additional information regarding these hardware sets. The 

numbers shown in the following sets come from BHMA standards.  

 
INTERIOR SINGLE DOORS 

HW-1 

Per Glass Door Manufacturer 

 

 

HW-2F 

Each Door to Have:       NON-RATED   

 

 Hinges QUANTITY & TYPE AS REQUIRED 

1 Pull 36” Long, 1-3/4” Projection, 1” Pull 

Diameter 

3 Silencers L03011 

1 Closer with Stop Option C02011/C02021 

 

 

ELECTRIC HARDWARE ABBREVIATIONS LEGEND: 

ADO  = Automatic Door Operator 

EMCH = Electro-Mechanical Closer-Holder 

MHO  = Magnetic Hold-Open (wall- or floor-mounted) 
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HW-3 

Each Door to Have:       RATED   

 

 Hinges    QUANTITY & TYPE AS REQUIRED 

1 Office Lock    F84 

1 Wall Stop    L02101 CONVEX 

 

HW-3A 

Each Door to Have:       NON-RATED   

 

 Hinges    QUANTITY & TYPE AS REQUIRED 

1 Office Lock    F84 

1 Overhead Stop   C01541 ADJUSTABLE 

THIS SET NOT USED. 

HW-3B 

Each Door to Have:       NON-RATED/RATED 

  

 Hinges    QUANTITY & TYPE AS REQUIRED 

1 Passage Lock   f75 

1 Wall Stop    L02101 CONVEX 

 

 

HW-4G 

Each Door to Have:       RATED/NON-RATED  

 

 Hinges    QUANTITY & TYPE AS REQUIRED  

1 Storeroom Lock   F86 

1 Closer (@ Rated Doors)  C02011/C02021 

1 Kick Plate    J102  

1 Overhead Stop    C01541 ADJUSTABLE 
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HW-6 

Each Door to Have:        RATED  

 

 Hinges    QUANTITY & TYPE AS REQUIRED 

1 Exit Device    TYPE 1 F08 LEVER 

1 Key Cylinder   TYPE AS REQUIRED 

1 Overhead Stop   C01541 ADJUSTABLE 

 

HW-6 

Each Door to Have:        RATED  

 

 Hinges    QUANTITY & TYPE AS REQUIRED 

1 Exit Device    TYPE 1 F08 LEVER 

1 Key Cylinder   TYPE AS REQUIRED 

1 Closer    C02011/C02021 

 

HW-10A 

Each [ADO] Pair to Have:       NON-RATED  

 

1 Continuous Hinge    x INTEGRAL HINGE GUARD CHANNEL 

       X ADJUSTA-SCREWS x 8-THRUWIRE 

       TRANSFER X IN-HINGE ACCESS PANEL 

1 Continuous Hinge    x INTEGRAL HINGE GUARD CHANNEL 

       X ADJUSTA-SCREWS X 4-THRUWIRE 

       TRANSFER X IN-HINGE ACCESS PANEL 

1 Set Auto Flush Bolts  TYPE 25 LESS BOTTOM BOLT 

1 Classroom Lock   F84 

1 Electric Unlatch Strike  E09321 (FAIL SECURE) 

1 Power Supply   REGULATED, FILTERED, 24VDC, AMPERAGE 

       AS REQUIRED 

1 Coordinator    TYPE 21A 

1 Overlapping Astragal with R0Y634 x R0Y154 x THRU-BOLTS 

 Self-Adhesive Seal 

2 Armor Plates   J101 x 1.275 MM (0.050 INCH) THICKNESS 

2 Edge Guard (@ Wood Doors) J208M / J211 (VERIFY), CUT: HARDWARE 

2 Set Self-Adhesive Seals  R0Y154 

AUTOMATIC DOOR OPERATORS AND CONTROLS BY SECTION 08 71 13, AUTOMATIC DOOR 

OPERATORS. 
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POWER TRANSFER SHARED BY ELECTRIC STRIKE AND RE-ACTIVATION SENSOR WIRING 

(RE-ACTIVATION SENSORS PROVIDED BY SECTION 08 71 13). 

 

HW-10D 

Each Pair to Have:        NON-RATED  

 

 Hinges    QUANTITY & TYPE AS REQUIRED 

1 Set Auto Flush Bolts  TYPE 25 LESS BOTTOM BOLT 

1 Classroom Lock   F84  

1 Overlapping Astragal with R0Y634 x R0Y154 x THRU-BOLTS 

2 Overhead Stops   C01541 ADJUSTABLE 

 

- - - E N D - - - 
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SECTION 08 71 13 
AUTOMATIC DOOR OPERATORS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies equipment, controls and accessories for 

automatic operation of swing and sliding doors. 

1.2 RELATED WORK 

A. Door hardware; Section 08 71 00, DOOR HARDWARE. 

B. Section 28 13 00, ACCESS CONTROL. 

C. Glass and glazing of doors and frames; Section 08 80 00, GLAZING. 

D. Electric general wiring, connections and equipment requirements; 

Division 26, ELECTRICAL. 

E. Section 28 31 00, FIRE DETECTION AND ALARM. 

1.3 QUALITY ASSURANCE 

A. Automatic door operators, controls and other equipment shall be 

products of a manufacturer regularly engaged in manufacturing such 

equipment for a minimum of three years. 

B. One type of automatic door equipment shall be used throughout the 

building.  

C. Equipment installer shall have specialized experience and shall be 

approved by the manufacturer. 

1.4 WARRANTY 

A. Automatic door operators shall be subject to the terms of the "Warranty 

of Construction", except that the Warranty period shall be two years in 

lieu of one year. 

1.5 MAINTENANCE MANUALS 

A. In accordance with Section 01 00 00, GENERAL REQUIREMENTS Article 

titled "INSTRUCTIONS", furnish maintenance manuals and instructions on 

automatic door operators. 

1.6 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's literature and data describing operators, power units, 

controls, door hardware and safety devices.  

C. Shop Drawings: 

1. Showing location of controls and safety devices in relationship to 

each automatically operated door. 
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2. Showing layout, profiles, product components, including anchorage, 

accessories, as applicable. 

3. Submit templates, wiring diagrams, fabrication details and other   

information to coordinate the proper installation of the automatic 

door operators.  

D. Submit in writing to COR that items listed in Article 1.3 are in 

compliance. 

1.7 DESIGN CRITERIA 

A. As a minimum automatic door equipment shall comply with the 

requirements of BHMA 156.10. Except as otherwise noted on drawings, 

provide operators which will move the doors from the fully closed to 

fully opened position in five seconds maximum time interval, when speed 

adjustment is at maximum setting. 

B. Equipment: Conforming to UL 325. Provide key operated power disconnect 

wall switch for each door installation. 

C. Electrical Wiring, Connections and Equipment: Provide all motor, 

starter, controls, associated devices, and interconnecting wiring 

required for the installation. Equipment and wiring shall be as 

specified in Division 26, ELECTRICAL.  

1.8 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. Builders Hardware Manufacturers Association, Inc. (BHMA): 

A156.10-05..............Power Operated Pedestrian Doors (BHMA 1601) 

C. Underwriters Laboratory (UL): 

325-10..................Door, Drapery, Gate, Louver, and Window 

Operators and Systems 

 1.9 DELIVERY AND STORAGE 

A. Delivery shall be in factory’s original, unopened, undamaged container 

with identification labels attached. 

PART 2 - PRODUCTS 

2.1 SWING DOOR OPERATORS 

A. General: Swing door operators shall be of institutional type, door 

panel size 600 mm to 1250 mm (2'-0" to 5'-0") width, weight not to 

exceed 300 kg (600 pounds), electric operated for overhead mounting 

within the header or transom. Furnish metal mounting supports, brackets 

and other accessories necessary for the installation of operators at 
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the head of the door frames. The motor on automatic door operator shall 

be provided with an interlock so that the motor will not operate when 

doors are electrically locked from opening.  

B. Operators shall have checking mechanism providing cushioning action at 

last part of door travel, in both opening and closing cycle. Operators 

shall be capable of recycling doors instantaneously to full open 

position from any point in the closing cycle when control switch is 

activated. Operators shall, when automatic power is interrupted or 

shut-off, permit doors to easily open manually without damage to 

automatic operator system. 

C. Operator, enclosed in housing, shall open door by energizing motor and 

shall stop by electrically reducing voltage and stalling motor against 

mechanical stop. Door shall close by means of spring energy, and close 

force shall be controlled by gear system and motor being used as 

dynamic break without power, or controlled by hydraulic closer in 

electro-hydraulic operators. System shall operate as manual door 

control in event of power failure. Opening and closing speeds shall be 

adjustable: 

1. Operator Housing: Housing shall be a minimum of 112 mm (4-1/2 

inches) wide by 140 mm (5.5 inches) high aluminum extrusions with 

enclosed end caps for application to 100 mm (4 inches) and larger 

frame systems. All structural sections shall have a minimum 

thickness of 3.2 mm (0.125 inch) and be fabricated of a minimum of 

6063-T5 aluminum alloy. 

2. Power Operator: Completely assembled and sealed unit which shall 

include gear drive transmission, mechanical spring and bearings, all 

located in aluminum case and filled with special lubricant for 

extreme temperature conditions. Complete unit shall be rubber 

mounted with provisions for easy maintenance and replacement, 

without removing door from pivots or frame. 

3. Connecting hardware shall have drive arm attached to door with a pin 

linkage rotating in a self-lubricating bearing. Door shall not pivot 

on shaft of operator. 

4. Electrical Control: Operator shall have a self contained electrical 

control unit, including necessary transformers, relays, rectifiers, 

and other electronic components for proper operation and switching 

of power operator. All connecting harnesses shall have interlocking 

plugs.  
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2.2 MICROPRCESSOR CONTROLS 

A. The system shall include a multi-function microprocessor control 

providing adjustable hold open time (1–30 seconds), LED indications for 

sensor input signals and operator status and power assist close 

options. Control shall be capable of receiving activation signals from 

any device with normally open dry contact output. All activation modes 

shall provide fully adjustable opening speed: 

B. The door shall be held open by low voltage applied to the continuous 

duty motor. The control shall include an adjustable safety circuit that 

monitors door operation and stops the opening direction of the door if 

an obstruction is sensed. The motor shall include a recycle feature 

that reopens the door if an obstruction is sensed at any point during 

the closing cycle. The control shall include a standard three position 

key switch with functions for ON, OFF, and HOLD OPEN, mounted on 

operator enclosure, door frame, or wall, as indicated in the 

architectural drawings.  

2.3 POWER UNITS 

A. Each power unit shall be self-contained, electric operated and 

independent of the door operator. Capacity and size of power circuits 

shall be in accordance with automatic door operator manufacturer's 

specifications and Division 26 – ELECTRICAL. 

2.4 DOOR CONTROLS 

A. Opening and closing actions of doors shall be actuated by controls and 

safety devices specified, and conform to ANSI 156.10. Controls shall 

cause doors to open instantly when control device is actuated; hold 

doors in open positions; then, cause doors to close, unless safety 

device or reactivated control interrupts operation. 

B. Manual Controls: 

1. Push Plate Wall Switch: Recess type, stainless steel push plate 

minimum 100 mm by 100 mm (four-inch by four-inch), with 13 mm (l/2-

inch) high letters "To Operate Door--Push" engraved on face of 

plate. 

2.5 SAFETY DEVICES 

A. General: Area over which doors swing or slide shall be a safety section 

and anyone standing in path of door's movement shall be protected by a 

safety device. 

B. At sliding doors, provide two photoelectric beams mounted at heights of 

600 mm (24 inches) and 1200 mm (48 inches) in the door frame on sliding 
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doors. Provide overhead safety presence sensors at door head on each 

side of the opening.  Beams shall parallel door openings to prevent 

doors from closing when anyone is in the center of the door or doors. 

When beams are activated, doors shall recycle to full open position. 

Actuation shall include a motion detector mounted on each side of the 

door for detection of traffic in each direction.  

C. Each swing door shall have installed on the pull side a presence sensor 

to detect any person standing in the door swing path and prevent the 

door from opening. 

D. Time delay switches shall be adjustable between 3 to 60 seconds and 

shall control closing cycle of doors. 

E. Decals with sign "In" or "Do Not Enter" shall be installed on both 

faces of each door where shown. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Coordinate installation of equipment with other related work. Manual 

controls and power disconnect switches shall be recessed or semi-flush 

mounted in partitions. Secure operator components to adjacent 

construction with suitable fastenings. Conceal conduits, piping, and 

electric equipment, in finish work. 

B. Install power units in locations shown. Where units are to be mounted 

on walls, provide metal supports or shelves for the units. All 

equipment, including time delay switches, shall be accessible for 

maintenance and adjustment. 

C. Operators shall be adjusted and must function properly for the type o£ 

traffic (pedestrians, carts, stretchers and wheelchairs) expected to 

pass through doors. Each door leaf of pairs of doors shall open and 

close in synchronization. On pairs of doors, operators shall allow 

either door to be opened manually without the other door opening. 

D. Install controls at positions shown and make them convenient for 

particular traffic expected to pass through openings. Maximum height of 

push plate wall switches from finished floors shall be 40 inches unless 

otherwise approved by the COR. 

3.2 INSTRUCTIONS  

A. Following the installation and final adjustments of the door operators, 

the installer shall fully instruct VA personnel for 2 hours on the 

operating, servicing and safety requirements for the swing and sliding 

automatic door operators. 
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B. Coordinate instruction to VA personnel with VA COR. 

- - - E N D - - - 
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SECTION 08 80 00 

GLAZING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies glass, plastic, related glazing materials and 

accessories. Glazing products specified apply to factory or field 

glazed items. 

1.2 RELATED WORK 

A. Factory glazed by manufacturer in following units: 

1. Doors: Section 08 11 13, HOLLOW METAL DOORS AND FRAMES, and Section 

08 14 00, WOOD DOORS. 

2. Mirrors: Section 10 28 00, TOILET, BATH, AND LAUNDRY ACCESSORIES. 

3. Color of spandrel glass, tinted (heat absorbing or light reducing) 

glass, and reflective (metallic coated) glass: Section 09 06 00, 

SCHEDULE FOR FINISHES. 

1.3 LABELS 

A. Temporary labels: 

1. Provide temporary label on each light of glass identifying 

manufacturer or brand and glass type, quality and nominal thickness. 

2. Label in accordance with NFRC (National Fenestration Rating Council) 

label requirements. 

3. Temporary labels shall remain intact until glass is approved by COR. 

B. Permanent labels: 

1. Locate in corner for each pane. 

2. Label in accordance with ANSI Z97.1 and SGCC (Safety Glass 

Certification Council) label requirements. 

a. Tempered glass. 

b. Laminated glass or have certificate for panes without permanent 

label. 

c. Organic coated glass. 

1.4 PERFORMANCE REQUIREMENTS  

A. Building Enclosure Vapor Retarder and Air Barrier: 

1. Utilize the inner pane of multiple pane sealed units for the 

continuity of the air barrier and vapor retarder seal. 

2. Maintain a continuous air barrier and vapor retarder throughout the 

glazed assembly from glass pane to heel bead of glazing sealant. 

B. Glass Thickness: 
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1. Select thickness of exterior glass to withstand dead loads and wind 

loads acting normal to plane of glass at design pressures calculated 

in accordance with ASCE 7 and applicable code. 

2. Test in accordance with ASTM E 1300. 

3. Thicknesses listed are minimum. Coordinate thicknesses with framing 

system manufacturers. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES. 

B. Manufacturer's Certificates: 

1. Certificates stating that wire glass, meets requirements for safety 

glazing material as specified in ANSI Z97.1. 

2. Certificate on shading coefficient. 

3. Certificate on "R" value when value is specified. 

C. Warranty: Submit written guaranty, conforming to General Condition 

requirements, and to “Warranty of Construction” Article in this 

Section. 

D. Manufacturer's Literature and Data: 

1. Glass, each kind required. 

2. Insulating glass units. 

3. Transparent (one-way vision glass) mirrors. 

4. Elastic compound for metal sash glazing. 

5. Putty, for wood sash glazing. 

6. Glazing cushion. 

7. Sealing compound. 

E. Samples: 

1. Size: 150 mm by 150 mm (6 inches by 6 inches). 

2. Tinted glass. 

F. Preconstruction Adhesion and Compatibility Test Report: Submit glazing 

sealant manufacturer’s test report indicating glazing sealants were 

tested for adhesion to glass and glazing channel substrates and for 

compatibility with glass and other glazing materials. 

1.6 DELIVERY, STORAGE AND HANDLING 

A. Delivery: Schedule delivery to coincide with glazing schedules so 

minimum handling of crates is required. Do not open crates except as 

required for inspection for shipping damage. 
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B. Storage: Store cases according to printed instructions on case, in 

areas least subject to traffic or falling objects. Keep storage area 

clean and dry. 

C. Handling: Unpack cases following printed instructions on case. Stack 

individual windows on edge leaned slightly against upright supports 

with separators between each. 

1.7 PROJECT CONDITIONS 

A. Field Measurements: Field measure openings before ordering tempered 

glass products. Be responsible for proper fit of field measured 

products. 

1.8 WARRANTY 

A. Warranty: Conform to terms of "Warranty of Construction", FAR clause 

52.246-21, except extend warranty period for the following: 

1. Insulating glass units to remain sealed for 10 years. 

1.9 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to extent 

referenced.  Publications are referenced in text by basic designation 

only. 

B. American National Standards Institute (ANSI): 

Z97.1-09................Safety Glazing Material Used in Building - 

Safety Performance Specifications and Methods 

of Test. 

C. American Society for Testing and Materials (ASTM): 

C864-05.................Dense Elastomeric Compression Seal Gaskets, 

Setting Blocks, and Spacers 

C920-11.................Elastomeric Joint Sealants 

C1036-06................Flat Glass 

C1048-12................Heat-Treated Flat Glass-Kind HS, Kind FT Coated 

and Uncoated Glass. 

E119-10.................Standard Test Methods for Fire Test of Building 

Construction and Material 

E2190-10................Insulating Glass Unit 

D. Code of Federal Regulations (CFR): 

 16 CFR 1201 - Safety Standard for Architectural Glazing Materials; 2010 

E. National Fire Protection Association (NFPA): 

252-12..................Standard Method of Fire Test of Door Assemblies 

257-12..................Standard on Fire Test for Window and Glass 

Block Assemblies 
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F. National Fenestration Rating Council (NFRC) 

G. Safety Glazing Certification Council (SGCC) 2012: 

 Certified Products Directory (Issued Semi-Annually). 

H. Standards for Buildings 

I. Glass Association of North America (GANA): 

 Glazing Manual (Latest Edition) 

 Sealant Manual (2009) 

J. American Society of Civil Engineers (ASCE): 

ASCE 7-10...............Wind Load Provisions 

PART 2 - PRODUCT 

2.1 GLASS 

A. Use thickness stated unless specified otherwise in assemblies. 

B. Clear Glass: 

1. ASTM C1036, Type I, Class 1, Quality q3 and q4. 

2. Thickness, minimum of 6 mm (1/4 inch). 

2.2 HEAT-TREATED GLASS 

A. Clear Heat Strengthened Glass: 

1. ASTM C1048, Kind HS, Condition A, Type I, Class 1, Quality q3. 

2. Thickness, 6 mm (1/4 inch). 

C. Clear Tempered Glass: 

1. ASTM C1048, Kind FT, Condition A, Type I, Class 1, Quality q3. 

2. Thickness, 6 mm (1/4 inch). 

D. Tinted Tempered Glass.  

1. ASTM C1048, Kind FT, Condition A, Type I, Class 2, Quality q3. 

2. Color: Dark Grey 

3. Thickness, 6 mm (1/4 inch). 

2.3 COATED GLASS 

A. Spandrel Glass: 

1. ASTM C1048, Kind HS, Condition B, Type I. 

2. Thickness, 6 mm (1/4 inch). 

2.4 INSULATING GLASS UNITS  

A. Provide factory fabricated, hermetically sealed glass unit consisting 

of two panes of glass separated by a dehydrated air space and comply 

with ASTM E2190. 

B. Assemble units using glass types specified: 

C. Sealed Edge Units (SEU): 

1. Insulating Glass Unit Makeup 

a. Outboard Lite 
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1. Glass type:  Clear 

2. Glass Tint:  Clear 

3. Nominal Thickness:  ¼” 

4. Glass Strength: Heat-Strengthened, Tempered) 

5. Coating Orientation: N/A 

b. Spacer 

1. Nominal Thickness: 

2. Gas Fill: (Air or 90% Argon) 

c. Inboard Lite 

1. Glass Type:  Clear  

2. Glass Tint:  Clear  

3. Nominal Thickness:  ¼” 

4. Glass Strength: Heat-Strengthened, Tempered 

5. Coating Orientation: N/A 

2. Performance Characteristics (Center of Glass) 

a. Visible Transmittance: 79% 

b. Visible Reflectance: 15% 

c. Winter U-factor (U-value): .58 

d. Shading Coefficient (SC): .8 

e. Solar heat Gain Coefficient (SHGC): .69 

3. Glass shall be annealed, heat strengthened or tempered as required 

by codes, or as required to meet thermal stress and wind loads. 

4. Glass heat-treated by horizontal (roller hearth) process with 

inherent roller wave distortion parallel to the bottom edge of the 

glass as installed when specified.  

D. Sealed Edge Units Spandrel: 

1. Outboard Lite 

a. Glass type:  Clear 

b. Glass Tint:  Dark Grey Opacifier 

c. Nominal Thickness:  ¼” 

d. Glass Strength: Heat-Strengthened, Tempered) 

e. Coating Orientation: N/A 

2. Spacer 

a. Nominal Thickness: 

b. Gas Fill: (Air or 90% Argon) 

c. Inboard Lite 

a. Glass Type:  Clear (Spandrel) 

b. Glass Tint:  Clear (Dark Grey Opaqfier) 
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c. Nominal Thickness:  ¼” 

d. Glass Strength: Heat-Strengthened, Tempered 

e. Coating Orientation: (N/A, Surface #__) 

2.10 FIRE RESISTANT GLASS WITHOUT WIRE MESH 

A. Type 1 (Transparent float glass), Class 1 (Clear). 

B. Fire-resistive products used to protect against smoke, flame, and the 

transmission of radiant heat shall be rated for [60] [90] [120] minutes 

and shall be tested in accordance with NFPA 252, NFPA 257, and ASTM 

E119 (Standard Test Methods for Fire Tests of Building Construction and 

Materials). 

C. Fire-rated glass or glass assembly shall be classified by Underwriters 

Laboratory (UL), Intertek Testing Services- Warnock Hersey (ITS-WHI) or 

any other OSHA certified testing laboratory. All glass shall bear a 

permanent mark of classification in accordance with local building 

code. 

D. Maximum size is per the manufacturer’s test agency listing for doors, 

transoms, side lights, borrowed lights, and windows. 

E. Where safety glazing is required by local building code, fire-rated 

glass shall be tested in accordance with CPSC 16 CFR 1201 Category I or 

II and bear a permanent mark of classification. 

1. Category I products are limited to 0.84 m2 – 9 ft2 and tested to no 

less than 203 Nm-150 ft-lbs impact loading. 

2. Category II products are greater than 0.84 m2 – 9 ft2 and tested to no 

less than 542 Nm-400 ft-lbs impact loading. Category II products can 

be used in lieu of Category I products. 

2.11 GLAZING ACCESSORIES 

A. As required to supplement the accessories provided with the items to be 

glazed and to provide a complete installation. Ferrous metal 

accessories exposed in the finished work shall have a finish that will 

not corrode or stain while in service. 

B. Setting Blocks: ASTM C864: 

1. Channel shape; having 6 mm (1/4 inch) internal depth. 

2. Shore a hardness of 80 to 90 Durometer. 

3. Block lengths: 50 mm (two inches) except 100 to 150 mm (four to six 

inches) for insulating glass. 

4. Block width: Approximately 1.6 mm (1/16 inch) less than the full 

width of the rabbet. 
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5. Block thickness: Minimum 4.8 mm (3/16 inch). Thickness sized for 

rabbet depth as required. 

C. Spacers: ASTM C864: 

1. Channel shape having a 6 mm (1/4 inch) internal depth. 

2. Flanges not less 2.4 mm (3/32 inch) thick and web 3 mm (1/8 inch) 

thick. 

3. Lengths: One to 25 to 76 mm (one to three inches). 

4. Shore a hardness of 40 to 50 Durometer. 

D. Sealing Tapes: 

1. Semi-solid polymeric based material exhibiting pressure-sensitive 

adhesion and withstanding exposure to sunlight, moisture, heat, 

cold, and aging. 

2. Shape, size and degree of softness and strength suitable for use in 

glazing application to prevent water infiltration. 

E. Spring Steel Spacer: Galvanized steel wire or strip designed to 

position glazing in channel or rabbeted sash with stops. 

G. Glazing Gaskets: ASTM C864: 

1. Firm dense wedge shape for locking in sash. 

2. Soft, closed cell with locking key for sash key. 

3. Flanges may terminate above the glazing-beads or terminate flush 

with top of beads.  

H. Glazing Sealants: ASTM C920, silicone neutral cure: 

1. Type S. 

2. Class 25 

3. Grade NS. 

4. Shore A hardness of 25 to 30 Durometer. 

I. Structural Sealant: ASTM C920, silicone acetoxy cure: 

1. Type S. 

2. Class 25. 

3. Grade NS. 

4. Shore a hardness of 25 to 30 Durometer. 

J. Neoprene, EPDM, or Vinyl Glazing Gasket: ASTM C864. 

1. Channel shape; flanges may terminate above the glazing channel or 

flush with the top of the channel. 

2. Designed for dry glazing. 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/13 

10-01-12 

08 80 00-8 

K. Color: 

1. Color of glazing compounds, gaskets, and sealants used for aluminum 

color frames shall match color of the finished aluminum and be 

nonstaining. 

2. Color of other glazing compounds, gaskets, and sealants which will 

be exposed in the finished work and unpainted shall be black, gray, 

or neutral color. 

L. Smoke Removal Unit Targets: Adhesive targets affixed to glass to 

identify glass units intended for removal for smoke control. Comply 

with requirements of local Fire Department. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verification of Conditions: 

1. Examine openings for glass and glazing units; determine they are 

proper size; plumb; square; and level before installation is 

started.   

2. Verify that glazing openings conform with details, dimensions and 

tolerances indicated on manufacturer’s approved shop drawings. 

B. Advise Contractor of conditions which may adversely affect glass and 

glazing unit installation, prior to commencement of installation: Do 

not proceed with installation until unsatisfactory conditions have been 

corrected. 

C. Verify that wash down of adjacent masonry is completed prior to 

erection of glass and glazing units to prevent damage to glass and 

glazing units by cleaning materials. 

3.2 PREPARATION 

A. For sealant glazing, prepare glazing surfaces in accordance with GANA-

02 Sealant Manual. 

B. Determine glazing unit size and edge clearances by measuring the actual 

unit to receive the glazing. 

C. Shop fabricate and cut glass with smooth, straight edges of full size 

required by openings to provide GANA recommended edge clearances. 

D. Verify that components used are compatible. 

E. Clean and dry glazing surfaces. 

F. Prime surfaces scheduled to receive sealants, as determined by 

preconstruction sealant-substrate testing. 
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3.3 INSTALLATION - GENERAL 

A. Install in accordance with GANA-01 Glazing Manual and GANA-02 Sealant 

Manual unless specified otherwise. 

B. Glaze in accordance with recommendations of glazing and framing 

manufacturers, and as required to meet the Performance Test 

Requirements specified in other applicable sections of specifications. 

C. Set glazing without bending, twisting, or forcing of units. 

D. Do not allow glass to rest on or contact any framing member. 

E. Glaze doors and operable sash, in a securely fixed or closed and locked 

position, until sealant, glazing compound, or putty has thoroughly set. 

F. Tempered Glass: Install with roller distortions in horizontal position 

unless otherwise directed. 

G. Insulating Glass Units: 

1. Glaze in compliance with glass manufacturer's written instructions. 

2. When glazing gaskets are used, they shall be of sufficient size and 

depth to cover glass seal or metal channel frame completely. 

3. Do not use putty or glazing compounds. 

4. Do not grind, nip, cut, or otherwise alter edges and corners of 

fused glass units after shipping from factory. 

5. Install with tape or gunnable sealant in wood sash. 

H. Fire Resistant Glass: 

1. Fire resistant glass: Glaze in accordance with UL design 

requirements. 

3.4 INSTALLATION - DRY METHOD (TAPE AND GASKET SPLINE GLAZING) 

A. Cut glazing tape to length; install on glazing pane. Seal corners by 

butting and sealing junctions with butyl sealant. 

B. Place setting blocks at 1/4 points with edge block no more than 150 mm 

(6 inches) from corners. 

C. Rest glazing on setting blocks and push against fixed stop with 

sufficient pressure to attain full contact. 

D. Install removable stops without displacing glazing spline. Exert 

pressure for full continuous contact. 

E. Do not exceed edge pressures stipulated by glass manufacturers for 

installing glass lites. 

F. Trim protruding tape edge. 

3.7 INSTALLATION - INTERIOR WET/DRY METHOD (TAPE AND SEALANT) 

A. Cut glazing tape to length and install against permanent stops, 

projecting 1.6 mm (1/16 inch) above sight line. 
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B. Place setting blocks at 1/4 points with edge block no more than 150 mm 

(6 inches) from corners. 

C. Rest glazing on setting blocks and push against tape to ensure full 

contact at perimeter of pane or unit. 

D. Temporarily secure a small diameter non-adhering foamed rod on back 

side of joint. 

E. Apply sealant to open side of joint in continuous operation; thoroughly 

fill the joint without displacing the foam rod. Tool the sealant 

surface smooth to concave profile. 

F. Permit sealant to cure then remove foam backer rod. Apply sealant to 

opposite side, tool smooth to concave profile. 

G. Remove masking tape. 

H. Trim protruding tape edge. 

3.8 REPLACEMENT AND CLEANING 

A. Clean new glass surfaces removing temporary labels, paint spots, and 

defacement after approval by COR. 

B. Replace cracked, broken, and imperfect glass, or glass which has been 

installed improperly. 

C. Leave glass, putty, and other setting material in clean, whole, and 

acceptable condition.  

3.9 PROTECTION 

A. Protect finished surfaces from damage during erection, and after 

completion of work. Strippable plastic coatings on colored anodized 

finish are not acceptable. 

3.10 GLAZING SCHEDULE 

A. Fire Resistant Glass: 

 1. Use Fire Resistant Glass without wire mesh in the following: 

a.  Fire Rated Doors 

B. Tempered Glass: 

1. Install in full and half glazed doors unless indicated otherwise. 

2. Install in storefront, windows, and door sidelights adjacent to 

doors. 

3. Use clear tempered glass on interior side lights and doors, and on 

exterior doors and sidelights unless otherwise indicated or 

specified.  

4. Use SEU clear tempered insulating glass on storefronts and 

sidelights. 

5. Use grey tinted glass on butt glazed control room. 
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C. Clear Glass: 

1. Interior casework. 

D. Spandrel Glass: Install specified spandrel glazing where indicated. 

 
- - - E N D - - - 
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SECTION 09 06 00 
SCHEDULE FOR FINISHES 

PART I – GENERAL 

1.1 DESCRIPTION 

A. This section contains a coordinated system in which requirements for 

materials specified in other sections shown are identified by 

abbreviated material names and finish codes in the room finish schedule 

or shown for other locations. 

1.2 MANUFACTURERS 

A. Manufacturer’s trade names and numbers used herein are only to identify 

colors, finishes, textures and patterns. Products of other 

manufacturer’s equivalent to colors, finishes, textures and patterns of 

manufacturers listed that meet requirements of technical specifications 

will be acceptable upon approval in writing by contracting officer for 

finish requirements.  

1.3 SUBMITALS 

A. Submit in accordance with SECTION 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES provide quadruplicate samples for color approval of 

materials and finishes specified in this section. 

 
1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in text by basic 

designation only. 

B. MASTER PAINTING INSTITUTE: (MPI) 

2001....................Architectural Painting Specification Manual 

PART 2- PRODUCTS 

2.1 DIVISION 06 WOOD, PLASTICS, AND COMPOSITES 

A. SECTION 06 20 00, FINISH CARPENTRY  

 
1. WORK ROOMS/CONFERENCE/BREAK-OUT 
 

Room No. 
and Name 

Component Material Species Manufacturer Color 

C6-60 

C6-56 

C6-27 

C6-36 

C6-28 

Countertop Solid Surface SS#3 Avonite F1-7502 
Avalanche 

Vertical 
Surface(s) 

Plastic Laminate Plam #2 Formica 8827-58         
Sarum-Twill 

Base Rubber Base  Johnsonite See Schedule 
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C6-31 

C6-29 

C6-37 

     

     

     

 

 
2. LOUNGE 

Room No. and 
Name 

Component Material Manufacturer Color 

C6-51 Countertop Solid 
Surface 

SS #2 – Avonite F1-7501 

Moon Crystal 

Vertical 
Surface 

Plastic 
Laminate 

Plam #1 – 
Interior Arts 

3022NAT 

Dark Kraftwood 

Base Rubber Base RB #1 – 
Johnsonite 

#48 Grey 

     

 

 
3. Restrooms 

Room No. and Name Component Material/Manufacturer Finish/Color 

C6-50 

C6-49 

Countertop Quartz – Cambria Minera 

Base 6” PT #1 – Laminam L0410 - FUMO 

 

 

4. DISPLAY CABINET (TYPE 25) 

Room No. and Name Component Finish 

C-38 – Simulation Room Back Plam #2 Formica: 8827-58 “Sarum Twill” 

 Sides Plam #2 Formica:  8827-58 “Sarum Twill” 

 Shelves Plam #2 Formica:  8827-58 “Sarum Twill” 

 Trim Plam #2 Formica:  8827-58 “Sarum Twill” 

 Doors Tempered Glass 

 Base RB #1 Johnsonite, Millwork: Oblique #48 
“Grey” 

 

 

5. GLASS FIBER REINFORCE PLASTIC PANELS - PLEXI 

Finish 
Code 

Location Finish Manufacturer Mfg. Color Name/No. 

TRP#1 C6-45 ½” Thick:  Sandstone 3-Form Crush Gold 4’x8’ 
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TRP#2 C6-45-Wall ½” Thick:  Sandstone 3-Form Sky 4’x8’ 

TRP#3 C6-30-Desks ½” Thick: Sandstone 3-Form “Wisp Gold” in “Sky” 
4’x8’ 

2.2   DIVISION 07 – THERMAL AND MOISTURE PROTECTION 

A. SECTION 07 95 13, EXPANSION JOINT COVER ASSEMBLIES  

 Material Finish Manufacturer Mfg. Color 
Name/No. 

Floor Component 
Cover Plate 

Frame 
Casket or 
Sealant 

(interior only) 

Aluminum/Light 
Grey 

   

2.3 DIVISION 08 - OPENINGS 

A. SECTION 08 14 00, WOOD DOORS  

 
Paint both sides of door and frames same color including ferrous metal 

louvers, and hardware attached to door – All doors except doors 
listed as glass. 

Component Color of Paint Type and Gloss 

Door Plain Sliced Read Oak 

Hollow Metal Frame  P#2:  Sherwin Williams #SW 7037 
“Balanced Beige” 

 
B. WINDOW SILLS 

Room No. and Name Material Finish 

All Windows Solid Surface SS #1 – Corian - Medea 

 

C. SECTION 08 71 00, BUILDERS HARDWARE  

Item As Noted Material Finish 

Hinges Steel Stainless 

Door Closers Steel Stainless 

Floor Closers Steel Stainless 

Floor Pivot Sets Steel Stainless 

Closer/ Holder Steel Stainless 

Floor Stops Steel Stainless 

Door Holders Steel Stainless 

Lock/ Latches Steel Stainless 

Key Cabinet Steel Stainless 

Door Edging Steel Stainless 
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D. SECTION 08 80 00, GLAZING  

Glazing Type Manufacturer Mfg. Color Name/No. 

SEU PPG Clear 

SEU SPANDREL PPG Clear – Dark Grey Opacifier 

Tinted Tempered Glass PPG Opti Gray 23 

 

2.4 DIVISION 09 – FINISHES 

A.SECTION 09 30 13, PORCELAIN TILE  

 

1. SECTION 09 30 13, PORCELAIN TILE (PT)  

Finish 
Code 

Size Shape Pattern Manufacturer Mfg. Color 
Name/No. 

PT #1 3’-0” x 9’-0” Rectangle Glossy Crossville – 
Laminam 

Metroplis: 
FUMO #L0410 

PT #2 3’-0” x 9’-0” Rectangle Glossy Crossville – 
Laminam 

Oxide:  
“Perla” #L2013 

PT #3 6” x 24” Rectangle Honed Crossville – 
Laminam 

Bluestone:  
AV203 

“Pennsylvannia 
Blue” 

PT #4 8’-0” x 9’-0” Rectangle Glossy Crossville – 
Laminum 

Oxide:  “Moro 
Mat” 

 

 
2. SECTION 09 30 13, PORCELAIN PAVER TILE GROUT  

Finish Code Manufacturer Mfg. Color Name/No. 

GRT #1 Laticrete #78 “Sterling Silver” 

 

 
3. SECTION 09 30 13, METAL DIVIDER STRIPS  

Size Material Manufacturer 

To Fit Tile Stainless Steel Shluter Quadec 

 

B. SECTION 09 66 16, TERRAZZO TILE (TT)  

Size Manufacturer Color Pattern/Name/No. 

TZT #1 Matslnc: Floorazzo Gem: “Pearl” – fusion 
installation 
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C. SECTION 09 51 00, ACOUSTICAL CEILINGS  

Finish Code Component Color Pattern Manufacturer Mfg Name/No. 

 Exposed 
Suspension 
System 

   

 ACT Angled Tegular Armstrong Graus 572 

 
D. SECTION 09 65 19, RESILIENT TILE FLOORING  

Finish Code Size Material/Component Manufacturer Mfg Name/No. 

LVT #1 18” x 18” LVT Centiva “Atlantis” 
#CS-0521-C-QU 

LVT #2 18” x 18” LVT Centiva “Swiss 
Quartzite” 

#NS-7230-E-QU 

LVT #3 18” x 18” LVT Centiva “Concrete II 
Gray” #FE-
7303-C-QU 

 

 
2. SECTION 09 68 00, CARPET BASE MOLDING  

Material Manufacturer Mfg. Color Name/No. 

RB #1 – Rubber Base Johnsonite – Oblique 
Profile 

#48 “Grey” 

RB #2 – Rubber Base Johnsonite – Oblique 
Profile 

#82 “Black Pearl” 

 

E. SECTION 09 68 00, CARPET MODULES (CPT)  

Finish 
Code 

Size Pattern direction Manufacturer Mfg. Color 
Name/No. 

CPT #1 24” X 24” Monolithic – 
U.O.N. 

Shaw Contract 
Group 

#01530 – Emit 

CPT #2 24” X 24” Monolithic – 
U.O.N. 

Shaw Contract 
Group 

#04515 – 
Crystal 

CPT #3 24” X 24” Monolithic – 
U.O.N. 

Shaw Contract 
Group 

#04210 – 
Marlite 

CPT #4 24” X 24” See Finish Plan Shaw Contract 
Group 

#954 – Dazzled 

CPT #5 24” X 24” See Finish Plan Mohawk Group 
 

#959 - 
Refreshed 

CPT #6 24” X 24” See Finish Plan Mohawk Group #802 – 
Gratified 
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CPT #7 24” X 24” See Finish Plan Mohawk Group #989 – 
Overjoyed 

CPT #8 24” X 24” See Finish Plan Mohawk Group #853 – Allured 

CPT #9 24” X 24” See Finish Plan Mohawk Group #589 – Tickled 

CPT #10 24” X 24” See Finish Plan Mohawk Group #768 - 
Fascinated 

 

F. SECTION 09 91 00, PAINT AND COATINGS  

 1. MPI Gloss and Sheen Standards 

           Gloss @60 

  Sheen @85 

Gloss Level 1 a traditional matte finish-flat  max 5 

units, and  max 10 units 

Gloss Level 2 a high side sheen flat-“a velvet-like”  max 10 

units, and   

    finish        

  10-35 units 

Gloss Level 3 a traditional “egg-shell like” finish 10-25 

units, and  10-35 units 

Gloss Level 4 a “satin-like” finish    20-35 

units, and  min. 35 units 

Gloss Level 5 a traditional semi-gloss   35-70 units 

Gloss Level 6 a traditional gloss    70-85 units 

Gloss level 7 a high gloss     more than 

85 units 

 
2. Paint code Gloss Manufacturer Mfg. Color Name/No. 

P#1 1 on Soffits, 3 
– walls 

Sherwin Williams SW7551 – Greek Villa 

P#2 5 Sherwin Williams SW 7037 – Balanced 
Beige 

P#3 3 Sherwin Williams SW 7673 – Pewter Cast 

P#4 3 Sherwin Williams SW 6370 – Saucy Gold 

P#5 3 Sherwin Williams SW 7611 – Tranquil 
Aqua 

P#6 Markerboard MDC Wall IP-0050-LG - Light 
Gray 

P#7 Durable Paint Zolatone ZFX-F1-543 
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G. SECTION 09 72 16, VINYL COATED FABRIC WALLCOVERING (W) – WOOD WALL 

COVERING 

Finish Code Manufacturer Mfg. Color Name/No. 

WWC#1 Koroseal Arbor Series Wood 
Wallcovering to match 

(Wilsonart Harvest Maple 
#7953) Quarter Cut 

 

2.5 DIVISION 10 - SPECIALTIES 

A. SECTION 10 11 13, CHALKBOARDS  

Room No. 
and Name 

Component Material Manufacturer Mfg. Color 
Name/No. 

C6-27/C6-
36 

TS #1 See plans for 
width x 48” 

height 

Koroseal:  

Wall-Talkers – 
TacWall 

Stone C250-04 

     

 

B. SECTION 10 21 23, HOSPITAL CUBILCE CURTAINS AND INTRAVENOUS SUPPORT 

TRACKS  

Finish Code Manufacturer Mfg. Color Name/No. 

CC #1 Knoll Textiles #C1065/1 “Purity” 

 

C. Section 10 22 26 OPERABLE PARTITIONS  

Component Material Manufacturer Mfg. Color Name/No. 

1. Panels Steel Modern-Fold Markerboard 

 

D. SECTION 10 21 13, TOILET COMPARTMENTS  

Room No. 
and Name 

Finish Code Material Manufacturer Mfg. Color 
Name/No. 

C6-50/C6-
49 

BP #1 Phenolic Foam Bobrick #S0-00 
Speckled White 

     

 

E. SECTION 10 26 00, WALL GUARDS AND CORNER GUARDS  

Item Material Manufacturer Mfg. Color Name/No. 

Corner Guards CC#1 – 
Stainless Steel 

InPro Corp. Stainless Steel – 1-
1/2” Flush Mount 
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F. SECTION 10 14 00, INTERIOR SIGNS  

Sign Type Component Manufacturer Mfg. Color Name/No. 

R1  Take Form F22B1-D1 

LR  Take Form F22B-D2S 

R3  Take Form F22B1-BH 

R2  Take Form F22BB3-BC 

 

G. SECTION 10 44 13, FIRE EXTNGUISHER CABINETS – Semi-Recessed 

Component Material Finish 

Vertical Duo Steel Frame/Acrylic Door Primed – Paint to Match 
Wall 

 

H. SECTION 10 28 00, TOILET AND BATH ACCESSORIES  

Item Material Manufacturer Mfg. Color Name/No. 

GB #1 Stainless Steel Bobrick 36”  

GB #2 Stainless Steel Bobrick 42” 

GB #3 Stainless Steel Bobrick 18” Vertical Mount 

TR #1 Stainless Steel Bobrick TBD 

TP #1   Bobrick   

Mirror TBD Bobrick Provide colors for 
approval 

 

I. SECTION 10 51 00, LOCKERS  

MATERIAL Manufacturer Mfg. Color Name/No. 

Metal Republic Provide samples from 
manufacturer’s colors 

2.6 DIVISION 12- FURNISHINGS 

A. SECTION 12 24 00, WINDOW SHADES  

Component Material Manufacturer Mfg. Color Name/No. 

Shade Cloth   Mecho To pick from 
manufacturer’s 
standard colors 

Vertical Blinds    

Venetian Blinds    

Support Hardware    

 

 

 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/13 
   10-11 

09 06 00 - 9 

B. LIGHTPROOF SHADES  

Component Material Manufacturer Mfg. Color Name/No. 

Shade Cloth   Mecho To pick from 
manufacturer’s 
standard colors 

Framing    

 

C. SYSTEMS FURNITURE 

1.0  Workstation 

Item # Qty Part Number Manufacturer Description Color 

1 2 TSAPF6624 Steelcase Panel-Tackable, 
66H x 24W 

 

2 2 TSAPF6636 Steelcase Panel-Tackable, 
66H x 36W 

 

3 3 TSAPTE66 Steelcase Trim-Vertical, 
End of run, 66H 

 

4 1 TSAPTC66 Steelcase Trim-Vertical, 
Corner, 66H 

 

5 1 TSAE31DA15S Steelcase Receptacle, 3 
circuit, Shared 

neutrals, Line 1, 
15 amperage 

 

6 1 TSAE32DA15S Steelcase Receptacle, 3 
circuit, Shared 

neutrals, Line 2, 
15 amperage, 
Package qty 6 

 

7 1 TSAE33DA15S Steelcase Receptacle, 
3circuit, Shared 
neutrals, Line 3, 

15 amperage, 
Package qty 6 

 

8 1 TSAE98669 Steelcase Base power in, 3 
circuit 

 

9 2 TSAFLN2472M Steelcase Desk-Single 
pedestal, Low 

pressure 
laminate, Half 
height modesty 

panel, 24D x 72W 

 

10 2 TSAFLR2448M Steelcase Return-Pedestal, 
Low pressure 

laminate, Half 
height modesty 

panel, 24D x 48W 

 

11 2 TSAFSD72 Steelcase Overhead storage, 
Doors, 72W 

 

12 2 TSAFTB72 Steelcase Kick 
Freestanding; 
Tackboard, 
19Hx72W 
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13 8 LOCK9201FR Steelcase Lock Cylinder-FR 
Series, Polished 

Chrome 

 

14 2 LSM48K Steelcase Light-Shelf, 32 
watt, Electronic 
ballast, Lamp, 9 
foot cord, 49W 

 

15 1 TS7PVWM Steelcase Wire manager-
Vertical, 

Plastic, 48H 

 

 

 

2.0  10’-0” Training Table 
Item # Qty Part Number Manufacturer Description Color 

1 2 CUSTOM Steelcase 3 FORM SCREEN, 
60” X12” Pattern: 

Wisp Gold 

Sky 

2 3 DSLEDR Steelcase SOTO;  Lt-Task, 
LED, Rail Mount 

 

3 1 FMBSS3060 Steelcase Basel-Single 
Sided, Straight, 

30D x 60W 

 

4 1 FMESS3060 Steelcase Extension – 
Single Sided, 

Straight, 30D x 
60W 

 

5 2 FMSK3 Steelcase Custom Insert Kit 
–Centered Screen, 

60W to 84W 
Application 

 

6 2 FMVPBS Steelcase Power Block – 
Standard Capacity 

 

7 1 FMVRD Steelcase Receptacle-Duplex  
8 1 FMVRD Steelcase Receptacle-Duplex  
9 1 FMVRD Steelcase Receptacle-Duplex  
10 1 FMVRD Steelcase Receptacle-Duplex  
11 1 FMVF Steelcase Filler Package-

Data and Power 
 

12 1 FMVH51 Steelcase Harness, Modular, 
51L 

 

13 1 FMVI12H Steelcase Power Infeed, 
Hardwire to 

Modular, 12L in 
ft 

 

 

 

3.0  6’-6” Training Table 
Item # Qty Part Number Manufacturer Description Color 

1 1 CUSTOM Steelcase 3 FORM SCREEN, 
78” X12” Pattern: 

Wisp Gold 

Sky 

2 2 DSLEDR Steelcase SOTO;  Lt-Task, 
LED, Rail Mount 

 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/13 
   10-11 

09 06 00 - 11 

3 1 FMBSS3078 Steelcase Base-Single 
Sided, Straight, 

30D x 78W 

 

4 ` FMSK3 Steelcase Custom Insert Kit 
–Centered Screen, 

60W to 84W 
Application 

 

5 ` FMVPBH Steelcase Power Block – 
High Capacity 

 

6 1 FMVRD Steelcase Receptacle-Duplex  
7 1 FMVRD Steelcase Receptacle-Duplex  
8 1 FMVRD Steelcase Receptacle-Duplex  
9 1 FMVRD Steelcase Receptacle-Duplex  
10 1 FMVI12H Steelcase Power Infeed, 

Hardwire to 
Modular, 12L in 

ft 

 

2.7 DIVISION 22 - PLUMBING 

A. SECTION 22 40 00, PLUMBING FIXTURES AND TRIM  

Item Color 

Water Closet White 

Urinal White 

Lavatories White 

Service Sink Corner TBD 

Sink in Lounge Stainless Steel 

 
2.8 DIVISON 26 - ELECTRICAL 

A. SECTION 26 51 00, BUILDING LIGHTING INTERIOR  

Fixture Type Exterior Finish Color 

   

   

 
B. SECTION 10 25 13, PATIENT BED SERVICE WALLS  

Component Material Finish Manufacturer Mfg. Color/Name 

Cabinet 
Frame 

  Hillrom  

Face Panel   Hillrom  

Doors   Hillrom  

 

PART III EXECUTION 

3.1 FINISH SCHEDULES & MISCELLANEOUS ABBREVIATIONS 
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FINISH SCHEDULE & MISCELLANEOUS 
ABBREVIATIONS 
 
Term Abbreviation 
  
Access Flooring AF 
Accordion Folding 
Partition 

AFP 

Acoustical 
Ceiling 

ACT 

Acoustical 
Ceiling, Special 
Faced 

AT (SP) 

Acoustical Metal 
Pan Ceiling 

AMP 

Acoustical Wall 
Panel 

AWP 

Acoustical Wall 
Treatment 

AWT 

Acoustical 
Wallcovering 

AWF 

Anodized Aluminum 
Colored 

AAC 

Anodized Aluminum 
Natural Finish 

AA 

Baked On Enamel BE 
Brick Face BR 
Brick Flooring BF 
Brick Paving BP 
Carpet Module 
Tile 

CPT 

Ceramic Glazed 
Facing Brick  

CGFB 

Divider Strips 
Marble 

DS MB 

Epoxy Coating EC 
Epoxy Resin 
Flooring 

ERF 

Existing E 
Exposed Divider 
Strips 

EXP 

Exterior EXT 
Exterior Finish 
System 

EFS 

Exterior Paint EXT-P 
Exterior Stain EXT-ST 
Fabric 
Wallcovering 

WF 

Facing Tile SCT 
Feature Strips FS 
Floor Mats & 
Frames 

FM 

Floor Tile, 
Mosaic 

FT 

Fluorocarbon FC 
Folding Panel 
Partition 

FP 

Foot Grille FG 
Glass Masonry 
Unit 

GUMU 

Glazed Face CMU GCMU 
Glazed Structural 
Facing Tile 

SFTU 

Granite GT 
Gypsum Wallboard GWB 
High Glazed 
Coating 

SC 

Latex Mastic 
Flooring 

LM 

Linear Metal 
Ceiling 

LMC 

Linear Wood 
Ceiling 

LWC 

Luxury Vinyl Tile LVT 
Marble MB 
Material MAT 
Mortar M 
Multi-Color 
Coating 

MC 

Natural Finish NF 
Paint P 
Paver Tile PVT 
Perforated Metal 
Facing (Tile or 
Panels) 

PMF 

Plaster PL 
Plaster High 
Strength  

HSPL 

Plaster Keene 
Cement  

KC 

Plastic Laminate HPDL 
Polypropylene 
Fabric 
Wallcovering 

PFW 

Porcelain Tile PT 
Quarry Tile QT 
Radiant Ceiling 
Panel System 

RCP 

Resilient Stair 
Tread 

RST 

Rubber Base RB 
Rubber Tile 
Flooring 

RT 

Spandrel Glass SLG 
Stain ST 
Stone Flooring SF 
Structural Clay SC 
Suspension 
Decorative  

SDG 
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Grids 
Grids 
Terrazzo Portland 
Cement  

PCT 

Terrazzo Tile TT 
Terrazzo, Thin 
Set 

 

Textured Gypsum 
Ceiling Panel 

TGC 

Textured Metal 
Ceiling Panel 

TMC 

Thin set Terrazzo TST 
Veneer Plaster VP 
Vinyl Base VB 
Vinyl Coated 
Fabric 

W 

Wallcovering 
Vinyl Composition 
Tile 

VCT 

Vinyl Sheet 
Flooring  

VSF 

Vinyl Sheet 
Flooring (Welded 
Seams) 

WSF 

Wall Border WB 
Wood WD 
  
  
  
  
  
 

 
3.2 FINSIH SCHEDULE SYMBOLS 

Symbol Definition 
** Same finish as adjoining walls 
- No color required 
E Existing 
XX To match existing 
EFTR Existing finish to remain 
RM Remove 
 
3.3 ROOM FINISH SCHEDULE 

A. See Drawings 

- - - E N D- - - 
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SECTION 09 22 16 
NON-STRUCTURAL METAL FRAMING 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section specifies steel studs wall systems, shaft wall systems, 

ceiling or soffit suspended or furred framing, wall furring, fasteners, 

and accessories for the screw attachment of gypsum board, plaster bases 

or other building boards.  

1.2 RELATED WORK  

A. Support for wall mounted items: Section 05 50 00, METAL FABRICATIONS.  

B. Ceiling suspension systems for acoustical tile or panels and lay in 

gypsum board panels: Section 09 51 00, ACOUSTICAL CEILINGS; Section 09 

29 00, GYPSUM BOARD. 

1.3 TERMINOLOGY  

A. Description of terms shall be in accordance with ASTM C754, ASTM C11, 

ASTM C841 and as specified.  

B. Underside of Structure Overhead: In spaces where steel trusses or bar 

joists are shown, the underside of structure overhead shall be the 

underside of the floor or roof construction supported by beams, trusses, 

or bar joists. In interstitial spaces with walk-on floors the underside 

of the walk-on floor is the underside of structure overhead.  

C. Thickness of steel specified is the minimum bare (uncoated) steel 

thickness.  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Manufacturer's Literature and Data:  

1. Studs, runners and accessories.  

2. Hanger inserts.  

3. Channels (rolled steel).  

4. Furring channels.  

5. Screws, clips and other fasteners.  

C. Shop Drawings:  

1. Typical ceiling suspension system.  

2. Typical metal stud and furring construction system including details 

around openings and corner details.  

3. Typical shaft wall assembly  

4. Typical fire rated assembly and column fireproofing showing details 

of construction same as that used in fire rating test.  
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D. Test Results: Fire rating test designation, each fire rating required 

for each assembly.  

1.5 DELIVERY, IDENTIFICATION, HANDLING AND STORAGE  

 In accordance with the requirements of ASTM C754.  

1.6 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. American Society For Testing And Materials (ASTM)  

A123-09.................Zinc (Hot-dip Galvanized) Coatings on Iron and 

Steel Products 

A641-09.................Zinc-Coated (Galvanized) Carbon Steel Wire  

C11-10..................Terminology Relating to Gypsum and Related 

Building Materials and Systems  

C635-07.................Manufacture, Performance, and Testing of Metal 

Suspension System for Acoustical Tile and Lay-in 

Panel Ceilings  

C636-06.................Installation of Metal Ceiling Suspension Systems 

for Acoustical Tile and Lay-in Panels  

C645-09.................Non-Structural Steel Framing Members  

C754-09.................Installation of Steel Framing Members to Receive 

Screw-Attached Gypsum Panel Products  

C841-03(R2008)..........Installation of Interior Lathing and Furring  

C954-07.................Steel Drill Screws for the Application of Gypsum 

Panel Products or Metal Plaster Bases to Steel 

Studs from 0.033 in. (0.84 mm) to 0.112 in. 

(2.84 mm) in Thickness 

PART 2 - PRODUCTS  

2.1 PROTECTIVE COATING  

 Galvanize steel studs, runners (track), rigid (hat section) furring 

channels, "Z" shaped furring channels, and resilient furring channels, 

with coating designation of G-60 minimum, per ASTM 123. 

2.2 STEEL STUDS AND RUNNERS (TRACK)  

A. ASTM C645, modified for thickness specified and sizes as shown.  

1. Use ASTM A525 steel, 0.8 mm (0.0329-inch) thick bare metal (33 mil).  

2. Runners same thickness as studs.  

B. Provide not less than two cutouts in web of each stud, approximately 300 

mm (12 inches) from each end, and intermediate cutouts on approximately 

600 mm (24-inch) centers.  
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C. Doubled studs for openings and studs for supporting concrete 

backer-board. 

D. Studs 3600 mm (12 feet) or less in length shall be in one piece.  

2.3 FURRING CHANNELS  

A. Rigid furring channels (hat shape): ASTM C645.  

B. Resilient furring channels:  

1. Not less than 0.45 mm (0.0179-inch) thick bare metal.  

2. Semi-hat shape, only one flange for anchorage with channel web leg 

slotted on anchorage side, channel web leg on other side stiffens 

fastener surface but shall not contact anchorage surface other 

channel leg is attached to.  

C. Rolled Steel Channels: ASTM C754, cold rolled; or, ASTM C841, cold 

rolled. 

2.4 FASTENERS, CLIPS, AND OTHER METAL ACCESSORIES  

A. ASTM C754, except as otherwise specified.  

B. For fire rated construction: Type and size same as used in fire rating 

test.  

C. Fasteners for steel studs thicker than 0.84 mm (0.033-inch) thick.  Use 

ASTM C954 steel drill screws of size and type recommended by the 

manufacturer of the material being fastened.  

D. Clips:  ASTM C841 (paragraph 6.11), manufacturer’s standard items. Clips 

used in lieu of tie wire shall have holding power equivalent to that 

provided by the tie wire for the specific application.  

E. Concrete ceiling hanger inserts (anchorage for hanger wire and hanger 

straps): Steel, zinc-coated (galvanized), manufacturers standard items, 

designed to support twice the hanger loads imposed and the type of 

hanger used.  

F. Tie Wire and Hanger Wire: 

1. ASTM A641, soft temper, Class 1 coating.  

2. Gage (diameter) as specified in ASTM C754 or ASTM C841. 

G. Attachments for Wall Furring:  

1. Manufacturers standard items fabricated from zinc-coated (galvanized) 

steel sheet.  

H. Power Actuated Fasteners: Type and size as recommended by the 

manufacturer of the material being fastened.  

2.5 SUSPENDED CEILING SYSTEM FOR GYPSUM BOARD (OPTION)  

A. Conform to ASTM C635, heavy duty, with not less than 35 mm (1-3/8 inch) 

wide knurled capped flange face designed for screw attachment of gypsum 

board.  

B. Wall track channel with 35 mm (1-3/8 inch) wide flange. 
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PART 3 - EXECUTION  

3.1 INSTALLATION CRITERIA  

A. Where fire rated construction is required for walls, partitions, 

columns, beams and floor-ceiling assemblies, the construction shall be 

same as that used in fire rating test. 

B. Construction requirements for fire rated assemblies and materials shall 

be as shown and specified, the provisions of the Scope paragraph (1.2) 

of ASTM C754 and ASTM C841 regarding details of construction shall not 

apply. 

3.2 INSTALLING STUDS  

A. Install studs in accordance with ASTM C754, except as otherwise shown or 

specified.  

B. Space studs not more than 406 mm (16 inches) on center.  

C. Cut studs 6 mm to 9 mm (1/4 to 3/8-inch) less than floor to underside of 

structure overhead when extended to underside of structure overhead.  

D. Where studs are shown to terminate above suspended ceilings, provide 

bracing as shown or extend studs to underside of structure overhead. 

E. Extend studs to underside of structure overhead for fire, rated 

partitions, smoke partitions, shafts, and sound rated partitions and 

insulated exterior wall furring.  

F. Openings:  

1. Frame jambs of openings in stud partitions and furring with two studs 

placed back to back or as shown.  

2. Fasten back-to-back studs together with 9 mm (3/8-inch) long Type S 

pan head screws at not less than 600 mm (two feet) on center, 

staggered along webs.  

3. Studs fastened flange to flange shall have splice plates on both 

sides approximately 50 X 75 mm (2 by 3 inches) screwed to each stud 

with two screws in each stud.  Locate splice plates at 600 mm (24 

inches) on center between runner tracks.  

G. Fastening Studs:  

1. Fasten studs located adjacent to partition intersections, corners and 

studs at jambs of openings to flange of runner tracks with two screws 

through each end of each stud and flange of runner. 

2. Do not fasten studs to top runner track when studs extend to 

underside of structure overhead.  

H. Chase Wall Partitions:  

1. Locate cross braces for chase wall partitions to permit the 

installation of pipes, conduits, carriers and similar items.  

2. Use studs or runners as cross bracing not less than 63 mm (2-1/2 

inches wide).  
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I. Form building seismic or expansion joints with double studs back to back 

spaced 75 mm (three inches) apart plus the width of the seismic or 

expansion joint. 

J. Form control joint, with double studs spaced 13 mm (1/2-inch) apart.  

3.3 INSTALLING WALL FURRING FOR FINISH APPLIED TO ONE SIDE ONLY  

A. In accordance with ASTM C754, or ASTM C841 except as otherwise specified 

or shown.  

B. Wall furring-Stud System:  

1. Framed with 63 mm (2-1/2 inch) or narrower studs, 406 mm (16 inches) 

on center.  

2. Brace as specified in ASTM C754 for Wall Furring-Stud System or brace 

with sections or runners or studs placed horizontally at not less 

than three foot vertical intervals on side without finish.  

3. Securely fasten braces to each stud with two Type S pan head screws 

at each bearing.  

C. Installing Wall Furring-Bracket System: Space furring channels not more 

than 400 mm (16 inches) on center.  

3.4 INSTALLING SUPPORTS REQUIRED BY OTHER TRADES  

A. Provide for attachment and support of electrical outlets, plumbing, 

laboratory or heating fixtures, recessed type plumbing fixture 

accessories, access panel frames, wall bumpers, wood seats, toilet stall 

partitions, dressing booth partitions, urinal screens, chalkboards, 

tackboards, wall-hung casework, handrail brackets, recessed fire 

extinguisher cabinets and other items like auto door buttons and auto 

door operators supported by stud construction.  

B. Provide additional studs where required.  Install metal backing plates, 

or special metal shapes as required, securely fastened to metal studs.  

3.5 INSTALLING FURRED AND SUSPENDED CEILINGS OR SOFFITS  

A. Install furred and suspended ceilings or soffits in accordance with ASTM 

C754 or ASTM C841 except as otherwise specified or shown for screw 

attached gypsum board ceilings and for plaster ceilings or soffits.  

1. Space framing at 406 mm (16-inch) centers for gypsum board anchorage. 

B. Existing concrete construction exposed or concrete on steel decking:  

1. Use power actuated fasteners either eye pin, threaded studs or drive 

pins for type of hanger attachment required.  

2. Install fasteners at approximate mid height of concrete beams or 

joists.  Do not install in bottom of beams or joists.  

C. Installing suspended ceiling system for gypsum board (ASTM C635 Option):  

1. Install only for ceilings to receive screw attached gypsum board.  

2. Install in accordance with ASTM C636.  

a. Install main runners spaced 1200 mm (48 inches) on center.  
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b. Install 1200 mm (four foot) tees not over 600 mm (24 inches) on 

center; locate for edge support of gypsum board.  

c. Install wall track channel at perimeter.  

D. Installing Ceiling Bracing System:  

1. Construct bracing of 38 mm (1-1/2 inch) channels for lengths up to 

2400 mm (8 feet) and 50 mm (2 inch) channels for lengths over 2400 mm 

(8 feet) with ends bent to form surfaces for anchorage to carrying 

channels and overhead construction. Lap channels not less than 600 mm 

(2 feet) at midpoint back to back. Screw or bolt lap together with 

two fasteners.  

2. Install bracing at an approximate 45 degree angle to carrying 

channels and structure overhead; secure as specified to structure 

overhead with two fasteners and to carrying channels with two 

fasteners or wire ties.  

3.7 TOLERANCES  

A. Fastening surface for application of subsequent materials shall not vary 

more than 3 mm (1/8-inch) from the layout line.  

B. Plumb and align vertical members within 3 mm (1/8-inch.)  

C. Level or align ceilings within 3 mm (1/8-inch.)  

- - - E N D - - - 
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SECTION 09 29 00 
GYPSUM BOARD 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies installation and finishing of gypsum board. 

1.2 RELATED WORK 

A. Installation of steel framing members for walls, partitions, furring, 

soffits, and ceilings: Section 09 22 16, NON-STRUCTURAL METAL FRAMING. 

B. Acoustical Sealants: Section 07 92 00, JOINT SEALANTS. 

C. Lay in gypsum board ceiling panels: Section 09 51 00, ACOUSTICAL 

CEILING. 

1.3 TERMINOLOGY 

A. Definitions and description of terms shall be in accordance with ASTM 

C11, C840, and as specified. 

B. Underside of Structure Overhead: In spaces where steel trusses or bar 

joists are shown, the underside of structure overhead shall be the 

underside of the floor or roof construction supported by the trusses or 

bar joists. 

C. "Yoked": Gypsum board cut out for opening with no joint at the opening 

(along door jamb or above the door). 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Cornerbead and edge trim. 

2. Finishing materials. 

3. Laminating adhesive. 

4. Gypsum board, each type. 

C. Shop Drawings: 

1. Typical gypsum board installation, showing corner details, edge trim 

details and the like. 

2. Typical sound rated assembly, showing treatment at perimeter of 

partitions and penetrations at gypsum board. 

3. Typical fire rated assembly and column fireproofing, indicating 

details of construction same as that used in fire rating test. 

D. Samples: 

1. Cornerbead. 

2. Edge trim. 

3. Control joints. 

E. Test Results: 
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1. Fire rating test, each fire rating required for each assembly. 

2. Sound rating test. 

1.5 DELIVERY, IDENTIFICATION, HANDLING AND STORAGE 

A. In accordance with the requirements of ASTM C840. 

1.6 ENVIRONMENTAL CONDITIONS 

A. In accordance with the requirements of ASTM C840. 

1.7 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing And Materials (ASTM): 

C11-08..................Terminology Relating to Gypsum and Related 

Building Materials and Systems 

C475-02.................Joint Compound and Joint Tape for Finishing 

Gypsum Board 

C840-08.................Application and Finishing of Gypsum Board 

C919-08.................Sealants in Acoustical Applications 

C954-07.................Steel Drill Screws for the Application of Gypsum 

Board or Metal Plaster Bases to Steel Stud from 

0.033 in. (0.84mm) to 0.112 in. (2.84mm) in 

thickness 

C1002-07................Steel Self-Piercing Tapping Screws for the 

Application of Gypsum Panel Products or Metal 

Plaster Bases to Wood Studs or Steel Studs 

C1047-05................Accessories for Gypsum Wallboard and Gypsum 

Veneer Base 

C1658-06................Glass Mat Gypsum Panels 

C1396-06................Gypsum Board 

C. Underwriters Laboratories Inc. (UL): 

Latest Edition..........Fire Resistance Directory 

D. Inchcape Testing Services (ITS): 

Latest Editions.........Certification Listings 

PART 2 - PRODUCTS 

2.1 GYPSUM BOARD 

A. Gypsum Board: ASTM C1396, Type X, 16 mm (5/8 inch) thick unless shown 

otherwise. Shall contain a minimum of 20 percent recycled gypsum. 

B. Coreboard or Shaft Wall Liner Panels. 

1. ASTM C1396, Type X. 

2. ASTM C1658: Glass Mat Gypsum Panels,  
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C. Water Resistant Gypsum Backing Board: ASTM C620, Type X, 16 mm (5/8 

inch) thick. 

D. Gypsum cores shall contain a minimum of 95 percent post industrial 

recycled gypsum content. Paper facings shall contain 100 percent post-

consumer recycled paper content. 

E. Mold Resistance:  Score of 10 when tested in accordance with ASTM D3273. 

1. Mold resistance board is required at all locations. 

2.2 ACCESSORIES 

A. ASTM C1047, except form of 0.39 mm (0.015 inch) thick zinc coated steel 

sheet or rigid PVC plastic. 

B. Flanges not less than 22 mm (7/8 inch) wide with punchouts or 

deformations as required to provide compound bond. 

2.3 FASTENERS 

A. ASTM C1002 and ASTM C840, except as otherwise specified. 

B. ASTM C954, for steel studs thicker than 0.04 mm (0.33 inch). 

C. Select screws of size and type recommended by the manufacturer of the 

material being fastened. 

D. For fire rated construction, type and size same as used in fire rating 

test. 

E. Clips: Zinc-coated (galvanized) steel; gypsum board manufacturer's 

standard items. 

2.4 FINISHING MATERIALS AND LAMINATING ADHESIVE 

A. ASTM C475 and ASTM C840. Free of antifreeze, vinyl adhesives, 

preservatives, biocides and other VOC. Adhesive shall contain a maximum 

VOC content of 50 g/l. 

PART 3 - EXECUTION 

3.1 GYPSUM BOARD HEIGHTS 

A. Extend all layers of gypsum board from floor to underside of structure 

overhead on following partitions and furring: 

1. Two sides of partitions: 

a. Fire rated partitions. 

b. Smoke partitions. 

c. Sound rated partitions. 

d. Full height partitions shown (FHP). 

e. Corridor partitions. 

2. One side of partitions or furring: 

a. Inside of exterior wall furring or stud construction. 

b. Room side of room without suspended ceilings. 

c. Furring for pipes and duct shafts, except where fire rated shaft 

wall construction is shown. 
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B. In locations other than those specified, extend gypsum board from floor 

to heights as follows: 

1. Not less than 100 mm (4 inches) above suspended acoustical ceilings. 

2. At ceiling of suspended gypsum board ceilings. 

3. At existing ceilings. 

3.2 INSTALLING GYPSUM BOARD 

A. Coordinate installation of gypsum board with other trades and related 

work. 

B. Install gypsum board in accordance with ASTM C840, except as otherwise 

specified. 

C. Moisture and Mold–Resistant Assemblies: Provide and install moisture and 

mold-resistant glass mat gypsum wallboard products with moisture-

resistant surfaces complying with ASTM C1658 at all locations. 

D. Use gypsum boards in maximum practical lengths to minimize number of end 

joints. 

E. Bring gypsum board into contact, but do not force into place. 

F. Ceilings: 

1. For single-ply construction, use perpendicular application. 

2. For two-ply assembles: 

a. Use perpendicular application. 

b. Apply face ply of gypsum board so that joints of face ply do not 

occur at joints of base ply with joints over framing members. 

G. Walls (Except Shaft Walls): 

1. When gypsum board is installed parallel to framing members, space 

fasteners 300 mm (12 inches) on center in field of the board, and 200 

mm (8 inches) on center along edges. 

2. When gypsum board is installed perpendicular to framing members, 

space fasteners 300 mm (12 inches) on center in field and along 

edges. 

3. Stagger screws on abutting edges or ends. 

4. For single-ply construction, apply gypsum board with long dimension 

either parallel or perpendicular to framing members as required to 

minimize number of joints except gypsum board shall be applied 

vertically over "Z" furring channels. 

5. For two-ply gypsum board assemblies, apply base ply of gypsum board 

to assure minimum number of joints in face layer. Apply face ply of 

wallboard to base ply so that joints of face ply do not occur at 

joints of base ply with joints over framing members. 

6. For three-ply gypsum board assemblies, apply plies in same manner as 

for two-ply assemblies, except that heads of fasteners need only be 

driven flush with surface for first and second plies. Apply third ply 
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of wallboard in same manner as second ply of two-ply assembly, except 

use fasteners of sufficient length enough to have the same 

penetration into framing members as required for two-ply assemblies. 

7. No offset in exposed face of walls and partitions will be permitted 

because of single-ply and two-ply or three-ply application 

requirements. 

8. Control Joints ASTM C840 and as follows: 

a. Locate at both side jambs of openings if gypsum board is not 

"yoked". Use one system throughout. 

b. Not required for wall lengths less than 9000 mm (30 feet). 

c. Extend control joints the full height of the wall or length of 

soffit/ceiling membrane. 

H. Acoustical or Sound Rated Partitions, Fire and Smoke Partitions: 

1. Cut gypsum board for a space approximately 3 mm to 6 mm (1/8 to 1/4 

inch) wide around partition perimeter. 

2. Coordinate for application of caulking or sealants to space prior to 

taping and finishing. 

3. For sound rated partitions, use sealing compound (ASTM C919) to fill 

the annular spaces between all receptacle boxes and the partition 

finish material through which the boxes protrude to seal all holes 

and/or openings on the back and sides of the boxes. STC minimum 

values as shown. 

I. Electrical and Telecommunications Boxes: 

1. Seal annular spaces between electrical and telecommunications 

receptacle boxes and gypsum board partitions. 

J. Accessories: 

1. Set accessories plumb, level and true to line, neatly mitered at 

corners and intersections, and securely attach to supporting surfaces 

as specified. 

2. Install in one piece, without the limits of the longest commercially 

available lengths. 

3. Corner Beads: 

a. Install at all vertical and horizontal external corners and where 

shown. 

b. Use screws only.  Do not use crimping tool. 

4. Edge Trim (casings Beads): 

a. At both sides of expansion and control joints unless shown 

otherwise. 

b. Where gypsum board terminates against dissimilar materials and at 

perimeter of openings, except where covered by flanges, casings or 

permanently built-in equipment. 
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c. Where gypsum board surfaces of non-load bearing assemblies abut 

load bearing members. 

d. Where shown. 

3.3 FINISHING OF GYPSUM BOARD 

A. Finish joints, edges, corners, and fastener heads in accordance with 

ASTM C840. Use Level 4 finish for all finished areas open to public 

view.  Use Level 5 Finish for all walls and walls scheduled to receive 

markerboard paint. 

B. Before proceeding with installation of finishing materials, assure the 

following: 

1. Gypsum board is fastened and held close to framing or furring. 

2. Fastening heads in gypsum board are slightly below surface in dimple 

formed by driving tool. 

C. Finish joints, fasteners, and all openings, including openings around 

penetrations, on that part of the gypsum board extending above suspended 

ceilings to seal surface of non-decorated, fire rated and sound rated 

gypsum board construction.  After the installation of hanger rods, 

hanger wires, supports, equipment, conduits, piping and similar work, 

seal remaining openings and maintain the integrity of the fire rated and 

sound rated construction. Sanding is not required of non-decorated 

surfaces. 

3.4 REPAIRS 

A. After taping and finishing has been completed, and before decoration, 

repair all damaged and defective work, including nondecorated surfaces. 

B. Patch holes or openings 13 mm (1/2 inch) or less in diameter, or 

equivalent size, with a setting type finishing compound or patching 

plaster. 

C. Repair holes or openings over 13 mm (1/2 inch) diameter, or equivalent 

size, with 16 mm (5/8 inch) thick gypsum board secured in such a manner 

as to provide solid substrate equivalent to undamaged surface. 

D. Tape and refinish scratched, abraded or damaged finish surfaces 

including cracks and joints in non decorated surface to provide fire 

protection equivalent to the fire rated construction and STC equivalent 

to the sound rated construction. 

- - - E N D - - - 
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SECTION 09 30 13 
CERAMIC/PORCELAIN TILING 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section specifies porcelain.  

1.2 RELATED WORK  

A. Preformed sealant joints in tile flooring: Section 07 95 13, EXPANSION 

JOINT COVER ASSEMBLIES. 

B. Sealing of joints where specified: Section 07 92 00, JOINT SEALANTS. 

C. Color, texture and pattern of field tile and trim shapes, size of field 

tile, and color of grout specified: Section 09 06 00, SCHEDULE FOR 

FINISHES. 

1.3 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Samples: 

1. Base tile, each type, each color, each size. 

2. Porcelain tile, each type, color, patterns and size. 

3. Trim shapes, bullnose cap and cove including bullnose cap and base 

pieces at internal and external corners of vertical surfaces, each 

type, color, and size. 

C. Product Data: 

1. Ceramic and porcelain tile, marked to show each type, size, and shape 

required. 

2. Chemical resistant mortar and grout (Epoxy and Furan). 

3. Cementitious backer unit. 

4. Dry-set Portland cement mortar and grout. 

5. Divider strip. 

6. Leveling compound. 

7. Latex-Portland cement mortar and grout. 

8. Commercial Portland cement grout. 

9. Organic adhesive. 

10. Slip resistant tile. 

11. Fasteners. 

D. Certification: 

1. Master grade, ANSI A137.1. 

2. Manufacturer's certificates indicating that the following materials 

comply with specification requirements: 

a. Modified epoxy emulsion. 

b. Commercial Portland cement grout. 
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c. Dry-set Portland cement mortar and grout. 

d. Elastomeric membrane and bond coat. 

e. Reinforcing tape. 

f. Latex-Portland cement mortar and grout. 

g. Leveling compound. 

h. Organic adhesive. 

1.4 DELIVERY AND STORAGE  

A. Deliver materials in containers with labels legible and intact and 

grade-seals unbroken. 

B. Store material to prevent damage or contamination. 

1.5 APPLICABLE PUBLICATIONS  

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in text by basic 

designation only. 

B. American National Standards Institute (ANSI): 

A108.1A-11..............Installation of Ceramic Tile in the Wet-Set 

Method with Portland Cement Mortar 

A108.1B-11..............Installation of Ceramic Tile on a Cured Portland 

Cement Mortar Setting Bed with dry-Set or latex-

Portland Cement Mortar 

A108.1C-11..............Contractors Option; Installation of Ceramic Tile 

in the Wet-Set method with Portland Cement 

Mortar or Installation of Ceramic Tile on a 

Cured Portland Cement Mortar Setting Bed with 

Dry-Set or Latex-Portland Cement Mortar 

A137.1-08...............Ceramic Tile 

C. American Society For Testing And Materials (ASTM):  
C109/C109M-11...........Standard Test Method for Compressive Strength of 

Hydraulic Cement Mortars (Using 2 inch. or [50-

mm] Cube Specimens) 

C348-08.................Standard Test Method for Flexural Strength of 

Hydraulic-Cement Mortars 

C979-10.................Pigments for Integrally Colored Concrete 

C1027-09................Determining “Visible Abrasion Resistance on 

Glazed Ceramic Tile” 

C1028-07................Determining the Static Coefficient of Friction 

of Ceramic Tile and Other Like Surfaces by the 

Horizontal Dynamometer Pull Meter Method 

C1178/C1178M-11.........Standard Specification for Coated Glass Mat 

Water-Resistant Gypsum Backing Panel 
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D. Tile Council of America, Inc. (TCA):  

2007....................Handbook for Ceramic Tile Installation 

PART 2 - PRODUCTS  

2.1 TILE  

A. Comply with ANSI A137.1, Standard Grade, except as modified: 

1. Inspection procedures listed under the Appendix of ANSI A137.1. 

2. Abrasion Resistance Classification: 

a. Tested in accordance with values listed in Table 1, ASTM C 1027. 

b. Class V, 12000 revolutions for floors in Corridors, Kitchens, 

Storage including Refrigerated Rooms  

c. Class IV, 6000 revolutions for remaining areas. 

3. Slip Resistant Tile for Floors: 

a. Coefficient of friction, when tested in accordance with ASTM 

C1028, required for level of performance: 

1) Not less than 0.7 (wet condition) for bathing areas. 

2) Not less than 0.8 on ramps for wet and dry conditions. 

B. Porcelain Wall Tile: Nominal 3 mm (1/8 inch) thick, with fiberglass matt 

permanently adhered to back of tile.  Tile size 1m (3 feet) x 3m (9 

feet). 

C. Trim Shapes: 

1. Conform to applicable requirements of adjoining floor and wall tile. 

3. Use trim shapes sizes conforming to size of adjoining field wall tile 

unless detailed or specified otherwise in Section 09 06 00, SCHEDULE 

FOR FINISHES. 

4. External Corners and Wall Top Edge: 

a. Stainless Steel shape providing square visible surface, integrated 

trapezoid-perforated anchoring leg and integrated grout joint 

spaces. 

b. Wall Top Edge Corners:  Special shapes providing square visible 

surface. 

2.2 GLASS MAT WATER RESISTANT GYPSUM BACKER BOARD 

A. Confirm to ASTM C1178/C1178M, Optional System for Cementious Backer 

Units. 

2.3 SETTING MATERIALS OR BOND COATS  

A. Conform to TCA Handbook for Ceramic Tile Installation. 

B. Portland Cement Mortar: ANSI A108.1. 

C. Latex-Portland Cement Mortar: ANSI A108.1. 

1. For wall applications, provide non-sagging, latex-Portland cement 

mortar complying with ANSI A108.1. 
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2. Prepackaged Dry-Mortar Mix: Factory-prepared mixture of Portland 

cement; dry, redispersible, ethylene vinyl acetate additive; and 

other ingredients to which only water needs to be added at Project 

site. 

D. Dry-Set Portland Cement Mortar: ANSI A108.1. For wall applications, 

provide non-sagging, latex-Portland cement mortar complying with ANSI 

A108.4. 

E. Organic Adhesives: ANSI A108.1, Type 1. 

2.4 GROUTING MATERIALS  

A. Coloring Pigments:  

1. Pure mineral pigments, limeproof and nonfading, complying with ASTM 

C979. 

2. Add coloring pigments to grout by the manufacturer.  

3. Job colored grout is not acceptable. 

4. Use is required in Commercial Portland Cement Grout, Dry-Set Grout, 

and Latex-Portland Cement Grout. 

B. Commercial Portland Cement Grout: ANSI A108.1 color as specified. 

C. Dry-Set Grout: ANSI A108.1 color as specified. 

D. Latex-Portland Cement Grout: ANSI A108.1 color as specified. 

1. Unsanded grout mixture for joints 3.2 mm (1/8 inch) and narrower. 

2. Sanded grout mixture for joints 3.2 mm (1/8 inch) and wider. 

2.5 PATCHING AND LEVELING COMPOUND  

A. Portland cement base, polymer-modified, self-leveling compound, 

manufactured specifically for resurfacing and leveling concrete floors. 

Products containing gypsum are not acceptable. 

B. Shall have minimum following physical properties:  

1. Compressive strength - 25 MPa (3500 psig) per ASTM C109/C109M. 

2. Flexural strength - 7 MPa (1000 psig) per ASTM C348 (28 day value). 

3. Tensile strength - 600 psi per ANSI 118.7. 

4. Density – 1.9.  

C. Capable of being applied in layers up to 38 mm (1-1/2 inches) thick 

without fillers and up to 100 mm (four inches) thick with fillers, being 

brought to a feather edge, and being trowelled to a smooth finish. 

D. Primers, fillers, and reinforcement as required by manufacturer for 

application and substrate condition. 

E. Ready for use in 48 hours after application. 

2.6 WATER  

A. Clean, potable and free from salts and other injurious elements to 

mortar and grout materials. 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/13 
   5-01-12 

09 30 13 - 5 

2.7 CLEANING COMPOUNDS  

A. Specifically designed for cleaning masonry and concrete and which will 

not prevent bond of subsequent tile setting materials including patching 

and leveling compounds and elastomeric waterproofing membrane and coat. 

B. Materials containing acid or caustic material not acceptable. 

PART 3 - EXECUTION  

3.1 ENVIRONMENTAL REQUIREMENTS  

A. Maintain ambient temperature of work areas at not less than 16 degree C 

(60 degrees F), without interruption, for not less than 24 hours before 

installation and not less than three days after installation. 

B. Maintain higher temperatures for a longer period of time where required 

by manufacturer's recommendation and ANSI Specifications for 

installation. 

C. Do not install tile when the temperature is above 38 degrees C (100 

degrees F). 

D. Do not install materials when the temperature of the substrate is below 

16 degrees C (60 degrees F). 

E. Do not allow temperature to fall below 10 degrees C (50 degrees F) after 

fourth day of completion of tile work. 

3.2 ALLOWABLE TOLERANCE  

A. Variation in plane of sub-floor, including concrete fills leveling 

compounds and mortar beds: 

1. Not more than 1 in 1000 (1/8 inch in 10 feet) where dry-set Portland 

cement, and latex-Portland cement mortar setting beds and chemical-

resistant bond coats are used. 

B. Variation in Plane of Wall Surfaces: 

1. Not more than 1 in 800 (1/8 inch in eight feet) where dry-set or 

latex-Portland cement mortar or organic adhesive setting materials is 

used. 

3.3 GLASS MAT WATER-RESISTANT GYPSUM BACKER BOARD 

A. Install in accordance with manufacturer’s instructions. TCA Systems 

W245-01. 

B. Treat joints with tape and latex-Portland cement mortar or adhesive. 

3.4 CERAMIC TILE - GENERAL  

A. Comply with ANSI A108 series of tile installation standards in 

"Specifications for Installation of Ceramic Tile" applicable to methods 

of installation. 

B. Comply with TCA Installation Guidelines: 
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C. Installing Mortar Beds for Floors: 

1. Install mortar bed to not damage cleavage or waterproof membrane; 32 

mm (1-1/2 inch) minimum thickness. 

2. Install floor mortar bed reinforcing centered in mortar fill. 

3. Screed finish to level plane or slope to drains where shown, float 

finish. 

4. For thin set systems cure mortar bed not less than seven days. Do not 

use curing compounds or coatings. 

5. For tile set with Portland cement paste over plastic mortar bed 

coordinate to set tile before mortar bed sets. 

D. Setting Beds or Bond Coats: 

1. Set wall tile installed over glass mud backer board in latex-Portland 

cement mortar, ANSI A108.1B. 

2. Set trim shapes in same material specified for setting adjoining 

tile. 

E. Workmanship:  

1. Lay out tile work so that no tile less than one-half full size is 

used. Make all cuts on the outer edge of the field.  

2. Set tile firmly in place with finish surfaces in true planes. Align 

tile flush with adjacent tile unless shown otherwise. 

3. Form intersections and returns accurately. 

4. Cut and drill tile neatly without marring surface. 

5. Cut edges of tile abutting penetrations, finish, or built-in items:  

a. Fit tile closely around electrical outlets, piping, fixtures and 

fittings, so that plates, escutcheons, collars and flanges will 

overlap cut edge of tile. 

b. Seal tile joints water tight as specified in Section 07 92 00, 

JOINT SEALANTS, around electrical outlets, piping fixtures and 

fittings before cover plates and escutcheons are set in place. 

6. Completed work shall be free from hollow sounding areas and loose, 

cracked or defective tile. 

7. Remove and reset tiles that are out of plane or misaligned. 

8. Walls: 

a. Cover walls and partitions, including pilasters, furred areas, and 

freestanding columns from floor to ceiling, or from floor to 

nominal wainscot heights shown with tile. 

b. Finish reveals of openings with tile, except where other finish 

materials are shown or specified. 

c. At window openings, provide tile stools and reveals, except where 

other finish materials are shown or specified. 
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d. Finish wall surfaces behind and at sides of casework and 

equipment, except those units mounted in wall recesses, with same 

tile as scheduled for room proper. 

9. Joints: 

a. Keep all joints in line, straight, level, perpendicular and of 

even width unless shown otherwise. 

b. Make joints 2 mm (1/16 inch) wide for glazed wall tile and mosaic 

tile work. 

c. Make joints in Paver tile, porcelain type; maximum 3 mm (1/8 inch) 

wide. 

10. Back Buttering: For installations indicated below, obtain 100 percent 

mortar coverage by complying with applicable special requirements for 

back buttering of tile in referenced ANSI A108 series of tile 

installation standards: 

a. Tile wall installations composed of tiles 200 by 200 mm (8 by 8 

inches or larger. 

b. Exterior tile wall installations. 

3.5 PORCELAIN TILE INSTALLED WITH LATEX PORTLAND CEMENT BONDONG MORTAR 

A. Due to the denseness of porcelain tile use latex Portland cement bonding 

mortar that meets the requirements of ANSI A108.1.Bonding mortars shall 

be mixed in accordance with manufacturer’s instructions. Improper liquid 

ratios and dwell time before placement of bonding mortar and tile shall 

affect bond. 

3.6 THIN SET CERAMIC AND PORCELAIN TILE INSTALLED WITH DRY-SET PORTLAND CEMENT 
    AND LATEX-PORTLAND CEMENT MORTAR  

A. Installation of Tile: ANSI A108.1, except as specified otherwise.  

3.7 GROUTING 

A. Grout Type and Location: 

1. Grout for glazed wall and base tile, paver tile and unglazed mosaic 

tile Portland cement grout, latex-Portland cement grout, dry-set 

grout, or commercial Portland cement grout. 

B. Workmanship:  

1. Install and cure grout in accordance with the applicable standard. 

2. Portland Cement grout: ANSI A108.1. 

3. Epoxy Grout: ANSI A108.1. 

4. Dry-set grout: ANSI A108.1. 

3.8 CLEANING  

A. Thoroughly sponge and wash tile. Polish glazed surfaces with clean dry 

cloths. 

B. Methods and materials used shall not damage or impair appearance of tile 

surfaces. 
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C. The use of acid or acid cleaners on glazed tile surfaces is prohibited. 

D. Clean tile grouted with epoxy, furan and commercial Portland cement 

grout and tile set in elastomeric bond coat as recommended by the 

manufacturer of the grout and bond coat. 

- - - E N D - - - 
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SECTION 09 51 00 
ACOUSTICAL CEILINGS 

PART 1- GENERAL 

1.1 DESCRIPTION 

A. Metal ceiling suspension system for acoustical ceilings. 

B. Acoustical units. 

1.2 RELATED WORK 

A. Color, pattern, and location of each type of acoustical unit: 

 Section 09 06 00, SCHEDULE FOR FINISHES. 

1.3 SUBMITTAL 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Samples: 

1. Acoustical units, each type, with label indicating conformance to 

specification requirements. 

C. Manufacturer's Literature and Data: 

1. Ceiling suspension system, each type, showing complete details of 

installation.  

2. Acoustical units, each type 

D. Manufacturer's Certificates: Acoustical units, each type, in accordance 

with specification requirements. 

1.4 DEFINITIONS 

A. Standard definitions as defined in ASTM C634. 

B. Terminology as defined in ASTM E1264. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to extent 

referenced.  Publications are referenced in the text by basic 

designation only. 

B. American Society for Testing and Materials (ASTM): 

A641/A641M-03...........Zinc-coated (Galvanized) Carbon Steel Wire  

C423-07.................Sound Absorption and Sound Absorption 

Coefficients by the Reverberation Room Method 

C634-02 (E2007).........Standard Terminology Relating to Environmental 

Acoustics 

C635-04.................Metal Suspension Systems for Acoustical Tile and 

Lay-in Panel Ceilings 

C636-06.................Installation of Metal Ceiling Suspension Systems 

for Acoustical Tile and Lay-in Panels 

E84-07..................Surface Burning Characteristics of Building 

Materials 
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E413-04.................Classification for Rating Sound Insulation. 

E1264-(R2005)...........Classification for Acoustical Ceiling Products 

PART 2- PRODUCTS 

2.1 METAL SUSPENSION SYSTEM 

A. ASTM C635, heavy-duty system, except as otherwise specified. 

1. Ceiling suspension system members may be fabricated from either of 

the following unless specified otherwise. 

2. Use same construction for cross runners as main runners.  Use of  

B. Exposed grid suspension system for support of lay-in panels: 

1. Exposed grid width not less than 22 mm (7/8 inch) with not less than 

8 mm (5/16 inch) panel bearing surface. 

2. Fabricate wall molding and other special molding from the same 

material with same exposed width and finish as the exposed grid 

members. 

3. On exposed metal surfaces apply baked-on enamel flat texture finish 

in color to match adjacent acoustical units unless specified 

otherwise in Section 09 06 00, SCHEDULE FOR FINISHES. 

2.2 PERIMETER SEAL 

A. Vinyl, polyethylene or polyurethane open cell sponge material having 

density of 1.3 plus or minus 10 percent, compression set less than 10 

percent with pressure sensitive adhesive coating on one side. 

B. Thickness as required to fill voids between back of wall molding and 

finish wall. 

C. Not less than 9 mm (3/8 inch) wide strip. 

2.3 WIRE 

A. ASTM A641. 

B. For wire hangers: Minimum diameter 2.68 mm (0.1055 inch). 

C. For bracing wires: Minimum diameter 3.43 mm (0.1350 inch). 

2.4 ANCHORS AND INSERTS 

A. Use anchors or inserts to support twice the loads imposed by hangers 

attached thereto. 

B. Hanger Inserts: 

1. Fabricate inserts from steel, zinc-coated (galvanized after 

fabrication). 

2. Flush ceiling insert type: 

a. Designed to provide a shell covered opening over a wire loop to 

permit attachment of hangers and keep concrete out of insert 

recess. 

b. Insert opening inside shell approximately 16 mm (5/8 inch) wide by 

9 mm (3/8 inch) high over top of wire. 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/13 

10-10 

09 51 00 - 3 

c. Wire 5 mm (3/16 inch) diameter with length to provide positive 

hooked anchorage in concrete. 

2.5 CARRYING CHANNELS FOR SECONDARY FRAMING 

A. Fabricate from cold-rolled or hot-rolled steel, black asphaltic paint 

finish, free of rust. 

B. Weighing not less than the following, per 300 m (per thousand linear 

feet): 

Size mm Size 
Inches 

Cold-rolled 

Kg Pound 

Hot-rolled 
Kg Pound 

38 1 1/2 215.4 475 508 1120 

50 2 267.6 590 571.5 1260 

 

2.6 ACOUSTICAL UNITS 

A. General: 

1. Ceiling Tile shall meet minimum 37% bio-based content in accordance 

with USDA Bio-Preferred Product requirements. 

2. ASTM E1264, weighing 3.6 kg/m2 (3/4 psf) minimum for mineral fiber 

panels or tile. 

3. Class A Flame Spread: ASTM 84 

4. Minimum NRC (Noise Reduction Coefficient): 0.55 unless specified 

otherwise: ASTM C423. 

5. Minimum CAC (Ceiling Attenuation Class): 40-44 range unless specified 

otherwise: ASTM E413. 

6. Manufacturers standard finish, minimum Light Reflectance (LR) 

coefficient of 0.75 on the exposed surfaces, except as specified 

otherwise in Section 09 06 00, SCHEDULE FOR FINISHES.  

7. Lay-in panels: Sizes as shown, with reveal edges. 

2.7 ACCESS IDENTIFICATION 

A. Markers: 

1. Use colored markers with pressure sensitive adhesive on one side. 

2. Make colored markers of paper of plastic, 6 to 9 mm (1/4 to 3/8 inch) 

in diameter. 

B. Use markers of the same diameter throughout building. 

C. Color Code: Use following color markers for service identification: 

Color...................Service 

Red.....................Sprinkler System: Valves and Controls 

Green...................Domestic Water: Valves and Controls 

Yellow..................Chilled Water and Heating Water 

Orange..................Ductwork: Fire Dampers 

Blue....................Ductwork: Dampers and Controls 
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Black...................Gas: Laboratory, Medical, Air and Vacuum 

PART 3 EXECUTION 

3.1 CEILING TREATMENT 

A. Treatment of ceilings shall include sides and soffits of ceiling beams, 

furred work 600 mm (24 inches) wide and over, and vertical surfaces at 

changes in ceiling heights unless otherwise shown. Install acoustic 

tiles after wet finishes have been installed and solvents have cured. 

B. Lay out acoustical units symmetrically about center lines of each room 

or space unless shown otherwise on reflected ceiling plan. 

C. Moldings: 

1. Install metal wall molding at perimeter of room, column, or edge at 

vertical surfaces. 

2. Install special shaped molding at changes in ceiling heights and at 

other breaks in ceiling construction to support acoustical units and 

to conceal their edges. 

D. Perimeter Seal: 

1. Install perimeter seal between vertical leg of wall molding and 

finish wall, partition, and other vertical surfaces. 

2. Install perimeter seal to finish flush with exposed faces of 

horizontal legs of wall molding. 

3.2 CEILING SUSPENSION SYSTEM INSTALLATION 

A. General: 

1. Install metal suspension system for acoustical tile and lay-in panels 

in accordance with ASTM C636, except as specified otherwise. 

2. Use direct or indirect hung suspension system or combination thereof 

as defined in ASTM C635. 

3. Support a maximum area of 1.48 m2 (16 sf) of ceiling per hanger. 

4. Prevent deflection in excess of 1/360 of span of cross runner and 

main runner. 

5. Provide extra hangers, minimum of one hanger at each corner of each 

item of mechanical, electrical and miscellaneous equipment supported 

by ceiling suspension system not having separate support or hangers. 

6. Provide not less than 100 mm (4 inch) clearance from the exposed face 

of the acoustical units to the underside of ducts, pipe, conduit, 

secondary suspension channels, concrete beams or joists; and steel 

beam or bar joist unless furred system is shown, 

7. Use main runners not less than 1200 mm (48 inches) in length. 

8. Install hanger wires vertically. Angled wires are not acceptable 

except for seismic restraint bracing wires. 

B. Anchorage to Structure: 

1. Concrete: 
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a. Use eye pins or threaded studs with screw-on eyes in existing or 

already placed concrete structures to support hanger wire. Install 

in sides of concrete beams or joists at mid height. 

C. Direct Hung Suspension System: 

1. As illustrated in ASTM C635. 

2. Support main runners by hanger wires attached directly to the 

structure overhead. 

3. Maximum spacing of hangers, 1200 mm (4 feet) on centers unless 

interference occurs by mechanical systems.  Use indirect hung 

suspension system where not possible to maintain hanger spacing. 

D. Indirect Hung Suspension System: 

1. As illustrated in ASTM C635. 

2. Space carrying channels for indirect hung suspension system not more 

than 1200 mm (4 feet) on center.  Space hangers for carrying channels 

not more than 2400 mm (8 feet) on center or for carrying channels 

less than 1200 mm (4 feet) or center so as to insure that specified 

requirements are not exceeded. 

3. Support main runners by specially designed clips attached to carrying 

channels. 

3.3 ACOUSTICAL UNIT INSTALLATION 

A. Cut acoustic units for perimeter borders and penetrations to fit tight 

against penetration for joint not concealed by molding. 

B. Install lay-in acoustic panels in exposed grid with not less than 6 mm 

(1/4 inch) bearing at edges on supports. 

1. Install tile to lay level and in full contact with exposed grid. 

2. Replace cracked, broken, stained, dirty, or tile not cut for minimum 

bearing. 

C. Markers: 

1. Install markers of color code specified to identify the various 

concealed piping, mechanical, and plumbing systems. 

2. Attach colored markers to exposed grid on opposite sides of the units 

providing access. 

3. Attach marker on exposed ceiling surface of upward access acoustical 

unit. 

3.5 CLEAN-UP AND COMPLETION 

A. Replace damaged, discolored, dirty, cracked and broken acoustical units. 

B. Leave finished work free from defects. 

- - - E N D - - - 
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SECTION 09 65 13 
RESILIENT BASE AND ACCESSORIES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the installation of vinyl or rubber base. 

1.2 RELATED WORK 

A. Color and texture: Section 09 06 00, SCHEDULE FOR FINISHESS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Description of each product. 

2. Base manufacturer's recommendations for adhesives. 

3. Application and installation instructions. 

C. Samples: 

1. Base:  150 mm (6 inches) long, each type and color. 

2. Adhesive: Literature indicating each type. 

1.4 DELIVERY 

A. Deliver materials to the site in original sealed packages or containers, 

clearly marked with the manufacturer's name or brand, type and color, 

production run number and date of manufacture. 

B. Materials from containers which have been distorted, damaged or opened 

prior to installation will be rejected. 

1.5 STORAGE 

A. Store materials in weather tight and dry storage facility. 

B. Protect material from damage by handling and construction operations 

before, during, and after installation. 

1.6 APPLICABLE PUBLICATIONS 

A. The publication listed below form a part of this specification to the 

extent referenced.  The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

F1861-08................Resilient Wall Base 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Use only products by the same manufacturer and from the same production 

run. 

2.2 RESILIENT BASE 

A. ASTM F1861, 9.5 mm (3/8 inch) thick, 76 mm (3 inches) high, Group 2-

layered,Type TP. 
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B. Where carpet occurs, use Style A-straight. 

C. Use only one type of base throughout. 

2.3 PRIMER (FOR CONCRETE FLOORS) 

A. As recommended by the adhesive and tile manufacturer. 

2.4 LEVELING COMPOUND (FOR CONCRETE FLOORS) 

A. Provide products with latex or polyvinyl acetate resins in the mix. 

2.5 ADHESIVES 

A. Use products recommended by the material manufacturer for the conditions 

of use. 

B. Use low-VOC adhesive during installation. Water based adhesive with low 

VOC is preferred over solvent based adhesive. 

PART 3 - EXECUTION 

3.1 PROJECT CONDITIONS 

A. Maintain temperature of materials above 21o C (70 °F), for 48 hours 

before installation. 

B. Maintain temperature of rooms where work occurs, between 21o  C and 27o C 

(70oF and 80oF) for at least 48 hours, before, during, and after 

installation. 

C. Do not install materials until building is permanently enclosed and wet 

construction is complete, dry, and cured. 

3.2 INSTALLATION REQUIREMENTS 

A. The respective manufacturer's instructions for application and 

installation will be considered for use when approved by the COR. 

B. Submit proposed installation deviation from this specification to the 

COR indicating the differences in the method of installation. 

C. The COR reserves the right to have test portions of material 

installation removed to check for non-uniform adhesion and spotty 

adhesive coverage. 

3.3 PREPARATION 

A. Examine surfaces on which material is to be installed. 

B. Fill cracks, pits, and dents with leveling compound. 

C. Level to 3 mm (1/8 inch) maximum variations. 

D. Do not use adhesive for leveling or filling. 

E. Grind, sand, or cut away protrusions; grind high spots. 

F. Clean substrate area of oil, grease, dust, paint, and deleterious 

substances. 

G. Substrate area dry and cured. Perform manufacturer’s recommended bond 

and moisture test. 

H. Preparation of existing installation: 

1. Remove existing base and stair treads including adhesive. 
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2. Do not use solvents to remove adhesives. 

3. Prepare substrate as specified. 

3.4 BASE INSTALLATION 

A. Location: 

1. Unless otherwise specified or shown, where base is scheduled, install 

base over toe space of base of casework, lockers, laboratory, 

pharmacy furniture island cabinets and where other equipment occurs. 

2. Extend base scheduled for room into adjacent closet, alcoves, and 

around columns. 

B. Application: 

1. Apply adhesive uniformly with no bare spots. 

2. Set base with joints aligned and butted to touch for entire height. 

3. Before starting installation, layout base material to provide the 

minimum number of joints with no strip less than 600 mm (24 inches) 

length. 

a. Short pieces to save material will not be permitted. 

b. Locate joints as remote from corners as the material lengths or 

the wall configuration will permit. 

C. Form corners and end stops as follows: 

1. Score back of outside corner. 

2. Score face of inside corner and notch cove. 

D. Roll base for complete adhesion. 

3.5 CLEANING AND PROTECTION 

A. Clean all exposed surfaces of base and adjoining areas of adhesive 

spatter before it sets. 

B. Clean and polish materials in the following order: 

1. After two weeks, scrub resilient base, sheet rubber and treads 

materials with a minimum amount of water and a mild detergent.  Leave 

surfaces clean and free of detergent residue.  Polish resilient base 

to a gloss finish. 

C. Where protective materials are removed and immediately prior to 

acceptance, replace damaged materials and re-clean resilient materials. 

Damaged materials are defined as having cuts, gouges, scrapes or tears 

and not fully adhered. 

- - - E N D - - - 
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SECTION 09 65 19 
RESILIENT TILE FLOORING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the installation of solid vinyl tile flooring, 

vinyl composition tile flooring, rubber tile flooring, and accessories. 

1.2 RELATED WORK 

A. Color and pattern and location in room finish schedule: Section 09 06 

00, SCHEDULE FOR FINISHES. 

B. Resilient Base: Section 09 65 13, RESILIENT BASE AND ACCESSORIES. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Description of each product. 

2. Resilient material manufacturers recommendations for adhesives, 

underlayment, primers and polish. 

3. Application and installation instructions. 

C. Samples: 

1. Tile: 300 mm by 300 mm (12 inches by 12 inches) for each type, 

pattern and color. 

2. Edge Strips: 150 mm (6 inches) long, each type. 

3. Feature Strips: 150 mm (6 inches) long. 

D. Shop Drawings: 

1. Layout of patterns shown on the drawings and in Section 09 06 00, 

SCHEDULE FOR FINISHES. 

2. Edge strip locations showing types and detail cross sections. 

E. Test Reports: 

1. Abrasion resistance: Depth of wear for each tile type and color and 

volume loss of tile, certified by independent laboratory. 

2. Tested per ASTM F510. 

1.4 DELIVERY 

A. Deliver materials to the site in original sealed packages or containers, 

clearly marked with the manufacturer's name or brand, type and color, 

production run number and date of manufacture. 

B. Materials from containers which have been distorted, damaged or opened 

prior to installation will be rejected. 

1.5 STORAGE 

A. Store materials in weathertight and dry storage facility. 

B. Protect from damage from handling, water, and temperature. 
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1.6 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

D4078-02 (2008).........Water Emulsion Floor Finish 

E648-10.................Critical Radiant Flux of Floor Covering Systems 

Using a Radiant Energy Source 

E662-09.................Specific Optical Density of Smoke Generated by 

Solid Materials 

E1155-96 (R2008)........Determining Floor Flatness and Floor Levelness 

Numbers 

F510-93 (R 2008)........Resistance to Abrasion of Resilient Floor 

Coverings Using an Abrader with a Grit Feed 

Method 

F710-08.................Preparing Concrete Floors to Receive Resilient 

Flooring 

F1700-04 (R2010)........Solid Vinyl Floor Tile 

D. Federal Specifications (Fed. Spec.): 
SS-T-312................Tile Floor: Asphalt, Rubber, Vinyl and Vinyl 

Composition  

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Furnish product type, materials of the same production run and meeting 

following criteria. 

B. Use adhesives, underlayment, primers and polish recommended by the floor 

resilient material manufacturer. 

C. Critical Radiant Flux: 0.45 watts per sq. cm or more, Class I, per ASTM 

E 648. 

D. Smoke density: Less than 450 per ASTM E662. 

2.2 SOLID VINYL-TILE 

A. ASTM F1700, 457 mm (18 by 18 inches) square, 3 mm (1/8 inch) thick, 

homogenous throughout. 

B. Color and Pattern uniformly distributed throughout thickness. 

C. Where solid vinyl tiles are specified, seek products with recycled 

content. 

2.3 ADHESIVES 

A. Comply with applicable regulations regarding toxic and hazardous 

materials Green Seal (GS-36) for commercial adhesive. 
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B. Use low-VOC adhesive during installation. Water based is preferred over 

solvent based adhesives. 

2.4 PRIMER (FOR CONCRETE SUBFLOORS) 

A. As recommended by the adhesive and tile manufacturer. 

2.5 LEVELING COMPOUND (FOR CONCRETE FLOORS) 

A. Provide cementitious products with latex or polyvinyl acetate resins in 

the mix. 

B. Determine the type of underlayment selected for use by the condition to 

be corrected. 

2.6 POLISH AND CLEANERS 

A. Cleaners RFCI CL-1. 

B. Polish: ASTM D4078. 

2.7 EDGE STRIPS 

A. 28 mm (1-1/8 inch) wide unless shown otherwise. 

B. Bevel from maximum thickness to minimum thickness for flush joint unless 

shown otherwise. 

C. Extruded aluminum, mill finish, mechanically cleaned: 

1. Drill and counter sink edge strip for flat head screws. 

2. Space holes near ends and approximately 225 mm (9 inches) on center 

between. 

D. Resilient Edge Strip or Reducer Strip: Fed. Specs. SS-T-312, Solid 

Vinyl. 

2.8 SCREWS 

A. Stainless steel flat head screw. 

PART 3 - EXECUTION 

3.1 PROJECT CONDITIONS 

A. Maintain temperature of materials a minimum of 22 °C (70 °F,) for 48 

hours before installation. 

B. Maintain temperature of rooms where work occurs between 21 °C and 27 °C 

(70 °F and 80 °F), for at least 48 hours, before, during and after 

installation. 

C. Do not install flooring until building is permanently enclosed and wet 

construction in or near areas to receive tile materials is complete, dry 

and cured. 

3.2 SUBFLOOR PREPARATION 

A. Verify that concrete slabs comply with ASTM F710. At existing slabs, 

determine levelness by F-number method in accordance with ASTM E1155. 

Overall value shall not exceed as follows: 

 FF30/FL20 
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B. Correct conditions which will impair proper installation. 

C. Fill cracks, joints and other irregularities in concrete with leveling 

compound: 

1. Do not use adhesive for filling or leveling purposes. 

2. Do not use leveling compound to correct imperfections which can be 

corrected by spot grinding. 

3. Trowel to smooth surface free of trowel marks, pits, dents, 

protrusions, cracks or joints. 

D. Clean floor of oil, paint, dust, and deleterious substances: Leave floor 

dry and cured free of residue from existing curing or cleaning agents. 

E. Concrete Subfloor Testing: 

 Determine Adhesion and dryness of the floor by bond and moisture tests 

as recommended by RFCI manual MRP. 

F. Perform additional subfloor preparation to obtain satisfactory adherence 

of flooring if subfloor test patches allows easy removal of tile. 

G. Prime the concrete subfloor if the primer will seal slab conditions that 

would inhibit bonding, or if priming is recommended by the tile or 

adhesive manufacturers. 

H. Preparation of existing installation shall include the removal of 

existing resilient floor and existing adhesive. Do not use solvents to 

remove adhesives.  

3.3 INSTALLATION 

A. Install in accordance with manufacturer's instructions for application 

and installation unless specified otherwise. 

B. Mix tile from at least two containers. An apparent line either of shades 

or pattern variance will not be accepted. 

C. Tile Layout: 

1. If layout is not shown on drawings, lay tile symmetrically about 

center of room or space with joints aligned. 

2. No tile shall be less than 150 mm (6 inches) and of equal width at 

walls. 

3. Place tile pattern in the same direction; do not alternate tiles. 

D. Trim tiles to touch for the length of intersections at pipes and 

vertical projections, seal joints at pipes with waterproof cement. 

E. Application: 

1. Apply adhesive uniformly with no bare spots. 

a. Conform to RFC1-TM-6 for joint tightness and for corner 

intersection unless layout pattern shows random corner 

intersection. 

b. More than 5 percent of the joints not touching will not be 

accepted. 
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2. Roll tile floor with a minimum 45 kg (100 pound) roller. No 

exceptions. 

3. The COR may have test tiles removed to check for non-uniform 

adhesion, spotty adhesive coverage, and ease of removal. Install new 

tile for broken removed tile. 

F. Installation of Edge Strips: 

1. Locate edge strips under center line of doors unless otherwise shown. 

2. Set resilient edge strips in adhesive. Anchor metal edge strips with 

anchors and screws specified. 

3. Where tile edge is exposed, butt edge strip to touch along tile edge. 

4. Where thin set ceramic tile abuts resilient tile, set edge strip 

against floor file and against the ceramic tile edge. 

3.4 CLEANING AND PROTECTION 

A. Clean adhesive marks on exposed surfaces during the application of 

resilient materials before the adhesive sets. Exposed adhesive is not 

acceptable. 

B. Keep traffic off resilient material for a minimum 72 hours after 

installation. 

C. Clean and polish materials in the following order: 

1. For the first two weeks sweep and damp mopped only. 

2. After two weeks, scrub resilient materials with a minimum amount of 

water and a mild detergent. Leave surface clean and free of detergent 

residue. 

3. Apply polish to the floors in accordance with the polish 

manufacturer's instructions. 

D. When construction traffic occurs over tile, cover resilient materials 

with reinforced kraft paper properly secured and maintained until 

removal is directed by COR. At entrances and where wheeled vehicles or 

carts are used, cover tile with plywood, hardboard, or particle board 

over paper, secured and maintained until removal is directed by COR. 

E. When protective materials are removed and immediately prior to 

acceptance, replace any damage tile, re-clean resilient materials, 

lightly re-apply polish and buff floors. 

3.5 LOCATION 

A. Unless otherwise specified or shown, install tile flooring, on floor 

under areas where casework, laboratory and pharmacy furniture and other 

equipment occurs, except where mounted in wall recesses. 

B. Extend tile flooring for room into adjacent closets and alcoves. 

- - - E N D - - - 
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SECTION 09 66 16 
TERRAZZO FLOOR TILE 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Terrazzo tile for installation over concrete floors. 

1.2 RELATED WORK 

A. Resilient Base: Section 09 65 13, RESILIENT BASE AND ACCESSORIES. 
B. Color and Pattern: Section 09 06 00, SCHEDULE FOR FINISHES.  

1.3 MANUFACTURER'S QUALIFICATIONS 

A. Approval by Contracting Officer is required of products or service, or 

proposed manufacturer, suppliers and installers, and will be based upon 

submission by Contractor of certification that: 

1. Manufacturer regularly and presently manufactures terrazzo tile as 

one of his principal products. 

2. Installer has technical qualifications, experience, trained personnel 

and facilities to install specified items.  Approval will not be 

given, however, where experience record is one of unsatisfactory 

performance.  

3. Manufacturer's product submitted has been in satisfactory and 

efficient operation on three installations similar or equivalent to 

this project for three years. Submit list of installations. List 

shall include name of project, and owner and location of project.  

1.4 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

B. Flooring Manufacturer's Literature and Data: Printed installation 

instructions for conditions indicated.  

C. Certificates:  Indicating materials conform to specified requirements. 

Indicating flooring manufacturer's approval of underlayment, adhesive 

and cleaners.  

D. Samples: Terrazzo Tile (each color and pattern to be used)  

1.5 DELIVERY 

A. Deliver materials to job in manufacturer's original unopened containers, 

free of damage, with manufacturer's brand name marked thereon. 

1.6 STORAGE 

A. Store materials in a protected area. Storage area shall be kept dry and 

temperature of storage area shall not be lower than 10 degrees C (50 

degrees F) or higher than 32 degrees C (90 degrees F). 
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1.7 PROJECT CONDITIONS 

A. Tiles shall not be installed until all other work that could cause 

damage to the finish flooring has been completed.  Maintain a 

temperature of not less than 21 degrees C (70 degrees F) in spaces where 

tile is to be installed for at least 48 hours before, during and after 

the laying of tiles. Bring tile into such spaces and allow it to 

condition at not less than 21 degrees C (70 degrees F) at least 48 hours 

before installing. A minimum temperature of 13 degrees C (55 degrees F) 

shall be maintained thereafter. 

1.8 WARRANTY 

A. Terrazzo tile is subject to terms of "Warranty of Construction" FAR 

clause 52.246-21, except that warranty period is two years in lieu of 

one year. 

1.9 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only. 

B. American Society for Testing And Materials (ASTM): 

C109-08.................Compressive Strength of Hydraulic Cement Mortars 

D2047-04................Static Coefficient of Friction of Polish Coated 

Floor Surfaces as Measured by the James Machine 

C. Military Specifications (Mil. Spec.): 

MIL-D-3134J.............Deck Covering Materials 

PART 2 - PRODUCTS 

2.1 TERRAZZO TILE 

A. Terrazzo tile shall consist of marble chips embedded in a flexible 

thermo-set resin matrix. Tiles shall be 5 mm (3/16-inch) thick, and 

nominal 609 x 609 mm (24 inches by 24 inches) square. Tiles shall have a 

smooth polished finish with uniform color distribution of chips. Marble 

chips shall be manufacturer's standard gradation. Tile shall have the 

following properties. 

 

TABLE I - MARBLE TERRAZZO TILE 

PROPERTY TEST METHOD VALUE 

Compressive strength 
Water absorption 
Hardness 

ASTM 109 
Mil.Spec.MIL-D-3134 
Barcol Hardness 

51.7 Mpa (7500 psi) minimum 
0.4 percent maximum 
Resin 78, Marble 
at 25 degrees C 
55-85 
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Coefficient of 
Friction 
Flame Resistance 

ASTM D2047 
ASTM E645 

0.70 
0.45 watt/cm square 
minimum  

 

2.2 ADHESIVE 

A. Shall be terrazzo tile manufacturer's standard product or a product 

recommended by the terrazzo tile manufacturer. 

2.3 WALL BASE 

A. 6” Sanitary Cove Base in matching color. 

2.4 METAL EDGE STRIPS 

A. Extruded aluminum, butt-type, approximately 38 mm (1-1/2 inches) wide 

with thickness to set top surface flush with top of tile and with bevel 

at exposed edge. Edge strips shall have countersunk holes, near each end 

and spaced at no more than 300 mm (8 inches) on center for securement. 

PART 3 - EXECUTION  

3.1 GENERAL 

A. Provide flooring and base on floor surfaces and walls where shown on the 

drawings. Provide resilient base as scheduled for room or space, for 

freestanding columns, pilasters, furred spaces convectors and where 

shown. Except as necessary to install new tile, keep all traffic off new 

tile for at least 24 hours after installation. 

3.2 SUBSTRATE PREPARATION 

A. Concrete Floors (Existing Construction): Remove any existing resilient 

flooring and condition subfloors to provide smooth, clean, continuous 

surface. Use underlayment where required to provide level surfaces ready 

to receive tile. Fill holes and cracks in concrete subfloors with 

mortar. Remove grease, dirt, loose particles, and other foreign matter 

that would prevent adhesion. Then, rinse subfloors and allow to dry 

thoroughly before applying adhesive. 

3.3 MOISTURE TEST 

A. After concrete floor surfaces have been cleaned, spread small patches of 

adhesive to be used, in several locations in each room and allow to dry 

overnight. If the adhesive can be peeled easily from the floor surfaces, 

the floor is not sufficiently dry. The test shall be repeated until the 

adhesive adheres properly. Lay tile flooring when the adhesive adheres 

tightly to the subfloor. 

3.4 INSTALLATION 

A. Install tile in accordance with the tile manufacturer's approved 

installation instructions, except as specified herein. Lay design 

symmetrical about center lines of rooms. Joints shall be tight, and 
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inconspicuous as possible, and in true alignment. Cut tile to fit snugly 

at pipes and other fixed vertical surfaces. Seal joints at pipes with 

adhesive. Remove spots or smears of adhesive immediately. Make entire 

surfaces of finished tile floors smooth, straight, and free from 

bleeding adhesive, buckles, waves or projecting tile edges upon 

completion. Install using fusion technique where tiles are bonded to 

each other to provide seamless floor. 

1. Where metal edge is required, install as detailed. 

2. Bleeding of adhesive on finished floors is considered cause for 

rejection. Replace damaged tiles. 

B. Metal Edge Strips: Secure strips with No. 10 aluminum alloy, counter 

sunk flathead machine screws with expansion sleeves. Provide metal edge 

strips, in one piece, at any exposed edges of tile.  

C. Transition Strips: Apply transition strips with adhesive continuous, 

between ceramic tile finish floors and resilient tile finish floors as 

shown. 

D. Premolded Base: Install as specified in Section 09 65 13, RESILIENT BASE 

AND ACCESSORIES. 

3.5 CLEANING 

A. Upon completion of the installation, and after adhesive has cured, clean 

flooring in accordance with manufacturer's recommendations. 

3.6 PROTECTION 

A. From the time of laying until acceptance, protect the flooring from 

damage. Replace damaged, loose, broken, or curled tiles. 

- - - E N D - - - 
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SECTION 09 68 00 
CARPETING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Section specifies carpet, edge strips, adhesives, and other items 

required for complete installation. 

1.2 RELATED WORK 

A. Color and texture of carpet and edge strip: Section 09 06 00, SCHEDULE 

FOR FINISHES. 

B. Resilient wall base: Section 09 65 13, RESILIENT BASE AND ACCESSORIES. 

1.3 QUALITY ASSURANCE 

A. Carpet installed by mechanics certified by the Floor Covering 

Installation Board. 

B. Certify and label the carpet that it has been tested and meets criteria 

of CRI IAQ Carpet Testing Program for indoor air quality. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Product Data: 

1. Manufacturer’s catalog data and printed documentation stating 

physical characteristics, durability, resistance to fading and flame 

resistance characteristics for each type of carpet material and 

installation accessory. 

2. Manufacturer’s printed installation instructions for the carpet, 

including preparation of installation substrate, seaming techniques 

and recommended adhesives and tapes. 

3. Manufacturer’s certificate verifying carpet containing recycled 

materials include percentage of recycled materials as specified. 

C. Samples: 

1. Carpet: "Production Quality" samples 300 x 300 mm (12 x 12 inches) of 

carpets, showing quality, pattern and color specified in Section 09 

06 00, SCHEDULE FOR FINISHES. 

2. Floor Edge Strip (Molding): 150 mm (6 inches) long of each color and 

type specified. 

3. Base Edge Strip (Molding): 150 mm (6 inches) long of each color 

specified. 

D. Shop Drawings: Installers layout plan showing seams and cuts for sheet 

carpet and carpet module. 
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E. Maintenance Data: Carpet manufacturer’s maintenance instructions 

describing recommended type of cleaning equipment and material, spotting 

and cleaning methods and cleaning cycles. 

1.5 DELIVERY AND STORAGE 

A. Deliver carpet in manufacturer’s original wrappings and packages clearly 

labeled with manufacturer’s name, brand, name, size, dye lot number and 

related information. 

B. Deliver adhesives in containers clearly labeled with manufacturer’s 

name, brand name, number, installation instructions, safety instructions 

and flash points. 

C. Store in a clean, dry, well ventilated area, protected from damage and 

soiling. Maintain storage space at a temperature above 16 degrees C (60 

degrees F) for 2 days prior to installation. 

1.6 ENVIRONMENTAL REQUIREMENTS 

A. Areas in which carpeting is to be installed shall be maintained at a 

temperature above 16 degrees C (60 degrees F) for 2 days before 

installation, during installation and for 2 days after installation. A 

minimum temperature of 13 degrees C (55 degrees F) shall be maintained 

thereafter for the duration of the contract. Traffic or movement of 

furniture or equipment in carpeted area shall not be permitted for 24 

hours after installation. Other work which would damage the carpet shall 

be completed prior to installation of carpet. 

1.7 WARRANTY 

A. Carpet and installation subject to terms of "Warranty of Construction" 

FAR clause 52.246-21, except that warranty period is extended to two 

years. 

1.8 APPLICABLE PUBLICATIONS 

A. Publication listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American National Standards Institute (ANSI): 

ANSI/NSF 140-10.........Sustainable Carpet Assessment Standard 

C. American Association of Textile Chemists and Colorists (AATCC): 

AATCC 129-10............Colorfastness to Ozone in the Atmosphere under 

High Humidities 

AATCC 134-11............Electric Static Propensity of Carpets 

AATCC 165-08............Colorfastness to Crocking: Textile Floor 

Conerings-AATCC Crockmeter Method 

D. American Society for Testing and Materials (ASTM): 

ASTM D1335-05...........Tuft Bind of Pile Yarn Floor Coverings 
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ASTM D3278-96 (R2004)...Flash Point of Liquids by Small Scale Closed-Cup 

Apparatus 

ASTM D5116-10...........Determinations of Organic Emissions from Indoor 

Materials/Products 

E. The Carpet and Rug Institute (CRI): 

CRI 104-11..............Installation of Commercial Carpet 

PART 2 - PRODUCTS 

2.1 CARPET 

A. Physical Characteristics: 

1. Carpet free of visual blemishes, streaks, poorly dyed areas, fuzzing 

of pile yarn, spots or stains and other physical and manufacturing 

defects. 

2. Manufacturers standard construction commercial carpet: 

a. Modular Tile: 660 mm (24 inches) square tile. 

3. Provide static control to permanently control static build upto less 

than 2.0 kV when tested at 20 percent relative humidity and 21 

degrees C (70 degrees F) in accordance with AATCC 134. 

4. Carpet Tile Type 1, Offices, Waiting, Vtel and Break Out Rooms:  

a. Fiber:  Solution dyed nylon 

b. Construction:  Multi-level pattern loop 

c. Stitches per Inch:  10.0 

d. Pile Thickness:  0.108 inch 

e. Backing Materials:  Manufacturer’s premium backing. 

5. Carpet Tile Type 2, Break Out Rooms, Library and Computer Lab: 

a. Fiber:  Spaced dyed nylon 

b. Constructed:  Tufted 

c. Stitches per Inch:  11.0 

d. Pile Thickness:  .126” 

e. Backing Materials:  Manufacturer’s premium backing. 

6. Tuft Bind: Minimum force of 40 N (10 lb) required to pull a tuft or 

loop free from carpet backing. Test per ASTM D1335. 

7. Colorfastness to Crocking: Dry and wet crocking and water bleed, 

comply with AATCC 165 Color Transference Chart for colors, minimum 

class 4 rating. 

8. Colorfastness to Ozone: Comply with AATCC 129, minimum rating of 4 on 

the AATCC color transfer chart. 

9. Delamination Strength: Minimum of 440 N/m (2.5 lb/inch) between 

secondary backing. 

10. Flammability and Critical Radiant Flux Requirements: 

a. Test Carpet in accordance with ASTM E 648. 

b. Class I: Not less than 0.45 watts per square centimeter. 
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c.  Carpet in corridors, exits and Medical Facilities: Class I. 

11. VOC Limits: Use carpet and carpet adhesive that comply with the 

following limits for VOC content when tested according to ASTM D 

5116: 

a. Carpet, Total VOCs: 0.5 mg/sq.m x hr. 

b. Carpet, 4-PC (4-Phenylcyclohexene): 0.05 mg/sq.m x hr. 

c. Carpet, Formaldehyde: 0.05 mg/sq.m x hr. 

d. Carpet, Styrene: 0.4 mg/sq.m x hr.  

e. Adhesive, Total VOCs: 10.00 mg/sq.m x hr. 

f. Adhesive, Formaldehyde: 0.05 mg/sq.m x hr. 

g. Adhesive, 2-Ethyl-1-Hexanol: 3.00 mg/sq.m x hr. 

B. Shall meet platinum level of ANSI/NSF 140. 

C. Color, Texture, and Pattern: As specified in Section 09 06 00, SCHEDULE 

FOR FINISHES. 

2.2 ADHESIVE AND CONCRETE PRIMER 

A. Waterproof, resistant to cleaning solutions, steam and water, 

nonflammable, complies with air-quality standards as specified. 

Adhesives flashpoint minimum 60 degrees C (140 degrees F), complies with 

ASTM D 3278. 

B. Seam Adhesives: Waterproof, non-flammable and non-staining. 

2.3 EDGE STRIPS (MOLDING) 

A. Metal: 

1. Floor flange not less than 38 mm (1-/2 inches) wide, face not less 

than 16 mm (5/8 inch) wide. 

2. Finish: Stainless steel flat rectangle profile 

2.4 LEVELING COMPOUND (FOR CONCRETE FLOORS) 

A. Provide Portland cement bases polymer modifier with latex or polyvinyl 

acetate resin manufactured specifically for resurfacing and leveling 

concrete floors. Products containing gypsum are not acceptable. 

B. Determine the type of underlayment selected for use by condition to be 

corrected. 

PART 3 - EXECUTION 

3.1 SURFACE PREPARATION 

A. Examine surfaces on which carpeting is to be installed. 

B. Clean floor of oil, waxy films, paint, dust and deleterious substances 

that prevent adhesion, leave floor dry and cured, free of residue from 

curing or cleaning agents. 

C. Correct conditions which will impair proper installation, including 

trowel marks, pits, dents, protrusions, cracks or joints. 
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D. Fill cracks, joints depressions, and other irregularities in concrete 

with leveling compound. 

1. Do not use adhesive for filling or leveling purposes. 

2. Do not use leveling compound to correct imperfections which can be 

corrected by spot grinding. 

3. Trowel to smooth surface free of trowel marks, pits, dents, 

protrusions, cracks or joint lines. 

E. Test new concrete subfloor prior to adhesive application for moisture 

and surface alkalinity per CRI 104 Section 6.3.1 or per ASTM E1907. 

3.2 CARPET INSTALLTION 

A. Do not install carpet until work of other trades including painting is 

complete and dry. 

B. Install in accordance with CRI 104 direct glue down installation. 

1. Relax carpet in accordance with Section 6.4. 

2. Comply with indoor air quality recommendations noted in Section 6.5. 

3. Maintain temperature in accordance with Section 15.3. 

C. Secure carpet to subfloor of spaces with adhesive applied as recommended 

by carpet manufacturer.  

D. Follow carpet manufacturer's recommendations for matching pattern and 

texture directions. 

E. Cut openings in carpet where required for installing equipment, pipes, 

outlets, and penetrations. 

1. Bind or seal cut edge of sheet carpet and replace flanges or plates. 

2. Use additional adhesive to secure carpets around pipes and other 

vertical projections. 

F. Carpet Modules: 

1. Install per CRI 104, Section 13, Adhesive Application. 

2. Lay carpet modules with pile in same direction unless specified other 

wise in Section 09 06 00, SCHEDULE FOR FINISHES. 

3. Install carpet modules so that cleaning methods and solutions do not 

cause dislocation of modules. 

4. Lay carpet modules uniformly to provide tight flush joints free from 

movement when subject to traffic. 

3.3 EDGE STRIPS INSTALLATION 

A. Install edge strips over exposed carpet edges adjacent to uncarpeted 

finish flooring. 

B. Anchor metal strips to floor with suitable fasteners. Apply adhesive to 

edge strips, insert carpet into lip and press it down over carpet. 

3.4 PROTECTION AND CLEANING 

A. Remove waste, fasteners and other cuttings from carpet floors. 
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B. Vacuum carpet and provide suitable protection. Do not use polyethylene 

film. 

C. Do not permit traffic on carpeted surfaces for at least 48 hours after 

installation. Protect the carpet in accordance with CRI 104. 

D. Do not move furniture or equipment on unprotected carpeted surfaces.  

E. Just before final acceptance of work, remove protection and vacuum 

carpet clean. 

- - - E N D - - - 
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SECTION 09 91 00 
PAINTING 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. Section specifies field painting. 

B. Section specifies prime coats which may be applied in shop under other 

sections. 

C. Painting includes shellacs, stains, varnishes, coatings specified, and 

striping or markers and identity markings. 

1.2 RELATED WORK 

A. Shop prime painting of steel and ferrous metals:  Division 05 - METALS, 

Division 08 - OPENINGS, Division 10 - SPECIALTIES, Division 11 - 

EQUIPMENT, Division 12 - FURNISHINGS, Division 21 – FIRE SUPPRESSION, 

Division 22 - PLUMBING, Division 23 – HEATING, VENTILATION AND AIR-

CONDITIONING, Division 26 - ELECTRICAL, Division 27 - COMMUNICATIONS, and 

Division 28 – ELECTRONIC SAFETY AND SECURITY sections. 

B. Contractor option: Prefinished flush doors with transparent finishes:  

Section 08 14 00, WOOD DOORS. 

C. Type of Finish, Color, and Gloss Level of Finish Coat: Section 09 06 00, 

SCHEDULE FOR FINISHES. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

Before work is started, or sample panels are prepared, submit 

manufacturer's literature, the current Master Painters Institute (MPI) 

"Approved Product List" indicating brand label, product name and product 

code as of the date of contract award, will be used to determine 

compliance with the submittal requirements of this specification. The 

Contractor may choose to use subsequent MPI "Approved Product List", 

however, only one list may be used for the entire contract and each 

coating system is to be from a single manufacturer. All coats on a 

particular substrate must be from a single manufacturer. No variation from 

the MPI "Approved Product List" where applicable is acceptable.  

C. Sample Panels: 

1. After painters' materials have been approved and before work is started 

submit sample panels showing each type of finish and color specified. 

2. Panels to show color: Composition board, 100 by 250 by 3 mm (4 inch by 

10 inch by 1/8 inch). 

3. Attach labels to panel stating the following: 
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a. Federal Specification Number or manufacturers name and product 

number of paints used. 

b. Specification code number specified in Section 09 06 00, SCHEDULE 

FOR FINISHES. 

c. Product type and color. 

d. Name of project. 

4. Strips showing not less than 50 mm (2 inch) wide strips of undercoats 

and 100 mm (4 inch) wide strip of finish coat. 

D. Sample of identity markers if used. 

E. Manufacturers' Certificates indicating compliance with specified 

requirements: 

1. Manufacturer's paint substituted for Federal Specification paints meets 

or exceeds performance of paint specified. 

2. High temperature aluminum paint. 

3. Epoxy coating. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials to site in manufacturer's sealed container marked to 

show following: 

1. Name of manufacturer. 

2. Product type. 

3. Batch number. 

4. Instructions for use. 

5. Safety precautions. 

B. In addition to manufacturer's label, provide a label legibly printed as 

following: 

1. Federal Specification Number, where applicable, and name of material. 

2. Surface upon which material is to be applied. 

3. If paint or other coating, state coat types; prime, body or finish. 

C. Maintain space for storage, and handling of painting materials and 

equipment in a neat and orderly condition to prevent spontaneous 

combustion from occurring or igniting adjacent items. 

D. Store materials at site at least 24 hours before using, at a temperature 

between 18 and 30 degrees C (65 and 85 degrees F). 

1.5 MOCK-UP PANEL 

A. Before starting application of water paint mixtures, apply paint as 

specified to an area, not to exceed 9 m2 (100 ft2), selected by COR. 

B. Finish and texture approved by COR will be used as a standard of quality 

for remainder of work. 
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1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the extent 

referenced. Publications are referenced in the text by basic designation 

only. 

B. American Conference of Governmental Industrial Hygienists (ACGIH): 

ACGIH TLV-BKLT-2012.....Threshold Limit Values (TLV) for Chemical 

Substances and Physical Agents and Biological 

Exposure Indices (BEIs) 

ACGIH TLV-DOC-2012......Documentation of Threshold Limit Values and 

Biological Exposure Indices, (Seventh Edition) 

C. American National Standards Institute (ANSI): 

A13.1-07................Scheme for the Identification of Piping Systems 

D. Federal Specifications (Fed Spec): 

TT-P-1411A..............Paint, Copolymer-Resin, Cementitious (For 

Waterproofing Concrete and Masonry Walls) (CEP) 

E. Master Painters Institute (MPI): 

No. 1-12................Aluminum Paint (AP) 

No. 4-12................Interior/ Exterior Latex Block Filler 

No. 5-12................Exterior Alkyd Wood Primer 

No. 7-12................Exterior Oil Wood Primer 

No. 9-12................Exterior Alkyd Enamel MPI Gloss Level 6 (EO) 

No. 18-12...............Organic Zinc Rich Primer 

No. 31-12...............Polyurethane, Moisture Cured, Clear Gloss (PV) 

No. 36-12...............Knot Sealer 

No. 45-12...............Interior Primer Sealer 

No. 46-12...............Interior Enamel Undercoat 

No. 47-12...............Interior Alkyd, Semi-Gloss, MPI Gloss Level 5 (AK) 

No. 50-12...............Interior Latex Primer Sealer 

No. 51-12...............Interior Alkyd, Eggshell, MPI Gloss Level 3 

No. 52-12...............Interior Latex, MPI Gloss Level 3 (LE) 

No. 53-12...............Interior Latex, Flat, MPI Gloss Level 1 (LE) 

No. 54-12...............Interior Latex, Semi-Gloss, MPI Gloss Level 5 (LE) 

No. 60-12...............Interior/Exterior Latex Porch & Floor Paint, Low 

Gloss 

No. 68-12...............Interior/ Exterior Latex Porch & Floor Paint, 

Gloss 

No. 71-12...............Polyurethane, Moisture Cured, Clear, Flat (PV) 

No. 77-12...............Epoxy Cold Cured, Gloss (EC) 

No. 94-12...............Exterior Alkyd, Semi-Gloss (EO) 

No. 95-12...............Fast Drying Metal Primer 

No. 101-12..............Epoxy Anti-Corrosive Metal Primer 
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No. 119-12..............Exterior Latex, High Gloss (acrylic) (AE) 

No. 135-12..............Non-Cementitious Galvanized Primer 

No. 138-12..............Interior High Performance Latex, MPI Gloss Level 2 

(LF) 

F. Steel Structures Painting Council (SSPC): 

SSPC SP 1-04 (R2004)....Solvent Cleaning 

SSPC SP 2-04 (R2004)....Hand Tool Cleaning 

SSPC SP 3-04 (R2004)....Power Tool Cleaning 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cementitious Paint (CEP): TT-P-1411A [Paint, Copolymer-Resin, Cementitious 

(CEP)], Type 1 for exterior use, Type II for interior use. 

B. Wood Sealer: MPI 31 (gloss) or MPI 71 (flat) thinned with thinner 

recommended by manufacturer at rate of about one part of thinner to four 

parts of varnish. 

C. Plastic Tape: 

1. Pigmented vinyl plastic film in colors as specified in Section 09 06 

00, SCHEDULE FOR FINISHES or specified. 

2. Pressure sensitive adhesive back. 

3. Widths as shown. 

D. Identity markers options: 

1. Pressure sensitive vinyl markers. 

2. Snap-on coil plastic markers. 

E. Aluminum Paint (AP): MPI 1. 

F. Interior/Exterior Latex Block Filler: MPI 4. 

G. Exterior Alkyd Wood Primer: MPI 5. 

H. Exterior Oil Wood Primer: MPI 7. 

I. Exterior Alkyd Enamel (EO): MPI 9. 

J. Knot Sealer: MPI 36. 

K. Interior Primer Sealer: MPI 45. 

L. Interior Alkyd, Semi-Gloss (AK): MPI 47. 

M. Interior Latex Primer Sealer: MPI 50. 

N. Interior Alkyd, Eggshell: MPI 51 

O. Interior Latex, MPI Gloss Level 3 (LE): MPI 52. 

P. Interior Latex, Flat, MPI Gloss Level 1 (LE): MPI 53. 

Q. Interior Latex, Semi-Gloss, MPI Gloss Level 5 (LE): MPI 54. 

R. Interior/ Exterior Latex Porch & Floor Paint, Low Gloss: MPI 60. 

S. Interior/ Exterior Latex Porch & Floor Paint, gloss: MPI 68. 

T. Exterior Alkyd, Semi-Gloss (EO): MPI 94. 

U. Fast Drying Metal Primer: MPI 95. 

V. Waterborne Galvanized Primer: MPI 134. 
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W. Non-Cementitious Galvanized Primer: MPI 135. 

X. Interior High Performance Latex, MPI Gloss Level 2(LF): MPI 138. 

2.2 PAINT PROPERTIES 

A. Use ready-mixed (including colors), except two component epoxies, 

polyurethanes, polyesters, paints having metallic powders packaged 

separately and paints requiring specified additives. 

B. Where no requirements are given in the referenced specifications for 

primers, use primers with pigment and vehicle, compatible with substrate 

and finish coats specified. 

2.3 REGULATORY REQUIREMENTS/QUALITY ASSURANCE 

A. Paint materials shall conform to the restrictions of the local 

Environmental and Toxic Control jurisdiction. 

1. Volatile Organic Compounds (VOC): VOC content of paint materials shall 

not exceed 10g/l for interior latex paints/primers and 50g/l for 

exterior latex paints and primers. 

2. Lead-Base Paint: 

a. Comply with Section 410 of the Lead-Based Paint Poisoning Prevention 

Act, as amended, and with implementing regulations promulgated by 

Secretary of Housing and Urban Development. 

b. Regulations concerning prohibition against use of lead-based paint 

in federal and federally assisted construction, or rehabilitation of 

residential structures are set forth in Subpart F, Title 24, Code of 

Federal Regulations, Department of Housing and Urban Development. 

c. For lead-paint removal, see Section 02 83 33.13, LEAD-BASED PAINT 

REMOVAL AND DISPOSAL. 

3. Asbestos:  Materials shall not contain asbestos. 

4. Chromate, Cadmium, Mercury, and Silica: Materials shall not contain 

zinc-chromate, strontium-chromate, Cadmium, mercury or mercury 

compounds or free crystalline silica. 

5. Human Carcinogens: Materials shall not contain any of the ACGIH-BKLT 

and ACGHI-DOC confirmed or suspected human carcinogens. 

6. Use high performance acrylic paints in place of alkyd paints, where 

possible. 

7. VOC content for solvent-based paints shall not exceed 250g/l and shall 

not be formulated with more than one percent aromatic hydro carbons by 

weight. 

PART 3 - EXECUTION 

3.1 JOB CONDITIONS 

A. Safety: Observe required safety regulations and manufacturer's warning and 

instructions for storage, handling and application of painting materials. 
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1. Take necessary precautions to protect personnel and property from 

hazards due to falls, injuries, toxic fumes, fire, explosion, or other 

harm. 

2. Deposit soiled cleaning rags and waste materials in metal containers 

approved for that purpose. Dispose of such items off the site at end of 

each days work. 

B. Atmospheric and Surface Conditions: 

1. Do not apply coating when air or substrate conditions are: 

a. Less than 3 degrees C (5 degrees F) above dew point. 

b. Below 10 degrees C (50 degrees F) or over 35 degrees C (95 degrees 

F), unless specifically pre-approved by the Contracting Officer and 

the product manufacturer. Under no circumstances shall application 

conditions exceed manufacturer recommendations. 

2. Maintain interior temperatures until paint dries hard. 

4. Do not paint in direct sunlight or on surfaces that the sun will soon 

warm. 

5. Apply only on clean, dry and frost free surfaces except as follows: 

a. Apply water thinned acrylic and cementitious paints to damp (not 

wet) surfaces where allowed by manufacturer's printed instructions. 

b. Dampened with a fine mist of water on hot dry days concrete and 

masonry surfaces to which water thinned acrylic and cementitious 

paints are applied to prevent excessive suction and to cool surface. 

3.2 SURFACE PREPARATION 

A. Method of surface preparation is optional, provided results of finish 

painting produce solid even color and texture specified with no overlays. 

B. General: 

1. Remove prefinished items not to be painted such as lighting fixtures, 

escutcheon plates, hardware, trim, and similar items for reinstallation 

after paint is dried. 

2. Remove items for reinstallation and complete painting of such items and 

adjacent areas when item or adjacent surface is not accessible or 

finish is different. 

3. See other sections of specifications for specified surface conditions 

and prime coat. 

4. Clean surfaces for painting with materials and methods compatible with 

substrate and specified finish. Remove any residue remaining from 

cleaning agents used. Do not use solvents, acid, or steam on concrete 

and masonry. 

C. Wood: 

1. Sand to a smooth even surface and then dust off. 

2. Sand surfaces showing raised grain smooth between each coat. 
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3. Wipe surface with a tack rag prior to applying finish. 

4. Surface painted with an opaque finish: 

a. Coat knots, sap and pitch streaks with MPI 36 (Knot Sealer) before 

applying paint. 

b. Apply two coats of MPI 36 (Knot Sealer) over large knots. 

D. Ferrous Metals: 

1. Remove oil, grease, soil, drawing and cutting compounds, flux and other 

detrimental foreign matter in accordance with SSPC-SP 1 (Solvent 

Cleaning). 

2. Remove loose mill scale, rust, and paint, by hand or power tool 

cleaning, as defined in SSPC-SP 2 (Hand Tool Cleaning) and SSPC-SP 3 

(Power Tool Cleaning). Exception: where high temperature aluminum paint 

is used, prepare surface in accordance with paint manufacturer's 

instructions. 

3. Fill dents, holes and similar voids and depressions in flat exposed 

surfaces of hollow steel doors and frames, access panels, roll-up steel 

doors and similar items specified to have semi-gloss or gloss finish 

with TT-F-322D (Filler, Two-Component Type, For Dents, Small Holes and 

Blow-Holes). Finish flush with adjacent surfaces. 

a. This includes flat head countersunk screws used for permanent 

anchors. 

b. Do not fill screws of item intended for removal such as glazing 

beads. 

4. Spot prime abraded and damaged areas in shop prime coat which expose 

bare metal with same type of paint used for prime coat. Feather edge of 

spot prime to produce smooth finish coat.  

5. Spot prime abraded and damaged areas which expose bare metal of factory 

finished items with paint as recommended by manufacturer of item. 

E. Zinc-Coated (Galvanized) Metal, Aluminum, Surfaces Specified Painted: 

1. Clean surfaces to remove grease, oil and other deterrents to paint 

adhesion in accordance with SSPC-SP 1 (Solvent Cleaning). 

2. Spot coat abraded and damaged areas of zinc-coating which expose base 

metal on hot-dip zinc-coated items with MPI 18 (Organic Zinc Rich 

Coating). Prime or spot prime with MPI 134 (Waterborne Galvanized 

Primer) or MPI 135 (Non- Cementitious Galvanized Primer) depending on 

finish coat compatibility. 

F. Masonry, Concrete, Cement Board, Cement Plaster and Stucco: 

1. Clean and remove dust, dirt, oil, grease efflorescence, form release 

agents, laitance, and other deterrents to paint adhesion. 

2. Use emulsion type cleaning agents to remove oil, grease, paint and 

similar products.  Use of solvents, acid, or steam is not permitted. 
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3. Remove loose mortar in masonry work. 

5. Neutralize Concrete floors to be painted by washing with a solution of 

1.4 Kg (3 pounds) of zinc sulfate crystals to 3.8 L (1 gallon) of 

water, allow to dry three days and brush thoroughly free of crystals. 

6. Repair broken and spalled concrete edges with concrete patching 

compound to match adjacent surfaces as specified in CONCRETE Sections. 

Remove projections to level of adjacent surface by grinding or similar 

methods. 

G. Gypsum Plaster and Gypsum Board: 

1. Remove efflorescence, loose and chalking plaster or finishing 

materials. 

2. Remove dust, dirt, and other deterrents to paint adhesion. 

3. Fill holes, cracks, and other depressions with CID-A-A-1272A [Plaster, 

Gypsum (Spackling Compound) finished flush with adjacent surface, with 

texture to match texture of adjacent surface. Patch holes over 25 mm 

(1-inch) in diameter as specified in Section for plaster or gypsum 

board. 

3.3 PAINT PREPARATION 

A. Thoroughly mix painting materials to ensure uniformity of color, complete 

dispersion of pigment and uniform composition. 

B. Do not thin unless necessary for application and when finish paint is used 

for body and prime coats. Use materials and quantities for thinning as 

specified in manufacturer's printed instructions. 

C. Remove paint skins, then strain paint through commercial paint strainer to 

remove lumps and other particles. 

D. Mix two component and two part paint and those requiring additives in such 

a manner as to uniformly blend as specified in manufacturer's printed 

instructions unless specified otherwise. 

E. For tinting required to produce exact shades specified, use color pigment 

recommended by the paint manufacturer. 

3.4 APPLICATION 

A. Start of surface preparation or painting will be construed as acceptance 

of the surface as satisfactory for the application of materials. 

B. Unless otherwise specified, apply paint in three coats; prime, body, and 

finish. When two coats applied to prime coat are the same, first coat 

applied over primer is body coat and second coat is finish coat. 

C. Apply each coat evenly and cover substrate completely. 

D. Allow not less than 48 hours between application of succeeding coats, 

except as allowed by manufacturer's printed instructions, and approved by 

COR. 
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E. Finish surfaces to show solid even color, free from runs, lumps, 

brushmarks, laps, holidays, or other defects. 

F. Apply by brush, roller or spray, except as otherwise specified. 

G. Do not spray paint in existing occupied spaces unless approved by COR, 

except in spaces sealed from existing occupied spaces. 

1. Apply painting materials specifically required by manufacturer to be 

applied by spraying. 

2. In areas, where paint is applied by spray, mask or enclose with 

polyethylene, or similar air tight material with edges and seams 

continuously sealed including items specified in WORK NOT PAINTED, 

motors, controls, telephone, and electrical equipment, fronts of 

sterilizes and other recessed equipment and similar prefinished items. 

I. Do not paint in closed position operable items such as access doors and 

panels, window sashes, overhead doors, and similar items except overhead 

roll-up doors and shutters. 

3.5 PRIME PAINTING 

A. After surface preparation prime surfaces before application of body and 

finish coats, except as otherwise specified. 

B. Spot prime and apply body coat to damaged and abraded painted surfaces 

before applying succeeding coats. 

C. Additional field applied prime coats over shop or factory applied prime 

coats are not required except for exterior exposed steel apply an 

additional prime coat. 

D. Prime rebates for stop and face glazing of wood, and for face glazing of 

steel. 

E. Wood and Wood Particleboard: 

1. Use same kind of primer specified for exposed face surface. 

a. Interior wood except for transparent finish:  MPI 45 (Interior 

Primer Sealer) or MPI 46 (Interior Enamel Undercoat), thinned if 

recommended by manufacturer. 

2. Apply two coats of primer MPI 7 (Exterior Oil Wood Primer) or MPI 5 

(Exterior Alkyd Wood Primer) or sealer MPI 45 (Interior Primer Sealer) 

or MPI 46 (Interior Enamel Undercoat) to surfaces of wood doors, 

including top and bottom edges, which are cut for fitting or for other 

reason. 

3. Apply one coat of primer MPI 7 (Exterior Oil Wood Primer) or MPI 5 

(Exterior Alkyd Wood Primer) or sealer MPI 45 (Interior Primer Sealer) 

or MPI 46 (Interior Enamel Undercoat) as soon as delivered to site to 

surfaces of unfinished woodwork, except concealed surfaces of shop 

fabricated or assembled millwork and surfaces specified to have 

varnish, stain or natural finish. 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/2013 

06-01-12 

09 91 00 - 10 

4. Back prime and seal ends of exterior woodwork, and edges of exterior 

plywood specified to be finished. 

F. Metals except boilers, incinerator stacks, and engine exhaust pipes: 

1. Steel and iron: MPI 95 (Fast Drying Metal Primer).  

2. Zinc-coated steel and iron: MPI 134 (Waterborne Galvanized Primer). 

3. Aluminum scheduled to be painted: MPI 95 (Fast Drying Metal Primer). 

4. Terne Metal: MPI 95 (Fast Drying Metal Primer). 

5. Copper and copper alloys scheduled to be painted: MPI 95 (Fast Drying 

Metal Primer). 

6. Machinery not factory finished: MPI 9 (Exterior Alkyd Enamel (EO)). 

G. Gypsum Board: 

1. Surfaces scheduled to have MPI 53 (Interior Latex, Flat), MPI Gloss 

Level 1 LE)) MPI 52 (Interior Latex, MPI Gloss Level 3 (LE)) MPI 54 

(Interior Latex, Semi-Gloss, MPI Gloss Level 5 (LE)) finish: Use MPI 53 

(Interior Latex, MPI Gloss Level 3 (LE)) MPI 52 (Interior Latex, MPI 

Gloss Level 3 (LE)) MPI 54 (Interior Latex, Semi-Gloss, MPI Gloss Level 

5 (LE)) respectively. 

2. Primer: MPI 50(Interior Latex Primer Sealer) except use MPI 45 

(Interior Primer Sealer)  

3. Use MPI 101 (Cold Curing Epoxy Primer) for surfaces scheduled to 

receive MPI 77 (Epoxy Cold Cured, Gloss (EC))finish.  

H. Concrete Masonry Units except glazed or integrally colored and decorative 

units:  

1. MPI 4 (Block Filler) on interior surfaces. 

2. Prime exterior surface as specified for exterior finishes. 

I. Concrete Floors: MPI 60 (Interior/ Exterior Latex Porch & Floor Paint, Low 

Gloss). 

3.6 INTERIOR FINISHES 

A. Apply following finish coats over prime coats in spaces or on surfaces 

specified in Section 09 06 00, SCHEDULE FOR FINISHES. 

B. Metal Work: 

1. Apply to exposed surfaces. 

2. Omit body and finish coats on surfaces concealed after installation 

except electrical conduit containing conductors over 600 volts. 

3. Ferrous Metal, Galvanized Metal, and Other Metals Scheduled:  

a. Apply two coats of MPI 47 (Interior Alkyd, Semi-Gloss (AK)) unless 

specified otherwise. 

C. Gypsum Board: 

1. One coat of MPI 45 (Interior Primer Sealer) plus one coat of MPI 51 

(Interior Alkyd, Eggshell, MPI Gloss level 3 (LL)). 
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2. Two coats of MPI 138 (Interior High Performance Latex, MPI Gloss Level 

2 (LF)). 

3. One coat of (Interior Primer Sealer) as recommended by Markerboard 

Paint Manufacturer plus two coats of Markerboard Paint. 

4. One coat of Latex, Epoxy Primer plus one coat Latex Epoxy MPI Glass 

Level 3, Eggshell. 

D. Masonry and Concrete Walls: 

1. Over MPI 4 (Interior/Exterior Latex Block Filler) on CMU surfaces. 

2. Two coats of MPI 52 (Interior Latex, MPI Gloss Level 3 (LE)). 

E. Wood: 

1. Sanding: 

a. Use 220-grit sandpaper. 

b. Sand sealers and varnish between coats. 

c. Sand enough to scarify surface to assure good adhesion of subsequent 

coats, to level roughly applied sealer and varnish, and to knock off 

"whiskers" of any raised grain as well as dust particles. 

2. Sealers: 

a. Apply sealers specified except sealer may be omitted where 

pigmented, penetrating, or wiping stains containing resins are used. 

b. Allow manufacturer's recommended drying time before sanding, but not 

less than 24 hours or 36 hours in damp or muggy weather. 

c. Sand as specified. 

3. Paint Finish: 

a. One coat of MPI 45 (Interior Primer Sealer) plus one coat of MPI 47 

(Interior Alkyd, Semi-Gloss (AK)) (SG). 

F. Concrete Floors: One coat of MPI 68 (Interior/ Exterior Latex Porch & 

Floor Paint, Gloss (FE)). 

G. Miscellaneous: 

1. Apply where specified in Section 09 06 00, SCHEDULE FOR FINISHES. 

2. MPI 1 (Aluminum Paint): Two coats of aluminum paint. 

3.7 REFINISHING EXISTING PAINTED SURFACES 

A. Clean, patch and repair existing surfaces as specified under surface 

preparation. 

B. Remove and reinstall items as specified under surface preparation. 

C. Remove existing finishes or apply separation coats to prevent non 

compatible coatings from having contact. 

D. Patched or Replaced Areas in Surfaces and Components: Apply spot prime and 

body coats as specified for new work to repaired areas or replaced 

components. 

E. Except where scheduled for complete painting apply finish coat over plane 

surface to nearest break in plane, such as corner, reveal, or frame. 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/2013 

06-01-12 

09 91 00 - 12 

F. Refinish areas as specified for new work to match adjoining work unless 

specified or scheduled otherwise. 

G. Coat knots and pitch streaks showing through old finish with MPI 36 (Knot 

Sealer) before refinishing. 

H. Sand or dull glossy surfaces prior to painting. 

I. Sand existing coatings to a feather edge so that transition between new 

and existing finish will not show in finished work. 

3.8 PAINT COLOR 

A. Color and gloss of finish coats is specified in Section 09 06 00, SCHEDULE 

FOR FINISHES.  

B. For additional requirements regarding color see Articles, REFINISHING 

EXISTING PAINTED SURFACE and MECHANICAL AND ELECTRICAL FIELD PAINTING 

SCHEDULE. 

C. Coat Colors: 

1. Color of priming coat: Lighter than body coat. 

2. Color of body coat:  Lighter than finish coat. 

3. Color prime and body coats to not show through the finish coat and to 

mask surface imperfections or contrasts. 

D. Painting, Caulking, Closures, and Fillers Adjacent to Casework: 

1. Paint to match color of casework where casework has a paint finish. 

2. Paint to match color of wall where casework is stainless steel, plastic 

laminate, or varnished wood. 

3.9 MECHANICAL AND ELECTRICAL WORK FIELD PAINTING SCHEDULE 

A. Field painting of mechanical and electrical consists of cleaning, 

touching-up abraded shop prime coats, and applying prime, body and finish 

coats to materials and equipment if not factory finished in space 

scheduled to be finished. 

B. In spaces not scheduled to be finish painted in Section 09 06 00, SCHEDULE 

FOR FINISHES paint as specified under paragraph H, colors. 

C. Paint various systems specified in Division 02 – EXISTING CONDITIONS, 

Division 21 – FIRE SUPPRESSION, Division 22 - PLUMBING, Division 23 – 

HEATING, VENTILATION AND AIR-CONDITIONING, Division 26 - ELECTRICAL, 

Division 27 - COMMUNICATIONS, and Division 28 – ELECTRONIC SAFETY AND 

SECURITY. 

D. Paint after tests have been completed. 

E. Omit prime coat from factory prime-coated items.  

F. Finish painting of mechanical and electrical equipment is not required 

when located in interstitial spaces, above suspended ceilings, in 

concealed areas such as pipe and electric closets, pipe basements, pipe 

tunnels, trenches, attics, roof spaces, shafts and furred spaces except on 

electrical conduit containing feeders 600 volts or more. 
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G. Omit field painting of items specified in paragraph, Building and 

Structural WORK NOT PAINTED. 

H. Color: 

1. Paint items having no color specified in Section 09 06 00, SCHEDULE FOR 

FINISHES to match surrounding surfaces.  

2. Paint colors as specified in Section 09 06 00, SCHEDULE FOR FINISHES 

except for following: 

a. White ....................Exterior unfinished surfaces of enameled 

plumbing fixtures.  Insulation coverings on breeching and uptake 

inside boiler house, drums and drum-heads, oil heaters, condensate 

tanks and condensate piping.  

b. Gray: ......................Heating, ventilating, air conditioning 

and refrigeration equipment (except as required to match surrounding 

surfaces), and water and sewage treatment equipment and sewage 

ejection equipment. 

c. Aluminum Color: Ferrous metal on outside of boilers and in 

connection with boiler settings including supporting doors and door 

frames and fuel oil burning equipment, and steam generation system 

(bare piping, fittings, hangers, supports, valves, traps and 

miscellaneous iron work in contact with pipe). 

d. Federal Safety Red: Exposed fire protection piping hydrants, post 

indicators, electrical conducts containing fire alarm control 

wiring, and fire alarm equipment. 

e. Federal Safety Orange: .Entire lengths of electrical conduits 

containing feeders 600 volts or more. 

f. Color to match brickwork sheet metal covering on breeching outside 

of exterior wall of boiler house. 

I. Apply paint systems on properly prepared and primed surface as follows: 

1. Interior Locations: 

a. Apply two coats of MPI 47 (Interior Alkyd, Semi-Gloss (AK)) to 

following items: 

1) Metal under 94 degrees C (200 degrees F) of items such as bare 

piping, fittings, hangers and supports. 

2) Equipment and systems such as hinged covers and frames for 

control cabinets and boxes, cast-iron radiators, electric 

conduits and panel boards. 

3) Heating, ventilating, air conditioning, plumbing equipment, and 

machinery having shop prime coat and not factory finished. 

e. Paint electrical conduits containing cables rated 600 volts or more 

using two coats of MPI 9 (Exterior Alkyd Enamel (EO)) MPI 94 



VA Medical Center Wilkes-Barre, PA Project No. 693-12-101 
Renovate 6 East and Center 100% CD: 05/02/2013 

06-01-12 

09 91 00 - 14 

(Exterior Alkyd, Semi-gloss (EO)) in the Federal Safety Orange color 

in exposed and concealed spaces full length of conduit. 

3. Other exposed locations: 

a. Metal surfaces, except aluminum, of cooling towers exposed to view, 

including connected pipes, rails, and ladders: Two coats of MPI 1 

(Aluminum Paint (AP)). 

3.10 BUILDING AND STRUCTURAL WORK FIELD PAINTING 

A. Painting and finishing of interior and exterior work except as specified 

under paragraph 3.11 B. 

1. Painting and finishing of new and existing work including colors and 

gloss of finish selected is specified in Finish Schedule, Section 09 06 

00, SCHEDULE FOR FINISHES. 

2. Painting of disturbed, damaged and repaired or patched surfaces when 

entire space is not scheduled for complete repainting or refinishing. 

3. Painting of ferrous metal and galvanized metal. 

5. Identity painting and safety painting. 

B. Building and Structural Work not Painted: 

1. Prefinished items: 

a. Casework, doors, elevator entrances and cabs, metal panels, wall 

covering, and similar items specified factory finished under other 

sections. 

b. Factory finished equipment and pre-engineered metal building 

components such as metal roof and wall panels. 

2. Finished surfaces: 

a. Hardware except ferrous metal. 

b. Anodized aluminum, stainless steel, chromium plating, copper, and 

brass, except as otherwise specified. 

c. Signs, fixtures, and other similar items integrally finished. 

3. Concealed surfaces: 

a. Inside dumbwaiter, elevator and duct shafts, interstitial spaces, 

pipe basements, crawl spaces, pipe tunnels, above ceilings, attics, 

except as otherwise specified. 

b. Inside walls or other spaces behind access doors or panels. 

c. Surfaces concealed behind permanently installed casework and 

equipment. 

4. Moving and operating parts: 

a. Shafts, chains, gears, mechanical and electrical operators, 

linkages, and sprinkler heads, and sensing devices. 

b. Tracks for overhead or coiling doors, shutters, and grilles. 

5. Labels: 
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a. Code required label, such as Underwriters Laboratories Inc., 

Inchcape Testing Services, Inc., or Factory Mutual Research 

Corporation. 

b. Identification plates, instruction plates, performance rating, and 

nomenclature. 

6. Galvanized metal: 

a. Exterior chain link fence and gates, corrugated metal areaways, and 

gratings. 

b. Gas Storage Racks. 

c. Except where specifically specified to be painted. 

7. Gaskets. 

8. Face brick. 

9. Structural steel encased in concrete, masonry, or other enclosure. 

10. Structural steel to receive sprayed-on fire proofing. 

11. Ceilings, walls, columns in interstitial spaces. 

12. Ceilings, walls, and columns in pipe basements. 

13. Wood Shingles. 

3.11 IDENTITY PAINTING SCHEDULE 

A. Identify designated service in accordance with ANSI A13.1, unless 

specified otherwise, on exposed piping, piping above removable ceilings, 

piping in accessible pipe spaces, interstitial spaces, and piping behind 

access panels. 

1. Legend may be identified using 2.1 G options or by stencil 

applications. 

2. Apply legends adjacent to changes in direction, on branches, where 

pipes pass through walls or floors, adjacent to operating accessories 

such as valves, regulators, strainers and cleanouts a minimum of 12 000 

mm (40 feet) apart on straight runs of piping. Identification next to 

plumbing fixtures is not required. 

3. Locate Legends clearly visible from operating position. 

4. Use arrow to indicate direction of flow. 

5. Identify pipe contents with sufficient additional details such as 

temperature, pressure, and contents to identify possible hazard. Insert 

working pressure shown on drawings where asterisk appears for High, 

Medium, and Low Pressure designations as follows: 

a. High Pressure - 414 kPa (60 psig) and above. 

b. Medium Pressure - 104 to 413 kPa (15 to 59 psig). 

c. Low Pressure - 103 kPa (14 psig) and below. 

d. Add Fuel oil grade numbers. 

6. Legend name in full or in abbreviated form as follows: 
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 COLOR OF  COLOR OF COLOR OF LEGEND 

PIPING   EXPOSED PIPING  BACKGROUND  LETTERS  ABBREVIATIONS 

 

Blow-off      Yellow  Black  Blow-off 

Boiler Feedwater    Yellow  Black  Blr Feed 

A/C Condenser Water Supply  Green  White  A/C Cond Wtr Sup 

A/C Condenser Water Return  Green  White  A/C Cond Wtr Ret 

Chilled Water Supply   Green  White  Ch. Wtr Sup 

Chilled Water Return   Green  White  Ch. Wtr Ret 

Shop Compressed Air   Yellow  Black  Shop Air 

Air-Instrument Controls   Green  White  Air-Inst Cont 

Drain Line     Green  White  Drain 

Emergency Shower    Green  White  Emg Shower 

High Pressure Steam   Yellow  Black  H.P. ______* 

High Pressure Condensate Return Yellow  Black  H.P. Ret ____* 

Medium Pressure Steam    Yellow  Black  M. P. Stm ____* 

Medium Pressure Condensate Return Yellow  Black  M.P. Ret _____* 

Low Pressure Steam    Yellow  Black  L.P. Stm _____* 

Low Pressure Condensate Return  Yellow  Black  L.P. Ret _____* 

High Temperature Water Supply  Yellow  Black  H. Temp Wtr Sup 

High Temperature Water Return  Yellow  Black  H. Temp Wtr Ret 

Hot Water Heating Supply   Yellow  Black  H. W. Htg Sup 

Hot Water Heating Return   Yellow  Black  H. W. Htg Ret 

Gravity Condensate Return  Yellow  Black  Gravity Cond Ret 

Pumped Condensate Return   Yellow  Black  Pumped Cond Ret 

Vacuum Condensate Return   Yellow  Black  Vac Cond Ret 

Fuel Oil - Grade    Green  White  Fuel Oil-Grade __* 

Boiler Water Sampling   Yellow  Black  Sample 

Chemical Feed    Yellow  Black  Chem Feed 

Continuous Blow-Down   Yellow  Black  Cont. B D 

Pumped Condensate     Black    Pump Cond  

Pump Recirculating    Yellow  Black  Pump-Recirc. 

Vent Line     Yellow  Black  Vent 

Alkali      Yellow  Black  Alk 

Bleach      Yellow  Black  Bleach 

Detergent     Yellow  Black  Det 

Liquid Supply    Yellow  Black  Liq Sup 

Reuse  Water     Yellow  Black  Reuse Wtr 

Cold Water (Domestic) White  Green  White  C.W. Dom 
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Hot Water (Domestic)  

  Supply   White  Yellow  Black  H.W. Dom 

  Return   White  Yellow  Black  H.W. Dom Ret 

  Tempered Water  White  Yellow  Black  Temp. Wtr 

Ice Water 

  Supply   White  Green  White  Ice Wtr 

  Return   White  Green  White  Ice Wtr Ret 

Reagent Grade Water   Green  White  RG 

Reverse Osmosis    Green  White  RO 

Sanitary Waste    Green  White  San Waste 

Sanitary Vent    Green  White  San Vent 

Storm Drainage    Green  White  St Drain 

Pump Drainage    Green  White  Pump Disch 

Chemical Resistant Pipe 

  Waste     Yellow  Black  Acid Waste 

  Vent      Yellow  Black  Acid Vent 

Atmospheric Vent    Green  White  ATV 

Silver Recovery    Green  White  Silver Rec 

Oral Evacuation    Green  White  Oral Evac 

Fuel Gas     Yellow  Black  Gas 

Fire Protection Water 

  Sprinkler     Red  White  Auto Spr 

  Standpipe     Red  White  Stand 

  Sprinkler     Red  White  Drain 
 
Hot Water Supply Domestic/Solar Water H.W. Sup Dom/SW 
Hot Water Return Domestic/Solar Water H.W. Ret Dom/SW 
 

7. Electrical Conduits containing feeders over 600 volts, paint legends 

using 50 mm (2 inch) high black numbers and letters, showing the 

voltage class rating. Provide legends where conduits pass through walls 

and floors and at maximum 6100 mm (20 foot) intervals in between.   

8. See Sections for methods of identification, legends, and abbreviations 

of the following: 

a. Laboratory gas and vacuum lines: Section 22 62 00, VACUUM SYSTEMS 

FOR LABORATORY AND HEALTHCARE FACILITIES. 

B. Fire and Smoke Partitions: 

1. Identify partitions above ceilings on both sides of partitions except 

within shafts in letters not less than 64 mm (2 1/2 inches) high. 

2. Stenciled message: "SMOKE BARRIER" or, "FIRE BARRIER" as applicable. 
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3. Locate not more than 2440 mm (8 feet) on center on corridor sides of 

partitions, and with a least one message per room on room side of 

partition. 

4. Use semigloss paint of color that contrasts with color of substrate. 

3.12 PROTECTION CLEAN UP, AND TOUCH-UP 

A. Protect work from paint droppings and spattering by use of masking, drop 

cloths, removal of items or by other approved methods. 

B. Upon completion, clean paint from hardware, glass and other surfaces and 

items not required to be painted of paint drops or smears. 

C. Before final inspection, touch-up or refinished in a manner to produce 

solid even color and finish texture, free from defects in work which was 

damaged or discolored. 

- - - E N D - - - 
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SECTION 10 11 13 
MARKERBOARDS 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies markerboards and related items. 

B. Boards may be either factory or field assembled. 

C. Where shown, assemble either chalkboards or markerboards with tackboards 

into a single unit. 

1.2 RELATED WORK 

 Color of aluminum anodic coating markerboard writing surface: Section 09 

06 00, SCHEDULE FOR FINISHES 

1.3 QUALITY ASSURANCE 

 Boards shall be the products of one manufacturer. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Shop Drawings: Identifying all parts by name and material and showing 

design, construction, installation, anchorage and relation to adjacent 

construction. 

C. Manufacturer's Literature and Data: 

1. Markerboard 

D. Samples: 

1. Markerboard writing surface, 300 by 300 mm (six by six inches), each 

color, mounted on backing. 

2. Integrally colored anodized aluminum, 300 mm (six inch) length. 

3. Each accessory (after approval, may be used in the work). 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

B221/B221M-08...........Aluminum and Aluminum Alloy Extruded Bars, Rods, 

Wire, Shapes and Tubes 

C. Composite Panel Association (CPA): 

A208.1-09...............Particleboard 

A135.4-04...............Basic Hardboard 

D. Porcelain Enamel Institute (PEI) 

1001-11.................Architectural Porcelain Enamel 
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PART 2 - PRODUCTS  

2.1 MARKERBOARD 

A. Markerboards shall consist of a writing surface, snap on aluminum frame, 

chalk trough, mullions, display rail and accessories, grounds and other 

items specified and shown.  

2.2 FABRICATION  

A. Materials:  

1. Aluminum, extruded: ASTM B221. 

2. Backing: Hardboard, AHBA A135.4 or particleboard, CPA A208.1. 

B. Components: 

1. Writing Surface: Factory assembly consisting of face sheet of 24 

gauge sheet steel with porcelain enamel board texture finish 

conforming to PEI 1001, laminated to a hardboard or particleboard 

backing, 9 mm to 13 mm (3/8 to 1/2-inch) thick, and a 0.13 mm (0.005-

inch) thick aluminum foil back sheet laminated to back-face. 

2. Frames (Trim): Extruded aluminum, 1.5 mm (0.060-inch) thick, snap-on 

type, approximate face width 44 mm (1-3/4 inch), depth and 

configuration as required to return to wall and engage clips.  

3. Trough: Extruded aluminum, 2.34 mm (0.092-inch) thick, not less than 

75 mm (3-inch) projection from writing surface with grooved top 

surface, closed ends and return to wall surface at underside.  Design 

to be snap-on type with concealed fasteners.  

4. Mullions: Snap-on type, same material and face width as frames, 

designed to finish flush with frame. 

5. Grounds: Continuous zinc-coated (galvanized) steel or extruded 

aluminum members designed to support the board writing surface and 

clips for snap-on frames, map rail and chalk tray.  

6. Clips: Manufacturer's standard as required to support frame, 

mullions, display rail, and trough.  

C. Boards 3660 mm (12 feet) or less in length shall be in one piece.  

D. Finish exposed aluminum surfaces as follows:  

1. AA 45 chemically etched medium matte, with clear anodic coating Class 

II Architectural, 0.4 mils thick (AA-M12C22A32).  

PART 3 - EXECUTION  

3.1 INSTALLATION, GENERAL 

A. Install units in accordance with the manufacturer's installation 

instructions, use concealed fasteners. 

B. Inspect surfaces and related construction to receive units. Partitions 

shall have reinforcing to receive fasteners. Verify type and placement 

of reinforcement. 
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C. Do not proceed with the installation until reinforcement is in place and 

surfaces are flat. 

D. Assemble units as specified by the manufacturer. 

3.2 INSTALLATION OF MARKERBOARD 

A. Mount board with adhesive and blocking pads spaced 16 inches on center 

each way.  

B. Grounds designed to receive clips for snap-on trim shall be continuous 

and be secured 300 mm (12 inches) on center. Space clips 300 mm (12 

inches) on center. 

C. Miter trim at corners, conceal fasteners. Modify trim as required to 

conform to surrounding construction details. 

- - - E N D - - - 
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SECTION 10 14 00 
SIGNAGE 

PART 1 - GENERAL 

1.1 DESCRIPTION  

A. This section specifies interior signage for room numbers, directional 

signs, code required signs, telephone identification signs and temporary 

interior signs. 

1.2 RELATED WORK 

A. Electrical: Related Electrical Specification Sections. 

B. Lighted EXIT signs for egress purposes are specified under Division 26, 

ELECTRICAL. 

C. Color Finish: Section 09 06 00, see drawings. 

1.3 MANUFACTURER'S QUALIFICATIONS 

A. Sign manufacturer shall provide evidence that they regularly and 

presently manufacturer signs similar to those specified in this section 

as one of their principal products. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 00, SHOP DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Samples: Sign panels and frames, with letters and symbols, each type. 

Submit 2 sets. One set of samples will be retained by COR, other 

returned to Contractor. 

1. Sign Panel, 200 mm x 250 mm (8 inches x 10 inches), with letters. 

2. Color samples of each color, 150 mm x 150 mm (6 inches x 6 inches. 

Show anticipated range of color and texture. 

3. Sample of typeface, arrow and symbols in a typical full size layout. 

C. Manufacturer's Literature:  

1. Showing the methods and procedures proposed for the concealed 

anchorage of the signage system to each surface type. 

2. Manufacturer’s printed specifications, anchorage details, 

installation and maintenance instructions. 

D. Samples: Sign location plan, showing location, type and total number of 

signs required.  

E. Shop Drawings: Scaled for manufacture and fabrication of sign types. 

Identify materials, show joints, welds, anchorage, accessory items, 

mounting and finishes. 

F. Full size layout patterns for dimensional letters. 

G. Signage Schedules in manufacturer’s format for verification of text. 
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1.5 DELIVERY AND STORAGE 

A. Deliver materials to job in manufacturer's original sealed containers 

with brand name marked thereon. Protect materials from damage.  

B. Package to prevent damage or deterioration during shipment, handling, 

storage and installation.  Maintain protective covering in place and in 

good repair until removal is necessary. 

C. Deliver signs only when the site and mounting services are ready for 

installation work to proceed. 

D. Store products in dry condition inside enclosed facilities. 

1.6 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

B209-07.................Aluminum and Aluminum-Alloy Sheet and Plate 

B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, Rods, 

Wire, Shapes, and tubes. 

C. Federal Specifications (Fed Spec): 

MIL-PRF-8184F...........Plastic Sheet, Acrylic, Modified. 

MIL-P-46144C............Plastic Sheet, Polycarbonate 

1.7 MINIMUM SIGN REQUIREMENTS 

A. Permanent Rooms and Spaces: 

1. Tactile and Braille Characters, raised minimum 0.793 mm (1/32 in). 

Characters shall be accompanied by Grade 2 Braille. 

2. Type Styles: Characters shall be uppercase, SEE DRAWINGS. 

3. Character Height: Minimum 16 mm (5/8 in) high, Maximum 50 mm (2 in). 

4. Symbols (Pictograms): Equivalent written description shall be placed 

directly below symbol, outside of symbol's background field. Border 

dimensions of symbol background shall be minimum 150 mm (6 in) high. 

5. Finish and Contrast: Characters and background shall be eggshell, 

matte or other non-glare finish with adequate contrast with 

background.  SEE DRAWINGS. 

6. Mounting Location and Height: As shown. Mounted on wall adjacent to 

the latch side of the door and to avoid door swing and protruding 

objects.  SEE DRAWINGS 

1.8 COLORS AND FINISHES: 

Section 09 06 00, SCHEDULE FOR FINSIHES, see drawings. 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Signs of type, size and design shown on the drawings and as specified. 
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B. Signs complete with lettering, framing and related components for a 

complete installation. 

C. Provide graphics items as completed units produced by a single 

manufacturer, including necessary mounting accessories, fittings and 

fastenings. 

D. Do not scale drawings for dimensions. Contractor to verify and be 

responsible for all dimensions and conditions shown by these drawings.  

COR to be notified of any discrepancy in drawing, in field directions or 

conditions, and/or of any changes required for all such construction 

details. 

E. The Sign Contractor, by commencing work of this section, assumes overall 

responsibility, as part of his warranty of work, to assure that 

assemblies, components and parts shown or required within the work of 

the section, comply with the Contract Documents. The Contractor shall 

further warrant: That all components, specified or required to 

satisfactorily complete the installation are compatible with each other 

and with conditions of installations. 

2.2 PRODUCTS 

A. Aluminum: 

1. Sheet and Plate: ASTM B209. 

2. Extrusions and Tubing: ASTM B221. 

B. Cast Acrylic Sheet: MIL-PRF-8184F; Type II, class 1, Water white non-

glare optically clear. Matt finish water white clear acrylic shall not 

be acceptable. 

C. Polycarbonate: MIL-P-46144C; Type I, class 1. 

D. Vinyl: 0.1 mm thick machine cut, having a pressure sensitive adhesive 

and integral colors. 

E. Electrical Signs: 

1. General: Furnish and install all lighting, electrical components, 
fixtures and lamps ready for use in accordance with the sign type 
drawings, details and specifications. 

2. Refer to Electrical Specifications Section, Division 26, ELECTRICAL, 

to verify line voltages for sign locations that require electrical 

signs. 

3. Quality Control: Installed electrical components and sign 

installations are to bear the label and certification of 

Underwriter’s Laboratories, Inc., and are to comply with National 

Electrical Code as well as applicable federal, state and local codes 

for installation techniques, fabrication methods and general product 

safety. 

4. Ballast and Lighting Fixtures: See Electrical Specifications. 
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2.3 SIGN STANDARDS 

A. Topography: 

1. Type Style: See drawings. 

2. Arrow: See graphic standards in drawings. 

3. Letter spacing: See graphic standards on drawings. 

4. Letter spacing: See graphic standards on drawings. 

5. All text, arrows, and symbols to be provided in size, colors, 

typefaces and letter spacing shown. Text shall be a true, clean, 

accurate reproduction of typeface(s) shown. Text shown in drawings 

are for layout purposes only; final text for signs is listed in Sign 

Message Schedule. 

B. Project Colors and Finishes: See Section 09 06 00, SCHEDULE FOR 

FINISHES. 

2.4 SIGN TYPES 

A. General: 

1. The interior sign system is comprised of sign types families that are 

identified by a letter and number which identify a particular group 

of signs. An additional number identifies a specific type of sign 

within that family. 

 a. IN indicates a component construction based sign. 

2. The exterior sign system shall be comprised of sign types families 

that are identified by a letter and number which identify a 

particular group of signs. An additional number identifies a specific 

type of sign within that family. 

 a. EI designation indicates exterior internally illuminated sign. 

 b. EN designation indicates exterior non-illuminated sign. 

B. Interchangeable Component System: 

1. Sign Type Families: 03, 04, 05, 06, 07, 08, 09 10, 11 12, 13, 14, 15, 

16 and 17. 

2. Interior sign system capable of being arranged in a variety of 

configurations with a minimum of attachments, devices and connectors. 

a. Interchangeable nature of the system shall allow for changes of 

graphic components of the installed sign, without changing sign in 

its entirety. 

b. Component Sign System is comprised of the following primary 

components: 

1) Rail Back utilizing horizontal rails, spaced to allow for 

uniform, modular sizing of sign types. 

2) Rail Insert mounted to back of Copy Panels to allow for 

attachment to Rail Back. 
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3) Copy Panels, made of a variety of materials to allow for 

different graphic needs. 

4) End Caps which interlock to Rail Back to enclose and secure 

changeable Copy Panels. 

5) Joiners and Accent Joiners connect separate Rail Backs 

together.  

6) Top Accent Bars which provide decorative trim cap that encloses 

the top of sign or can connect the sign to a Type 03 Room 

Number Sign. 

c. Rail Back, Rail Insert and End Caps in anodized extruded aluminum 

to allow for tight tolerances and consistent quality of fit and 

finish. 

d. Signs in system shall be convertible in the field to allow for 

enlargement from one size to another in height and width through 

use of Joiners or Accent Joiners, which connect Rail Back panels 

together blindly, providing a butt joint between Copy Panels. 

Accent Joiners shall connect Rail Backs together with a visible 3 

mm (1/8") horizontal rib, flush to the adjacent copy insert 

surfaces. 

e. Sign configurations shall vary in width from 225 mm (9 inches) to 

2050 mm (80 inches), and have height dimensions of 50 mm (2 

inches), 75 mm (3 inches), 150 mm (6 inches), 225 mm (9 inches) 

and 300 mm (12 inches). Height shall be increased beyond 300 mm 

(12 inches), by repeating height module in full or in part. 

3. Rail Back functions as internal structural member of sign using 

6063T5 extruded aluminum and anodized black. 

a. Shall accept an extruded aluminum or plastic insert on one sign or 

on both sides, depending upon sign type. 

b. Shall be convertible in field to allow for connection to other 

Rail Back panels, so that additive changes can be made to sign 

unit. 

c. Rail shall allow for a variety of mounting devices including wall 

mounting for screw-on applications, using pressure sensitive tape, 

freestanding mount, ceiling mount and other mounting devices as 

needed. 

4. Rail Insert functions as a mounting device for Copy Panels on to the 

Rail Back. The Rail Insert mounts to the back of the Copy Panel with 

adhesive suitable for use with the particular copy insert material. 

a. Shall allow Copy Panels to slide or snap into the horizontal Rail 

Back for ease of changeability.  
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b. Shall mount to the back of the Copy Panel with adhesive suitable 

for use with particular Copy Panel material. 

5. Copy Panels shall accept various forms of copy and graphics, and 

attaches to the Rail Back with the Rail Insert. Copy Panels shall be 

either ABS plastic with integral color or an acrylic lacquer finish; 

photo polymer; or, acrylic. 

a. Interchangeable by sliding horizontally from either side of sign, 

and to other signs in system of equal or greater width or height.  

b. Cleanable without use of special chemicals or cleaning solutions.  

c. Copy Insert Materials. 

1) ABS Inserts - 2.3 mm (.090 inches) extruded ABS plastic core 

with .07 mm (.003 inches) acrylic cap bonded during 

extrusion/texturing process. Pressure bonded to extruded Rail 

Insert using adhesive. Background color is either integral or 

painted in acrylic lacquer. ABS inserts finished in a chromium 

industries #HM335RA texture pattern to prevent glare. 

2) Photo polymer Inserts - 3 mm (.125 inches) phenolic photo 

polymer with raised copy etched to 2.3 mm (.0937 inches), 

bonded to an ABS plastic or extruded aluminum insert with 

adhesive. Background color is painted in acrylic enamel. 

3) Changeable Paper/ Insert Holder - Extruded insert holder with 

integral Rail Insert for connection with structural back panel 

in 6063T5 aluminum with a black anodized finish. Inserts into 

holder are paper with a clear 0.7 mm (.030 inches) textured 

cover. Background color is painted in acrylic lacquer. 

4) Acrylic - 2 mm (.080 inches) non-glare acrylic. Pressure bonded 

to extruded Rail Insert using adhesive. Background color is 

painted in acrylic lacquer or acrylic enamel. 

5) Extruded 6063T5 aluminum with a black anodized finish Insert 

Holder with integral Rail Insert for connection with Structural 

Back Panel to hold a 0.7 mm (.030 inches) textured 

polycarbonate insert and a Sliding Tile which mounts in the 

Inset Holder and slides horizontally. 

6) End Caps - Extruded using 6063T5 aluminum with a black 

anodized. End Caps interlock with Rail Back with clips to form 

an integral unit, enclosing and securing the changeable Copy 

Panels, without requiring tools for assembly. 

a) Shall be interchangeable to either end of sign and to other 

signs in the system of equal height. 

b) Mechanical fasteners can be added to the End Caps that will 

secure it to Rail Back to make sign tamper resistant. 
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7) Joiners - Extruded using 6063T5 aluminum with a black anodized 

finish. Rail Joiners connect Rail Backs together blindly, 

providing a butt joint between Copy Inserts. 

8) Accent Joiners - Extruded using 6063T5 aluminum with a mirror 

polished finish. Joiner shall connect Rail Backs together with 

a visible 3 mm (.125 inches) horizontal rib, flush to the 

adjacent Copy Panel surfaces. 

9) Top Accent Rail - Extruded using 6063T5 aluminum with a mirror 

polished finish. Rail shall provide 3 mm (.125 inches) high 

decorative trim cap, which butts flush to adjacent Copy Panel 

and encloses top of Rail Back and Copy Panel. 

10) Typography  

a) Vinyl First Surface Copy (non-tactile) - Applied Vinyl copy.  

b) Subsurface Copy Inserts - Textured 1 mm (.030 inches) clear 

polycarbonate face with subsurface applied Vinyl copy. Face 

shall be back sprayed with paint and laminated to an 

extruded aluminum carrier insert. 

c) Integral Tactile Copy Inserts - phenolic photo polymer 

etched with 2.3 mm (.0937 inches) raised copy. 

d) Silk-screened First Surface Copy (non-tactile) - Injection 

molded or extruded ABS plastic or aluminum insert with first 

surface applied enamel silk-screened copy. 

C. Sign Type Family 01, 02.01 thru 02.05, 08, 09 and 20: 

1. All text and graphics are to be first surface silk-screened. 

2. IN-01.12 & IN-01.13: Refer to Sign Type 03 specification for tactile 

and Braille portion of sign. 

3. IN-02.4: All text and graphics are to be first surface vinyl letters. 

4. IN-01.1: Preparation of artwork for reproduction of "fire and 

emergency evacuation maps" is by manufacturer.  

D. Sign Type Families 03: 

1. Tactile sign is to be made from a material that provides for letters, 

numbers and Braille to be integral with sign plaque material such as: 

photosensitive polyamide resin, etched metal, sandblasted phenolic or 

embossed material. Do not apply letters, numbers and Braille with 

adhesive. 

2. Numbers, letters and Braille to be raised 0.793 mm (.0312 inches) 

from the background surface. The draft of the letters, numbers and 

Braille to be tapered, vertical and clean. 

3. Braille dots are to conform with standard dimensions for literary 

Braille; (a) Dot base diameter: 1.5 mm (.059 inches) (b) Inter-dot 

spacing: 2.3 mm (.090 inches) (c) Horizontal separation between 
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cells: 6.0 mm (.241 inches) (d) Vertical separation between cells: 

10.0 mm (.395 inches) 

4. Entire assembly is painted in specified color. After painting, apply 

white or other specified color to surface of the numbers and letters. 

Entire sign is to have a protective clear coat sealant applied. 

5. Complete sign is to have an eggshell finish (11 to 19 degree on a 60 

degree glossmeter). 

E. Sign Type Family 04 and 11: 

1. All text and graphics are to be first surface applied vinyl letters. 

2. IN-04: When a Type IN-04 is to be mounted under a Type IN03, a 

connecting Accent Joiner is to be used to create a singular 

integrated sign. 

F. Sign Type 05: 

1. Text if added to Copy Insert module to be first surface applied vinyl 

letters. 

G. Sign Type Family 06 and 07: 

1. A11 text and graphics are to be first surface applied vinyl letters 

except for under sliding tile. 

2. Protect text, which is covered by sliding tile, so tile does not wear 

away letters. 

H. Sign Type Family 10: 

1. Pocket depth is to be 0.3 mm (.0150 inches). 

I. Sign Type Family 12 and 13: 

1. A11 text and graphics are to be first surface applied vinyl letters. 

2. IN-12: Provide felt, cork or similar material on bottom of desk 

mounting bracket to protect counter surfaces. 

J. Sign Type Family 14, 15,and 16: 

1. A11 text and graphics are to be first surface applied vinyl letters. 

2. IN-14.06: When added to top of IN-14.01, IN-14.04, or IN-14.05 a 

connecting Accent Joiner is to be used to create a singular 

integrated sign. 

3. Ceiling mounted signs required mounting hardware on the sign that 

allows for sign disconnection, removal and reinstallation and 

reconnection. 

K. Sign Type Family 17: 

1. A11 text and graphics are to be first surface applied vinyl letters. 

2. IN-17: Directory constructed using elements of the Component System. 

L. Sign Type Family 18: 

1. A11 text and graphics are to be first surface applied stylus cut 

vinyl letters. 
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2. Provide in specified typeface, color and spacing, with each message 

or message group on a single quick release backing sheet. 

M. Sign Type Family 19: 

1. Dimensional letters are mill or laser cut acrylic in the size and 

thickness noted in the drawings. 

2. Draft of letters is perpendicular to letters face. 

3. All corners such as where a letter stem and bar intersect are to be 

square so the letter form is accurately reproduced. 

4. Paint letters with acrylic polyurethane in specified color and 

finish. 

N. Sign Type Family (See Specialty Signs Section) 21: 

1. IN-21.01: 57 mm (2.25 inches) polished aluminum tube mounted to 

weighted 356 mm (14 inches) diameter polished aluminum base. Sign 

bracket to hold a 6 mm (.25 inches) sign plaque. 

2. IN-21.02: 57 mm (2.25 inches) polished aluminum tube vertical support 

mounted to a weighted polished 57 mm (2.25 inches) aluminum tubular 

base. Rail Back mechanically connected to vertical supports with Copy 

Panel attached to front and back. 

3. IN-21.03 & 21.04: IN-21.02: 57 mm (2.25 inches) polished aluminum 

tube vertical support mounted to a weighted polished 57 mm (2.25 

inches) aluminum tubular base. Rail Back mechanically connected to 

vertical supports with hinged locking glass door. Black felt covered 

changeable letter board or tan vinyl impregnated cork tack surface as 

background within case. 

O. Sign Type Family 22: 

1. IN-22.01: Extruded aluminum clip anodized black containing rollers to 

pinch and release paper. End caps are black plastic. 

2. IN-22.02: Patient Information holder constructed of 18 gauge formed 

sheet metal painted in specified color. Polished aluminum connecting 

rods and buttons. Button covers for mounting screws are to 

permanently attach and securely conceal screws. 

P. Temporary Interior Signs: 

1. Fabricated from 50 kg (110 pound) matte finished white paper cut to 

100 mm (4 inch) wide by 300 mm (12 inch) long. Punched 3 mm (.125 

inch) hole with edge of hole spaced 13 mm (.5 inch) in from edge and 

centered on 100 mm (4 inch) side. Reinforce hole on both sides with 

suitable material that prevents tie form pulling through hole. Ties 

are steel wire 0.3 mm (0.120 inch) thick attached to tag with twist 

leaving 150 mm (6 inch) long free ends.  
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2. Mark architectural room number on sign, with broad felt marker in 

clearly legible numbers or letters that identify room, corridor or 

space as shown on floor plans.  

3. Install temporary signs to all rooms that have a room, corridor or 

space number. Attach to door frame, door knob or door pull.  

a. Doors that do not require signs are: corridor doors in corridor 

with same number, folding doors or partitions, toilet doors, 

bathroom doors within and between rooms, closet doors within 

rooms, communicating doors in partitions between rooms with 

corridor entrance doors. 

b. Replace and missing damaged or illegible signs. 

2.5 FABRICATION 

A. Design components to allow for expansion and contraction for a minimum 

material temperature range of 56 °C (100 °F), without causing buckling, 

excessive opening of joints or over stressing of adhesives, welds and 

fasteners. 

B. Form work to required shapes and sizes, with true curve lines and 

angles. Provide necessary rebates, lugs and brackets for assembly of 

units. Use concealed fasteners whenever and wherever possible. 

C. Shop fabricate so far as practicable. Joints fastened flush to conceal 

reinforcement, or welded where thickness or section permits. 

D. Contact surfaces of connected members be true. Assembled so joints will 

be tight and practically unnoticeable, without use of filling compound. 

E. Signs shall have fine, even texture and be flat and sound. Lines and 

miters sharp, arises unbroken, profiles accurate and ornament true to 

pattern. Plane surfaces be smooth flat and without oil-canning, free of 

rack and twist. Maximum variation from plane of surface plus or minus 

0.3 mm (0.015 inches). Restore texture to filed or cut areas. 

F. Level or straighten wrought work. Members shall have sharp lines and 

angles and smooth su1rfaces. 

G. Extruded members to be free from extrusion marks. Square turns and 

corners sharp, curves true. 

H. Drill holes for bolts and screws. Conceal fastenings where possible. 

Exposed ends and edges mill smooth, with corners slightly rounded. Form 

joints exposed to weather to exclude water. 

I. Finish hollow signs with matching material on all faces, tops, bottoms 

and ends. Edge joints tightly mitered to give appearance of solid 

material. 

J. All painted surfaces properly primed. Finish coating of paint to have 

complete coverage with no light or thin applications allowing substrate 

or primer to show. Finished surface smooth, free of scratches, gouges, 
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drips, bubbles, thickness variations, foreign matter and other 

imperfections. 

K. Movable parts, including hardware, are be cleaned and adjusted to 

operate as designed without binding of deformation of members. Doors and 

covers centered in opening or frame. All contact surfaces fit tight and 

even without forcing or warping components. 

L. Pre-assemble items in shop to greatest extent possible to minimize field 

splicing and assembly. Disassemble units only as necessary for shipping 

and handling limitations. Clearly mark units for re-assembly and 

coordinated installation. 

M. No signs are to be manufactured until final sign message schedule and 

location review has been completed by the COR & forwarded to contractor. 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Protect products against damage during field handling and installation. 

Protect adjacent existing and newly placed construction, landscaping and 

finishes as necessary to prevent damage during installation. Paint and 

touch up any exposed fasteners and connecting hardware to match color 

and finish of surrounding surface. 

B. Mount signs in proper alignment, level and plumb according to the sign 

location plan and the dimensions given on elevation and sign location 

drawings. Where otherwise not dimensioned, signs shall be installed 

where best suited to provide a consistent appearance throughout the 

project. When exact position, angle, height or location is in doubt, 

contact COR for clarification. 

C. Contractor shall be responsible for all signs that are damaged, lost or 

stolen while materials are on the job site and up until the completion 

and final acceptance of the job. 

D. Remove or correct signs or installation work COR determines as unsafe or 

as an unsafe condition. 

E. At completion of sign installation, clean exposed sign surfaces. Clean 

and repair any adjoining surfaces and landscaping that became soiled or 

damaged as a result of installation of signs. 

F. Locate signs as shown on the Sign Location Plans. 

G. Certain signs may be installed on glass. A blank glass back up is 

required to be placed on opposite side of glass exactly behind sign 

being installed. This blank glass back up is to be the same size as sign 

being installed. 

H. Contractor will be responsible for verifying that behind each sign 

location there are no utility lines that will be affected by 

installation of signs. Any damage during installation of signs to 
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utilities will be the sole responsibility of the Contractor to correct 

and repair. 

I. Furnish inserts and anchoring devices which must be set in concrete or 

other material for installation of signs. Provide setting drawings, 

templates, instructions and directions for installation of anchorage 

devices which may involve other trades. 

J. Enclose the information on print out. 

3.2 SITE VISITS 

A. Site Visits – 3 site visits shall be required by the sign contractor. 

1. Prior to submission of id for site assessment and evaluation. 

2. Post award for the purposes of meeting with Owners and project 

manager. 

3. Final walk-through and punchlist. 

- - - END - - - 
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SECTION 10 21 13 
TOILET COMPARTMENTS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies solid phenolic toilet partitions and urinal 

screens. 

1.2 RELATED WORK 

A. Overhead structural steel supports for ceiling hung pilasters: Section 

05 50 00, METAL FABRICATIONS. 

B. Color of baked enamel finish: Section 09 06 00, SCHEDULE FOR FINISHES. 

C. Grab bars and toilet tissue holders: Section 10 28 00, TOILET, BATH, AND 

LAUNDRY ACCESSORIES. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: Specified items indicating all 

hardware and fittings, material, finish, and latching. 

C. Shop Drawings: Construction details at 1/2 scale, showing installation 

details, anchoring and leveling devices. 

D. Manufacturer's certificate, attesting that zinc-coatings conform to 

specified requirements. 

1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the 

extent referenced.  Publications are referenced in the text by the basic 

designation only. 

B. Federal Specifications (Fed. Spec.): 

FF-B-575C...............Bolt, Hexagon and Square 

C. Commercial Item Descriptions (CID): 

A-A-60003...............Partitions, Toilet, Complete 

PART 2 - PRODUCTS 

2.1 TOILET PARTITIONS: 

A. Solid phenolic: water resistant; graffiti resistant; non-absorbent; 

contain a minimum 30 percent post consumer recycled plastic; Class C 

flame spread rating. 

B. Conform to Fed. CID A-A-60003, except as modified herein. 

C. Fabricate to dimensions shown or specified. 

D. Toilet Enclosures: 

1. Type 1, Style C (overhead braced). 

2. Reinforce panels shown to receive toilet tissue holders or grab bars. 
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3. Upper pivots and lower hinges adjustable to hold doors open 30 

degrees. 

4. Latching devices and hinges for handicap compartments shall comply 

with ADA requirements. 

5. Keeper: 

a. U-slot to engage bar of throw latch. 

b. Combined with rubber bumper stop. 

6. Wheelchair Toilets: 

a. Upper pivots and lower hinges to hold out swinging doors in closed 

position. 

b. Provide U-type doors pulls, approximately 100 mm (four inches) 

long on pull side. 

E. Urinal Screens: 

1. Type III, Style E (wall hung), solid phenolic. 

a. With integral flanges and continuous, full height wall anchor 

plate. 

b. Option:  Full height U-Type bracket. 

c. Wall anchor plate drilled for 4 anchors on both sides of screen. 

2. Screen 600 mm (24 inches) wide and 1060 mm (42 inches high). 

2.2 FASTENERS 

A. Partition Fasteners: CID A-A-60003. 

B. Use expansion bolts, CID A-A-60003, for anchoring to solid masonry or 

concrete. 

C. Use toggle bolts, CID A-A-60003, for anchoring to hollow masonry or stud 

framed walls. 

D. Use steel bolts FS-B-575, for anchoring pilasters to overhead steel 

supports. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. General: 

1. Install in rigid manner, straight, plumb and with all horizontal 

lines level. 

2. Conceal evidence of drilling, cutting and fitting in finish work.  

3. Use hex-bolts for through-bolting. 

4. Adjust hardware and leave in freely working order. 

5. Clean finished surfaces and leave free of imperfections. 

B. Panels and Pilasters: 

1. Support panels, except urinal screens, and pilaster abutting building 

walls near top and bottom by stirrup supports secured to partitions 

with through-bolts. 
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2. Secure stirrups to walls with two suitable anchoring devices for each 

stirrup. 

3. Secure panels to faces of pilaster near top and bottom with stirrup 

supports, through-bolted to panels and machine screwed to each 

pilaster. 

4. Secure edges of panels to edges of pilasters near top and bottom with 

"U" shaped brackets. 

5. Where overhead braced, secure pilasters to building walls by 

headrails clamped on or set into top of each pilaster.  

a. Secure clamps to pilasters with two through-bolts to each clamp. 

b. When headrails are set into pilasters, through-bolt them to the 

pilasters. 

c. Support headrails on wall flange fittings secured to building 

walls with minimum of two anchor bolts to each flange fitting.  

C. Urinal Screens: 

1. Anchor urinal screen flange to walls with minimum of four bolts both 

side of panel. 

2. Space anchors at top and bottom and equally in between. 

- - - E N D - - - 
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SECTION 10 21 23 
CUBICLE CURTAIN TRACKS 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section specifies cubicle curtain track (C.C.T.). 

1.2 RELATED WORK  

A. Steel shapes for suspending track assembly: Section 05 50 00, METAL 

FABRICATIONS and Section 09 51 00, ACOUSTICAL CEILINGS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Samples: 

1. One 300 mm (12 inch) long piece of cubicle curtain track with carrier 

access and end stop.  

2. One clip anchor for fastening track to grid system of acoustical 

ceilings. One curtain carrier.  

C. Shop Drawings: Showing layout of tracks and method of anchorage. 

D. Manufacturer's Literature and Data: 

1. Cubicle curtain track.  

  

1.4 DELIVERY, STORAGE AND HANDLING 

A. Deliver material in original package marked to identify the contents, 

brand name, and the name of the manufacturer or supplier. 

B. Store in dry and protected location. Store so as to not bend or warp the 

tracks. 

C. Do not open packages until contents are needed for installation, unless 

verification inspection is required. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, Rods, 

Wire, Shapes, and Tubes. 

PART 2 - PRODUCTS  

2.1 CUBICLE CURTAIN TRACKS 

A. Surface mounted: 

1. Channel Tracks (Surface Mounted Type): Extruded aluminum, ASTM B221, 

alloy 6063, temper T5 or T6, channel shaped, with smooth inside 

raceway for curtain carriers. 
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B. Curtain Carriers: Nylon or delrin carriers, with either nylon or delrin 

wheels on metal, delrin, or nylon axles. Equip each carrier with either 

stainless steel, chromium plated brass or steel hooks with swivel, or 

nickel chromium plated brass or stainless steel bead chain and hook 

assembly, or delrin carriers may have moulded on delrin hooks. Hook for 

bead chain may be the same material and finish as the bead chain or may 

be chromium plated steel. Provide 2.2 carriers for every 300 mm 

(onefoot) of each section of each track length, plus one additional 

carrier. 

C. End Stop Connectors, Ceiling Flanges and Other Accessories: Fabricate 

from the same material with the same finish as the tracks or from nylon. 

D. Hangers and Fittings: Fabricate from the same material with the same 

finish as the tracks. Hangers may be round or square for channel tracks 

and round for tubular tracks. Design fittings to be compatible with 

design of tracks and to safely transmit the track load to the hangers. 

E. At end of each section of track, make provision for insertion and 

removal of carriers. Design to prevent accidental removal of carrier. 

Any operating mechanism shall be removable with common tools. 

2.2 FASTENERS 

A. Exposed Fasteners, Screws and Bolts: Stainless steel or chromium/nickel 

plated brass. 

B. Concealed Fasteners, Screws and Bolts: Hot-dip galvanized (except in 

high moisture areas use stainless steel). 

C. Metal Clips: Anchor curtain tracks to exposed grid of lay-in acoustical 

tile ceilings, with concealed metal (butterfly) type or two piece snap 

locking type ceiling clip of high strength spring steel. When it is not 

possible to install the metal ceiling clip, the cubicle curtain track 

may be screwed to the ceiling grid. 

2.3 FINISHES 

A. Aluminum: Painted white. 

2.4 FABRICATION  

A. Weld and grind smooth joints of fabricated components. 

B. Form tracks and bends of lengths that will produce the minimum number of 

joints. Make track sections up to 4800 mm (16 feet) without joints. Form 

corner bend on a 300 mm (12 inch) radius. 

C. Provide steel anchor plates, supports, and anchors for securing 

components to building construction. 

D. Form flat surface without distortion. 

E. Shop assemble components and package complete with anchors and fittings. 
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PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Install tracks after finish painting and ceiling finishing operations 

are complete. 

B. Install track level and hangers plumb and securely anchor to the ceiling 

to form a rigid installation. 

C. Anchor surface mounted curtain tracks directly to exposed grid of lay-in 

acoustical tile ceilings with suitable fasteners, spaced approximately 

600 mm (24 inches) on center. 

D. Securely fasten end stop caps to prevent their being forced out by the 

striking weight of carriers. 

E. Remove damaged or defective components and replace with new components 

or repair to the original condition. 

3.2 ACCEPTANCE 

A. Track shall be installed neat, rigid, plumb, level and true, and 

securely anchored to the overhead construction. 

B. Carrier units shall operate smoothly and easily over the full range of 

travel. 

- - - E N D - - - 
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SECTION 10 22 26 
OPERABLE PARTITIONS 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

A. This section specifies top supported manually operated paired partitions 

for wall to wall room division.  

1.2 RELATED WORK: 

A. Overhead supporting structure(s) bracing and blocking are specified in 

other sections of the specifications.  

B. Color and texture of enamel finish on steel: Section 09 06 00, SCHEDULE 

FOR FINISHES. 

1.3 MANUFACTURERS QUALIFICATIONS: 

A. Operable partitions: The product of a manufacturer regularly engaged in 

the manufacture of such items. 

1.4 PERFORMANCE REQUIREMENTS: 

A. The partitions are to provide a complete closure of opening when fully 

extended and latched.  

B. Sound rated partitions shall have a sound transmission class (STC) of 50 

or better when tested in accordance with ASTM E90.   

1.5 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Shop Drawings:  

Operable partition, each type, including methods of installation  

C. Manufacturers' Literature and Data (Mark literature to show items to be 

furnished):  

Operable partition each type. 

D. Test Reports:  

Sound resistant partitions  

E. Manufacturer's Certificates:  

 Certificate certifying that the partition referred to in the test 

reports conforms to specification requirements, and that the partitions 

to be provided for the project are the same in all characteristics as 

that tested in the laboratory.  

1.6 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  
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B. American Society for Testing and Materials (ASTM):  

E90-09..................Laboratory Measurement of Airborne Sound 

Transmission Loss of Building Partitions and 

Elements 

PART 2 - PRODUCTS  

2.1 MATERIALS: 

A. Panel Construction: 

1. Nominal 3-inch (76mm) thick panels in manufacturer’s standard 48-inch 

(1220mm) widths.  All panel horizontal and vertical framing members 

fabricated from minimum 16-gage formed steel with overlapped and 

welded corners for rigidity.  Top channel is reinforced to support 

suspension system components.  Frame is designed so that full 

vertical edges of panels are of formed steel and provide concealed 

protection of the edges of the panel skin. 

2. Panel skin shall be 0.50 inch (13mm) NAUF medium density fiberboard, 

single material or composite layers continuously bonded to panel 

frame.  Acoustical ratings of panels with this construction are 50 

STC. 

3. Hinges for Panels, Closure Panels, Pass Doors, and Pocket Doors shall 

be full leaf butt hinges, attached directly to the panel frame.  

Welded hinge anchor plates within panel shall further support hinge 

mounting to frame.  Hinges mounted into panel edge or vertical 

astragal are not acceptable.  

4. Panel Trim:  No vertical trim required or allowed on 3edges of 

panels; minimal groove appearance at panel joints. 

5. Panel Weights:  50 STC – 8 lbs/square foot. 

B. Panel Finish: 

1. Panel finish shall be factory applied Class “A” rated material.  

Finish shall be Dry-erase Markerboard:  White enamel on steel, bonded 

to the face of the panel with horizontal trim without exposed 

fasteners.  Trim is not acceptable on vertical edges to provide 

uninterrupted work surface. 

 

C. Sound Seals: 

1. Vertical Interlocking Sound Seals between panels:  Roll-formed steel 

astragals, with reversible tongue and groove configuration in each 

panel edge for universal panel operation.  Rigid plastic astragals or 

astragals in only one panel edge are not acceptable. 

2. Horizontal bottom floor seals shall be automatic operable seals 

providing nominal 2 inch (51mm) operating clearance with an operating 
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range of +0.50 inch (13mm) to -1.50 inch (38mm) which automatically 

drop as panels are positioned, without the need for tools or cranks. 

2.2 FABRICATION:  

A. Track: 

1. Suspension Tracks:  Minimum 11-gauge, 0.12 inch (3.04mm) roll-formed 

steel track, suitable for either direct mounting to a wood header or 

supported by adjustable steel hanger brackets, supporting the load-

bearing surface of the track, connected to structural support by 

pairs of 0.38 inch (10mm) diameter threaded rods.  Aluminum track is 

not acceptable. 

a. Exposed track soffit:  Steel, integral to track, and pre-painted 

off-white. 

2. Carriers:  One all-steel trolley with steel tired ball bearing wheels 

per panel (except hinged panels).  Non-steel tires are not 

acceptable.  

B. Hardware: 

1. Each section shall have pull handles each side. 

2.3 FINISHES  

A. Steel (Baked Enamel Finish): 

1. Clean exposed metal surfaces free of foreign matter, oil and grease, 

and then give surfaces a prime coat of paint; then apply finish coat 

of baked-on enamel. 

B. Steel (Prime Finish): 

1. Surfaces of steel work for which baked-on enamel finish is not 

specified, shall have a light colored prime paint after fabrication.  

2. Paint all contact surfaces of assembled work (except welded contact 

surfaces and metal concealed in finished work) with an additional 

shop coat of similar paint.  

PART 3 - EXECUTION  

3.1 EXISTING CONDITIONS: 

 Verify field dimensions prior to fabrication.  

3.2 INSTALLATION: 

A. Recessed Type Installation: Install so that bottom of track is flush 

with ceiling.  

B. Flush Type Installation (Surface Mounted): Install ceiling track against 

underside of ceiling.  

C. Anchorage: 

1. Secure ceiling tracks to structural steel supports or other support 

system shown with 13 mm (1/2 inch) through-bolts or anchor bolts as 

appropriate. 
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2. Provide bolts near each end of track and at intermediate points not 

more than 600 mm (2 feet) on centers.  

D. Adjustment: 

1. Provide shims or other means as required to make partitions fit 

openings properly.   

2. Install partitions so that leading edges fit tight to jambs or 

opposing partition leading edge for full height of partition.   

3. Make all necessary adjustments to assure that hardware functions 

properly.  

- - -E N D- - - 
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SECTION 10 25 13 
PATIENT BED SERVICE WALLS 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation and connection of 

the patient wall systems both horizontal and vertical. Patient wall 

systems are also referred to as prefabricated bedside patient units or 

PBPUs. 

1.2 RELATED WORK  

A. Section 09 06 00, SCHEDULE FOR FINISHES: Color and finishes of the 

patient wall units.  

B. Section 22 62 00, VACUUM SYSTEMS FOR LABORATORY AND HEALTHCARE 

FACILITIES. 

C. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements that are common to more than one section of 

Division 26. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Raceways and 

outlet boxes for wiring. 

E. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Cables and wiring. 

F. Section 26 27 26, WIRING DEVICES: Wiring devices to be installed in the 

patient wall units. 

G. Section 26 24 16, PANELBOARDS: Panelboard requirements for patient wall 

units with a panelboard. 

H. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path to 

ground for possible ground currents. 

I. Section 26 51 00, INTERIOR LIGHTING: Lighting fixture requirements when 

installed in or connected to the patient wall units. 

1.3 SUBMITTALS 

A. In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following:  

B. Shop Drawings:  

1. Sufficient information, clearly presented, shall be included to 

determine compliance with drawings and specifications. 

2. Include electrical ratings, dimensions, mounting details, front view, 

side view, equipment and device arrangement, wiring diagrams, 

material, and connection diagrams. 

3. Determine final layout of each style of patient wall system at this 

stage. Provide configuration drawings showing all possible device 
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(nurse call, medical gases, electrical receptacles and switches, 

etc.) locations to the COR. The COR will provide by return of 

submittal the desired configuration of each style of patient wall 

system. Limit the number and type of devices allowed for each style 

of unit to the number and type of devices specified for that style 

below. 

C. Manuals: Two weeks prior to the final inspection, deliver four copies of 

the following to the COR. 

1. Complete maintenance and operating manuals including wiring diagrams, 

technical data sheets, and information for ordering replacement 

parts: 

a. Include complete "As installed" diagrams which indicate all items 

of equipment, their interconnecting wiring and interconnecting 

piping. 

b. Include complete diagrams of the internal wiring for each of the 

items of equipment, including "As installed" revisions of the 

diagrams. 

c. Identify terminals on the wiring diagrams to facilitate 

installation, maintenance and operation. 

D. Certifications: Two weeks prior to the final inspection, deliver four 

copies of the following certifications to the COR: 

1. Certification by the manufacturer that the equipment conforms to the 

requirements of the drawings and specifications. 

2. Certification by the Contractor that the equipment has been properly 

installed, adjusted, and tested in accordance with the manufacturer’s 

recommendations. 

1.4 APPLICABLE PUBLICATIONS: 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. Publications are referenced in text by the basic designation 

only.  

B. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

99-12...................Health Care Facilities 

C. Underwriters Laboratories, Inc. (UL): 

 UL listed in product category SECTIONS AND UNITS (QQXX). This standard 

used to investigate listed products in this category is NFPA 70 (NEC).  

PART 2 - PRODUCTS  

2.1 PATIENT WALL SYSTEMS 

A. Shall be UL listed. 
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B. Shall consist of a structural framework, removable panels and removable 

equipment console units, factory assembled to house all permanent 

bedside services including but not necessarily limited to fixtures, 

grounding jacks, power outlets, telephone outlet, nurses call patient 

station, medical gas outlet(s) and other fittings or devices.  

C. Shall conform to the following:  

1. Applicable requirements in NFPA 70 (NEC) and NFPA 99.  

2. Assembly and all components shall be UL listed or labeled.  

D. Compressed Air, Oxygen and Vacuum System Equipment: Furnish, install and 

test the equipment in accordance with the drawings and Section 22 62 00, 

VACUUM SYSTEMS FOR LABORATORY AND HEALTHCARE.  

1. Fixed medical gas outlets are permanently installed in one location 

and may not be moved without special tools and shutting off the gas 

involved. 

2. Movable medical gas outlets: 

a. Hose connected to gas manifold type: 

1) The hoses connected to gas manifold shall be UL listed and 

labeled for the purpose. 

2) All hoses shall be accessible at all times.  Use bars or other 

restraining devices to control exposed hoses. A panel may cover 

the hoses provided it can be easily removed with out the use of 

special tools for hose inspection. 

b. Relocatable type: 

1) Relocatable (snap-in) without the use of tools to any one of 

several different fixed locations. 

2) Appropriate relocatable adapter can be used to access available 

gases from each fixed location. 

3) Cover all unused locations with a blank (no gas) adapter plate. 

E. Electrical receptacles and switches shall comply with the requirements 

in Section 26 27 26, WIRING DEVICES; grounding in Section 26 05 26, 

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS; and internal wiring in 

Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW). 

F. Styles:  

1. Style A1: A single bed patient wall unit consisting of a vertical 

unit. Patient bed light power must be wired through the patient wall 

unit.  Provide a middle rail for power, nurses call and medical gases 

as well as a bottom rail with bed bumper and for bed motor power. 

Vertical units may be free standing or wall mounted. The width of the 

vertical unit shall not be less than 600 mm (24 inches) and not more 
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than 750 mm (30 inches) nominal. All electrical devices shall be 

wired in accordance with the schematic diagram shown on the drawings. 

a. Provide non-functioning oxygen gas outlet(s): 2-each fixed. 

b. Provide non-functioning air outlet (s): 2-each. 

c. Provide vacuum outlet(s): 2-each fixed. 

d. Provide emergency power outlets: 2-each NEMA 20R single 

receptacles, self illuminated red with stainless steel or anodized 

aluminum cover plate, engraved "EMERGENCY POWER" with minimum 6 mm 

(1/4 inch) red filled letters. 

e. Provide normal power outlets: 3-each NEMA 20R single white 

receptacles. One of which is for the bed motor. Provide stainless 

steel or anodized aluminum cover plates. 

f. Provide non-functioning Nurses Call audio-visual single bed 

station. 

g. Provide Tele-cart jack. 

h. Provide a switch for the overhead/exam light. 

i. Provide a patient wall mounted bed light fixture. Refer to Section 

26 51 00, INTERIOR LIGHTING. The bed light shall be powered 

through the patient wall unit. 

2. Style B1: Single bed patient wall system consisting of a horizontal 

unit. Horizontal units shall consist of a minimum of three rails (two 

rails can be used if the bed light is independently mounted). Provide 

a middle rail for power, nurses call and medical gases as well as a 

bottom rail with bed bumper and for bed motor power. Patient bed 

light power must be wired through the patient wall unit. The 

horizontal unit shall have a vertical chase connecting the rails to 

the above ceiling junction boxes and gas connection points.  All 

electrical devices shall be wired in accordance with the schematic 

diagram shown on the drawings. 

a. Provide non-functioning oxygen gas outlets:  2-each movable. 

b. Provide non-functioning air outlets:  2-each movable. 

c. Provide vacuum outlets:  3-each movable.  

d. Provide emergency power outlets: 2-each NEMA 20R single 

receptacles, self illuminated red with stainless steel or anodized 

aluminum cover plates, engraved "EMERGENCY POWER" with minimum 6 

mm (1/4 inch) red filled letters. 

e. Provide normal power outlets: 5-each NEMA 20R single white 

receptacles. One of which is for the bed motor. Provide stainless 

steel or anodized aluminum cover plates. 

f. Provide a non-functioning Nurses Call audio-visual single bed 

station. 
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g. Provide Tele-cart jack. 

h. Provide an auxiliary light (6 to 7 watts) with hood and switch.  

Both shall be mounted on a stainless steel or an anodized aluminum 

face plate installed in a single gang box. 

i. Provide a switch for the overhead/exam light. 

j. Provide a patient wall mounted bed light fixture. Refer to Section 

26 51 00, INTERIOR LIGHTING. The bed light shall be powered 

through the patient wall unit. 

G. All styles of the units shall have the following features:  

1. Basic structural framework shall be constructed of heavy gage 

extruded aluminum or minimum 1.9 mm (14 gage) cold-rolled steel, 

designed to be a self-supporting unit for above-the-floor, for close 

wall mounting or a freestanding installation. For freestanding units, 

provide the framework with a base plate and overhead structural 

supports. 

2. Drill and tap the side frame members to permit the installation of 

front panel devices at modular intervals at any elevation between the 

top and bottom. 

3. Provide removable front panels: 

a. Construct panel of the following materials: 

1) Fire retarding core material surfaced with a high pressure 

plastic laminated facing sheet. 

b. Color and texture shall be as specified in the Section 09 06 00, 

SCHEDULE FOR FINISHES. 

c. Bond the panel edges with an aluminum extrusion or cold-rolled 

steel trim designed for mounting directly to the structural 

framework, thus allowing the panels to be easily removed for 

access to internal components and for servicing of utility 

connections or future modifications.  Secure panels with hidden 

screws or other means to offer an overall finished appearance. All 

exposed metal surfaces or trims greater than 4 mm (1/8 inch) wide 

shall be of anodized aluminum or stainless steel finished to 

resist abrasion and affects from hospital cleaning compounds.   

4. Mount patient service components in an equipment console made up of a 

backbox and finish fascia.  

a. Use galvanized steel backbox with outlet gang openings on minimum 

60 mm (2.4 inches) uniform centers to provide mounting supports of 

front panel devices. Provide removable metal barriers to separate 

voltage sources and to facilitate wiring between segregated 

devices within the same horizontal module.  
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b. Match finish, either anodized aluminum or stainless steel of all 

fascia and device face plates.  

c. Fascia and/or face plates may be omitted for power and grounding 

receptacles in the consoles if the receptacles are mounted flush 

in the PBPU cover panel and facilities (support members, tapped 

holes, spacing, etc.) are provided behind the panel for future 

addition or relocation of receptacles.  

d. Provide smooth external surfaces having a finished appearance. 

Maintain adequate spacing of device plates and similar items to 

eliminate crevices and facilitate cleaning.   

5. Provide patient services as indicated in paragraphs Styles above, the 

schematic wiring diagram shown on drawings, and as follows: 

a. Electrical components: Factory assembled and prewired to a 

sectionalized junction box at the top of the unit in accordance 

with circuiting and switching arrangements shown on the drawings.  

Factory assembled prewiring may be stranded in sizes AWG #10 and 

#12. Provide an equipotential ground bus with lugs suitable for 

connecting AWG #14 to AWG #6 conductors with a minimum of 48 

screw-type terminals, unless otherwise shown.  

b. Receptacles: Single Hospital Grade NEMA 5-20R, unless otherwise 

specified. 

c. Provide medical gas components compatible with those installed 

elsewhere in the project that are factory assembled, manifolded 

and pre-piped, using medical grade copper pipe, to single point 

connections of each service at the top of the units.  

d. Provide nurse call services consisting of provisions for adequate 

space and matching face plates for the equipment and empty conduit 

to the sectionalized junction box at the top of the unit.  

e. Provide internal power and signal wiring in separate EMT, flexible 

metal conduits or approved raceway. Separate normal power circuits 

from emergency power circuits. Also, provide adequate supports for 

conduits and piping within the structural frame.  

f. Telephone outlets/jacks: Plug-in type as approved by the VAMC.  

g. Except for anodized aluminum and galvanized or stainless steel 

surfaces, clean and paint all other metal surfaces at the factory 

with primer and not less than two coats of baked enamel.  

PART 3 - EXECUTION  

3.1 INSTALLATION:  

A. Installation shall be in accordance with NFPA 70 (NEC), NFPA 99, and as 

shown on the drawings.  
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B. Vacuum System Equipment:  

1. Install and test the equipment and piping system in accordance with 

the drawings and Section 22 62 00, VACUUM SYSTEMS FOR LABORATORY AND 

HEALTHCARE FACILITIES.  

2. Install and make connections as required for an operational patient 

wall system with vacuum and power for each unit.  

- - - E N D - - -  
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SECTION 10 26 00 
WALL AND DOOR PROTECTION 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section specifies corner guards. 

1.2 RELATED WORK 

A. Color and texture of materials: Section 09 06 00, SCHEDULE FOR FINISHES.  

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Shop Drawings: Show design and installation details.  

C. Manufacturer's Literature and Data:  

1. Corner Guards.  

1.4 DELIVERY AND STORAGE  

A. Deliver materials to the site in original sealed packages or containers 

marked with the name and brand, or trademark of the manufacturer.  

B. Protect from damage from handling and construction operations before, 

during and after installation.  

C. Store in a dry environment of approximately 21° C (70 degrees F) for at 

least 48 hours prior to installation. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM): 

A167-99(R2009)..........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet, and Strip 

C. Underwriters Laboratories Inc. (UL): 

Annual Issue............Building Materials Directory  

PART 2 - PRODUCTS  

2.1 MATERIALS  

A. Stainless Steel: ASTM A167, Type 302B. 

2.2 CORNER GUARDS 

A. Stainless Steel Corner Guards: Fabricate of 1.6 mm (0.0625-inch) thick 

stainless steel. Form guards of dimensions and to contour shown.  

2.3 FASTENERS AND ANCHORS 

A. Provide fasteners and anchors as required for each specific type of 

installation.  

B. Where type, size, spacing or method of fastening is not shown or 

specified, submit shop drawings showing proposed installation details.  
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2.4 FINISH  

A. Stainless Steel: NAAMM finish Number 4. 

PART 3 - INSTALLATION  

3.1 STAINLESS STEEL CORNER GUARDS  

A. Mount guards on external corners of interior walls, partitions and 

columns as shown. 

1. Where corner guards are installed on gypsum board, clean surface and 

anchor guards with a neoprene solvent-type contact adhesive 

specifically manufactured for use on gypsum board construction. 

Remove excess adhesive from around edge of guard and allow to cure 

undisturbed for 24 hours. 

- - - E N D - - - 
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SECTION 10 28 00 
TOILET, BATH, AND LAUNDRY ACCESSORIES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies manufactured items usually used in dressing 

rooms, toilets, baths, locker rooms and at sinks in related spaces. 

B. Items Specified: 

1. Waste receptacles. 

2. Toilet tissue dispenser. 

3. Grab Bars: (10800-1.DWG). 

4. Clothes hooks, robe or coat. 

5. Soap dishes. 

6. Mop racks. 

7. Stainless steel shelves, Type 44.  

C. This section also specifies custom fabricated items used in toilets and 

related spaces. 

1.2 RELATED WORK 

A. Color of finishes: Section 09 06 00, SCHEDULE FOR FINISHES 

B. Custom fabricated accessories: Section 10 28 00, TOILET, BATH, AND 

LAUNDRY ACCESSORIES. 

C. Manufactured toilet and bath accessories: Section 10 28 00, TOILET, 

BATH, AND LAUNDRY ACCESSORIES. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings: 

1. Each product specified. 

2. Paper towel dispenser and combination dispenser and disposal units. 

3. Metal framed mirrors, showing shelf where required, fillers, and 

design and installation of units when installed on ceramic tile 

wainscots and offset surfaces. 

4. Shower Curtain rods, showing required length for each location. 

5. Grab bars, showing design and each different type of anchorage. 

6. Medicine cabinets showing design and installation. 

7. Foot operated soap dispenser, showing anchorage and components. 

8. Show material and finish, size of members, and details of 

construction, installation and anchorage of mop racks. 

C. Manufacturer's Literature and Data: 

1. All accessories specified. 
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2. Show type of material, gages or metal thickness in inches, finishes, 

and when required, capacity of accessories. 

3. Show working operations of spindle for toilet tissue dispensers. 

4. Mop racks. 

D. Manufacturer's Certificates: 

1. Attesting that soap dispensers are fabricated of material that will 

not be affected by liquid soap or aseptic detergents, Phisohex and 

solutions containing hexachlorophene. 

2. Anodized finish as specified. 

1.4 QUALITY ASSURANCE 

A. Each product shall meet, as a minimum, the requirements specified, and 

shall be a standard commercial product of a manufacturer regularly 

presently manufacturing items of type specified. 

B. Each accessory type shall be the same and be made by the same 

manufacturer. 

C. Each accessory shall be assembled to the greatest extent possible before 

delivery to the site. 

D. Include additional features, which are not specifically prohibited by 

this specification, but which are a part of the manufacturer's standard 

commercial product.   

1.5 PACKAGING AND DELIVERY 

A. Pack accessories individually to protect finish. 

B. Deliver accessories to the project only when installation work in rooms 

is ready to receive them. 

C. Deliver inserts and rough-in frames to site at appropriate time for 

building-in. 

D. Deliver products to site in sealed packages of containers; labeled for 

identification with manufacturer's name, brand, and contents. 

1.6 STORAGE 

A. Store products in weathertight and dry storage facility. 

B. Protect from damage from handling, weather and construction operations 

before, during and after installation in accordance with manufacturer's 

instructions. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in the text by the basic 

designation only. 

B. American Society for Testing and Materials (ASTM): 

A167-99(R2009)..........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet and Strip. 
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A176-99(R2009)..........Stainless and Heat-Resisting Chromium Steel 

Plate, Sheet, and Strip 

A269-10.................Seamless and Welded Austenitic Stainless Steel 

Tubing for General Service 

A312/A312M-09...........Seamless and Welded Austenitic Stainless Steel 

Pipes 

A653/A653M-10...........Steel Sheet, Zinc-Coated (Galvanized) or Zinc-

Iron Alloy-Coated (Galvannealed) by the Hot-Dip 

Process 

B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B456-03(R2009)..........Electrodeposited Coatings of Copper Plus Nickel 

Plus Chromium and Nickel Plus Chromium 

C1036-06................Flat Glass 

D635-10.................Rate of Burning and/or Extent and Time of 

Burning of Self Supporting Plastics in a 

Horizontal Position 

F446-85(R2009)..........Consumer Safety Specification for Grab Bars and 

Accessories Installed in the Bathing Area. 

D3453-07................Flexible Cellular Materials - Urethane for 

Furniture and Automotive Cushioning, Bedding, 

and Similar Applications 

C. The National Association of Architectural Metal Manufacturers (NAAMM): 

AMP 500 Series..........Metal Finishes Manual 

D. American Welding Society (AWS): 

D10.4-86 (R2000)........Welding Austenitic Chromium-Nickel Stainless 

Steel Piping and Tubing  

E. Federal Specifications (Fed. Specs.): 

FF-S-107C (2)...........Screw, Tapping and Drive 

FF-S-107C...............Screw, Tapping and Drive. 

WW-P-541E(1)............Plumbing Fixtures (Accessories, Land Use) Detail 

Specification 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Aluminum: ASTM B221, alloy 6063-T5 and alloy 6463-T5. 

B. Stainless Steel:  

1. Plate or sheet: ASTM A167, Type 302, 304, or 304L, except ASTM A176 

where Type 430 is specified, 0.0299-inch thick unless otherwise 

specified. 

2. Tube: ASTM A269, Alloy Type 302, 304, or 304L. 
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C. Stainless Steel Tubing: ASTM A269, Grade 304 or 304L, seamless or 

welded. 

D. Stainless Steel Pipe: ASTM A312; Grade TP 304 or TP 304L. 

E. Steel Sheet: ASTM A653, zinc-coated (galvanized) coating designation 

G90. 

F. Glass: 

1. ASTM C1036, Type 1, Class 1, Quality q2, for mirrors. 

G. Foam Rubber: ASTM D3453, Grade BD, Type 2. 

H. Plywood: PS1, Grade CD. 

2.2 FASTENERS 

A. Exposed Fasteners: Stainless steel or chromium plated brass, finish to 

match adjacent surface. 

B. Concealed Fasteners: Steel, hot-dip galvanized (except in high moisture 

areas such as showers or bath tubs use stainless steel). 

C. Toggle Bolts: For use in hollow masonry or frame construction. 

D. Hex bolts: For through bolting on thin panels. 

E. Expansion Shields: Lead or plastic as recommended by accessory 

manufacturer for component and substrate for use in solid masonry or 

concrete. 

F. Screws:  

1. ASME B18.6.4. 

2. Fed Spec. FF-S-107, Stainless steel Type A. 

G. Adhesive: As recommended by manufacturer for products to be joined. 

2.3 FINISH 

A. In accordance with NAAMM AMP 500 series. 

B. Anodized Aluminum: 

1. AA-C22A41 Chemically etched medium matte, with clear anodic coating, 

Class I Architectural, 0.7-mil thick. 

C. AA-M32 Mechanical finish, medium satin.  

1. Chromium Plating: ASTM B456, satin or bright as specified, Service 

Condition No. SC2. 

2. Stainless Steel: NAAMM AMP 503, finish number 4. 

3. Ferrous Metal: 

a. Shop Prime: Clean, pretreat and apply one coat of primer and bake. 

b. Finish: Over primer apply two coats of alkyd or phenolic resin 

enamel, and bake. 

4. Nylon Coated Steel: Nylon coating powder formulated for a fluidized 

bonding process to steel to provide a hard smooth, medium gloss 

finish, not less than 0.3 mm (0.012-inch) thick, rated as self-

extinguishing when tested in accordance with ASTM D635. 
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2.4 FABRICATION - GENERAL 

A. Welding, AWS D10.4. 

B. Grind dress, and finish welded joints to match finish of adjacent 

surface. 

C. Form exposed surfaces from one sheet of stock, free of joints. 

D. Provide steel anchors and components required for secure installation. 

E. Form flat surfaces without distortion. Keep exposed surfaces free from 

scratches and dents. Reinforce doors to prevent warp or twist. 

F. Isolate aluminum from dissimilar metals and from contact with building 

materials as required to prevent electrolysis and corrosion. 

G. Hot-dip galvanized steel, except stainless steel, anchors and fastening 

devices. 

H. Shop assemble accessories and package with all components, anchors, 

fittings, fasteners and keys. 

I. Key items alike. 

J. Provide templates and rough-in measurements as required. 

K. Round and deburr edges of sheets to remove sharp edges. 

2.5 WASTE RECEPTACLES 

A. Semi-recessed type, without doors. Fed. Spec WW-P-541, Type II. 

B. Fabricate of stainless steel. 

C. Form face frame from one piece. 

D. Provide removable waste receptacle of approximately (12 gallon) 

capacity, fabricated of stainless steel. 

E. Waste receptacle key locked in place. 

2.6 TOILET TISSUE DISPENSERS 

A. Double roll surface mounted type. 

B. Mount on continuous backplate. 

C. Removable spindle ABS plastic or chrome plated plastic. 

D. Wood rollers are not acceptable. 

2.7 GRAB BARS 

A. Fed. Spec WW-P-541/8B, Type IV, bars, surface mounted, Class 2, grab 

bars and ASTM F446. 

B. Fabricate of either stainless steel or nylon coated steel, except use 

only one type throughout the project: 

1. Stainless steel: Grab bars, flanges, mounting plates, supports, 

screws, bolts, and exposed nuts and washers. 

C. Concealed mount, except grab bars mounted on toilet partitions. 

D. Bars: 

1. Fabricate from 38 mm (1-1/2 inch) outside diameter tubing. 

a. Stainless steel, minimum 1.2 mm (0.0478 inch) thick. 
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b. Nylon coated bars, minimum 1.5 mm (0.0598 inch) thick. 

2. Fabricate in one continuous piece with ends turned toward walls, 

except swing up and where grab bars are shown continuous around three 

sides of showers, bars may be fabricated in two sections, with 

concealed slip joint between. 

3. Continuous weld intermediate support to the grab bar. 

E. Flange for Concealed Mounting: 

1. Minimum of 2.65 mm (0.1046 inch) thick, approximately 75 mm (3 inch) 

diameter by 13 mm (1/2 inch) deep, with provisions for not less than 

three set screws for securing flange to back plate. 

2. Insert grab bar through center of the flange and continuously weld 

perimeter of grab bar flush to back side of flange. 

F. Flange for Exposed Mounting: 

1. Minimum 5 mm (3/16 inch) thick, approximately 75 mm (3 inch) 

diameter. 

2. Insert grab bar through flange and continuously weld perimeter of 

grab bar flush to backside of flange. 

3. Where mounted on toilet partitions, provide three equally spaced, 

countersunk holes, sized to accommodate 5 mm (3/16 inch) diameter 

bolts. 

G. In lieu of providing flange for concealed mounting, and back plate as 

specified, grab rail may be secured by being welded to a back plate and 

be covered with flange. 

H. Back Plates: 

1. Minimum 2.65 mm (0.1046 inch) thick metal. 

2. Fabricate in one piece, approximately 6 mm (1/4 inch) deep, with 

diameter sized to fit flange. Provide slotted holes to accommodate 

anchor bolts. 

2.8 CLOTHES HOOKS-ROBE OR COAT 

A. Fabricate hook units either of chromium plated brass with a satin 

finish, or stainless steel, using 6 mm (1/4 inch) minimum thick stock, 

with edges and corners rounded smooth to the thickness of the metal, or 

3 mm (1/8 inch) minimum radius. 

B. Fabricate each unit as a double hook on a single shaft, integral with or 

permanently fastened to the wall flange, provided with concealed 

fastenings. 

2.9 FRAMELESS MIRRORS 

A. Mirror Glass: 

1. Minimum 6 mm (1/4 inch) thick. 

2. Set mirror in a protective vinyl glazing tape. 

B. Frames: 
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1. Filler: 

a. Where mirrors are mounted on walls having ceramic tile wainscots 

not flush with wall above, provide fillers at void between back of 

mirror and wall surface. 

b. Fabricate fillers from same material and finish as the mirror 

frame, contoured to conceal the void behind the mirror at sides 

and top. 

C. Back Plate: 

1. Fabricate backplate for concealed wall hanging of either zinc-coated, 

or cadmium plated 0.9 mm (0.036 inch) thick sheet steel, die cut to 

fit face of mirror frame, and furnish with theft resistant concealed 

wall fastenings. 

2. Use set screw type theft resistant concealed fastening system for 

mounting mirrors. 

D. Mounting Bracket:  

1. Designed to support mirror tight to wall. 

2. Designed to retain mirror with concealed set screw fastenings. 

2.10 MOP RACKS 

A. Minimum 1.0M (40 inches) long with five holders. 

B. Clamps: 

1. Minimum of 1.3 mm (0.050-inch) thick stainless steel bracket 

retaining channel with a hard rubber serrated cam; pivot mounted to 

channel. 

2. Clamps to hold handles from 13 mm (1/2-inch) minimum to 32 mm (1-1/4 

inch) maximum diameter. 

C. Support: 

1. Minimum of 1 mm (0.0375 inch) thick stainless steel hat shape channel 

to hold clamps away from wall as shown.  

2. Drill wall flange for 3 mm (1/8 inch) fasteners above and below clamp 

locations. 

D. Secure clamps to support with oval head machine screws or rivets into 

continuous reinforcing back of clamps. 

E. Finish on stainless Steel: AMP 503-No. 4. 

2.11 STAINLESS STEEL SHELVES (TYPE 44) 

A. Shelves: 

1. Fabricate shelves of 1.2 mm (0.0478-inch) thick sheet to size and 

design shown. 

2. Fabricate shelves of hollow metal type construction, forming a 

depression as shown, with closed fronts, backs, ends and bottoms.  

Reinforce shelves with 1.2 mm (0.0478-inch) thick sheet steel hat 
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channel stiffeners, full depth, welded to underside of top at bracket 

locations. 

3. Miter cuts, where made at corners of shelves, continuously welding. 

B. Form brackets of 3 mm (1/8-inch) thick steel as shown. Drill brackets 

for 6 mm (1/4-inch) anchor bolts. 

C. Weld or Screw brackets to shelves. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Before starting work notify COR in writing of any conflicts detrimental 

to installation or operation of units. 

B. Verify with the COR the exact location of accessories. 

3.2 INSTALLATION 

A. Set work accurately, in alignment and where shown. Items shall be plumb, 

level, free of rack and twist, and set parallel or perpendicular as 

required to line and plane of surface. 

B. Toggle bolt to steel anchorage plates in frame partitions or hollow 

masonry.  

C. Install accessories in accordance with the manufacturer's printed 

instructions and ASTM F446. 

D. Install accessories plumb and level and securely anchor to substrate. 

E. Install accessories in a manner that will permit the accessory to 

function as designed and allow for servicing as required without 

hampering or hindering the performance of other devices. 

F. Position and install dispensers, and other devices in countertops, clear 

of drawers, permitting ample clearance below countertop between devices, 

and ready access for maintenance as needed. 

G. Align mirrors, dispensers and other accessories even and level, when 

installed in battery. 

H. Install accessories to prevent striking by other moving, items or 

interference with accessibility. 

3.3 CLEANING 

A. After installation, clean as recommended by the manufacturer and protect 

from damage until completion of the project. 

- - - E N D - - - 
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SECTION 10 44 13 
FIRE EXTINGUISHER CABINETS 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section covers recessed fire extinguisher cabinets and fire 

extinguisher. 

1.2 RELATED WORK 

A. Field Painting: Section 09 91 00, PAINTING.  

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: Fire extinguisher cabinet including 

installation instruction and rough opening required. 

1.4 APPLICATION PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Testing and Materials (ASTM): 

D4802-10................Poly (Methyl Methacrylate) Acrylic Plastic Sheet 

PART 2 - PRODUCTS  

2.1 FIRE EXTINGUISHER  

A. Dry Chemical Type:  Stainless steel tank with pressure gauge. 

1. Class BC 

2. Size 3A-40BC 

3. Finish:  Baked enamel red color.  

2.2 FIRE EXTINGUISHER CABINET 

A. Semi-recessed type with curved trim vertical duo style. 

2.3 FABRICATION 

A. Form body of cabinet from 0.9 mm (0.0359 inch) thick sheet steel.  

B. Fabricate door and trim from 1.2 mm (0.0478 inch) thick sheet steel with 

all face joints fully welded and ground smooth. 

1. Glaze doors with 6 mm (1/4 inch) thick ASTM D4802, clear acrylic 

sheet, Category B-1, Finish 1. 

2. Design doors to open 180 degrees. 

3. Provide continuous hinge, pull handle, and adjustable roller catch. 

2.4 FINISH 

A. Finish interior of cabinet body with baked-on semigloss white enamel. 

B. Finish door, frame with manufacturer's standard baked-on prime coat 

suitable for field painting. 
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PART 3 - EXECUTION 

A. Install fire extinguisher cabinets in prepared openings and secure in 

accordance with manufacturer's instructions. 

B. Install cabinet so that bottom of cabinet is 975 mm (39 inches) above 

finished floor. 

- - - E N D - - - 
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SECTION 10 51 00 

LOCKERS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Locker units with hinged doors. 

B. Metal tops and filler panels. 

1.2 REFERENCE STANDARDS 

A. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip 
Process; 2011. 

1.3 SUBMITTALS 

A. See Section 01 30 00 - Administrative Requirements, for submittal 
procedures. 

B. Product Data: Provide data on locker types, sizes and accessories. 

C. Shop Drawings: Indicate locker plan layout, numbering plan. 

D. Samples: Submit two samples 3 x 6 inches (75 x 150 mm) in size, of each 
color scheduled; applied to specified base metal. 

E. Manufacturer's Installation Instructions: Indicate component 
installation assembly. 

1.4 DELIVERY, STORAGE, AND HANDLING 

A. Protect locker finish and adjacent surfaces from damage. 

PART 2 PRODUCTS 

2.1 MATERIALS 

A. Sheet Steel: ASTM A653/A653M SS Grade 33/230, with G60/Z180 coating, 
stretcher leveled; to the following minimum thicknesses: 
1. Body and Shelf: 24 gage, 0.024 inch (0.6 mm). 
2. Door Outer Face: 18 gage, 0.048 inch (1.2 mm). 
3. Door Inner Face: 20 gage, 0.036 inch (0.9 mm). 
4. Door Frame: 16 gage, 0.060 inch (1.5 mm). 
5. Hinges: 14 gage, 0.075 inch (1.9 mm). 
6. Base: 20 gage, 0.036 inch (0.9 mm). 
7. Sloping Top: 20 gage, 0.036 inch (0.9 mm). 
8. Trim: 20 gage, 0.036 inch (0.9 mm). 

B. Accessories For Each Locker: Two single prong wall hooks, coat hanger 
bar. 

2.2 LOCKER UNITS 

A. Width: 9 inches (225 mm). 

B. Depth: 18 inches (450 mm). 

C. Height: 72 inches (1,830 m). 

D. Configuration: double tier. 

E. Mounting: Surface mounted. 

F. Base: Metal base. 
1. Base Height: 4 inch (100 mm). 

G. Top: Sloped metal with closures. 

H. Locking: Equipped for padlock hasps. 

I. Ventilation Method: Door louvers. 
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J. Class: Conventional. 

K. Locker Body: Formed and flanged; with steel stiffener ribs; electric 
spot welded. 

L. Frames: Formed channel shape, welded and ground flush, welded to body, 
resilient gaskets and latching for quiet operation. 

M. Doors: Hollow double pan, sandwich construction with acoustic insulation 
fill, 1-3/16 inch (30 mm) thick; welded construction, channel reinforced 
top and bottom with intermediate stiffener ribs, grind and finish edges 
smooth. 

N. Hinges: Two for doors under 42 inches (1 050 mm) high; three for doors 
over 42 inches (1 050 mm) high; weld securely to locker body and door. 

O. Locking device supplied by Owner. 

P. Provide ventilation openings at top and bottom of each locker. 

Q. Form recess for operating handle and locking device. 

R. Finish edges smooth without burrs. 

S. Fabricate sloped metal tops, ends and closure pieces. 

T. Provide perforated end panels and filler strips. 

2.3 FINISHING 

A. Clean, degrease, and neutralize metal; prime and finish with one coat of 
baked enamel. 

B. Paint locker units 1 color, as selected. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify that prepared bases are in correct position and configuration. 

B. Verify bases and embedded anchors are properly sized. 

3.2 INSTALLATION 

A. Install in accordance with manufacturer's instructions. 

B. Install lockers plumb and square. 

C. Place and secure on prepared base. 

D. Secure lockers with anchor devices to suit substrate materials. Minimum 
Pullout Force: 100 lb (445 N). 

E. Bolt adjoining locker units together to provide rigid installation. 

F. Install end panels, filler panels, and sloped tops. 

G. Install accessories. 

H. Replace components that do not operate smoothly. 

3.3 CLEANING 

A. Clean locker interiors and exterior surfaces. 

END OF SECTION 
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SECTION 11 52 13 
PROJECTION SCREENS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Front projection screen assemblies. 

1.2 RELATED REQUIREMENTS 

A. Section 09 51 00 - Acoustical Ceilings: Suspended panel ceilings for 

recessed screens. 

B. Section 26 27 26 – Wiring Devices: Electrical supply, conduit, and 

wiring. 

1.3 SUBMITTALS 

A. See Section 01 33 23 - For submittal procedures. 

B. Product Data: Manufacturer's catalog cuts and descriptive information on 

each product to be used, including: 

1. Preparation instructions and recommendations. 

2. Storage and handling requirements and recommendations. 

3. Installation methods. 

4. Wiring diagrams for motor operators and actuators, and controls and 

switches. 

C. Shop Drawings: For custom installations, indicate dimensions, verified 

field measurements, mounting details, and interface with adjacent 

construction. 

D. Operation and Maintenance Data: Provide manufacturer's operation and 

maintenance instructions. 

E. Warranty: Submit manufacturer warranty and ensure that forms have been 

completed in Owner's name and registered with manufacturer. 

1.4 QUALITY ASSURANCE 

A. Manufacturer Qualifications: Experienced in manufacturing products 

specified in this section. 

B. Installer Qualifications: Experienced in installation of the work of 

this section. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Deliver projection screens to project site in manufacturer's original 

unopened packaging. Inspect for damage and size before accepting 

delivery. 
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B. Store in a protected, clean, dry area with temperature maintained above 

50 degrees F (10 degrees C). Stack according to manufacturer's 

recommendations. 

C. Acclimate screens to building temperatures for 24 hours prior to 

installation, or in accordance with manufacturer's recommendations. 

1.6 FIELD CONDITIONS 

A. Maintain interior of building between 60 degrees F (15 degrees F) and 75 

degrees F (24 degrees F) during and after installation of projection 

screens. 

1.7 WARRANTY 

A. Provide 2 year manufacturer warranty for projection screen assembly. 

PART 2 PRODUCTS 

2.1 FRONT PROJECTION SCREENS 

A. Front Projection Screens: Factory assembled unless otherwise indicated. 

1. Dimensions: As indicated on drawings. 

B. Matte Light Diffusing Fabric: Light diffusing screen fabric; washable, 

flame retardant and mildew resistant. 

1. Material: Matte white vinyl on fiberglass backing, with nominal gain 

of 1.0 over viewing angle not less than 70 degrees from axis, 

horizontally and vertically. 

2. Seams: No seams permitted in fabric up to 96 inches (2438 mm) high by 

72 inches (1830 mm) wide. 

C. Concealed-in-Ceiling Screen Cases: Steel; integral roller brackets. 

1. Door Slat: Self trim; self-closing and -opening. 

2. Case Finish: Baked enamel. 

3. Case Color: White. 

4. End Caps: Steel; finished to match case. 

D. Electrically-Operated Screens: 

1. Roller: 2 inch (51 mm) aluminum, with locking device. 

2. Vertical Tensioning: Screen fabric weighted at bottom with steel bar 

with plastic end caps. 

3. Horizontal Tensioning: Tab-guided cable system. 

E. Provide mounting hardware, brackets, supports, fasteners, and other 

mounting accessories required for a complete installation, in accordance 
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with manufacturer's recommendations for specified substrates and 

mountings. 

2.2 ELECTRICAL COMPONENTS 

A. Electrical Components: Listed and classified by UL as suitable for the 

purpose specified and indicated. 

B. Motors: Direct drive, 110 V, 60 Hz. 

1. Screen Motor: Mounted inside roller; three wire with ground; quick 

reverse type; equipped with thermal overload cut-off. 

(a) Electrical Characteristics: 1.2 amps. 

(b) Motor mounted on sound absorber. 

C. Controls: 3 position control switch with plate. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify that substrate is finished and ready to accept screen 

installation. 

B. If substrate preparation is the responsibility of another installer, 

notify Architect of unsatisfactory preparation before proceeding. 

C. Verify that openings for recessed screens are correctly sized. 

D. Verify type and location of electrical connections. 

E. Do not install projection screens until climate control systems are in 

place and interior painting and other finishes are completed. 

3.2 PREPARATION 

A. Coordinate screen installation with installation of projection systems. 

B. Coordinate installation with adjacent construction and fixtures, 

including ceilings, walls, lighting, fire suppression, and registers and 

grilles. 

3.3 INSTALLATION 

A. Install in accordance with manufacturer's instructions, using 

manufacturer's recommended hardware for relevant substrates. 

B. Do not field cut screens. 

C. Install screens in mountings as specified and as indicated on drawings. 

D. Install plumb and level. 
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E. Install electrically operated screens ready for connection to power and 

control systems by others. 

F. Adjust projection screens and related hardware in accordance with 

manufacturer's instructions for proper placement and operation. 

G. Test electrical screens for proper working condition. Adjust as needed. 

3.4 PROTECTION 

A. Protect installed products until completion of project. 

B. Touch up, repair, or replace damaged products before Substantial 

Completion. 

- - - END - - - 
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SECTION 12 24 00 
WINDOW SHADES 

PART 1 - GENERAL  

1.1 DESCRIPTION 
A. Electrically operated room darkening shades. 
B. Manual operated shades. 

1.2 RELATED WORK  

A. Color of shade cloth: Section 09 06 00, SCHEDULE FOR FINISHES.  

1.3 QUALITY CONTROL 

A. Manufacturer's Qualification: Roller shade manufacturer shall provide 

evidence that the manufacture of shades are a major product, and that 

the blinds have performed satisfactorily on similar installations. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Samples: 

1. Shade cloth, each type, 600 mm (24 inch) square, including cord and 

ring, showing color, finish and texture. 

2. Vertical blind slats, 300 mm (12 inches) long, including chain and 

supporting channels, showing color and finish. 

3. Venetian blind slats, 300 mm (12 inches) long, including cord and 

tape, showing color and finish. 

C. Manufacturer's literature and data; showing details of construction and 

hardware for: 

 Cloth and window shades 

 Vertical blinds 

 Venetian blinds 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced to in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

A167-99(R2009)..........Stainless and heat-Resisting Chromium-Nickel 

Steel Plate, Sheet and Strip 

B221/B221M-08...........Aluminum-Alloy Extruded Bars, Rods, Wire, 

Shapes, and Tubes 

C. National Fire Protection Association (NFPA): 

70......................National Electric Code 
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PART 2 - PRODUCTS  

2.1 MATERIALS 

A. Shade Cloth: translucent and blackout. 

B. Staples (For Cloth Window Shades): Nonferrous metal or zinc-coated 

steel. 

C. Stainless Steel: ASTM A167  

D. Extruded Aluminum: ASTM B221/B221M. 

2.2 ROLLER SHADE TYPES 

A. Motorized Shades: 

1. Mounting:  Recess mounted with ceiling pocket and fascia. 

2. Configuration:  Single blackout shadecloth. 

3. Blackout Shadecloths: 

a. Fabric:  Selected from manufacturer’s standard fabrics. 

4. Controls:  Electrically operated, standard line voltage switches. 

B. Manually Operated Shades: 

1. Mounting:  Recess mounted with ceiling pocket and fascia. 

2. Configuration:  Single solar shadecloth. 

3. Solar Shadecloths: 

a. Fabric:  ThermoVeil 2100, 10 percent open, 2 by 2 open basket-

weave pattern. 

2.3 SHADE BAND 

A. Shade Bands:  Construction of shade band includes the fabric, the hem 

weight, hem-pocket, shade roller tube, and the attachment of the shade 

band to the roller tube.  Sewn hems and open hem pockets are not 

acceptable. 

1. Hem Pockets and Hem Weights:  Fabric hem pocket with RF-welded seams 

(including welded ends) and concealed hem weights.  Hem weights shall 

be of appropriate size and weight for shade band.  Hem weight shall 

be continuous inside a sealed hem pocket.  Hem pocket construction 

and hem weights shall be similar, for all shades within one room. 

2. Shade Band and Shade Roller Attachment: 

a. Use extruded aluminum shade roller tube of a diameter and wall 

thickness required to support shade fabric without excessive 

deflection.  Roller tubes less than 1.55 inch (39.37 mm) in 

diameter for manual shades, and less than 2.55 inches (64.77 mm) 

for motorized shades are not acceptable. 

b. Provide for positive mechanical engagement with drive / brake 

mechanism. 

c. Provide for positive mechanical attachment of shade band to roller 

tube; shade band shall be made removable / replaceable with a 
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“snap-on” “snap-off” spline mounting, without having to remove 

shade roller from shade brackets. 

d. Mounting spline shall not require use of adhesives, adhesive 

tapes, staples, and/or rivets. 

e. Any method of attaching shade band to roller tube that requires 

the use of adhesive, adhesive tapes, staples, and/or rivets are 

not acceptable. 

2.4 SHADE FABRICATION 

A. Fabricate units to completely fill existing openings from head to sill 

and jamb-to-jamb, unless specifically indicated otherwise. 

B. Fabricate shadecloth to hang flat without buckling or distortion.  

Fabricate with heat-sealed trimmed edges to hang straight without 

curling or raveling.  Fabricate unguided shadecloth to roll true and 

straight without shifting sideways more than 1/8 inch (3.18 mm) in 

either direction per 8 feet (2438 mm) of shade height due to warp 

distortion or weave design.  Fabricate hem as follows: 

1. Standard concealed hem bar. 

C. Provide battens in standard shades as required to assure proper tracking 

and uniform rolling of the shade bands.  Contractor shall be responsible 

for assuring the width-to-height (W:H) rations shall not exceed 

manufacturer’s standards or, in absence of such standards, shall be 

responsible for establishing appropriate standards to assure proper 

tracking and rolling of the shadecloth within specified standards.  

Battens shall be roll-formed stainless steel or tempered steel, as 

required. 

2.5 COMPONENTS 

A. Access and Material Requirements. 

1. Provide shade hardware allowing for the removal of shade roller tube 

from brackets without removing hardware from opening and without 

requiring end or center supports to be removed. 

2. Provide shade hardware that allows for removal and re-mounting of the 

shade bands without having to remove the shade tube, drive or 

operating support brackets. 

3. Use only Delrin engineered plastics by DuPont for all plastic 

components of shade hardware.  Styrene based plastics, and/or 

polyester, or reinforced polyester will not be acceptable. 

B. Motorized Shade Hardware and Shade Brackets: 

1. Provide shade hardware constructed of minimum 1/8-inch (3.18 mm) 

thick plated steel, or heavier, thicker, as required to support 150 

percent of the full weight of each shade. 
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2. Provide shade hardware system that allows for field adjustment of 

motor or replacement of any operable hardware component without 

requiring removal of brackets, regardless of mounting position 

(inside or outside mount). 

3. Provide shade hardware system that allows for operation of multiple 

shade bands offset by a maximum of 8-45 degrees from the motor axis 

between shade bands (4-22.5 degrees) on each side of the radial line, 

by a single shade motor (multi-banded shade, subject to 

manufacturer’s design criteria).  

2.6 SHADE MOTOR DRIVE SYSTEM 

A. Shade Motors:  

1. Tubular, asynchronous (non-synchronous) motors, with built-in 

reversible capacitor operating at 110v AC (60hz), s9ingle phase, 

temperature Class A, thermally protected, totally enclosed, 

maintenance free with line voltage power supply equipped with locking 

disconnect plug assembly furnished with each motor. 

2. Conceal motors inside shade roller tube. 

3. Maximum current draw for each shade motor of 2.3 amps. 

4. Use motors rated at the same nominal speed for all shades in the same 

room. 

B. Total hanging weight of shade band shall not exceed 80 percent of the 

rated lifting capacity of the shade motor and tube assembly. 

C. Manual Operated Chain Drive Hardware and Brackets: 

1. Provide for universal, regular and offset drive capacity, allowing 

drive chain to fall at front, rear or non-offset for all shade drive 

end brackets.  Universal offset shall be adjustable for future 

change. 

2. Provide hardware capable for installation of a removable fascia, for 

both regular and/or reverse roll, which shall be installed without 

exposed fastening devices of any kind. 

3. Provide shade hardware system that allows for removable regular 

and/or reverse roll fascias to be mounted continuously across two or 

more shade bands without 5requiring exposed fasteners of any kind. 

4. Provide positive mechanical engagement of drive mechanism to shade 

roller tube.  Friction fit connectors for drive mechanism connection 

to shade roller tube are not acceptable. 

5. Provide shade hardware constructed of minimum 1/8-inch (3.18 mm) 

thick plated steel or heavier as required to support 150 percent of 

the full weight of each shade. 
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PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Install roller shades level, plumb, square, and true according to 

manufacturer’s written instructions, and located so shade band is not 

closer than 2 inches (50mm) to interior face of glass.  Allow proper 

clearances for window operation hardware.  

B. Adjust and balance roller shades to operate smoothly, easily, safely, 

and free from binding or malfunction throughout entire operational 

range. 

C. Clean roller shade surfaces after installation, according to 

manufacturer’s written instructions. 

D. Engage installer to train Owner’s maintenance personnel to adjust, 

operate and maintain roller shade systems. 

3.2 PROTECTION 

A. Protect installed products until completion of project. 

B. Touch-up, repair or replace damaged products before Substantial 

Completion. 

- - - E N D - - - 
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SECTION 12 32 00 
MANUFACTURED WOOD CASEWORK 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies plastic laminate casework as detailed on the 

drawings, including related components and accessories required to form 

integral units. Wood casework items shown on the drawings, but not 

specified below shall be included as part of the work under this 

section, and applicable portions of the specification shall apply to 

these items. Each like item of casework shall be of the same design and 

by one manufacturer.  

1.2 RELATED WORK  

A. Color and Finish of Plastic Laminate: Section 09 06 00, SCHEDULE FOR 

FINISHES.  

B. Countertops:  Section 12 36 00, COUNTERTOPS 

C. Lavatories and Plumbing in Casework: Section 22 40 00, PLUMBING 

FIXTURES.  

1.3 MANUFACTURER'S QUALIFICATIONS 

A. The fabrication of casework shall be by a manufacturer who produces 

casework similar to the casework specified and shown.  

1.4 SUBMITTALS 

A. Submit in accordance with Section `01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's Literature and Data:  

Sinks, trim and fittings. 

Locks for doors and drawers  

Adhesive cements  

C. Shop Drawings (1/2 full size):  

1. All casework, showing details of construction, including materials, 

hardware and accessories. 

2. Cabinets and counters showing faucets in connection with sink bowls, 

and electrical fixtures and receptacles which are mounted on cabinets 

and counters.  

3. Fastenings and method of installation. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only.  
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B. American Society for Testing and Materials (ASTM): 

A167-99 (R2009).........Stainless and Heat-Resisting chromium-Nickel 

Steel Plate, Sheet and Strip 

A1008-10................Steel, Sheet, Cold-Rolled, Carbon, Structural, 

High Strength Low Alloy 

C1036-06................Flat Glass 

C. Composite Panel Association (CPA): 

A208.1-09...............Particleboard 

D. American Society of Mechanical Engineers (ASME): 

A112.18.1-05............Plumbing Fixture Fittings 

E. National Electrical Manufacturers Association (NEMA): 

LD3.1-95................Performance, Application Fabrication and 

Installations of High-Pressure Decorative 

Laminates 

PART 2 - PRODUCTS  

2.2 PLASTIC LAMINATE: 

A. NEMA LD-3. 

B. Exposed decorative surfaces including countertops, both sides of cabinet 

doors, and for items having plastic laminate finish. General purpose 

Type HGL. 

C. Cabinet Interiors Including Shelving: Both of following options to 

comply with NEMA, LD3.1 as a minimum. 

1. Plastic laminate clad plywood or particle board. 

2. Resin impregnated decorative paper thermally fused to particle board. 

D. Backing sheet on bottom of plastic laminate covered wood tops. Backer 

Type BKL. 

E. Post Forming Fabrication, Decorative Surface: Post forming Type HGP. 

2.3 PLYWOOD, SOFTWOOD 

A. Prod. Std. PS1, five ply construction from 13 mm to 28 mm (1/2 inch to 

1-1/8 inch) thickness, and seven ply for 31 mm (1 1/4 inch) thickness.  

2.4 PARTICLEBOARD 

A. CPA A208.1, Type 1, Grade 1-M-3. 

2.5 PLUMBING FIXTURES 

A. ASME A112.18.1, except die-cast zinc-alloy material is not acceptable.  

2.6 GLASS: ASTM C1036  

A. For Doors: Type I, Class 1, Quality q4.  

2.7 SHEET STEEL 

A. ASTM A1008. 

2.8 STAINLESS STEEL 

A. ASTM A167, with No. 4 finish.  
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2.9 HARDWARE 

A. Where pin tumbler locks are specified, disc tumbler lock "Duo A", with 

brass working parts and case, as manufactured by the Illinois Lock 

Company will be an acceptable substitute. Locks for each type casework, 

shall be keyed differently and shall be master-keyed for each type 

service, such as Nurses, Psychiatric, and Administration. Provide two 

keys for each lock. Exposed hardware, except as otherwise specified, 

shall be satin finished chromium plated brass or nickel plated brass.  

B. Marking of Locks and Keys:  

1. The name of the manufacturer, or trademark by which manufacturer can 

readily be identified, legibly marked on each lock.  

2. The key change number marked on the exposed face of lock, and also 

stamped on each key.  

3. Key change numbers shall provide sufficient information for 

replacement of the key by the manufacturer.  

C. Hinged Doors:  

1. Doors 900 mm (36 inches) and more in height shall have three hinges 

and doors less than 900 mm (36 inches) in height shall have two 

hinges. Each door shall close against two rubber bumpers.  

2. Hinges: Fabricate hinges with minimum 2 mm (0.072 inch) thick 

chromium plated steel leaves, and with minimum 3.5 mm (0.139 inch) 

diameter stainless steel pin. Hinges shall be five knuckle design 

with 63 mm (2-1/2 inch) high leaves and hospital type tips.  

3. Fasteners: Provide full thread wood screws to fasten hinge leaves to 

door and cabinet frame. Finish screws to match finish of hinges.  

D. Door Catches:  

1. Friction or Magnetic type, fabricated with metal housing.  

2. Provide one catch for cabinet doors 1200 mm (48 inches) high and 

under, and two for doors over 1200 mm (48 inches) high.  

E. Locks:  

1. Cylinder type pin tumbler.  

2. Equip doors and drawers where shown with locks.  

F. Drawer and Door Pulls:  

1. Stainless steel “T” bar pull 9” centers and 16” centers.  See 

drawings for locations. 

G. Drawer Slides:  

1. Full extension steel slides with nylon ball-bearing rollers.  

2. Slides shall have positive stop.  

3. Equip drawers with rubber bumpers.  

4. Doors marked with FC provide 150 lb capacity. 

H. Shelf Standards (Except For Fixed Shelves):  
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 Bright zinc-plated steel for recessed mounting with screws, 16 mm (5/8 

inch) wide by 5 mm (3/16 inch) high providing 13 mm (1/2 inch) 

adjustment, complete with shelf supports.  

2.10 FABRICATION 

A. Casework shall be of the flush overlay design and, except as otherwise 

specified, be of premium grade construction and of component thickness 

in conformance with AWI Quality Standards. 

B. Fabricate casework of plastic laminated covered plywood or particleboard 

as follows:  

1. Where shown, doors, drawers, shelves, all semi-concealed surfaces 

shall be plastic laminated.  

C. Electrical fixtures, receptacles, wiring and junction boxes required for 

fixtures and receptacles:  

1. Factory installed in casework. 

2. For electrical lighting fixtures, see drawings. 

3. For electric receptacles and lighting fixtures installed below or 

adjacent to wall cabinets or above counter tops, see electrical 

sections or specifications. 

4. Install wiring in built-in raceways and terminate at junction box 

mounted on rear of cabinet and counter.  

5. For final hook-up at junction box see electrical sections of 

specifications. 

D. Base:  

1. Provide rubber or vinyl base with close, flush joints; set with 

adhesive. 

2. Remove adhesive from exposed surfaces. 

3. Install base at floor line after casework has been accurately 

leveled.  

4. Rub base to glossy finish.  

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Set casework in place; level, plumb and accurately scribe and secure to 

walls, and/or floors.  

B. The installation shall be complete including all trim and hardware. 

Leave the casework clean and free from defects.  

3.2 FASTENINGS 

A. Fastenings for securing casework to adjoining construction shall be as 

detailed on the drawings or approved shop drawings. 

B. See Section 05 50 00, METAL FABRICATIONS for reinforcement of walls and 

partitions for casework anchorage. 
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- - - E N D - - - 
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SECTION 12 36 00 
COUNTERTOPS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies casework countertops with integral accessories. 

B. Integral accessories include: 

1. Sinks with traps and drains. 

C. Window sills and miscellaneous casework. 

1.2 RELATED WORK 

A. Color and patterns of plastic laminate: SECTION 09 06 00, SCHEDULE FOR 

FINISHES. 

B. DIVISION 22, PLUMBING. 

C. DIVISION 26, ELECTRICAL. 

D. Equipment Reference Manual for SECTION 12 36 00, COUNTERTOPS. 

1.3 SUBMITTALS  

A. Submit in accordance with SECTION 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings 

1. Show dimensions of section and method of assembly. 

2. Show details of construction at 1/2 scale. 

C. Samples: 

1. 150 mm (6 inch) square samples each top. 

2. Front edge, back splash, end splash and core with surface material 

and booking. 

1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced in the text by the basic 

designation only. 

B. American Hardboard Association (AHA): 

A135.4-95...............Basic Hardboard 

C. Composite Panel Association (CPA): 

A208.1-09...............Particleboard 

D. American Society for Testing and Materials (ASTM): 

A167-99 (R2009).........Stainless and Heat-Resisting Chromium-Nickel 

Steel Plate, Sheet and Strip 

A1008-09................Steel, Sheet, Cold-Rolled, Carbon, Structural, 

High Strength, Low Alloy 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Solid Surfacing Countertops, Window Sills, and Miscellaneous Casework: 
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1. Solid surfacing sheet or plastic resin casting over continuous 

substrate. 

2. Flat Sheet Thickness:  ¼ inch (6 mm), minimum. 

3. Solid Surfacing Sheet and Plastic Resin Castings:  Complying with 

ISSFA-2 and NEMA LD 3; acrylic or polyester resin, mineral filler, 

and pigments; homogenous, non-porous and capable of being worked and 

repaired using standard woodworking tools; no surface coating; color 

and pattern consistent throughout thickness. 

a. Surface Burning Characteristics:  Flame spread 25, maximum; smoke 

developed 450, maximum; when tested in accordance with ASTM E84. 

b. Sinks and Bowls:  Separate units for undercounter mounting. 

B. Stainless Steel: ASTM A167, Type 304. 

C. Sheet Steel: ASTM A1008, cold rolled, Class 1 finish, stretcher leveled. 

D. Particleboard: CPA A208.1, Grade 2-M-2. 

E. Plywood: PS 1, Exterior type, veneer grade AC not less than five ply 

construction. 

F. Hardboard: ANSI/AHA A135.4, Type I, tempered, fire retardant treated, 

smooth surface one side. 

G. Fasteners: 

1. Metals used for welding same metal as materials joined. 

2. Use studs, bolts, spaces, threaded rods with nuts or screws suitable 

for materials being joined with metal splice plates, channels or 

other supporting shape. 

2.2 SINKS 

A. Molded Resin: 

1. Cast or molded in one piece with interior corners 25 mm (one inch) 

minimum radius. 

2. Minimum thickness of sides and ends 13 mm (1/2 inch), bottom 16 mm 

(5/8 inch). 

3. Molded resin outlet for drain and standpipe overflow.  

4. Provide clamping collar permitting connection to 38 mm (1-1/2 inch) 

or 50 mm (2 inch) waste outlet and trap, making sealed but not 

permanent connection. 

B. Stainless Steel: 

1. As specified in DIVISION 22, PLUMBING. 

2.3 TRAPS AND FITTINGS 

A. Material as specified in DIVISION 22, PLUMBING. 

2.4 WATER FAUCETS  

A. As specified in DIVISION 22, PLUMBING. 
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2.10 COUNTERTOPS 

A. Fabricate in largest sections practicable. 

B. Fabricate with joints flush on top surface. 

C. Fabricate countertops to overhang front of cabinets and end of 

assemblies 25 mm (one inch) except where against walls or cabinets. 

D. Provide 1 mm (0.039 inch) thick metal plate connectors or fastening 

devices (except epoxy resin tops). 

E. Fabricate with end splashes where against walls or cabinets. 

F. Splash Backs and End Splashes: 

1. Not less than 19 mm (3/4 inch) thick. 

2. Height 100 mm (4 inches) unless noted otherwise. 

G. Drill or cutout for sinks, and penetrations. 

1. Accurately cut for size of penetration. 

H. Molded Resin Tops: 

1. Molded resin with drip groove cut on underside of overhanging edge. 

2. Finish thickness of top minimum 25 mm (1 inch). 

3. Joints: Epoxy Type. 

4. Secure reagent shelves to counter tops with fasteners from underside 

and seal seam. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Before installing countertops verify that wall surfaces have been 

finished as specified and that mechanical and electrical service 

locations are as required. 

B. Secure countertops to supporting rails of cabinets with metal fastening 

devices, or screws through pierced slots in rails. 

1. Where type, size or spacing of fastenings is not shown or specified, 

submit shop drawings showing proposed fastenings and method of 

installation. 

2. Use round head bolts or screws. 

3. Use epoxy or silicone to fasten the epoxy resin countertops to the 

cabinets. 

4. Use wood or sheet metal screws for wood or plastic laminate tops; 

minimum penetration into top 16 mm (5/8 inch), screw size No 8, or 

10. 

C. Rubber Moldings: 

1. Where shown install molding with butt joints in horizontal runs and 

mitered joints at corners where ceramic tile occurs omit molding. 

2. Fasten molding to wall and to splashbacks and splashends with 

adhesive. 
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D. Sinks 

1. Install stainless steel sink in solid surface tops with epoxy 

compound to form watertight seal under shelf rim. 

a. Install sink with not less than two channel supports with threaded 

rods and nuts at each end, expansion bolted to molded resin top. 

b. Design support for a twice the full sink weight. 

c. Install faucets and fittings on sink ledges with watertight seals 

where shown. 

2. Install molded resin sinks with epoxy compound to form watertight 

seal with underside of molded resin top. 

a. Install sink with not less than two channel supports with threaded 

rods and nuts at each end, expansion bolted to molded resin top. 

b. Design support for a twice the full sink weight. 

c. Install with overflow standpipes. 

E. Faucets, Fixtures, and Outlets: 

1. Seal opening between fixture and top. 

2. Secure to top with manufacturers standard fittings. 

3.2 PROTECTION AND CLEANING 

A. Tightly cover and protect against dirt, water, and chemical or 

mechanical injury. 

B. Clean at completion of work. 

- - - E N D - - - 
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