SECTION 23 08 00
COMMISSIONING OF HVAC SYSTEMS

PART 1 - GENERAL
1.1 DESCRIPTION

A. The requirements of this Section apply to all sections of Division 23.

B. This project will have selected building systems commissioned. The
complete list of equipment and systems to be commissioned are specified
in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS. The
commissioning process, which the Contractor is responsible to execute,
is defined in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS. A
qualified Commissioning Agent (CxA) shall be retained by the contractor
to manage the commissioning process.

1.2 RELATED WORK

A. Section 01 00 00 GENERAL REQUIREMENTS.

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.

1.3 SUMMARY

A. This Section includes requirements for commissioning the HVAC systems,
subsystems and equipment. This Section supplements the general
requirements specified in Section 01 91 00 GENERAL COMMISSIONING
REQUIREMENTS.

B. The commissioning activities have been developed to support the VA
requirements to meet guidelines for Federal Leadership in
Environmental, Energy, and Economic Performance.

C. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more
specifics regarding processes and procedures as well as roles and
responsibilities for all Commissioning Team members.

1.4 DEFINITIONS

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for
definitions.

1.5 COMMISSIONED SYSTEMS

A. Commissioning of a system or systems specified in this Division is part
of the construction process. Documentation and testing of these
systems, as well as training of the VA’s Operation and Maintenance
personnel, is required in cooperation with the VA and the Commissioning
Agent.

B. The following HVAC systems will be commissioned:
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1. Air Handling Systems, terminal units, terminal boxes, exhaust
control, dampers, vav boxes, DX controls and condensing units, heat
recovery equipment.

2. Heating Hot Water Systems - controls, instrumentation and gages,
isolation valves, mixing valves, piping tests.

3. Chilled Water Systems - controls, instrumentation and safeties,
isolation valves, blending valves.

4. Exhaust Fans (Fan, motor, controls and safeties.

5. Direct Digital Control System (BACnet or similar Local Area Network
(LAN), Operator Work Station hardware and software updates, building
controller hardware and software, terminal unit controller hardware
and software, sensor and transmitter components, all sequences of
operation, system accuracy and response time, room pressure monitors
and controls.

6. Computer Room Air Conditioning Systems - CRAC units — including
fans, motors, Variable Speed Drives, cooling coils and control
valves, heating coils and control valves, humidifiers, compressors
and liquid-cooled condensers, filters, safeties, controls, gages,
vibration isolation, condensate pumps, water/leak detection system
and alarms, and shunt trip shut down.

7. Steam and condensate systems - controls, instrumentation and gages,
isolation valves, pressure reducing stations, piping tests, clean
steam generators, humidifiers.

1.6 SUBMITTALS

A. The commissioning process requires review of selected Submittals. The
Commissioning Agent will provide a list of submittals that will be
reviewed by the Commissioning Agent. This list will be reviewed and
approved by the VA prior to forwarding to the Contractor. Refer to
Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, and SAMPLES for further
details.

B. The commissioning process requires Submittal review simultaneously with
engineering review. Specific submittal requirements related to the
commissioning process are specified in Section 01 91 00 GENERAL
COMMISSIONING REQUIREMENTS.
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PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION
3.1 PRE-FUNCTIONAL CHECKLISTS

A. The Contractor shall complete Pre-Functional Checklists to verify
systems, subsystems, and equipment installation is complete and systems
are ready for Systems Functional Performance Testing. The
Commissioning Agent will prepare Pre-Functional Checklists to be used
to document equipment installation. The Contractor shall complete the
checklists. Completed checklists shall be submitted to the VA and to
the Commissioning Agent for review. The Commissioning Agent may spot
check a sample of completed checklists. If the Commissioning Agent
determines that the information provided on the checklist is not
accurate, the Commissioning Agent will return the marked-up checklist
to the Contractor for correction and resubmission. |If the
Commissioning Agent determines that a significant number of completed
checklists for similar equipment are not accurate, the Commissioning
Agent will select a broader sample of checklists for review. If the
Commissioning Agent determines that a significant number of the broader
sample of checklists is also inaccurate, all the checklists for the
type of equipment will be returned to the Contractor for correction and
resubmission. Refer to SECTION 01 91 00 GENERAL COMMISSIONING
REQUIREMENTS for submittal requirements for Pre-Functional Checklists,
Equipment Startup Reports, and other commissioning documents.

3.2 CONTRACTORS TESTS

A. Contractor tests as required by other sections of Division 23 shall be
scheduled and documented in accordance with Section 01 00 00 GENERAL
REQUIREMENTS. The Commissioning Agent will witnhess selected Contractor
tests. Contractor tests shall be completed prior to scheduling Systems
Functional Performance Testing.

3.3 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:

A. The Commissioning Process includes Systems Functional Performance
Testing that is intended to test systems functional performance under
steady state conditions, to test system reaction to changes in
operating conditions, and system performance under emergency
conditions. The Commissioning Agent will prepare detailed Systems
Functional Performance Test procedures for review and approval by the
Resident Engineer. The Contractor shall review and comment on the
tests prior to approval. The Contractor shall provide the required
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3.4

labor, materials, and test equipment identified in the test procedure
to perform the tests. The Commissioning Agent will witness and
document the testing. The Contractor shall sign the test reports to
verify tests were performed. See Section 01 91 00 GENERAL
COMMISSIONING REQUIREMENTS, for additional details.

TRAINING OF VA PERSONNEL

Training of the VA’s operation and maintenance personnel is required in
cooperation with the Resident Engineer and Commissioning Agent.
Provide competent, factory authorized personnel to provide instruction
to operation and maintenance personnel concerning the location,
operation, and troubleshooting of the installed systems. The
instruction shall be scheduled in coordination with the Resident
Engineer after submission and approval of formal training plans.

Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS and
Division 23 Sections for additional Contractor training requirements.
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