GENERAL NOTES (APPLY TO THE ENTIRE PROJECT): PROJECT PHASING NOTES (APPLY TO THE ENTIRE PROJECT): DRAW' NG |N DEX

WORK FOR THIS PROJECT SHALL BE PHASED. PHASING IS NOT INDICATED ON THE PLANS.

A.  THE DRAWINGS ARE DIAGRAMMATIC IN NATURE. THE DRAWINGS REPRESENT THE CONTRACTOR SHALL DIVIDE THE PROJECT INTO LOGICAL BLOCKS OF RELATED WORK THAT NO. TITLE NO. TITLE
INTENT OF THE PROJECT WORK. ALL FIELD CONDITIONS, OFFSETS, TRANSITIONS, ETC., CONCENTRATES ON A PARTICULAR DEFINED AREA, TASK, SUBSYSTEM, ETC.
1.  GlLoo1 GENERAL INFORMATION, INDEX, AND NOTES 49. 107-MH.100 HVAC FLOOR PLAN BUILDING 107 GROUND FLOOR
ARE NOT REPRESENTED.
THE BLOCKS WILL BE DETERMINED BY THE CONTRACTOR ALLOWING THE 2 GC-001 GENERAL NOTES & PARTITION TYPES 50. 107-MH.101 HVAC FLOOR PLAN BUILDING 107 FIRST FLOOR
B. ITIS THE CONTRACTOR'S RESPONSIBILITY TO THOROUGHLY INVESTIGATE THE SITE AND CONTRACTOR FLEXIBILITY TO SCHEDULE THE WORK TO PARTICULAR CAPABILITIES
VERIFY EXISTING CONDITIONS (BOTH EXPOSED AND ACCESSIBLE CONCEALED) PRIOR AND CONSTRAINTS (AVAILABLE MANPOWER, LEAD TIMES, MATERIAL AVAILABILITY, HAZARDOUS MATERIALS 51 MH.401 HVAC DETAILS
TO BIDDING THE JOB. SITE SURVEYS WILL BE DETERMINED BY THE CONTRACTING ETC). UNLIKE PHASING, THE BLOCKS ARE NOT NECESSARILY SUCCESSIVE AND MAY BE 3. 4-HA-001 ACM GROUND ELOOR 52.  MH.402 HVAC DETAILS
OFFICER AND THE COTR AND CONDUCTED ONLY ON THE SPECIFIED DATES AND TIMES. WORKED CONCURRENTLY (WITH THE FACILITY'S APPROVAL, SEE BELOW).
4.  4-HA-002 ACM FIRST FLOOR
C. CONTRACTOR SHALL NOT RELY ON SCALED DIMENSIONS AND MEASUREMENTS. BLOCKS SHALL CONSIST OF MULTIPLE WORK ACTIVITIES INVOLVING ALL TRADES (FOR 5 5-HA-003 ACM GROUND ELOOR PLUMBING
DRAWING SCALES ARE INDICATED AS A GENERAL REFERENCE. CONTRACTOR SHALL EXAMPLE — LAYOUT, TRENCHING, CONDUIT, BACKFILL, WIRING, & TESTING). '
TAKE ACTUAL MEASUREMENTS IN THE FIELD (FOR BIDDING PURPOSES, MATERIAL 6.  5-HA-004 ACM FIRST FLOOR 53. PL.1 PLUMBING LEGENDS AND SCHEDULES
TAKEOFFS, ETC.). ONCE A BLOCK OF WORK IS STARTED, THE CONTRACTOR SHALL ACTIVELY WORK ON IT 7. 5-HA-005 ACM SECOND FLOOR 54.  4-PD.100 PLUMBING DEMOLITION PLAN BUILDING 4 GROUND FLOOR
(AT THE PROJECT SITE) UNTIL COMPLETION. LOCATIONS CAN BE PREPARED FOR
D. EXACT LOCATIONS OF ALL EQUIPMENT, DEVICES/OUTLETS, FIXTURES, MOUNTS, AND INSTALLATION AND CONNECTION OF EQUIPMENT OR MATERIALS AT A LATER DATE, 8. 6-HA-006 ACM GROUND FLOOR 55. 4-PD.101 PLUMBING DEMOLITION PLAN BUILDING 4 FIRST FLOOR
ROUTING OF UTILITIES SHALL BE COORDINATED WITH AND APPROVED BY THE COTR. PROVIDED THE PREPARED LOCATION IS IN A SUBSTANTIALLY COMPLETE STATE. 9.  6-HA-007 ACM FIRST FLOOR 56. 5-PD.100 PLUMBING DEMOLITION PLAN BUILDING 5 GROUND FLOOR
SUBMIT COORDINATION DRAWINGS WITH DIMENSIONS AND ELEVATIONS FOR COTR'S
APPROVAL. FOR EXAMPLE, INSTALL AN EQU'PMENT PAD OR CONDUIT RUN FROM POINT TO PO'NT, 10. 6-HA-008 ACM SECOND FLOOR 57. 5-PD.101 PLUMBING DEMOLITION PLAN BUILDING 5 FIRST FLOOR
BACKFILL TRENCH, AND CAP FOR INSTALLATION OF EQUIPMENT TO ARRIVE LATER. 11.  107-HA-009 ACM GND - 1ST FLOOR 58. 5-PD.102 PLUMBING DEMOLITION PLAN BUILDING 5 SECOND FLOOR
E. REMOVE ALL APPURTENANCES RELATED OR CONNECTED TO (IN, ON, ATTACHED, OR CONTRACTOR IS PROHIBITED FROM LEAVING WORK SITES PARTIALLY COMPLETE,
ASSOCIATED WITH) ITEMS INDICATED TO BE REMOVED OR DEMOLISHED (UNLESS NOTED UNNECESSARILY INCONVENIENCING PATIENTS, STAFF, AND VISITORS AND/OR ARCHITECTURAL 59. 6-PD.100 PLUMBING DEMOLITION PLAN BUILDING 6 GROUND FLOOR
OTHERWISE). THIS APPLIES TO ALL TRADES. EXPOSING THEM TO HAZARDS. FOR EXAMPLE, THE CONTRACTOR IS PROHIBITED FROM 12. 4-AS-101 LIMITS OF CONSTRUCTION - BLDG 4 60. 6-PD.101 PLUMBING DEMOLITION PLAN BUILDING 6 FIRST FLOOR
TRENCHING SEVERAL AREAS WITH THE INTENT TO RETURN LATER TO INSTALL
F. UTILITIES AND SYSTEMS SERVING AREAS OUTSIDE THE CONSTRUCTION LIMITS SHALL CONDUIT & BACKFILL. INSTEAD, WORK SHALL BE COORDINATED SO THE TRENCHING 13.  5-AS-102 LIMITS OF CONSTRUCTION - BLDG 5 61. 6-PD.102 PLUMBING DEMOLITION PLAN BUILDING 6 SECOND FLOOR
REMAIN (UNLESS INDICATED TO BE MOVED OR REWORKED). REMOVE ALL OTHER CREW IS IMMEDIATELY FOLLOWED BY A CREW INSTALLING CONDUIT, IMMEDIATELY 14. 6-AS-103 LIMITS OF CONSTRUCTION - BLDG 6 62. 6-PL.100 PLUMBING FLOOR PLAN BUILDING 6 GROUND FLOOR
UTILITIES AND SYSTEMS (UNLESS INDICATED TO REMAIN) WITHIN THE CONSTRUCTION FOLLOWED BY A CREW BACKFILLING TRENCHES.
AREA BACK TO SOURCE OR MAIN/BRANCH THAT IS REMAIN ACTIVE. DO NOT CUT AND 15. 107-AS-104 LIMITS OF CONSTRUCTION - BLDG 107 63. 6-PL.101 PLUMBING FLOOR PLAN BUILDING 6 FIRST FLOOR
ABANDON UTILITIES. WORK IN EACH BUILDING AND AREA SHALL BE SCHEDULED TO CAUSE MINIMAL 16. 4-AS-105 GROUND FLOOR - BLDG 4 64. 107-PD.100 PLUMBING DEMOLITION PLAN BUILDING 107 GROUND FLOOR
INCONVENIENCE TO THE PATIENTS, STAFF AND VISITORS BY MINIMIZING THE DURATION
G. PROTECT EXISTING ITEMS, EQUIPMENT, FINISHES, ETC., TO REMAIN. REPAIR, REPLACE, THAT WORK IS PERFORMED IN A PARTICULAR AREA. CONTRACTOR SHALL NOT 17.  4-AS-106 FIRST FLOOR - BLDG 4
AND RESTORE CONDITIONS THAT ARE DAMAGED OR DISTURBED AS A RESULT OF COMMENCE SIMILAR WORK IN AN UNRELATED BUILDING OR AREA UNTIL THE WORK IS 18. 5-AS-107 GROUND FLOOR - BLDG 5 ELECTRICAL
DEMOLITION OR NEW WORK. FOR EXAMPLE, THIS INCLUDES, BUT IS NOT LIMITED TO, FINISHED IN THE CURRENT WORK AREA. THE COTR MAY APPROVE SIMULTANEOUS
PATCHING HOLES IN PARTITIONS AFTER ITEMS ARE DEMOLISHED AND CAPPING WORK IN UNRELATED AREAS IF SUFFICIENTLY LARGE CREWS ARE PROVIDED BY THE 19 SAS08 FIRST FLOOR - BLDG 5 65 ES00L FLECTRICAL LEGEND & INDEX
UTILITIES AFTER REMOVING BRANCHES. CONTRACTOR AND ALL SUBCONTRACTORS TO EXPEDITE THE WORK IN BOTH AREAS. 20. 5-AS-109 SECOND FLOOR - BLDG 5 66. [ES.002 ELECTRICAL LUMINAIRE SCHEDULE AND NOTES
WORK SHALL BE COORDINATED BETWEEN ALL TRADES SO THAT A WORK AREA IS NOT 21 B.AS-110 GROUND FLOOR - BLDG 6
H. CONTRACTOR IS RESPONSIBLE FOR COORDINATION BETWEEN TRADES. COORDINATE LEFT PARTIALLY COMPLETE DUE TO PARTICULAR TRADE(S) NOT BEING COMPLETED ON : AT - 67. ES.1001 ELECTRICAL SITE PLAN
UTILITIES SO THEY ARE INSTALLED IN AN ORDERLY, UNIFORM, AND EXPEDITIOUS SCHEDULE. 22.  6-AS-111 FIRST FLOOR - BLDG 6 68. [ES.1002 ELECTRICAL ENLARGED SITE PLAN
MANNER. CONDUITS SHALL BE INSTALLED TIGHT TO THE SLAB ABOVE WHEREVER 3 E.ASALD SECOND FLOOR - BLDG 6
POSSIBLE. SPRINKLER PIPING SHALL BE INSTALLED AFTER MECHANICAL, ELECTRICAL, SCHEDULES SHALL BE SUBMITTED FOR VA APPROVAL AND MUST INDICATE PROJECTED S ; 69. ES.400 ELECTRICAL MEDIUM VOLTAGE ONE-LINE DIAGRAM
AND PLUMBING. DURATION, START DATE, AND FINISH DATE FOR EACH BLOCK AND EACH ACTIVITY 24.  107-AS-113 GROUND FLOOR & FIRST FLOOR - BLDG 107 70.  4-ED.300 ELECTRICAL RISER DIAGRAM BUILDING 4 DEMOLITION
WITHIN THAT BLOCK. SUBMIT IN A TYPICAL PROJECT SCHEDULING FORMAT AS
I.  CONTRACTOR SHALL MAKE EVERY EFFORT TO MINIMIZE DOWNTIME ASSOCIATED WITH DIRECTED BY THE COTR. 25, 4-AS-401 ENLARGED PLANS - BLDG 4 71 4-ES.100 ELECTRICAL FLOOR PLAN BUILDING 4 GROUND FLOOR
SCH EDULED SHUTDOWNS. COORDINATE WITH COTR. SEE ELECTRICAL PLANS AND THE 26. 5-AS-402 ENLARGED PLANS - BLDG 5 72.  4-ES.101 ELECTRICAL FLOOR PLAN BUILDING 4 FIRST FLOOR
SPECIFICATIONS FOR REQUIREMENTS FOR ELECTRICAL SHUTDOWNS. THE BLOCKS WILL BE USED FOR PROJECT CONTROL AND TRACKING PROGRESS. 27 6-AS-403 ENLARGED PLANS - BLDG 6 73 4ES.200 ELECTRICAL ENLARGED PLANS BUILDING 4
J.  MAINTAIN FIRE AND SMOKE RATINGS OF ALL EXISTING WALLS, PARTITIONS, BARRIERS COORDINATE WITH THE COTR THE PRIORITY OF EACH BUILDING, THE ALLOWED MAXIMUM 28. 107-AS-404 ENLARGED PLANS - BLDG 107 74. 4-ES.400 ELECTRICAL RISER DIAGRAM BUILDING 4 NEW CONSTRUCTION
AND SLABS. OUTAGE DURATION, AND OTHER SCHEDULING AND PHASING PLAN ISSUES. PHASING SHALL 29, AS-501 DETAILS 75, 5-ED.300 ELECTRICAL RISER DIAGRAM BUILDING 5 DEMOLITION
BE AS DIRECTED BY THE COTR. UNLESS DIRECTED OTHERWISE, THE FIRST PHASE OF THE
K. PROVIDE PROPER SUPPORT FOR NEW WORK. IF HANGERS, BACKERS, OR OTHER PROJECT SHALL BE THE NEW NORMAL SERVICE TO BUILDING 6 AND THE GENERATOR 30. 107-AS-502 ELECTRICAL ADDITION DETAILS 76. 5-ES.100 ELECTRICAL FLOOR PLAN BUILDING 5 GROUND FLOOR
SUPPORTS ARE NOT DETAILED, NOTED, OR SPECIFIED, CONTRACTOR SHALL SUBMIT A SERVING 5 & 6. THE 480V SERVICE FOR BUILDING 5 SHALL NOT BE PUT IN SERVICE UNTIL ALL 31 AS-601 DOOR SCHEDULE
: : - 77. 5-ES.101 ELECTRICAL FLOOR PLAN BUILDING 5 FIRST FLOOR
VIABLE SUPPORT DETAIL TO THE COTR FOR APPROVAL. NORMAL AND ESSENTIAL SYSTEM LOADS FOR BUILDING 6 ARE REMOVED FROM THE
BUILDING 5 SERVICE. STRUCTURAL 78. 5-ES.102 ELECTRICAL FLOOR PLAN BUILDING 5 SECOND FLOOR
L. ALL WORK SHALL COMPLY WITH ALL APPLICABLE FEDERAL, STATE, AND LOCAL CODES. 32 107-SS-01 GENERAL NOTES 76 5.ES.200 ELECTRICAL ENLARGED PLANS BUILDING 5 GROUND FLOOR
THE NEXT HIGHEST PRIORITY SHALL BE BUILDING 5, FOLLOWED BY BUILDINGS 4 & 107, THEN
M. STANDARD WORKING HOURS SHALL BE MONDAY - FRIDAY 7AM - 4:30PM. THE CHILLER PLANT GENERATOR. ALL WORK, HOWEVER, SHALL BE WORKED ON 33. 107-SS-02 FOUNDATION & FRAMING PLANS, SECTIONS 80. 5-ES.201 ELECTRICAL ENLARGED PLANS BUILDING 5 1ST AND 2ND FLOORS
gVOE_II_Eé(END HOURS SHALL BE FRIDAY AFTER 4PM THROUGH SUNDAY. COORDINATE WITH CONCURRENTLY FOR TIMELY COMPLETION OF THE WORK. 81 5-ES.400 ELECTRICAL RISER DIAGRAM BUILDING 5 NEW CONSTRUCTION
| HEATING, VENTILATING, AIR CONDITIONING AND REFRIGERATION 82. 6-ED.300 ELECTRICAL RISER DIAGRAM BUILDING 6 DEMOLITION
N. ALL PAVED AREAS DISTURBED BY THIS PROJECT SHALL BE RESTORED WITH LOW
83. 6-ES.100 ELECTRICAL FLOOR PLAN BUILDING 6 GROUND FLOOR
STRENGTH MORTAR AND ASPHALT 34.  MH.001 HVAC LEGEND AND SCHEDULES
35, 4-MH.100 HVAC FLOOR PLAN BUILDING 4 GROUND FLOOR 84. 6-ES.101 ELECTRICAL FLOOR PLAN BUILDING 6 FIRST FLOOR
O. ALL SUPPORTS SHALL BE EXCLUSIVE FOR THE SYSTEM THEY ARE SUPPORTING AND
85. 6-ES.102 ELECTRICAL FLOOR PLAN BUILDING 6 SECOND FLOOR
NOT BE SHARED BETWEEN DIFFERENT SYSTEMS. FOR EXAMPLE, CONDUITS SHALL NOT 36.  4-MH.101 HVAC FLOOR PLAN BUILDING 4 FIRST FLOOR
BE SUPPORTED FROM SUPPORTS FOR PIPING. 37. 5-MD.010 HVAC FLOOR PLAN BUILDING 5 GROUND FLOOR DEMOLITION 86.  6-ES.200 ELECTRICAL ENLARGED PLANS BUILDING 6 GROUND FLOOR
87. 6-ES.201 ELECTRICAL ENLARGED PLANS BUILDING 6 1ST AND 2ND FLOORS
P. EXISTING BUILDINGS AT THE ALVIN C. YORK CAMPUS HAVE ASBESTOS CONTAINING 38.  5-MD.011 HVAC FLOOR PLAN BUILDING 5 FIRST FLOOR DEMOLITION
MATERIALS (ACM). WHEN ACM NOT INDICATED ON THE SURVEY IS ENCOUNTERED, 39, 5-MD.012 HVAC FLOOR PLAN BUILDING 5 SECOND FLOOR DEMOLITION 88. 6-ES.400 ELECTRICAL RISER DIAGRAM BUILDING 6 NEW CONSTRUCTION
STOP WORK AND SUBMIT A CHANGE ORDER TO THE COTR FOR PERFORMING 89. 107-ED.300 ELECTRICAL RISER DIAGRAM BUILDING 107 DEMOLITION
ABATEMENT. SEE THE DIVISION 02 SPECIFICATIONS FOR ASBESTOS ABATEMENT 40. 5-MH.100 HVAC FLOOR PLAN BUILDING 5 GROUND FLOOR
REQUIREMENTS. THE CONTRACTOR SHALL TAKE ALL NECESSARY PRECAUTIONS AND 41 5-MH.101 HVAC FLOOR PLAN BUILDING 5 FIRST FLOOR 90. 107-ES.100  ELECTRICAL FLOOR PLAN BUILDING 107 GROUND FLOOR
UTILITZE PROTECTIVE EQUIPMENT WHEN WORKING IN SPACES WHERE ACM IS PRESENT, 91. 107-ES.101 ELECTRICAL FLOOR PLAN BUILDING 107 FIRST FLOOR
INCLUDING, BUT NOT LIMITED TO, MECHANICAL AND CRAWL SPACES. 42. 5MH.102 HVAC FLOOR PLAN BUILDING 5 SECOND FLOOR
43.  6-MD.011 HVAC FLOOR PLAN BUILDING 6 FIRST FLOOR DEMOLITION 92. 107-ES.200  ELECTRICAL ENLARGED PLANS BUILDING 107
44 6-MD.OL2 HVAC FLOOR PLAN BUILDING 6 SECOND FLOOR DEMOLITION 93. 107-ES.400 ELECTRICAL RISER DIAGRAM BLDG. 107 NEW CONSTRUCTION
45 6-MH.100 VAC ELOOR PLAN BUILDING & CROUND FLOOR 94. ES.501 ELECTRICAL DISTRIBUTION PANEL SCHEDULES - BLDG. 4 & 5
CA PUS AP 46, 6-MH.101 HVAC ELOOR PLAN BUILDING 6 FIRST FLOOR 95. ES.502 ELECTRICAL DISTRIBUTION PANEL SCHEDULES - BLDG. 6 & 107
M M 47.  6-MH.102 HVAC FLOOR PLAN BUILDING 6 SECOND FLOOR 96. ES.503 ELECTRICAL PANEL SCHEDULES
48. 107-MD.010  HVAC FLOOR PLAN BUILDING 107 GROUND FLOOR DEMOLITION 97. ES601 ELECTRICAL DETAILS
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