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SECTION 26 08 00
COMMISSIONING OF ELECTRICAL SYSTEMS
PART 1 - GENERAL

1.1 DESCRIPTION

A. The requirements of this Section apply to all sections of Division 26.

B. This project will have selected building systems commissioned. The complete list of equipment
and systems to be commissioned is specified in Section 01 91 00 GENERAL COMMISSIONING
REQUIREMENTS. The commissioning process, which the Contractor is responsible to execute,
is defined in Section 01 91 00 GENERAL COMMISSIONING REQUIRMENTS. A Commissioning
Agent (CxA) appointed by the VA will manage the commissioning process.

1.2 RELATED WORK

A. Section 01 00 00 GENERAL REQUIREMENTS.

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.

1.3 SUMMARY

A. This Section includes requirements for commissioning the Facility electrical systems, related
subsystems and related equipment. This Section supplements the general requirements
specified in Section 01 91 00 General Commissioning Requirements.

B. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more details
regarding processes and procedures as well as roles and responsibilities for all Commissioning
Team members.

1.4 DEFINITIONS
A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for definitions.
1.5 COMMISSIONED SYSTEMS

A. Commissioning of a system or systems specified in Division 26 is part of the construction
process. Documentation and testing of these systems, as well as training of the VA’s Operation
and Maintenance personnel in accordance with the requirements of Section 01 91 00 and of
Division 26, is required in cooperation with the VA and the Commissioning Agent.

B. The Facility electrical systems commissioning will include the systems listed in Section 01 19 00
General Commissioning Requirements:

1.6 SUBMITTALS

A. The commissioning process requires review of selected Submittals that pertain to the systems to
be commissioned. The Commissioning Agent will provide a list of submittals that will be reviewed
by the Commissioning Agent. This list will be reviewed and approved by the VA prior to
forwarding to the Contractor. Refer to Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA,
and SAMPLES for further details.
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The commissioning process requires Submittal review simultaneously with engineering review.
Specific submittal requirements related to the commissioning process are specified in Section 01
91 00 GENERAL COMMISSIONING REQUIREMENTS.

PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION
3.1 CONSTRUCTION INSPECTIONS

A. Commissioning of Electrical systems will require inspection of individual elements of the electrical

systems construction throughout the construction period. The Contractor shall coordinate with
the Commissioning Agent in accordance with Section 01 19 00 and the Commissioning plan to

schedule electrical systems inspections as required to support the Commissioning Process.

3.2 PRE-FUNCTIONAL CHECKLISTS

A. The Contractor shall complete Pre-Functional Checklists to verify systems, subsystems, and

equipment installation is complete and systems are ready for Systems Functional Performance
Testing. The Commissioning Agent will prepare Pre-Functional Checklists to be used to
document equipment installation. The Contractor shall complete the checklists. Completed
checklists shall be submitted to the VA and to the Commissioning Agent for review. The
Commissioning Agent may spot check a sample of completed checklists. If the Commissioning
Agent determines that the information provided on the checklist is not accurate, the
Commissioning Agent will return the marked-up checklist to the Contractor for correction and
resubmission. If the Commissioning Agent determines that a significant number of completed
checklists for similar equipment are not accurate, the Commissioning Agent will select a broader
sample of checklists for review. If the Commissioning Agent determines that a significant number
of the broader sample of checklists is also inaccurate, all the checklists for the type of equipment
will be returned to the Contractor for correction and resubmission. Refer to SECTION 01 91 00
GENERAL COMMISSIONING REQUIREMENTS for submittal requirements for Pre-Functional

Checklists, Equipment Startup Reports, and other commissioning documents.

3.3 CONTRACTORS TESTS

A.

Contractor tests as required by other sections of Division 26 shall be scheduled and documented
in accordance with Section 01 00 00 GENERAL REQUIREMENTS. All testing shall be
incorporated into the project schedule. Contractor shall provide no less than 7 calendar days’
notice of testing. The Commissioning Agent will withess selected Contractor tests at the sole
discretion of the Commissioning Agent. Contractor tests shall be completed prior to scheduling

Systems Functional Performance Testing.

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING

A.

The Commissioning Process includes Systems Functional Performance Testing that is intended
to test systems functional performance under steady state conditions, to test system reaction to

changes in operating conditions, and system performance under emergency conditions. The
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Commissioning Agent will prepare detailed Systems Functional Performance Test procedures for
review and approval by the Resident Engineer. The Contractor shall review and comment on the
tests prior to approval. The Contractor shall provide the required labor, materials, and test
equipment identified in the test procedure to perform the tests. The Commissioning Agent will
witness and document the testing. The Contractor shall sign the test reports to verify tests were
performed. See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS, for
additional details.
3.5 TRAINING OF VA PERSONNEL

A. Training of the VA operation and maintenance personnel is required in cooperation with the
Resident Engineer and Commissioning Agent. Provide competent, factory authorized personnel
to provide instruction to operation and maintenance personnel concerning the location, operation,
and troubleshooting of the installed systems. Contractor shall submit training agendas and
trainer resumes in accordance with the requirements of Section 01 91 00. The instruction shall
be scheduled in coordination with the VA Resident Engineer after submission and approval of
formal training plans. VA requires up to 8 hours of training time for maintenance and
engineering staff by contractor at no charge.

B. The contractor is to video tape all equipment training required under the contract and present the
government 3 CD copies of the training with the project closeout documents.

C. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS and Division 26

Sections for additional Contractor training requirements.
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