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SECTION 01 33 23 
SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

 
1-1. Refer to Articles titled SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FAR 

52.236-21) and, SPECIAL NOTES (VAAR 852.236-91), in GENERAL CONDITIONS. 

1-2. For the purposes of this contract, samples (including laboratory samples to be tested), test 

reports, certificates, and manufacturers' literature and data shall also be subject to the previously 

referenced requirements. The following text refers to all items collectively as SUBMITTALS. 

1-3. Submit for approval, all of the items specifically mentioned under the separate sections of the 

specification, with information sufficient to evidence full compliance with contract requirements. 

Materials, fabricated articles and the like to be installed in permanent work shall equal those of 

approved submittals. After an item has been approved, no change in brand or make will be 

permitted unless: 

A. Satisfactory written evidence is presented to, and approved by Contracting Officer, that 

manufacturer cannot make scheduled delivery of approved item or; 

B. Item delivered has been rejected and substitution of a suitable item is an urgent necessity or; 

C. Other conditions become apparent which indicates approval of such substitute item to be in best 

interest of the Government. 

1-4. Forward submittals in sufficient time to permit proper consideration and approval action by 

Government. Time submission to assure adequate lead time for procurement of contract - 

required items. Delays attributable to untimely and rejected submittals  (including any laboratory 

samples to be tested)  will not serve as a basis for extending contract time for completion. 

1-5. Submittals will be reviewed for compliance with contract requirements by Architect-Engineer, and 

action thereon will be taken by Resident Engineer on behalf of the Contracting Officer. 

1-6. Upon receipt of submittals, Architect-Engineer will assign a file number thereto. Contractor, in any 

subsequent correspondence, shall refer to this file and identification number to expedite replies 

relative to previously approved or disapproved submittals. 

1-7. The Government reserves the right to require additional submittals, whether or not particularly 

mentioned in this contract. If additional submittals beyond those required by the contract are 

furnished pursuant to request therefor by Contracting Officer, adjustment in contract price and 

time will be made in accordance with Articles titled CHANGES (FAR 52.243-4) and CHANGES - 

SUPPLEMENT (VAAR 852.236-88) of the GENERAL CONDITIONS. 

1-8. Schedules called for in specifications and shown on shop drawings shall be submitted for use and 

information of Department of Veterans Affairs and Architect-Engineer. However, the Contractor 

shall assume responsibility for coordinating and verifying schedules. The Contracting Officer and 
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Architect- Engineer assumes no responsibility for checking schedules or layout drawings for exact 

sizes, exact numbers and detailed positioning of items. 

1-9. Submittals must be submitted by Contractor only and shipped prepaid. Contracting Officer 

assumes no responsibility for checking quantities or exact numbers included in such submittals.  

A. Submit samples in single units unless otherwise specified. Submit shop drawings, schedules, 

manufacturers' literature and data, and certificates in quadruplicate, except where a greater 

number is specified. 

B. Submittals will receive consideration only when covered by a transmittal letter signed by 

Contractor. Letter shall be sent via first class mail or FAX and shall contain the list of items, name 

of Medical Center, name of Contractor, contract number, applicable specification paragraph 

numbers, applicable drawing numbers (and other information required for exact identification of 

location for each item), manufacturer and brand, ASTM or Federal Specification Number (if any) 

and such additional information as may be required by specifications for particular item being 

furnished. In addition, catalogs shall be marked to indicate specific items submitted for approval. 

1. A copy of letter must be enclosed with items, and any items received without identification 

letter will be considered "unclaimed goods" and held for a limited time only. 

2. Each sample, certificate, manufacturers' literature and data shall be labeled to indicate the 

name and location of the Medical Center, name of Contractor, manufacturer, brand, contract 

number and ASTM or Federal Specification Number as applicable and location(s) on project. 

3. Required certificates shall be signed by an authorized representative of manufacturer or 

supplier of material, and by Contractor.  

 
C. In addition to complying with the applicable requirements specified in preceding Article 1.9, 

samples which are required to have Laboratory Tests (those preceded by symbol "LT" under the 

separate sections of the specification shall be tested, at the expense of Contractor, in a 

commercial laboratory approved by Contracting Officer. 

1. Laboratory shall furnish Contracting Officer with a certificate stating that it is fully equipped 

and qualified to perform intended work, is fully acquainted with specification requirements and 

intended use of materials and is an independent establishment in no way connected with 

organization of Contractor or with manufacturer or supplier of materials to be tested. 

2. Certificates shall also set forth a list of comparable projects upon which laboratory has 

performed similar functions during past five years. 

3. Samples and laboratory tests shall be sent directly to approved commercial testing laboratory. 

4. Contractor shall forward a copy of transmittal letter to Resident Engineer simultaneously with 

submission to a commercial testing laboratory. 

5. Laboratory test reports shall be sent directly to Resident Engineer for appropriate action. 
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6. Laboratory reports shall list contract specification test requirements and a comparative list of 

the laboratory test results. When tests show that the material meets specification 

requirements, the laboratory shall so certify on test report. 

7. Laboratory test reports shall also include a recommendation for approval or disapproval of 

tested item. 

D. If submittal samples have been disapproved, resubmit new samples as soon as possible after 

notification of disapproval. Such new samples shall be marked "Resubmitted Sample" in addition 

to containing other previously specified information required on label and in transmittal letter. 

E. Approved samples will be kept on file by the Resident Engineer at the site until completion of 

contract, at which time such samples will be delivered to Contractor as Contractor's property. 

Where noted in technical sections of specifications, approved samples in good condition may be 

used in their proper locations in contract work. At completion of contract, samples that are not 

approved will be returned to Contractor only upon request and at Contractor's expense. Such 

request should be made prior to completion of the contract. Disapproved samples that are not 

requested for return by Contractor will be discarded after completion of contract. 

F. Submittal drawings (shop, erection or setting drawings) and schedules, required for work of 

various trades, shall be checked before submission by technically qualified employees of 

Contractor for accuracy, completeness and compliance with contract requirements. These 

drawings and schedules shall be stamped and signed by Contractor certifying to such check. 

1. For each drawing required, submit one legible photographic paper or vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper descriptive title, including Medical Center 

location, project number, manufacturer's number, reference to contract drawing number, 

detail Section Number, and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) shall be reserved on each drawing to 

accommodate approval or disapproval stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, fully protected for shipment. 

6. One reproducible print of approved or disapproved shop drawings will be forwarded to 

Contractor. 

7. When work is directly related and involves more than one trade, shop drawings shall be 

submitted to Architect-Engineer under one cover. 

1-10. Shop drawings, test reports, certificates and manufacturers' literature and data, shall be submitted 

for approval to  

 AES Group, Inc. 

 11031 South Pikes Peak Drive #202 

 Parker CO 80138  



03-01-12 

01 33 23 - 4 

1-11. At the time of transmittal to the Architect-Engineer, the Contractor shall also send a copy of the 

complete submittal directly to the Resident Engineer. 

 
1-12. Samples for approval shall be sent to Architect-Engineer, in care of Resident Engineer, VA 

Medical Center, 

 Roy Steiner, PE  

 3687 Veterans Drive 

 Helena MT 59636  

 

1-13. List of Submittals 

Table 01 33 23A – List of Submittals 

**CO indicates Contracting Officer and RE indicates Resident Engineer 

RSN Clause or 
Section Title Submittals Required Due date or 

delivery time 

Respon-
sible 
code 

No. of 
sets to be 
sent to: 

** 
A/E RE 

01 32 16.15 
Computer 
Produced 
Schedules 

Computer produced 
time/cost schedules and 
reports 

Within 45 days, 
then monthly RE 0 3 

01 57 19 1.4 Submittals Environmental Protection 
Plan 

Within 20 days of 
meeting with RE RE 0 1 

01 74 19 1.5 Submittals Written Demolition Debris 
Plan 

Within 20 days of 
meeting with RE RE 0 1 

01 91 00 1.13 Submittals Preliminary 
Commissioning Plan 

Within 20 days of 
meeting with RE RE 0 3 

01 91 00 1.13 Submittals Final Commissioning 
Report 

30 days after 
Contract RE 0 4 

02-41-00 1.5 Submittals Arborist Qualifications Within 20 days of 
meeting with RE RE 0 1 

03 30 53 1.5 Submittals Concrete Mix Design 14 days before 
placement RE 1 1 

03 30 53 1.5 Submittals Shop Drawings:  
Reinforcing Steel 

14 days before 
placement RE 1 1 

03 30 53 1.5 Submittals 

Manufacturer’s 
Certificates:  Air-entraining 
admixture, chemical 
admixtures, curing 
compounds 

With shop 
drawings RE 1 1 

05 40 00 1.4 Submittals Shop Drawings:   14 days before 
placement RE 1 1 

05 40 00 1.4 Submittals Manufacturer’s Literature 
and Data 

14 days before 
placement RE 1 1 

05 40 00 1.4 Submittals Cold-formed metal framing 
sealed structural analysis 

With shop 
drawings RE 1 1 



03-01-12 

01 33 23 - 5 

08 90 00 1.3 Submittals Shop Drawings 14 days before 
placement RE 1 1 

08 90 00 1.3 Submittals Manufacturer’s Literature 
and Data 

With shop 
drawings RE 1 1 

09 91 00 1.3 Submittals Manufacturer’s Literature 
and Data 

14 days before 
placement RE 1 1 

09 91 00 1.3 Submittals Sample Panels 14 days before 
placement RE 0 1 

09 91 00 1.3 Submittals Manufacturer’s Certificates 14 days before 
placement RE 1 1 

13 05 41 1.3 Submittals Equipment Anchorage  
and Bracing Drawings 

14 days before 
placement RE 1 1 

13 05 41 1.3 Submittals Design Calculations With above 
drawings RE 1 1 

13 05 41 1.3 Submittals Concrete anchors, reports, 
etc. 

With above 
drawings RE 1 1 

26 05 11 1.12 Submittals Manufacturer’s cut sheets 
for equipment and anchors 

14 days before 
ordering RE 1 5 

26 05 11 1.12 Submittals 
Elementary and 
interconnection wiring 
diagrams and parts list 

14 days before 
ordering RE 1 5 

26 23 00 1.5 Submittals Shop Drawings 14 days before 
placement RE 1 5 

26 23 00 1.5 Submittals Certifications 14 days prior to 
final inspection RE 0 5 

26 05 26 1.4 Submittals Shop Drawings 14 days before 
placement RE 1 5 

26 05 26 1.4 Submittals Test Reports 14 days prior to 
final inspection RE 1 5 

26 05 26 1.4 Submittals Certifications Within 10 days of 
completion RE 0 6 

26 05 41 1.4 Submittals Shop Drawings 14 days before 
placement RE 1 5 

26 05 41 1.4 Submittals Certifications 14 days prior to 
final inspection RE 1 5 

26 24 13 1.5 Submittals Shop Drawings 14 days prior to 
placement RE 1 5 

26 24 13 1.5 Submittals Manuals With shop 
drawings RE 1 5 

26 24 13 1.5 Submittals Certifications 14 days prior to 
final inspection RE 0 6 

26 24 16 1.4 Submittals Shop Drawings 14 days prior to 
placement RE 1 5 

26 24 16 1.4 Submittals Manuals With shop 
drawings RE 1 5 

26 24 16 1.4 Submittals Certifications 14 days prior to 
final inspection RE 0 6 

26 32 13 1.5 Submittals Shop Drawings 14 days prior to 
placement RE 1 5 

26 32 13 1.5 Submittals Diagrams With shop 
drawings RE 1 5 

26 32 13 1.5 Submittals Technical Data With shop 
drawings RE 1 5 

26 32 13 1.5 Submittals Calculations With shop 
drawings RE 1 5 
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26 32 13 1.5 Submittals Manuals With shop 
drawings RE 1 5 

26 32 13 1.5 Submittals Test Reports 14 days prior to 
final inspection RE 1 5 

26 32 13 1.5 Submittals Certifications 14 days prior to 
final inspection RE 0 6 

26 36 23 1.5 Submittals Shop Drawings 14 days prior to 
placement RE 1 5 

26 36 23 1.5 Submittals Manuals With shop 
drawings RE 1 5 

26 36 23 1.5 Submittals Certifications With shop 
drawings RE 1 5 

26 43 13 1.4 Submittals Shop Drawings 14 days prior to 
placement RE 1 5 

26 43 13 1.4 Submittals Manuals With shop 
drawings RE 1 5 

26 43 13 1.4 Submittals Certifications 14 days prior to 
final inspection RE 0 6 

31 20 11 1.6 Submittals 
Procedure and location for 
disposal of unused 
material, etc. 

14 days prior to 
work RE 0 1 

31 23 23.33 1.5 Submittals Flowable fill mix design 14 days prior to 
work RE 1 1 

31 23 23.33 1.5 Submittals Supplier experience 14 days prior to 
work RE 0 1 

31 23 23.33 1.5 Submittals Manufacturer’s Certificates 14 days prior to 
work RE 0 1 

32 05 23 1.5 Submittals 

Manufacturer’s Certificates 
and Data, Jointing Plan, 
Concrete Mix Design, Test 
Reports, Staking Notes, 
Data and Test Reports 

14 days prior to 
work RE 1 1 

32 12 16 1.5 Submittals 
Data and Test Reports, 
Certifications, State Hwy 
Dept Specs, MSDS 

14 days prior to 
work RE 1 1 

32 17 23 1.2 Submittals Paint 14 days prior to 
work RE 1 1 

32 84 00 1.8 Submittals Product data package 14 days prior to 
work RE 0 1 

32 90 00 1.7 Submittals Product data 14 days prior to 
work RE 1 1 

32 90 00 1.7 Submittals Samples and 
manufacturer’s data 

14 days prior to 
work RE 0 1 

32 90 00 1.7 Submittals 
Qualification data, 
notarized certificates for 
materials 

Prior to delivery RE 0 1 

32 90 00 1.7 Submittals Material Test Reports 14 days prior to 
work RE 0 1 

32 90 00 1.7 Submittals Maintenance Instructions Within 10 days of 
completion RE 0 1 

33 30 00 1.6 Submittals Manufacturer’s Literature 
and Data package 

14 days prior to 
work RE 1 1 

33 40 00 1.8 Submittals Manufacturer’s Literature 
and Data package 

14 days prior to 
work RE 1 1 
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