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SECTION 26 08 00 
COMMISSIONING OF ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 26.  

B. This project will have selected building systems commissioned.  The complete list of equipment 

and systems to be commissioned is specified in Section 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS.  The commissioning process, which the Contractor is responsible to execute, 

is defined in Section 01 91 00 GENERAL COMMISSIONING REQUIRMENTS.  A Commissioning 

Agent (CxA) appointed by the VA will manage the commissioning process. 

1.2 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS. 

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissioning the Facility electrical systems, related 

subsystems and related equipment.  This Section supplements the general requirements 

specified in Section 01 91 00 General Commissioning Requirements. 

B. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more details 

regarding processes and procedures as well as roles and responsibilities for all Commissioning 

Team members. 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for definitions.   

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in Division 26 is part of the construction 

process. Documentation and testing of these systems, as well as training of the VA’s Operation 

and Maintenance personnel in accordance with the requirements of Section 01 91 00 and of 

Division 26, is required in cooperation with the VA and the Commissioning Agent.   

B. The Facility electrical systems commissioning will include the systems listed in Section 01 19 00 

General Commissioning Requirements: 

1.6 SUBMITTALS 

A. The commissioning process requires review of selected Submittals that pertain to the systems to 

be commissioned.  The Commissioning Agent will provide a list of submittals that will be reviewed 

by the Commissioning Agent.  This list will be reviewed and approved by the VA prior to 

forwarding to the Contractor.  Refer to Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, 

and SAMPLES for further details.   
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B. The commissioning process requires Submittal review simultaneously with engineering review. 

Specific submittal requirements related to the commissioning process are specified in Section 01 

91 00 GENERAL COMMISSIONING REQUIREMENTS. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 CONSTRUCTION INSPECTIONS 

A. Commissioning of Electrical systems will require inspection of individual elements of the electrical 

systems construction throughout the construction period.  The Contractor shall coordinate with 

the Commissioning Agent in accordance with Section 01 19 00 and the Commissioning plan to 

schedule electrical systems inspections as required to support the Commissioning Process. 

3.2 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify systems, subsystems, and 

equipment installation is complete and systems are ready for Systems Functional Performance 

Testing.  The Commissioning Agent will prepare Pre-Functional Checklists to be used to 

document equipment installation.  The Contractor shall complete the checklists.  Completed 

checklists shall be submitted to the VA and to the Commissioning Agent for review.  The 

Commissioning Agent may spot check a sample of completed checklists.  If the Commissioning 

Agent determines that the information provided on the checklist is not accurate, the 

Commissioning Agent will return the marked-up checklist to the Contractor for correction and 

resubmission.  If the Commissioning Agent determines that a significant number of completed 

checklists for similar equipment are not accurate, the Commissioning Agent will select a broader 

sample of checklists for review.  If the Commissioning Agent determines that a significant number 

of the broader sample of checklists is also inaccurate, all the checklists for the type of equipment 

will be returned to the Contractor for correction and resubmission.  Refer to SECTION 01 91 00 

GENERAL COMMISSIONING REQUIREMENTS for submittal requirements for Pre-Functional 

Checklists, Equipment Startup Reports, and other commissioning documents. 

3.3 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 26 shall be scheduled and documented 

in accordance with Section 01 00 00 GENERAL REQUIREMENTS.  All testing shall be 

incorporated into the project schedule.  Contractor shall provide no less than 7 calendar days’ 

notice of testing.  The Commissioning Agent will witness selected Contractor tests at the sole 

discretion of the Commissioning Agent.  Contractor tests shall be completed prior to scheduling 

Systems Functional Performance Testing.   

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING   

A. The Commissioning Process includes Systems Functional Performance Testing that is intended 

to test systems functional performance under steady state conditions, to test system reaction to 

changes in operating conditions, and system performance under emergency conditions.  The 
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Commissioning Agent will prepare detailed Systems Functional Performance Test procedures for 

review and approval by the Resident Engineer.  The Contractor shall review and comment on the 

tests prior to approval.  The Contractor shall provide the required labor, materials, and test 

equipment identified in the test procedure to perform the tests.  The Commissioning Agent will 

witness and document the testing.  The Contractor shall sign the test reports to verify tests were 

performed.  See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS, for 

additional details. 

3.5 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance personnel is required in cooperation with the 

Resident Engineer and Commissioning Agent.  Provide competent, factory authorized personnel 

to provide instruction to operation and maintenance personnel concerning the location, operation, 

and troubleshooting of the installed systems.  Contractor shall submit training agendas and 

trainer resumes in accordance with the requirements of Section 01 91 00.  The instruction shall 

be scheduled in coordination with the VA Resident Engineer after submission and approval of 

formal training plans.   VA requires up to 8 hours of training time for  maintenance and 

engineering staff by contractor at no charge. 

B. The contractor is to video tape all equipment training required under the contract and present the 

government 3 CD copies of the training with the project closeout documents. 

C. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS and Division 26 

Sections for additional Contractor training requirements. 

----- END ----- 
 

 


