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SECTION 01 33 23
SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES

Refer to Articles titled SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FAR
52.236-21) and, SPECIAL NOTES (VAAR 852.236-91), in GENERAL CONDITIONS.

For the purposes of this contract, samples (including laboratory samples to be tested), test
reports, certificates, and manufacturers' literature and data shall also be subject to the previously

referenced requirements. The following text refers to all items collectively as SUBMITTALS.

Submit for approval, all of the items specifically mentioned under the separate sections of the
specification, with information sufficient to evidence full compliance with contract requirements.
Materials, fabricated articles and the like to be installed in permanent work shall equal those of
approved submittals. After an item has been approved, no change in brand or make will be

permitted unless:

Satisfactory written evidence is presented to, and approved by Contracting Officer, that
manufacturer cannot make scheduled delivery of approved item or;

Item delivered has been rejected and substitution of a suitable item is an urgent necessity or;
Other conditions become apparent which indicates approval of such substitute item to be in best
interest of the Government.

Forward submittals in sufficient time to permit proper consideration and approval action by
Government. Time submission to assure adequate lead time for procurement of contract -
required items. Delays attributable to untimely and rejected submittals (including any laboratory

samples to be tested) will not serve as a basis for extending contract time for completion.

Submittals will be reviewed for compliance with contract requirements by Architect-Engineer, and

action thereon will be taken by Resident Engineer on behalf of the Contracting Officer.

Upon receipt of submittals, Architect-Engineer will assign a file number thereto. Contractor, in any
subsequent correspondence, shall refer to this file and identification number to expedite replies

relative to previously approved or disapproved submittals.

The Government reserves the right to require additional submittals, whether or not particularly
mentioned in this contract. If additional submittals beyond those required by the contract are
furnished pursuant to request therefor by Contracting Officer, adjustment in contract price and
time will be made in accordance with Articles titted CHANGES (FAR 52.243-4) and CHANGES -
SUPPLEMENT (VAAR 852.236-88) of the GENERAL CONDITIONS.

Schedules called for in specifications and shown on shop drawings shall be submitted for use and
information of Department of Veterans Affairs and Architect-Engineer. However, the Contractor

shall assume responsibility for coordinating and verifying schedules. The Contracting Officer and
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Architect- Engineer assumes no responsibility for checking schedules or layout drawings for exact

sizes, exact numbers and detailed positioning of items.

Submittals must be submitted by Contractor only and shipped prepaid. Contracting Officer

assumes no responsibility for checking quantities or exact numbers included in such submittals.

Submit samples in single units unless otherwise specified. Submit shop drawings, schedules,
manufacturers' literature and data, and certificates in quadruplicate, except where a greater
number is specified.
Submittals will receive consideration only when covered by a transmittal letter signed by
Contractor. Letter shall be sent via first class mail or FAX and shall contain the list of items, name
of Medical Center, name of Contractor, contract number, applicable specification paragraph
numbers, applicable drawing numbers (and other information required for exact identification of
location for each item), manufacturer and brand, ASTM or Federal Specification Number (if any)
and such additional information as may be required by specifications for particular item being
furnished. In addition, catalogs shall be marked to indicate specific items submitted for approval.

1. A copy of letter must be enclosed with items, and any items received without identification
letter will be considered "unclaimed goods" and held for a limited time only.

2. Each sample, certificate, manufacturers' literature and data shall be labeled to indicate the
name and location of the Medical Center, name of Contractor, manufacturer, brand, contract
number and ASTM or Federal Specification Number as applicable and location(s) on project.

3. Required certificates shall be signed by an authorized representative of manufacturer or
supplier of material, and by Contractor.

In addition to complying with the applicable requirements specified in preceding Article 1.9,
samples which are required to have Laboratory Tests (those preceded by symbol "LT" under the
separate sections of the specification shall be tested, at the expense of Contractor, in a
commercial laboratory approved by Contracting Officer.

1. Laboratory shall furnish Contracting Officer with a certificate stating that it is fully equipped
and qualified to perform intended work, is fully acquainted with specification requirements and
intended use of materials and is an independent establishment in no way connected with
organization of Contractor or with manufacturer or supplier of materials to be tested.

2. Certificates shall also set forth a list of comparable projects upon which laboratory has
performed similar functions during past five years.

Samples and laboratory tests shall be sent directly to approved commercial testing laboratory.
Contractor shall forward a copy of transmittal letter to Resident Engineer simultaneously with
submission to a commercial testing laboratory.

5. Laboratory test reports shall be sent directly to Resident Engineer for appropriate action.
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6. Laboratory reports shall list contract specification test requirements and a comparative list of
the laboratory test results. When tests show that the material meets specification
requirements, the laboratory shall so certify on test report.

7. Laboratory test reports shall also include a recommendation for approval or disapproval of
tested item.

If submittal samples have been disapproved, resubmit new samples as soon as possible after

notification of disapproval. Such new samples shall be marked "Resubmitted Sample" in addition

to containing other previously specified information required on label and in transmittal letter.

Approved samples will be kept on file by the Resident Engineer at the site until completion of

contract, at which time such samples will be delivered to Contractor as Contractor's property.

Where noted in technical sections of specifications, approved samples in good condition may be

used in their proper locations in contract work. At completion of contract, samples that are not

approved will be returned to Contractor only upon request and at Contractor's expense. Such
request should be made prior to completion of the contract. Disapproved samples that are not
requested for return by Contractor will be discarded after completion of contract.

Submittal drawings (shop, erection or setting drawings) and schedules, required for work of

various trades, shall be checked before submission by technically qualified employees of

Contractor for accuracy, completeness and compliance with contract requirements. These

drawings and schedules shall be stamped and signed by Contractor certifying to such check.

1. For each drawing required, submit one legible photographic paper or vellum reproducible.

2. Reproducible shall be full size.

3. Each drawing shall have marked thereon, proper descriptive title, including Medical Center
location, project number, manufacturer's number, reference to contract drawing number,
detail Section Number, and Specification Section Number.

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) shall be reserved on each drawing to
accommodate approval or disapproval stamp.

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, fully protected for shipment.

One reproducible print of approved or disapproved shop drawings will be forwarded to
Contractor.

7. When work is directly related and involves more than one trade, shop drawings shall be
submitted to Architect-Engineer under one cover.

Shop drawings, test reports, certificates and manufacturers' literature and data, shall be submitted

for approval to
AES Group, Inc.
11031 South Pikes Peak Drive #202

Parker CO 80138
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1-11. At the time of transmittal to the Architect-Engineer, the Contractor shall also send a copy of the

complete submittal directly to the Resident Engineer.

1-12. Samples for approval shall be sent to Architect-Engineer, in care of Resident Engineer, VA

Medical Center,

Roy Steiner, PE
3687 Veterans Drive
Helena MT 59636

1-13. List of Submittals

Table 01 33 23A — List of Submittals

**CO indicates Contracting Officer and RE indicates Resident Engineer

No. of
Respon- | sets to be
RSN Cla_use or Submittals Required Due datg or sible sent to:
Section Title delivery time x
code
A/E | RE
Computer Computer produced -
01 32 16.15 | Produced time/cost schedules and Within 45 days, RE 0 3
then monthly
Schedules reports
0157 19 1.4 Submittals Environmental Protection W|th|_n 20 (_jays of RE 0 1
Plan meeting with RE
017419 1.5 Submittals Written Demolition Debris W|th|_n 20 (_jays of RE 0 1
Plan meeting with RE
019100 |1.13 Submittals | Fréliminary Within 20 days of RE o] 3
Commissioning Plan meeting with RE
01 91 00 1.13 Submittals Final Commissioning 30 days after RE 0 4
Report Contract
02-41-00 1.5 Submittals Arborist Qualifications W|th|_n 20 (_jays of RE 0 1
meeting with RE
033053 | 1.5 Submittals | Concrete Mix Design 14 days before RE 1] 1
placement
033053 | 1.5 Submittals | SnoP Drawings: 14 days before RE 1|1
Reinforcing Steel placement
Manufacturer’s
Certificates: Air-entraining With sho
03 30 53 1.5 Submittals admixture, chemical Snop RE 1 1
: : drawings
admixtures, curing
compounds
. . 14 days before
05 40 00 1.4 Submittals Shop Drawings: RE 1 1
placement
05 40 00 1.4 Submittals Manufacturer’s Literature 14 days before RE 1 1
and Data placement
05 40 00 1.4 Submittals Cold-formed metal framllng With .shop RE 1 1
sealed structural analysis drawings
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089000 | 1.3 Submittals | Shop Drawings 14 days before RE 1] 1
placement
08 90 00 1.3 Submittals Manufacturer’s Literature With _shop RE 1 1
and Data drawings
09 91 00 1.3 Submittals Manufacturer’s Literature 14 days before RE 1 1
and Data placement
099100 | 1.3 Submittals | Sample Panels 14 days before RE o | 1
placement
09 91 00 1.3 Submittals Manufacturer’'s Certificates 14 days before RE 1 1
placement
130541 | 1.3 Submittals | E9uipment Anchorage 14 days before RE 1|1
and Bracing Drawings placement
130541 1.3 Submittals Design Calculations With _above RE 1 1
drawings
13 05 41 1.3 Submittals Concrete anchors, reports, | With _above RE 1 1
etc. drawings
26 05 11 1.12 Submittals Manufacturer s cut sheets | 14 da_ys before RE 1 5
for equipment and anchors | ordering
Elementary and 14 davs before
26 05 11 1.12 Submittals | interconnection wiring Y RE 1 5
. . ordering
diagrams and parts list
26 23 00 1.5 Submittals Shop Drawings 14 days before RE 1 5
placement
26 23 00 1.5 Submittals Certifications 1.4 dgys prior to RE 0 5
final inspection
26 05 26 1.4 Submittals Shop Drawings 14 days before RE 1 5
placement
26 05 26 1.4 Submittals Test Reports 1.4 dgys prior to RE 1 5
final inspection
26 05 26 1.4 Submittals Certifications Within 1.0 days of RE 0 6
completion
26 05 41 1.4 Submittals Shop Drawings 14 days before RE 1 5
placement
26 0541 1.4 Submittals Certifications 1.4 dgys prior to RE 1 5
final inspection
2624 13 1.5 Submittals Shop Drawings 14 days prior to RE 1 5
placement
262413 | 1.5 Submittals | Manuals With shop RE 1|5
drawings
26 24 13 1.5 Submittals Certifications f1.4 dgys prior to RE 0 6
inal inspection
26 24 16 1.4 Submittals Shop Drawings 14 days prior to RE 1 5
placement
262416 | 1.4 Submittals | Manuals With shop RE 1|5
drawings
26 24 16 1.4 Submittals Certifications 1.4 dgys prior to RE 0 6
final inspection
26 3213 1.5 Submittals Shop Drawings 14 days prior to RE 1 5
placement
26 3213 1.5 Submittals Diagrams \é\/'th .shop RE 1 5
rawings
26 3213 1.5 Submittals Technical Data With .shop RE 1 5
drawings
26 3213 1.5 Submittals Calculations With .shop RE 1 5
drawings
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263213 | 1.5 Submittals | Manuals With shop RE 1|5
drawings
263213 | 1.5 Submittals | Test Reports 14 days prior to RE 1|5
final inspection
26 3213 1.5 Submittals Certifications 14 d"?‘ys prior to RE 0 6
final inspection
263623 | 1.5 Submittals | Shop Drawings 14 days prior to RE 1| s
placement
263623 | 1.5 Submittals | Manuals With shop RE 1|5
drawings
263623 | 1.5Submittals | Certifications With shop RE 1] 5
drawings
264313 | 1.4 Submittals | Shop Drawings 14 days prior to RE 1| 5
placement
264313 | 1.4 Submittals | Manuals With shop RE 1|5
drawings
264313 1.4 Submittals Certifications 14 d"?‘ys prior to RE 0 6
final inspection
Procedure and location for 14 davs prior to
312011 1.6 Submittals disposal of unused work ysp RE 0 1
material, etc.
31232333 | 15 Submittals | Flowable fil mix design | 14 083 Priort RE 1|1
3123 23.33 | 1.5 Submittals Supplier experience iiiays prior to RE 0 1
3123 23.33 | 1.5 Submittals Manufacturer’s Certificates iiiays prior to RE 0 1
Manufacturer’'s Certificates
and Data, Jointing Plan, 14 davs prior to
320523 1.5 Submittals Concrete Mix Design, Test ysp RE 1 1
. work
Reports, Staking Notes,
Data and Test Reports
Data and Test Reports, 14 davs prior to
3212 16 1.5 Submittals | Certifications, State Hwy | " & ysp RE 1|1
Dept Specs, MSDS
321723 | 1.2 Submittals | Paint 14 days prior to RE 1] 1
328400 1.8 Submittals Product data package iiiays prior to RE 0 1
329000 1.7 Submittals Product data iiiays prior to RE 1 1
329000 | 1.7 Submittals | S2mPples and 14 days prior to RE 0o 1
manufacturer’s data work
Qualification data,
329000 1.7 Submittals notarized certificates for Prior to delivery RE 0 1
materials
329000 | 1.7 Submittals | Material Test Reports 14 days priar to RE 0| 1
329000 1.7 Submittals Maintenance Instructions Within 1.0 days of RE 0 1
completion
3330 00 1.6 Submittals Manufacturer’s Literature 14 days prior to RE 1 1
and Data package work
33 40 00 1.8 Submittals Manufacturer’s Literature 14 days prior to RE 1 1
and Data package work

---END---
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