VA Cheyenne Medical Center VA Project 259-13-R-0199
Cheyenne, Wyoming Chiller Plant

SECTION 23 08 00
COMMISSIONING OF HVAC SYSTEMS
PART 1 - GENERAL
1.1 DESCRIPTION

A. The requirements of this Section apply to all sections of Division 23.

B. This project will have selected building systems commissioned. The complete list of equipment
and systems to be commissioned are specified in Section 01 91 00 GENERAL
COMMISSIONING REQUIREMENTS. The commissioning process, which the Contractor is
responsible to execute, is defined in Section 01 91 00 GENERAL COMMISSIONING
REQUIREMENTS. A Commissioning Agent (CxA) appointed by the Department of Veterans
Affairs will manage the commissioning process.

1.2 RELATED WORK

A. Section 01 00 00 GENERAL REQUIREMENTS.

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.

1.3 SUMMARY

A. This Section includes requirements for commissioning the HVAC systems, subsystems and
equipment. This Section supplements the general requirements specified in Section 01 91 00
GENERAL COMMISSIONING REQUIREMENTS.

B. The commissioning activities have been developed to support the VA requirements to meet
guidelines for Federal Leadership in Environmental, Energy, and Economic Performance.

C. The commissioning activities have been developed to support the United States Green Building
Council (USGBC) LEED™ rating program and to support delivery of project performance in
accordance with the Contract Documents developed with the approval of the VA.

1. Commissioning activities and documentation for the LEED ™ section on “Energy and
Atmosphere” prerequisite of “Fundamental Building Systems Commissioning”.

2. Commissioning activities and documentation for the LEED ™ section on “Energy and
Atmosphere” requirements for the “Enhanced Building System Commissioning” credit.

3. Activities and documentation for the LEED™ section on “Measurement and Verification”
requirements for the Measurement and Verification credit.

D. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more specifics
regarding processes and procedures as well as roles and responsibilities for all Commissioning
Team members.

1.4 DEFINITIONS
A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for definitions.

COMMISSIONING OF HVAC SYSTEMS
2308 00 - 1



VA Cheyenne Medical Center VA Project 259-13-R-0199
Cheyenne, Wyoming Chiller Plant
1.5 COMMISSIONED SYSTEMS
A. Commissioning of a system or systems specified in this Division is part of the construction
process. Documentation and testing of these systems, as well as training of the VA’s Operation
and Maintenance personnel, is required in cooperation with the VA and the Commissioning
Agent.
B. The following HVAC systems will be commissioned:
1. Chilled Water Systems (Instrumentation and safeties, isolation valves, blending valves
2. Supply and Exhaust Fans (Fan, motor, controls and safeties).
3. Direct Digital Control System (BACnet or similar Local Area Network (LAN), Operator Work
Station hardware and software, building controller hardware and software, terminal unit
controller hardware and software, all sequences of operation, system accuracy and response
time).
1.6 SUBMITTALS
A. The commissioning process requires review of selected Submittals. The Commissioning Agent
will provide a list of submittals that will be reviewed by the Commissioning Agent. This list will be
reviewed and approved by the VA prior to forwarding to the Contractor. Refer to Section 01 33
23 SHOP DRAWINGS, PRODUCT DATA, and SAMPLES for further details.
B. The commissioning process requires Submittal review simultaneously with engineering review.
Specific submittal requirements related to the commissioning process are specified in Section 01
91 00 GENERAL COMMISSIONING REQUIREMENTS.
PART 2 - PRODUCTS
2.1 NOT USED
PART 3 - EXECUTION
3.1 PRE-FUNCTIONAL CHECKLISTS
A. The Contractor shall complete Pre-Functional Checklists to verify systems, subsystems, and
equipment installation is complete and systems are ready for Systems Functional Performance
Testing. The Commissioning Agent will prepare Pre-Functional Checklists to be used to
document equipment installation. The Contractor shall complete the checklists. Completed
checklists shall be submitted to the VA and to the Commissioning Agent for review. The
Commissioning Agent may spot check a sample of completed checklists. If the Commissioning
Agent determines that the information provided on the checklist is not accurate, the
Commissioning Agent will return the marked-up checklist to the Contractor for correction and
resubmission. If the Commissioning Agent determines that a significant number of completed
checklists for similar equipment are not accurate, the Commissioning Agent will select a broader
sample of checklists for review. If the Commissioning Agent determines that a significant number
of the broader sample of checklists is also inaccurate, all the checklists for the type of equipment

will be returned to the Contractor for correction and resubmission. Refer to SECTION 01 91 00
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GENERAL COMMISSIONING REQUIREMENTS for submittal requirements for Pre-Functional
Checklists, Equipment Startup Reports, and other commissioning documents.
3.2 CONTRACTORS TESTS
A. Contractor tests as required by other sections of Division 23 shall be scheduled and documented
in accordance with Section 01 00 00 GENERAL REQUIREMENTS. The Commissioning Agent
will witness selected Contractor tests. Contractor tests shall be completed prior to scheduling
Systems Functional Performance Testing.
3.3 SYSTEMS FUNCTIONAL PERFORMANCE TESTING
A. The Commissioning Process includes Systems Functional Performance Testing that is intended
to test systems functional performance under steady state conditions, to test system reaction to
changes in operating conditions, and system performance under emergency conditions. The
Commissioning Agent will prepare detailed Systems Functional Performance Test procedures for
review and approval by the Project Engineer. The Contractor shall review and comment on the
tests prior to approval. The Contractor shall provide the required labor, materials, and test
equipment identified in the test procedure to perform the tests. The Commissioning Agent will
witness and document the testing. The Contractor shall sign the test reports to verify tests were
performed. See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS, for
additional details.
3.4 TRAINING OF VA PERSONNEL
A. Training of the VA’s operation and maintenance personnel is required in cooperation with the
Project Engineer and Commissioning Agent. Provide competent, factory authorized personnel to
provide instruction to operation and maintenance personnel concerning the location, operation,
and troubleshooting of the installed systems. The instruction shall be scheduled in coordination
with the Project Engineer after submission and approval of formal training plans. Refer to
Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS and Division 23 Sections for

additional Contractor training requirements.

---END---
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