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SECTION 01 91 00
GENERAL COMMISSIONING REQUIREMENTS

PART 1 - GENERAL
1.1 COMMISSIONING DESCRIPTION

A. This Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS shall form the
basis of the construction phase commissioning process and procedures.
The Commissioning Agent shall add, modify, and refine the commissioning
procedures, as approved by the Department of Veterans Affairs (VA), to
suit field conditions and actual manufacturer®s equipment, incorporate
test data and procedure results, and provide detailed scheduling for
all commissioning tasks.

B. Various sections of the project specifications require equipment
startup, testing, and adjusting services. Requirements for startup,
testing, and adjusting services specified in the Division 23 and
Division 26 series sections of these specifications are intended to be
provided in coordination with the commissioning services and are not
intended to duplicate services. The Contractor shall coordinate the
work required by individual specification sections with the
commissioning services requirements specified herein.

C. Where individual testing, adjusting, or related services are required
in the project specifications and not specifically required by this
commissioning requirements specification, the specified services shall
be provided and copies of documentation, as required by those
specifications shall be submitted to the VA and the Commissioning Agent
to be indexed for future reference.

D. Where training or educational services for VA are required and
specified in other sections of the specifications, including but not
limited to Division 23 and Division 26 series sections of the
specification, these services are intended to be provided in addition
to the training and educational services specified herein.

E. Commissioning is a systematic process of verifying that the building
systems perform interactively according to the construction documents
and the VA”s operational needs. The commissioning process shall
encompass and coordinate the system documentation, equipment startup,
control system calibration, testing and balancing, performance testing
and training. Commissioning during the construction and post-occupancy
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phases is intended to achieve the following specific objectives

according to the contract documents:

1. Verify that the applicable equipment and systems are installed in
accordance with the contact documents and according to the
manufacturer®s recommendations.

2. Verify and document proper integrated performance of equipment and
systems.

3. Verify that Operations & Maintenance documentation is complete.

4_ Verify that all components requiring servicing can be accessed,
serviced and removed without disturbing nearby components including
ducts, piping, cabling or wiring.

5. Verify that the VA’s operating personnel are adequately trained to
enable them to operate, monitor, adjust, maintain, and repair
building systems in an effective and energy-efficient manner.

6. Document the successful achievement of the commissioning objectives
listed above.

F. The commissioning process does not take away from or reduce the
responsibility of the Contractor to provide a finished and fully
functioning product.

1.2 CONTRACTUAL RELATIONSHIPS

A. For this construction project, the Department of Veterans Affairs
contracts with a Contractor to provide construction services. The
contracts are administered by the VA Contracting Officer and the
Contracting Officer Representative (COR) as the designated
representative of the Contracting Officer. On this project, the
authority to modify the contract in any way is strictly limited to the
authority of the Contracting Officer.

B. In this project, only two contract parties are recognized and
communications on contractual issues are strictly limited to VA COR
and the Contractor. It is the practice of the VA to require that
communications between other parties to the contracts (Commissioning
Agent, Subcontractors and Vendors) be conducted through the COR and
Contractor. It is also the practice of the VA that communications
between other parties of the project (Architect/Engineer) be conducted
through the COR.

C. Whole Building Commissioning is a process that relies upon frequent and
direct communications, as well as collaboration between all parties to
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the construction process. By its nature, a high level of communication

and cooperation between the Commissioning Agent and all other parties

(Architects, Engineers, Subcontractors, Vendors, third party testing

agencies, etc.) is essential to the success of the Commissioning

effort.

D. With these fundamental practices in mind, the commissioning process
described herein has been developed to recognize that, in the execution
of the Commissioning Process, the Commissioning Agent must develop
effective methods to communicate with every member of the construction
team involved in delivering commissioned systems while simultaneously
respecting the exclusive contract authority of the Contracting Officer
and COR. Thus, the procedures outlined in this specification must be
executed within the following limitations:

1. No communications (verbal or written) from the Commissioning Agent
shall be deemed to constitute direction that modifies the terms of
any contract between the Department of Veterans Affairs and the
Contractor.

2. Commissioning Issues identified by the Commissioning Agent will be
delivered to the COR and copied to the designated Commissioning
Representatives for the Contractor and subcontractors on the
Commissioning Team for information only in order to expedite the
communication process. These issues must be understood as the
professional opinion of the Commissioning Agent and as suggestions
for resolution.

3. In the event that any Commissioning Issues and suggested resolutions
are deemed by the COR to require either an official interpretation
of the construction documents or require a modification of the
contract documents, the Contracting Officer or COR will issue an
official directive to this effect.

4. All parties to the Commissioning Process shall be individually
responsible for alerting the COR of any issues that they deem to
constitute a potential contract change prior to acting on these
issues.

5. Authority for resolution or modification of design and construction
issues rests solely with the Contracting Officer or COR, with
appropriate technical guidance from the Architect/Engineer and/or

Commissioning Agent.
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1.3 RELATED WORK
A. Section 01 00 00 GENERAL REQUIREMENTS.
B. Section 01 32.16.15 PROJECT SCHEDULES (SMALL PROJECTS —
DESIGN/BID/BUILD)
C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES
D. Section 23 08 00 COMMISSIONING OF HVAC SYSTEMS.
E. Section 26 08 00 COMMISSIONING OF ELECTRICAL SYSTEMS.

1.4 SUMMARY

10-01-13

A. This Section includes general requirements that apply to implementation

of commissioning without regard to systems, subsystems, and equipment

being commissioned.

B. The commissioning activities have been developed to support the VA

requirements to meet guidelines for Federal Leadership in

Environmental, Energy, and Economic Performance.

1.5 ACRONYMS

List of Acronyms

Acronym Meaning

A/E Architect / Engineer Design Team

AHJ Authority Having Jurisdiction

ASHRAE Association Society for Heating Air Condition and
Refrigeration Engineers

BOD Basis of Design

BSC Building Systems Commissioning

CCTV Closed Circuit Television

Cb Construction Documents

CMMS Computerized Maintenance Management System

co Contracting Officer (VA)

COR Contracting Officer’s Representative (see also VA-RE)

COBie Construction Operations Building Information Exchange

CPC Construction Phase Commissioning

Cx Commissioning

CxA Commissioning Agent

CxMm Commissioning Manager

CxR Commissioning Representative

DPC Design Phase Commissioning

FPT Functional Performance Test
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1.6
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List of Acronyms
Acronym Meaning
GBI-GG Green Building Initiative - Green Globes
HVAC Heating, Ventilation, and Air Conditioning
LEED Leadership in Energy and Environmental Design
NC Department of Veterans Affairs National Cemetery
NCA Department of Veterans Affairs National Cemetery
Administration
NEBB National Environmental Balancing Bureau
0&M Operations & Maintenance
OPR Owner’s Project Requirements
PFC Pre-Functional Checklist
PFT Pre-Functional Test
SD Schematic Design
SO Site Observation
TAB Test Adjust and Balance
VA Department of Veterans Affairs
VAMC VA Medical Center
VA CFM VA Office of Construction and Facilities Management
VACO VA Central Office
VA PM VA Project Manager
VA-COR VA Contracting Officer’s Representative
USGBC United States Green Building Council
DEFINITIONS

Acceptance Phase Commissioning: Commissioning tasks executed after most

construction has been completed, most Site Observations and Static

Tests have been completed and Pre-Functional Testing has been completed

and accepted. The main commissioning activities performed during this

phase are verification that the installed systems are functional by

conducting Systems Functional Performance tests and Owner Training.

Accuracy: The capability of an instrument to indicate the true value of

a measure

d quantity.

Back Chec

solution to a design comment has been adequately addressed in a

subsequen

k: A back check is a verification that an agreed upon

t design review
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Basis of Design (BOD): The Engineer’s Basis of Design is comprised of

two components: the Design Criteria and the Design Narrative, these
documents record the concepts, calculations, decisions, and product
selections used to meet the Owner’s Project Requirements (OPR) and to
satisfy applicable regulatory requirements, standards, and guidelines.
Benchmarks: Benchmarks are the comparison of a building’s energy usage
to other similar buildings and to the building itself.. For example,
ENERGY STAR Portfolio Manager is a frequently used and nationally
recognized building energy benchmarking tool.

Building Information Modeling (BIM): Building Information Modeling is

a parametric database which allows a building to be designed and
constructed virtually in 3D, and provides reports both in 2D views and
as schedules. This electronic information can be extracted and reused
for pre-populating facility management CMMS systems. Building Systems
Commissioning (BSC): NEBB acronym used to designate its commissioning
program.

Calibrate: The act of comparing an instrument of unknown accuracy with
a standard of known accuracy to detect, correlate, report, or eliminate
by adjustment any variation in the accuracy of the tested instrument.
CCTV: Closed circuit Television. Normally used for security
surveillance and alarm detections as part of a special electrical
security system.

COBie: Construction Operations Building Information Exchange (COBie)
is an electronic industry data format used to transfer information
developed during design, construction, and commissioning into the
Computer Maintenance Management Systems (CMMS) used to operate
facilities. See the Whole Building Design Guide website for further
information (http://www._wbdg.org/resources/cobie.php)

Commissionability: Defines a design component or construction process

that has the necessary elements that will allow a system or component
to be effectively measured, tested, operated and commissioned
Commissioning Agent (CxA): The qualified Commissioning Professional who

administers the Cx process by managing the Cx team and overseeing the
Commissioning Process. Where CxA is used in this specification it means
the Commissioning Agent, members of his staff or appointed members of
the commissioning team. Note that LEED uses the term Commissioning
Authority in lieu of Commissioning Agent.
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Commissioning Checklists: Lists of data or inspections to be verified

to ensure proper system or component installation, operation, and
function. Verification checklists are developed and used during all
phases of the commissioning process to verify that the Owner’s Project
Requirements (OPR) is being achieved.

Commissioning Design Review: The commissioning design review is a

collaborative review of the design professionals design documents for
items pertaining to the following: owner’s project requirements; basis
of design; operability and maintainability (0&M) including
documentation; functionality; training; energy efficiency, control
systems” sequence of operations including building automation system
features; commissioning specifications and the ability to functionally
test the systems.

Commissioning Issue: A condition identified by the Commissioning Agent

or other member of the Commissioning Team that adversely affects the
commissionability, operability, maintainability, or functionality of a
system, equipment, or component. A condition that is in conflict with
the Contract Documents and/or performance requirements of the installed
systems and components. (See also — Commissioning Observation).

Commissioning Manager (CxM): A qualified individual appointed by the

Contractor to manage the commissioning process on behalf of the
Contractor.

Commissioning Observation: An issue identified by the Commissioning

Agent or other member of the Commissioning Team that does not conform
to the project OPR, contract documents or standard industry best
practices. (See also Commissioning lIssue)

Commissioning Plan: A document that outlines the commissioning process,

commissioning scope and defines responsibilities, processes, schedules,
and the documentation requirements of the Commissioning Process.

Commissioning Process: A quality focused process for enhancing the

delivery of a project. The process focuses upon verifying and
documenting that the facility and all of its systems, components, and
assemblies are planned, designed, installed, tested, can be operated,
and maintained to meet the Owner®"s Project Requirements.

Commissioning Report: The final commissioning document which presents

the commissioning process results for the project. Cx reports include
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an executive summary, the commissioning plan, issue log,
correspondence, and all appropriate check sheets and test forms.

Commissioning Representative (CxR): An individual appointed by a sub-

contractor to manage the commissioning process on behalf of the sub-
contractor.

Commissioning Specifications: The contract documents that detail the

objective, scope and implementation of the commissioning process as
developed in the Commissioning Plan.

Commissioning Team: Individual team members whose coordinated actions

are responsible for implementing the Commissioning Process.
Construction Phase Commissioning: All commissioning efforts executed

during the construction process after the design phase and prior to the
Acceptance Phase Commissioning.

Contract Documents (CD): Contract documents include design and

construction contracts, price agreements and procedure agreements.
Contract Documents also include all final and complete drawings,
specifications and all applicable contract modifications or
supplements.

Construction Phase Commissioning (CPC): All commissioning efforts

executed during the construction process after the design phase and
prior to the Acceptance Phase Commissioning.
Coordination Drawings: Drawings showing the work of all trades that are

used to illustrate that equipment can be installed in the space
allocated without compromising equipment function or access for
maintenance and replacement. These drawings graphically illustrate and
dimension manufacturers” recommended maintenance clearances. On
mechanical projects, coordination drawings include structural steel,
ductwork, major piping and electrical conduit and show the elevations
and locations of the above components.

Data Logging: The monitoring and recording of temperature, flow,

current, status, pressure, etc. of equipment using stand-alone data
recorders.
Deferred System Test: Tests that cannot be completed at the end of the

acceptance phase due to ambient conditions, schedule issues or other
conditions preventing testing during the normal acceptance testing
period.

Deficiency: See “Commissioning Issue™.
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Design Criteria: A listing of the VA Design Criteria outlining the

project design requirements, including its source. These are used
during the design process to show the design elements meet the OPR.
Design Intent: The overall term that includes the OPR and the BOD. It

is a detailed explanation of the ideas, concepts, and criteria that are
defined by the owner to be important. The design intent documents are
utilized to provide a written record of these ideas, concepts and
criteria.

Design Narrative: A written description of the proposed design

solutions that satisfy the requirements of the OPR.
Design Phase Commissioning (DPC): All commissioning tasks executed

during the design phase of the project.

Environmental Systems: Systems that use a combination of mechanical

equipment, airflow, water flow and electrical energy to provide
heating, ventilating, air conditioning, humidification, and
dehumidification for the purpose of human comfort or process control of
temperature and humidity.

Executive Summary: A section of the Commissioning report that reviews

the general outcome of the project. It also includes any unresolved
issues, recommendations for the resolution of unresolved issues and all
deferred testing requirements.

Functionality: This defines a design component or construction process

which will allow a system or component to operate or be constructed in
a manner that will produce the required outcome of the OPR.

Functional Test Procedure (FTP): A written protocol that defines

methods, steps, personnel, and acceptance criteria for tests conducted
on components, equipment, assemblies, systems, and interfaces among
systems.

Industry Accepted Best Practice: A design component or construction

process that has achieved industry consensus for quality performance
and functionality. Refer to the current edition of the NEBB Design
Phase Commissioning Handbook for examples.

Installation Verification: Observations or inspections that confirm

the system or component has been installed in accordance with the
contract documents and to industry accepted best practices.
Integrated System Testing: Integrated Systems Testing procedures entail

testing of multiple integrated systems performance to verify proper
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functional interface between systems. Typical Integrated Systems
Testing includes verifying that building systems respond properly to
loss of utility, transfer to emergency power sources, re-transfer from
emergency power source to normal utility source; interface between HVAC
controls and Fire Alarm systems for equipment shutdown, interface
between Fire Alarm system and elevator control systems for elevator
recall and shutdown; interface between Fire Alarm System and Security
Access Control Systems to control access to spaces during fire alarm
conditions; and other similar tests as determined for each specific
project.

Issues Log: A formal and ongoing record of problems or concerns — and
their resolution — that have been raised by members of the
Commissioning Team during the course of the Commissioning Process.

Lessons Learned Workshop: A workshop conducted to discuss and document

project successes and identify opportunities for improvements for
future projects.
Maintainability: A design component or construction process that will

allow a system or component to be effectively maintained. This includes
adequate room for access to adjust and repair the equipment.
Maintainability also includes components that have readily obtainable
repair parts or service.

Manual Test: Testing using hand-held instruments, immediate control

system readouts or direct observation to verify performance (contrasted
to analyzing monitored data taken over time to make the “observation”).

Owner’s Project Requirements (OPR): A written document that details the

project requirements and the expectations of how the building and its
systems will be used and operated. These include project goals,
measurable performance criteria, cost considerations, benchmarks,
success criteria, and supporting information.

Peer Review: A formal in-depth review separate from the commissioning

review processes. The level of effort and intensity is much greater
than a typical commissioning facilitation or extended commissioning
review. The VA usually hires an independent third-party (called the
IDIQ A/E) to conduct peer reviews.

Precision: The ability of an instrument to produce repeatable readings

of the same quantity under the same conditions. The precision of an
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instrument refers to its ability to produce a tightly grouped set of
values around the mean value of the measured quantity.

Pre-Design Phase Commissioning: Commissioning tasks performed prior to

the commencement of design activities that includes project programming
and the development of the commissioning process for the project
Pre-Functional Checklist (PFC): A form used by the contractor to

verify that appropriate components are onsite, correctly installed, set
up, calibrated, functional and ready for functional testing.

Pre-Functional Test (PFT): An inspection or test that is done before

functional testing. PFT’s include installation verification and system
and component start up tests.
Procedure or Protocol: A defined approach that outlines the execution

of a sequence of work or operations. Procedures are used to produce
repeatable and defined results.

Range: The upper and lower limits of an instrument’s ability to measure
the value of a quantity for which the instrument is calibrated.
Resolution: This word has two meanings in the Cx Process. The first
refers to the smallest change in a measured variable that an instrument
can detect. The second refers to the implementation of actions that
correct a tested or observed deficiency.

Site Observation Visit: On-site inspections and observations made by

the Commissioning Agent for the purpose of verifying component,
equipment, and system installation, to observe contractor testing,
equipment start-up procedures, or other purposes.

Site Observation Reports (S0): Reports of site inspections and

observations made by the Commissioning Agent. Observation reports are
intended to provide early indication of an installation issue which
will need correction or analysis.

Special System Inspections: Inspections required by a local code

authority prior to occupancy and are not normally a part of the
commissioning process.

Static Tests: Tests or inspections that validate a specified static

condition such as pressure testing. Static tests may be specification
or code initiated.

Start Up Tests: Tests that validate the component or system is ready

for automatic operation in accordance with the manufactures
requirements.
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Systems Manual: A system-focused composite document that includes all

information required for the owners operators to operate the systems.

Test Procedure: A written protocol that defines methods, personnel, and

expectations for tests conducted on components, equipment, assemblies,
systems, and interfaces among systems.

Testing: The use of specialized and calibrated instruments to measure
parameters such as: temperature, pressure, vapor flow, air flow, fluid
flow, rotational speed, electrical characteristics, velocity, and other
data in order to determine performance, operation, or function.

Testing, Adjusting, and Balancing (TAB): A systematic process or

service applied to heating, ventilating and air-conditioning (HVAC)
systems and other environmental systems to achieve and document air and
hydronic flow rates. The standards and procedures for providing these
services are referred to as “Testing, Adjusting, and Balancing” and are
described in the Procedural Standards for the Testing, Adjusting and
Balancing of Environmental Systems, published by NEBB or AABC.

Thermal Scans: Thermographic pictures taken with an Infrared

Thermographic Camera. Thermographic pictures show the relative
temperatures of objects and surfaces and are used to identify leaks,
thermal bridging, thermal intrusion, electrical overload conditions,
moisture containment, and insulation failure.

Training Plan: A written document that details, in outline form the

expectations of the operator training. Training agendas should include
instruction on how to obtain service, operate, startup, shutdown and
maintain all systems and components of the project.

Trending: Monitoring over a period of time with the building
automation system.

Unresolved Commissioning Issue: Any Commissioning Issue that, at the

time that the Final Report or the Amended Final Report is issued that

has not been either resolved by the construction team or accepted by

the VA. Validation: The process by which work is verified as complete

and operating correctly:

1. First party validation occurs when a firm or individual verifying
the task is the same firm or individual performing the task.

2. Second party validation occurs when the firm or individual verifying
the task is under the control of the firm performing the task or has
other possibilities of financial conflicts of interest in the
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resolution (Architects, Designers, General Contractors and Third
Tier Subcontractors or Vendors).

3. Third party validation occurs when the firm verifying the task is
not associated with or under control of the firm performing or
designing the task.

Verification: The process by which specific documents, components,

equipment, assemblies, systems, and interfaces among systems are
confirmed to comply with the criteria described in the Owner’s Project
Requirements.

Warranty Phase Commissioning: Commissioning efforts executed after a

project has been completed and accepted by the Owner. Warranty Phase
Commissioning includes follow-up on verification of system performance,
measurement and verification tasks and assistance in identifying
warranty issues and enforcing warranty provisions of the construction
contract.

Warranty Visit: A commissioning meeting and site review where all

outstanding warranty issues and deferred testing is reviewed and
discussed.

Whole Building Commissioning: Commissioning of building systems such as

Building Envelope, HVAC, Electrical, Special Electrical (Fire Alarm,
Security & Communications), Plumbing and Fire Protection as described
in this specification.
1.7 SYSTEMS TO BE COMMISSIONED

A. Commissioning of a system or systems specified for this project is part
of the construction process. Documentation and testing of these
systems, as well as training of the VA’s Operation and Maintenance
personnel, is required in cooperation with the VA and the Commissioning
Agent.

B. The following systems will be commissioned as part of this project:

Systems To Be Commissioned

System Description
HVAC
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Systems To Be Commissioned

System Description

Heating Hot Water, Pumps and motors, Variable Speed Drives,

Steam & Chilled Water | chiller-motor/compressor, controls,
System and-Condenser instrumentation and safeties, isolation

Water—Systemfor valves, blending valves, side-streamwater
Chillers cleaners/secrubbers/Tilters.

Direct Digital Operator Interface Computer, Operator Work
Control System Station (including graphics, point mapping,

trends, alarms), Network Communications
Modules and Wiring, Integration Panels. [DDC
Control panels will be commissioned with the

systems controlled by the panel]

Electrical

Electrical Systems Normal Power Distribution Panels, motor
control—centers—transformer, disconnects,
variable frequency drives and-heat—trace
system.

Table Notes

1.8 COMMISSIONING TEAM
A_. The commissioning team shall consist of, but not be limited to,
representatives of Contractor, including Project Superintendent and
subcontractors, installers, schedulers, suppliers, and specialists
deemed appropriate by the Department of Veterans Affairs (VA) and
Commissioning Agent.
B. Members Appointed by Contractor:

1. Contractor” Commissioning Manager: The designated person, company,
or entity that plans, schedules and coordinates the commissioning
activities for the construction team.

2. Contractor’s Commissioning Representative(s): Individual(s), each
having authority to act on behalf of the entity he or she
represents, explicitly organized to implement the commissioning
process through coordinated actions.
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3. Commissioning Agent (CxA): The designated person, company, or entity
that plans, schedules, and coordinates the commissioning team to
implement the commissioning process. The Contractor shall hire a
qualified Commissioning Agent (CxA) to manage the commissioning
process. The CxA shall be qualified in commissioning the systems
identified in this project and have documented experience commissioning
projects of similar scope and complexity to this project.

C. Members Appointed by VA:

1. User: Representatives of the facility user and operation and
maintenance personnel.
2. A/E: Representative of the Architect and engineering design
professionals.
1.9 VA*S COMMISSIONING RESPONSIBILITIES

A. Assign operation and maintenance personnel and schedule them to
participate In commissioning team activities including, but not limited
to, the following:

1. Coordination meetings.

2. Training In operation and maintenance of systems, subsystems, and
equipment.

3. Testing meetings.

4. Witness and assist in Systems Functional Performance Testing.

5. Demonstration of operation of systems, subsystems, and equipment.

B. Provide the Construction Documents, prepared by Architect and approved
by VA, to the Commissioning Agent and for use in managing the
commissioning process, developing the commissioning plan, systems
manuals, and reviewing the operation and maintenance training plan.

1.10 CONTRACTOR"S COMMISSIONING RESPONSIBILITIES

A. The Contractor shall assign a Commissioning Manager to manage
commissioning activities of the Contractor, and subcontractors.

B. The Contractor shall ensure that the commissioning responsibilities
outlined in these specifications are included in all subcontracts and
that subcontractors comply with the requirements of these
specifications.

C. The Contractor shall ensure that each installing subcontractor shall
assign representatives with expertise and authority to act on behalf of
the subcontractor and schedule them to participate in and perform
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commissioning team activities including, but not limited to, the

following:

1. Participate in commissioning coordination meetings.

2. Conduct operation and maintenance training sessions in accordance
with approved training plans.

3. Verify that Work is complete and systems are operational according
to the Contract Documents, including calibration of instrumentation
and controls.

4. Evaluate commissioning issues and commissioning observations
identified in the Commissioning Issues Log, field reports, test
reports or other commissioning documents. In collaboration with
entity responsible for system and equipment installation, recommend
corrective action.

5. Review and comment on commissioning documentation.

6. Participate in meetings to coordinate Systems Functional Performance
Testing.

7. Provide schedule for operation and maintenance data submittals,
equipment startup, and testing to Commissioning Agent for
incorporation into the commissioning plan.

8. Provide information to the Commissioning Agent for developing
commissioning plan.

9. Participate in training sessions for VA"s operation and maintenance
personnel .

10. Provide technicians who are familiar with the construction and
operation of installed systems and who shall develop specific test
procedures to conduct Systems Functional Performance Testing of
installed systems.

1.11 COMMISSIONING AGENT”S RESPONSIBILITIES

A.
B.

C.

Organize and lead the commissioning team.

Prepare the commissioning plan. See Paragraph 1.11-A of this
specification Section for further information.

Review and comment on selected submittals from the Contractor for
general conformance with the Construction Documents. Review and
comment on the ability to test and operate the system and/or equipment,
including providing gages, controls and other components required to
operate, maintain, and test the system. Review and comment on
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performance expectations of systems and equipment and interfaces
between systems relating to the Construction Documents.

At the beginning of the construction phase, conduct an initial
construction phase coordination meeting for the purpose of reviewing
the commissioning activities and establishing tentative schedules for
operation and maintenance submittals; operation and maintenance
training sessions; TAB Work; Pre-Functional Checklists, Systems
Functional Performance Testing; and project completion.

Convene commissioning team meetings for the purpose of coordination,
communication, and conflict resolution; discuss status of the
commissioning processes. Responsibilities include arranging for
facilities, preparing agenda and attendance lists, and notifying
participants. The Commissioning Agent shall prepare and distribute
minutes to commissioning team members and attendees within Five
workdays of the commissioning meeting.

Observe construction and report progress, observations and issues.
Observe systems and equipment installation for adequate accessibility
for maintenance and component replacement or repair, and for general
conformance with the Construction Documents.

Prepare Project specific Pre-Functional Checklists and Systems
Functional Performance Test procedures.

Coordinate Systems Functional Performance Testing schedule with the
Contractor.

Witness selected systems startups.

Verify selected Pre-Functional Checklists completed and submitted by
the Contractor.

Witness and document Systems Functional Performance Testing.

Compile test data, inspection reports, and certificates and include
them in the systems manual and commissioning report.

Review and comment on operation and maintenance (0&M) documentation and
systems manual outline for compliance with the Contract Documents
Review operation and maintenance training program developed by the
Contractor. Verify training plans provide qualified instructors to
conduct operation and maintenance training.

Prepare commissioning Field Observation Reports.

Prepare the Final Commissioning Report.
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Q. Return to the site at 10 months into the 12 month warranty period and
review with facility staff the current building operation and the
condition of outstanding issues related to the original and seasonal
Systems Functional Performance Testing. Also interview facility staff
and identify problems or concerns they have operating the building as
originally intended. Make suggestions for improvements and for
recording these changes in the 0&M manuals. ldentify areas that may
come under warranty or under the original construction contract. Assist
facility staff in developing reports, documents and requests for
services to remedy outstanding problems.

R. Assemble the final commissioning documentation, including the Final
Commissioning Report and Addendum to the Final Commissioning Report.

1.12 COMMISSIONING DOCUMENTATION

A. Commissioning Plan: A document, prepared by Commissioning Agent, that
outlines the schedule, allocation of resources, and documentation
requirements of the commissioning process, and shall include, but is
not limited, to the following:

1. Plan for delivery and review of submittals, systems manuals, and
other documents and reports. Ildentification of the relationship of
these documents to other functions and a detailed description of
submittals that are required to support the commissioning processes.
Submittal dates shall include the latest date approved submittals
must be received without adversely affecting commissioning plan.

2. Description of the organization, layout, and content of
commissioning documentation (including systems manual) and a
detailed description of documents to be provided along with
identification of responsible parties.

3. ldentification of systems and equipment to be commissioned.

4. Schedule of Commissioning Coordination meetings.

5. ldentification of items that must be completed before the next
operation can proceed.

6. Description of responsibilities of commissioning team members.

7. Description of observations to be made.

8. Description of requirements for operation and maintenance training.

9. Schedule for commissioning activities with dates coordinated with
overall construction schedule.
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10. Process and schedule for documenting changes on a continuous basis
to appear in Project Record Documents.

11. Process and schedule for completing prestart and startup checklists
for systems, subsystems, and equipment to be verified and tested.

12. Preliminary Systems Functional Performance Test procedures.

Systems Functional Performance Test Procedures: The Commissioning

Agent will develop Systems Functional Performance Test Procedures for

each system to be commissioned, including subsystems, or equipment and

interfaces or interlocks with other systems. Systems Functional

Performance Test Procedures will include a separate entry, with space

for comments, for each item to be tested. Preliminary Systems

Functional Performance Test Procedures will be provided to the VA,

Architect/Engineer, and Contractor for review and comment. The Systems

Performance Test Procedure will include test procedures for each mode

of operation and provide space to indicate whether the mode under test

responded as required. Each System Functional Performance Test

procedure, regardless of system, subsystem, or equipment being tested,

shall include, but not be limited to, the following:

1. Name and identification code of tested system.

2. Test number.

3. Time and date of test.

4_ Indication of whether the record is for a first test or retest
following correction of a problem or issue.

5. Dated signatures of the person performing test and of the witness,
if applicable.

6. Individuals present for test.

7. Observations and Issues.

8. Issue number, if any, generated as the result of test.

Pre-Functional Checklists: The Commissioning Agent will prepare Pre-

Functional Checklists. Pre-Functional Checklists shall be completed

and signed by the Contractor, verifying that systems, subsystems,

equipment, and associated controls are ready for testing. The

Commissioning Agent will spot check Pre-Functional Checklists to verify

accuracy and readiness for testing. Inaccurate or incomplete Pre-

Functional Checklists shall be returned to the Contractor for

correction and resubmission.
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Test and Inspection Reports: The Commissioning Agent will record test
data, observations, and measurements on Systems Functional Performance
Test Procedure. The report will also include recommendation for system
acceptance or non-acceptance. Photographs, forms, and other means
appropriate for the application shall be included with data.
Commissioning Agent Will compile test and inspection reports and test
and inspection certificates and include them in systems manual and
commissioning report.
Corrective Action Documents: The Commissioning Agent will document
corrective action taken for systems and equipment that fail tests. The
documentation will include any required modifications to systems and
equipment and/or revisions to test procedures, if any. The
Commissioning Agent will witness and document any retesting of systems
and/or equipment requiring corrective action and document retest
results.
Commissioning Issues Log: The Commissioning Agent will prepare and
maintain Commissioning Issues Log that describes Commissioning Issues
and Commissioning Observations that are identified during the
Commissioning process. These observations and issues include, but are
not limited to, those that are at variance with the Contract Documents.
The Commissioning Issues Log will identify and track issues as they are
encountered, the party responsible for resolution, progress toward
resolution, and document how the issue was resolved. The Master
Commissioning Issues Log will also track the status of unresolved
issues.
1. Creating an Commissioning Issues Log Entry:
a. ldentify the issue with unique numeric or alphanumeric identifier
by which the issue may be tracked.
b. Assign a descriptive title for the issue.
c. ldentify date and time of the issue.
d. ldentify test number of test being performed at the time of the
observation, if applicable, for cross reference.
e. ldentify system, subsystem, and equipment to which the issue
applies.
T. ldentify location of system, subsystem, and equipment.
g- Include information that may be helpful in diagnosing or

evaluating the issue.
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h. Note recommended corrective action.

i. ldentify commissioning team member responsible for corrective
action.

J- ldentify expected date of correction.

k. ldentify person that identified the issue.

2. Documenting Issue Resolution:

a. Log date correction is completed or the issue is resolved.

b. Describe corrective action or resolution taken. Include
description of diagnostic steps taken to determine root cause of
the issue, if any.

c. ldentify changes to the Contract Documents that may require
action.

d. State that correction was completed and system, subsystem, and
equipment are ready for retest, if applicable.

e. ldentify person(s) who corrected or resolved the issue.

. ldentify person(s) verifying the issue resolution.

G. Final Commissioning Report: The Commissioning Agent will document
results of the commissioning process, including unresolved issues, and
performance of systems, subsystems, and equipment. The Commissioning
Report will indicate whether systems, subsystems, and equipment have
been properly installed and are performing according to the Contract
Documents. This report will be used by the Department of Veterans
Affairs when determining that systems will be accepted. This report
will be used to evaluate systems, subsystems, and equipment and will
serve as a future reference document during VA occupancy and operation.
It shall describe components and performance that exceed requirements
of the Contract Documents and those that do not meet requirements of
the Contract Documents. The commissioning report will include, but is
not limited to, the following:

1. Lists and explanations of substitutions; compromises; variances with
the Contract Documents; record of conditions; and, if appropriate,
recommendations for resolution. Design Narrative documentation
maintained by the Commissioning Agent.

2. Commissioning plan.

Pre-Functional Checklists completed by the Contractor, with

annotation of the Commissioning Agent review and spot check.
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4. Systems Functional Performance Test Procedures, with annotation of
test results and test completion.

5, Commissioning Issues Log.

6. Listing of deferred and off season test(s) not performed, including
the schedule for their completion.

H. Addendum to Final Commissioning Report: The Commissioning Agent will
prepare an Addendum to the Final Commissioning Report near the end of
the Warranty Period. The Addendum will indicate whether systems,
subsystems, and equipment are complete and continue to perform
according to the Contract Documents. The Addendum to the Final
Commissioning Report shall include, but is not limited to, the
following:

1. Documentation of deferred and off season test(s) results.

2. Completed Systems Functional Performance Test Procedures for off
season test(s).

3. Documentation that unresolved system performance issues have been
resolved.

4. Updated Commissioning Issues Log, including status of unresolved
issues.

5. ldentification of potential Warranty Claims to be corrected by the
Contractor.

1. Systems Manual: The Commissioning Agent will gather required
information and compile the Systems Manual. The Systems Manual will
include, but is not limited to, the following:

1. Design Narrative, including system narratives, schematics, single-
line diagrams, flow diagrams, equipment schedules, and changes made
throughout the Project.

2. Reference to Final Commissioning Plan.

3. Reference to Final Commissioning Report.

4. Approved Operation and Maintenance Data as submitted by the
Contractor.

1.13 SUBMITTALS

A. Preliminary Commissioning Plan Submittal: The Commissioning Agent has
prepared a Preliminary Commissioning Plan based on the final
Construction Documents. The Preliminary Commissioning Plan is included

as an Appendix to this specification section. The Preliminary
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Commissioning Plan is provided for information only. It contains

preliminary information about the following commissioning activities:

1. The Commissioning Team: A list of commissioning team members by
organization.

2. Systems to be commissioned. A detailed list of systems to be
commissioned for the project. This list also provides preliminary
information on systems/equipment submittals to be reviewed by the
Commissioning Agent; preliminary information on Pre-Functional
Checklists that are to be completed; preliminary information on
Systems Performance Testing, including information on testing sample
size (where authorized by the VA).

3. Commissioning Team Roles and Responsibilities: Preliminary roles and
responsibilities for each Commissioning Team member.

4. Commissioning Documents: A preliminary list of commissioning-related
documents, include identification of the parties responsible for
preparation, review, approval, and action on each document.

5. Commissioning Activities Schedule: Identification of Commissioning
Activities, including Systems Functional Testing, the expected
duration and predecessors for the activity.

6. Pre-Functional Checklists: Preliminary Pre-Functional Checklists
for equipment, components, subsystems, and systems to be
commissioned. These Preliminary Pre-Functional Checklists provide
guidance on the level of detailed information the Contractor shall
include on the final submission.

7. Systems Functional Performance Test Procedures: Preliminary step-
by-step System Functional Performance Test Procedures to be used
during Systems Functional Performance Testing. These Preliminary
Systems Functional Performance procedures provide information on the
level of testing rigor, and the level of Contractor support required
during performance of system’s testing.

Final Commissioning Plan Submittal: Based on the Final Construction

Documents and the Contractor’s project team, the Commissioning Agent

will prepare the Final Commissioning Plan as described in this section.

The Commissioning Agent will submit three hard copies and three sets of

electronic files of Final Commissioning Plan. The Contractor shall

review the Commissioning Plan and provide any comments to the VA. The
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Commissioning Agent will incorporate review comments into the Final

Commissioning Plan as directed by the VA.

Systems Functional Performance Test Procedure: The Commissioning Agent

will submit preliminary Systems Functional Performance Test Procedures

to the Contractor, and the VA for review and comment. The Contractor
shall return review comments to the VA and the Commissioning Agent.

The VA will also return review comments to the Commissioning Agent. The

Commissioning Agent will incorporate review comments into the Final

Systems Functional Test Procedures to be used in Systems Functional

Performance Testing.

Pre-Functional Checklists: The Commissioning Agent will submit Pre-

Functional Checklists to be completed by the Contractor.

Test and Inspection Reports: The Commissioning Agent will submit test

and inspection reports to the VA with copies to the Contractor and the

Architect/Engineer.

Corrective Action Documents: The Commissioning Agent will submit

corrective action documents to the VA COR with copies to the Contractor

and Architect.

Preliminary Commissioning Report Submittal: The Commissioning Agent

will submit three electronic copies of the preliminary commissioning

report. One electronic copy, with review comments, will be returned to
the Commissioning Agent for preparation of the final submittal.

Final Commissioning Report Submittal: The Commissioning Agent will

submit four sets of electronically formatted information of the final

commissioning report to the VA. The final submittal will incorporate
comments as directed by the VA.

Data for Commissioning:

1. The Commissioning Agent will request in writing from the Contractor
specific information needed about each piece of commissioned
equipment or system to fulfill requirements of the Commissioning
Plan.

2. The Commissioning Agent may request further documentation as 1is
necessary for the commissioning process or to support other VA data
collection requirements, including Construction Operations Building
Information Exchange (COBIE), Building Information Modeling (BIM),
etc.
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1.14 COMMISSIONING PROCESS
A. The Commissioning Agent will be responsible for the overall management
of the commissioning process as well as coordinating scheduling of
commissioning tasks with the VA and the Contractor. As directed by the
VA, the Contractor shall incorporate Commissioning tasks, including,
but not limited to, Systems Functional Performance Testing (including
predecessors) with the Master Construction Schedule.

B. Within 60 days of contract award, the Contractor shall desighate a
specific individual as the Commissioning Manager (CxM) to manage and
lead the commissioning effort on behalf of the Contractor. The
Commissioning Manager shall be the single point of contact and
communications for all commissioning related services by the
Contractor.

C. Within 60 days of contract award, the Contractor shall ensure that each
subcontractor designates specific individuals as Commissioning
Representatives (CXR) to be responsible for commissioning related
tasks. The Contractor shall ensure the designated Commissioning
Representatives participate In the commissioning process as team
members providing commissioning testing services, equipment operation,
adjustments, and corrections if necessary. The Contractor shall ensure
that all Commissioning Representatives shall have sufficient authority
to direct their respective staff to provide the services required, and
to speak on behalf of their organizations in all commissioning related
contractual matters.

1.15 QUALITY ASSURANCE

A. Instructor Qualifications: Factory authorized service representatives
shall be experienced in training, operation, and maintenance procedures
for installed systems, subsystems, and equipment.

B. Test Equipment Calibration: The Contractor shall comply with test
equipment manufacturer®s calibration procedures and intervals.
Recalibrate test instruments immediately whenever instruments have been
repaired following damage or dropping. Affix calibration tags to test
instruments. Instruments shall have been calibrated within six months
prior to use.

1.16 COORDINATION

A. Management: The Commissioning Agent will coordinate the commissioning

activities with the VA and Contractor. The Commissioning Agent will
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submit commissioning documents and information to the VA. All
commissioning team members shall work together to fulfill their
contracted responsibilities and meet the objectives of the contract
documents.

Scheduling: The Contractor shall work with the Commissioning Agent and
the VA to incorporate the commissioning activities into the
construction schedule. The Commissioning Agent will provide sufficient
information (including, but not limited to, tasks, durations and
predecessors) on commissioning activities to allow the Contractor and
the VA to schedule commissioning activities. All parties shall address
scheduling issues and make necessary notifications in a timely manner
in order to expedite the project and the commissioning process. The
Contractor shall update the Master Construction as directed by the VA.
Initial Schedule of Commissioning Events: The Commissioning Agent will
provide the initial schedule of primary commissioning events in the
Commissioning Plan and at the commissioning coordination meetings. The
Commissioning Plan will provide a format for this schedule. As
construction progresses, more detailed schedules will be developed by
the Contractor with information from the Commissioning Agent.
Commissioning Coordinating Meetings: The Commissioning Agent will
conduct periodic Commissioning Coordination Meetings of the
commissioning team to review status of commissioning activities, to
discuss scheduling conflicts, and to discuss upcoming commissioning
process activities.

Pretesting Meetings: The Commissioning Agent will conduct pretest
meetings of the commissioning team to review startup reports, Pre-
Functional Checklist results, Systems Functional Performance Testing
procedures, testing personnel and instrumentation requirements.

Systems Functional Performance Testing Coordination: The Contractor
shall coordinate testing activities to accommodate required quality
assurance and control services with a minimum of delay and to avoid
necessity of removing and replacing construction to accommodate testing
and inspecting. The Contractor shall coordinate the schedule times for

tests, inspections, obtaining samples, and similar activities.
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PART 2 - PRODUCTS
2.1 TEST EQUIPMENT

A. The Contractor shall provide all standard and specialized testing
equipment required to perform Systems Functional Performance Testing.
Test equipment required for Systems Functional Performance Testing will
be identified in the detailed System Functional Performance Test
Procedure prepared by the Commissioning Agent.

B. Data logging equipment and software required to test equipment shall be
provided by the Contractor.

C. All testing equipment shall be of sufficient quality and accuracy to
test and/or measure system performance with the tolerances specified in
the Specifications. ITf not otherwise noted, the following minimum
requirements apply: Temperature sensors and digital thermometers shall
have a certified calibration within the past year to an accuracy of 0.5
°C (1.0 °F) and a resolution of + or - 0.1 °C (0.2 °F). Pressure sensors
shall have an accuracy of + or - 2.0% of the value range being measured
(not full range of meter) and have been calibrated within the last
year. All equipment shall be calibrated according to the manufacturer®s
recommended intervals and following any repairs to the equipment.
Calibration tags shall be affixed or certificates readily available.
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A. The following table outlines the roles and responsibilities for the Commissioning Team members during

the Construction Phase:

Spec Writer’s Notes:

commissioning tasks as appropriate for the project.

Edit the following tables to describe the roles
and responsibilities for each commissioning team member for each of the

Construction Phase CxA = Commissioning Agent L = Lead
COR = Contracting Officer P = Participate
Representative A = Approve
Commissioning Roles & Responsibilities A/E = Design Arch/Engineer R = Review
PC = Prime Contractor 0 = Optional
O&M = Gov’t Facility 0&M
Category Task Description CxA COR A/E | PC 0&M | Notes
Meetings Construction Commissioning Kick OFf L A p =) 0
meeting
Commissioning Meetings L A P P 0
Project Progress Meetings P A P L 0
Controls Meeting L A P P 0
Coordination Coordinate with [OGC"s, AHJ, Vendors,
etc.] to ensure that Cx interacts L A p ) N/A
properly with other systems as needed
to support the OPR and BOD.
Cx Plan & Spec | Final Commissioning Plan L A R R 0
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Construction Phase CxA = Commissioning Agent L = Lead
COR = Contracting Officer P = Participate
Representative A = Approve
Commissioning Roles & Responsibilities A/E = Design Arch/Engineer R = Review
PC = Prime Contractor 0 = Optional
0&M = Gov’t Facility 0&M
Category Task Description CxA COR A/E | PC 0&M | Notes
Schedules Duration Schedule for Commissioning L A R R N/A
Activities
OPR and BOD Maintain OPR on behalf of Owner A
Maintain BOD/DID on behalf of Owner L A R
Document TAB Plan Review L A R R 0
Reviews Submittal and Shop Drawing Review R A R L 0
Review Contractor Equipment Startup L A R R N/A
Checklists
Review Change Orders, ASI, and RFI L A R R N/A
Site Witness Factory Testing P A P L
Observations Construction Observation Site Visits L A
Functional Final Pre-Functional Checklists L A R R 0
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Construction Phase CxA = Commissioning Agent L = Lead
COR = Contracting Officer P = Participate
Representative A = Approve
Commissioning Roles & Responsibilities A/E = Design Arch/Engineer R = Review
PC = Prime Contractor 0 = Optional
0&M = Gov’t Facility 0&M
Category Task Description CxA COR A/E | PC 0&M | Notes
Test Protocols | Final Functional Performance Test L A R R 0
Protocols
Technical Issues Resolution Meetings P A P L 0
Activities
Reports and Status Reports L A R R
Logs Maintain Commissioning Issues Log A

B. The following table outlines the roles and responsibilities for the Commissioning

the Acceptance Phase:

Team members during

Acceptance Phase

Commissioning Roles & Responsibilities

CxA = Commissioning Agent
COR = Contracting Officer
Representative

A/E = Design Arch/Engineer
PC = Prime Contractor

0&M = Gov’t Facility 0&M

L = Lead

P = Participate
A = Approve

R = Review

0 = Optional

01 91 00 - 29



STRATTON VA MEDICAL CENTER

CLINOOO3

Renovate 1 Core Bathrooms

VA PROJECT NO.

528A8-14-804
10-01-13

Category

Task Description

CxA

COR

A/E

0&M

Notes

Meetings

Commissioning Meetings

Project Progress Meetings

Pre-Test Coordination Meeting

Lessons Learned and Commissioning
Report Review Meeting

| I RV

> | > > >

U | OO O

U | O |T©

O |O|Oo|Oo

Coordination

Coordinate with [OGC"s, AHJ, Vendors,
etc.] to ensure that Cx interacts
properly with other systems as needed
to support OPR and BOD

Cx Plan & Spec

Maintain/Update Commissioning Plan

Schedules

Prepare Functional Test Schedule

OPR and BOD

Maintain OPR on behalf of Owner

>

Maintain BOD/DID on behalf of Owner

-

>

pe)

pe)

o

Document
Reviews

Review Completed Pre-Functional
Checklists

Pre-Functional Checklist Verification

Review Operations & Maintenance Manuals

Training Plan Review

Warranty Review

Review TAB Report

||\ |

> >|>|> >

(V||| V| O

(V||| V| O

o|o|m|m|Of O

Site
Observations

Construction Observation Site Visits

—

>

o

Witness Selected Equipment Startup
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Acceptance Phase CxA = Commissioning Agent L = Lead
COR = Contracting Officer P = Participate
Representative A = Approve
Commissioning Roles & Responsibilities A/E = Design Arch/Engineer R = Review
PC = Prime Contractor 0 = Optional
0&M = Gov’t Facility O&M
Category Task Description CxA COR | AZE | PC 0&M Notes
Functional TAB Verification L A R R 0
Test Protocols [gsustems Functional Performance Testing A P P P
Retesting A P p
Technical Issues Resolution Meetings A L 0
Activities Systems Training L S P P
Reports and Status Reports L A R R 0
Logs Maintain Commissioning Issues Log L A R R 0
Final Commissioning Report L A R R R
Prepare Systems Manuals L A R R R

C. The following table outlines the roles and responsibilities for the Commissioning Team members during

the Warranty Phase:
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Warranty Phase CxA = Commissioning Agent L = Lead
COR = Contracting Officer P = Participate
Representative A = Approve
Commissioning Roles & Responsibilities A/E = Design Arch/Engineer R = Review
PC = Prime Contractor 0 = Optional
0&M = Gov’t Facility 0&M
Category Task Description CxA COR | AZE | PC 0&M Notes
Meetings Post-Occupancy User Review Meeting L A 0 P P
Site ) Periodic Site Visits L 0 0 p
Observations
Functional Deferred and/or seasonal Testing L 0 P P
Test Protocols
Tecﬁn!cgl Issues Resolution Meetings L S 0 0 p
Activities
Post-Occupancy Warranty Checkup and
review of Significant Outstanding L A R P
Issues
Reports and Final Commissioning Report Amendment L A R R
Logs Status Reports L A R R
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3.2 STARTUP, INITIAL CHECKOUT, AND PRE-FUNCTIONAL CHECKLISTS
A_. The following procedures shall apply to all equipment and systems to be
commissioned, according to Part 1, Systems to Be Commissioned.

1. Pre-Functional Checklists are important to ensure that the equipment
and systems are hooked up and operational. These ensure that Systems
Functional Performance Testing may proceed without unnecessary
delays. Each system to be commissioned shall have a full Pre-
Functional Checklist completed by the Contractor prior to Systems
Functional Performance Testing. No sampling strategies are used.

a. The Pre-Functional Checklist will identify the trades responsible
for completing the checklist. The Contractor shall ensure the
appropriate trades complete the checklists.

b. The Commissioning Agent will review completed Pre-Functional
Checklists and field-verify the accuracy of the completed
checklist using sampling techniques.

2. Startup and Initial Checkout Plan: The Contractor shall develop
detailed startup plans for all equipment. The primary role of the
Contractor in this process is to ensure that there is written
documentation that each of the manufacturer recommended procedures
have been completed. Parties responsible for startup shall be
identified in the Startup Plan and in the checklist forms.

a. The Contractor shall develop the full startup plan by combining
(or adding to) the checklists with the manufacturer®s detailed
startup and checkout procedures from the 0&V manual data and the
field checkout sheets normally used by the Contractor. The plan
shall include checklists and procedures with specific boxes or
lines for recording and documenting the checking and inspections
of each procedure and a summary statement with a signature block
at the end of the plan.

b. The full startup plan shall at a minimum consist of the following
items:

1) The Pre-Functional Checklists.

2) The manufacturer®s standard written startup procedures copied
from the installation manuals with check boxes by each
procedure and a signature block added by hand at the end.

3) The manufacturer®s normally used field checkout sheets.
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c. The Commissioning Agent will submit the full startup plan to the
VA and Contractor for review. Final approval will be by the VA.

d. The Contractor shall review and evaluate the procedures and the
format for documenting them, noting any procedures that need to
be revised or added.

3. Sensor and Actuator Calibration

a. All field installed temperature, relative humidity, CO2 and
pressure sensors and gages, and all actuators (dampers and
valves) on all equipment shall be calibrated using the methods
described in Division 23 and Division 26 specifications.

b. All procedures used shall be fully documented on the Pre-
Functional Checklists or other suitable forms, clearly
referencing the procedures followed and written documentation of
initial, intermediate and final results.

4_ Execution of Equipment Startup

a. Four weeks prior to equipment startup, the Contractor shall
schedule startup and checkout with the VA and Commissioning
Agent. The performance of the startup and checkout shall be
directed and executed by the Contractor.

b. The Commissioning Agent will observe the startup procedures for
selected pieces of primary equipment.

Cc. The Contractor shall execute startup and provide the VA and
Commissioning Agent with a signed and dated copy of the completed
startup checklists, and contractor tests.

d. Only individuals that have direct knowledge and witnessed that a
line item task on the Startup Checklist was actually performed
shall initial or check that item off. It is not acceptable for
witnessing supervisors to fill out these forms.

3.3 DEFICIENCIES, NONCONFORMANCE, AND APPROVAL IN CHECKLISTS AND STARTUP
A. The Contractor shall clearly list any outstanding items of the initial
startup and Pre-Functional Checklist procedures that were not completed
successfully, at the bottom of the procedures form or on an attached
sheet. The procedures form and any outstanding deficiencies shall be
provided to the VA and the Commissioning Agent within two days of
completion.
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B. The Commissioning Agent will review the report and submit comments to
the VA. The Commissioning Agent will work with the Contractor to
correct and verify deficiencies or uncompleted items. The Commissioning
Agent will involve the VA and others as necessary. The Contractor shall
correct all areas that are noncompliant or incomplete in the checklists
in a timely manner, and shall notify the VA and Commissioning Agent as
soon as outstanding items have been corrected. The Contractor shall
submit an updated startup report and a Statement of Correction on the
original noncompliance report. When satisfactorily completed, the
Commissioning Agent will recommend approval of the checklists and
startup of each system to the VA.

C. The Contractor shall be responsible for resolution of deficiencies as
directed the VA.

3.4 PHASED COMMISSIONING

A. The project may require startup and initial checkout to be executed in
phases. This phasing shall be planned and scheduled in a coordination
meeting of the VA, Commissioning Agent, and the Contractor. Results
will be added to the master construction schedule and the commissioning
schedule.

3.5 DDC SYSTEM TRENDING FOR COMMISSIONING

A. Trending is a method of testing as a standalone method or to augment
manual testing. The Contractor shall trend any and all points of the
system or systems at intervals specified below.

B. Alarms are a means to notify the system operator that abnormal
conditions are present in the system. Alarms shall be structured into
three tiers — Critical, Priority, and Maintenance.

1. Critical alarms are intended to be alarms that require the immediate
attention of and action by the Operator. These alarms shall be
displayed on the Operator Workstation in a popup style window that
is graphically linked to the associated unit®"s graphical display.
The popup style window shall be displayed on top of any active
window within the screen, including non DDC system software.

2. Priority level alarms are to be printed to a printer which is
connected to the Operator’s Work Station located within the
engineer’s office. Additionally Priority level alarms shall be able
to be monitored and viewed through an active alarm application.
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Priority level alarms are alarms which shall require reaction from
the operator or maintenance personnel within a normal work shift,
and not immediate action.

3. Maintenance alarms are intended to be minor issues which would
require examination by maintenance personnel within the following
shift. These alarms shall be generated in a scheduled report
automatically by the DDC system at the start of each shift. The
generated maintenance report will be printed to a printer located
within the engineer’s office.

The Contractor shall provide a wireless internet network in the

building for use during controls programming, checkout, and

commissioning. This network will allow project team members to more
effectively program, view, manipulate and test control devices while
being in the same room as the controlled device.

The Contractor shall provide graphical trending through the DDC control

system of systems being commissioned. Trending requirements are

indicated below and included with the Systems Functional Performance

Test Procedures. Trending shall occur before, during and after Systems

Functional Performance Testing. The Contractor shall be responsible for

producing graphical representations of the trended DDC points that show

each system operating properly during steady state conditions as well
as during the System Functional Testing. These graphical reports shall
be submitted to the COR and Commissioning Agent for review and analysis
before, during dynamic operation, and after Systems Functional

Performance Testing. The Contractor shall provide, but not limited to,

the following trend requirements and trend submissions:

1. Pre-testing, Testing, and Post-testing — Trend reports of trend logs
and graphical trend plots are required as defined by the
Commissioning Agent. The trend log points, sampling rate, graphical
plot configuration, and duration will be dictated by the
Commissioning Agent. At any time during the Commissioning Process
the Commissioning Agent may recommend changes to aspects of trending
as deemed necessary for proper system analysis. The Contractor shall
implement any changes as directed by the COR. Any pre-test trend
analysis comments generated by the Commissioning Team should be
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addressed and resolved by the Contractor, as directed by the COR,
prior to the execution of Systems Functional Performance Testing.

2. Dynamic plotting — The Contractor shall also provide dynamic
plotting during Systems Functional Performance testing at frequent
intervals for points determined by the Systems Functional
Performance Test Procedure. The graphical plots will be formatted
and plotted at durations listed in the Systems Functional
Performance Test Procedure.

3. Graphical plotting - The graphical plots shall be provided with a
dual y-axis allowing 15 or more trend points (series) plotted
simultaneously on the graph with each series in distinct color. The
plots will further require title, axis naming, legend etc. all
described by the Systems Functional Performance Test Procedure. If
this cannot be sufficiently accomplished directly in the Direct
Digital Control System then it is the responsibility of the
Contractor to plot these trend logs in Microsoft Excel.

4. The following tables indicate the points to be trended and alarmed
by system. The Operational Trend Duration column indicates the
trend duration for normal operations. The Testing Trend Duration
column indicates the trend duration prior to Systems Functional
Performance Testing and again after Systems Functional Performance
Testing. The Type column indicates point type: Al = Analog Input,
AO = Analog Output, DI = Digital Input, DO = Digital Output, Calc =
Calculated Point. 1In the Trend Interval Column, COV = Change of
Value. The Alarm Type indicates the alarm priority; C = Critical, P
= Priority, and M = Maintenance. The Alarm Range column indicates
when the point is considered in the alarm state. The Alarm Delay
column indicates the length of time the point must remain in an
alarm state before the alarm is recorded in the DDC. The intent is
to allow minor, short-duration events to be corrected by the DDC

system prior to recording an alarm.

Air Handling Unit Trending and Alarms
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Operationa | Testing
Point Type I;iggval 1 Trend Trend #Iagm é;ﬁrg gé?;m
Duration Duration yp 9 4
OA Al 15 Min 24 hours 3 days N/A
Temperature
RA Al 15 Min 24 hours |3 days N/A
Temperature
RA Humidity Al 15 Min 24 hours 3 days P >60% RH %?n
Mixed Air Al None None None N/A
Temp
_ +5°F 10
SA Temp Al 15 Min 24 hours 3 days C from SP | min
Supply Fan Al 15 Min 24 hours |3 days N/A
Speed
RA Pre-Filter |, None None None N/ZA
Status
OA Pre-Filter | ), None None None N/A
Status
After Filter Al None None None N/A
Status
0,
SA Flow Al 15 Min 24 hours |3 days c +10% 10
from SP | min
OA Supply . +5°F 10
Temp Al 15 Min 24 hours 3 days P From SP | min
RA Supply Al 15 Min 24 hours |3 days N/A
Temp
RA QHW valve AO 15 Min 24 hours 3 days NZA
Position
OA CHW Valve | \n | 15 win 24 hours |3 days N/A
Position
OA HW Valve | o |15 in 24 hours |3 days N/A
Position
_ +10% _
OA Flow AO 15 Min 24 hours 3 days P 5 min
from SP
RA Flow Al 15 Min 24 hours |3 days P +10% 5 min
from SP
_ +25% _
Duct Pressure | Al 15 Min 24 hours 3 days C 6 min
from SP
co2 Level Al 15 Min 24 hours | 3 days P +10% 10
from SP | min
Status
Supply Fan DI cov 24 hours 3 days C <> 19
Status min
Command
g'gh Static DI cov 24 hours 3 days P True 1 min
tatus
Fire Alarm _
Status o] | cov 24 hours 3 days C True 5 min
Freeze Stat DI cov 24 hours 3 days C True 19
Level 1 min
Emergency AHU -
Shutdown o] | cov 24 hours 3 days P True 1 min
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Air Handling Unit Trending and Alarms
: Trend QpEIEIE eliE) || e i) Alarm | Alarm Alarm
Point Type Interval 1 Trend Trend Tvpe . Dela
Duration Duration yp 9 4
Status
Exhaust Fan |, cov 24 hours | 3 days c <> 10
#1 Status min
Command
OA Alarm DI cov 24 hours 3 days C True %?n
C02 Alarm DI cov 24 hours 3 days P True %?n
Supply Fan A0 |15 Min |24 hours |3 days N/A
Speed
OA QHW valve AO 15 Min 24 hours 3 days NZA
Position
OA HW valve | \o |15 win |24 hours |3 days N/A
Position
Supply Fan
s/S DO cov 24 hours 3 days N/A
Exhaust Fan |y | oy 24 hours |3 days N/A
S/S
Terminal Unit (VAV, CAV, etc.) Trending and Alarms
Operationa | Testing
Point Type I;iggval 1 Trend Trend #Iagm é;ﬁrg g;?;m
Duration Duration yp 9 y
Space . +5°F 10
Temperature Al 15 Min 12 hours 3 days P from SP | min
Air Flow Al |15 Mmin 12 hours |3 days P 5°F 10
Y from SP | min
SA . +5°F 10
Temperature Al 15 Min 12 hours 3 days P from SP | min
Local Set- . +10°F 60
point Al 15 Min 12 hours 3 days M from SP | min
Unoccupied DI |cov 12 hours |3 days M N/A 12
Override Hours
Damper 15
PoSition AO Minutes 12 hours 3 days N/A
Heating coil 15
Valve AO - 12 hours 3 days NZA
g Minutes
Position

Radiant Panel Heater Trending and Alarms

01 91 00 - 39




VA PROJECT NO.

STRATTON VA MEDICAL CENTER

CLINOOO3

Renovate 1 Core Bathrooms

528A8-14-804

10-01-13
Operationa | Testing
Point Type I;iggval 1 Trend Trend #Iagm é;ﬁrg gé?;m
Duration Duration yp 9 4
Space 15 +5°F 10
Temperature Al Minutes 12 hours 3 days P from SP | min
Heating Valve 15
Position AO Minutes 12 hours 3 days N/A
Domestic Hot Water Trending and Alarms
Operationa | Testing
Point Type I;iggval 1 Trend Trend #Iagm é;ﬁrg g;?;m
Duration Duration yp 9 y
Domestic HW -
Setpoint WH-1 Al 15 Minute | 12 Hours 3 days N/A
Domestic HW _
Setpoint WH-2 Al 15 Minute | 12 Hours 3 days N/A
Domestic HW Al 15 Minute | 12 Hours 3 days C > 135 19
Temperature oF Min
Domestic HW . +5°F 10
Temperature Al 15 Minute | 12 Hours 3 days P from SP | Min
Dom. Circ. Status 30
Pump #1 DI cov 12 Hours 3 days M <> min
Status Command
Dom. Circ.
Pump #1 DO cov 12 Hours 3 days N/A
Start/Stop
Domestic HW
Start/Stop DO cov 12 Hours 3 days N/A
Hydronic Hot Water Trending and Alarms
Operationa | Testing
Point Type I;iggval 1 Trend Trend #Iagm é;ﬁrg g;?;m
Duration Duration yp 9 Yy
System HWS . +5°F 10
Temperature Al 15 min 12 hours 3 days ¢ from SP | Min
System HWR . +15°F 300
Temperature Al 15 min 12 hours 3 days M from SP | Min
System Flow .
(GPM) Al 15 min 12 hours 3 days N/A
System +10%
Differential Al 15 min 12 hours 3 days P . 8 Min
from SP
Pressure
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Hydronic Hot Water Trending and Alarms
i, Trend OpElret sk | el g Alarm | Alarm Alarm
Point Type Interval 1 Trend Trend Tvpe Range Dela
Duration Duration yp 9 4
3 days
Status
HW Pump 1 DI cov 12 Hours 3 days C <> 39
Status min
Command
Status
HW Pump 2 DI cov 12 Hours |3 days C <> 30
Status min
Command
HW Pump 1 VFD | pq 15 Min 12 Hours |3 days N/A
Speed
HW Pump 2 VFD | ng | 15 Min 12 Hours | 3 days N/A
Speed
Steam Station
#1 1/3 ,
Control Valve AO 15 Min 12 Hours 3 days N/A
Position
Steam Station
#1 2/3 ,
Control Valve AO 15 Min 12 Hours 3 days N/A
Position
Steam Station
Bypass Valve AO 15 Min 12 Hours 3 days N/A
Position
HW Pump 1
Start/Stop DO cov 12 Hours 3 days N/A
HW Pump 2
Start/Stop DO cov 12 Hours 3 days N/A
HWR #1 Valve DO cov 12 Hours 3 days N/A
HWR #2 Valve DO cov 12 Hours 3 days N/A
Chilled Water System Trending and Alarms
i, Trend OpElret sk | el g Alarm | Alarm Alarm
Point Type Interval 1 Trend Trend Tvpe Range Dela
Duration Duration yp 9 4
15
Loop Flow Al Minutes 12 Hours 3 days N/A
Loop Supply 15
Temperature Al Minutes 12 Hours 3 days N/A
Loop Return 15
Temperature Al Minutes 12 Hours 3 days NZA
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The Contractor shall provide the following information prior to Systems

Functional Performance Testing. Any documentation that is modified

after submission shall be recorded and resubmitted to the COR and

Commissioning Agent.

1. Point-to-Point checkout documentation;

2. Sensor fTield calibration documentation including system name,
sensor/point name, measured value, DDC value, and Correction Factor.

3. A sensor calibration table listing the referencing the location of
procedures to following in the 0&M manuals, and the frequency at
which calibration should be performed for all sensors, separated by
system, subsystem, and type. The calibration requirements shall be
submitted both in the 0&M manuals and separately in a standalone
document containing all sensors for inclusion in the commissioning
documentation. The following table is a sample that can be used as a
template for submission.

3.6 SYSTEMS FUNCTIONAL PERFORMANCE TESTING

A

B.

This paragraph applies to Systems Functional Performance Testing of
systems for all referenced specification Divisions.

Objectives and Scope: The objective of Systems Functional Performance
Testing is to demonstrate that each system is operating according to
the Contract Documents. Systems Functional Performance Testing
facilitates bringing the systems from a state of substantial completion
to full dynamic operation. Additionally, during the testing process,
areas of noncompliant performance are identified and corrected, thereby
improving the operation and functioning of the systems. In general,
each system shall be operated through all modes of operation (seasonal,
occupied, unoccupied, warm-up, cool-down, part- and full-load, fire
alarm and emergency power) where there is a specified system response.
The Contractor shall verify each sequence in the sequences of
operation. Proper responses to such modes and conditions as power
failure, freeze condition, low oil pressure, no flow, equipment
failure, etc. shall also be tested.
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Development of Systems Functional Performance Test Procedures: Before
Systems Functional Performance Test procedures are written, the
Contractor shall submit all requested documentation and a current list
of change orders affecting equipment or systems, including an updated
points list, program code, control sequences and parameters. Using the
testing parameters and requirements found in the Contract Documents and
approved submittals and shop drawings, the Commissioning Agent will
develop specific Systems Functional Test Procedures to verify and
document proper operation of each piece of equipment and system to be
commissioned. The Contractor shall assist the Commissioning Agent in
developing the Systems Functional Performance Test procedures as
requested by the Commissioning Agent i.e. by answering questions about
equipment, operation, sequences, etc. Prior to execution, the
Commissioning Agent will provide a copy of the Systems Functional
Performance Test procedures to the VA, the Architect/Engineer, and the
Contractor, who shall review the tests for feasibility, safety,
equipment and warranty protection.
Purpose of Test Procedures: The purpose of each specific Systems
Functional Performance Test is to verify and document compliance with
the stated criteria of acceptance given on the test form.
Representative test formats and examples are found in the Commissioning
Plan for this project. (The Commissioning Plan is issued as a separate
document and is available for review.) The test procedure forms
developed by the Commissioning Agent will include, but not be limited
to, the following information:
1. System and equipment or component name(s)
2. Equipment location and ID number
3. Unique test ID number, and reference to unique Pre-Functional
Checklists and startup documentation, and ID numbers for the piece
of equipment
4_ Date
5. Project name
6. Participating parties
7. A copy of the specification section describing the test requirements
8. A copy of the specific sequence of operations or other specified
parameters being verified
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9. Formulas used in any calculations

10. Required pretest field measurements

11. Instructions for setting up the test.

12. Special cautions, alarm limits, etc.

13. Specific step-by-step procedures to execute the test, in a clear,
sequential and repeatable format

14. Acceptance criteria of proper performance with a Yes /7 No check box
to allow for clearly marking whether or not proper performance of
each part of the test was achieved.

15. A section for comments.

16. Signatures and date block for the Commissioning Agent. A place for
the Contractor to initial to signhify attendance at the test.

Test Methods: Systems Functional Performance Testing shall be achieved

by manual testing (i.e. persons manipulate the equipment and observe

performance) and/or by monitoring the performance and analyzing the
results using the control system"s trend log capabilities or by
standalone data loggers. The Contractor and Commissioning Agent shall

determine which method is most appropriate for tests that do not have a

method specified.

1. Simulated Conditions: Simulating conditions (not by an overwritten
value) shall be allowed, although timing the testing to experience
actual conditions is encouraged wherever practical.

2. Overwritten Values: Overwriting sensor values to simulate a
condition, such as overwriting the outside air temperature reading
in a control system to be something other than it really is, shall
be allowed, but shall be used with caution and avoided when
possible. Such testing methods often can only test a part of a
system, as the interactions and responses of other systems will be
erroneous or not applicable. Simulating a condition is preferable.
e.g., for the above case, by heating the outside air sensor with a
hair blower rather than overwriting the value or by altering the
appropriate setpoint to see the desired response. Before simulating
conditions or overwriting values, sensors, transducers and
devices shall have been calibrated.

3. Simulated Signals: Using a signal generator which creates a
simulated signal to test and calibrate transducers and DDC constants
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is generally recommended over using the sensor to act as the signal
generator via simulated conditions or overwritten values.

4. Altering Setpoints: Rather than overwriting sensor values, and when
simulating conditions is difficult, altering setpoints to test a
sequence is acceptable. For example, to see the Air Conditioning
compressor lockout initiate at an outside air temperature below 12 C
(54 F), when the outside air temperature is above 12 C (54 F),
temporarily change the lockout setpoint to be 2 C (4 F) above the
current outside air temperature.

5. Indirect Indicators: Relying on indirect indicators for responses
or performance shall be allowed only after visually and directly
verifying and documenting, over the range of the tested parameters,
that the indirect readings through the control system represent
actual conditions and responses. Much of this verification shall be
completed during systems startup and initial checkout.

Setup: Each function and test shall be performed under conditions that

simulate actual conditions as closely as is practically possible. The

Contractor shall provide all necessary materials, system modifications,

etc. to produce the necessary flows, pressures, temperatures, etc.

necessary to execute the test according to the specified conditions. At
completion of the test, the Contractor shall return all affected
building equipment and systems, due to these temporary modifications,
to their pretest condition.

Sampling: No sampling is allowed in completing Pre-Functional

Checklists. Sampling is allowed for Systems Functional Performance

Test Procedures execution. The Commissioning Agent will determine the

sampling rate. |If at any point, frequent failures are occurring and

testing is becoming more troubleshooting than verification, the

Commissioning Agent may stop the testing and require the Contractor to

perform and document a checkout of the remaining units, prior to

continuing with Systems Functional Performance Testing of the remaining
units.

Cost of Retesting: The cost associated with expanded sample System

Functional Performance Tests shall be solely the responsibility of the

Contractor. Any required retesting by the Contractor shall not be
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considered a justified reason for a claim of delay or for a time
extension by the Contractor.

Coordination and Scheduling: The Contractor shall provide a minimum of
7 days’ notice to the Commissioning Agent and the VA regarding the
completion schedule for the Pre-Functional Checklists and startup of
all equipment and systems. The Commissioning Agent will schedule
Systems Functional Performance Tests with the Contractor and VA. The
Commissioning Agent will witness and document the Systems Functional
Performance Testing of systems. The Contractor shall execute the tests
in accordance with the Systems Functional Performance Test Procedure.
Testing Prerequisites: In general, Systems Functional Performance
Testing will be conducted only after Pre-Functional Checklists have
been satisfactorily completed. The control system shall be sufficiently
tested and approved by the Commissioning Agent and the VA before it is
used to verify performance of other components or systems. The air
balancing and water balancing shall be completed before Systems
Functional Performance Testing of air-related or water-related
equipment or systems are scheduled. Systems Functional Performance
Testing will proceed from components to subsystems to systems. When the
proper performance of all interacting individual systems has been
achieved, the interface or coordinated responses between systems will
be checked.

Problem Solving: The Commissioning Agent will recommend solutions to
problems found, however the burden of responsibility to solve, correct
and retest problems is with the Contractor.

3.7 DOCUMENTATION, NONCONFORMANCE AND APPROVAL OF TESTS

A

Documentation: The Commissioning Agent will witness, and document the
results of all Systems Functional Performance Tests using the specific
procedural forms developed by the Commissioning Agent for that purpose.
Prior to testing, the Commissioning Agent will provide these forms to
the VA and the Contractor for review and approval. The Contractor shall
include the filled out forms with the 0&V manual data.

Nonconformance: The Commissioning Agent will record the results of the
Systems Functional Performance Tests on the procedure or test form. All
items of nonconformance issues will be noted and reported to the VA on
Commissioning Field Reports and/or the Commissioning Master Issues Log.
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1. Corrections of minor items of noncompliance identified may be made
during the tests. In such cases, the item of noncompliance and
resolution shall be documented on the Systems Functional Test
Procedure.

2. Every effort shall be made to expedite the systems functional
Performance Testing process and minimize unnecessary delays, while
not compromising the integrity of the procedures. However, the
Commissioning Agent shall not be pressured into overlooking
noncompliant work or loosening acceptance criteria to satisfy
scheduling or cost issues, unless there is an overriding reason to
do so by direction from the VA.

3. As the Systems Functional Performance Tests progresses and an item
of noncompliance is identified, the Commissioning Agent shall
discuss the issue with the Contractor and the VA.

4. When there is no dispute on an item of noncompliance, and the
Contractor accepts responsibility to correct it:

a. The Commissioning Agent will document the item of noncompliance
and the Contractor®"s response and/or intentions. The Systems
Functional Performance Test then continues or proceeds to another
test or sequence. After the day®"s work is complete, the
Commissioning Agent will submit a Commissioning Field Report to
the VA. The Commissioning Agent will also note items of
noncompliance and the Contractor’s response in the Master
Commissioning Issues Log. The Contractor shall correct the item
of noncompliance and report completion to the VA and the
Commissioning Agent.

b. The need for retesting will be determined by the Commissioning
Agent. If retesting is required, the Commissioning Agent and the
Contractor shall reschedule the test and the test shall be
repeated.

5. ITf there is a dispute about item of noncompliance, regarding whether
it is an item of noncompliance, or who is responsible:

a. The item of noncompliance shall be documented on the test form
with the Contractor®"s response. The item of noncompliance with
the Contractor’s response shall also be reported on a
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Commissioning Field Report and on the Master Commissioning lIssues
Log.

b. Resolutions shall be made at the lowest management level
possible. Other parties are brought into the discussions as
needed. Final interpretive and acceptance authority is with the
Department of Veterans Affairs.

c. The Commissioning Agent will document the resolution process.

d. Once the interpretation and resolution have been decided, the
Contractor shall correct the item of noncompliance, report it to
the Commissioning Agent. The requirement for retesting will be
determined by the Commissioning Agent. |If retesting is required,
the Commissioning Agent and the Contractor shall reschedule the
test. Retesting shall be repeated until satisfactory performance
is achieved.

C. Cost of Retesting: The cost to retest a System Functional Performance
Test shall be solely the responsibility of the Contractor. Any
required retesting by the Contractor shall not be considered a
jJustified reason for a claim of delay or for a time extension by the
Contractor.

D. Failure Due to Manufacturer Defect: If 10%, or three, whichever is
greater, of identical pieces (size alone does not constitute a
difference) of equipment fail to perform in compliance with the
Contract Documents (mechanically or substantively) due to manufacturing
defect, not allowing it to meet its submitted performance
specifications, all identical units may be considered unacceptable by
the VA. In such case, the Contractor shall provide the VA with the
following:

1. Within one week of notification from the VA, the Contractor shall
examine all other identical units making a record of the findings.
The findings shall be provided to the VA within two weeks of the
original notice.

2. Within two weeks of the original notification, the Contractor shall
provide a signed and dated, written explanation of the problem,
cause of failures, etc. and all proposed solutions which shall
include full equipment submittals. The proposed solutions shall not
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significantly exceed the specification requirements of the original
installation.

3. The VA shall determine whether a replacement of all identical units
or a repair is acceptable.

4. Two examples of the proposed solution shall be installed by the
Contractor and the VA shall be allowed to test the installations for
up to one week, upon which the VA will decide whether to accept the
solution.

5. Upon acceptance, the Contractor shall replace or repair all
identical items, at their expense and extend the warranty
accordingly, if the original equipment warranty had begun. The
replacement/repair work shall proceed with reasonable speed
beginning within one week from when parts can be obtained.

Approval: The Commissioning Agent will note each satisfactorily

demonstrated function on the test form. Formal approval of the Systems

Functional Performance Test shall be made later after review by the

Commissioning Agent and by the VA. The Commissioning Agent will

evaluate each test and report to the VA using a standard form. The VA

will give final approval on each test using the same form, and provide
signed copies to the Commissioning Agent and the Contractor.

3.8 DEFERRED TESTING

A

Unforeseen Deferred Systems Functional Performance Tests: If any
Systems Functional Performance Test cannot be completed due to the
building structure, required occupancy condition or other conditions,
execution of the Systems Functional Performance Testing may be delayed
upon approval of the VA. These Systems Functional Performance Tests
shall be conducted in the same manner as the seasonal tests as soon as
possible. Services of the Contractor to conduct these unforeseen
Deferred Systems Functional Performance Tests shall be negotiated
between the VA and the Contractor.

Deferred Seasonal Testing: Deferred Seasonal Systems Functional
Performance Tests are those that must be deferred until weather
conditions are closer to the systems design parameters. The
Commissioning Agent will review systems parameters and recommend which
Systems Functional Performance Tests should be deferred until weather
conditions more closely match systems parameters. The Contractor shall
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review and comment on the proposed schedule for Deferred Seasonal
Testing. The VA will review and approve the schedule for Deferred
Seasonal Testing. Deferred Seasonal Systems Functional Performances
Tests shall be witnessed and documented by the Commissioning Agent.
Deferred Seasonal Systems Functional Performance Tests shall be
executed by the Contractor in accordance with these specifications.

3.9 OPERATION AND MAINTENANCE TRAINING REQUIREMENTS

A

Training Preparation Conference: Before operation and maintenance
training, the Commissioning Agent will convene a training preparation
conference to include VA"s COR, VA’s Operations and Maintenance
personnel, and the Contractor. The purpose of this conference will be
to discuss and plan for Training and Demonstration of VA Operations and
Maintenance personnel.

The Contractor shall provide training and demonstration as required by

other Division 23 and Division 26 sections. The Training and

Demonstration shall include, but is not limited to, the following:

1. Review the Contract Documents.

2. Review installed systems, subsystems, and equipment.

3. Review instructor qualifications.

4. Review instructional methods and procedures.

5. Review training module outlines and contents.

6. Review course materials (including operation and maintenance
manuals) .

7. Review and discuss locations and other facilities required for
instruction.

8. Review and finalize training schedule and verify availability of
educational materials, instructors, audiovisual equipment, and
facilities needed to avoid delays.

9. For instruction that must occur outside, review weather and
forecasted weather conditions and procedures to follow if conditions
are unfavorable.

Training Module Submittals: The Contractor shall submit the following

information to the VA and the Commissioning Agent:

1. Instruction Program: Submit two copies of outline of instructional
program for demonstration and training, including a schedule of

proposed dates, times, length of instruction time, and instructors”
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names for each training module. Include learning objective and

outline for each training module. At completion of training, submit

two complete training manuals for VA®s use.

2. Qualification Data: Submit qualifications for facilitator and/or
instructor.

3. Attendance Record: For each training module, submit list of
participants and length of instruction time.

4. Evaluations: For each participant and for each training module,
submit results and documentation of performance-based test.

5. Demonstration and Training Recording:

a. General: Engage a qualified commercial photographer to record
demonstration and training. Record each training module
separately. Include classroom instructions and demonstrations,
board diagrams, and other visual aids, but not student practice.
At beginning of each training module, record each chart
containing learning objective and lesson outline.

b. Video Format: Provide high quality color DVD color on standard
size DVD disks.

c. Recording: Mount camera on tripod before starting recording,
unless otherwise necessary to show area of demonstration and
training. Display continuous running time.

d. Narration: Describe scenes on video recording by audio narration
by microphone while demonstration and training is recorded.
Include description of items being viewed. Describe vantage
point, indicating location, direction (by compass point), and
elevation or story of construction.

e. Submit two copies within seven days of end of each training
module.

6. Transcript: Prepared on 8-1/2-by-11-inch paper, punched and bound
in heavy-duty, 3-ring, vinyl-covered binders. Mark appropriate
identification on front and spine of each binder. Include a cover
sheet with same label information as the corresponding videotape.
Include name of Project and date of videotape on each page.

D. Quality Assurance:
1. Facilitator Qualifications: A firm or individual experienced in

training or educating maintenance personnel in a training program
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similar in content and extent to that indicated for this Project,
and whose work has resulted in training or education with a
record of successful learning performance.

2. Instructor Qualifications: A factory authorized service
representative, complying with requirements in Division 01

Section "Quality Requirements,' experienced in operation and

maintenance procedures and training.

3. Photographer Qualifications: A professional photographer who is
experienced photographing construction projects.

E. Training Coordination:

1. Coordinate instruction schedule with VA"s operations. Adjust
schedule as required to minimize disrupting VA"s operations.

2. Coordinate iInstructors, including providing notification of dates,
times, length of instruction time, and course content.

3. Coordinate content of training modules with content of approved
emergency, operation, and maintenance manuals. Do not submit
instruction program until operation and maintenance data has been
reviewed and approved by the VA.

F. Instruction Program:

1. Program Structure: Develop an instruction program that includes
individual training modules for each system and equipment not part
of a system, as required by individual Specification Sections, and
as follows:

a. Refrigeration systems, including chillers, cooling towers,
condensers, pumps, and distribution piping.

b. HVAC systems, including air handling equipment, air distribution
systems, and terminal equipment and devices.

c. HVAC instrumentation and controls.

d. Electrical service and distribution, including switchgear,
transformers, switchboards, panelboards, uninterruptible power
supplies, and motor controls.

G. Training Modules: Develop a learning objective and teaching outline
for each module. Include a description of specific skills and
knowledge that participants are expected to master. For each module,
include instruction for the following:

01 91 00 - 52



STRATTON VA MEDICAL CENTER
CLINOOO3

Renovate 1 Core Bathrooms

VA PROJECT NO. 528A8-14-804
10-01-13

1. Basis of System Design, Operational Requirements, and Criteria:

Include the following:

a.
b.

C.
d.
e.
f.
g.-
H,

System, subsystem, and equipment descriptions.

Performance and design criteria if Contractor is delegated design
responsibility.

Operating standards.

Regulatory requirements.

Equipment function.

Operating characteristics.

Limiting conditions.

Performance curves.

Documentation: Review the following items in detail:

a. Emergency manuals.
b. Operations manuals.
. Maintenance manuals.
d. Project Record Documents.
e. ldentification systems.
f. Warranties and bonds.
. Maintenance service agreements and similar continuing
commitments.
Emergencies: Include the following, as applicable:
a. Instructions on meaning of warnings, trouble indications, and
error messages.
b. Instructions on stopping.
c. Shutdown instructions for each type of emergency.
d. Operating instructions for conditions outside of normal operating
limits.
e. Sequences for electric or electronic systems.
f. Special operating instructions and procedures.
Operations: Include the following, as applicable:
a. Startup procedures.
b. Equipment or system break-in procedures.
. Routine and normal operating instructions.
. Regulation and control procedures.
e. Control sequences.
f. Safety procedures.
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g- Instructions on stopping.
h. Normal shutdown instructions.
i. Operating procedures for emergencies.
J- Operating procedures for system, subsystem, or equipment failure.
k. Seasonal and weekend operating instructions.
I. Required sequences for electric or electronic systems.
m. Special operating instructions and procedures.
5. Adjustments: Include the following:
a. Alignments.
b. Checking adjustments.
c. Noise and vibration adjustments.
d. Economy and efficiency adjustments.
6. Troubleshooting: Include the following:
a. Diagnostic iInstructions.
b. Test and inspection procedures.
7. Maintenance: Include the following:
a. Inspection procedures.
b. Types of cleaning agents to be used and methods of cleaning.
c. List of cleaning agents and methods of cleaning detrimental to
product.
d. Procedures for routine cleaning
e. Procedures for preventive maintenance.
f. Procedures for routine maintenance.
g- Instruction on use of special tools.
8. Repairs: Include the following:
a. Diagnosis instructions.
b. Repair instructions.
c. Disassembly; component removal, repair, and replacement; and
reassembly instructions.
d. Instructions for identifying parts and components.
e. Review of spare parts needed for operation and maintenance.
H. Training Execution:

1. Preparation: Assemble educational materials necessary for
instruction, including documentation and training module. Assemble
training modules into a combined training manual. Set up
instructional equipment at instruction location.
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2. Instruction:

a. Facilitator: Engage a qualified facilitator to prepare
instruction program and training modules, to coordinate
instructors, and to coordinate between Contractor and Department
of Veterans Affairs for number of participants, instruction
times, and location.

b. Instructor: Engage qualified instructors to instruct VA"s
personnel to adjust, operate, and maintain systems, subsystems,
and equipment not part of a system.

1) The Commissioning Agent will furnish an instructor to describe
basis of system design, operational requirements, criteria,
and regulatory requirements.

2) The VA will furnish an instructor to describe VA"s operational
philosophy.

3) The VA will furnish the Contractor with names and positions of
participants.

3. Scheduling: Provide instruction at mutually agreed times. For
equipment that requires seasonal operation, provide similar
instruction at start of each season. Schedule training with the VA
and the Commissioning Agent with at least seven days® advance
notice.

4_ Evaluation: At conclusion of each training module, assess and
document each participant®s mastery of module by use of an oral, or
a written, performance-based test.

5. Cleanup: Collect used and leftover educational materials and remove
from Project site. Remove instructional equipment. Restore systems
and equipment to condition existing before initial training use.

Demonstration and Training Recording:

1. General: Engage a qualified commercial photographer to record
demonstration and training. Record each training module separately.
Include classroom instructions and demonstrations, board diagrams,
and other visual aids, but not student practice. At beginning of
each training module, record each chart containing learning
objective and lesson outline.

2. Video Format: Provide high quality color DVD color on standard size
DVD disks.
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3. Recording: Mount camera on tripod before starting recording, unless
otherwise necessary to show area of demonstration and training.
Display continuous running time.

4. Narration: Describe scenes on videotape by audio narration by
microphone while demonstration and training is recorded. Include
description of items being viewed. Describe vantage point,
indicating location, direction (by compass point), and elevation or
story of construction.
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