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SECTION 26 08 00 
COMMISSIONING OF ELECTRICAL SYSTEMS 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 26.  

B. This project will have selected building systems commissioned.  The 

complete list of equipment and systems to be commissioned are specified 

in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.  

C. The commissioning process shall be provided by the General Contractor. 

The General Contractor is responsible to execute as defined in Section 

01 91 00 GENERAL COMMISSIONING REQUIREMENTS.  The Contractor is 

responsible for the Commissioning Agent and to provide agents 

“qualifications” for VA/AE review and approval 

1.2 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS. 

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissioning the electrical 

systems, subsystems and equipment.  This Section supplements the 

general requirements specified in Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS. 

B. The commissioning activities have been developed to support the VA 

requirements to meet guidelines for Federal Leadership in 

Environmental, Energy, and Economic Performance.   

C. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more 

specifics regarding processes and procedures as well as roles and 

responsibilities for all Commissioning Team members. 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for 

definitions.   

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in this Division is part 

of the construction process. Documentation and testing of these 

systems, as well as training of the VA’s Operation and Maintenance 

 26 08 00 - 1  



STRATTON VA MEDICAL CENTER 
CLIN0003 

RENOVATE 1 CORE BATHROOMS 
VA PROJECT NO. 528A8-14-804 

07-10 
 

personnel, is required in cooperation with the VA and the Commissioning 

Agent.   

B. The following Electrical systems will be commissioned: 

1. Normal Power Distribution Systems (Grounding tests, coordination 

study review, major circuit breaker settings, meters and gages, and 

controls). 

2. Life Safety Power Distribution Systems (Automatic transfer on loss 

of normal power, grounding tests, coordination study review, major 

circuit breaker settings, meters and gages, and controls). 

3. Critical Power Distribution Systems (Automatic transfer on loss of 

normal power, grounding tests, coordination study review, major 

circuit breaker settings, meters and gages, and controls). 

4. Essential Equipment Power Distribution Systems (Automatic transfer 

on loss of normal power, grounding tests, coordination study review, 

major circuit breaker settings, meters and gages, and controls). 

5. Lighting Controls (Control system hardware and software, scene 

settings, zone settings, occupancy sensor interface, and unoccupied 

cycle control). 

6. Uninterruptible Power Supply Systems and UPS Power Distribution 

Systems (Battery chargers, static and dynamic power generators – 

i.e. inverters, MG sets, metering and controls, system power 

displays, and distribution panel circuit breakers). 

1.6 SUBMITTALS 

A. The commissioning process requires review of selected Submittals.  The 

Commissioning Agent will provide a list of submittals that will be 

reviewed by the Commissioning Agent.  This list will be reviewed and 

approved by the VA COR prior to forwarding to the Contractor.  Refer to 

Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, and SAMPLES for further 

details.   

B. The commissioning process requires Submittal review simultaneously with 

engineering review. Specific submittal requirements related to the 

commissioning process are specified in Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS.   

C. Submit names and qualifications of commissioning agency and 

commissioning agents within 60 days after the notice to proceed. 
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PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testing.  The 

Commissioning Agent will prepare Pre-Functional Checklists to be used 

to document equipment installation.  The Contractor shall complete the 

checklists.  Completed checklists shall be submitted to the VA and to 

the Commissioning Agent for review.  The Commissioning Agent may spot 

check a sample of completed checklists.  If the Commissioning Agent 

determines that the information provided on the checklist is not 

accurate, the Commissioning Agent will return the marked-up checklist 

to the Contractor for correction and resubmission.  If the 

Commissioning Agent determines that a significant number of completed 

checklists for similar equipment are not accurate, the Commissioning 

Agent will select a broader sample of checklists for review.  If the 

Commissioning Agent determines that a significant number of the broader 

sample of checklists is also inaccurate, all the checklists for the 

type of equipment will be returned to the Contractor for correction and 

resubmission.  Refer to SECTION 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS for submittal requirements for Pre-Functional Checklists, 

Equipment Startup Reports, and other commissioning documents. 

3.2 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 26 shall be 

scheduled and documented in accordance with Section 01 00 00 GENERAL 

REQUIREMENTS.  The Commissioning Agent will witness selected Contractor 

tests.  Contractor tests shall be completed prior to scheduling Systems 

Functional Performance Testing.   

3.3 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:   

A. The Commissioning Process includes Systems Functional Performance 

Testing that is intended to test systems functional performance under 

steady state conditions, to test system reaction to changes in 

operating conditions, and system performance under emergency 

conditions.  The Commissioning Agent will prepare detailed Systems 

Functional Performance Test procedures for review and approval by the 
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VA COR.  The Contractor shall review and comment on the tests prior to 

approval.  The Contractor shall provide the required labor, materials, 

and test equipment identified in the test procedure to perform the 

tests.  The Commissioning Agent will witness and document the testing.  

The Contractor shall sign the test reports to verify tests were 

performed.  See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS, 

for additional details. 

3.4 TRAINING OF VA PERSONNEL 

A. Training of the VA’s operation and maintenance personnel is required in 

cooperation with the VA COR and Commissioning Agent.  Provide 

competent, factory authorized personnel to provide instruction to 

operation and maintenance personnel concerning the location, operation, 

and troubleshooting of the installed systems.  The instruction shall be 

scheduled in coordination with the VA COR after submission and approval 

of formal training plans.   Refer to Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS and Division 26 Sections for additional 

Contractor training requirements. 

----- END ----- 
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