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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare space for building operations,
including demolition and removal of existing systems, and furnish labor
and materials and perform work for the creation of a big auditorium room
and small group computer instruction room as required by drawings and
specifications.

Visits to the site by Bidders may be made only by appointment with the
VAMC COR.

Offices of Fellenzer Engineering LLP, as Architect-Engineers, will
render certain technical services during construction. Such services
shall be considered as advisory to the Government and shall not be
construed as expressing or implying a contractual act of the Government
without affirmations by Contracting Officer or his duly authorized
representative.

All employees of general contractor and subcontractors shall comply with
VA security management program and obtain permission of the VA police,
be i1dentified by project and employer, and restricted from unauthorized
access.

Prior to commencing work, general contractor shall provide proof that a
OSHA designated “competent person” (CP) (29 CFR 1926.20(b)(2) will
maintain a presence at the work site whenever the general or
subcontractors are present.

Training:

1. All employees of general contractor or subcontractors shall have the
10-hour or 30-hour OSHA Construction Safety course and other relevant
competency training, as determined by COR acting as the Construction
Safety Officer with input from the facility Construction Safety
Committee.

2. Submit training records of all such employees for approval before the
start of work.

VHA Directive 2011-36, Safety and Health during Construction, dated
9/22/2011 in its entirety is made a part of this section
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1.2 STATEMENT OF BID ITEM(S)

10-01-13

A. ITEM I, GENERAL CONSTRUCTION: Work includes all labor and materials for
the general construction, alterations, structural, windows and doors,
electronic equipment, drainage, mechanical and electrical work, utility
systems, plumbing, commissioning, asbestos abatement, necessary removal
of existing structures and construction of all new Architectural,

Mechanical, Electrical, Fire Protection, etc. as shown on plans and

included in the specifications, and as ordinarily needed to complete
this project as can be inferred from the plans and specifications.

B. Controls Integrator: HVAC Contractor integration work, hired by the
General Contractor, as required per specification 23 09 23 paragraph

1.1G.
C. The work identified to be done is broken down as follows:

CLIN 0001 — Pre-Construction Submittals:
Period of performance is 60 days from NTP
VA Submittal review — 15 days

CLIN 0002 - Base Bid Item: Project number 528A8-13-801
Entire Lobby, Police Suite and both exterior ramps A & B
Period of performance is 300 days from NTP

CLIN O00O2A - Deduct Alternate: Project number 528A8-13-801
Deduct all work associated with ramp B

CLIN 0002B - Deduct Alternate: Project number 528A8-13-801
Deduct all work associated with ramps A and B

CLIN 0003 - Option: Project number 528A8-14-804
Add all work associated with renovation of 1 Core restrooms
period of performance is 90 days

The period of performance for all work shall be 495 days broken out as

follows:
Pre-construction submittals — 60 days;
VA Submittal review — 15 days
Construction of CLIN 0002 — 300 days;
Construction of CLIN 0003 - 90 days;
As-built drawings — 30 days.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. AFTER AWARD OF CONTRACT, 5 sets of specifications and drawings will be
furnished. These drawings and specifications may consist of those

returned by prospective bidders.

B. Additional sets of drawings may be made by the Contractor, at

Contractor®s expense, from reproducible sepia prints furnished by
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Issuing Office. Such sepia prints shall be returned to the Issuing
Office immediately after printing is completed.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A. Security Plan:

1.

2.

The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply
with these regulations.

Security Procedures:

1.

General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of
their personal effects when entering or leaving the project site.

For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days notice to the Contracting
Officer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for
utility shutdown described later in this section.

No photography of VA premises is allowed without written permission
of the Contracting Officer.

VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site
only with the written approval of the Contracting Officer.

Key Control:

1.

The General Contractor shall provide duplicate keys and lock
combinations to the COR for the purpose of security inspections of
every area of project including tool boxes and parked machines and
take any emergency action.

The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71 00,
DOOR HARDWARE and coordinate.

01 00 00 -3



STRATTON VA MEDICAL CENTER
CLINOOO3

Renovate 1 Core Bathrooms

VA PROJECT NO. 528A8-14-804
10-01-13

D. Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of
“sensitive information”.

The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to
accomplish the project.

Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the
information to the Contracting Officer upon request.

These security documents shall not be removed or transmitted from the
project site without the written approval of Contracting Officer.

All paper waste or electronic media such as CD’s and diskettes shall
be shredded and destroyed in a manner acceptable to the VA.

. Notify Contracting Officer and Site Security Officer immediately when

there is a loss or compromise of “sensitive information”.

. All electronic information shall be stored in specified location

following VA standards and procedures using an Engineering Document
Management Software (EDMS).

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the
EDMS system.

b. “Sensitive information” including drawings and other documents may
be attached to e-mail provided all VA encryption procedures are
followed.

E. Motor Vehicle Restrictions

1.

Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours before

01 00 00 -4



STRATTON VA MEDICAL CENTER
CLINOOO3

Renovate 1 Core Bathrooms

VA PROJECT NO. 528A8-14-804
10-01-13

the date and time of access. Access shall be restricted to picking up

and dropping off materials and supplies.

2. Separate permits shall be issued for General Contractor and its
employees for parking in designhated areas only.

1.5 FIRE SAFETY

A

Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by
basic designations only.

1. American Society for Testing and Materials (ASTM):

E84-2009............. Surface Burning Characteristics of Building
Materials

2. National Fire Protection Association (NFPA):

10-2010. .- oo ool Standard for Portable Fire Extinguishers
30-2008.............. Flammable and Combustible Liquids Code
51B-2009. ... .. ....... Standard for Fire Prevention During Welding,

Cutting and Other Hot Work

70-2011. ... ... ... National Electrical Code
101-2012. .. ... .. ..... Life Safety Code
241-2009. ... ... ..... Standard for Safeguarding Construction,

Alteration, and Demolition Operations
3. Occupational Safety and Health Administration (OSHA):
29 CFR 1926.......... Safety and Health Regulations for Construction
4_ VHA Directive 2005-007

Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to COR for review for compliance with VHA
Directive 2005-007, NFPA 101 and NFPA 241.Prior to beginning work, all
employees of the contractor and/or any subcontractors shall undergo a
safety briefing provided by the general contractor’s competent person
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per OSHA requirements. This briefing shall include information on the
construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Provide documentation to the COR that all construction workers have

undergone contractor’s safety briefing.

C. Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces iIn accordance with NFPA 241.

D. Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).

E. Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas the areas that are
described in phasing requirements and adjoining areas. Construct
partitions of gypsum board or treated plywood (flame spread rating of
25 or less in accordance with ASTM E84) on both sides of fire
retardant treated wood or metal steel studs. Extend the partitions
through suspended ceilings to floor slab deck or roof. Seal joints
and penetrations. At door openings, install Class C, % hour
Ffire/smoke rated doors with self-closing devices.

2. Install(fire-rated)temporary construction partitions as shown on
drawings to maintain integrity of existing exit stair enclosures,
exit passageways, Fire-rated enclosures of hazardous areas,
horizontal exits, smoke barriers, vertical shafts and openings
enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,
FIRESTOPPING.

F. Temporary Heating and Electrical: Install, use and maintain
installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

G. Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with COR.
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Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to

COR.

Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with COR. All existing or temporary fire protection
systems (fire alarms, sprinklers) located in construction areas shall be
tested as coordinated with the medical center. Parameters for the
testing and results of any tests performed shall be recorded by the
medical center and copies provided to the COR.

Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with COR.

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with COR. Obtain permits from facility
Safety COR at least 24 hours in advance.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to COR.

Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except
in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in
accordance with 29 CFR 1926.

01 00 00 -7



STRATTON VA MEDICAL CENTER
CLINOOO3

Renovate 1 Core Bathrooms

VA PROJECT NO. 528A8-14-804
10-01-13

1.6 OPERATIONS AND STORAGE AREAS

A

E.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
Contracting Officer. The Contractor shall hold and save the Government,
its officers and agents, free and harmless from liability of any nature
occasioned by the Contractor®s performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be
removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or
roads.

Working space and space available for storing materials shall be as
shown on the drawings as determined by the COR.

Workmen are subject to rules of Medical Center applicable to their
conduct.

Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor®s personnel, except as
permitted by COR where required by limited working space.
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1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required to
remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor"s materials and
equipment will be permitted subject to fire and safety requirements.

Phasing: To insure such executions, Contractor shall furnish the COR
with a schedule of approximate phasing schedule and dates on which the
Contractor intends to accomplish work in each specific area of site,
building or portion thereof. In addition, Contractor shall notify the
COR two weeks iIn advance of the proposed date of starting work in each
specific area of site, building or portion thereof. Arrange such phasing
dates to insure accomplishment of this work in successive phases
mutually agreeable to the COR.

When a space is turned over to Contractor, Contractor shall accept
entire responsibility therefore.

1. Contractor shall maintain a minimum temperature of 60 degrees F at
all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from
Contractor®s employee or watchman.

Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air pipes,
or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by COR.
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No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of COR. Electrical work shall be
accomplished with all affected circuits or equipment de-energized.
When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without the
Medical Center Director’s prior knowledge and written approval. Refer
to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL
INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS

for additional requirements.

Contractor shall submit a request to interrupt any such services to
COR, in writing, 48 hours in advance of proposed interruption.
Request shall state reason, date, exact time of, and approximate
duration of such interruption.

Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor®s
normal working hours.

Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the COR.

In case of a contract construction emergency, service will be
interrupted on approval of COR. Such approval will be confirmed in
writing as soon as practical.

Abandoned Lines: All lines such as wires, cables, conduits, ducts, pipes
and the like, and their hangers or supports, which are to be abandoned
but are not required to be entirely removed, shall be sealed, capped or
plugged. The lines shall not be capped in finished areas, but shall be

removed and sealed, capped or plugged in ceilings, within furred spaces,
in unfinished areas, or within walls or partitions; so that they are
completely behind the finished surfaces.

To minimize interference of construction activities with flow of Medical

Center traffic, comply with the following:
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1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris

and standing construction equipment and vehicles.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the COR.

Coordinate the work for this contract with other construction operations
as directed by COR. This includes the scheduling of traffic and the use
of roadways, as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A

Survey: Before any work is started, the Contractor shall make a thorough
survey with the COR and a representative of VA Supply Service, of areas
of buildings in which alterations occur and areas which are anticipated
routes of access, and furnish a report, signed by both, to the
Contracting Officer. This report shall list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout
affected areas of building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,
etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions
at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which
have been agreed upon by Contractor and COR.

Any items required by drawings to be either reused or relocated or both,
found during this survey to be nonexistent, or in opinion of COR, to be
in such condition that their use is impossible or impractical, shall be
furnished and/or replaced by Contractor with new items in accordance
with specifications which will be furnished by Government. Provided the
contract work is changed by reason of this subparagraph B, the contract
will be modified accordingly, under provisions of clause entitled
"DIFFERING SITE CONDITIONS"™ (FAR 52.236-2) and "CHANGES"™ (FAR 52.243-4
and VAAR 852.236-88).
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Re-Survey: Thirty days before expected partial or final inspection date,
the Contractor and COR together shall make a thorough re-survey of the
areas of buildings involved. They shall furnish a report on conditions

then existing, of resilient flooring, doors, windows, walls and other
surfaces as compared with conditions of same as noted in first condition

survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor®s workmen in
executing work of this contract.

Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired
immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES

A

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action
immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group and as specified here. Prior to start
of work, prepare a plan detailing project-specific dust protection
measures, including periodic status reports, and submit to COR for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.
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1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures

established by the medical center.

Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the medical center prior to
the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In
addition:

1. The COR and VAMC Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials iIn the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as
needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to
find and eliminate the source.

In general, following preventive measures shall be adopted during
construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by COR. Blank off
ducts and diffusers to prevent circulation of dust into occupied
areas during construction.

2. Do not perform dust producing tasks within occupied areas without the
approval of the COR. For construction in any areas that will remain
jointly occupied by the medical Center and Contractor’s workers, the
Contractor shall:

a. Provide dust proof two-hour fire-rated temporary drywall
construction barriers to completely separate construction from the
operational areas of the hospital in order to contain dirt debris
and dust. Barriers shall be sealed and made presentable on
hospital occupied side. Install a self-closing rated door in a
metal frame, commensurate with the partition, to allow worker
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access. Maintain negative air at all times. A fire retardant

polystyrene, 6-mil thick or greater plastic barrier meeting local
fire codes may be used where dust control is the only hazard, and

an agreement is reached with the COR and Medical Center.

HEPA filtration is required where the exhaust dust may reenter the
breathing zone. Contractor shall verify that construction exhaust
to exterior is not reintroduced to the medical center through
intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture
of 0.3 microns including pollen, mold spores and dust particles.
Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary filtrations units. Exhaust hoses shall be heavy duty,
flexible steel reinforced and exhausted so that dust is not
reintroduced to the medical center.

Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24~
x 36””), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work areas
directly outside construction area at all times.

Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the
construction area in containers with tightly fitting lids.

The contractor shall not haul debris through patient-care areas
without prior approval of the COR and the Medical Center. When,
approved, debris shall be hauled in enclosed dust proof containers
or wrapped in plastic and sealed with duct tape. No sharp objects
should be allowed to cut through the plastic. Wipe down the
exterior of the containers with a damp rag to remove dust. All
equipment, tools, material, etc. transported through occupied
areas shall be made free from dust and moisture by vacuuming and
wipe down.

Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for

01 00 00 -14



STRATTON VA MEDICAL CENTER

CLINOOO3

Renovate 1 Core Bathrooms

VA PROJECT NO. 528A8-14-804

10-01-13

investigation beyond sealed areas shall be sealed immediately when

unattended.

g- There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials
that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all
surfaces free of dust after the removal.

E. Final Cleanup:

1.

3.

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or
free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed and from demolition
of buildings or structures, or parts thereof, shall be disposed of as
follows:

1.

Reserved items which are to remain property of the Government are
identified by attached tags or noted on drawings or in specifications
as items to be stored. Items that remain property of the Government
shall be removed or dislodged from present locations in such a manner
as to prevent damage which would be detrimental to re-installation
and reuse. Store such items where directed by COR.

Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period, such
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items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor®s operation.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS
A. The Contractor shall preserve and protect all structures, equipment, and

vegetation (such as trees, shrubs, and grass) on or adjacent to the work
site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

B. The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the
cost to the Contractor.

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the
environment. Refer to Articles, "Alterations', "Restoration”, and
"Operations and Storage Areas' for additional instructions concerning
repair of damage to structures and site improvements.

1.11 RESTORATION

A. Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the COR.
Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is
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disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,

except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as
good condition as existed before commencing work.

At Contractor"s own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor®"s workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
which are indicated on drawings and which are not scheduled for
discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled ""CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS"™ (FAR
52.236-2).

1.12 PHYSICAL DATA

A

Data and information furnished or referred to below is for the
Contractor®s information. The Government shall not be responsible for
any interpretation of or conclusion drawn from the data or information
by the Contractor.

1.13 AS-BUILT DRAWINGS

A.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the COR"s review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the COR within 15 calendar days after each completed phase
and after the acceptance of the project by the COR.
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D. Paragraphs A, B, & C shall also apply to all shop drawings.

1.14 USE OF ROADWAYS

A. For hauling, use only established public roads and roads on Medical

Center property and, when authorized by the COR, such temporary roads

which are necessary in the performance of contract work. Temporary roads

shall be constructed by the Contractor at Contractor®s expense. When

necessary to cross curbing, sidewalks, or similar construction, they
must be protected by well-constructed bridges.

1.15 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A. Use of new installed mechanical and electrical equipment to provide

heat, ventilation, plumbing, light and power will be permitted subject

to compliance with the following provisions:

1.

Permission to use each unit or system must be given by COR. If the
equipment is not installed and maintained in accordance with the
following provisions, the COR will withdraw permission for use of the
equipment.

Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

Units shall be properly lubricated, balanced, and aligned. Vibrations
must be eliminated.

Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of
system.
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6. All components of heat production and distribution system, metering

equipment, condensate returns, and other auxiliary facilities used in

temporary service shall be cleaned prior to use; maintained to

prevent corrosion internally and externally during use; and cleaned,

maintained and inspected prior to acceptance by the Government.

B. Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,
at no additional cost to the Government.

C. This paragraph shall not reduce the requirements of the mechanical and
electrical specifications sections.

1.16 TEMPORARY USE OF EXISTING ELEVATORS

A. Use of existing elevators for handling building materials and
Contractor®s personnel will be permitted subject to following
provisions:

1. Contractor makes all arrangements with the COR for use of elevators.
The COR will ascertain that elevators are in proper condition.

2. Contractor covers and provides maximum protection of following
elevator components:

a. Entrance jambs, heads soffits and threshold plates.

b. Entrance columns, canopy, return panels and inside surfaces of car
enclosure walls.

c. Finish Fflooring.

3. Government will accept hoisting ropes of elevator and rope of each
speed governor if they are worn under normal operation. However, if
these ropes are damaged by action of foreign matter such as sand,
lime, grit, stones, etc., during temporary use, they shall be removed
and replaced by new hoisting ropes.

1.17 TEMPORARY TOILETS

A_. Contractor may have for use of Contractor®"s workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any
damage done thereto by Contractor®s workmen. Failure to maintain
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satisfactory condition in toilets will deprive Contractor of the
privilege to use such toilets.

1.18 AVAILABILITY AND USE OF UTILITY SERVICES

A. The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

B. The Contractor, at Contractor®s expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections,
distribution lines, meters, and associated paraphernalia.

C. Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum
temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution
system.

a. Steam and hot water are available at no cost to Contractor.

D. Electricity (for Construction and Testing): Furnish all temporary
electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available
at no cost to the Contractor.

E. Water (for Construction and Testing): Furnish temporary water service.
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1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each

connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at COR"s discretion) of use of water
from Medical Center"s system.

1.19 NEW TELEPHONE EQUIPMENT

The contractor shall coordinate with the work of installation of
telephone equipment by others. This work shall be completed before the
building is turned over to VA.

1.20 TESTS

A. Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless
pre-tested.

B. Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

C. Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other
related components.

D. All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions
remain reasonably constant.
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Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and
of the entire system.

INSTRUCTIONS

Contractor shall furnish Maintenance and Operating manuals (hard copies
and electronic) and verbal instructions when required by the various
sections of the specifications and as hereinafter specified.

Manuals: Maintenance and operating manuals and one compact disc (four
hard copies and one electronic copy each) for each separate piece of
equipment shall be delivered to the COR coincidental with the delivery
of the equipment to the job site. Manuals shall be complete, detailed
guides for the maintenance and operation of equipment. They shall
include complete information necessary for starting, adjusting,
maintaining in continuous operation for long periods of time and
dismantling and reassembling of the complete units and sub-assembly
components. Manuals shall include an index covering all component parts
clearly cross-referenced to diagrams and illustrations. lllustrations
shall include "exploded" views showing and identifying each separate
item. Emphasis shall be placed on the use of special tools and
instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be
accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers® representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions
for all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related systems. All
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instruction periods shall be at such times as scheduled by the COR and
shall be considered concluded only when the COR is satisfied in regard
to complete and thorough coverage. The Department of Veterans Affairs
reserves the right to request the removal of, and substitution for, any
instructor who, in the opinion of the COR, does not demonstrate
sufficient qualifications in accordance with requirements for

instructors above.

1.22 GOVERNMENT-FURNISHED PROPERTY

A. The Government shall deliver to the Contractor, the Government-furnished
property shown on the drawings.

B. Equipment furnished by Government to be installed by Contractor will be
furnished to Contractor at the Medical Center Cemetery.

C. Contractor shall be prepared to receive this equipment from Government
and store or place such equipment not less than 90 days before
Completion Date of project.

D. Notify Contracting Officer in writing, 60 days in advance, of date on
which Contractor will be prepared to receive equipment furnished by
Government. Arrangements will then be made by the Government for
delivery of equipment.

1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment
described, make notations, and immediately furnish the Government
representative with a written statement as to its condition or
shortages.

2. Contractor thereafter is responsible for such equipment until such
time as acceptance of contract work is made by the Government.

E. Equipment Ffurnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed
under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to make
the connection between the Government furnished equipment item and the
utility stub-up shall be furnished and installed by the contractor at no
additional cost to the Government.
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Completely assemble and install the Government furnished equipment in
place ready for proper operation in accordance with specifications and

drawings.

Furnish supervision of installation of equipment at construction site by
qualified factory trained technicians regularly employed by the
equipment manufacturer.

1.23 RELOCATED EQUIPMENT ITEMS

A.

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment indicated by symbol
"R"™ or otherwise shown to be relocated by the Contractor.

Perform relocation of such equipment or items at such times and in such
a manner as directed by the COR.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph
""Abandoned Lines".

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper
operating condition.

Contractor shall employ services of an installation engineer, who is an
authorized representative of the manufacturer of this equipment to
supervise assembly and installation of existing equipment, required to
be relocated.

All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for
operation or use immediately after reinstallation.

1.24 PHOTOGRAPHIC DOCUMENTATION

A

During the construction period through completion, provide photographic
documentation of construction progress and at selected milestones
including electronic indexing, navigation, storage and remote access to
the documentation, as per these specifications. The commercial
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photographer or the subcontractor used for this work shall meet the
following qualifications:

1.

Demonstrable minimum experience of three (3) years iIn operation
providing documentation and advanced indexing/navigation systems
including a representative portfolio of construction projects of
similar type, size, duration and complexity as the Project.

Demonstrable ability to service projects throughout North America,
which shall be demonstrated by a representative portfolio of active
projects of similar type, size, duration and complexity as the
Project.

Photographic documentation elements:

1.

5.

Each digital image shall be taken with a professional grade camera
with minimum size of 6 megapixels (MP) capable of producing 200x250mm
(8 x 10 inch) prints with a minimum of 2272 x 1704 pixels and
400x500mm (16 x 20 inch) prints with a minimum 2592 x 1944 pixels.

Indexing and navigation system shall utilize actual AUTOCAD
construction drawings, making such drawings interactive on an on-line
interface. For all documentation referenced herein, indexing and
navigation must be organized by both time (date-stamped) and location
throughout the project.

Documentation shall combine indexing and navigation system with
inspection-grade digital photography designed to capture actual
conditions throughout construction and at critical milestones.
Documentation shall be accessible on-line through use of an internet
connection. Documentation shall allow for secure multiple-user
access, simultaneously, on-line.

Construction progress for all trades shall be tracked at pre-
determined intervals, but not less than once every thirty (30)
calendar days (““Progressions”). Progression documentation shall
track interior construction of the building. Interior Progressions
shall track interior improvements beginning when stud work commences
and continuing until Project completion.

As-built condition of pre-slab utilities and site utilities shall be
documented prior to pouring slabs, placing concrete and/or
backfilling. This process shall include all underground and in-slab
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utilities within the building(s) envelope(s) and utility runs in the
immediate vicinity of the building(s) envelope(s). This may also
include utilities enclosed in slab-on-deck in multi-story buildings.
Overlapping photographic techniques shall be used to insure maximum
coverage. Indexing and navigation accomplished through interactive

site utility plans.

6. As-built conditions of mechanical, electrical, plumbing and all other
systems shall be documented post-inspection and pre-insulation, sheet
rock or dry wall installation. This process shall include all
finished systems located in the walls and ceilings of all buildings
at the Project. Overlapping photographic techniques shall be used to
insure maximum coverage. Indexing and navigation accomplished
through interactive architectural drawings.

7. As-built conditions of exterior skin and elevations shall be
documented with an increased concentration of digital photographs as
directed by the COR in order to capture pre-determined focal points,
such as waterproofing, window flashing, radiused steel work,
architectural or Exterior Insulation and Finish Systems (EIFS)
detailing. Overlapping photographic techniques shall be used to
insure maximum coverage. Indexing and navigation accomplished through
interactive elevations or elevation details.

8. As-built finished conditions of the interior of each building
including floors, ceilings and walls shall be documented at
certificate of occupancy or equivalent, or just prior to occupancy,
or both, as directed by the COR. Overlapping photographic techniques
shall be used to insure maximum coverage. Indexing and navigation
accomplished through interactive architectural drawings.

9. Miscellaneous events that occur during any Contractor site visit, or
events captured by the Department of Veterans Affairs independently,
shall be dated, labeled and inserted into a Section in the navigation

structure entitled “Slideshows,” allowing this information to be

stored in the same “place” as the formal scope.

10. Customizable project-specific digital photographic documentation of
other details or milestones. Indexing and navigation accomplished
through interactive architectural plans.
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11. Regular (8 max) interior progressions of all walls of the entire
project to begin at time of substantial framed or as directed by the

COR through to completion.

12. Detailed Exact-Built of all Slabs for all project slab pours just
prior to placing concrete or as directed by the COR.

13. Detailed Interior exact built overlapping photos of the entire
building to include documentation of all mechanical, electrical and
plumbing systems in every wall and ceiling, to be conducted after
rough-ins are complete, just prior to insulation and or drywall, or
as directed by COR.

14. Finished detailed Interior exact built overlapping photos of all
walls, ceilings, and floors to be scheduled by COR prior to
occupancy .

15. In event a greater or lesser number of images than specified above
are required by the COR, adjustment in contract price will be made in
accordance with clause entitled "CHANGES"™ (FAR 52.243-4 and VAAR
852.236-88).

Images shall be taken by a commercial photographer and must show
distinctly, at as large a scale as possible, all parts of work embraced
in the picture.

. Coordination of photo shoots is accomplished through COR. Contractor

shall also attend construction team meetings as necessary. Contractor’s
operations team shall provide regular updates regarding the status of
the documentation, including photo shoots concluded, the availability of
new Progressions or Exact-Builts viewable on-line and anticipated future
shoot dates.

. Contractor shall provide all on-line domain/web hosting, security

measures, and redundant server back-up of the documentation.

. Contractor shall provide technical support related to using the system

or service.

. Upon completion of the project, final copies of the documentation (the

“Permanent Record’™) with the indexing and navigation system embedded
(and active) shall be provided in an electronic media format, typically
a DVD or external hard-drive. Permanent Record shall have Building
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Information Modeling (BIM) interface capabilities. On-line access
terminates upon delivery of the Permanent Record.

1.25 HISTORIC PRESERVATION

Where the Contractor or any of the Contractor"s employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor

shall immediately notify the COR verbally, and then with a written
follow up.

- --END- - -
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