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SECTION 22 08 00 

COMMISSIONING OF PLUMBING SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 22.  

B. This project will have selected building systems commissioned.  The 

complete list of equipment and systems to be commissioned are specified 

in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.  The 

commissioning process, which the Contractor is responsible to execute, 

is defined in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.  A 

Commissioning Agent (CxA) appointed by the Department of Veterans 

Affairs will manage the commissioning process. 

1.2 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS. 

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissioning plumbing systems, 

subsystems and equipment.  This Section supplements the general 

requirements specified in Section 01 91 00 General Commissioning 

Requirements. 

B. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more 

specifics regarding processes and procedures as well as roles and 

responsibilities for all Commissioning Team members. 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for 

definitions.   

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in Division 22 is part 

of the construction process. Documentation and testing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel in accordance with the requirements of Section 01 91 00 and 

of Division 22, is required in cooperation with the VA and the 

Commissioning Agent.   

B. The following Plumbing systems will be commissioned: 

1. Domestic Hot Water Systems.  
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1.6 SUBMITTALS 

A. The commissioning process requires review of selected Submittals.  The 

Commissioning Agent will provide a list of submittals that will be 

reviewed by the Commissioning Agent.  This list will be reviewed and 

approved by the VA prior to forwarding to the Contractor.  Refer to 

Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, and SAMPLES for further 

details.   

B. The commissioning process requires Submittal review simultaneously with 

engineering review. Specific submittal requirements related to the 

commissioning process are specified in Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS.   

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 CONSTRUCTION INSPECTIONS 

A. Commissioning of the Building Plumbing Systems will require inspection 

of individual elements of the Plumbing construction throughout the 

construction period.  The Contractor shall coordinate with the 

Commissioning Agent in accordance with Section 01 91 00 and the 

Commissioning Plan to schedule inspections as required to support the 

commissioning process. 

3.2 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testing. The Commissioning 

Agent will prepare Pre-Functional Checklists to be used to document 

equipment installation.  The Contractor shall complete the checklists.  

Completed checklists shall be submitted to the VA and to the 

Commissioning Agent for review.  The Commissioning Agent may spot check 

a sample of completed checklists.  If the Commissioning Agent 

determines that the information provided on the checklist is not 

accurate, the Commissioning Agent will return the marked-up checklist 

to the Contractor for correction and resubmission. If the Commissioning 

Agent determines that a significant number of completed checklists for 

similar equipment are not accurate, the Commissioning Agent will select 

a broader sample of checklists for review.  If the Commissioning Agent 

determines that a significant number of the broader sample of 

checklists is also inaccurate, all the checklists for the type of 
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equipment will be returned to the Contractor for correction and 

resubmission.  Refer to SECTION 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS for submittal requirements for Pre-Functional Checklists, 

Equipment Startup Reports, and other commissioning documents. 

3.3 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 22 shall be 

scheduled and documented in accordance with Section 01 00 00 GENERAL 

REQUIREMENTS.  All testing shall be incorporated into the project 

schedule.  Contractor shall provide no less than 7 calendar days notice 

of testing.  The Commissioning Agent will witness selected Contractor 

tests at the sole discretion of the Commissioning Agent.  Contractor 

tests shall be completed prior to scheduling Systems Functional 

Performance Testing.   

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:   

A. The Commissioning Process includes Systems Functional Performance 

Testing that is intended to test systems functional performance under 

steady state conditions, to test system reaction to changes in 

operating conditions, and system performance under emergency 

conditions.  The Commissioning Agent will prepare detailed Systems 

Functional Performance Test procedures for review and approval by the 

COR.  The Contractor shall review and comment on the tests prior to 

approval.  The Contractor shall provide the required labor, materials, 

and test equipment identified in the test procedure to perform the 

tests.  The Commissioning Agent will witness and document the testing.  

The Contractor shall sign the test reports to verify tests were 

performed.  See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS, 

for additional details. 

3.5 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance personnel is required in 

cooperation with the COR and Commissioning Agent.  Provide competent, 

factory authorized personnel to provide instruction to operation and 

maintenance personnel concerning the location, operation, and 

troubleshooting of the installed systems.  Contractor shall submit 

training agendas and trainer resumes in accordance with the 

requirements of Section 01 19 00. The instruction shall be scheduled in 

coordination with the COR after submission and approval of formal 

training plans.   Refer to Section 01 91 00 GENERAL COMMISSIONING 

22 08 00 - 3 



STRATTON VA MEDICAL CENTER 
CLIN0003 

RENOVATE 1 CORE BATHROOMS 
VA PROJECT NO. 528A8-14-804 

06-01-13 
REQUIREMENTS and Division 22 Sections for additional Contractor 

training requirements. 

----- END ----- 
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