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SECTION 01 32 16.13
NETWORK ANALYSIS SCHEDULES

PART 1- GENERAL
1.1 DESCRIPTION:

A. The Contractor shall develop a Network Analysis System (NAS) plan and
schedule demonstrating fulfillment of the contract requirements, shall
keep the network up-to-date in accordance with the requirements of this
section and shall utilize the plan for scheduling, coordinating and
monitoring work under this contract (including all activities of
subcontractors, equipment vendors and suppliers). Conventional Critical
Path Method (CPM) Precedence Diagramming Method (PDM) technique will be
utilized to satisfy both time and cost applications. All schedule data
and reports required under this specification section shall be based
upon regular total float, not relative total float schedules.

1.2 CONTRACTOR®"S REPRESENTATIVE:

A_. The Contractor shall designate an authorized representative in the firm
who will be responsible for the preparation of the network diagram,
review and report progress of the project with and to the Contracting
Officer™s representative.

B. The Contractor®s representative shall have direct project control and
complete authority to act on behalf of the Contractor in fulfilling the
requirements of this specification section and such authority shall not
be interrupted throughout the duration of the project.

1.3 CONTRACTOR"S CONSULTANT:

A. To prepare the network diagram, and compact disk(s), which reflects the
Contractor™s project plan, the Contractor shall engage an independent
CPM consultant who is skilled in the time and cost application of
scheduling using (PDM) network techniques for construction projects,
the cost of which is included in the Contractor®s bid. This consultant
shall not have any financial or business ties to the Contractor, and
shall not be an affiliate or subsidiary company of the Contractor, and
shall not be employed by an affiliate or subsidiary company of the
Contractor.

B. If composite bid: Prior to engaging a consultant, and within 10
calendar days after award of the contract.(

ITf 8(a)Project: With the initial cost proposal, the Contractor shall
submit to the Contracting Officer:
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IT RFP Solicitation:

1. The name and address of the proposed consultant.

2. Sufficient information to show that the proposed consultant has the
qualifications to meet the requirements specified in the preceding
paragraph.

3. A list of prior construction projects, along with selected PDM
network diagram samples on current projects which the proposed
consultant has performed complete project scheduling services. These
network diagram samples must show complete project planning for a
project of similar size and scope as covered under this contract.

The Contracting Officer has the right to approve or disapprove

employment of the proposed consultant, and will notify the Contractor

of the VA decision within seven calendar days from receipt of
information. In case of disapproval, the Contractor shall resubmit
another consultant within 10 calendar days for renewed consideration.

The Contractor must have their CPM Consultant approved prior to If

competitive bid: submitting any diagram, If 8(a)Contract: completion of

contract negotiations, IT RFP Solicitation: submission of their best

and final offer.

1.4 COMPUTER PRODUCED SCHEDULES

A

The contractor shall provide to the VA, Senior VA COR and CPM Schedule
Analyst, monthly computer processing of all computer-produced time/cost
schedules and reports generated from monthly project updates. This
monthly computer service will include: three copies of up to five
different reports (inclusive of all pages) available within the user
defined reports of Primavera (P3 or P6) to the contracting officer’s
representative; a hard copy listing of all project schedule changes,
and associated data, made at the update and an electronic file of this
data in Primavera (P3 or P6) batch format; and the resulting monthly
updated schedule in a compressed electronic file in Primavera (P3 or
P6), (PDM) format. These must be submitted with and substantively
support the contractor’s monthly payment request and the signed
lookahead report. The VA COR shall identify the five different report
formats that the contractor shall provide based upon the monthly
schedule updates.

The contractor is responsible for the correctness and timeliness of the
computer-produced reports. The Contractor is also responsible for the
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accurate and timely submittal of the updated project schedule and all
CPM data necessary to produce the computer reports and payment request
that is specified.

C. The VA shall report errors in computer-produced reports to the
Contractor’s representative within ten calendar days from receipt of
reports. The Contractor will reprocess the computer-produced reports
and associated compact disk(s), when requested by the Contracting
Officer’s representative, to correct errors which affect the payment
and schedule for the project.

1.5 THE COMPLETE PROJECT NETWORK DIAGRAM SUBMITTAL

A. Within 45 calendar days (60 calendar days on projects over $50,000,000)
after receipt of Notice to Proceed, the Contractor shall submit for the
Contracting Officer"s review; three blue line copies of the complete
network diagram on sheets of paper 765 x 1070 mm (30 x 42 inches) and
an electronic file in a compressed Primavera (P3 or P6), (PDM) format.
The submittal shall also include three copies of a computer-produced
activity/event 1D schedule showing project duration; phase completion
dates; and other data, including event cost. Each activity/event on the
computer-produced schedule shall contain as a minimum, but not limited
to, activity/event ID, duration, predecessor and successor
relationships, trade code, area code, description, budget amount, early
start date, early finish date, late start date, late finish date and
total float. Work activity/event relationships shall be restricted to
finish-to-start and start-to-start without lead or lag constraints. The
lead or lag for the SS relationships may only be allowed in limited
basis if justified in writing and must be approved by the Contracting
Officer. Activity/event date constraints, not required by the
contract, will not be accepted unless submitted to and approved by the
Contracting Officer. The contractor shall make a separate written
detailed request to the Contracting Officer identifying these date
constraints and secure the Contracting Officer’s written approval
before incorporating them into the network diagram. The Contracting
Officer’s separate approval of the network diagram shall not excuse the
contractor of this requirement. Logic events (non-work) will be
permitted where necessary to reflect proper logic among work events,
but must have a zero duration. The complete working network diagram
shall reflect the Contractor®s approach to scheduling the complete
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project. The final network diagram in its original form shall contain

no contract changes or delays which may have been incurred during the

final network diagram development period and shall reflect the entire
contract duration as defined in the bid documents. These changes/delays
shall be entered at the first update after the final network diagram
has been approved. The Contractor should provide their requests for

time and supporting time extension analysis for contract time as a

result of contract changes/delays, after this update, and in accordance

with Article, ADJUSTMENT OF CONTRACT COMPLETION.

B. Within 30 calendar days after receipt of the complete project network
diagram, the Contracting Officer or his representative, will do one or
both of the following:

1. Notify the Contractor concerning his actions, opinions, and
objections.

2. A meeting with the Contractor at or near the job site for joint
review, correction or adjustment of the proposed plan will be
scheduled if required. Within 14 calendar days after the joint
review, the Contractor shall revise and shall submit three blue line
copies of the revised network diagram, three copies of the revised
computer-produced activity/event ID schedule and a revised
electronic file as specified by the Contracting Officer. The revised
submission will be reviewed by the Contracting Officer and, if found
to be as previously agreed upon, will be approved.

C. The approved baseline network diagram schedule and the corresponding
computer-produced schedule(s) shall constitute the approved baseline
schedule until subsequently revised in accordance with the requirements
of this section.

D. The Complete Project Network Diagram will contain approximately 30 work
activities/events.

1.6 WORK ACTIVITY/EVENT COST DATA

A. The Contractor shall cost load all work activities/events except
procurement activities. The cost loading shall reflect the appropriate
level of effort of the work activities/events. The cumulative amount of
all cost loaded work activities/events (including alternates) shall
equal the total contract price. Prorate overhead, profit and general
conditions on all work activities/events for the entire project length.
The contractor shall generate from this information cash flow curves
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indicating graphically the total percentage of work activity/event

dollar value scheduled to be in place on early finish, late finish.

These cash flow curves will be used by the Contracting Officer to

assist him in determining approval or disapproval of the cost loading.

In the event of disapproval, the Contractor shall revise and resubmit

in accordance with Article, THE COMPLETE PROJECT NETWORK DIAGRAM

SUBMITTAL. Negative work activity/event cost data will not be

acceptable, except on VA issued contract changes.

B. The Contractor shall cost load work activities/events for guarantee
period services, test, balance and adjust various systems in accordance
with the provisions in the FAR 52.232 — 5 (PAYMENTS UNDER FIXED-PRICE
CONSTRUCTION), Article, and VAAR 852.236 - 83(PAYMENTS UNDER
FIXED-PRICE CONSTRUCTION).

C. In accordance with Article PERFORMANCE OF WORK BY THE CONTRACTOR in FAR
52.236 — 1 and VAAR 852.236 - 72, the Contractor shall submit,
simultaneously with the cost per work activity/event of the
construction schedule required by this Section, a responsibility code
for all activities/events of the project for which the Contractor-s
forces will perform the work.

D. Work activities/events for Contractor bond shall have a trade code and
area code of BOND.

1.7 NETWORK DIAGRAM REQUIREMENTS

A. Show on the network diagram the sequence and interdependence of work
activities/events required for complete performance of all items of
work. In preparing the network diagram, the Contractor shall:

1. Exercise sufficient care to produce a clear, legible and accurate
network diagram, refer to the drawing, CPM-1 (Sample CPM Network).
Computer plotted network diagrams shall legibly display and plot all
information required by the VA CPM activity/event legend or the
computer plotted network diagram will not be acceptable. If the
computer plotted network diagram is not found acceptable by the
contracting officer’s representative, then the network diagram will
need to be hand drafted and meet legibility requirements. Group
activities related to specific physical areas of the project, on the
network diagram for ease of understanding and simplification.
Provide a key plan on each network diagram sheet showing the project
area associated with the work activities/events shown on that sheet.
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2. Show the following on each work activity/event:

a.
b.

Activity/Event ID number.

Concise description of the work represented by the
activity/event. (35 characters or less including spaces
preferred).

Performance responsibility or trade code (five alpha characters
or less): GEN, MECH, ELEC, CARP, PLAST, or other acceptable
abbreviations.

Duration (in work days.)

Cost (in accordance with Article, ACTIVITY/EVENT COST DATA of
this section and less than $9,999,999 per activity).

Work location or area code (five characters or less), descriptive
of the area involved.

Manpower required (average number of men per day).

The SYMBOL LEGEND format shown below and on the drawing, CPM-1
(Sample CPM Network) is mandatory and shall be followed in

01 32 16.13 - 6



STRATTON VA MEDICAL CENTER
CLINOOO3

Renovate 1 Core Bathrooms

VA PROJECT NO. 528A8-14-804
10-01-13

preparing final network diagrams.

SYMBOL LEGEND

Show Network Diagram page number location(s) for all incoming/outgoing node connector(s).

Relationship from
Material Event

Relationship from 3 Trade Bump
Event Elsewhere 15 Relationship Out

in the Network

Event
Identification / Event Description
Pull
Relationship from Wiri 1-EL /
Preceeding Event irng 1- Relationship to
301 |r> ELE |> 1FL- Suceeding Events
« 5| [ > 2 [ 120 |
S | E \
Total Labor &
- Material Cost
Activity
Duration
Manpower
Relationship to Event
Tradg Bump . Elsewhere in the Network
Relationship in
Trade Code L
Area Code

3. Show activities/events as:

a. Contractor®s time required for submittal of shop drawings,
templates, fabrication, delivery and similar pre-construction
work.

b. Contracting Officer®"s and Architect-Engineer*"s review and
approval of shop drawings, equipment schedules, samples,
template, or similar items.

c. Interruption of VA Medical Center utilities, delivery of
Government furnished equipment, and rough-in drawings, project

phasing and any other specification requirements.
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Test, balance and adjust various systems and pieces of equipment,
maintenance and operation manuals, instructions and preventive
maintenance tasks.
Commissioning Activities — Based upon the project specific
Commissioning plan and the specification section 01 91 00, the
contractor shall include in the Day 1 CPM Diagram all the systems
commissioning activities (see systems covered in Division 7, 8,
21, 22, 23, 26, 28, 31 and others as specified) such as start up,
Pre-functional check list, Pre —test, individual component and
system level Functional test, Operator’s training, 0.& M. Manuals
etc.(including any deficiency correction and re-testing). The
majority of commissioning activities should be completed as part
of the normal construction schedule and finalized prior to the
construction contract completion date. To this end, it is
imperative that the Commissioning Agent and the Contractor
collaborate to integrate commissioning activities into the
Contractor’s overall construction schedule. AlIl commissioning
activities shall be cost loaded as required in the earlier
paragraphs.
The Commissioning Plan will identify critical commissioning
activities and associated construction/start up tasks that must
precede these activities to allow for successful execution of the
commissioning activities. In order to coordinate these
activities with the construction schedule, a Commissioning
Duration Schedule should be provided by the Commissioning Agent
to the VA RE and the Contractor to provide a rational basis for
integration of commissioning into the Day 1 diagram and the
construction schedule. The Commissioning Duration Schedule
should include the following information:
1) Description of Commissioning Activity
2) Prerequisite Construction Tasks Required to Execute the Cx
Activity
3) Elapsed Time Duration of Each Activity
4) Documentation Associated with Each Task/Document
Responsibility
Once the duration schedule is delivered to the Contractor, the
Commissioning Agent will collaborate with the Contractor to
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integrate all commissioning activities into the fixed duration
construction schedule in accordance with VA NAS requirements for
scheduling the project.

h.VA inspection and acceptance activity/event with a minimum
duration of five work days at the end of each phase and
immediately preceding any VA move activity/event required by the
contract phasing for that phase. Schedule these activities/events
so that only one phase is scheduled for completion within the
same 30 consecutive calendar day period (except for those phases
immediately preceding the final acceptance). Maintain this
scheduling condition throughout the length of the contract unless
waived by the Contracting Officer’s representative in writing.

i. Work activities/events for the asbestos abatement bid item shall
have a trade code of ASB.

Jj- Bid items other than the Base Bid (ITEM 1) and Asbestos Abatement
item shall have trade codes corresponding to the appropriate bid
item number (e.g., ITM 3, ITM 4 and other items).

Show not only the activities/events for actual construction work for

each trade category of the project, but also trade relationships to

indicate the movement of trades from one area, floor, or building,
to another area, floor, or building, for at least five trades who
are performing major work under this contract.

Break up the work into activities/events of a duration no longer

than 20 work days each, except as to non-construction

activities/events (i.e., procurement of materials, delivery of
equipment, concrete and asphalt curing) and any other
activities/events for which the Contracting Officer may approve the
showing of a longer duration. The duration for VA approval of any
required submittal, shop drawing, or other submittals shall not be
less than 20 work days. Refer to drawing CPM-1 for VA approval

activities/events which will require minimum duration longer than 20

workdays. The construction time as determined by the CPM schedule

from early start to late finish for any sub-phase, phase or the
entire project shall not exceed the contract time(s) specified or
shown.

Describe work activities/events clearly, so the work is readily

identifiable for assessment of completion. Activities/events labeled
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“start,”™ ''continue," or 'completion,"™ are not specific and will not
be allowed. Lead and lag time activities will not be acceptable.

7. Uniquely number each activity/event with numbers ranging from 1 to
99998 only. The network diagram should be generally numbered in such
a way to reflect either discipline, phase or location of the work.

B. Submit the following supporting data in addition to the network
diagram, activity/event ID schedule and electronic file (s). Failure of
the Contractor to include this data will delay the review of the
submittal until the Contracting Officer is iIn receipt of the missing
data:

1. The proposed number of working days per week.

2. The holidays to be observed during the life of the contract (by day,
month, and year).

3. The planned number of shifts per day.

4_ The number of hours per shift.

5. List the major construction equipment to be used on the site,
describing how each piece relates to and will be used in support of
the submitted network diagram work activities/events.

6. Provide a typed, doubled spaced, description, at least one page in
length, of the plan and your approach to constructing the project.

C. To the extent that the network diagram or any revised network diagram
shows anything not jointly agreed upon, it shall not be deemed to have
been approved by the Contracting Officer. Failure to include any
element of work required for the performance of this contract shall not
excuse the Contractor from completing all work required within any
applicable completion date of each phase regardless of the Contracting
Officer"s approval of the network diagram.

D. Compact Disk Requirements and CPM Activity/Event Record Specifications:
Submit to the VA (Senior VA COR and CPM Schedule Analyst) an electronic
file(s) containing one file of the data required to produce a Primavera
(P3 or P6), (PDM) produced schedule, reflecting all the
activities/events of the complete project network diagram being
submitted.

1.8 PAYMENT TO THE CONTRACTOR:

A. Monthly, the contractor shall submit the AIA application and
certificate for payment documents G702 & G703 reflecting updated
schedule activities and cost data in accordance with the provisions of
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the following Article, PAYMENT AND PROGRESS REPORTING, as the basis
upon which progress payments will be made pursuant to Article FAR
52.232 — 5 (PAYMENTS UNDER FIXED-PRICE CONSTRUCTION), and VAAR 852.236
- 83(PAYMENTS UNDER FIXED-PRICE CONSTRUCTION). The Contractor is
entitled to a monthly progress payment upon approval of estimates as
determined from the currently approved updated computer-produced
calendar-dated schedule unless, in special situations, the Contracting
Officer permits an exception to this requirement. Monthly payment
requests shall include: three copies of up to five different reports
(inclusive of all pages) available within the user defined reports of
Primavera (P3 or P6), (PDM) to the contracting officer’s
representative; a listing of all project schedule changes, and
associated data, made at the update; and an electronic file (s) of the
resulting monthly updated schedule in a compressed Primavera (P3 or
P6), (PDM) format. These must be submitted with and substantively
support the contractor’s monthly application and certificate for
payment request documents.

B. When the Contractor fails or refuses to furnish to the Contracting
Officer the information and the associated updated Primavera (P3 or
P6), (PDM) schedule in electronic format, which, in the sole judgment
of the Contracting Officer, is necessary for processing the monthly
progress payment, the Contractor shall not be deemed to have provided
an estimate and supporting schedule data upon which progress payment
may be made.

1.9 PAYMENT AND PROGRESS REPORTING

A. Monthly job site progress meetings shall be held on dates mutually
agreed to by the Contracting Officer (or Contracting Officer"s
representative) and the Contractor. Contractor and the CPM consultant
will be required to attend all monthly progress meetings. Presence of
Subcontractors during progress meeting is optional unless required by
the Contracting Officer (or Contracting Officer™s representative). The
Contractor shall update the project schedule and all other data
required by this section shall be accurately filled in and completed
prior to the monthly progress meeting. The Contractor shall provide
this information to the Contracting Officer or the VA CORin completed
form three work days in advance of the progress meeting. Job progress
will be reviewed to verify:
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1. Actual start and/or finish dates for updated/completed
activities/events.

2. Remaining duration, required to complete each activity/event
started, or scheduled to start, but not completed.

3. Logic, time and cost data for change orders, and supplemental
agreements that are to be incorporated into the network diagram and
computer-produced schedules. Changes in activity/event sequence and
duration which have been made pursuant to the provisions of
following Article, ADJUSTMENT OF CONTRACT COMPLETION.

4. Percentage for completed and partially completed activities/events.

5. Logic and duration revisions required by this section of the
specifications.

6. Activity/event duration and percent complete shall be updated
independently.

The Contractor shall submit a narrative report as a part of his monthly

review and update, in a form agreed upon by the Contractor and the

Contracting Officer. The narrative report shall include a description

of problem areas; current and anticipated delaying factors and their

estimated impact on performance of other activities/events and
completion dates; and an explanation of corrective action taken or
proposed. This report is in addition to the daily reports pursuant to
the provisions of Article, DAILY REPORT OF WORKERS AND MATERIALS in the

GENERAL CONDITIONS.

After completion of the joint review and the Contracting Officer”s

approval of all entries, the contractor will generate an updated

computer-produced calendar-dated schedule and supply the Contracting

Officer’s representative with reports in accordance with the Article,

COMPUTER PRODUCED SCHEDULES, specified.

After completing the monthly schedule update, the contractor’s

scheduling consultant shall rerun all current period contract change(s)

against the prior approved monthly project schedule. The analysis shall
only include original workday durations and schedule logic agreed upon
by the contractor and VA COR for the contract change(s). When there is

a disagreement on logic and/or durations, the consultant shall use the

schedule logic and/or durations provided and approved by the VA COR.

After each rerun update, the resulting electronic project schedule data

file shall be appropriately identified and submitted to the VA in

01 32 16.13 - 12



STRATTON VA MEDICAL CENTER
CLINOOO3

Renovate 1 Core Bathrooms

VA PROJECT NO. 528A8-14-804
10-01-13

accordance to the requirements listed in articles 1.4 and 1.7. This
electronic submission is separate from the regular monthly project
schedule update requirements and shall be submitted to the VA COR
within fourteen (14) calendar days of completing the regular schedule
update. Before inserting the contract changes durations, care must be
taken to ensure that only the original durations will be used for the
analysis, not the reported durations after progress. In addition, once
the final network diagram is approved, the contractor must recreate all
manual progress payment updates on this approved network diagram and
associated reruns for contract changes in each of these update periods
as outlined above for regular update periods. This will require
detailed record keeping for each of the manual progress payment
updates.

After VA acceptance and approval of the final network diagram, and
after each monthly update, the contractor shall submit to the
Contracting Officer three blue line copies of a revised complete
network diagram showing all completed and partially completed
activities/events, contract changes and logic changes made on the
intervening updates or at the first update on the final diagram. The
Contracting Officer may elect to have the contractor do this on a less
frequent basis, but it shall be done on a quarterly basis as a minimum.
Following approval of the CPM schedule, the VA, the General Contractor,
its approved CPM Consultant, RE office representatives, and all
subcontractors needed, as determined by the SRE, shall meet to discuss
the monthly updated schedule. The main emphasis shall be to address
work activities to avoid slippage of project schedule and to identify
any necessary actions required to maintain project schedule during the
reporting period. The Government representatives and the Contractor
should conclude the meeting with a clear understanding of those work
and administrative actions necessary to maintain project schedule
status during the reporting period. This schedule coordination meeting
will occur after each monthly project schedule update meeting utilizing
the resulting schedule reports from that schedule update. If the
project is behind schedule, discussions should include ways to prevent
further slippage as well as ways to improve the project schedule
status, when appropriate.
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1.10 RESPONSIBILITY FOR COMPLETION

A

Whenever it becomes apparent from the current monthly progress review
meeting or the monthly computer-produced calendar-dated schedule that
phasing or contract completion dates will not be met, the Contractor
shall execute some or all of the following remedial actions:

1. Increase construction manpower in such quantities and crafts as
necessary to eliminate the backlog of work.

2. Increase the number of working hours per shift, shifts per working
day, working days per week, the amount of construction equipment, or
any combination of the foregoing to eliminate the backlog of work.

3. Reschedule the work in conformance with the specification
requirements.

Prior to proceeding with any of the above actions, the Contractor shall

notify and obtain approval from the Contracting Officer for the

proposed schedule changes. If such actions are approved, the CPM
revisions shall be incorporated by the Contractor into the network
diagram before the next update, at no additional cost to the

Government.

1.11 CHANGES TO NETWORK DIAGRAM AND SCHEDULE

A

Within 30 calendar days after VA acceptance and approval of any updated
computer-produced schedule, the Contractor will submit a revised
network diagram, the associated compact disk(s), and a list of any
activity/event changes including predecessors and successors for any of
the following reasons:

1. Delay in completion of any activity/event or group of
activities/events, indicate an extension of the project completion
by 20 working days or 10 percent of the remaining project duration,
whichever is less. Such delays which may be involved with contract
changes, strikes, unusual weather, and other delays will not relieve
the Contractor from the requirements specified unless the conditions
are shown on the CPM as the direct cause for delaying the project
beyond the acceptable limits.

2. Delays in submittals, or deliveries, or work stoppage are
encountered which make rescheduling of the work necessary.

3. The schedule does not represent the actual prosecution and progress

of the project.
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4. When there is, or has been, a substantial revision to the
activity/event costs of the network diagram regardless of the cause
for these revisions.

B. CPM revisions made under this paragraph which affect the previously
approved computer-produced schedules for Government furnished
equipment, vacating of areas by the VA Medical Center, contract
phase(s) and sub phase(s), utilities furnished by the Government to the
Contractor, or any other previously contracted item, must be furnished
in writing to the Contracting Officer for approval.

C. Contracting Officer"s approval for the revised network diagram and all
relevant data is contingent upon compliance with all other paragraphs
of this section and any other previous agreements by the Contracting
Officer or the VA representative.

D. The cost of revisions to the network diagram resulting from contract
changes will be included in the proposal for changes in work as
specified in Article, FAR 52.243 -4 (CHANGES), VAAR 852.236 — 88
(CHANGES — SUPPLEMENTS), and will be based on the complexity of the
revision or contract change, man hours expended in analyzing the
change, and the total cost of the change.

E. The cost of revisions to the network diagram not resulting from
contract changes is the responsibility of the Contractor.

1.12 ADJUSTMENT OF CONTRACT COMPLETION

A. The contract completion time will be adjusted only for causes specified
in this contract. Request for an extension of the contract completion
date by the Contractor shall be supported with a justification, CPM
data and supporting evidence as the Contracting Officer may deem
necessary for determination as to whether or not the Contractor is
entitled to an extension of time under the provisions of the contract.
Submission of proof based on revised activity/event logic, durations
(in work days) and costs is obligatory to any approvals. The schedule
must clearly display that the Contractor has used, in full, all the
float time available for the work involved in this request. The
Contracting Officer®s determination as to the total number of days of
contract extension will be based upon the current computer-produced
calendar-dated schedule for the time period in question and all other
relevant information.
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B. Actual delays in activities/events which, according to the
computer-produced calendar-dated schedule, do not affect the extended
and predicted contract completion dates shown by the critical path in
the network, will not be the basis for a change to the contract
completion date. The Contracting Officer will within a reasonable time
after receipt of such justification and supporting evidence, review the
facts and advise the Contractor in writing of the Contracting Officer”s
decision.

C. The Contractor shall submit each request for a change in the contract
completion date to the Contracting Officer in accordance with the
provisions specified under Article, FAR 52.243 -4 (CHANGES), VAAR
852.236 — 88 (CHANGES — SUPPLEMENTS). The Contractor shall include, as
a part of each change order proposal, a sketch showing all CPM logic
revisions, duration (in work days) changes, and cost changes, for work
in question and its relationship to other activities on the approved
network diagram.

D. All delays due to non-work activities/events such as RF1’s, WEATHER,
STRIKES, and similar non-work activities/events shall be analyzed on a
month by month basis.

1.13 CONSTRUCTION SCHEDULE RISK ANALYSIS / MITIGATION PLAN

A. Schedule Risk Analysis — The contractor shall conduct the statistical
schedule risk analysis based on the above detailed construction
activities in the Day 1 approved diagram, identifying major schedule
risk areas and recommended risk mitigation plans as outlined below.

B. The risk analysis shall be conducted by a person or firm skilled in the
statistical method of schedule risk analysis based on the (PDM) network
techniques for major construction projects, preferably in the major
health care related projects. The cost of this service shall be
included in the Contractor®"s proposal.

C. The Contracting Officer has the right to approve or disapprove the
Person or firm designated to perform the risk analysis.

1.14 RISK ANALYSIS FORMAT / REQUIREMENTS / SUBMITTALS

A. Risk Analysis Software / Format - Within 45 calendar days (60 calendar
days on projects over $50,000,000) after receipt of Notice to Proceed,
the Contractor shall submit for the Contracting Officer"s review; a
Risk Analysis software to be utilized, the method of performing the
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analysis, the format of presenting the data and the reports for VA
approval.

Conduct Risk Analysis / Submittals - Based on the approved software /
format, the consultant shall perform statistical risk analysis on the
detailed approved Day 1 diagram. The contractor shall review and
utilize any previous Risk analysis performed by the A/E of record based
on the “semi-detailed” (yet at an overall level) construction logic and
schedule to ensure the continuity of previous schedule risk analysis.
The contractor’s project manager and Superintendent shall identify the
major schedule risk areas and possible risk mitigation strategy/plan
and record it in a narrative format, with electronic file submission to
the VA. The risk analysis exercise shall be performed or updated at
least on a quarterly basis or as directed by the VA Contracting
officer.

The submittal shall include three copies of a computer-produced risk
analysis results, predicting the various meaningful probability curves
of achieving the contract schedules. It shall also include a detailed
narrative list of all major and minor potential and specific schedule
and cost risk areas, and a contractor’s recommendations of mitigating
the identified risks which must be addressed by the VA Project and VA
COR teams to maintain the contract schedule.

- - -END-=- - -
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