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SECTION 01 00 00 
GENERAL REQUIREMENTS 

NOTES: 

1. In blank following “imposed by,” 
insert the title, date, and other 
identifiers (if any) of any Memorandum 
of Agreement or other document 
executed by VA under the National 
Historic Preservation Act, National 
Environmental Policy Act, or other law 
that controls the impacts of federal 
construction projects. 

2. Delete between // ---- //if not 
applicable to project. Include 
following Notice on 8a contracts only. 

3. //NOTICE: The provisions of this 
Section, GENERAL REQUIREMENTS, pertain 
only to the contract between the Small 
Business Administration and its 
selected subcontractor(s).//  

4. Verify identification requirements for 
all construction workers required by 
the medical center. ADD a statement 
concerning Photo ID requirements. 

 

1.1 GENERAL INTENTION  

A. Subject to the conditions imposed by ______________________________, 

Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for __________________________ 

___________________________________________________________________ as 

required by drawings and specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Chief of Engineering Services or their designated representative. 

 Brian McClung, (702)791-9000 ext.14051  

NOTE: Include following paragraph only on 
A/E projects. 

 

C. Offices of _________________________________________________________, 

as Architect-Engineers, will render certain technical services during 
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construction. Such services shall be considered as advisory to the 

Government and shall not be construed as expressing or implying a 

contractual act of the Government without affirmations by Contracting 

Officer or his duly authorized representative.  

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the Contracting Officer or his duly authorized 

representative in sufficient time to enable testing laboratory 

personnel to be present at the site in time for proper taking and 

testing of specimens and field inspection. Such prior notice shall be 

not less than three work days unless otherwise designated by the 

Contracting Officer or his duly authorized representative. 

E. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 

F. Prior to commencing work, general contractor shall provide proof that a 

OSHA designated “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

NOTE: The length of other relevant 
competency training is based on the 
project hazards and complexity, State and 
Federal regulations and VA requirements. 

 

G. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour or 30-hour OSHA Construction Safety course and other 

relevant competency training, as determined by CO/COR acting as the 

Construction Safety Officer with input from the facility 

Construction Safety Committee. 

2. Submit training records of all such employees for approval before 

the start of work. 
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H. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this section 

NOTES: 

1. In paragraph below change title, 
"GENERAL CONSTRUCTION" as necessary to 
reflect project title, such as A/C, 
Sewers, etc. 

2. Unit-price items will only be used 
when their use is directed by the 
Project Manager. When using unit-price 
items insert FAR clause 52.212-11 in 
the contract specifications. 

 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, //GENERAL CONSTRUCTION:// _______:// Work includes general 

construction, alterations, roads, walks, grading, drainage, mechanical 

and electrical work, laboratory equipment, utility systems, elevators 

and dumbwaiters, water storage facilities, //______// necessary removal 

of existing structures and construction and certain other items.  

NOTE: If prices are needed for Alternate 
Bid Items, describe Alternate Items below 
and show items on SOLICITATION, OFFER AND 
AWARD (SF 1442). COORDINATE with Project 
Manager. 

 

B. ALTERNATE NO.1: ____________________________________________ 

____________________________________________________________  

C. ALTERNATE NO. 2:____________________________________________ 

____________________________________________________________  

 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, 3 sets of specifications and drawings will be 

furnished.  

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from electronic files furnished by Issuing 

Office.  
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NOTE: Modify following article to suit 
the project. Coordinate with Medical 
Center. 

 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection 

of their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 7 days’ notice in writing to the 

Contracting Officer so that security //escort// arrangements// can 

be provided for the employees.  This notice is separate from any 

notices required for utility shutdown described later in this 

section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the Contracting Officer. 

C. Guards: 

1. The General Contractor shall provide unarmed guards at the project 

site // 24 hours a days, 7 days a week// // after construction 

hours//. 
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2. The guard shall have communication devices to report events as 

directed by VA police. 

3. The general Contractor shall install equipment for recording guard 

rounds to ensure systematic checking of the premises. 

D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Contracting Officer or his duly authorized 

representative for the purpose of security inspections of every area 

of project including tool boxes and parked machines and take any 

emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 

00, DOOR HARDWARE and coordinate. 

E. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from 

the project site without the written approval of Contracting 

Officer. 

5. All paper waste or electronic media such as CD’s shall be shredded 

and destroyed in a manner acceptable to the VA. 
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6. Notify Contracting Officer and Site Security Officer immediately 

when there is a loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents 

may be attached to e-mail provided all VA encryption procedures 

are followed. 

F. Motor Vehicle Restrictions 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 

NOTE: Coordinate editing with facility 
Safety Manager/Officer at VA medical 
facilities. Edit subparagraphs C, E, G, 
H, M, P and Q carefully as they directly 
relate to interim life safety measures 
required in or adjacent to construction 
affecting occupied buildings by the Joint 
Commission on Accreditation of Healthcare 
Organizations. At other sites, edit for 
project and delete // and facility Safety 
// Manager // Officer// provisions. 

 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2013..............Standard for Portable Fire Extinguishers 
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30-2012..............Flammable and Combustible Liquids Code 

51B-2014.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2014..............National Electrical Code 

101-2012.............Life Safety Code 

241-2013.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

4. VHA Directive 2011-036 Safety and Health During Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to Contracting Officer and Facility Safety 

Manager for review for compliance with VHA Directive 2005-007, NFPA 101 

and NFPA 241.Prior to beginning work, all employees of the contractor 

and/or any subcontractors shall undergo a safety briefing provided by 

the general contractor’s competent person per OSHA requirements. This 

briefing shall include information on the construction limits, VAMC 

safety guidelines, means of egress, break areas, work hours, locations 

of restrooms, use of VAMC equipment, etc. Provide documentation to the 

Contracting Officer that all construction workers have undergone 

contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  
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1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or treated plywood 

(flame spread rating of 25 or less in accordance with ASTM E84) on 

both sides of fire retardant treated wood or metal steel studs. 

Extend the partitions through suspended ceilings to floor slab deck 

or roof. Seal joints and penetrations. At door openings, install 

Class C, ¾ hour fire/smoke rated doors with self-closing devices. 

2. Install fire-rated temporary construction partitions as shown on 

drawings to maintain integrity of existing exit stair enclosures, 

exit passageways, fire-rated enclosures of hazardous areas, 

horizontal exits, smoke barriers, vertical shafts and openings 

enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestopping materials in accordance with Section 07 84 

00, FIRESTOPPING. 

4. Where phasing drawings are used, show locations and hourly fire 

ratings of anticipated temporary construction partitions and hourly 

fire ratings of nearby existing construction on phasing drawings. 

Detail unusual conditions. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

Contracting Officer or his duly authorized representative.  

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

Contracting Officer or his duly authorized representative.  

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  
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J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Standpipes: Install and extend standpipes up with each floor in 

accordance with 29 CFR 1926 and NFPA 241.  

L. Sprinklers: Install, test and activate new automatic sprinklers prior 

to removing existing sprinklers. Coordinate with phasing. 

M. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 8 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with Contracting Officer or his duly authorized 

representative.  All existing or temporary fire protection systems 

(fire alarms, sprinklers) located in construction areas shall be tested 

as coordinated with the medical center. Parameters for the testing and 

results of any tests performed shall be recorded by the medical center 

and copies provided to the Contracting Officer or his duly authorized 

representative. 

N. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Contracting Officer 

or his duly authorized representative. Use facility permit process. 

O. Hot Work Permits and Above Ceiling Work Permits: Perform and safeguard 

hot work operations in accordance with NFPA 241 and NFPA 51B. 

Coordinate with Contracting Officer or his duly authorized 

representative. Obtain permits from facility Safety Manager at least 48 

hours in advance. Designate contractor's responsible project-site fire 

prevention program manager to permit hot work. 

P. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Contracting Officer’s Representative (COR) 

and facility Safety Manager. 

Q. Smoking: Smoking is prohibited except in designated smoking shelters. 
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R. Dispose of waste and debris in accordance with NFPA 241. Cover when 

practical and remove from buildings daily. 

S. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

T. If required, submit documentation to the Contracting Officer or his 

duly authorized representative that personnel have been trained in the 

fire safety aspects of working in areas with impaired structural or 

compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The 

Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads.  

(FAR 52.236-10) 
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D. Working space and space available for storing materials shall be as 

determined by the Contracting Officer or his duly authorized 

representative.  

E. Where construction fences are required the Contracting Officer or his 

duly authorized representative shall identify workmen’s parking and 

site access by VA and Contractor. 

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by the Contracting Officer or his duly authorized 

representative where required by limited working space.  

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required 

to remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

4. Utilities Services: Where necessary to cut existing pipes, 

electrical wires, conduits, cables, etc., of utility services, or of 

fire protection systems or communications systems (except 

telephone), they shall be cut and capped at suitable places where 

shown; or, in absence of such indication, where directed by the 
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Contracting Officer or his duly authorized representative. All such 

actions shall be coordinated with the Utility Company involved. 

5. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor. 

G. Phasing: To insure such executions, Contractor shall furnish the 

Contracting Officer or his duly authorized representative with a 

schedule of approximate // phasing // dates on which the Contractor 

intends to accomplish work in each specific area of site, building or 

portion thereof. In addition, Contractor shall notify the Contracting 

Officer or his duly authorized representative two weeks in advance of 

the proposed date of starting work in each specific area of site, 

building or portion thereof. Arrange such // phasing // dates to insure 

accomplishment of this work in successive phases mutually agreeable to 

// Medical Center Director, // Cemetery Director, // Contracting 

Officer or his duly authorized representative and Contractor, as 

follows:  

NOTE: Set up phasing by buildings, wings, 
floors, or areas in accordance with 
information received from Medical Center 
through Project Director. 

 

NOTE: Following sub-paragraphs H and H' 
shall be used where entire buildings are 
vacated. Coordinate with preceding 
phasing paragraph. Edit and use 
sub-paragraphs H and H' as indicated by 
project requirements. If the project 
includes NAS, the Project Analysis Group 
should furnish information about which 
buildings or areas that cannot be vacated 
during construction. 

 

H. Building (s) No. (s) _____will be vacated by Government in accordance 

with above phasing beginning immediately after date of receipt of 

Notice to Proceed and turned over to Contractor.  
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NOTE: Use the first sentence of Paragraph 
H', including material enclosed within , 
only if all areas will be vacated by VA 
during the periods of alterations. Delete 
material within from first sentence and 
include subparagraph 1 and 2 if one or 
more areas will be occupied by VA during 
the periods of alterations. 

 

H. Building(s) No.(s) _______ will be occupied during performance of work  

but immediate areas of alterations will be vacated.  

1. Certain areas of Building(s) No. (s) _____ will be occupied by 

Medical Center personnel for various periods as listed below:  

 AREA PERIOD  

 (a) 

 (b) 

 (c) 

 (d) 

 Contractor shall take all measures and provide all material 

necessary for protecting existing equipment and property in affected 

areas of construction against dust and debris, so that equipment and 

affected areas to be used in the Medical Centers operations will not 

be hindered. Contractor shall permit access to Department of 

Veterans Affairs personnel and patients through other construction 

areas which serve as routes of access to such affected areas and 

equipment. Coordinate alteration work in areas occupied by 

Department of Veterans Affairs so that Medical Center operations          

will continue during the construction period.  

2. Immediate areas of alterations not mentioned in preceding 

Subparagraph 1 will be temporarily vacated while alterations are 

performed.  

I. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) 

minimum height, around the construction area indicated on the drawings. 
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Provide gates as required for access with necessary hardware, including 

hasps and padlocks. Fasten fence fabric to terminal posts with tension 

bands and to line posts and top and bottom rails with tie wires spaced 

at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm 

(one inch) above grade. Remove the fence when directed by Contracting 

Officer or his duly authorized representative. 

J. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman. 

3. If anticipated work involves a disruption of services, the permitted 

down time and other limitations will be determined by the 

Contracting Officer or his duly authorized representative. 

K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air 

pipes, or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by the Contracting Officer 

or his duly authorized representative  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of the Contracting Officer or his 

duly authorized representative. Electrical work shall be 

accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any 
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energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. 

Refer to specification Sections 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS 

INSTALLATIONS and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND 

SECURITY INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

Contracting Officer or his duly authorized representative, in 

writing, 14 calendar days in advance of proposed interruption. 

Request shall state reason, date, exact time of, and approximate 

duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or 

of which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center . Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 14 calendar days prior to the desired time and shall be 

performed as directed by the Contracting Officer or his duly 

authorized representative. 

5. In case of a contract construction emergency, service will be 

interrupted on approval of the Contracting Officer or his duly 

authorized representative. Such approval will be confirmed in 

writing as soon as practical.  

L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  
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1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles. // Wherever 

excavation for new utility lines cross existing roads, at least one 

lane must be open to traffic at all times. //  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the 

Contracting Officer or his duly authorized representative.  

N. Coordinate the work for this contract with other construction 

operations as directed by the Contracting Officer or his duly 

authorized representative. This includes the scheduling of traffic and 

the use of roadways, as specified in Article, USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the Contracting Officer or his duly authorized 

representative and a representative of VA Supply Service, of buildings, 

areas of buildings in which alterations occur and areas which are 

anticipated routes of access, and furnish a report, signed by all 

three, to the Contracting Officer. This report shall list by rooms and 

spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building. 

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, 

shades, etc., required by drawings to be either reused or relocated, 

or both. 

3. Any features of the building designated by VA for protection or 

other special treatment per historic preservation standards or 

agreements. 

4. Shall note any discrepancies between drawings and existing 

conditions at site.  
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5. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and the Contracting 

Officer or his duly authorized representative.  

B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of the 

Contracting Officer or his duly authorized representative and/or Supply 

Representative, to be in such condition that their use is impossible or 

impractical, shall be furnished and/or replaced by Contractor with new 

items in accordance with specifications which will be furnished by 

Government. Provided the contract work is changed by reason of this 

subparagraph B, the contract will be modified accordingly, under 

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 

52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and the Contracting Officer or his duly authorized 

representative together shall make a thorough re-survey of the areas of 

buildings involved. They shall furnish a report on conditions then 

existing, of resilient flooring, doors, windows, walls and other 

surfaces as compared with conditions of same as noted in first 

condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  
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3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

4. Protection of any building or site elements identified by VA for 

special treatment per historic preservation standards or agreements. 

1.8 INFECTION PREVENTION MEASURES 

A. For all contractors working within the occupied buildings they shall 

provide a list of all workers and their influenza vaccination status.  

Additionally, for all contract workers working within an occupied 

building, the Medical Center at any time during the contract period may 

request Tuberculosis (TB) testing results (within 3 months) of any 

workers. 

B. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

C. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to the Contracting Officer or his 

duly authorized representative and facility ICRA team for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

D. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior 

to the start of work and periodically during the construction stage to 
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determine impact of construction activities on indoor air quality. In 

addition: 

1. The Contracting Officer or his duly authorized representative and 

VAMC Infection Control personnel shall review pressure differential 

monitoring documentation to verify that pressure differentials in 

the construction zone and in the patient-care rooms are appropriate 

for their settings. The requirement for negative air pressure in the 

construction zone shall depend on the location and type of activity. 

Upon notification, the contractor shall implement corrective 

measures to restore proper pressure differentials as needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

E. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by the Contracting 

Officer or his duly authorized representative. Blank off ducts and 

diffusers to prevent circulation of dust into occupied areas during 

construction. 

2. Do not perform dust producing tasks within occupied areas without 

the approval of the Contracting Officer or his duly authorized 

representative. For construction in any areas that will remain 

jointly occupied by the medical Center and Contractor’s workers, the 

Contractor shall provide an Infection Control Barrier that shall 

consist of the following: 

 a.  New gypsum board assemblies rated for fire and/or smoke as 
required. 

b. Constructed from floor to ceiling/structure as identified and 

approved in the ICRA. 

c. The public side of the barrier shall be painted to match adjacent 

walls. 
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d. The public side of the barrier shall have base to match adjacent 

base. 

e. The public side shall have necessary flooring patched as required 

for a finish look. 

f. The public side shall have necessary ceiling patched as required 

for a finish look. 

g. Construction entrance door and frame shall match as closely as 

possible to adjacencies. 

h. The barrier shall not interfere with existing fire sprinkler or 

fire alarm device coverage. 

i. The barrier shall not interfere with existing HVAC supply or 

return air grilles. 

j. The barrier shall not interfere with existing lighting fixtures. 

3. Any use of plastic or poly should be fire rated and stamped on the 

materials being used. 

a. Plastic is not an acceptable long term barrier. 

b. Plastic can only be used if the scope dictates work for three (3) 

consecutive days or less. 

c. The approved ICRA should approve and identify allowable uses for 

plastic barriers. 

4. Doors into construction areas are required at a minimum to be 

equipped with the following: 

a. Door Closer 

b. Door Gaskets around frame 

c. Door Sweep 

d. Lockable Door Hardware with Construction Access Core 

i. VASNHS Engineering and Security shall have a Key to All Areas 

of Construction for Emergencies 
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5. Post adequate and necessary signage on each access point into a 

construction area. 

a. Construction Emergency Contacts with Cell Phone Numbers 

b. Facility Emergency Contacts with Cell Phone Numbers 

c. Safety Signage and Required OSHA Signage 

d. ICRA and ILSM Signage, Permits, and Daily Checklists  

e. Valve Maps Posted: Floor Plan Marked with All Valves for 

Emergency Shut-Off Situations (domestic water, natural gas, fire 

sprinkler, med gases, vacuum, etc.) 

6. Walk-off mats installed and maintain within vestibule or anti-room 

and in public side of corridor. 

7. Sprinkler heads should be protected with approved NFPA head covers. 

8. Negative pressure machines with HEPA filtration as necessary or 

other proper filters. 

a. Negative pressure must be maintained to at least -0.03 inches of 

water. 

b. Proper negative air measuring devices must be installed and 

visible on the public side of the corridor for each construction 

areas. 

c. Construct a vestibule or anti-room where ever possible to help 

maintain negative air. 

9. HVAC: 

a. Temporary filters on intakes as approved in the ICRA. 

b. Cover and/or blank off return air grilles as approved in the 

ICRA. 

c. Cover and/or blank off supply air grilles as approved in the 

ICRA. 

d. SMACNA Requirements Should Always Be Followed 
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10. Maintain any rated or smoke barriers within the construction area 

and ICRA barriers. 

a. Barrier types and rating should be labeled on each wall.  

a. Provide dust proof, fire-rated temporary drywall construction 

barriers as required to completely separate construction from the 

operational areas of the hospital in order to contain dirt debris 

and dust. Barriers shall be sealed and made presentable on 

hospital occupied side. Install a self-closing rated door in a 

metal frame, commensurate with the partition, to allow worker 

access. Maintain negative air at all times. A fire retardant 

polystyrene, 6-mil thick or greater plastic barrier meeting local 

fire codes may be used where dust control is the only hazard, and 

an agreement is reached with the Contracting Officer or his duly 

authorized representative and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter 

the breathing zone.  Contractor shall verify that construction 

exhaust to exterior is not reintroduced to the medical center 

through intake vents, or building openings. Install HEPA (High 

Efficiency Particulate Accumulator) filter vacuum system rated at 

95% capture of 0.3 microns including pollen, mold spores and dust 

particles. Insure continuous negative air pressures occurring 

within the work area. HEPA filters should have ASHRAE 85 or other 

pre-filter to extend the useful life of the HEPA. Provide both 

primary and secondary filtrations units. Exhaust hoses shall be 

heavy duty, flexible steel reinforced and exhausted so that dust 

is not reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm 

(24” x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work 

areas directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 
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Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the Contracting Officer or his duly 

authorized representative and the Medical Center. When, approved, 

debris shall be hauled in enclosed dust proof containers or 

wrapped in plastic and sealed with duct tape. No sharp objects 

should be allowed to cut through the plastic. Wipe down the 

exterior of the containers with a damp rag to remove dust. All 

equipment, tools, material, etc. transported through occupied 

areas shall be made free from dust and moisture by vacuuming and 

wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately 

when unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling 

protection carefully, outside of normal work hours. Vacuum and 

clean all surfaces free of dust after the removal. 

F. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in 

or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 
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SPEC WRITER NOTE: On small projects 
developed at Medical Center, Engineering 
Officer may tag items to be removed and 
stored, instead of noting such items on 
drawings or in specifications. 

 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in 

specifications as items to be stored. Items that remain property of 

the Government shall be removed or dislodged from present locations 

in such a manner as to prevent damage which would be detrimental to 

re-installation and reuse. Store such items where directed by 

Contracting Officer or his duly authorized representative.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

4. PCB Transformers and Capacitors : The Contractor shall be 

responsible for disposal of the Polychlorinated Biphenyl (PCB) 

transformers and capacitors . The transformers and capacitors shall 

be taken out of service and handled in accordance with the 

procedures of the Environmental Protection Agency (EPA) and the 

Department of Transportation (DOT) as outlined in Code of Federal 

Regulation (CFR), Titled 40 and 49 respectively. The EPA's Toxic 

Substance Control Act (TSCA) Compliance Program Policy Nos. 6-PCB-6 

and 6-PCB-7 also apply. Upon removal of PCB transformers and 

capacitors for disposal, the "originator" copy of the Uniform 
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Hazardous Waste Manifest (EPA Form 8700-22), along with the Uniform 

Hazardous Waste Manifest Continuation Sheet (EPA Form 8700-22A) 

shall be returned to the Contracting Officer who will annotate the 

contract file and transmit the Manifest to the Medical Center's 

director.  

a. Copies of the following listed CFR titles may be obtained from 

the Government Printing Office: 

40 CFR 261........Identification and Listing of Hazardous Waste  

40 CFR 262........Standards Applicable to Generators of Hazardous 

Waste  

40 CFR 263........Standards Applicable to Transporters of 

Hazardous Waste  

40 CFR 761........PCB Manufacturing, Processing, Distribution in 

Commerce, and use Prohibitions 

49 CFR 172........Hazardous Material tables and Hazardous 

Material Communications Regulations  

49 CFR 173........Shippers - General Requirements for Shipments 

and Packaging  

49 CRR 173........Subpart A General  

49 CFR 173........Subpart B Preparation of Hazardous Material for 

Transportation  

49 CFR 173........Subpart J Other Regulated Material; Definitions 

and Preparation  

TSCA..............Compliance Program Policy Nos. 6-PCB-6 and 

6-PCB-7  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 
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shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge 

the cost to the Contractor. 

C. (FAR 52.236-9)Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL 

CONTROLS, for additional requirements on protecting vegetation, soils, 

historic properties or features, archaeological sites, graves and human 

remains, and the environment. Refer to Articles, "Alterations", 

"Restoration", and "Operations and Storage Areas" for additional 

instructions concerning repair of damage to structures and site 

improvements.  

D. For projects where the total disturbed area on the site exceeds one 

acre the following applies. Refer to FAR clause 52.236-7, "Permits and 

Responsibilities," which is included in General Conditions. A National 

Pollutant Discharge Elimination System (NPDES) permit is required for 

this project. The Contractor is considered an "operator" under the 

permit and has extensive responsibility for compliance with permit 

requirements. VA will make the permit application available at the 

(appropriate medical center) office. The apparent low bidder, 

contractor and affected subcontractors shall furnish all information 

and certifications that are required to comply with the permit process 

and permit requirements. Many of the permit requirements will be 

satisfied by completing construction as shown and specified. Some 

requirements involve the Contractor's method of operations and 
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operations planning and the Contractor is responsible for employing 

best management practices. The affected activities often include, but 

are not limited to the following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide 

regular collection of wastes; 

- Locating equipment wash down areas on site, and provide appropriate 

control of wash-waters; 

- Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials; and 

- Providing adequately maintained sanitary facilities. 

 

1.11 RESTORATION 
NOTE: 

In blank following “imposed by,” insert 
the title, date, and other identifiers 
(if any) of any Memorandum of 
Agreement or other document executed 
by VA under the National Historic 
Preservation Act, National 
Environmental Policy Act, or other law 
that controls the impacts of federal 
construction projects. 

 

A. Subject to the conditions imposed by __________________________, 

Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

Contracting Officer or his duly authorized representative. Existing 

work to be altered or extended and that is found to be defective in any 

way, shall be reported to the Contracting Officer or his duly 

authorized representative before it is disturbed. Materials and 

workmanship used in restoring work, shall conform in type and quality 

01 00 00 -27 



08-01-14 

to that of original existing construction, except as otherwise shown or 

specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

1. The indications of physical conditions on the drawings and in the 

specifications are the result of site investigations and the 

information is contained in the Geotechnical Evaluation.  

(FAR 52.236-4) 

B. Subsurface conditions have been developed by core borings and test 

pits. Logs of subsurface exploration are shown diagrammatically on 

drawings.  

C. A copy of the soil report will be made available for inspection by 

bidders upon request to the Engineering Officer at the VA Medical 
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Center, North Las Vegas and shall be considered part of the contract 

documents.  

D. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall 

perform services specified herein and in other specification sections. 

The Contractor shall certify that the land surveyor or civil engineer 

is not one who is a regular employee of the Contractor, and that the 

land surveyor or civil engineer has no financial interest in this 

contract.  

NOTE: Delete inapplicable portions of 
following article. Do not include for 
small additions to buildings, such as 
stairways, etc. For one story 
construction omit the words enclosed in 
paragraph 1.14, D, by // ---- // . 

 

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required 

to lay out any part of the work. The Contractor shall be responsible 

for executing the work to the lines and grades that may be established 

or indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 
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negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark // center lines for each building and/or 

addition to each existing building, // lines for each gravesite control 

monument, // and such other lines and grades that are reasonably 

necessary to properly assure that location, orientation, and elevations 

established for // each such structure and/or addition, // roads, // 

parking lots, // gravesite control monuments, // are in accordance with 

lines and elevations shown on contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. Survey 

shall include, but not be limited to, location of lines and grades of 

footings, exterior walls, center lines of columns in both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 

surveyor or registered civil engineer. Furnish such certification to 

the Contracting Officer or his duly authorized representative before 

any work (such as footings, floor slabs, columns, walls, utilities 

and other major controlling features) is placed.  

D. // During progress of work, and particularly as work progresses from 

floor to floor, Contractor shall have line grades and plumbness of all 

major form work checked and certified by a registered land surveyor or 

registered civil engineer as meeting requirements of contract drawings. 

Furnish such certification to the Contracting Officer or his duly 

authorized representative before any major items of concrete work are 

placed. In addition, // Contractor shall // also // furnish to the 

Contracting Officer or his duly authorized representative certificates 

from a registered land surveyor or registered civil engineer that the 
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following work is complete in every respect as required by contract 

drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of floors of each 

building and/or addition.  

3. Lines and elevations of sewers and of all outside distribution 

systems. 

E. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to Contracting 

Officer or his duly authorized representative. 

F. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the Contracting Officer or his duly authorized 

representative's review, as often as requested. 

C. Contractor shall deliver three approved completed sets of as-built 

drawings and a CD containing all the drawings as individual sheets in 

.dwg format with all files and references bound to the Contracting 

Officer or his duly authorized representative within 30 calendar days 

after each completed phase and after the acceptance of the project by 

the Contracting Officer or his duly authorized representative. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 
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1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Contracting Officer or his 

duly authorized representative, such temporary roads which are 

necessary in the performance of contract work. Temporary roads shall be 

constructed by the Contractor at Contractor's expense. When necessary 

to cross curbing, sidewalks, or similar construction, they must be 

protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads 

leading thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

1.17 CONTRACTING OFFICER OR HIS DULY AUTHORIZED REPRESENTATIVE'S FIELD OFFICE 

A. The Contractor shall, within fifteen (15) days after receipt of Notice 

to Proceed, provide where shown on the drawings a temporary field 

office, furniture, and two inch deep gravel surfaced area for use of 

the Contracting Officer or his duly authorized representative. Office 

and furniture shall be new. 

B. The field office shall provide not less than 67 square meters (720 

gross square feet) of floor area in one unit. Installation of the 

office shall meet all local codes. 

C. Provide office with two, 900 mm (three foot) wide exterior doors, 

including hardware and OSHA approved platform and stairs leading to 

grade.  

D. Enclose the entire perimeter of the office from the floor to the ground 

and finish to match exterior. Provide R7 insulation and seal tight to 

ground with a painted 19 mm (3/4 inch) exterior grade plywood skirt.  

E. Exterior finishes shall be manufacturer's standards.  

F. Provide floor, wall, and roof with not less than R5 insulation.  
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G. Interior finishes shall consist of resilient flooring, plywood paneling 

or painted wallboard on walls, and acoustical tile ceilings. Interior 

doors may be either painted or stained.  

H. Interior shall be subdivided with full height partitions to provide // 

one office, // two offices, // one sample room, // one toilet // two 

separate toilets. Provide each space with 900 mm (three foot) wide door 

with master keyed locks. Section off an area with a low partition and 

counter for the secretary's desk.  

I. Provide 750 mm (2-1/2 feet) wide by 900 mm (3 feet) high operable 

windows; two in each room (none required in sample room), except 

provide only one 600 mm (2 foot) high window in toilet room(s). Window 

openings shall be fitted with security bars to prevent any forced 

entry. The doors of field office shall have a hasp and padlock and also 

deadbolts keyed from both sides.  

J. Provide sufficient fluorescent lighting in each room to deliver 750 lux 

(70 foot-candles) of light at desk top height without the aid of 

daylight. Provide one light switch in each room.  

K. Provide one duplex receptacle in each wall of each room. If a wall is 

3.0 m (10 feet) long or more, provide two receptacles for each 3.0 m 

(10 feet), or portion thereof, of wall. Provide two duplex receptacles 

in low partition at secretary's desk.  

L. The Contractor shall provide the following:  

1. Electricity, hot and cold water, and necessary utility services 

(except telephone).  

2. All necessary piping, power circuits network cabling, cat 5e or 

better cabling for phones and computers, electrical fixtures, 

lighting, and other items necessary to provide a habitable structure 

for the purpose intended. The number of network and electrical 

receptacles will be as per attached drawing of the field office. 

3. Thermostatically controlled, centralized heating and air 

conditioning system designed to maintain the temperature between 21 

and 27 degrees C (70 and 80 degrees F) with 50 percent relative 

humidity maintained during the air conditioning season.  
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4. One water closet, lavatory, mirror, toilet paper dispenser, paper 

towel dispenser, soap dispenser, towel bar, and two-prong coat hooks 

for each toilet room. 

5. The contractor to install a suitable alarm system for the field 

office. 

M. Contractor shall, for the duration of the Contracting Officer or his 

duly authorized representative's occupancy, provide the following:  

1. Satisfactory conditions in and around the field office and parking 

area. 

2. Maintenance of gravel surfaced area, including the area for parking, 

in an acceptable condition for vehicle and foot traffic at all 

times.  

3. Maintenance of utility services.  

4. Potable water, fuel and electric power for normal office uses, 

including lights, heating and air conditioning.  

N. The Contractor shall provide the following new items: 

 QUANTITY REQUIRED  

1 Secretary workstation with adjustable keying desk or drawer 738 mm H 

x 1.5 m W x 760 mm D (size 29-1/2" H x 60" W x 30" D)  

1 Printer stand 663 mm H x 1.5 m W x 750 mm D (size 26-1/2" H x 60" W 

x 30" D) 

3 Office desks, double pedestal  

1 Conference table 900 mm x 1.8 m (size 3' x 6')  

1 Plan table 1.2 m x 2.1 m (4' x 7')  

3 Work tables 750 mm x 1.8 m (folding 30" x 72")  

1 Secretary chair  

4 Swivel chairs with arms  

6 Conference chairs (armless & folding)  
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2 Arm Chairs  

4 Lockable 5 drawer file cabinets, letter size  

1 Drawing rack, with 12-750 mm (12-30 inch) "Plan Hold" drawing 

holders, freestanding  

1 Shelves for sample room, 7 adjustable Shelves, 305 mm W x 900 mm L 

(12" W x 3' L) 

3 Bookcases  

1 Electric water cooler  

1 Metal storage cabinet, 900 mm x 450 mm x 1.8 m (36" x 18" x 72") 

with six shelves  

 NOTE: Check with the Project Manager to determine 

if field office (trailer) is to become property of 

the Government. 

P. At the completion of all work, including the punch list, the 

Contracting Officer or his duly authorized representative's field 

office and facilities shall become the property of the Contractor and 

Contractor shall remove same, including utility connections, from the 

Medical Center. The site shall be restored to original condition and 

finished in accordance with contract requirements. Government and be 

left intact, including utility connections, for future use by 

Department of Veterans Affairs. All 5 drawer file cabinets provided 

shall become the property of the Government. 

Q. The Contractor shall furnish floor plans for approval by the 

Contracting Officer or his duly authorized representative prior to 

furnishing the field office.  

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by Contracting 

Officer or his duly authorized representative. If the equipment is 
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not installed and maintained in accordance with the following 

provisions, the Contracting Officer or his duly authorized 

representative will withdraw permission for use of the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elements shall be 

replaced at completion of construction and prior to testing and 

balancing of system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used 

in temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government. 

Boilers, pumps, feedwater heaters and auxiliary equipment must be 

operated as a complete system and be fully maintained by operating 

personnel. Boiler water must be given complete and continuous 

chemical treatment.  

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

01 00 00 -36 



08-01-14 

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

NOTE: Use following article whenever 
Contractor may or may not use existing 
elevators. Information must be secured 
from Medical Center as to whether 
elevator is for exclusive or temporary 
use of Contractor and between what hours 
it may be used by Contractor. 

 

1.19 TEMPORARY USE OF EXISTING ELEVATORS  

A. Contractor will not be allowed the use of existing elevators. Outside 

type hoist shall be used by Contractor for transporting materials and 

equipment.  

A. Use of existing elevators for handling building materials and 

Contractor's personnel will be permitted subject to following 

provisions:  

1. Contractor makes all arrangements with the Contracting Officer or 

his duly authorized representative for use of elevators. The 

Contracting Officer or his duly authorized representative will 

ascertain that elevators are in proper condition. Contractor may use 

elevators Nos. _______ in Building Nos. ______  for daily use 

between the hours of ________and for special nonrecurring time 

intervals when permission is granted. Personnel for operating 

elevators will not be provided by the Department of Veterans 

Affairs.  

2. Contractor covers and provides maximum protection of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of 

car enclosure walls.  

c. Finish flooring.  

3. Government will accept hoisting ropes of elevator and rope of each 

speed governor if they are worn under normal operation. However, if 

these ropes are damaged by action of foreign matter such as sand, 
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lime, grit, stones, etc., during temporary use, they shall be 

removed and replaced by new hoisting ropes.  

1.21 TEMPORARY TOILETS  

NOTE: Verify if any existing toilets can 
be used by contractor's workmen. 

 

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by Contracting Officer or his duly 

authorized representative, provide suitable dry closets where directed. 

Keep such places clean and free from flies and all connections and 

appliances connected therewith are to be removed prior to completion of 

contract, and premises left perfectly clean.  

A. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by the Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  

NOTE: Contractor shall furnish utilities 
from commercial sources for construction 
on new sites. When practical, Contractor 
shall furnish utilities from commercial 
sources for new buildings and large 
additions on existing sites. Otherwise 
Medical Center will furnish utilities to 
Contractor at no cost for alterations and 
remodeling. Check with Project Manager 
concerning practical use of meters. 

 

1.22 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  
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B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of 

electricity as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to the Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

SPEC WRITER NOTE: Use sub-paragraph 1 in 
connection with existing projects only. 
Omit inappropriate sub-paragraphs. 

 

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is 

available at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 
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1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Contracting Officer or his duly 

authorized representative's discretion) of use of water from the 

Medical Center's system.  

G. Steam: Furnish steam system for testing required in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the 

Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 

will be cause for revocation (at Contracting Officer or his duly 

authorized representative's discretion), of use of steam from the 

Medical Center's system.  

H. Fuel: Natural and LP gas and burner fuel oil required for boiler 

cleaning, normal initial boiler-burner setup and adjusting, and for 

performing the specified boiler tests will be furnished by the 

Government. Fuel required for prolonged boiler-burner setup, 

adjustments, or modifications due to improper design or operation of 

boiler, burner, or control devices shall be furnished by the Contractor 

at Contractor's expense. 

1.23 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of installation of 

telephone equipment by others. This work shall be completed before the 

building is turned over to VA. 

NOTE: Delete TESTS when not applicable to 
project. Check with Team Mechanical and 
Electrical Engineers. 
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1.24 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 

operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably short period of time during which operating and 

environmental conditions remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.25 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals (hard copies 

and electronic) and verbal instructions when required by the various 

sections of the specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals and one compact disc (four 

hard copies and one electronic copy with all files in Word .doc format) 
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for each separate piece of equipment shall be delivered to the 

Contracting Officer or his duly authorized representative coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering 

all component parts clearly cross-referenced to diagrams and 

illustrations. Illustrations shall include "exploded" views showing and 

identifying each separate item. Emphasis shall be placed on the use of 

special tools and instruments. The function of each piece of equipment, 

component, accessory and control shall be clearly and thoroughly 

explained. All necessary precautions for the operation of the equipment 

and the reason for each precaution shall be clearly set forth. Manuals 

must reference the exact model, style and size of the piece of 

equipment and system being furnished. Manuals referencing equipment 

similar to but of a different model, style, and size than that 

furnished will not be accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to 

assigned Department of Veterans Affairs personnel in the operation and 

complete maintenance for each piece of equipment. All such training 

will be at the job site. These requirements are more specifically 

detailed in the various technical sections. Instructions for different 

items of equipment that are component parts of a complete system, shall 

be given in an integrated, progressive manner. All instructors for 

every piece of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the Contracting Officer or his duly authorized representative and shall 

be considered concluded only when the Contracting Officer or his duly 

authorized representative is satisfied in regard to complete and 

thorough coverage. The Department of Veterans Affairs reserves the 

right to request the removal of, and substitution for, any instructor 

who, in the opinion of the Contracting Officer or his duly authorized 
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representative, does not demonstrate sufficient qualifications in 

accordance with requirements for instructors above.  

SPEC WRITER NOTE: In following article, 
use sub-paragraph C for new Medical 
Centers, and sub-paragraph C' for 
existing Medical Centers. Delete 
inappropriate sub-paragraphs. 

 

1.26 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the 

Government-furnished property shown on the Schedule.  

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center. 

C. Storage space for equipment will be provided by the Government and the 

Contractor shall be prepared to unload and store such equipment therein 

upon its receipt at the storage location.  

D. Notify Contracting Officer in writing, 60 days in advance, of date on 

which Contractor will be prepared to receive equipment furnished by 

Government. Arrangements will then be made by the Government for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with a representative of the Government. 

At such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to 

make the connection between the Government furnished equipment item and 
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the utility stub-up shall be furnished and installed by the contractor 

at no additional cost to the Government.  

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

G. Furnish supervision of installation of equipment at construction site 

by qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

NOTE: Check with Equipment Specification 
Writer concerning what equipment is 
scheduled to be relocated before using or 
omitting this article. 

 

1.27 RELOCATED EQUIPMENT  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items indicated 

by symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the Contracting Officer or his duly authorized 

representative.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment and leave such equipment in proper 

operating condition.  

E. Contractor shall employ services of an installation engineer, who is an 

authorized representative of the manufacturer of this equipment to 

supervise assembly and installation of existing equipment, required to 

be relocated.  
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F. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation. Check operation of 

equipment with the VA representative. 

NOTE: Following paragraph is to be used 
only in connection with bed producing 
projects. Allow 630 sq. meters (7,000 sq. 
ft. up to 300 beds; 930 sq. meters 
(10,000 sq. ft.) over 300 beds and up to 
500 beds; 1860 sq. meters (20,000 sq. 
ft.) over 500 beds. 

 

1.28 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT  

A. Contractor shall complete approximately _______ square meters ________ 

(square feet) of space in building accessible from ground level without 

use of elevators for storage of certain materials and equipment by 

Department of Veterans Affairs.  

NOTE: Omit subparagraph 4 below when 
utilities are furnished by Government. 

 

1. Provide such space with adequate light, ventilation and heat in 

season and lock for adequate security. Contractor shall also install 

and connect portion of nearest specified fire protection system 

including all apparatus for instant use to provide water for 

adequate fire protection of storage space.  

2. Storage space shall be turned over to Contracting Officer ninety 

days prior to Completion Date of the buildings involved.  

3. Forward two sets of drawings to Contracting Officer through the 

Contracting Officer or his duly authorized representative 120 days 

prior to Completion Date of building; drawings shall indicate those 

areas which will be made available to Department of Veterans Affairs 

for temporary storage.  

4. All cost for utility services for such storage space shall be borne 

by Contractor until entire building is turned over for occupancy.  
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B. "Completion Date" shall mean that date as established by Contracting 

Officer upon which Contractor will turn over entire project or portions 

thereof to the Government.  

NOTE: Use construction sign when 
construction cost estimate is over 
$2,000,000.  

 

1.29 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the Contracting Officer 

or his duly authorized representative. All wood members shall be of 

framing lumber. Cover sign frame with 0.7 mm (24 gage) galvanized sheet 

steel nailed securely around edges and on all bearings. Provide three 

100 by 100 mm (4 inch by 4 inch) posts (or equivalent round posts) set 

1200 mm (four feet) into ground. Set bottom of sign level at 900 mm 

(three feet) above ground and secure to posts with through bolts. Make 

posts full height of sign. Brace posts with 50 x 100 mm (two by four 

inch) material as directed.  

B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the Contracting Officer or 

his duly authorized representative.  

D. Detail Drawing of construction sign showing required legend and other 

characteristics of sign is attached hereto and made a part of this 

specification.  

NOTE: Specify safety sign for all 
projects when construction cost estimate 
is over $2,000,000, except where the work 
is such that a sign cannot be observed by 
the Contractor's personnel sometime 
during the working day.  

 

1.30 SAFETY SIGN  

A. Provide a Safety Sign where directed by Contracting Officer or his duly 

authorized representative. Face of sign shall be 19 mm (3/4 inch) thick 

exterior grade plywood. Provide two 100 mm by 100 mm (four by four 
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inch) posts extending full height of sign and 900 mm (three feet) into 

ground. Set bottom of sign level at 1200 mm (four feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by Contracting Officer or his 

duly authorized representative.  

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characteristics of sign is 

attached hereto and is made a part of this specification. 

E. Post the number of accident free days on a daily basis.  

1.31 PHOTOGRAPHIC DOCUMENTATION  

A. During the construction period through completion, provide photographic 

documentation of construction progress and at selected milestones 

including electronic indexing, navigation, storage and remote access to 

the documentation, as per these specifications. The commercial 

photographer or the subcontractor used for this work shall meet the 

following qualifications:  

1. Demonstrable minimum experience of three (3) years in operation 

providing documentation and advanced indexing/navigation systems 
including a representative portfolio of construction projects of 

similar type, size, duration and complexity as the Project. 

2. Demonstrable ability to service projects throughout North America, 

which shall be demonstrated by a representative portfolio of active 

projects of similar type, size, duration and complexity as the 

Project. 

B. Photographic documentation elements: 

1. Each digital image shall be taken with a professional grade camera 

with minimum size of 6 megapixels (MP) capable of producing 

200x250mm (8 x 10 inch) prints with a minimum of 2272 x 1704 pixels 

and 400x500mm (16 x 20 inch) prints with a minimum 2592 x 1944 

pixels.  
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2. Indexing and navigation system shall utilize actual AUTOCAD 

construction drawings, making such drawings interactive on an on-

line interface.  For all documentation referenced herein, indexing 

and navigation must be organized by both time (date-stamped) and 

location throughout the project. 

3. Documentation shall combine indexing and navigation system with 

inspection-grade digital photography designed to capture actual 

conditions throughout construction and at critical milestones.  

Documentation shall be accessible on-line through use of an internet 

connection. Documentation shall allow for secure multiple-user 

access, simultaneously, on-line. 

4. Before construction, the building pad, adjacent streets, roadways, 

parkways, driveways, curbs, sidewalks, landscaping, adjacent 

utilities and adjacent structures surrounding the building pad and 

site shall be documented. Overlapping photographic techniques shall 

be used to insure maximum coverage. Indexing and navigation 

accomplished through interactive architectural drawings.  If site 

work or pad preparation is extensive, this documentation may be 

required immediately before construction and at several pre-

determined intervals before building work commences. 

5. Construction progress for all trades shall be tracked at pre-

determined intervals, but not less than once every thirty (30) 

calendar days (“Progressions”).  Progression documentation shall 

track both the exterior and interior construction of the building.  

Exterior Progressions shall track 360 degrees around the site and 

each building.  Interior Progressions shall track interior 

improvements beginning when stud work commences and continuing until 

Project completion. 

6. As-built condition of pre-slab utilities and site utilities shall be 

documented prior to pouring slabs, placing concrete and/or 

backfilling.  This process shall include all underground and in-slab 

utilities within the building(s) envelope(s) and utility runs in the 

immediate vicinity of the building(s) envelope(s).  This may also 

include utilities enclosed in slab-on-deck in multi-story buildings. 

Overlapping photographic techniques shall be used to insure maximum 
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coverage. Indexing and navigation accomplished through interactive 

site utility plans. 

7. As-built conditions of mechanical, electrical, plumbing and all 

other systems shall be documented post-inspection and pre-

insulation, sheet rock or dry wall installation.  This process shall 

include all finished systems located in the walls and ceilings of 

all buildings at the Project. Overlapping photographic techniques 

shall be used to insure maximum coverage.  Indexing and navigation 

accomplished through interactive architectural drawings. 

8. As-built conditions of exterior skin and elevations shall be 

documented with an increased concentration of digital photographs as 

directed by the Contracting Officer or his duly authorized 

representative in order to capture pre-determined focal points, such 

as waterproofing, window flashing, radiused steel work, 

architectural or Exterior Insulation and Finish Systems (EIFS) 

detailing. Overlapping photographic techniques shall be used to 

insure maximum coverage. Indexing and navigation accomplished 

through interactive elevations or elevation details. 

9. As-built finished conditions of the interior of each building 

including floors, ceilings and walls shall be documented at 

certificate of occupancy or equivalent, or just prior to occupancy, 

or both, as directed by the Contracting Officer or his duly 

authorized representative. Overlapping photographic techniques shall 

be used to insure maximum coverage. Indexing and navigation 

accomplished through interactive architectural drawings. 

10. Miscellaneous events that occur during any Contractor site visit, 

or events captured by the Department of Veterans Affairs 

independently, shall be dated, labeled and inserted into a Section 

in the navigation structure entitled “Slideshows,” allowing this 

information to be stored in the same “place” as the formal scope. 

11. Customizable project-specific digital photographic documentation of 

other details or milestones. Indexing and navigation accomplished 

through interactive architectural plans. 
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12. Monthly (29 max) exterior progressions (360 degrees around the 

project) and slideshows (all elevations and building envelope).  The 

slideshows allow for the inclusion of Department of Veterans Affairs 

pictures, aerial photographs, and timely images which do not fit 

into any regular monthly photopath. 

13. Weekly (21 Max) Site Progressions - Photographic documentation 

capturing the project at different stages of construction. These 

progressions shall capture underground utilities, excavation, 

grading, backfill, landscaping and road construction throughout the 

duration of the project. 

14. Regular (8 max) interior progressions of all walls of the entire 

project to begin at time of substantial framed or as directed by the 

Contracting Officer or his duly authorized representative through to 

completion. 

15. Detailed Exact-Built of all Slabs for all project slab pours just 

prior to placing concrete or as directed by the Contracting Officer 

or his duly authorized representative. 

16. Detailed Interior exact built overlapping photos of the entire 

building to include documentation of all mechanical, electrical and 

plumbing systems in every wall and ceiling, to be conducted after 

rough-ins are complete, just prior to insulation and or drywall, or 

as directed by Contracting Officer or his duly authorized 

representative. 

17. Finished detailed Interior exact built overlapping photos of all 

walls, ceilings, and floors to be scheduled by Contracting Officer 

or his duly authorized representative prior to occupancy. 

18. In event a greater or lesser number of images than specified above 

are required by the Contracting Officer or his duly authorized 

representative, adjustment in contract price will be made in 

accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 

852.236-88).  

C. Images shall be taken by a commercial photographer and must show 

distinctly, at as large a scale as possible, all parts of work embraced 

in the picture. 
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D. Coordination of photo shoots is accomplished through Contracting 

Officer or his duly authorized representative.  Contractor shall also 

attend construction team meetings as necessary. Contractor’s operations 

team shall provide regular updates regarding the status of the 

documentation, including photo shoots concluded, the availability of 

new Progressions or Exact-Builts viewable on-line and anticipated 

future shoot dates. 

E. Contractor shall provide all on-line domain/web hosting, security 

measures, and redundant server back-up of the documentation. 

F. Contractor shall provide technical support related to using the system 

or service.  

G. Upon completion of the project, final copies of the documentation (the 

“Permanent Record”) with the indexing and navigation system embedded 

(and active) shall be provided in an electronic media format, typically 

a DVD or external hard-drive. Permanent Record shall have Building 

Information Modeling (BIM) interface capabilities. On-line access 

terminates upon delivery of the Permanent Record.  

1.32 FINAL ELEVATION DIGITAL IMAGES  

A. A minimum of four (4) images of each elevation shall be taken with a 

minimum 6 MP camera, by a professional photographer with different 

settings to allow the Contracting Officer or his duly authorized 

representative to select the image to be printed. All images are 

provided to the RE on a CD.  

B. Photographs shall be taken upon completion, including landscaping. They 

shall be taken on a clear sunny day to obtain sufficient detail to show 

depth and to provide clear, sharp pictures. Pictures shall be 400 mm x 

500 mm (16 by 20 inches), printed on regular weight paper, matte finish 

archival grade photographic paper and produced by a RA4 process from 

the digital image with a minimum 300 PPI. Identifying data shall be 

carried on label affixed to back of photograph without damage to 

photograph and shall be similar to that provided for final construction 

photographs. 

C. Furnish six (6) 400 mm x 500 mm (16 by 20 inch) color prints of the 

following buildings constructed under this project (elevations as 
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selected by the RE from the images taken above). Photographs shall be 

artistically composed showing full front elevations. All images shall 

become property of the Government.  Each of the selected six prints 

shall be place in a frame with a minimum of 2 inches of appropriate 

matting as a border. Provide a selection of a minimum of 3 different 

frames from which the SRE will select one style to frame all six 

prints.  Photographs with frames shall be delivered to the Contracting 

Officer or his duly authorized representative in boxes suitable for 

shipping.  

1. Hospital Building No. ____.  

2. Clinical Building No. ____.  

3. Nursing Home Care Building No. _____.  

4. Chapel Building No. _______.  

5. Boiler Plant Building No. ______.  

- - - E N D - - - 
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