
150 Ton Chiller Replacement Project                     612-14-035 
VA Northern CA Health Care Systems (NCHCS) Mare Island Outpatient Clinic             Bid Document Submittal - Final 

 

SECTION 26 08 00 
COMMISSIONING OF ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 26.  

B. This project will have selected building systems commissioned.  The 
complete list of equipment and systems to be commissioned is specified in 
Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.  The 
commissioning process, which the Contractor is responsible to execute, is 
defined in Section 01 91 00 GENERAL COMMISSIONING 
REQUIRMENTS.  A Commissioning Agent (CxA) appointed by the VA will 
manage the commissioning process. 

1.2 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS. 

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissioning the Facility 
electrical systems, related subsystems and related equipment.  This 
Section supplements the general requirements specified in Section 01 91 
00 General Commissioning Requirements. 

B. Refer to Section 01 91 00 GENERAL COMMISSIONING 
REQUIREMENTS for more details regarding processes and procedures 
as well as roles and responsibilities for all Commissioning Team 
members. 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING 
REQUIREMENTS for definitions.   

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in Division 26 is part of 
the construction process. Documentation and testing of these systems, as 
well as training of the VA’s Operation and Maintenance personnel in 
accordance with the requirements of Section 01 91 00 and of Division 26, 
is required in cooperation with the VA and the Commissioning Agent.   
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B. The Facility electrical systems commissioning will include the systems 
listed in Section 01 19 00 General Commissioning Requirements: 

1.6 SUBMITTALS 

A. The commissioning process requires review of selected Submittals that 
pertain to the systems to be commissioned.  The Commissioning Agent 
will provide a list of submittals that will be reviewed by the Commissioning 
Agent.  This list will be reviewed and approved by the VA prior to 
forwarding to the Contractor.  Refer to Section 01 33 23 SHOP 
DRAWINGS, PRODUCT DATA, and SAMPLES for further details.   

B. The commissioning process requires Submittal review simultaneously with 
engineering review. Specific submittal requirements related to the 
commissioning process are specified in Section 01 91 00 GENERAL 
COMMISSIONING REQUIREMENTS. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 CONSTRUCTION INSPECTIONS 

A. Commissioning of Electrical systems will require inspection of individual 
elements of the electrical systems construction throughout the 
construction period.  The Contractor shall coordinate with the 
Commissioning Agent in accordance with Section 01 19 00 and the 
Commissioning plan to schedule electrical systems inspections as 
required to support the Commissioning Process. 

3.2 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify systems, 
subsystems, and equipment installation is complete and systems are 
ready for Systems Functional Performance Testing.  The Commissioning 
Agent will prepare Pre-Functional Checklists to be used to document 
equipment installation.  The Contractor shall complete the checklists.  
Completed checklists shall be submitted to the VA and to the 
Commissioning Agent for review.  The Commissioning Agent may spot 
check a sample of completed checklists.  If the Commissioning Agent 
determines that the information provided on the checklist is not accurate, 
the Commissioning Agent will return the marked-up checklist to the 
Contractor for correction and resubmission.  If the Commissioning Agent 
determines that a significant number of completed checklists for similar 
equipment are not accurate, the Commissioning Agent will select a 
broader sample of checklists for review.  If the Commissioning Agent 
determines that a significant number of the broader sample of checklists is 
also inaccurate, all the checklists for the type of equipment will be returned 
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to the Contractor for correction and resubmission.  Refer to SECTION 01 
91 00 GENERAL COMMISSIONING REQUIREMENTS for submittal 
requirements for Pre-Functional Checklists, Equipment Startup Reports, 
and other commissioning documents. 

3.3 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 26 shall be 
scheduled and documented in accordance with Section 01 00 00 
GENERAL REQUIREMENTS.  All testing shall be incorporated into the 
project schedule.  Contractor shall provide no less than 7 calendar days’ 
notice of testing.  The Commissioning Agent will witness selected 
Contractor tests at the sole discretion of the Commissioning Agent.  
Contractor tests shall be completed prior to scheduling Systems 
Functional Performance Testing.   

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING   

A. The Commissioning Process includes Systems Functional Performance 
Testing that is intended to test systems functional performance under 
steady state conditions, to test system reaction to changes in operating 
conditions, and system performance under emergency conditions.  The 
Commissioning Agent will prepare detailed Systems Functional 
Performance Test procedures for review and approval by the COR.  The 
Contractor shall review and comment on the tests prior to approval.  The 
Contractor shall provide the required labor, materials, and test equipment 
identified in the test procedure to perform the tests.  The Commissioning 
Agent will witness and document the testing.  The Contractor shall sign 
the test reports to verify tests were performed.  See Section 01 91 00 
GENERAL COMMISSIONING REQUIREMENTS, for additional details. 

3.5 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance personnel is required in 
cooperation with the COR and Commissioning Agent.  Provide competent, 
factory authorized personnel to provide instruction to operation and 
maintenance personnel concerning the location, operation, and 
troubleshooting of the installed systems.  Contractor shall submit training 
agendas and trainer resumes in accordance with the requirements of 
Section 01 19 00.  The instruction shall be scheduled in coordination with 
the VA COR after submission and approval of formal training plans.   
Refer to Section 01 91 00 GENERAL COMMISSIONING 
REQUIREMENTS and Division 26 Sections for additional Contractor 
training requirements. 

END OF SECTION 26 08 00 
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