
  

    

  

  

                  

    

1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES 

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO. 

7. ISSUED BY 

CODE 

8. ADDRESS OFFER TO 

A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS) 

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS  (Title, identifying no., date): 

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?  (If "YES," indicate within how many 
   calendar days after award in Item 12B.) 

12B. CALENDAR DAYS 

13. ADDITIONAL SOLICITATION REQUIREMENTS: 

STANDARD FORM 1442 (REV. 4-85) STANDARD FORM 1442 
Prescribed by GSA YFAR (48 CFR) 52.236-1(d) NSN 7540-01-155-3212 

SOLICITATION, OFFER, 
AND AWARD 

(Construction, Alteration, or Repair) 

SOLICITATION SOLICITATION 

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror. 

9. FOR INFORMATION
  CALL: 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder". 

SEALED BID (IFB) 

NEGOTIATED (RFP) 

11. The Contractor shall begin performance within ____________ calendar days and complete it within   ____________  calendar days after receiving

award, notice to proceed.  This performance period is mandatory, negotiable.  (See _____________________________.) 

YES NO

A. Sealed offers in original and ___________________copies to perform the work required are due at the place specified in Item 8 by _____________ 

(hour) local time ________06-04-2015 _____________ (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed
envelopes containing offers shall be marked to show the offeror's name and address, the solicitation number, the date and time offers are due 

B. An offer guarantee  is, is not required. 

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference 
 . 

D. Offers providing less than _______________________ calendar days for Government acceptance after the date offers are due will not be 
considered and will be rejected. 
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TBD 675-15-2-3283-0009 675-15-808 

Department of Veterans Affairs
Network Contracting Activity 8 (NCO 8)
Orlando VA Medical Center
5201 Raymond Street
Orlando FL 32803

Department of Veterans Affairs
Network Contracting Activity 8 (NCO 8)
Orlando VA Medical Center
5201 Raymond Street  FL 32803 

Cory Pfenning 407-646-4060 

This Project is a Design-Build (DB) Construction Project and shall be solicited IAW FAR 36.3 Two-Phase Design-Build 
The selected offeror shall furnish all Labor, materials, equipment, transportation, and supervision necessary to 
perform the project described in this solicitation.  Proposals and subsequent performance shall be in strict accordance 
with the terms and conditions specified herein.

Project Number: 675-15-808
Project Title: Reconfigure Safety Vent Piping
Project Magnitude: Between $25,000 and $100,000
NAICS Code: 238220 Size Standard: $15 Million

A Site Visit shall be coordinated during phase II of the procedures described in FAR 36.3.  There will not be a site 
visit conducted for phase I.

This solicitation is set-aside for Service Disabled Veteran Owned Small Businesses under the authority of 38 USC 8127 

NOTICE: THIS IS A SERVICE-DISABLED, VETERAN-OWNED, SMALL BUSINESS SET-ASIDE. PROSPECTIVE CONTRACTORS ARE CAUTIONED THAT 
ANY BID OR PROPOSAL SUBMITTED IN RESPONSE TO THIS SOLICITATION MUST MEET THE CRITERIA IDENTIFIED BY 38 CFR, PART 74. ANY 
PERSON, PERSONS, OR BUSINESS ENTITY SUSPECTED OF MISREPRESENTING ITSELF FOR THE PURPOSE OF SECURING A GOVERNMENT 
CONTRACT MAY BE CRIMINALY INVESTIGATED AND PROSECUTED FOR FRAUD AGAINST UNITED STATES OF AMERICA. PARTIES FOUND 
MISREPRESENTING THEIR STATUS ALSO RISK DEBARMENT FROM FURTHER GOVERNMENT CONTRACTS 

This solicitation is subject to FAR 52.232-18 Availability of Funds (APR 1984) 

In order to be eligible for award offeror shall be registered at the following websites: 
Vetbiz - www.vip.vetbiz.gov
System for Award Management – www.SAM.gov
VETS-100 - www.dol.gov/vets/programs/fcp/main.htm

The Scope of Work included with this solicitation is in DRAFT form.  Final Scope of Work shall be released with the 
Phase II Solicitation.
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14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. 

16. REMITTANCE ADDRESS

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of the solicitation, if this offer is
accepted by the Government in writing within __________ calendar days after the date offers are due. 

AMOUNTS 

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

AMENDMENT NO. 

DATE 

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER 20B. SIGNATURE 20C. OFFER DATE 

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

10 U.S.C. 2304(c)(  )  41 U.S.C. 253(c) (       X   38 U.S.C. 8127 )  

26. ADMINISTERED BY CODE 27. PAYMENT WILL BE MADE BY

PHONE: FAX:

28. NEGOTIATED AGREEMENT 29. AWARD Your
Contractor agrees offer on this solicitation, is hereby accepted as to the items listed.  This 

to furnish and deliver all items or perform all work, requisitions identified award consummates the contract. which consists of (a) the Government 
on this form and any continuation sheets for the consideration stated in solicitation and your offer, and (b) this contract award.  No further cont- 
this contract.  The rights and obligations of the parties to this contract ractual document is necessary. 
shall be governed by (a) this contract award, (b) the solicitation, and (c) 
the clauses, representations, certifications, and specifications incorporated 
by reference in or attached to this contract. 

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER 
TO SIGN 

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA 

BY

OFFER

AWARD

STANDARD FORM 1442(REV. 4-85)BACK  

(Include ZIP Code) (Include area code) 

(Include only if different than Item 14) 

(Insert any number equal to or greater than 
the minimum requirement stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.) 

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each) 

(Type or print) 

(4 copies unless otherwise specified) 

(Type or print) 
(Type or print) 

(Contractor is required to sign this 
document and return _______ copies to issuing office.) 

(Contractor is not required to sign this document.) 

(Must be fully completed by offeror) 

(To be completed by Government) 

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 
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Department of Veterans Affairs 
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Orlando VA Medical Center 
5201 Raymond Street 
Orlando FL 32803 

Department of Veterans Affairs 
Financial Services Center 

P.O. Box 149971 
Austin TX 78714-9971 
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INSTRUCTIONS, CONDITIONS AND OTHER STATEMENTS TO 
BIDDERS/OFFERORS 
2.1  PROPOSAL PREPARATION AND EVALUATION INFORMATION 

This requirement shall be procured using the two-phase design-build selection procedures in 
accordance with FAR Part 36.3, Two-Phase Design Build Selection Procedures.  This section 
describes the precise mechanism for evaluating and selecting offers for this two-phase design-
build procurement.   

Two solicitations will be issued in sequence for this acquisition, first for Phase I and the second 
covering phase II.  All Documents released with the Phase I Solicitation shall be considered to be 
in Draft form.  For the purposes of each solicitation, amendments will be posted as necessary.  In 
Phase I, proposals will be evaluated to determine which offerors will submit proposals in Phase 
II. The evaluations, in Phase I and Phase II, are subjective based on the information provided in
response to the information requested in the evaluation factors.  With the release of the Phase II 
Solicitation all documents shall be release in Final form.  Contractors invited to participate in 
Phase II are responsible for the all elements of the Phase II solicitation.  

 PROPOSAL SUBMITTAL AND AWARD INFORMATION: 
A. PHASE I - Offeror’s are to submit TWO (2) hard copies and one (1) electronic copy of 

their technical proposal to the appropriate address below.  Offeror’s shall prepare the 
Technical Proposals with the Selection Criteria and Evaluation Factors in mind, in terms 
of both content and organization, to facilitate evaluation.  Electronic proposals shall be 
submitted in MS Word or PDF format on CD or DVD.  NO ELECTRONICALLY 
TRANSMITTED OR FAXED PROPOSALS WILL BE ACCEPTED. 

Mail: Orlando VAMC - Contracting 
5201 Raymond St. 
Lakemont rm. 114 
Orlando, FL 32803 

Hand Delivered: Orlando VAMC – Contracting 
2500 Lakemont Ave. 
Rm. 114 
Orlando, FL 32814 

B. PHASE II - Offeror’s are to submit Two (2) Hard copies of their Technical and one (1) 
Hard Copy of their Price proposal, and one (1) electronic copies of the Technical and 
Price proposal to: 

Mail: Orlando VAMC - Contracting 
5201 Raymond St. 
Lakemont rm. 114 
Orlando, FL 32803 

Hand Delivered: Orlando VAMC – Contracting 
2500 Lakemont Ave. 
Rm. 114 
Orlando, FL 32814 
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Offeror’s shall prepare Technical Proposals with the Selection Criteria and Evaluation 
Factors in mind, in terms of both content and organization, to facilitate evaluation. 
Electronic copies of proposals will only be accepted in MS Word or PDF format on a CD 
or DVD. NO ELECTRONICALLY TRANSMITTED OR FAXED PROPOSALS WILL 
BE ACCEPTED. 

 
C. Award 

1. The Government will evaluate proposals submitted in response to this solicitation, 
which meet the requirements in accordance with the factors listed above.  Failure to 
provide the minimal information needed for each factor will result in the proposal 
being considered non-responsive.  

2. The Government reserves the right to make cost/technical tradeoffs that are in the best 
interest and to the advantage of the Government.  

3. Award may be made without discussions, except for minor clarifications. 
4. This procurement will be a single award on a best value basis resulting from this 

solicitation to the responsible Offeror, whose technical/cost relationship represents the 
best value to the Government.  The tradeoff process will be used to evaluate the 
proposals of all offerors responding to this solicitation. 

 
NOTE: To assure timely and equitable evaluation of proposals, offerors must follow the 
instructions contained herein. Offerors are required to meet all solicitation requirements, 
including terms and conditions, representations and certifications. Failure to meet a 
requirement may result in an offer being ineligible for award and being considered non-
responsive 
 

PHASE I PROPOSAL FORMAT 

TECHNICAL PROPOSAL 
TAB A.  General Information, 

 Cover Page with Solicitation Number, Project Title,  
 Table of Contents 
 Sign offer (SF 1442). Signed by the 51% SDVOSB owner 
 Acknowledgement of Amendments (if not present on the SF 1442) 
 Certifications 
 Company Particulars to include DUNNS Number, Cage Code, Tax ID number, Principle 

points of contact, address, phone numbers, EMR, OSHA, etc 
 Completed Standard Form 330, “Architecture-Engineer Qualifications”, which can be 

located at ww.gsa.gov under forms – 
  SF330 Architecture-Engineer Qualifications 

TAB B: Technical Approach - Narrative 3 pages maximum  
TAB C: Technical Qualifications – 5 pages Max 
TAB D: Past Performance and Experience 

 
PHASE II PROPOSAL FORMAT - Do not submit phase II proposals unless specifically 
instructed by the Contracting Officer. 
TECHNICAL PROPOSAL 
TAB A.  General Information 

 Cover Page with Solicitation Number, Project Title,  
 Table of Contents 
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 Company Particulars to include DUNNS Number, Cage Code, Tax ID number, Principle 
points of contact, address, phone numbers, etc 

TAB B:  Technical Approach (10 page max) 
- CPM Schedule  

TAB C.  Management approach and Key personnel (10 page max) 
TAB D.  Proposed Technical Solutions (3 page max) 
TAB E.  Quality Control Plan (5 page max ) 
TAB F.  Warranty Support (Max 1 page) 
 
PRICE PROPOSAL 
TAB A: General Information, 

 Cover Page with Solicitation Number, Project Title,  
 Table of Contents 
 Company Particulars to include DUNNS Number, Cage Code, Tax ID number, Principle 

points of contact, address, phone numbers, etc 
 Sign offer (SF 1442).  Signed and dated by the by the 51% SDVOSB owner 
 Acknowledgement of Amendments (if not present on SF 1442) 
 Certifications 

TAB B: Price Breakdown 
 

EVALUATUION FACTORS FOR AWARD. 
 

PROPOSAL EVALUATION/SELECTION CRITERIA 
 

A. Two-Phase Design-Build Selection and Evaluation Procedures: 
1. Proposal Evaluation/Selection Criteria: This will be a two-phased evaluation utilizing 

the TRADE OFF PROCESS.  A tradeoff process is appropriate when it may be in the 
best interest of the Government to consider award to other than the lowest priced 
Offeror or other than the highest technically rated Offeror.  Reference FAR 15.101-1 

 
2. ALL EVALUATION FACTORS, OTHER THAN COST OR PRICE, WHEN COMBINED, 

WILL BE CONSIDERED OF GREATER IMPORTANCE THAN COST OR PRICE.   
PAST PERFORMANCE EVALUATION IS DESCRIBED BELOW IN THE CRITERIA 
SECTION. EACH EVALUATION FACTOR, OTHER THAN COST OR PRICE WILL BE 
WEIGHTED APPROXIMATELY EQUAL. 
 

3. For Phase I: Proposals consisting of Phase 1 Criteria will be evaluated to determine 
the Offerors submitting proposal that are rated the most highly qualified.  Only 
Offerors that submitted proposals rated “MOST HIGHLY QUALIFIED” will be 
invited to submit Phase II proposals. 

 
4. For Phase II: A Maximum of the five Offerors shall be selected from Phase I offerors 

to participate in Phase II. 
 
5. Phase I and Phase II: Evaluations are based on the information provided in response 

to the information requested in the below evaluation factors.   
 
6. Phase I and Phase II: The Contracting Officer, with the assistance of a qualified 

Technical Evaluator, will evaluate Technical Sections of each Proposal to determine 
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the offer’s ability to accomplish the work as set forth in this solicitation.  Technical 
Evaluation will be based solely on the evaluation factors and criteria detailed below 
in PHASE I and PHASE II Criteria Sections. 

   
7. It is intended that a Best Value award will be made; therefore all offeror’s are advised 

that their best terms and conditions should be presented in their initial proposals and 
that offeror’s should not to assume that they will have an opportunity to participate in 
discussions or be asked to submit a revised offer.  Award of a conforming proposal 
may be made without discussions, if deemed to be within the best interests of the 
Government; however, offeror’s are advised that exchanges (discussions 
/negotiations) may occur if deemed necessary.  

i. The Government will award a firm fixed-price Design-Build contract to that 
responsible Offeror whose proposal, conforming to the solicitation, is fair and 
reasonable, and has been determined to be most advantageous to the 
Government, considering quality, price and other factors.  The Government 
reserves the right to accept other than the lowest priced offer.  The right is also 
reserved to reject any and all offers.   

ii. Each Contractor’s proposal shall address the following evaluation factors.  
 

B. Phase I Criteria 
1. Phase I Proposal shall include – 

a) Completed Standard Form 330, “Architecture-Engineer Qualifications”, which can 
be located at www.gsa.gov under forms – SF330 Architecture-Engineer 
Qualifications. Note: The SF 330 is not counted towards the page count and shall 
be evaluated under the Evaluation Factor – Technical Qualifications.  
 

b) Safety or Environmental Violations and Experience Modification Rate 
 
All Bidders/Offerors shall submit the following information pertaining to their 

past Safety and Environmental record. The information shall contain, at a 
minimum, a certification that the bidder/offeror has no more than three (3) serious, 
or one (1) repeat or one (1) willful OSHA or any EPA violation(s) in the past three 
years. (Optional form included with Solicitation) 

 
All Bidders/Offerors shall submit information regarding their current Experience 

Modification Rate (EMR) equal to or less than 1.0. This information shall be 
obtained from the bidder’s/offeror’s insurance company and be furnished on the 
insurance carrier’s letterhead.  

 
Self-insured contractors or other contractors that cannot provide their EMR rating 

on insurance letterhead must obtain a rating from the National Council on 
Compensation Insurance, Inc. (NCCI) by completing/submitting form ERM-6 and 
providing the rating on letterhead from NCCI. Note: Self-insured contractors or 
other contractors that cannot provide EMR rating on insurance letterhead from the 
states or territories of CA, DE, MI, NJ, ND, OH, PA, WA, WY, and PR shall 
obtain their EMR rating from their state run worker’s compensation insurance 
rating bureau.  
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A Determination of Responsibility will be accomplished for the apparent awardee 
prior to processing the award. The above information, along with other 
information obtained from Government systems, such as the OSHA and EPA 
online inspection history databases will be used to make the Determination of 
Responsibility. Failure to affirm being within the guidelines above or submit this 
information will result in a determination of “Non-Responsibility” for the 
bidder/offeror. NOTE: Any information received by the Government that would 
cause for a negative Determination of Responsibility will make the bidder/offeror 
ineligible for award.  

 
  This requirement is applicable to all subcontracting tiers, and prospective prime 

contractors are responsible for determining the responsibility of their prospective 
subcontractors.  

 
c) Factor 1: Technical approach - Narrative 3 pages max. 

(1)  Include a narrative describing technical methods and procedures ( not to 
include a detailed design or technical information ) the firm will employ to 
develop the project to achieve the Statement of Work and design criteria 
objectives.  
 

d) Factor 2: Technical qualifications – 5 pages Max 
(1) Briefly describe specialized experience, technical competence and design 

expertise in Architectural Systems & New Construction involving health care 
facilities  

(2) Briefly describe ability to obtain the necessary resources to perform this 
project. 

(3) Submit copy of current, valid General Contractor License issued by any 
United States federal, state, or local government agency for Construction 
Contractor, who will be of record 

(4) Submit copy of current, valid Architect’s License issued by any United 
States federal, state, or local government agency for Architectural 
Contractor, who will be of record. 

(5) Disclose any and all negative licensing information and any pending 
litigation involving either the Architectural Contractor/firm or Construction 
Contractor/firm. 

(6) Identity of Associations and Firm relationships: If there is a joint venture 
association of firms, identify the individual firms, describe the nature of the 
association and clearly identify contractual responsibilities of each firm. If 
your Firm is a construction contractor and elect to award a subcontract to an 
Architect-Engineer or multiple design firms for the design, the narrative shall 
clearly identify all firms and contractual responsibilities established between 
all firms.  If your Firm is an Architect-Engineer Firm and elect to award a 
subcontract to a construction contractor the narrative shall clearly identify all 
firms and contractual responsibilities established between all firms. 

(7) SF 330 “Architecture-Engineer Qualifications”, shall be evaluated in this 
section (this document need not be repeated if located under General 
Information tab) 
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e) Factor 3: Past Performance and Experience. 
(1) Relevant and recent Past Performance of the offeror’s team (including the 

architect-engineer and construction members); Relevant performance means 
projects of similar scope and in similar or greater magnitude as described in the 
SOW and the Offeror served as the Prime Contractor.  Recent is defined as 
performance within the last five (5) years through the solicitation release date.  
Submit a no more than 5 references. Each past performance shall include the 
following: 
(a)   Description of project and dollar value 
(b)   Identify Prime contractor and all major subcontractors  
(c)   Project completion time 
(d)   At least one picture 

(2)  Identify no more than 5 projects from either of the following Experience 
categories: 
(a) Team Experience: Identify any projects that the designer and Prime 

Contractor have previously contractually teamed together to accomplish. 
(i) Constructor/Key Subs and/or Designer: Include examples, within the 

last 5 years, of design/build projects, in which the designer and/or 
constructor or key trade subcontractors have been involved, if any. 

(ii) Joint Ventures: If Offeror represents the combining of two or more 
companies for the purpose of this RFP, then each company must list 
project examples, related to its role for this project. 

(b) Design Firm(s) Experience: Provide examples of projects, within the last 5 
years, in which each design firm has been involved, which are similar in 
scope and magnitude to their role on this project. 

 
NOTE:  The offeror may include client or third party documentation as 
part of their proposal demonstrating how well they performed on relevant 
projects.  Submit awards, customer letters of commendation, or customer 
performance evaluations. The offeror must submit this information for 
past performance evaluation or affirmatively state that it possesses no 
relevant past performance. 

 
NOTE:  The Government will evaluate the offerors past performance 
based upon the project information submitted.  Offerors lacking relevant 
past performance history will not be evaluated favorably or unfavorably 
in past performance.  However, the proposal of an offeror with no 
relevant past performance history, while rated “No Rating” in past 
performance, may not represent the most advantageous proposal to the 
Government. 

 
NOTE:  The Government may also utilize the Past Performance 
Information Retrieval System (PPIRS), Dun and Bradstreet, Excluded 
Parties List System, Central Contractor Registration, Online 
Representations and Certifications Application, and other publically 
accessible databases.   
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C. Phase II Criteria - Do not submit phase II proposals unless specifically instructed by the 

Contracting Officer. 
1. Phase II Proposal shall include: 

a) Factor 1: Technical Approach (10 page max) 
(1) Provide a narrative that details the technical approach that leads to successful 

performance of the project.  The narrative shall demonstrate proven methods 
and techniques, and the extent to which the offeror’s methods and approach 
to the performing the Statement of Work are expected to result in successful 
completion of the proposed tasks and technical requirements within the 
required schedule.  This should include all aspects of the scope of work while 
considering the locations of each portion the project and where it is being 
completed.   

(2) Identify the manufacturers of required equipment, and or material which 
satisfy the Buy-American Act and relate to this project 

(3) Design concepts - In a narrative format describe the steps the prime 
contractor will take to successfully complete design/build services for this 
project in accordance with the Design-Build Scope of Work, this shall 
include an insight to any design considerations for energy savings, 
efficiencies while referencing the healthcare standards found in the TIL 

b) Factor 2: Schedule 
(1) Submit a preliminary (CPM) Critical Path Method schedule for the design 

and construction satisfying the requirements of this project.  A practicable 
schedule showing the order in which the Contractor proposes to perform the 
work, and the dates on which the Contractor contemplates starting and 
completing the several salient features of the work (including design, 
acquiring materials, plant, and equipment, mobilization, demolition, 
installation, finalization, etc).  The schedule shall be in the form of a progress 
chart of suitable scale to indicate appropriately the percentage of work 
scheduled for completion by any given point during the period.  Most 
importantly, the schedule should show length of downtime required.   

c) Factor 3: Management approach and Key personnel (10 page max) 
(1) Onsite Design-Construct Management Team: Describe the onsite design-

construct management team organization.  Describe the plan for managing 
acquisition, execution, and administration.    

(2) Quality Control Team: Describe the quality control team organization.  
Provide the specific description of the tasks and functions of the quality 
control personnel.  Identify where each position will be physically located 
(e.g., field office, home office, designer's office, etc.).  Clearly identify each 
member's employer.  Describe the Project team at the team relates to the 
Quality Assurance program and safety record.  Describe the precautions 
taken by the management team to ensure that infection control is kept 
throughout the project and how the subcontractor will be held to the same 
standards; include how you will inform the subcontractor and other 
employees of the infection control standards.  Describe the different infection 
control aspects to this work and why they are so important. 

(3) Identify key personnel to be assigned to the project, to include principal 
managers, designers and technical personnel Construction project manager, 
onsite supervisor and infection control manager, with overall site 
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responsibility, superintendent of the contractor's own forces, manager of 
subcontracts, quality control manager and the project scheduler who will be 
directly responsible for the day-to-day design and construction activities. If 
reassignment of personnel is considered possible, provide the names and 
resumes of the alternative professionals in each assignment. 

d) Factor 4: Proposed technical solutions ( 3 page max) 
(1) Describe any technical difficulties that may be encountered in a project of 

this type.  Provide a narrative of preventative measures or solutions to 
overcome these issues.  

e) Factor 5: Quality Control Plan- ( 5 page max) 
(1)  Develop a brief plan specific to this project. The plan shall reflect 

monitoring of work to ensure a high level of design and construction quality.  
Examples of plan characteristics (these characteristics are suggestions and 
plan is not intended to be limited to this list): 

(a) The specific policy establishing schedules for the performance of quality 
control tasks.   

(b) A policy for reporting quality control findings to the Contracting Officer.  
(c) A procedure whereby the Contracting Officer may resolve disputes that 

have not received satisfactory responses from the first levels of quality 
control personnel.  

(d) A plan for material storage and protection. 
(e) The plan for review, evaluation, and Contractor quality control of design 

submittals, prior to Government receipt. 
(f) Procedures for involving key subcontractors in the design development  
(g) Procedures for successfully integrating the Design-Builder’s quality control 

program with the Government’s quality assurance program 
(h) How will the Offeror ensure that the building Security systems will work at 

the highest efficiency level possible and at the same time ensuring the 
highest level of energy savings possible?  

(i) Describe the precautions taken to avoid damages to facility buildings 
(include pre-existing conditions) and surrounding properties and the 
remediation that will take place if damage is done. 

(j) How will the offeror ensure that all windows are sealed properly and that 
all openings are secured and safe from unauthorized personnel and 
weather? 

(k) Prohibiting smoking in or adjacent to construction areas. (Written policy) 
(l) Developing and enforcing storage, housekeeping, and debris removal 

practices that reduce the buildings flammable and combustible fire load to 
the lowest feasible level. (Work plan/documented) 

f) Factor 6: Warranty Support (Max 1 page): Describe the organization to be 
established for warranty support. At a minimum, all warranties shall comply with 
FAR 52.246-21. 
Examples of support characteristics (these characteristics are provided as 
suggestions and are not intended to be limitations or requirements): 

(i)        Point of Contact for warranty support 
(ii) Response times 
(iii) Length of warranty coverage 
(iv) Exclusions (if any) 
(v)        Required Documentation (if any) 
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g) Factor 7: Price –Proposal:  Basis of Evaluation: The Government will evaluate price based 
on the total price. Total price consists of the basic requirement. Task Order Proposal 
Request may include alternate bid items such as, deductive items, or options. In such 
cases, the best value offer will be the offer that is most advantageous to the Government 
and also provides the most features of work based on the availability of funds. 

 
Analysis will be performed by one or more of the following techniques to ensure a fair 
and reasonable price: 

 
(i) Comparison of proposed prices received in response to the RFP. 

 
(ii) Comparison of proposed prices with the IGCE. 

 
(iii) Comparison of proposed prices with available historical information. 

 
(iv) Comparison of market survey results. 

 
The price proposal shall show direct and indirect project cost price break down. 

(1) The following cost elements should be addressed:   
(a) Labor (Direct & Indirect),  
(b) Materials, 
(c) Equipment,  
(d) Other Direct Costs,  
(e) Overhead expenses,  
(f) Other Indirect Costs, 
(g) General & Administrative (G&A) expenses,  
(h) Profit 
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2.2  52.209-2 PROHIBITION ON CONTRACTING WITH INVERTED 
DOMESTIC CORPORATIONS—REPRESENTATION (DEC 2014) 
    (a) Definitions. Inverted domestic corporation and subsidiary have the meaning given in the clause of 
this contract entitled Prohibition on Contracting with Inverted Domestic Corporations (52.209-10). 
    (b) Government agencies are not permitted to use appropriated (or otherwise made available) funds for 
contracts with either an inverted domestic corporation, or a subsidiary of an inverted domestic 
corporation, unless the exception at 9.108-2(b) applies or the requirement is waived in accordance with 
the procedures at 9.108-4. 
    (c) Representation. By submission of its offer, the offeror represents that— 
      (1) It is not an inverted domestic corporation; and 
      (2) It is not a subsidiary of an inverted domestic corporation. 

(End of Provision) 

2.3  52.222-5  CONSTRUCTION WAGE RATE REQUIREMENTS—
SECONDARY SITE OF THE WORK (MAY 2014) 
  (a)(1) The offeror shall notify the Government if the offeror intends to perform work at any secondary 
site of the work, as defined in paragraph (a)(1)(ii) of the FAR clause at 52.222-6, Construction Wage Rate 
Requirements, of this solicitation. 
    (2) If the offeror is unsure if a planned work site satisfies the criteria for a secondary site of the work, 
the offeror shall request a determination from the Contracting Officer. 
  (b)(1) If the wage determination provided by the Government for work at the primary site of the work is 
not applicable to the secondary site of the work, the offeror shall request a wage determination from the 
Contracting Officer. 
    (2) The due date for receipt of offers will not be extended as a result of an offeror's request for a wage 
determination for a secondary site of the work. 

(End of Provision) 

2.4 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 
ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION 
(FEB 1999) 
  (a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action 
Compliance Requirements for Construction clause of this solicitation. 
  (b) The goals for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate workforce in each trade on all construction work in the covered area, are as follows: 
Goals for minority participation for each trade Goals for female participation for each trade 

15.5 % 6.9 % 
  These goals are applicable to all the Contractor's construction work performed in the covered area.  If 
the Contractor performs construction work in a geographical area located outside of the covered area, the 
Contractor shall apply the goals established for the geographical area where the work is actually 
performed.  Goals are published periodically in the Federal Register in notice form, and these notices may 
be obtained from any Office of Federal Contract Compliance Programs office. 
  (c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 
CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific 
affirmative action obligations required by the clause entitled "Affirmative Action Compliance 
Requirements for Construction," and (3) its efforts to meet the goals.  The hours of minority and female 
employment and training must be substantially uniform throughout the length of the contract, and in each 
trade.  The Contractor shall make a good faith effort to employ minorities and women evenly on each of 
its projects.  The transfer of minority or female employees or trainees from Contractor to Contractor, or 
from project to project, for the sole purpose of meeting the Contractor's goals shall be a violation of the 
contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4.  Compliance with the 
goals will be measured against the total work hours performed. 
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  (d)  The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation. The notification shall list the— 
    (1) Name, address, and telephone number of the subcontractor; 
    (2) Employer's identification number of the subcontractor; 
    (3) Estimated dollar amount of the subcontract; 
    (4) Estimated starting and completion dates of the subcontract; and 
    (5) Geographical area in which the subcontract is to be performed. 
  (e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is 

(End of Provision) 
2.5  52.225-10 NOTICE OF BUY AMERICAN REQUIREMENT—
CONSTRUCTION MATERIALS (MAY 2014) 
  (a) Definitions. "Commercially available off-the-shelf (COTS) item," "construction material," "domestic 
construction material," and "foreign construction material," as used in this provision, are defined in the 
clause of this solicitation entitled "Buy American—Construction Materials" (Federal Acquisition 
Regulation (FAR) clause 52.225-9). 
  (b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American statute should submit the request to the Contracting Officer in time to 
allow a determination before submission of offers. The offeror shall include the information and 
applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the 
request. If an offeror has not requested a determination regarding the inapplicability of the Buy American 
statute before submitting its offer, or has not received a response to a previous request, the offeror shall 
include the information and supporting data in the offer. 
  (c) Evaluation of offers.  
    (1) The Government will evaluate an offer requesting exception to the requirements of the Buy 
American statute, based on claimed unreasonable cost of domestic construction material, by adding to the 
offered price the appropriate percentage of the cost of such foreign construction material, as specified in 
paragraph (b)(3)(i) of the clause at FAR 52.225-9. 
    (2) If evaluation results in a tie between an offeror that requested the substitution of foreign 
construction material based on unreasonable cost and an offeror that did not request an exception, the 
Contracting Officer will award to the offeror that did not request an exception based on unreasonable 
cost. 
  (d) Alternate offers.  
    (1) When an offer includes foreign solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the 
offeror also may submit an alternate offer based on use of equivalent domestic construction material. 
    (2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the 
alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) 
of the clause at FAR 52.225-9 for the offer that is based on the use of any foreign construction material 
for which the Government has not yet determined an exception applies. 
    (3) If the Government determines that a particular exception requested in accordance with paragraph 
(c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based 
on use of the equivalent domestic construction material, and the offeror shall be required to furnish such 
domestic construction material. An offer based on use of the foreign construction material for which an 
exception was requested— 
      (i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
      (ii) May be accepted if revised during negotiations. 

(End of Provision) 
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2.6  52.236-27  SITE VISIT (CONSTRUCTION)  (FEB 1995) 
  (a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions 
Affecting the Work, will be included in any contract awarded as a result of this solicitation. Accordingly, 
offerors or quoters are urged and expected to inspect the site where the work will be performed. 
  (b) Site visits may be arranged during normal duty hours by contacting: 
  Name: Cory Pfenning 
  Address: 2500 Lakemont Ave 
  rm 114 
  Orlando FL 32814 

  Telephone: 407-646-4060 
(End of Provision) 

2.7  52.252-1  SOLICITATION PROVISIONS INCORPORATED BY 
REFERENCE  (FEB 1998) 
  This solicitation incorporates one or more solicitation provisions by reference, with the same force and 
effect as if they were given in full text. Upon request, the Contracting Officer will make their full text 
available. The offeror is cautioned that the listed provisions may include blocks that must be completed 
by the offeror and submitted with its quotation or offer. In lieu of submitting the full text of those 
provisions, the offeror may identify the provision by paragraph identifier and provide the appropriate 
information with its quotation or offer. Also, the full text of a solicitation provision may be accessed 
electronically at this/these address(es): 
  http://www.acquisition.gov/far/index.html 
  http://www.va.gov/oal/library/vaar/ 

(End of Provision) 
FAR 
Number 

Title Date 

52.204-16 COMMERCIAL AND GOVERNMENT ENTITY CODE 
REPORTING 

NOV 2014 

52.215-1 INSTRUCTIONS TO OFFERORS—COMPETITIVE 
ACQUISITION ALTERNATE II (OCT 1997) 

OCT 1997 

52.236-28 PREPARATION OF PROPOSALS—CONSTRUCTION OCT 1997 

2.8  VAAR 852.270-1  REPRESENTATIVES OF CONTRACTING OFFICERS 
(JAN 2008) 
  The contracting officer reserves the right to designate representatives to act for him/her in furnishing 
technical guidance and advice or generally monitor the work to be performed under this contract. Such 
designation will be in writing and will define the scope and limitation of the designee's authority. A copy 
of the designation shall be furnished to the contractor. 

(End of Provision) 

2.9  LIMITATIONS ON SUBCONTRACTING-- MONITORING AND 
COMPLIANCE (JUN 2011) 
  This solicitation includes VAAR 852.219-10 VA Notice of Total Service- Disabled Veteran-Owned 
Small Business Set-Aside. Accordingly, any contract resulting from this solicitation will include this 
clause. The contractor is advised in performing contract administration functions, the CO may use the 
services of a support contractor(s) retained by VA to assist in assessing the contractor's compliance with 
the limitations on subcontracting or percentage of work performance requirements specified in the clause. 
To that end, the support contractor(s) may require access to contractor's offices where the contractor's 
business records or other proprietary data are retained and to review such business records regarding the 
contractor's compliance with this requirement. All support contractors conducting this review on behalf of 
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VA will be required to sign an “Information Protection and Non-Disclosure and Disclosure of Conflicts 
of Interest Agreement” to ensure the contractor's business records or other proprietary data reviewed or 
obtained in the course of assisting the CO in assessing the contractor for compliance are protected to 
ensure information or data is not improperly disclosed or other impropriety occurs. Furthermore, if VA 
determines any services the support contractor(s) will perform in assessing compliance are advisory and 
assistance services as defined in FAR 2.101, Definitions, the support contractor(s) must also enter into an 
agreement with the contractor to protect proprietary information as required by FAR 9.505-4, obtaining 
access to proprietary information, paragraph (b). The contractor is required to cooperate fully and make 
available any records as may be required to enable the CO to assess the contractor's compliance with the 
limitations on subcontracting or percentage of work performance requirement. 

(End of Clause) 
 

2.10  PARTNERING 
  (a) In order to most effectively accomplish this contract, the Government proposes to form a cohesive 
partnership with the Contractor and its subcontractors. This partnership would strive to draw on the 
strengths of each organization in an effort to achieve a quality project, done right the first time, within the 
budget and on schedule. 
  (b) This partnership will be totally voluntary. The focus of partnering is to build cooperative 
relationships with the private sector and avoid or minimize disputes and to nurture a more collaborative 
ethic characterized by trust, cooperation and teamwork. Partnering is defined as the creation of a 
relationship between the owner and contractor that promotes mutual and beneficial goals. It is a non-
contractual, but formally structured agreement between the parties. The ultimate goal is the elimination of 
the "us" versus "them" thinking, and formation of a "we" mentality for the benefit of the project. 
  (c) Any cost associated with effectuating this partnership will be agreed to by both parties and will be 
shared equally with no change in contract price. 
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REPRESENTATIONS AND CERTIFICATIONS 
3.1  52.204-8  ANNUAL REPRESENTATIONS AND CERTIFICATIONS (DEC 
2014) 
  (a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 238220. 
    (2) The small business size standard is $15 Million. 
    (3) The small business size standard for a concern which submits an offer in its own name, other than 
on a construction or service contract, but which proposes to furnish a product which it did not itself 
manufacture, is 500 employees. 
  (b)(1) If the provision at 52.204-7, System for Award Management, is included in this solicitation, 
paragraph (d) of this provision applies. 
    (2) If the provision at 52.204-7 is not included in this solicitation, and the offeror is currently registered 
in the System for Award Management (SAM), and has completed the Representations and Certifications 
section of SAM electronically, the offeror may choose to use paragraph (d) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror 
shall indicate which option applies by checking one of the following boxes: 
        [  ] (i) Paragraph (d) applies. 
        [  ] (ii) Paragraph (d) does not apply and the offeror has completed the individual representations and 
certifications in the solicitation. 
  (c)(1) The following representations or certifications in SAM are applicable to this solicitation as 
indicated: 
      (i) 52.203-2, Certificate of Independent Price Determination. This provision applies to solicitations 
when a firm-fixed-price contract or fixed-price contract with economic price adjustment is contemplated, 
unless— 
        (A) The acquisition is to be made under the simplified acquisition procedures in Part 13; 
        (B) The solicitation is a request for technical proposals under two-step sealed bidding procedures; or 
        (C) The solicitation is for utility services for which rates are set by law or regulation. 
      (ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal 
Transactions. This provision applies to solicitations expected to exceed $150,000. 
      (iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not include the 
provision at 52.204-7, System for Award Management. 
      (iv) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies to 
solicitations that— 
        (A) Are not set aside for small business concerns; 
        (B) Exceed the simplified acquisition threshold; and 
        (C) Are for contracts that will be performed in the United States or its outlying areas. 
      (v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations—Representation. 
      (vi) 52.209-5, Certification Regarding Responsibility Matters. This provision applies to solicitations 
where the contract value is expected to exceed the simplified acquisition threshold. 
      (vii) 52.214-14, Place of Performance—Sealed Bidding. This provision applies to invitations for bids 
except those in which the place of performance is specified by the Government. 
      (viii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place of 
performance is specified by the Government. 
      (ix) 52.219-1, Small Business Program Representations (Basic & Alternate I). This provision applies 
to solicitations when the contract will be performed in the United States or its outlying areas. 
        (A) The basic provision applies when the solicitations are issued by other than DoD, NASA, and the 
Coast Guard. 
        (B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the Coast 
Guard. 
      (x) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by sealed 
bidding and the contract will be performed in the United States or its outlying areas. 
      (xi) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to solicitations 
that include the clause at 52.222-26, Equal Opportunity. 
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      (xii) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other than 
those for construction, when the solicitation includes the clause at 52.222-26, Equal Opportunity. 
      (xiii) 52.222-38, Compliance with Veterans' Employment Reporting Requirements. This provision 
applies to solicitations when it is anticipated the contract award will exceed the simplified acquisition 
threshold and the contract is not for acquisition of commercial items. 
      (xiv) 52.223-1, Biobased Product Certification. This provision applies to solicitations that require the 
delivery or specify the use of USDA-designated items; or include the clause at 52.223-2, Affirmative 
Procurement of Biobased Products Under Service and Construction Contracts. 
      (xv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are for, or 
specify the use of, EPA-designated items. 
      (xvi) 52.225-2, Buy American Certificate. This provision applies to solicitations containing the clause 
at 52.225-1. 
      (xvii) 52.225-4, Buy American—Free Trade Agreements—Israeli Trade Act Certificate. (Basic, 
Alternates I, II, and III.) This provision applies to solicitations containing the clause at 52.225-3. 
        (A) If the acquisition value is less than $25,000, the basic provision applies. 
        (B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with its 
Alternate I applies. 
        (C) If the acquisition value is $50,000 or more but is less than $79,507, the provision with its 
Alternate II applies. 
        (D) If the acquisition value is $79,507 or more but is less than $100,000, the provision with its 
Alternate III applies. 
      (xviii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations containing the 
clause at 52.225-5. 
      (xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan—Certification. 
This provision applies to all solicitations. 
      (xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain Activities or 
Transactions Relating to Iran—Representation and Certifications. This provision applies to all 
solicitations. 
      (xxi) 52.226-2, Historically Black College or University and Minority Institution Representation. This 
provision applies to solicitations for research, studies, supplies, or services of the type normally acquired 
from higher educational institutions. 
        (A) Solicitations for research, studies, supplies, or services of the type normally acquired from 
higher educational institutions; and 
        (B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at 52.219-
23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns. 
    (2) The following certifications are applicable as indicated by the Contracting Officer: 
      [](i) 52.204-17, Ownership or Control of Offeror. 
      [](ii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products. 
      [](iii) 52.222-48, Exemption from Application of the Service Contract Labor Standards to Contracts 
for Maintenance, Calibration, or Repair of Certain Equipment—Certification. 
      [](iv) 52.222-52, Exemption from Application of the Service Contract Labor Standards to Contracts 
for Certain Services—Certification. 
      [](v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for EPA-
Designated Products (Alternate I only). 
      [](vi) 52.227-6, Royalty Information. 
        [](A) Basic. 
        [](B) Alternate I. 
      [](vii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software. 
  (d) The offeror has completed the annual representations and certifications electronically via the SAM 
Web site accessed through https://www.acquisition.gov. After reviewing the SAM database information, 
the offeror verifies by submission of the offer that the representations and certifications currently posted 
electronically that apply to this solicitation as indicated in paragraph (c) of this provision have been 
entered or updated within the last 12 months, are current, accurate, complete, and applicable to this 
solicitation (including the business size standard applicable to the NAICS code referenced for this 
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solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 4.1201); 
except for the changes identified below [offeror to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and 
are current, accurate, and complete as of the date of this offer. 

FAR Clause # Title Date Change 

    Any changes provided by the offeror are applicable to this solicitation only, and do not result in an 
update to the representations and certifications posted on SAM. 

(End of Provision) 

3.2  52.209-5 REPRESENTATION BY CORPORATIONS REGARDING AN 
UNPAID TAX LIABILITY OR A FELONY CONVICTION UNDER ANY 
FEDERAL LAW (DEVIATION)(MAR 2012) 
  (a) In accordance with Division H, sections 8124 and 8125 of P.L. 112‐74 and sections 738 and 739 of 
P.L. 112‐55 none of the funds made available by either Act may be used to enter into a contract with any 
corporation that— 
      (1) Has an unpaid federal tax liability, unless the agency has considered suspension or debarment of 
the corporation and the Suspension and Debarment Official has made a determination that this action is 
not necessary to protect the interests of the Government. 
     (2) Has a felony criminal violation under any Federal or State law within the preceding 24 months, 
unless the agency has considered suspension or debarment of the corporation and Suspension and 
Debarment Official has made a determination that this action is not necessary to protect the interests of 
the Government. 
  (b) The Offeror represents that— 
        (1) The offeror does [  ] does not [  ] have any unpaid Federal tax liability that has been assessed and 
that is  not being paid in a timely manner pursuant to an agreement with the authority responsible for 
collecting the tax liability. 
        (2) The offeror, its officers or agents acting on its behalf have [  ] have not [  ] been convicted of a 
felony criminal violation under a Federal or State law within the preceding 24 months. 

(End of Provision) 

3.3 52.225-20 PROHIBITION ON CONDUCTING RESTRICTED BUSINESS 
OPERATIONS IN SUDAN—CERTIFICATION (AUG 2009) 
  (a) Definitions. As used in this provision— 
  "Business operations" means engaging in commerce in any form, including by acquiring, developing, 
maintaining, owning, selling, possessing, leasing, or operating equipment, facilities, personnel, products, 
services, personal property, real property, or any other apparatus of business or commerce. 
  "Marginalized populations of Sudan" means— 
    (1) Adversely affected groups in regions authorized to receive assistance under section 8(c) of the 
Darfur Peace and Accountability Act (Pub. L. 109-344) (50 U.S.C. 1701 note); and 
    (2) Marginalized areas in Northern Sudan described in section 4(9) of such Act. 
  "Restricted business operations" means business operations in Sudan that include power production 
activities, mineral extraction activities, oil-related activities, or the production of military equipment, as 
those terms are defined in the Sudan Accountability and Divestment Act of 2007 (Pub. L. 110-174). 
Restricted business operations do not include business operations that the person (as that term is defined 
in Section 2 of the Sudan Accountability and Divestment Act of 2007) conducting the business can 
demonstrate— 
    (1) Are conducted under contract directly and exclusively with the regional government of southern 
Sudan; 
    (2) Are conducted pursuant to specific authorization from the Office of Foreign Assets Control in the 
Department of the Treasury, or are expressly exempted under Federal law from the requirement to be 
conducted under such authorization; 
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    (3) Consist of providing goods or services to marginalized populations of Sudan; 
    (4) Consist of providing goods or services to an internationally recognized peacekeeping force or 
humanitarian organization; 
    (5) Consist of providing goods or services that are used only to promote health or education; or 
    (6) Have been voluntarily suspended. 
  (b) Certification. By submission of its offer, the offeror certifies that the offeror does not conduct any 
restricted business operations in Sudan. 

(End of Provision) 
 

FAR 
Number 

Title Date 

52.225-25 PROHIBITION ON CONTRACTING WITH ENTITIES 
ENGAGING IN CERTAIN ACTIVITIES OR TRANSACTIONS 
RELATING TO IRAN—REPRESENTATION AND 
CERTIFICATIONS 

DEC 2012 
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GENERAL CONDITIONS 
4.1  Scope of Work 

DESIGN-BUILD 

Reconfigure Safety Vent piping and 2nd floor mechanical room safety valve at the DOM - 
Lake Nona 

 Project No. 675-15-808 

I. DEFINITIONS AND ACRONYMS: 
A. Design-Build (DB): as defined by the Department of Veterans Affairs (DVA) is the 

procurement by the Government, under one contract, with one firm (which may be a joint 
venture) for both design and construction services on a specific project. 

B. Contracting Officer (CO): The services to be performed under this contract are subject 
to the general supervision, direction, control and approval of the Contracting Officer. 

C. Project Manager (PM)/Contracting Officers Representative (COR): The Contracting 
Officer's representative responsible for administering contracts under the immediate 
direction of the Contracting Officer. 

D. Design Build Contract: This term, as used herein, refers to the Contract(s) to perform 
the design and construction of the project. 

E. Contractor: This term, as used herein, refers to the contractor under this contract. 
F. A/E: This term, as used herein, refers to the Architect-Engineer firm(s) that are a part of 

the DB team, also referred to as DB A/E. 
G. Design-Build Team A/E:  This term, as used herein, to refer to the entire Design-Build 

Team (Contractor, A/E and any sub-contractors) all inclusive. 
H. Pre-Construction Risk Assessment (PRCA): Used to identify potential risks associated 

with the renovation, construction and some maintenance & repair activities and to 
develop risk mitigation strategies to minimize these risks.  Prior to beginning work this 
assessment will be completed.  

I. Interim Life Safety Measures (ILSM): Measures that are instituted to compensate for 
significant hazards posed by existing life safety (fire) code deficiencies or 
construction/renovation activities.  

J. Request for Proposal (RFP):  Is a solicitation made, often through a bidding process, by 
an agency or company interested in procurement of a commodity or service, to potential 
suppliers to submit proposals. 

K. Certified Independent Third-Party Safety Professional (CITP):  Certified 
Independent Third-Party Safety Professional for the review of the design documents for 
compliance with national and local codes, standards, federal and state regulations.   

L. National Fire Protection Association (NFPA):  The world's leading advocate of fire 
prevention and an authoritative source on public safety, NFPA develops, publishes, and 
disseminates codes and standards intended to minimize the possibility and effects of fire 
and other risks. 
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M. The Joint Commission (TJC): Formerly the Joint Commission on Accreditation of 
Healthcare Organizations (JCAHO) and previous to that the Joint Commission on 
Accreditation of Hospitals (JCAH).  The Joint Commission provides evaluation, 
accreditation and disease-specific certification programs for healthcare facilities. 

N. Facilities Condition Assessment (FCA):  Is an industry term that describes the process 
of a qualified group of trained industry professionals performing an analysis of the 
condition of a group of facilities that may vary in terms of age, design, construction 
methods, and materials 

O. Orlando Utilities Commission (OUC):  Orlando Utilities Commission, provided 
electricity and water services to the facility. 

P. Competent Person (CP): One who is capable of identifying existing and predictable 
hazards in the surroundings or working conditions which are unsanitary, hazardous, or 
dangerous to employees, and who has authorization to take prompt corrective measures 
to eliminate them. 

  
II. SCOPE OF WORK:  

A. General Requirements:  
Provide all labor, materials, tools and equipment, and design-build services necessary for 
design and construction of a project described here, in and other specific tasks as further 
defined by this Request for Proposal (RFP).  All proposals are to provide both design and 
construction services for this project. The contractor will hire a Certified Independent 
Third-Party Professional (CITP) for the review of the design documents for compliance 
with national and local codes, standards, federal and state regulations.  The CITP review 
will be documented by stamped/ sealed drawings by a registered professional engineer 
from the state of Florida.   
1. The CITP shall be a certified Life Safety Engineer, Fire protection Engineer, EPA 

and/or OSHA expert.  Required services are generated from CITP  
2. The CITP cannot be a member of the firm awarded the project. 
3. Contractor shall not match existing materials but shall use hospital grade as designated 

in the Department of Veterans Affairs (DVA) technical information library (TIL) 
and/or industry standards for healthcare facilities relevant to space usage.  Reference 
section VII, Resources, below.   

 
B. Project Overview: 

 The Orlando VA Medical Center proposes to provide configuration changes to the 
current steam supply lines installation of 2nd floor mechanical room at the DOM.  High 
temperatures are causing strain on the installed JCI panel and electrical sensors and 
controls located in the mechanical room.  Provide solution to extract hot air, cool hot air 
or a combination of both to maintain the room temperature of the mechanical room below 
90 degrees.  Electrical work shall provide renovated space with new electrical equipment, 
tied into existing building systems as appropriate. Electrical systems shall include 
lighting and power as required, emergency power installations will be in accordance with 
NFPA 99 and fire alarm systems. Work shall be phased as required to minimize resident 
impact and to coordinate with other trades.  Reconfigure existing pipe sections in the 2nd 
and 4th floor mechanical rooms to provide a straight run to new ceiling perforation for gas 
exhaust.   
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1. Contractor will provide heat calculations for both the switch gear room and mechanical 
room at the DOM’s 2nd floor level.  Impact of the study will determine a clearer picture 
for design solution.  Contractor will also be responsible of field verifying the chill water 
flow at the DOM’s 2nd floor and discuss finding with VA FMS Engineering personnel as 
part of the design solution parameters.   
 

2. The room gets extremely hot, heat temperatures get as high as 120 degrees Fahrenheit 
and higher.  There is an existing main exhaust duct on the corridor at the other side of the 
wall, but there is no existing connection between the room and the exhaust duct.  Provide 
solution to reduce the heat level inside the 2nd floor mechanical room.  If cooling solution 
is selected, fan coil unit will have to be installed inside the adjacent switch gear room, 
dedicated only to supply air to the 2nd floor mechanical room.  Duct work for supply and 
return will need fire/smoke dampers as firewall penetration will be required.  This work 
will comply with NFPA guidelines for the area and work classification.  Contractor will 
be responsible to proof check our chill water supply flow at the DOM’s 2nd floor level to 
tie verify chill water supply constraints.  Contractor will be responsible to seal and finish 
any wall penetrations of any kind in accordance with pertinent construction codes and 
methods.  Any penetration of alteration of the exterior lateral facade of the building at the 
exterior wall of the DOM’s 2nd floor mechanical room will not be permitted.   Any 
exhaust fan ventilation exhaust will be directed to have the exit ventilation point at the 
exterior of the building located at the roof.  Any modifications to the HVAC system at 
the DOM’s 2nd floor mechanical room cannot impact HVAC system balance on the rest 
of the floor areas. 
 

3. The approved submittal for safety relief valve and drip pan elbow requires 4 inch inlet 
pipe at drip pan but requires 6 inch outlet vent pipe connection.  The larger outlet vent 
pipe connection requirement is reflected in the drip pan detail.  Installed 4 inch vent pipe 
downstream of drip pan elbow shall be increased to 6” vent pipe from drip pan elbow to 
pipe termination above roof to comply with submitted product information. Remove 
existing pipe section and install new section per specifications in the 2nd floor mechanical 
room. 
 

4. Vertical safety vent pipe on the 4th floor mechanical room shall run straight up through 
the roof instead of offsetting with multiple elbows inside mechanical room to penetrate 
roof adjacent to atmospheric vent pipe.  This will require new roof penetration aligned 
with floor penetration of the 4th floor mechanical room.  Roof penetration shall need new 
curb and pipe beveled termination.  Remove existing safety vent pipe above roof, cap and 
seal existing safety vent pipe opening after the new safety vent pipe is installed.  
 

5. The VA is committed to provide the contractor the latest drawings available before 
project start as required.  Contractor will also be responsible to submit revised as build 
plans of construction work completed on this project.  Plans will be delivered to VA FMS 
Engineering Department and coordinated thru the project’s COR as part of the close out 
process.  As built plans will be provided in AUTOCAD or REVIT formats, printed and 
digital copies will be required.   
 

 

 

VA248-15-R-0875

Page 24 of 114



 

 

III. SCHEDULING, PHASING, AND WORKING HOURS: 
A. All work hours MUST be coordinated with the project’s COR.  All work shall be 

performed during WHEN hours (Weekends, Holidays, Evenings and Nights) so as not 
to interfere with normal Hospital functions.  However, some VA areas may be conducive 
to work being completed DURING normal business hours (7:00 am to 5:00 pm, Monday 
through Friday). All requests for work during normal business hours must be requested 
by the Contractor at least 14 calendar days in advance.  Additionally, construction shall 
be performed (scheduled and phased) to ensure that exterior egress/ingress areas are 
completely operational by normal business hours the following workday.   

 
B. Length of Project  

1. Project will have a 90 calendar day design phase.  Please refer to Program Guide PG-
18-15, Volume C for document requirements. 

a) From Notice to Proceed, Design-Build Team A/E shall submit Schematic Design 
drawings to 35% within 20 calendar days.  Allow 15 calendar days for VA 
review.  

b) Design-Build Team A/E shall submit Design Development drawings to 70%, 
which incorporates the VA’s comments on the 35% submission within 50 
calendar days.  Allow 15 calendar days for VA review.  

c) Design-Build Team A/E shall submit Final Document drawings to 100% 
(Signed & Sealed), which incorporates the VA’s comments on the 70% 
submission within 75 calendar days. Allow 15 calendar days for VA review.  

2. Design-Build Team A/E will schedule a Pre-Construction Meeting with all pertinent 
VA personnel for final drawing approval before construction start submission within 
14 calendar days of receiving Government acceptance of 100% drawings.  

3. Project’s construction phase MUST be completed in no more than 90 days from 
Design completion and Government acceptance.   

4. Contractor shall submit a Critical Path Method (CPM) schedule for BOTH Design 
phase and Construction phase with estimated dates and itemized cost of work to the 
Contracting Officer for review and approval before Notice to proceed. 
  

C. Utility Outages, including disruption of fire alarms, must be requested by the Contractor 
at least 14 calendar days in advance. 

 
IV. PROJECT CLASSIFICATION:  

This project has been classified per the Construction Infection Control Risk Assessment as a 
Type A, Low Risk Group, Class I (ISLM Level 1) project. 
 

V. SAFETY REQUIREMENTS:  
All Contractor's personal are required to have completed an OSHA-approved 10-hour 
construction worker course prior to working on the site. The On-site general 
superintendent/supervisor is required to have completed an OSHA-approved 30-hour 
construction course prior to working on the site.  Every worker must provide the Contracting 
Officer a copy of current certificates identifying successful completion of the training prior to 
executing work for the Veterans Administration.  In addition, Contractor shall provide 
submittals for contract construction or renovation work which include the names, 
qualifications, and training dates for Contractor’s Competent Persons (CP), who has been 
designated to administer the site-specific safety program, as well as the CP for other activities 
as required by OSHA regulation 29 CFR 1926.32 (such as scaffolds, cranes, excavations, 
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etc.).  Contractor’s CP are required to implement and maintain effective safety programs that 
identify and control hazards that may cause injury or illness to VA patients, staff, visitors, and 
contractor employees.  The VA CP does not take the place of Contractor’s CP nor acts on 
their behalf.  The VA CP determines if Contractor is meeting VA standards and contractual 
requirements for safety and OSHA compliance.  When these standards and contract 
requirements are not being met, the VA COR and/or CP will take immediate action to prevent 
injury, non-compliance, and/or property damage. The Contractor shall submit an Activity 
Hazard Analysis, and an Accident Prevention Plan as per FAR 52.236-13 prior to 
commencement of site activities.  The Government shall have 21 calendar days to review the 
AHA and APP.   

 
VI. GOVERNMENT FURNISHED INFORMATION:  

All available record drawings will be provided upon request to the Design-Build Team A/E. 
They should not however, be considered “as-built”. These drawing files are provided without 
warranty or obligation as to the accuracy or information contained in the files.  All 
information in the files shall be independently verified by the user.  Any user shall agree to 
indemnify and hold the VA harmless from any and all claims, damages, losses, and expenses, 
including, but not limited to, attorney fees arising out of the use of the Computer Aided 
Design and Drafting (CADD) drawing files. 
 

VII. RESOURCES:  
All designs shall comply with applicable sections of VA standards and publications, and all 
references therein.  Ensure that construction documents comply with the latest edition of these 
VA construction and design standards.  VA standards can be found on the World Wide Web 
at http://www.cfm.va.gov/TIL/.  VA publications and standards shall include but shall not be 
limited to the following: 

1. Office of Construction & Facilities Management Site Map: 
 http://www.cfm.va.gov/sitemap.asp 

2. The Technical Information Library (TIL): http://www.cfm.va.gov/TIL/ 
a) Master Construction Specifications Index (PG-18-1) 
b) Design and Construction Procedures (PG-18-3) 
c) VA Standard Details and CAD Standards (PG-18-4) 
d) Equipment Guide List (PG-18-5) 
e) Equipment Inspection Manual (Program Guide 7610.2) 
f) Equipment Reference Manual (PG-18-6) 
g) Space Planning Criteria (PG-18-9) 
h) Design Manuals (by discipline) (PG-18-10) 
i) Design Guides (graphical, by function) (PG-18-12) 
j) Barrier Free Design Guide (PG-18-13) 
k) Room Finishes, Door and Hardware Schedules (PG-18-14) 
l) Minimum Requirements for A/E Submissions (PG-18-15) 
m) Environmental Planning Guidance (PG-18-17) 
n) HVAC Design Manual for Hospitals Amendment B  
o) Lighting Study  
p) Design Alerts 
q) Quality Alerts 
r) VA Signage Design Guide 
s) Fire Protection Design Manual – Latest Edition 
t) Cost Estimating 
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u) Physical Security Design Manuals for VA Facilities – Mission Critical Facilities 
(VA Handbook 0730) 

v) Information Security Handbook VA 6500 
w) Energy Reduction Manual (First Draft) 

3. TIL - Master Construction Specifications: http://www.cfm.va.gov/til/spec.asp 
4. Department of Veterans Affair Utilities Design Manual. 

 
B. Office of Construction & Facilities Management: http://www.cfm.va.gov/index.asp 

1. VA Office of Facilities Management citations of the AIA design standards found on 
the world wide web at http://cfm.va.gov.TIL/ 

2. VA Office of Health and Safety (OHS): http://www1.va.gov/vasafety/ 
3. Construction Infection Control Risk Assessment Memorandum 

 
C. Other design and construction standards and publications that shall be applied to this 

work includes, but are not limited to: 
1. American Society of Heating, Refrigerating and Air-Conditioning Engineers Manual 

(ASHRAE) 
2. National Fire Protection Association (NFPA) Codes & Standards -  www.nfpa.org 
3. OSHA Rules and Regulations 
4. International Building Code (ICC) latest edition 
5. Life Safety Code (NFPA 101) latest edition 
6. The Joint Commission (TJC) Accreditation manual (latest edition) 
7. Sustainable Design Requirements (01 81 11) 
8. Construction Waste Management (01 74 19) 

 
D. Applicable sections of the VA Master Construction Specifications will be prepared by the 

Architect/Engineer, including all the necessary adaptations.   

E. Particular attention is called to CD4, Symbol Identification of Contract Drawings.   

F. Equipment symbols shall be in accordance with PG-18-6, Equipment Reference Manual 
(previously List of Equipment Symbols, H-08-6).   

G. Standard Drawing Details, in accordance with PG-18-4, shall be utilized to the greatest 
extent practicable. 

 
H. Cost estimates shall be developed in strict conformance with VA’s Manual for 

Preparation of Cost Estimates & Related Documents for VA Facilities (March 8, 2011). 
http://www.cfm.va.gov/til/dManual/dmCost.pdf 

I. Guidelines for Design and Construction of Health Care Facilities, Latest Edition, 
published by The Facilities Guidelines Institute (FGI). http://www.fgiguidelines.org/ 

J. Physical Security Standard, compliance with Medical Center Policy 138-3 and VHA 
Handbook 0730/2 dated May 27, 2010 “Space Key Control”.  
 

K. Plumbing System Design & Water Treatment/Design to prevent Legionnaires.  VA 
Plumbing Design Manual and VHA Directive 2008-010, PREVENTION OF 
LEGIONEELA DISEASE, and VHA Directive 2009-009, DOMESTIC HOT WATER 
TEMPERATURE LIMITS FOR LEGIONELLA PREVENTION AND SCALD CONTROL.  
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VIII. DESIGN AND DOCUMENT REQUIREMENTS: 

A. Design Requirements - Compliance with codes and standards. 
1. Project design shall be in compliance with applicable standards and codes described in 

VA Program Guides and design materials included or referenced in the solicitation 
materials.  See “Resources” above. 

2. See “Approved Construction documents”, below, for required inclusion of design 
review comments. 

3. In the design of new building and alteration work under this contract, the Design-
Build Team A/E shall consider all requirements (other than procedural requirements) 
of: 

a)  Zoning laws: 
b)  Environmental and erosion control regulations; and  
c) Laws relating to landscaping, open space, minimum distance of a building from 
the property line, maximum height of a building, historic preservation, and esthetic 
qualities of a building. Also similar laws, of the State and local political division, 
which would apply to the building if it, were not to be constructed or altered by the 
U.S. Government.  The Design-Build Team A/E shall consult with appropriate 
officials of the Federal, state, and political subdivision, and submit plans under the 
rules prescribed by those reviewing authorities. The Design-Build Team A/E and VA 
shall give due consideration to the recommendations of the referenced building 
officials. VA will also permit inspection by the officials described above during the 
construction period in accordance with the customary schedule of inspections in the 
locality of the building construction.  Such officials shall provide VA with a copy of 
the schedule before construction begins or give reasonable notice of their intention to 
inspect before conducting an inspection. 

4. THE DESIGN-BUILD TEAM A/E SHALL PROVIDE PROMPT, WRITTEN 

NOTIFICATION TO THE CONTRACTING OFFICER CONCERNING CONFLICTS WITH, OR 

RECOMMENDED DEVIATIONS FROM CODES, LAWS, REGULATIONS, STANDARDS, AND 

OPINIONS OF REVIEW OFFICIALS AS DESCRIBED ABOVE. NO WORK ALTERING OR 

INCREASING THE SCOPE OF THIS CONTRACT SHALL BE UNDERTAKEN PRIOR TO 

RECEIPT OF WRITTEN APPROVAL FROM THE CONTRACTING OFFICER. 
5. No action may be brought against the VA and no fine or penalty may be imposed for 

failure to carry out any of the previously described recommendations of Federal, state, 
or local officials.  VA and its contractors, including A/E, shall not be required to pay 
any amount for any action taken by a state or political division of a state in carrying 
out functions described in this article, including reviewing plans, carrying out on-site 
inspections, issuing permits, and making recommendations. 

6.  The Design-Build Team A/E shall advise the Contracting Officer of any variances 
with the applicable Department of Labor, Occupational Safety and Health Standards, 
for occupancy requirements. 
 

B. Design Review Meetings:  
1. A review meeting to resolve design issues will be held for each design review package 

submitted. The meeting will include discussion of VA comments on functional 
relationships and technical peer review comments (by others).  

2. Participants will include VA Staff and Design-Build Team A/E members as 
appropriate for the specific package to be reviewed and others. The Design-Build 
Team A/E members will each allow for (1) full day for each package design review 
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meeting.  Design-Build Team A/E management shall be present at each review 
meeting.  

3. The DB team shall allow a minimum of fourteen (14) calendar days for each review 
cycle. A cycle includes: 
a. The VA’s receipt of the design review submission package. 
b. The review meeting. 
c. DB teams receipt of comments from the VA, either electronically, by fax, or by 

hard copy delivery. 
4. Coordination of the review meeting schedules will be the responsibility of the VA 

Project Manager/COR (for the VA) and the Design-Build Team A/E Project Manager 
(for the Design-Build Team A/E). See Quality Assurance/Quality Control. 
 

C. Design Review Submissions: 
1. The Design-Build Team A/E shall prepare and submit complete construction 

documents for review and approval by the VA in accordance with standard 
professional practice and prevailing codes. 

2. The documents may be divided into multiple review submission packages. The VA 
will review as many as six (6) package submissions (examples: demolition, civil, 
architectural, structural, mechanical, Electrical, plumbing etc.) to facilitate the start of 
construction. 

3. All submission packages will be reviewed at Schematic Design (35%), Design 
Development (70%), and Final Documents (100%) completion stages. The (100%) 
review submission packages will incorporate the final review comments from the 
(70%) review.  If any package is not complete for the required stage a post review may 
be required the cost of which will be borne by the DB Team.  The (100%) set of 
drawings will be the final set of drawings that will be used for construction and 
stamped by engineer and architect of record. 

4. Each review submission package shall include 3 hard copy sets (2 Full Size & 1 Half 
Size) and 1 PDF sets on CD-ROM. The package will include an index of drawings (by 
sheet number and title) and specifications (by section number and title) submitted. The 
packages will be distributed to the VA Project’s COR, the VA Contracting Officer 
(CO). and others as determined to be appropriate by the VA.  

5. Upon Contractor review of the TIL Specifications and Design Guidelines associated 
with the Project Scope of Work, the Design-Build Team A/E shall be responsible to 
prepare and submit for Government review and acceptance a full set of specifications 
(2 hard copies, 2 electronic), specific to the project, from the Master Specifications 
located in the TIL.  The Specifications shall be contractor modified to include VA 
Guidelines and Code requirements consistent with NFPA, IBC, FBC, FGI Guidelines 
for Design and Construction of Health Care Facilities, 2010 edition.   

6. In addition to the Project Specific Specifications, the Contractor shall submit a binder 
of product cut sheets, MSDSs, and all required Contract submittals.    

7. Contractor will be responsible to submit as-build CAD drawings at the end of the 
project reflecting the new floor layout changes to the VA Engineering office as part of 
the close out documents. 
 

D. Electronic Media: 
1. Design review submission drawings and final Construction Document submission 

drawings will be executed in electronic format AutoCAD version 2010 or backwards 
compatible format. 
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2. The drawings included will be available to the Design-Build Team A/E team in 
electronic format in AutoCAD version 2010 or PDF format for use in preparing the 
construction drawings if possible. Since data stored on electronic media can 
deteriorate undetected or be modified without the Architect/Engineer’s knowledge, the 
CAD drawing files are provided without warranty or obligation on the part of the 
Architect/Engineer as to accuracy or information contained in the files. The user shall 
independently verify all information in the files. Any user shall agree to indemnify and 
hold the Architect Engineer harmless from any and all claims, damages, losses, and 
expenses including, but not limited to, attorney’s fee arising out of the use of the CAD 
drawing files. 

3. Design review submission specifications , final Construction Document submission 
specifications and other 8 1/2 by 11 formatted material will be executed in electronic 
format Microsoft Word 

4. The specifications included shall be available to the Design-Build Team A/E in 
electronic format in Microsoft Word, for use in preparing the construction 
specifications. Since data stored on electronic media can deteriorate undetected or be 
modified without the Architect/Engineer’s knowledge, the CAD version 2010 drawing 
files are provided without warranty or obligation on the part of the Architect/Engineer 
as to accuracy or information contained in the files. The design builder shall 
independently verify all information in the files and shall agree to indemnify and hold 
the Architect Engineer harmless from any and all claims, damages, losses, and 
expenses including, but not limited to, attorney’s fee arising out of the use of the 
electronic files.  

5. The construction record drawings shall be completed in at least AutoCAD version 
2010 and backward compatible format. Designer/contractor will submit an 
AUTOCAD copy (as build drawings) after the completion of the project and before 
close out to the VA for engineering records and update tracking purposes. 

6. Construction shop drawings are not required to be completed in AutoCAD. 
 

E. Professional Licensing:  
1. The Design-Build Team A/E who prepares the construction documents shall be a 

professional architect or engineer licensed in the state in which the design work is 
completed.  

2. The professional seal indicating such license by the state shall appear on the final 
construction documents. The architect whose seal is shown will be known as the 
Architect of Record. The Design-Build Team A/E shall certify compliance with the 
VA RFP and all applicable codes. 
 

F. Approved Construction Documents: 
1. The final construction document submission package will be submitted by the Design-

Build Team A/E for approval by the VA after completion of the 70% review cycle for 
the final package to be submitted by the Design-Build Team A/E. The VA will have 
14 calendar days to take approval action. 

2. The final construction documents submission package will include a full set of 
construction documents including all disciplines/packages.  

3. The final construction documents submission package will incorporate all VA 
supplied comments from the earlier 35%  and 75% submission package reviews and 
will comply with the VA requirements. 

VA248-15-R-0875

Page 30 of 114



 

 

4. If the final construction documents submission package is not complete a post 
submittal may be required the cost of which will be borne by the Design-Build Team 
A/E. 

5. The approved final construction documents include such details that the project can be 
constructed and will be used for construction of the project. 
 

G. Construction Drawing Preparation - Mandatory material and equipment schedules and 
details may be indicated either on the drawings or in the specifications, at the option of 
the Design-Build Team A/E. The construction drawings shall include a coordinated set of 
the following. (Reference Program Guide, PG-18-15, Volume C) 
1. Structural drawings: including foundation plans, framing plans, schedules, and 

details, including general notes and all calculations. 
2. Architectural drawings: including floor plans, building elevations, building sections, 

wall sections, reflected ceiling plans, stair details, toilet and bath details, door 
schedules and details, window schedules and details, room finish schedules, auto 
transport and other details. 

3. Fire protection drawings: including floor and roof plans, riser diagrams, equipment 
schedules, and details, including general notes calculations and all related calculations. 

4. Plumbing drawings: including floor and roof plans, riser diagrams equipment 
schedules, plumbing fixture schedules, and details, including general notes, and all 
related calculations. 

5. HVAC drawings: including floor and roof plans, one-line flow diagrams, equipment 
schedules, and details, including general notes and all related calculations. Also 
provide sections for mechanical equipment rooms and sequence of operation for all 
HVAC equipment. 

6. Electrical drawings: including site demolition plans, site, floor and roof plans 
(power, lighting, and other systems), one-line diagrams, panel schedules, equipment 
schedules, light fixture schedules calculations and details 

7. Asbestos abatement: drawings including site demolition plans and floor plans 
indicating asbestos abatement method. 
 

H. Construction Specifications - Project specifications shall include specifications for all 
products, materials, equipment, methods, and systems shown on the construction 
drawings in accordance with standard professional practice and the VA requirements. 
The specification submitted for review shall include: 
1. The name of the manufacturer, the product name, model number, or other 

identification as appropriate to clearly identify the product that will be used in the 
construction of the project; 

2. Other data as appropriate to clearly identify the product that will be used in the 
construction of the project i.e. shop drawings, product data, and samples as required 
by the VA documents; and  

3. The required stamp of the licensed architect or engineer of record will be considered 
as certification of compliance with the project’s requirements. 
 

I. Design Requirements – Compliance with codes and standards. 
1. Project design shall be in compliance with applicable standards and codes described in 

VA Program Guides and design materials included or referenced in the solicitation 
materials. 
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2. In the design of new building and alteration work under this contract, the Design-
Build Team A/E shall consider all requirements (other than procedural requirements) 
of: 

  a. Zoning laws: 
  b. Environmental and erosion control regulations; and  

c. Laws relating to landscaping, open space, minimum distance of a building 
from the property line, maximum height of a building, historic 
preservation, and esthetic qualities of a building. Also similar laws, of the 
State and local political division, which would apply to the building if it, 
were not to be constructed or altered by the U.S. Government. 

3. The Design-Build Team A/E shall consult with appropriate officials of the Federal, 
state, and political subdivision, and submit plans under the rules prescribed by those 
reviewing authorities. The A/E and VA shall give due consideration to the 
recommendations of the referenced building officials. VA will also permit inspection 
by the officials described above during the construction period in accordance with the 
customary schedule of inspections in the locality of the building construction.  Such 
officials shall provide VA with a copy of the schedule before construction begins or 
give reasonable notice of their intention to inspect before conducting an inspection. 

4. The Design-Build Team A/E shall provide prompt, written notification to the 
Contracting Officer concerning conflicts with, or recommended deviations from codes, 
laws, regulations, standards, and opinions of review officials as described above. No 
work altering the scope of this contract shall be undertaken prior to receipt of written 
approval from the Contracting Officer. 

5. No action may be brought against the Design-Build Team A/E or VA and no fine or 
penalty may be imposed for failure to carry out any of the previously described 
recommendations of Federal, state, or local officials.  The VA and its contractors,  
shall not be required to pay any amount for any action taken by a state or political 
division of a state in carrying out functions described in this article, including 
reviewing plans, carrying out on-site inspections, issuing permits, and making 
recommendations. 

 
F. The Design-Build Team A/E shall advise the Contracting Officer of any variances with 

the applicable Department of Labor, Occupational Safety and Health Standards, for 
occupancy requirements. 

 
 

IX. QUALITY ASSURANCE/QUALITY CONTROL: 
A. To reduce design errors and omissions, the Design-Build Team A/E shall develop and 

execute a QA/QC plan that demonstrates the project plans and specifications have gone 
through a rigorous, thorough review and coordination effort.  
 

B. Within 2 weeks of receipt of Notice to Proceed, the Design-Build Team A/E will submit 
a detailed QA/QC plan describing each QA/QC task that will be taken during the 
development of the various design submission packages and the name of the Design-
Build Team A/E member responsible for QA/QC. 

1. Upon its completion each task shall be initialed and dated by the responsible 
Design-Build Team A/E member.  

2. A 100% completed QA/QC plan shall be submitted with the final construction 
document submission package.  
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X. CONSTRUCTION PERIOD SERVICES 

A. Pre-Construction Meeting 
The DB A/E, as part of the Design-Build Team A/E, shall participate in the pre-
construction meeting with the VA and DB Contractor.  The DB A/E shall be prepared to 
respond to the VA concerns, and shall provide overview of the design. 
 

B. Site Visits & Inspections 
1.  During Construction Period Services, the DB A/E shall visit the job site as 

appropriate to the stage of construction to determine in general if the work is being 
performed in a manner indicating that the work, when completed, will be in 
accordance with the working drawings. 

2.  During the construction period the DB A/E shall make weekly visits to the project 
site when requested by the Contracting Officers Representative (COR). The 
Contracting Officers Representative (COR) may also request visits for special 
purposes. Only registered architects and engineers thoroughly familiar with the 
project may make these site visits. The Contracting Officers Representative (COR) 
has the prerogative to determine the professional discipline(s) required for any visit. 
The DB A/E shall observe the construction, advise the COR of any deviations or 
deficiencies or solutions to issues discussed. A site inspection report which includes 
the purpose of the inspection, items reviewed, deficiencies observed, 
recommendations and additional actions required, shall be furnished to the 
Contracting Officers Representative (COR) within three work days following the 
site visit date. 

 
C. Disputes, Interpretations and Clarifications 

Upon written request from the VA, the DB Contractor shall furnish to the VA, with 
reasonable promptness, in writing or in the form of drawings, interpretations of the 
Contract Documents prepared by the DB A/E, if, in the opinion of the VA, such 
interpretations are necessary for the proper execution or progress of the Work. 
 

D. Other submittals 
 The DB team shall submit test results, certificates, manufacturer’s instructions, 

manufacturer’s field reports, etc. as required by the VA RFP specifications, to the VA 
Project Manager/COR. 

 
E. Project record drawings 
 The Design-Build Team A/E will maintain a set of construction documents (field as-built 

drawings) to record actual construction changes during the construction process as 
required by the RFP specifications. The project record drawings will be available for 
review by the VA Resident Engineer at all times. 

 
F. Shop drawings and submittals 
 The DB A/E shall check government furnished and/or the contractor's shop drawings, 

detail drawings, schedules, descriptive literature and samples, testing labor-laboratory 
reports, field test data and review the color, texture and suitability of materials for 
conformity with the RFP Documents and construction documents. The DB A/E shall 
recommend approval, disapproval, or other suitable disposition to the VA. The VA will 
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have final approval authority. The DB A/E shall evaluate the submittals with reference to 
any companion submittals that constitute a system.  When necessary, the DB A/E will 
request the Contractor to submit related components of a system before acting on a single 
component. Should this procedure be inappropriate, the DB A/E shall review all prior 
submittals for related components of the system before acting on a single component. The 
DB A/E may be required to hold joint reviews with the VA technical staff and /or the 
Contractor on complicated system submittals. The DB A/E shall notify the VA COR in 
writing of any and all deviations from the requirements of the construction documents 
that he has found in the submittals. 

 
G. Inspections and Testing 

1. DB A/E shall be present during one (1) Pre-Final inspection and one (1) Final 
inspection of Work and shall generate Punch List and forward the list to the VA with 
explanations of found deficiencies and/or omissions in work, and recommended 
correctives. 

2. DB A/E shall review and approve, or take other appropriate action on test reports and 
Punch List items to be completed or corrected.  DB A/E shall approve or disapprove 
test reports and forward findings to the VA for final disposition.  DB Team shall 
forward approved inspection and testing document or lists to the VA for final 
disposition. 
 

H. Review of Documents and Work Acceptance 
On closeout of Construction Period Services, the Design-Build Team A/E shall certify that 
the Contract Documents requirements and intent have been satisfied, workmanship is 
Professional and at an acceptable level, submittals and other DB supplied Documents as 
required in Contract Documents are in order and stamped approved.  However, the 
Government’s final acceptance of the Work is at the discretion of the A and shall be 
authorized in writing by the VA Contracting Officer only. 
 

I. Project Close-Out 
 The Design-Build Team A/E shall comply with the requirements in the “General 

Conditions”, Section 01001, and “General Requirements”, Section 01010, for submission 
of final RFP as built drawings, manuals, and other documents as noted. Required as built 
drawings and specifications will be submitted in the same format required for the 
construction documents. 

 
J. AS-BUILT 

The Design-Build Team A/E shall prepare and submit AS-BUILT drawings as developed 
from the Construction activities re-lined as-built.  Drawings shall be submitted in 
AutoCAD 2010 (or earlier) format and shall reflect the actual as-built conditions.  Stamp 
drawings in large red bold letters “AS-BUILT” in the lower right hand corner of all 
drawings.  Drawings shall be submitted on full size consistent with previous requirements 
herein.  
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4.2  General Requirements Specification 

SECTION 01 00 00 
GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  
A. Contractor shall completely prepare site for building operations, 

including demolition, and furnish labor and materials and perform work 
for Reconfigure Safety Vent Pipe (675-15-808) as required by drawings 
and specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 
Contracting Officer.   

C. Architect-Engineers will render certain technical services during 
construction. Such services shall be considered as advisory to the 
Government and shall not be construed as expressing or implying a 
contractual act of the Government without affirmations by Contracting 
Officer or his duly authorized representative.  

D. Before placement and installation of work subject to tests by testing 
laboratory retained by Department of Veterans Affairs, the Contractor 
shall notify the Contracting Officer’s Representative (COR) in 
sufficient time to enable testing laboratory personnel to be present at 
the site in time for proper taking and testing of specimens and field 
inspection. Such prior notice shall be not less than three work days 
unless otherwise designated by the Contracting Officer’s Representative 
(COR). 

E. All employees of general contractor and subcontractors shall comply 
with VA security management program and obtain permission of the VA 
police, be identified by project and employer, and restricted from 
unauthorized access. 

F. Prior to commencing work, general contractor shall provide proof that a 
OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 
maintain a presence at the work site whenever the general or 
subcontractors are present. 

G. Training: 
1. All Contractor's personal are required to have completed an OSHA-

approved 10-hour construction worker course prior to working on the 
site. The On-site general superintendent/supervisor is required to 
have completed an OSHA-approved 30-hour construction course prior to 
working on the site.  

2. Every worker must provide the Contracting Officer a copy of current
certificates identifying successful completion of the training prior
to executing work for the Veterans Administration.

3. In addition, Contractor shall provide submittals for contract
construction or renovation work which include the names,
qualifications, and training dates for Contractor’s Competent
Persons (CP), who has been designated to administer the site-
specific safety program, as well as the CP for other activities as
required by OSHA regulation 29 CFR 1926.32 (such as scaffolds,
cranes, excavations, etc.).
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4. Contractor’s CP are required to implement and maintain effective 
safety programs that identify and control hazards that may cause 
injury or illness to VA patients, staff, visitors, and contractor 
employees.  

 
5. The VA CP does not take the place of Contractor’s CP nor acts on 

their behalf.  The VA CP determines if Contractor is meeting VA 
standards and contractual requirements for safety and OSHA 
compliance.   

 
6. When these standards and contract requirements are not being met, 

the VA COTR and/or CP will take immediate action to prevent injury, 
non-compliance, and/or property damage. 

 
H. The Contractor’s Quality Control Manager or equivalent shall provide 

Daily Quality Assurance Reports with photographs.  The Quality 
Assurance reports will be due no later than 11 am on the following work 
day and shall be forwarded to the COTR electronically.   

 
I. Requisite Weekly Project Meetings shall be coordinated at the 

Preconstruction Conference.  
 
J. Progress Schedules will be required to be submitted to the Contracting 

Officer’s Representative (COR) monthly.  The schedule shall identify 
the project from Notice to Proceed (NTP) to planned completion with an 
emphasis on a two (2) week look ahead.  Updated schedules shall 
identify and reflect all schedule deviations from the beginning of 
contract. 

 
1.2 STATEMENT OF BID ITEM(S)  
A. Reconfigure Safety Vent Pipe:  The Orlando VA Medical Center requires 

configuration changes to the current steam supply lines installation of 
2nd floor mechanical room at the DOM.  High temperatures are causing 
strain on the installed JCI panel and electrical sensors and controls 
located in the mechanical room.  Provide solution to extract hot air, cool 
hot air or a combination of both to maintain the room temperature of the 
mechanical room below 90 degrees.  Electrical work shall provide renovated 
space with new electrical equipment, tied into existing building systems 
as appropriate. Electrical systems shall include lighting and power as 
required, emergency power installations will be in accordance with NFPA 99 
and fire alarm systems. Work shall be phased as required to minimize 
resident impact and to coordinate with other trades.  Reconfigure existing 
pipe sections in the 2nd and 4th floor mechanical rooms to provide a 
straight run to new ceiling perforation for gas exhaust.   
 

 
1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, VA drawings related to the project shall be 
made available to the bidders and contractors in the Fed Biz Ops 
(www.fbo.gov) website and available for download.  Their availability 
will be coordinated with the Contracting Officer.  Any drawings 
provided in the solicitations are to be considered as informational 
only.  All drawing data must be contractor verified in the field. 

 
B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from reproducible prints furnished by Issuing 
Office. Such prints shall be returned to the Issuing Office immediately 
after printing is completed. 
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1.4 CONSTRUCTION SECURITY REQUIREMENTS 
A. Security Plan: 

1. The security plan defines both physical and administrative security 
procedures that will remain effective for the entire duration of the 
project. 

 
2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 
with these regulations. 

 
B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 
without appropriate badge.  They may also be subject to inspection 
of their personal effects when entering or leaving the project site. 

 
2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 day’s notice to the Contracting 
Officer so that arrangements can be provided for the employees.  
This notice is separate from any notices required for utility 
shutdown described later in this section. 

 
3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 
 
4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 
event of a national emergency.  The General Contractor may return to 
the site only with the written approval of the Contracting Officer. 

 
C. Guards: (Not Used) 
 
D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 
combinations to the Contracting Officer’s Representative (COR) for 
the purpose of security inspections of every area of project 
including tool boxes and parked machines and take any emergency 
action. 

 
2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 
00, DOOR HARDWARE and coordinate. 

 
E. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 
shall submit an electronic security memorandum describing the 
approach to following goals and maintaining confidentiality of 
“sensitive information”. 

 
2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 
information shall be shared only with those with a specific need to 
accomplish the project. 

 
3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  
Secure such information in separate containers and limit the access 
to only those who will need it for the project.  Return the 
information to the Contracting Officer upon request. 
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4. These security documents shall not be removed or transmitted from 
the project site without the written approval of Contracting 
Officer. 

 
5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 
 
6. Notify Contracting Officer and Site Security Officer immediately 

when there is a loss or compromise of “sensitive information”. 
 
7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 
Management Software (EDMS). 
a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 
EDMS system. 

 
b. “Sensitive information” including drawings and other documents 

may be attached to e-mail provided all VA encryption procedures 
are followed. 

 
F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 
entering the site and such request shall be submitted 72 hours 
before the date and time of access. Access shall be restricted to 
picking up and dropping off materials and supplies. 

 
2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 
 

1.5 FIRE SAFETY 
A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 
basic designations only.  
1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 
Materials 

2. National Fire Protection Association (NFPA): 
10-2010..............Standard for Portable Fire Extinguishers 
30-2008..............Flammable and Combustible Liquids Code 
51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 
70-2011..............National Electrical Code 
241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 
3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 
 

B. Fire Safety Plan: Establish and maintain a fire protection program in 
accordance with 29 CFR 1926. Prior to start of work, prepare a plan 
detailing project-specific fire safety measures, including periodic 
status reports, and submit to Contracting Officer (CO) and Contracting 
Officer’s Representative (COR) for review for compliance with contract 
requirements in accordance with Section 01 33 23, SHOP DRAWINGS, 
PRODUCT DATA AND SAMPLES Prior to any worker for the contractor or 
subcontractors beginning work, they shall undergo a safety briefing 
provided by the general contractor’s competent person per OSHA 
requirements. This briefing shall include information on the 
construction limits, VAMC safety guidelines, means of egress, break 
areas, work hours, locations of restrooms, use of VAMC equipment, etc. 
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Documentation shall be provided to the Contracting Officer’s 
Representative (COR) that individuals have undergone contractor’s 
safety briefing. 
1. Prior to commencement of work the following plans shall be submitted 

for review and approval by the Government: Work Plan, Health and 
Safety Plan, Life Safety Plan and associated ILSM Plans, Quality 
Plan and desired Lay Down Plan as applicable to the project.  The 
Government will have 21 work days to review and approve the plans. 

 
C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 
response forces in accordance with NFPA 241. 
 

D. Separate temporary facilities, such as trailers, storage sheds, and 
dumpsters, from existing buildings and new construction by distances in 
accordance with International Building Code (IBC) and NFPA.  
 

E. Temporary Construction Partitions:  
1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas and adjoining 
areas. Construct partitions of gypsum board or treated plywood 
(flame spread rating of 25 or less in accordance with ASTM E84) on 
both sides of fire retardant treated wood or metal steel studs. 
Extend the partitions through suspended ceilings to floor slab deck 
or roof. Seal joints and penetrations. At door openings, install 
Class C, ¾ hour fire/smoke rated doors with self-closing devices. 
 

2. Install one-hour, two-hour, fire-rated temporary construction 
partitions as shown on drawings to maintain integrity of existing 
exit stair enclosures, exit passageways, fire-rated enclosures of 
hazardous areas, horizontal exits, smoke barriers, vertical shafts 
and openings enclosures. 
 

3. Close openings in smoke barriers and fire-rated construction to 
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00, 
FIRESTOPPING. 
 

E. Temporary Heating and Electrical: Install, use and maintain 
installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 
 

F. Means of Egress: Do not block exiting for occupied buildings, including 
paths from exits to roads. Minimize disruptions and coordinate with 
Construction Officer Representative (COR). 
 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 
egress; inspect daily and report findings and corrective actions weekly 
to Contracting Officer (CO), Safety Office and Contracting Officer’s 
Representative (COR). 

 
I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 
241 and NFPA 10.  

 
J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  
 
K. Standpipes: Install and extend standpipes up with each floor in 

accordance with 29 CFR 1926 and NFPA 241 as applicable.  
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L. Sprinklers: Install, test and activate new automatic sprinklers prior 
to removing existing sprinklers. 

 
M. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 
under construction, and temporarily for connections. Provide fire watch 
for impairments more than 4 hours in a 24-hour period. Request 
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 
and coordinate with Contracting Officer’s Representative (COR) and 
facility Safety Officer. All existing or temporary fire protection 
systems (fire alarms, sprinklers) located in construction areas shall 
be tested as coordinated with the medical center. Parameters for the 
testing and results of any tests performed shall be recorded by the 
medical center and copies provided to the Contracting Officer’s 
Representative (COR). 

 
N. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Contracting Officer 
Reprentative (COR) and facility Safety Officer. 

 
O. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with VA Safety Office at 321-397-6042 
(Orlando) or 321-637-3788 (Viera). Obtain permits from facility VA 
Safety Officer at least 72 hours in advance. Designate contractor's 
responsible project-site fire prevention program manager to permit hot 
work. 

  
P. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 
corrective actions weekly to Contracting Officer’s Representative (COR) 
and facility Safety Officer. 

 
Q. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 
and detached buildings under construction, smoking is prohibited except 
in designated smoking rest areas. 

 
R. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 
 
S. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 
 

T. As required, submit documentation to the Contracting Officer’s 
Representative (COR) that personnel have been trained in the fire 
safety aspects of working in areas with impaired structural or 
compartmentalization features. 

 
1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 
materials) on Government premises to areas authorized or approved by 
the Contracting Officer. The Contractor shall hold and save the 
Government, its officers and agents, free and harmless from liability 
of any nature occasioned by the Contractor's performance. 

 
B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 
Contracting Officer and shall be built with labor and materials 
furnished by the Contractor without expense to the Government. The 
temporary buildings and utilities shall remain the property of the 
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Contractor and shall be removed by the Contractor at its expense upon 
completion of the work. With the written consent of the Contracting 
Officer, the buildings and utilities may be abandoned and need not be 
removed.  

 
C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 
constructed by the Contractor when and as authorized by the Contracting 
Officer. When materials are transported in prosecuting the work, 
vehicles shall not be loaded beyond the loading capacity recommended by 
the manufacturer of the vehicle or prescribed by any Federal, State, or 
local law or regulation. When it is necessary to cross curbs or 
sidewalks, the Contractor shall protect them from damage. The 
Contractor shall repair or pay for the repair of any damaged curbs, 
sidewalks, or roads.  

(FAR 52.236-10) 
 

D. Working space and space available for storing materials shall be 
coordinated with Contracting Officer’s Representative (COR).   

 
E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  
 
F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 
utility services, fire protection systems and any existing equipment, 
and with work being done by others. Use of equipment and tools that 
transmit vibrations and noises through the building structure, are not 
permitted in buildings that are occupied, during construction, jointly 
by patients or medical personnel, and Contractor's personnel, except as 
permitted by Contracting Officer’s Representative (COR) where required 
by limited working space.   
1. Do not store materials and equipment in other than assigned areas.  

 
2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 
Veterans Affairs in quantities sufficient for not more than two work 
days. Provide unobstructed access to Medical Center areas required 
to remain in operation.  

 
 

3. Where access by Medical Centerpersonnel to vacated portions of 
buildings is not required, storage of Contractor's materials and 
equipment will be permitted subject to fire and safety requirements. 
 

Utilities Services: Where necessary to cut existing pipes, electrical 
wires, conduits, cables, etc., of utility services, or of fire 
protection systems or communications systems (except telephone), they 
shall be cut and capped at suitable places in coordination and 
agreement with Contracting Officer’s Representative (COR).   All such 
actions shall be coordinated with the Utility Company involved:  
1. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 
project, for such items as water, sewer, electricity, gas or steam, 
payment of such fee shall be the responsibility of the Contractor to 
be included as part of the project proposal. 
 

G. Phasing: To insure such executions, Contractor shall furnish the 
Contracting Officer’s Representative (COR) with a schedule of 
approximate phasing or dates on which the Contractor intends to 
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accomplish work in each specific area of site, building or portion 
thereof. In addition, Contractor shall notify the COTR two weeks in 
advance of the proposed date of starting work in each specific area of 
site, building or portion thereof. Arrange such phasing or dates to 
insure accomplishment of this work in successive phases mutually 
agreeable to Medical Center Director, Contracting Officer, COR and 
Contractor, as determined by COR during performance period.   

 
H. Building(s) will be occupied during performance of work; but immediate 

areas of alterations may be vacated in coordination with the affected 
service and the Contracting Officer’s Representative (COR).  
1. Contractor shall take all measures and provide all material 
necessary for protecting existing equipment and property in affected 
areas of construction against dust and debris, so that equipment and 
affected areas to be used in the Medical Centers operations will not be 
hindered. Contractor shall permit access to Department of Veterans 
Affairs personnel and patients through other construction areas which 
serve as routes of access to such affected areas and equipment. 
Coordinate alteration work in areas occupied by Department of Veterans 
Affairs so that Medical Center operations will continue during the 
construction period.  

 
I. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) 
minimum height, around the construction area indicated on the drawings. 
Provide gates as required for access with necessary hardware, including 
hasps and padlocks. Fasten fence fabric to terminal posts with tension 
bands and to line posts and top and bottom rails with tie wires spaced 
at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm 
(one inch) above grade. Remove the fence when directed by Contracting 
Officer’s Representative (COR). 
 

J. When a building is turned over to Contractor, Contractor shall accept 
entire responsibility therefore.  
1. Contractor shall maintain a minimum temperature of 22 degrees C (72 

degrees F) at all times, except as otherwise specified.  
 

2. Contractor shall maintain in operating condition existing fire 
protection and alarm equipment. In connection with fire alarm 
equipment, Contractor shall make arrangements for pre-inspection of 
site with Fire Department or Company (Department of Veterans Affairs 
or municipal) whichever will be required to respond to an alarm from 
Contractor's employee or watchman.  

 
K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 
equipment, connections, and utilities to assure uninterrupted services. 
Where necessary to cut existing water, steam, gases, sewer or air 
pipes, or conduits, wires, cables, etc. of utility services or of fire 
protection systems and communications systems (including telephone), 
they shall be cut and capped at suitable places where shown; or, in 
absence of such indication, where directed by Contracting Officer’s 
Representative (COR). 
1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 
interrupted without prior approval of Contracting Officer’s 
Representative (COR). Electrical work shall be accomplished with all 
affected circuits or equipment de-energized. When an electrical 
outage cannot be accomplished, work on any energized circuits or 
equipment shall not commence without the Medical Center Director’s 
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prior knowledge and written approval. Refer to specification 
Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 
11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS and 28 05 11, 
REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY INSTALLATIONS for 
additional requirements. 
 

2. Contractor shall submit a request for minor interruptions of any 
services to Contracting Officer’s Representative (COR), in writing, 
72 hours in advance of proposed interruption. Request shall state 
reason, date, exact time of, and approximate duration of such 
interruption.  
 

3. Contractor will be advised (in writing) of approval of request, or 
of which other date and/or time such interruption will cause least 
inconvenience to operations of Medical Center. Interruption time 
approved by Medical Center may occur at other than Contractor's 
normal working hours.  

 
4. Major interruptions of any system must be requested, in writing, at 

least 14 calendar days prior to the desired time and shall be 
performed as directed by the Contracting Officer’s Representative 
(COR). 

 
5. In case of a contract construction emergency, service will be 

interrupted on approval of Contracting Officer’s Representative 
(COR). Such approval will be confirmed in writing as soon as 
practical.  

 
6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 
project, for such items as water, sewer, electricity, gas or steam, 
payment of such fee shall be the responsibility of the Contractor to 
be included as part of the project proposal.  

 
7. Abandoned in place utilities are only permissible when specifically 

identified in the Scope of Work.  
 

L. Abandoned Lines: All service lines such as wires, cables, conduits, 
ducts, pipes and the like, and their hangers or supports, which are to 
be disconnected, shall be removed back to its source of supply where 
practical as determined by the Contracting Officer Representative 
(COR). When lines are to be disconnected and abandoned but are not 
required to be entirely removed, these shall be sealed, capped or 
plugged. The lines shall not be capped in finished areas, but shall be 
removed and sealed, capped or plugged in ceilings, within furred 
spaces, in unfinished areas, or within walls or partitions; so that 
they are completely behind the finished surfaces. 

 
M. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  
1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 
and standing construction equipment and vehicles.  Wherever 
excavation for new utility lines cross existing roads, at least one 
lane must be open to traffic at all times.  
 

2. Method and scheduling of required cutting, altering and removal of 
existing roads, walks and entrances must be approved by the 
Contrating Officer Representative (COR).  
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N. Coordinate the work for this contract with other construction 
operations as directed by Contrating Officer Representative (COR). This 
includes the scheduling of traffic and the use of roadways, as 
specified in Article, USE OF ROADWAYS. 

 
O. All laydown areas shall be coordinated with and approved by Facilities 

Management Service (FMS).  All areas turned over to the Contractor 
shall be maintained to an acceptable standard as determined by the 
government and returned to the government in its original configuration 
or better upon completion of contract work.  In addition, the 
Contractor is responsible for any/all repairs to areas disturbed or 
damaged by their employees or subcontractors during the execution of 
the project.     

 
1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 
thorough survey with the Contracting Officer Representative (COR)and a 
representative of VA Supply Service, of buildings areas of buildings in 
which alterations occur and areas which are anticipated routes of 
access, and furnish a report, signed by both to the Contracting 
Officer. This report shall list by rooms and spaces: 
1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 
affected areas of the building.  

 
2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, 
shades, etc., required by drawings to be either reused or relocated, 
or both. 
 

3. Shall note any discrepancies between drawings and existing 
conditions at site.  

 
4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 
and which have been agreed upon by Contractor and Contracting 
Officer Representative (COR).  
 

B. Any items required by drawings to be either reused or relocated or 
both, found during this survey to be nonexistent, or in opinion of 
Contracting Officer Representative (COR) and Supply Representative, to 
be in such condition that their use is impossible or impractical, shall 
be furnished and/or replaced by Contractor with new items in accordance 
with specifications which will be furnished by Government. Provided the 
contract work is changed by reason of this subparagraph B, the contract 
will be modified accordingly, under provisions of clause entitled 
"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 
and VAAR 852.236-88).  

 
C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and Contracting Officer Representative 
(COR)together shall make a thorough re-survey of the areas of buildings 
involved. They shall furnish a report on conditions then existing, of 
resilient flooring, doors, windows, walls and other surfaces as 
compared with conditions of same as noted in first condition survey 
report:  
1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 
will form basis for determining extent of repair work required of 
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Contractor to restore damage caused by Contractor's workmen in 
executing work of this contract.  

 
D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 
protected against water infiltration. In case of leaks, they shall 
be repaired immediately upon discovery.  

 
2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 
and equipment moved and/or relocated.  

 
3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 
floor surfaces that are to remain in place shall be adequately 
protected prior to starting work, and this protection shall be 
maintained intact until all work in the area is completed.  

 
1.8 INFECTION PREVENTION MEASURES 

A. VAMC’s Pre-construction Risk Assessment (PCRA) team shall prepare an 
Infection Control plan and continue oversight during design, planning 
and construction on a regular basis. (VHA Directive 2004-012). PCRA 
Group may provide a separate document to be included as part of the 
contract documents or may modify requirements included in the following 
article. Prior to start of work, Contractor shall prepare a plan 
detailing project-specific dust protection measures, including periodic 
status reports, and submit to Contracting Officer’s Representative 
(COR) and Facility PCRA team for review of compliance with contract 
requirements in accordance with Section 01 33 23, SHOP DRAWINGS, 
PRODUCT DATA AND SAMPLES. 
1. An Interim Life Safety Measures Plan shall be developed and completed 

within two weeks of Notice to Proceed (NTP).  Unforseen Interim Life 
Safety Plans post government acceptance and approval shall be 
coordinated two (2) weeks prior to the start of work requiring that 
specific plan.  The contractor shall be responsible for the 
development, coordination, reporting execution and data collection of 
all ILSMs. 

 
B. Implement the requirements of VAMC’s Pre-construction Risk Assessment 

(PCRA) team. PCRA Group may monitor dust in the vicinity of the 
construction work and require the Contractor to take corrective action 
immediately if the safe levels are exceeded.  Establish and maintain a 
dust control program as part of the contractor’s infection preventive 
measures in accordance with the guidelines provided by PCRA Group as 
specified in the PRCA Documents.  
1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 
established by the medical center. 

 
C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 
baseline of conditions may be established by the medical center prior 
to the start of work and periodically during the construction stage to 
determine impact of construction activities on indoor air quality. In 
addition: 
1. The RE and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 
differentials in the construction zone and in the patient-care rooms 
are appropriate for their settings. The requirement for negative air 
pressure in the construction zone shall depend on the location and 
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type of activity. Upon notification, the contractor shall implement 
corrective measures to restore proper pressure differentials as 
needed. 

 
2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 
find and eliminate the source. 
 

D. In general, following preventive measures shall be adopted during 
construction to keep down dust and prevent mold.  
1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Contracting 
Officer’s Representative (COR). Block off ducts and diffusers to 
prevent circulation of dust into occupied areas during construction. 

 
2. Do not perform dust producing tasks within occupied areas without 

the approval of the Contracting Officer’s Representative (COR). For 
construction in any areas that will remain jointly occupied by the 
medical Center and Contractor’s workers, the Contractor shall: 
a. Provide dust proof one-hour or two-hour fire-rated temporary 

drywall construction barriers to completely separate construction 
from the operational areas of the hospital in order to contain 
dirt debris and dust. Barriers shall be sealed and made 
presentable on hospital occupied side. Install a self-closing 
rated door in a metal frame, commensurate with the partition, to 
allow worker access. Maintain negative air at all times. A fire 
retardant polystyrene, 6-mil thick or greater plastic barrier 
meeting local fire codes may be used where dust control is the 
only hazard, and an agreement is reached with the Contracting 
Officer’s Representative (COR) and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter 
the breathing zone.  Contractor shall verify that construction 
exhaust to exterior is not reintroduced to the medical center 
through intake vents, or building openings. Install HEPA (High 
Efficiency Particulate Accumulator) filter vacuum system rated at 
95% capture of 0.3 microns including pollen, mold spores and dust 
particles. Insure continuous negative air pressures occurring 
within the work area. HEPA filters should have ASHRAE 85 or other 
prefilter to extend the useful life of the HEPA. Provide both 
primary and secondary filtrations units. Exhaust hoses shall be 
heavy duty, flexible steel reinforced and exhausted so that dust 
is not reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm 
(24” x 36”), shall be used at all interior transitions from the 
construction area to occupied medical center area. These mats 
shall be changed as often as required to maintain clean work 
areas directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 
occupied medical center at the end of each workday. Vacuum shall 
utilize HEPA filtration. Maintain surrounding area frequently. 
Remove debris as they are created. Transport these outside the 
construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 
without prior approval of the Contracting Officer’s 
Representative (COR) and the Medical Center. When, approved, 
debris shall be hauled in enclosed dust proof containers or 
wrapped in plastic and sealed with duct tape. No sharp objects 
should be allowed to cut through the plastic. Wipe down the 
exterior of the containers with a damp rag to remove dust. All 
equipment, tools, material, etc. transported through occupied 
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areas shall be made free from dust and moisture by vacuuming and 
wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 
tile prior to replacement. Any ceiling access panels opened for 
investigation beyond sealed areas shall be sealed immediately 
when unattended. 

g. There shall be no standing water during construction. This 
includes water in equipment drip pans and open containers within 
the construction areas. All accidental spills must be cleaned up 
and dried within 12 hours. Remove and dispose of porous materials 
that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling 
protection carefully, outside of normal work hours. Vacuum and 
clean all surfaces free of dust after the removal. 

 
E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 
construction debris from above ceiling, vertical shafts and utility 
chases that have been part of the construction. 

 
2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 
free standing), partitions, flooring, etc. 

 
3. All new air ducts shall be cleaned prior to final inspection. 
 

F. For Infection control risks mitigation, temporary 
partitions/containment provisions shall not be removed nor HEPA 
filtered negative exhaust turned off until final completion and 
inspection walk through by the Government (FMS/COR). 

 
1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 
of buildings or structures, or parts thereof, shall be disposed of as 
follows:  
1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in 
specifications as items to be stored. Items that remain property of 
the Government shall be removed or dislodged from present locations 
in such a manner as to prevent damage which would be detrimental to 
re-installation and reuse. Store such items where directed by 
Contracting Officer’s Representative (COR).  

 
2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 
 
3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 
the property of the Government. When rooms and spaces are vacated by 
the Department of Veterans Affairs during the alteration period, 
such items which are NOT required by drawings and specifications to 
be either relocated or reused will be removed by the Government in 
advance of work to avoid interfering with Contractor's operation. 

  
4. PCB Transformers and Capacitors: The Contractor shall be responsible 

for disposal of the Polychlorinated Biphenyl (PCB) transformers and 
capacitors. The transformers and capacitors shall be taken out of 
service and handled in accordance with the procedures of the 
Environmental Protection Agency (EPA) and the Department of 
Transportation (DOT) as outlined in Code of Federal Regulation 

VA248-15-R-0875

Page 47 of 114



 

 

(CFR), Titled 40 and 49 respectively. The EPA's Toxic Substance 
Control Act (TSCA) Compliance Program Policy Nos. 6-PCB-6 and 
6-PCB-7 also apply. Upon removal of PCB transformers and capacitors 
for disposal, the "originator" copy of the Uniform Hazardous Waste 
Manifest (EPA Form 8700-22), along with the Uniform Hazardous Waste 
Manifest Continuation Sheet (EPA Form 8700-22A) shall be returned to 
the Contracting Officer who will annotate the contract file and 
transmit the Manifest to the Medical Center's Chief.  
a. Copies of the following listed CFR titles may be obtained from 

the Government Printing Office: 
40 CFR 261........Identification and Listing of Hazardous Waste  
40 CFR 262........Standards Applicable to Generators of Hazardous 

Waste  
40 CFR 263........Standards Applicable to Transporters of 

Hazardous Waste  
40 CFR 761........PCB Manufacturing, Processing, Distribution in 

Commerce, and use Prohibitions 
49 CFR 172........Hazardous Material tables and Hazardous 

Material Communications Regulations  
49 CFR 173........Shippers - General Requirements for Shipments 

and Packaging  
49 CRR 173........Subpart A General  
49 CFR 173........Subpart B Preparation of Hazardous Material for 

Transportation  
49 CFR 173........Subpart J Other Regulated Material; Definitions 

and Preparation  
TSCA..............Compliance Program Policy Nos. 6-PCB-6 and 

6-PCB-7  
 

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 
and vegetation (such as trees, shrubs, and grass) on or adjacent to the 
work site, which are not to be removed and which do not unreasonably 
interfere with the work required under this contract. The Contractor 
shall only remove trees when specifically authorized to do so, and 
shall avoid damaging vegetation that will remain in place. If any limbs 
or branches of trees are broken during contract performance, or by the 
careless operation of equipment, or by workmen, the Contractor shall 
trim those limbs or branches with a clean cut and paint the cut with a 
tree-pruning compound as directed by the Contracting Officer.  

 
B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 
party, the locations of which are made known to or should be known by 
the Contractor. The Contractor shall repair any damage to those 
facilities, including those that are the property of a third party, 
resulting from failure to comply with the requirements of this contract 
or failure to exercise reasonable care in performing the work. If the 
Contractor fails or refuses to repair the damage promptly, the 
Contracting Officer may have the necessary work performed and charge 
the cost to the Contractor. 

(FAR 52.236-9) 
 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 
additional requirements on protecting vegetation, soils and the 
environment. Refer to Articles, "Alterations", "Restoration", and 
"Operations and Storage Areas" for additional instructions concerning 
repair of damage to structures and site improvements.  
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D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is 
included in General Conditions. A National Pollutant Discharge 
Elimination System (NPDES) permit is required for this project. The 
Contractor is considered an "operator" under the permit and has 
extensive responsibility for compliance with permit requirements. VA 
will make the permit application available at the (appropriate medical 
center) office. The apparent low bidder, contractor and affected 
subcontractors shall furnish all information and certifications that 
are required to comply with the permit process and permit requirements. 
Many of the permit requirements will be satisfied by completing 
construction as shown and specified. Some requirements involve the 
Contractor's method of operations and operations planning and the 
Contractor is responsible for employing best management practices. The 
affected activities often include, but are not limited to the 
following: 
- Designating areas for equipment maintenance and repair; 
- Providing waste receptacles at convenient locations and provide 

regular collection of wastes; 
- Locating equipment wash down areas on site, and provide appropriate 

control of wash-waters; 
- Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials; and 
- Providing adequately maintained sanitary facilities. 
 

1.11 RESTORATION  
A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 
do not cut, alter or remove any structural work, and do not disturb any 
ducts, plumbing, steam, gas, or electric work without approval of the 
Contracting Officer’s Representative (COR). Existing work to be altered 
or extended and that is found to be defective in any way, shall be 
reported to the Contracting Officer’s Representative (COR) before it is 
disturbed. Materials and workmanship used in restoring work, shall 
conform in type and quality to that of original existing construction, 
except as otherwise shown or specified.  

 
B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 
electrical work, lawns, paving, roads, walks, etc.) disturbed or 
removed as a result of performing required new work, shall be patched, 
repaired, reinstalled, or replaced with new work, and refinished and 
left in as good condition as existed before commencing work.  

 
C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 
existing piping and conduits, wires, cables, etc., of utility services 
or of fire protection systems and communications systems (including 
telephone) which are indicated on drawings and which are not scheduled 
for discontinuance or abandonment.  

 
D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 
contract time and price in accordance with clause entitled "CHANGES" 
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 
52.236-2).  

 
1.12 PHYSICAL DATA (NOT USED) 
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1.13 PROFESSIONAL SURVEYING SERVICES  
 A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall 
perform services specified herein and in other specification sections. 
The Contractor shall certify that the land surveyor or civil engineer 
is not one who is a regular employee of the Contractor, and that the 
land surveyor or civil engineer has no financial interest in this 
contract.  

 
1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 
lines and bench marks, indicated on the drawings, and shall be 
responsible for all measurements in connection with the layout. The 
Contractor shall furnish, at Contractor's own expense, all stakes, 
templates, platforms, equipment, tools, materials, and labor required 
to lay out any part of the work. The Contractor shall be responsible 
for executing the work to the lines and grades that may be established 
or indicated by the Contracting Officer. The Contractor shall also be 
responsible for maintaining and preserving all stakes and other marks 
established by the Contracting Officer until authorized to remove them. 
If such marks are destroyed by the Contractor or through Contractor's 
negligence before their removal is authorized, the Contracting Officer 
may replace them and deduct the expense of the replacement from any 
amounts due or to become due to the Contractor.  

(FAR 52.236-17) 
 

B. Establish and plainly mark center lines for each building and/or 
addition to each existing building, and such other lines and grades 
that are reasonably necessary to properly assure that location, 
orientation, and elevations established for each such structure and/or 
addition, roads, parking lots, are in accordance with lines and 
elevations shown on contract drawings.  

 
C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 
appropriate batter boards or other means) sufficient additional survey 
control points or system of points as may be necessary to assure proper 
alignment, orientation, and grade of all major features of work. Survey 
shall include, but not be limited to, location of lines and grades of 
footings, exterior walls, center lines of columns in both directions, 
major utilities and elevations of floor slabs:  
1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 
surveyor or registered civil engineer. Furnish such certification to 
the Contracting Officer’s Representative (COR) before any work (such 
as footings, floor slabs, columns, walls, utilities and other major 
controlling features) is placed.  

 
D. During progress of work, and particularly as work progresses from floor 

to floor, Contractor shall have line grades and plumbness of all major 
form work checked and certified by a registered land surveyor or 
registered civil engineer as meeting requirements of contract drawings. 
Furnish such certification to the Contracting Officer’s Representative 
(COR) before any major items of concrete work are placed. In addition, 
Contractor shall also furnish to the Contracting Officer’s 
Representative (COR) certificates from a registered land surveyor or 
registered civil engineer that the following work is complete in every 
respect as required by contract drawings. 
1. Lines of each building and/or addition.  
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2. Elevations of bottoms of footings and tops of floors of each 
building and/or addition.  

 
3. Lines and elevations of sewers and of all outside distribution 

systems. 
 

4. Lines of grave plot documentation. 
 
5. Lines of elevations of all swales and interment areas.  
 
6. Lines and elevations of roads, streets and parking lots.  

 
E. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 
bearing the registered land surveyor or registered civil engineer seal, 
and forward these drawings upon completion of work to the Contracting 
Officer (CO). 

 
F. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 
Article "Professional Surveying Services".  

 
1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 
which will be kept current during construction of the project, to 
include all contract changes, modifications and clarifications. 

 
B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 
made available for the Contracting Officer’s Representative’s (COR) 
review, as often as requested. 

 
C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Contracting Officer’s Representative (COR) within 15 
calendar days after each completed phase and after the acceptance of 
the project by the Contracting Officer (CO).   

 
D. Paragraphs A, B, & C shall also apply to all shop drawings. 
 
E. The Contractor, upon completion of the work, and after 

review/acceptance by the Government shall provide ‘As-built’ drawings; 
2 ea. full size bond sets, 2 ea. electronic pdf and 2 ea. AutoCad 
version 2010 and backwards compatible copies of the FINAL approved as-
constructed documents. 

 
1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 
Center property and, when authorized by the Contracting Officer’s 
Representative (COR), such temporary roads which are necessary in the 
performance of contract work. Temporary roads shall be constructed by 
the Contractor at Contractor's expense. When necessary to cross 
curbing, sidewalks, or similar construction, they must be protected by 
well-constructed bridges. 

 
B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 
operations. These roads may be used by all who have business thereon 
within zone of building operations.  
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C. When certain buildings (or parts of certain buildings) are required to 
be completed in advance of general date of completion, all roads 
leading there/to must be completed and available for use at time set 
for completion of such buildings or parts thereof.  

 
1.17 RESIDENT ENGINEER'S FIELD OFFICE (NOT USED) 
 
1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 
heat, ventilation, plumbing, light and power will be permitted subject 
to compliance with the following provisions:  
1. Permission to use each unit or system must be given by Contracting 

Officer’s Representative (COR). If the equipment is not installed 
and maintained in accordance with the following provisions, the 
Contracting Officer’s Representative (COR) will withdraw permission 
for use of the equipment.  

 
2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 
the equipment and the electrical systems, i.e. transformers, relays, 
circuit breakers, fuses, conductors, motor controllers and their 
overload elements shall be properly sized, coordinated and adjusted. 
Voltage supplied to each item of equipment shall be verified to be 
correct and it shall be determined that motors are not overloaded. 
The electrical equipment shall be thoroughly cleaned before using it 
and again immediately before final inspection including vacuum 
cleaning and wiping clean interior and exterior surfaces.  
 

3. Units shall be properly lubricated, balanced, and aligned. 
Vibrations must be eliminated.  
 

4. Automatic temperature control systems for preheat coils shall 
function properly and all safety controls shall function to prevent 
coil freeze-up damage.  
 

5. The air filtering system utilized shall be that which is designed 
for the system when complete, and all filter elements shall be 
replaced at completion of construction and prior to testing and 
balancing of system. 

 
6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used 
in temporary service shall be cleaned prior to use; maintained to 
prevent corrosion internally and externally during use; and cleaned, 
maintained and inspected prior to acceptance by the Government. 
Boilers, pumps, feedwater heaters and auxiliary equipment must be 
operated as a complete system and be fully maintained by operating 
personnel. Boiler water must be given complete and continuous 
chemical treatment. 
   

B. Prior to final inspection, the equipment or parts used which show wear 
and tear beyond normal, shall be replaced with identical replacements, 
at no additional cost to the Government.  

 
C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  
 
1.19 TEMPORARY USE OF EXISTING ELEVATORS  

A. Use of existing elevators for handling building materials and 
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Contractor's personnel will be permitted subject to following 
provisions:  
1. Contractor makes all arrangements with the Contracting Officer’s 

Representative (COR) for use of elevators. The Contracting Officer’s 
Representative (COR) will ascertain that elevators are in proper 
condition.  
 

2. Contractor covers and provides maximum protection of following 
elevator components:  
a. Entrance jambs, heads soffits and threshold plates.  
b. Entrance columns, canopy, return panels and inside surfaces of 

car enclosure walls.  
c. Finish flooring.  
 

2. Government will accept hoisting ropes of elevator and rope of each 
speed governor if they are worn under normal operation. However, if 
these ropes are damaged by action of foreign matter such as sand, 
lime, grit, stones, etc., during temporary use, they shall be 
removed and replaced by new hoisting ropes.  
 

3. If brake lining of elevators are excessively worn or damaged during 
temporary use, they shall be removed and replaced by new brake 
lining.  
 

4. All parts of main controller, starter, relay panel, selector, etc., 
worn or damaged during temporary use shall be removed and replaced 
with new parts, if recommended by elevator inspector after elevator 
is released by Contractor.  
 

6. Place elevator in condition equal, less normal wear, to that 
existing at time it was placed in service of Contractor as approved 
by Contracting Officer.  

 
1.20 TEMPORARY USE OF NEW ELEVATORS (NOT USED) 

 
1.21 TEMPORARY TOILETS  

A. Temporary accomodations (utilities/toilets/personnel, tools, and 
equipment) for the execution of the contract work are the contractor’s 
responsibility and all costs shall be borne by the contractor unless 
otherwise stated in the SOW.  Government utilities will not be provided 
on either a short or long term basis during the execution of work. 

 
1.22 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 
available to the Contractor from existing outlets and supplies, as 
specified in the contract. The amount to be paid by the Contractor for 
chargeable electrical services shall be the prevailing rates charged to 
the Government. The Contractor shall carefully conserve any utilities 
furnished without charge.  

 
B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 
necessary temporary connections and distribution lines, and all meters 
required to measure the amount of electricity used for the purpose of 
determining charges. Before final acceptance of the work by the 
Government, the Contractor shall remove all the temporary connections, 
distribution lines, meters, and associated paraphernalia. 
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C. Contractor shall install meters at Contractor's expense and furnish the 
Medical Center a monthly record of the Contractor's usage of 
electricity as hereinafter specified.  

 
D. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  
1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 
electricity required for electric cranes and hoisting devices, 
electrical welding devices and any electrical heating devices 
providing temporary heat. Electricity for all other uses is 
available at no cost to the Contractor.  

 
E. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 
system. Provide reduced pressure backflow preventer at each 
connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 
water-use so none is wasted. Failure to stop leakage or other wastes 
will be cause for revocation (at Contracting Officer’s 
Representative’s (COR) discretion) of use of water from Medical 
Center's system.  

 
F. Steam: Furnish steam system for testing required in various sections of 

specifications.  
1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the 
Contractor.  

 
2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 
will be cause for revocation [at Contracting Officer’s 
Representative (COR) discretion], of use of steam from the Medical 
Center's system.  
 

G. Fuel: Natural and LP gas and burner fuel oil required for boiler 
cleaning, normal initial boiler-burner setup and adjusting, and for 
performing the specified boiler tests will be furnished by the 
Government. Fuel required for prolonged boiler-burner setup, 
adjustments, or modifications due to improper design or operation of 
boiler, burner, or control devices shall be furnished by the Contractor 
at Contractor's expense. 

 
1.23 NEW TELEPHONE EQUIPMENT (NOT USED) 

  
1.24 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 
corrections required for proper operation of such systems before 
requesting final tests. Final test will not be conducted unless 
pre-tested. No energized work shall be performed without proper 
notification to the Government and only when written approval of the 
Contracting Officer (CO)/Contracting Officer’s Representative (COR) has 
been granted. 

 
B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 
Contractor shall furnish all labor, materials, equipment, instruments, 
and forms, to conduct and record such tests.  
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C. Mechanical and electrical systems shall be balanced, controlled and 
coordinated. A system is defined as the entire complex which must be 
coordinated to work together during normal operation to produce results 
for which the system is designed. For example, air conditioning supply 
air is only one part of entire system which provides comfort conditions 
for a building. Other related components are return air, exhaust air, 
steam, chilled water, refrigerant, hot water, controls and electricity, 
etc. Another example of a complex which involves several components of 
different disciplines is a boiler installation. Efficient and 
acceptable boiler operation depends upon the coordination and proper 
operation of fuel, combustion air, controls, steam, feedwater, 
condensate and other related components.  

 
D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 
reasonably short period of time during which operating and 
environmental conditions remain reasonably constant.  

 
E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 
of the entire system.  

 
1.25 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 
instructions when required by the various sections of the 
specifications and as hereinafter specified.  

 
B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the Contracting 
Officer’s Representative (COR) coincidental with the delivery of the 
equipment to the job site. Manuals shall be complete, detailed guides 
for the maintenance and operation of equipment. They shall include 
complete information necessary for starting, adjusting, maintaining in 
continuous operation for long periods of time and dismantling and 
reassembling of the complete units and sub-assembly components. Manuals 
shall include an index covering all component parts clearly 
cross-referenced to diagrams and illustrations. Illustrations shall 
include "exploded" views showing and identifying each separate item. 
Emphasis shall be placed on the use of special tools and instruments. 
The function of each piece of equipment, component, accessory and 
control shall be clearly and thoroughly explained. All necessary 
precautions for the operation of the equipment and the reason for each 
precaution shall be clearly set forth. Manuals must reference the exact 
model, style and size of the piece of equipment and system being 
furnished. Manuals referencing equipment similar to but of a different 
model, style, and size than that furnished will not be accepted.  

 
C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to 
assigned Department of Veterans Affairs personnel in the operation and 
complete maintenance for each piece of equipment. All such training 
will be at the job site. These requirements are more specifically 
detailed in the various technical sections. Instructions for different 
items of equipment that are component parts of a complete system, shall 
be given in an integrated, progressive manner. All instructors for 
every piece of component equipment in a system shall be available until 
instructions for all items included in the system have been completed. 
This is to assure proper instruction in the operation of inter-related 
systems. All instruction periods shall be at such times as scheduled by 
the Contracting Officer’s Representative (COR) and shall be considered 

VA248-15-R-0875

Page 55 of 114



 

 

concluded only when the Contracting Officer’s Representative (COR) is 
satisfied in regard to complete and thorough coverage. The Department 
of Veterans Affairs reserves the right to request the removal of, and 
substitution for, any instructor who, in the opinion of the Contracting 
Officer’s Representative (COR), does not demonstrate sufficient 
qualifications in accordance with requirements for instructors above.  

 
D. Testing, training, and commissioning of systems shall be in accordance 

with the SOW, specifications, industry standards, and manufacturer 
recommendations and all costs associated with same shall be borne by 
the contractor. 

 
1.26 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the 
Government-furnished property shown on the schedule and agreement with 
the Contracting Officer’s Representative (COR).  

 
B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center.  
 

  C. Storage space for equipment will be provided by the Government and the 
Contractor shall be prepared to unload and store such equipment therein 
upon its receipt at the Medical Center. 

 
D. Notify Contracting Officer in writing, 60 days in advance, of date on 

which Contractor will be prepared to receive equipment furnished by 
Government. Arrangements will then be made by the Government for 
delivery of equipment.  
1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with a representative of the Government. 
At such time the Contractor shall acknowledge receipt of equipment 
described, make notations, and immediately furnish the Government 
representative with a written statement as to its condition or 
shortages.  

 
2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Government.  
 

E. Equipment furnished by the Government will be delivered in a partially 
assembled (knock down) condition in accordance with existing standard 
commercial practices, complete with all fittings, fastenings, and 
appliances necessary for connections to respective services installed 
under contract. All fittings and appliances (i.e., couplings, ells, 
tees, nipples, piping, conduits, cables, and the like) necessary to 
make the connection between the Government furnished equipment item and 
the utility stub-up shall be furnished and installed by the contractor 
at no additional cost to the Government.  

 
F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 
drawings.  

 
G. Furnish supervision of installation of equipment at construction site 

by qualified factory trained technicians regularly employed by the 
equipment manufacturer. 

 
1.27 RELOCATED EQUIPMENT/ITEMS  

A. Contractor shall disconnect, dismantle as necessary, remove and 
reinstall in new location, all existing equipment and items indicated 
by symbol "R" or otherwise shown to be relocated by the Contractor.  
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B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the Contracting Officer’s Representative (COR).  
 
C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 
are disconnected from equipment to be relocated. Remove abandoned lines 
in finished areas and cap as specified herein before under paragraph 
"Abandoned Lines".  

 
D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 
installation of relocated equipment; and leave such equipment in proper 
operating condition.  

 
E. Contractor shall employ services of an installation engineer, who is an 

authorized representative of the manufacturer of this equipment to 
supervise assembly and installation of existing remote dictating 
machine, X-ray, dental, laundry equipment or other equipment required 
to be relocated.  

 
F. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 
equipment is disconnected. Make relocated existing equipment ready for 
operation or use immediately after reinstallation.  

 
1.28 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT (NOT USED) 

 
1.29 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the Contracting Officer’s 
Representative (COR). All wood members shall be of framing lumber. 
Cover sign frame with 0.7 mm (24 gage) galvanized sheet steel nailed 
securely around edges and on all bearings. Provide three 100 by 100 mm 
(4 inch by 4 inch) posts (or equivalent round posts) set 1200 mm (four 
feet) into ground. Set bottom of sign level at 900 mm (three feet) 
above ground and secure to posts with through bolts. Make posts full 
height of sign. Brace posts with 50 x 100 mm (two by four inch) 
material as directed.  

 
B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 
which shall be blue gloss paint.  

 
C. Maintain sign and remove it when directed by the Contracting Officer’s 

Representative (COR).  
 
D. Detail drawing(s) of construction sign showing required legend and 

other characteristics of sign is corrdinated with the Contracting 
Officer’s Representative (COR) 

 
1.30 SAFETY SIGN  

A. Provide a Safety Sign where directed by Contracting Officer’s 
Representative (COR). Face of sign shall be 19 mm (3/4 inch) thick 
exterior grade plywood. Provide two 100 mm by 100 mm (four by four 
inch) posts extending full height of sign and 900 mm (three feet) into 
ground. Set bottom of sign level at 1200 mm (four feet) above ground. 

  
B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 
gloss paint of colors noted.  
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C. Maintain sign and remove it when directed by Contracting Officer’s 

Representative (COR).  
 
D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characteristics of sign as 
directed by the Contracting Officer’s Representative (COR).  

 
E. Post the number of accident free days on a daily basis.  
 

1.31 PHOTOGRAPHIC DOCUMENTATION  
A. During the construction period through completion, provide photographic 

documentation of construction progress and at selected milestones 
including electronic indexing, navigation, storage and remote access to 
the documentation, as per these specifications. The commercial 
photographer or the subcontractor used for this work shall meet the 
following qualifications:  
1. Demonstrable minimum experience of three (3) years in operation 

providing documentation and advanced indexing/navigation systems 
including a representative portfolio of construction projects of 
similar type, size, duration and complexity as the Project. 

 
2. Demonstrable ability to service projects throughout North America, 

which shall be demonstrated by a representative portfolio of active 
projects of similar type, size, duration and complexity as the 
Project. 
 

B. Photographic documentation elements: 
1. Each digital image shall be taken with a professional grade camera 

with minimum size of 6 megapixels (MP) capable of producing 
200x250mm (8 x 10 inch) prints with a minimum of 2272 x 1704 pixels 
and 400x500mm (16 x 20 inch) prints with a minimum 2592 x 1944 
pixels.  

 
2. Indexing and navigation system shall utilize actual AUTOCAD 

construction drawings, making such drawings interactive on an on-
line interface.  For all documentation referenced herein, indexing 
and navigation must be organized by both time (date-stamped) and 
location throughout the project. 
 

3. Documentation shall combine indexing and navigation system with 
inspection-grade digital photography designed to capture actual 
conditions throughout construction and at critical milestones.  
Documentation shall be accessible on-line through use of an internet 
connection. Documentation shall allow for secure multiple-user 
access, simultaneously, on-line. 

 
4. Before construction, the building pad, adjacent streets, roadways, 

parkways, driveways, curbs, sidewalks, landscaping, adjacent 
utilities and adjacent structures surrounding the building pad and 
site shall be documented. Overlapping photographic techniques shall 
be used to insure maximum coverage. Indexing and navigation 
accomplished through interactive architectural drawings.  If site 
work or pad preparation is extensive, this documentation may be 
required immediately before construction and at several pre-
determined intervals before building work commences. 

 
5. Construction progress for all trades shall be tracked at pre-

determined intervals, but not less than once every thirty (30) 
calendar days (“Progressions”).  Progression documentation shall 
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track both the exterior and interior construction of the building.  
Exterior Progressions shall track 360 degrees around the site and 
each building.  Interior Progressions shall track interior 
improvements beginning when stud work commences and continuing until 
Project completion. 

 
6. As-built condition of pre-slab utilities and site utilities shall be 

documented prior to pouring slabs, placing concrete and/or 
backfilling.  This process shall include all underground and in-slab 
utilities within the building(s) envelope(s) and utility runs in the 
immediate vicinity of the building(s) envelope(s).  This may also 
include utilities enclosed in slab-on-deck in multi-story buildings. 
Overlapping photographic techniques shall be used to insure maximum 
coverage. Indexing and navigation accomplished through interactive 
site utility plans. 

 
7. As-built conditions of mechanical, electrical, plumbing and all 

other systems shall be documented post-inspection and pre-
insulation, sheet rock or dry wall installation.  This process shall 
include all finished systems located in the walls and ceilings of 
all buildings at the Project. Overlapping photographic techniques 
shall be used to insure maximum coverage.  Indexing and navigation 
accomplished through interactive architectural drawings. 

 
8. As-built conditions of exterior skin and elevations shall be 

documented with an increased concentration of digital photographs as 
directed by the Contracting Officer’s Representative (COR) in order 
to capture pre-determined focal points, such as waterproofing, 
window flashing, radiused steel work, architectural or Exterior 
Insulation and Finish Systems (EIFS) detailing. Overlapping 
photographic techniques shall be used to insure maximum coverage. 
Indexing and navigation accomplished through interactive elevations 
or elevation details. 

 
9. As-built finished conditions of the interior of each building 

including floors, ceilings and walls shall be documented at 
certificate of occupancy or equivalent, or just prior to occupancy, 
or both, as directed by the Contracting Officer’s Representative 
(COR). Overlapping photographic techniques shall be used to insure 
maximum coverage. Indexing and navigation accomplished through 
interactive architectural drawings. 

 
10. Miscellaneous events that occur during any Contractor site visit, 

or events captured by the Department of Veterans Affairs 
independently, shall be dated, labeled and inserted into a Section 
in the navigation structure entitled “Slideshows,” allowing this 
information to be stored in the same “place” as the formal scope. 

 
11. Customizable project-specific digital photographic documentation 

of other details or milestones. Indexing and navigation accomplished 
through interactive architectural plans. 

 
12. Monthly (29 max) exterior progressions (360 degrees around the 

project) and slideshows (all elevations and building envelope).  The 
slideshows allow for the inclusion of Department of Veterans Affairs 
pictures, aerial photographs, and timely images which do not fit 
into any regular monthly photopath. 

 
13. Weekly (21 Max) Site Progressions - Photographic documentation 

capturing the project at different stages of construction. These 

VA248-15-R-0875

Page 59 of 114



 

 

progressions shall capture underground utilities, excavation, 
grading, backfill, landscaping and road construction throughout the 
duration of the project. 

 
14. Regular (8 max) interior progressions of all walls of the entire 

project to begin at time of substantial framed or as directed by the 
Contracting Officer’s Representative (COR) through to completion. 

 
15. Detailed Exact-Built of all Slabs for all project slab pours just 

prior to placing concrete or as directed by the Contracting 
Officer’s Representative (COR). 

 
16. Detailed Interior exact built overlapping photos of the entire 

building to include documentation of all mechanical, electrical and 
plumbing systems in every wall and ceiling, to be conducted after 
rough-ins are complete, just prior to insulation and or drywall, or 
as directed by Contracting Officer’s Representative (COR). 

 
17. Finished detailed Interior exact built overlapping photos of all 

walls, ceilings, and floors to be scheduled by Contracting Officer’s 
Representative (COR) prior to occupancy. 

 
18. In event a greater or lesser number of images than specified 

above are required by the Contracting Officer’s Representative 
(COR), adjustment in contract price will be made in accordance with 
clause entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).  

 
C. Images shall be taken by a commercial photographer and must show 

distinctly, at as large a scale as possible, all parts of work embraced 
in the picture. 

 
D. Coordination of photo shoots is accomplished through Contracting 

Officer’s Representative (COR).  Contractor shall also attend 
construction team meetings as necessary. Contractor’s operations team 
shall provide regular updates regarding the status of the 
documentation, including photo shoots concluded, the availability of 
new Progressions or Exact-Builts viewable on-line and anticipated 
future shoot dates. 

 
E. Contractor shall provide all on-line domain/web hosting, security 

measures, and redundant server back-up of the documentation. 
 
F. Contractor shall provide technical support related to using the system 

or service.  
 
G. Upon completion of the project, final copies of the documentation (the 

“Permanent Record”) with the indexing and navigation system embedded 
(and active) shall be provided in an electronic media format, typically 
a DVD or external hard-drive. Permanent Record shall have Building 
Information Modeling (BIM) interface capabilities. On-line access 
terminates upon delivery of the Permanent Record.  

 
1.32 FINAL ELEVATION DIGITAL IMAGES  

A. A minimum of four (4) images of each elevation shall be taken with a 
minimum 12 MP camera, by a professional photographer with different 
settings to allow the Contracting Officer’s Representative (COR) to 
select the image to be printed. All images are provided to the RE on a 
CD.  
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B. Photographs shall be taken upon completion, including landscaping. They 
shall be taken on a clear sunny day to obtain sufficient detail to show 
depth and to provide clear, sharp pictures. Pictures shall be 400 mm x 
500 mm (16 by 20 inches), printed on regular weight paper, matte finish 
archival grade photographic paper and produced by a RA4 process from 
the digital image with a minimum 300 PPI. Identifying data shall be 
carried on label affixed to back of photograph without damage to 
photograph and shall be similar to that provided for final construction 
photographs. 
 

C. Furnish six (6) 400 mm x 500 mm (16 by 20 inch) color prints of the 
following buildings constructed under this project (elevations as 
selected by the RE from the images taken above). Photographs shall be 
artistically composed showing full front elevations. All images shall 
become property of the Government.  Each of the selected six prints 
shall be place in a frame with a minimum of 2 inches of appropriate 
matting as a border. Provide a selection of a minimum of 3 different 
frames from which the SRE will select one style to frame all six 
prints.  Photographs with frames shall be delivered to the Contracting 
Officer’s Representative (COR) in boxes suitable for shipping.  
  

1.33 HISTORIC PRESERVATION (NOT USED) 
   

- - - E N D - - - 

  

VA248-15-R-0875

Page 61 of 114



4.3  Program Guide, PG-18-15, Volume C 

I. GENERAL 

A. INTRODUCTION 

1. This document contains information and minimal submission requirements for each
respective discipline involved in the Design-Build contract. 

2. The awarded Design-Build Team A/E shall coordinate all activities with the VA Medical
Center (VAMC).  Hold informal meetings (upon mutual consent of the VA) at the VAMC to 
discuss the design and related issues.  Continue to expand contacts by telephone, rough sketch 
studies and other means of communication with the purpose of finalizing the general design 
approach to be followed.  

3. Final approved Schematic documents shall be the basis for the development of the
Design Development phase.  Likewise, final approved Design Development documents shall be 
the basis for the development of the Construction Documents phase.  The VAMC must approve 
any changes from each set of documents before proceeding to the next phase. 

4. Provide a design narrative/analysis for each technical discipline (e.g., architectural,
mechanical, fire protection, etc.) which describes the intent of each discipline with schematic 
and/or design development submission.  

5. Provide computations and sizing calculations for electrical, mechanical (HVAC,
plumbing, and steam), sanitary, structural and fire protection designs.  For computerized 
calculations, submit complete and clear documentation of computer programs, interpretation of 
input/output, and description of program procedures. 

6. Provide individually packaged drawings for each submission to each unit specified in the
"Distribution of Materials" section. 

B. Design build contractor/AE RESPONSIBILITIES: 

1. Contract documents shall meet or exceed the requirements of this document.

2. The awarded Design-Build Team A/E is responsible for producing a complete set of
drawings, design narrative/analysis, calculations, sample boards, and specifications in 
accordance with professional standard practices and VA criteria.  Each discipline shall receive a 
copy of their respective VA design manuals, standard details, construction standards, and VA 
National CAD Standard Application Guide.   

3. The awarded Design-Build Team A/E shall conduct coordination meetings between A/E
technical disciplines before submitting material for each VA review and provide minutes of the 
meetings to VAMC. 

4. The awarded Design-Build Team A/E shall provide a checklist of all submittals,
certifications, tests, and inspections required per drawing and specification section. 
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5. In addition, the awarded Design-Build Team A/E shall conduct interim fire protection 
installation inspections and witness final fire protection equipment testing if required. 

 
C. SUBMISSION POLICY: 
 
 1. There is a Schematic* submission, a Design Development (DD**) submission, and a 
Construction Document (CD***) submission indicated in this guide.  The VAMC may alter the 
submission requirements depending upon the complexity of the project by adding or deleting 
certain reviews. See Statement of Work (SOW) for  required reviews/documents.  
 
 2. At each submission, the Design-Build Team A/E shall date all material and present the 
designs on VA standard size drawings that are appropriately labeled, "SCHEMATIC 
SUBMISSION", “DESIGN DEVELOPMENT SUBMISSION”, OR “CONSTRUCTION 
DOCUMENT SUBMISSION”, in large block letters above or beside the VA standard drawing 
title block.  In each submission, incorporate the corrections, adjustments, and changes made by 
the VA at the previous review. 
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A. SITE DEVELOPMENT:   Submit the following: 
 
Site Development: Schematics* DD** CD*** 

 
Narrative    
Analysis of site    
Circulation study    
Phasing analysis    
Parking analysis    
Development concept showing  
   proposed buildings and structures 

 

   

Landscape drawings with plant  
   groupings 

 

   

Topographic, utility, and landscape  
   survey 

  

 
 

 

Demolition plan    
Layout plan showing location of: 
 Building and structures    
 Roads    
 Fire Access    
 Parking    
 Accessible spaces    
 Van spaces    
 Mechanical and electrical equipment 

on grade 

 

 
 

 
 

 

 Future expansion    
 Off-site roads    
 Off-site utilities    
 Service area(s)    
 Entrances and exits    
 Walks    
 Inlets    
 Contractor's staging area    
 Vertical and horizontal road  

alignment 
  

 
 

 

 Paving joint patterns    
Grading plan showing: 
 Existing contours    
 Proposed contours    
 Spot elevations at structure corners, 

entrances, equipment pads, etc. 
  

 
 

 

 First floor elevations    
 Rim and invert elevations on storm  

drainage fixtures 
  

 
 

 

 Erosion and sediment control    
Rock excavation (quantity)    
Planting plan showing: 
 List of plant material    
 Limits of irrigation    
Site details     
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Site Development: Schematics* DD** CD*** 
 

Landscape details    
Signage plan and schedule    
Specifications    
    

 
* Submit site and landscape plans at an appropriate scale to show all work involved. 
 
** Submit site and landscape plans at same scale as topographic/utility survey 
incorporating all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated site and landscape plans 
incorporating all revisions required by comments from the design development phase. 
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B. ARCHITECTURAL:   Submit or show the following: 
 

Architectural: Schematics* DD** CD*** 
 

Location of: 
 Rooms1    
 Doors2     
 Corridor(s)3    
 Basic column grid/sizes    
 Expansion and seismic joints    
 Electrical closets    
 Equipment rooms    
 Signal and telephone closets    
 Mechanical shafts and space    
 Stair(s)    
 Ramp(s)    
 Elevator(s)    
 Automatic Conveyances    
Floor Plans/Drawings: 
 All floors (new and renovated)    
 Penthouse    
 Roof plan    
 Pipe basement    
 Pipe tunnel    
 Reflected ceiling4    
 Equipment floor plans 1:50 (1/4 inch) 

scale5 
  

 
 

 

 Demolition plans6    
Room names and numbers7    
Program net/designed net    
Exterior dimensions/total building gross 
   area 

 

 
 

 
 

 

Size and shape of all departmental  
   functions and services9 

 

 
 

 
 

 

Exterior building elevations10    
Finish floor elevations11    
Door locations, sizes, and swings    
Wall thickness and chase walls    
Handrail location/dimensions    
Fixed equipment    
Equipment elevations and details    
Plumbing fixtures    
Wheelchair accessible facilities    
Wall sections12    
Building sections13    
Finish grades at corners, entrances,  
   exits, platforms and ramps 

  

 
 

 

Fire and smoke rated partitions14    
Lead-lined and radio-frequency-shielded 
partitions14 

  

 
 

 
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Architectural: Schematics* DD** CD*** 
 

Fire extinguisher cabinets14    
Spray-on fire proofing (see fire  
   protection) 

   

Construction details15    
Drafting symbols, abbreviations, and  
   general notes 

  

 
 

 

Door, window, and louver schedules    
Interior details, elevations, sections    
Finish schedule16    
Graphics and signage17    
Color rendering    
Specifications     
Lead abatement18    
Lead abatement specification19    

 
* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch).  
A scale of 1:200 (1/16 inch) is acceptable for architectural floor layout if an entire floor 
cannot be shown on one sheet.  Submit a complete double line layout of areas of critical 
importance, at a scale of 1:50 (1/4 inch) including equipment.   
 
** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor 
plans, incorporating all revisions required by comments from the design development phase. 

 
B. NOTES: 
 
1. Use lines between spaces to indicate the centerline of the partition (for schematics only). 
 
2. Indicate doors with a slash mark. 
 
3. Along the corridor, the line shall represent the corridor side of the partition. 
 
4. Indicate ceiling mounted equipment, lighting fixtures, air diffusers, registers, tracks, and 
other significant elements. 
 
5. Identify all equipment for each room.  Indicate and coordinate all equipment with the 
Equipment Guide List (Program Guide 7610) and Activated Equipment List.  Use VA standard 
symbols and notation to distinguish between contractor-furnished and installed (CC), VA-
furnished contractor-installed (VC), VA-furnished and installed (VV), VA-furnished with 
construction funds [VC(CF) and VV(CF)], and relocated (R) equipment.  Equipment floor plans 
are not required for the offices, consultation rooms, classrooms, conference rooms, and waiting 
rooms within the above departments.  Draw equipment details which are necessary for major 
decisions, though complete detailing is not required for this submittal. 
 
6. Indicate existing finish schedule and notes on plan. 
 
7. Label as required for schematic drawings.  Coordinate new room numbering with medical 
center. 
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8. Use the same names on drawings as those used in the space program.  Provide area 
figures in fractional form, e.g., 400/390.  Indicate space provided, but not called for in the space 
program, as: -/390. 
 
9. Label each service or activity listed in the Project Scope Data of the Design Program and 
indicate boundaries with a distinctive line.  Include the activity code number (see Handbook 
7610).  
 
10. If the project requires exterior work, show all facades indicating massing, proposed 
fenestration and the building relationship to adjacent structures and the finish grade.  Show all 
significant building materials, including their colors, any proposed roof top mechanical 
equipment, architectural screens, skylights, and stacks on the elevation drawings.  If building is 
designed for future expansion (vertical and/or horizontal), delineate elevations with and without 
the future expansion.  If project is an addition, show elevations of the existing building in 
sufficient detail to illustrate the relationship between the new and existing in terms of scale, 
material, and detail. 
11. Define the relationship of the finish ground floor to finish grade at major entrances and 
docks. 
 
12. Indicate construction including fire resistance rating, building materials and systems, and 
proposed sill and head heights of openings. Indicate both new and renovated areas on form 
provided by VA. 
 
13. Define building configuration.  Draw sections at the same scale as floor plans, normally 
1:100 (1/8 inch).  If the building abuts an existing structure, indicate in the section how the new 
floor elevations align with existing. 
 
14. Identify psychiatric areas where special considerations are required to ensure the safety of 
patients (e.g. hard ceilings, safety glazing, etc.). 
 
15. Indicate new building components and systems, such as window design, roofing system, 
special entryways, building "skin", and any special architectural elements for the project.  
Complete detailing of miscellaneous items is not required for this submission. 
 
16. Indicate all building systems, materials, and future expansion, if applicable. 
 
17. Submit a drawing for all which is part of the construction contract. 
 
18. Provide square meters (feet) of lead paint and x-ray shielding to be removed. 
 
19. Format provided in SPECIFICATIONS.  If there is no VA master specification, develop 
contract specification that is in compliance with regulations of the Environmental Protection 
Agency. 
 
C. FIRE PROTECTION:   Submit the following: 
 
Fire Protection: Schematics* DD** CD*** 

 
Fire protection narrative:1 
 Fire and smoke separation    
 Fire sprinkler/standpipe system    
 Size of fire pumps    
 Water supply available/max. demand    
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Fire Protection: Schematics* DD** CD*** 
 

 Water flow testing results    
 Fire alarm systems2    

Existing to be modernized    
Base loop system for interface of new 
construction 

 

   

 Kitchen extinguishing systems    
 Size of air handling unit    
 Exit paths from each zone    
 Distances to stairs     
 Occupancy of each area    
 Exit calculations for each floor    
 Smoke control features    
Floor Plans/Drawings:3 & 4 
 Sprinkler zones    
 Fire alarm zones    
 Smoke zones    
 Building water supply    
 Interior sprinkler supply lines    
 Standpipes    
 Fire extinguisher cabinets    
 Fireproofing of structural members    
 Sprinkler/standpipe riser supply  

piping 
  

 
 

 

 Termination of sprinkler main and  
inspector test drains 

  

 
 

 

 Sprinkler alarm valves    
 Waterflow and tamper switches     
 Sprinkler system fire department  

connections 
  

 
 

 

 Sprinkler design hazards per  
NFPA 13 

  

 
 

 

 Exit signs and emergency lighting    
 Occupied areas not protected by  

automatic sprinklers 
  

 
 

 

Calculations    
Estimated capacities for proposed air  
   handling units in cubic meters (cubic  
   feet) per minute 

  
 

 
 

Location of: 
 Fire alarm system    
 Annunciator panels    
 Pull stations    
 Flow switches    
 Audio-visual devices    
 Smoke detectors    
 Duct smoke detectors    
 Smoke dampers    
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Fire Protection: Schematics* DD** CD*** 
 

 Fire dampers    
 Fire alarm risers5    
 Exit signs    
 Emergency lighting    
 Fire sprinklers    
 Standpipes    
 Fire hydrants    
 Fire pumps    
 Post indicator valves    
 Sectional valves    
 Fire extinguisher cabinets    
 Electromagnetic door hold open  

   devices 
  

 
 

 

Wall sections indicating fire resistive  
   ratings 

  

 
 

 

Staff sleeping rooms    
Excavation plan signage    
Door and window schedule with fire  
   rating or fire rated glazing 

   

 

Zoning of each fire alarm initiating  
   device 

   

 

Details: 
 Fire pump system (capacity and  

pressure) 
   

 

 Elevation and isometric view of fire  
pump 

   

 

 Stairwell sign    
 Annunciator panel    
Interconnection of fire alarm system with: 
 Smoke dampers    
 Air handlers    
 Elevator controls    
 Kitchen fire extinguishing and fire  

pump system 
   

 

 HVAC system with smoke duct  
detectors 

   

 

Single line riser diagram for fire alarm  
   system 

   

 

Height/configuration of storage racks  
   and shelving 

   

 

Specifications    
    
    
    
 

* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch).  
Submit a complete double line layout of areas of critical importance, at a scale of 1:50 (1/4 
inch) including equipment.   
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** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor 
plans, incorporating all revisions required by comments from the design development phase. 

 
C. NOTES: 
 
1. Indicate NFPA 220 and UBC fire resistive rating of the building, NFPA 101 occupancy type, 
and fire protection code analysis to access compliance with NFPA 101. 

 
2. Determine type, features, age, reliability, compliance with present day codes, capacity, 
zoning, supervision, control panel and power supplies, initiating devices and circuits, and 
auxiliary functions for existing fire alarm system.  Indicate manufacturer, model number, voltage, 
and wiring style of existing alarm systems and devices.  Provide recommendations for the 
proposed fire alarm work. 
 
3. Provide information to meet JCAHO requirements; e.g. location of all fire rated barriers, 
smoke barriers, exit signs, fire extinguishers, manual pull stations, smoke detectors, and 
sprinkler flow switches.  Show all interim life safety measures such as temporary systems Fire 
Alarm, Sprinkler, and Smoke. 
 
4. At DD Submission, add room names, room numbers, door locations and swings, smoke 
and fire rated partitions, sprinkler/standpipe risers to floor plans.  Identify psychiatric areas on 
drawings so areas for institutional type heads are identified.  Add location of all valves (post 
indicator, sectional) and backflow preventer if provided. 
 
5. Show new equipment and/or the necessary changes involved if modification to the existing 
system is required.  Include any recommendations where certain requirements of VA criteria 
might be waived, in order to allow the existing equipment to be reused. 
 
D. INTERIOR DESIGN:   Submit the following: 
 
Interior Design: Schematics* DD** CD*** 
 
Written interior design concept1    
Illustrate overall design solution2    
Material and finish samples    
Sketches    
Design solution for interior spaces: 
 Perspectives    
 Plans    
 Details    
 Elevations    
 Sections    
 Wayfinding    
 Floor patterns    
 Wall patterns    
 Lighting     
 Signage    
 Handrails    
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Interior Design: Schematics* DD** CD*** 
 Bumper guards    
Specification section 09050    
Finish schedule    
Exterior colors and materials    
Sample boards for interior and exterior  
   materials, products, and finishes 

  

 
 

 

Edited carpet and wallcovering  
   specifications 

  

 
 

 

Specifications    
Keyed Finnish plans    
Interior design details, elevations,  
   and sections 

   

 

* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch).  
Submit a complete double line layout of areas of critical importance, at a scale of 1:50 (1/4 
inch) including equipment.   
 
** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor 
plans, incorporating all revisions required by comments from the design development phase. 
 

D. NOTES: 
 

1. Provide a document of data collected in interior design programming.  Include collection 
and analysis of data from the VAMC project coordinator and interior designer.  Data includes, 
but is not limited to the following: existing interior and exterior design and materials, light, safety, 
patient profile, customer’s “vision” or desired image, public vs. private spaces, complete signage 
package, goals of customer, relationship to existing facilities, future expansion/renovation plans, 
regional influences, etc. 
 
2. Discuss and illustrate the overall design solution for the primary areas of the project using 
marked-up floor plans, loose sketches, and material and finish samples.  Use broad categories 
of materials, finishes, color palettes, patterns, textures, and scales.  Separately group all major 
neutral background materials and finishes that will be used and discuss how they will be 
integrated with all other materials and finishes on the project.  Include all primary and secondary 
corridors, typical patient and toilet rooms, lobbies, atriums, eating spaces, chapels, waiting 
rooms, and exam rooms.  Show the relationship among departments and functions, and 
between public and private spaces. 
 
E. STRUCTURAL:   Submit the following: 
 
Structural: Schematics* DD** CD*** 

 
Three alternative structural systems for  
   typical bays1 

 

   

Supporting calculations2    
Cost estimates for each system3    
Recommend preferred system    
Column locations     
Shear load resisting elements4    
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Structural: Schematics* DD** CD*** 
 

Boring location plan5    
Structural plans6    
Sections    
Details    
Size/location of: 
 Columns    
 Beams    
Lateral load resisting elements    
Load bearing walls    
Slabs    
Foundations    
Elevations    
Schedules     
General notes    
Boring logs    
Subsurface investigation report    
Estimated quantity of rock    
Specifications    

* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch).  
Submit a complete double line layout of areas of critical importance, at a scale of 1:50 (1/4 
inch) including equipment.   
 
** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor 
plans, incorporating all revisions required by comments from the design development phase. 

 
E. NOTES: 
 
1. When only one structural system is possible due to other project requirements, include an 
explanatory statement and submit only that structural system. 
 
2. Include vertical and lateral load design for CD submission. 
 
3. Include foundation and fireproofing. 
 
4. Indicate existing utilities and structures within, adjacent, or contiguous to the new 
construction. 
 
5. Upon approval of the subsurface investigation criteria, submit qualifications of at least three 
consultants being considered for the work together with the proposal of the consultant 
recommended as most qualified. 
 
6. If there is only a CD submission, provide a Structural Engineering Analysis Submission 
within six weeks from the notice to proceed including sketches, calculations, and cost estimates 
of three alternative structural systems for typical bays, boring location plan for subsurface 
investigation, and consultant qualifications.  For vertical expansion projects, analyze existing 
structure for structural feasibility. 
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F. PLUMBING:   Submit the following: 
 
Plumbing: Schematics* DD** CD*** 

 
Narrative: 
 Existing plumbing systems to be  

used and necessary modifications 

 

 
 

 
 

 

 New plumbing systems     
 New or modified water treatment    
Floor Plans/Drawings: 
 Room names    
 Identify    

Existing plumbing fixtures w/VA 
numbering system 

 

 
 

 
 

 

New plumbing fixtures w/VA 
numbering system 

 

 
 

 
 

 

Existing equipment    
New equipment    
New medical gas outlets    
New laboratory gas outlets    
Plumbing piping    

 Size of pipe    
 Equipment schedule    
 Fire & smoke partitions    
 Demolition plans    
 Riser diagrams    
 Legend, notes, and details    
Location and size of sprinkler riser, 
   standpipes, and fire pumps (see fire  
   protection) 

  
 

 
 

Location of emergency eyewash and  
   shower equipment 

  

 
 

 

Calculations (equipment & piping)    
List of Required Contract  
   Specifications 

  

  

Contract Specifications    
    
F. PLUMBING (cont.): 

 
* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch).  
 
** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics phase.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor 
plans, incorporating all revisions required by comments from the design development phase.  
Submit a complete double line layout of areas of critical importance, at a scale of 1:50 (1/4 
inch). 
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G. SANITARY:   Submit the following: 
 
Sanitary: Schematics* DD** CD*** 

 
Narrative: 
 Existing sanitary systems:  

underground water, sanitary  
sewers, storm sewers, & fuel gas  
with sources, disposal methods,  
storage pressures, condition, etc.  

  
 
 

 
 
 

 New sanitary systems    
 Provide water analysis & expected  

yield if well required 

 

 
 

 
 

 

 Circulation study to assess  
emergency vehicle access 

 

 
 

 
 

 

Install test well, if well is required.    
Utility Plans/Drawings showing existing and new sanitary systems: 
 Size of pipes    
 Invert elevations of sewers    
 Locate/size    

Pumps    
Storage facilities    
Treatment equipment    
Fire hydrants    
Sectional and post indicator valves    
Backflow preventer    

 Areas of new irrigation system    
 New irrigation system    
 Profiles of sanitary & storm sewers    
 Demolition Plans    
 Legend, notes, and details    
Point of connection to sprinkler system    
Calculations    
List of specifications    
Contract Specifications    

VA248-15-R-0875

Page 75 of 114



   

 

G. SANITARY (cont.): 
 
* Submit utility drawings at same scale as provided for Site Development drawings. 
 
** Submit utility drawings at same scale as provided for Site Development drawings, 
incorporating all of the revisions required by comments from the schematics phase.   
 
*** Submit utility drawings at same scale as provided for Site Development drawings, 
incorporating all of the revisions required by comments from the design development phase.  
Submit legend, notes, and details at a scale not less than 1:100 (1/8 inch). 

 
H. HVAC:   Submit the following: 
 
 
HVAC: Schematics* DD** CD*** 

 
Description of HVAC systems    
Equipment for each functional space    
Life cycle cost analysis1    
Tentative location/sizes: 
 Mechanical equipment room    
 Principal vertical shafts    
Block layout of equipment    
Louvers:2 
 Outside air    
 Exhaust air    
 Relief air    
Engineering calculations3    
Selection of HVAC equipment    
Catalog cuts of equipment    
Room by room heating and cooling 
   loads 

  

 
 

 

Zone by zone heating & cooling loads    
Building block heating & cooling loads    
Tabulation of steam consumption    
Psychometric chart for air handling unit    
Coil entering and leaving conditions    
Fan motor heat gains    
Consumption of humidification loads    
Sound/acoustic analysis    
Room-by-room air balance charts4    
Chilled water plant:5 
 Quantity and type of chillers    
 Capacity in tons of refrigeration    
 Electrical equipment    
Heating system: 
 Total heating load    
 Domestic hot water load    
 Humidification load    
 Equipment steam demand    
 Zoning of heating system    
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HVAC: Schematics* DD** CD*** 
 

    
    
HVAC floor plan:6 
 Main supply, return and exhaust 

ductwork 
  

 
 

 

 Volume dampers    
 Fire and smoke partitions    
 Fire and smoke dampers     
 Smoke detectors    
 Automatic control dampers    
 Air quantities for each room    
 Air inlets/outlets    
 Rises and drops in ductwork    
 Expansion loops    
 Anchors    
 Vales    
 Drip assemblies    
 Balancing fittings    
Interconnection of HVAC equipment  
   with fire protection equipment (see  
   fire protection) 

  
 

 
 

Plan/section of mechanical equipment 
   rooms 

  

 
 

 

Schematic flow and riser diagrams7    
Schematic control diagrams8    
HVAC demolition drawings    
Phasing plan    
Equipment schedule    
Seismic bracing    
VA symbols and abbreviation    
Selection of 
 Pumps    
 Fans     
Sizing and selection of 
 Expansion tanks    
 Steam to hot water convertor    
 Heat exchangers    
Sound analysis    
Complete selection data    
Outside chilled water and condenser  
   water distribution9 

   

 

Standard detail drawings    
Automatic temperature control  
   drawings10 

   

 

HVAC specifications    
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* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch).  
Submit a complete double line layout of areas of critical importance, at a scale of 1:50 (1/4 
inch) including equipment.   
 
** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor 
plans, incorporating all revisions required by comments from the design development phase. 

 
H. NOTES: 
 
1. Provide specific design recommendations and full back-up data.  Include the heating and 
cooling capacities of each functional area and the block cooling and heating loads for each new 
and/or existing building. 
 
2. The locations of these louvers must not allow short circuiting of air from emergency 
generator exhaust or truck waiting and loading dock areas into air intake etc.  Consider factors 
affecting louver location such as visibility, historical considerations, wind direction, nuisance and 
health hazard odors (from emergency generator or truck exhausts).  
 
3. Include room-by-room, peak zone-by-zone, and building block heating and cooling loads.  
Provide a tabulation of steam consumption based on data from all sources.  Show correlation 
between each HVAC zone boundary and architectural floor area correlation between the 
architectural room numbers and abbreviated/coded room numbers used with computer input 
data sheets. 
 
4. Show supply, return, exhaust, make-up, and transfer quantities with intended pressure 
relationships, i.e. positive, negative, or zero with respect to adjoining spaces. 
 
5. Provide pertinent data on accessories such as pumps and cooling tower etc.  Show the 
extent of the outside chilled water and condenser water piping. Clearly show how the piping will 
be laid in tunnels, trenches, or by direct burial. 
 
6. Show ceiling clearances, at locations where ducts cross each other, by providing 1:50 (1/4 
inch) scale local sections. Show all ductwork, and piping 150 mm (6 inch) and larger in double 
line.  Show separate floor plans for air distribution and piping unless waived by VA.  Show 
clearances required for access and maintenance with coil and tube pull. 
 
7. Show typical air handling systems and all hydronic systems with existing capacities and 
new estimated loads.  Verify actual operating conditions and capacities of HVAC systems prior 
to design. 
 
8. Show control devices, such as, thermostats, humidistats, flow control valves, dampers, 
freezestats, operating and high limit sensors for all air systems and fluids, smoke dampers, duct 
detectors etc.  Provide a written description of the sequence of operation on the floor plans.  
Detail the scope of work involved with the Central Engineering Center (ECC) and address if 
enough spare capacity is available or a new ECC is required.  Show a point schedule for 
analog/digital input/output to be included in ECC. 
 
9. Show pipe sizes and insulation with plans, profile, sections, details, and all accessories, 
such as, anchors, expansion loops/joints, valves, manholes, capped and flanged connections, 
interface between the new and existing work (if any).  Clearly indicate interferences (if any) with 
the existing utilities and/or landscape elements on outside piping layout drawings.  Show 
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rerouting any utilities, cuttings of roads, pavements, trees, etc., and the extent of new and 
demolition work.  Outside utility drawings shall be based on the study of the latest site drawings, 
discussions with engineering personnel, and actual site inspection of the existing utility. 
 
10. Show all duct detectors, control valves/dampers static pressure sensors, differential 
pressure control assemblies, etc., whose actual physical location is critical for the intended 
sequence of operation on floor plans. 
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I. ELECTRICAL:   Submit the following: 
 
Electrical: Schematics* DD** CD*** 

 
Narratives: 
 Design1    
 Life cycle analysis for electrical  

systems 

 

   

Location and size of: 
 Electrical equipment2    
 Electric closets3    
 Telephone closets3    
 Signal closets3    
 Electrical distribution equipment    
Drawings showing: 
 Electrical plot plan of existing and  

proposed underground power  
(including manholes) 

 
 

 
 

 
 

 Telephone systems    
 Signal inter-building systems    
 Proposed electrical system4    
 Electric symbols    
 Lighting fixture schedule    
 Emergency Life Safety Equipment 

(see fire protection) 
   

 Symbols, note, abbreviations    
List of specialty areas    
Method of short-circuit calculations    
Method of voltage drop and demand  
   calculations 

 

   

Utility company correspondence    
Utility company requirements    
Load calculations for normal &  
   emergency use 

 

 
 

 
 

 

Drawings: 
 Lighting layouts    
 Power layouts    
 Signal layouts    
 Specialty area layouts    
 Demolition plans    
Riser diagrams    
Branch circuit wiring (typ.)    
    
Location and size of: 
 Primary distribution  

switchgear/switchboard 
  

 
 

 

 Engine-generator sets    
 Substation/padmounted transformer    
 Manholes    
Location of smoke dampers and duct     
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Electrical: Schematics* DD** CD*** 
 

   smoke detectors  
Interconnection of electrical control  
   equipment with HVAC equipment 
   (see fire protection) 

   
 

Smoke partitions and fire alarm zones    
Fire alarm and signal riser diagrams 
   (see fire protection) 

  

 
 

 

Calculations for emergency  
   generator(s) 

  

 
 

 

Phasing scheme    
Electrical details    
Specifications    

 
* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch).  
Submit a complete double line layout of areas of critical importance, at a scale of 1:50 (1/4 
inch) including equipment.   
 
** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor 
plans, incorporating all revisions required by comments from the design development phase. 

 
I. NOTES: 
 
1. Include basic assumptions, points of interconnection, impact of new construction to existing 
electrical distribution system, current demand loading (high voltage switchgear and primary 
feeder), and projected load of new construction.  Propose various feasible electrical systems for 
project and provide advantages/disadvantages. 
 
2. Include means and clearances for installation, maintenance, and removal/replacement of 
equipment. 
 
3. Electrical, signal and telephone closets must stack vertically. 
 
4. Include high voltage and low voltage switchgear, transformers and low voltage main and/or 
distribution panels, branch panels and methods of feeding 277/480 volt and 120/208 volt normal 
and emergency panels. 
 
J. EQUIPMENT:   Submit the following: 
 
Equipment: Schematics* DD** CD*** 

 
Equipment (on architectural drawing)    
Activation Equipment List (Excel  
   format) 

  

 
 

 

Specifications    
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* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch).  
Submit a complete double line layout of areas of critical importance, at a scale of 1:50 (1/4 
inch) including equipment.   
 
** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor plans, 
incorporating all revisions required by comments from the design development phase. 

 
K. STEAM GENERATION:   Submit the following: 
 
Steam Generation: Schematics* DD** CD*** 

 
Report on new and existing steam  
   loads1 

 

   

 Life-cycle cost analysis of steam  
   supply alternatives 

 

   

Analysis of alternate plant locations    
Life-cycle cost analysis for alternative  
   types of equipment  

 

   

Life-cycle cost analysis for heat  
   recovery alternatives 

 

   

Data on emissions regulations    
Data on methods of compliance    
Selection of major equipment    
Plot plan with new and existing plant  
   locations 

 

   

Fuel related storage and handling  
   facilities 

 

   

Alternate plan view layouts of new and  
   existing plant 

 

   

Plot plan of steam generating facility2    
Catalog cuts on equipment from two  
   manufacturers 

  

 
 

 

Plans/sections/locations of: 
 Equipment    
 Major piping    
 Pipe supports    
Demolition    
Schematic flow diagrams of all piping  
   systems 

  

 
 

 

Calculations: 
 Equipment sizing    
 Major piping systems    
 Steam load    
 Control and regulating valve    
 Flowmeter systems    
 Steam trap    
 Heating and ventilating system    
 Steam piping    
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Steam Generation: Schematics* DD** CD*** 
 

Schedules    
Equipment lists    
Verification of emission regulations    
List of standards and details    
Specifications    
    
    
    
    

 
* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch).  
Submit a complete double line layout of areas of critical importance, at a scale of 1:50 (1/4 
inch) including equipment.   
 
** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor 
plans, incorporating all revisions required by comments from the design development phase. 

 
K. NOTES: 
 
1. Include maximum and minimum summer and winter demands and total annual production.  
Provide break-down of new steam loads into categories of end use such as building heating, 
humidification, reheat, domestic hot water, sterilization, line losses, kitchen, and laundry. 
 
2. Show boilers, pumps, heat recovery devices, tanks, and emission control devices. 
 
L. STEAM DISTRIBUTION (OUTSIDE):   Submit the following: 
 
Steam Distribution (Outside): Schematics* DD** CD*** 

 
Estimate steam and condensate loads    
Life-cycle cost analysis of steam  
   distribution system 

 

   

Calculations of pipe sizing    
Steam distribution plot plan    
Existing underground utilities    
Soil conditions report    
Performance requirements for steam  
   traps 

  

 
 

 

Calculate pipe stress    
Select expansion facilities for piping    
Location of: 
 Manholes    
 Pipe expansion devices    
Profile drawings including existing  
   utilities 

  

 
 

 

Plan views/sections/dimensions for major piping, pipe layout and pipe supports of: 

VA248-15-R-0875

Page 83 of 114



   

 

Steam Distribution (Outside): Schematics* DD** CD*** 
 

 Manholes    
 Trenches    
 Tunnels    
Demolition Plans    

 
* Submit outside steam generation plans at an appropriate scale to show all work 
involved. 
 
** Submit outside steam generation plans at same scale as topographic/utility survey 
incorporating all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated outside steam generation plans 
incorporating all revisions required by comments from the design development phase. 

 
M. SOLID WASTE DISPOSAL SYSTEM INCLUDING INCINERATION:   Submit the following: 
 
Solid Waste Disposal System Including 
Incineration: 

Schematics* DD** CD*** 

    
Incineration report including: 
   1.  amount and type of waste (new & 

existing) 
   2.  emissions regulations and types of 

emissions controls required 
   3.  life-cycle cost analysis on alternatives 

for waste disposal 
   4.  calculations of equipment sizing and 

description of types of equipment 
   5.  viable alternatives for waste disposal 

 
 
 
 
 
 

  

Evaluation of capability of existing  
   incinerator 

 

   

Complete description of existing  
   processing system 

 

   

Tests to determine remaining service  
   life and capacity of system 

 

   

Plot plan with new plant location and  
   location of existing plant 

 

   

Plan view layout of new system or  
   existing system showing new  
   equipment location 

 
 

  

Load calculations on amount and types 
   of waste 

  

 
 

 

Plot plan with location of new  
   processing system 

  

 
 

 

Plans/sections showing locations of: 
 Equipment    
 Major piping    
Demolition    
Catalog cuts (2 min.) of equipment  
   selections 

  

 
 

 
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Solid Waste Disposal System Including 
Incineration: 

Schematics* DD** CD*** 

    
Emissions control devices    
Schedules     
Equipment lists    
List of standards to be furnished later    
List of special details to be furnished  
   later 

  

 
 

 

Verification of applicable emissions  
   regulations affecting design or  
   operation 

   
 

Specifications    
 

* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch).  
Submit a complete double line layout of areas of critical importance, at a scale of 1:50 (1/4 
inch) including equipment.   
 
** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor 
plans, incorporating all revisions required by comments from the design development phase. 

 
N. AUTOMATIC TRANSPORT:   Submit the following: 
 
Automatic Transport: Schematics* DD* CD* 

 
Automatic transport systems (ATS): 
 Narrative w/ recommended  

improvements for exiting system 

 

 
 

 
 

 

 Traffic study including existing and  
proposed ATS w/ alternate  
methods of distribution 

 
 

 
 

 
 

Changes to existing systems  
(arch. dwgs.) 

  

 
 

 

Hoistway (arch. dwg.)    
Machine room vents (arch. dwg.)    
Type of ventilation (mech. dwg.)    
Electrical requirements (elect. dwg.)    
Drawings:1, 2, & 3 
 Automatic Transport Systems    
 Elevators    
 Dumbwaiters    
 Other ATS systems    
Sizes/dimensions/details: 
 Hoistway enclosures    
 Pits    
 Pit ladders    
 Machine area ladder and railings    
 Entrances    
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Automatic Transport: Schematics* DD* CD* 
 

 Machine rooms    
Locations/dimensions: 
 Elevator cars    
 Entrances    
 Counterweights    
 Trap doors    
Location of hoistway vents    
Location of steel hoisting beams    
Size of machine beams    
Size of end reactions    
Location/detail of machine beam  
   pockets 

  

 
 

 

Rail loadings    
Hydraulic elevator piston pit loads    
 
 
Details 
 Hoistway entrances for elevators    
 Carlifts    
 Dumbwaiters    
 Trash chutes    
 Linen chutes    
 ETVS    
Elevator machine room equipment  
   layout 

  

 
 

 

Interface with automatic recall and  
   shutdown (see fire protection) 

   

 

Specifications    
 

* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch).  
Submit a complete double line layout of areas of critical importance, at a scale of 1:50 (1/4 
inch) including equipment.   
 
** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor 
plans, incorporating all revisions required by comments from the design development phase. 

 
N. NOTES: 
 
1. Include tracking, piping, battery charging areas, blower rooms, queuing areas, cart holding 
areas, cart washer, central control area, and floor or wall recessed transport control units.  
Indicate architectural features in areas to be utilized for these systems. Indicate on architectural 
drawings all the major equipment located in machine rooms, secondary levels, pits, and the 
areas pertaining to ATS, AGVS and ETVS. 
 
2. Indicate changes required on the architectural drawings where existing transport systems 
are retained and modified to serve new and existing areas. 
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3. Provide all electrical criteria (per basic electrical notes and Automatic Transport Design 
Manual) on electrical drawings. 
 
O. ASBESTOS ABATEMENT:   Submit the following: 
 
Asbestos Abatement: Schematics* DD** CD*** 

 
Asbestos abatement report including: 
   1.  Summary results of building  

records 
   2.  Summary results of station personnel 

interview 
   3.  determination of materials known to 

contain asbestos 
   4.  visual inspection of building to 

determine location and condition of 
asbestos 

   5.  sample strategy on the extent of 
asbestos present 

 
 
 
 
 
 

  

Name and location of qualified  
   laboratory for sample analysis 

 

   

Asbestos abatement drawing    
Major Decontamination Areas showing: 
   1.  Limits of sealing off the location 
   2.  Quantities of asbestos material 
   3.  Arrangements for auxiliary rooms 
   4.  Engineering of negative air systems 
   5.  Path of asbestos to loading platform 
   6.  Location and connection to required 

utilities 

  
 
 
 
 

 

Minor Decontamination Areas showing: 
   1.  location, type, and length of pipe 

element to be abated by "Glove and 
Bag" approach 

   2.  Other abatement features 

  
 
 

 

Summary of:1 
 Square meter (feet) of floor space for 

abatement 
  

 
 

 

 Total linear and square meter (feet)  
of asbestos to be abated 

  

 
 

 

 Total cost of abatement2    
Asbestos abatement drawings including: 
   1.  restoration of impacted building sub-

systems 
   2.  integrated phasing on execution of 

abatement  

   
 
 

 
* Submit, as a minimum, a single line layout for at a scale not less than 1:100 (1/8 inch.  
Submit a complete double line layout of areas of critical importance, at a scale of 1:50 (1/4 
inch) including equipment.   
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** Submit minimum 1:100 (1/8 inch) scale floor plans, new and renovated, incorporating 
all of the revisions required by comments from schematics.   
 
*** Submit fully dimensioned, complete, and coordinated 1:100 (1/8 inch) scale floor 
plans, incorporating all revisions required by comments from the design development phase. 

 
O. NOTES: 
 
1. Include any cost for decontamination of equipment and fixtures in the proposal. 
 
P. SPACE PLANNING 

 
 Schematics DD CD 

 
Space-Accounting Summary Table 1 2 3 
 
P. NOTES: 
 
1. Provide a tabular table with columns entitled Departmental Function, H-7610 
Requirements, Approved Space Program [Net Square Meters (Net Square Feet)], Variance 
Between H-7610 and Approved Space Program, Departmental Conversion Factor, Planned 
Departmental Gross Square Meters (Feet); column totals; and a Total Project Net to Gross 
Factor.  Also, list separately the area required for additions to the program, unassigned space, 
major circulation (inter-departmental corridors, stairs, elevators), major mechanical and 
electrical spaces, exterior walls, connecting corridors to other buildings, space for future 
mechanical system expansion, and similar special requirements. 
 
2. Update table.  Justify in writing substantial deviations from the approved space program. 
 
3. Update table. 
 
 
 
Q. CRITICAL PATH METHOD (CPM):   Submit the following: 
 
Critical Path Method (CPM)j: Schematics DD CD 

 
Phasing Narrative    
Phasing Plans (on reduced site plans)    
Phasing Diagram    
Phases (marked on full size drawing)    
Written list of systems1    
Phasing Diagram (drawn on Phasing  
   Plan)1 

  

 
 

 

CPM Phasing Plans (full size contract  
   drawings)2 

  

 
 

 

 
O. NOTES: 
 
1. Include temporary system by phase, and separate by technical discipline. 
 
2. One drawing may reflect several reduced site plans. 
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R. ESTIMATING:   Not Applicable: 
 
 
S. SPECIFICATIONS 
 
 Schematics DD CD 

 
Specifications (All Disciplines)  1, 2. & 3 4 & 5 
 

 
1. Submit for all technical disciplines the original VA Master Specification section drafts 
marked-up with pencil showing the editing for the project.  Clearly identify modifications, 
deletions and insertions.  Assure the specification drafts have been edited and tailored in their 
application to represent accurate coordination between drawings and specifications. 
 
2. When no VA Master Construction Specification exists for a "unit of work", prepare the 
specification section consistent with VA Master Construction Specifications format. 
 a. Use generic or non-proprietary specifications describing the minimal acceptable 

product criteria level where no "Standard" exists to define quality and workmanship levels. 
 b. Use applicable "Standards" to define quality and workmanship when these 

publications exist.  List complete designation and title of each publication used in Part 1; 
follow format in VA Master Construction Specifications for Applicable  Publications. 

 
4. Type specifications in final format and content including any desk copy changes made by 
the VAMC staff at the previous review.  Submit a complete set of the typed specifications for 
review.  Include one set of full size final drawings of all disciplines, fully coordinated. 
 
T. FINAL DOCUMENTS 
 

a. Place the seal of the Registered Architect, Registered Landscape Architect, and 
Professional Engineer responsible for the design on the Construction Documents.   
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III. DISTRIBUTION OF A/E MATERIAL 
 

A. SYMBOL IDENTIFICATION OF CONTRACT DRAWINGS  
 

AS - Architectural Drawings (Numbered Only) 
HA - Asbestos Removal Drawings 
BI - Boring Log Drawings 
ES - Electrical Drawings 
FA - Fire Protection Drawings 
MH - Heating, Ventilating, and Air Conditioning Drawings  
PL - Plumbing Drawings 
GS - Site Development and Environmental Drawings 
CU - Sanitary and Irrigation Drawings 
MU - Steam Distribution Drawings 
MP - Steam Generation Drawings 
SS - Structural Drawings 

 

B. GENERAL NOTES 
 
 1. Bond prints shall be full-sized or half-size as required. 
 
 2. Bind all drawings into sets in the order of their above classification symbol. 
 
 3. All submitted specifications shall be original, unbound, and marked-up VA Master 

Specifications.  Where no VA Master Specification is available, submit a developed 
specification. 

 
 4. Submit all materials, packaged and clearly marked by discipline, to the VA’s Contracting 

Officer.  However, where a small amount of material is submitted, the drawings may be 
packaged together for all disciplines as long as the drawings are separated and tagged with 
the discipline name.  Other material may also be consolidated provided they are labeled and 
can easily be identified and separated. 

 
  

VA248-15-R-0875

Page 90 of 114



   

 

 

Distribution of Material 
 

Schematic Submission: 
 
VA Medical Center (VAMC) Appropriate Network Office* 
2 complete set (Full Size) 
1 complete set (Half Size) 

 N/A 

 
Design Development Submission: 
 
VA Medical Center (VAMC) Appropriate Network Office* 
2 complete set (Full Size) 
1 complete set (Half Size) 

 N/A 

 
Construction Documents Submission: 
 
VA Medical Center (VAMC) Appropriate Network Office* 
2 complete set (Full Size) 
1 complete set (Half Size) 

 N/A 

 
*Network Office will coordinate the necessary review with the responsible safety and fire 
protection person in their network. 
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4.4  52.204-19  INCORPORATION BY REFERENCE OF REPRESENTATIONS 
AND CERTIFICATIONS (DEC 2014) 
  The Contractor's representations and certifications, including those completed electronically via the 
System for Award Management (SAM), are incorporated by reference into the contract. 

(End of Clause) 

4.5  52.211-10  COMMENCEMENT, PROSECUTION, AND COMPLETION OF 
WORK  (APR 1984)  ALTERNATE I  (APR 1984) 
  The Contractor shall be required to (a) commence work under this contract within 10 calendar days after 
the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete 
the entire work ready for use not later than 180 days after receipt of award. The time stated for completion 
shall include final cleanup of the premises. 
  The completion date is based on the assumption that the successful offeror will receive the notice to 
proceed by TBD. The completion date will be extended by the number of calendar days after the above 
date that the Contractor receives the notice to proceed, except to the extent that the delay in issuance of 
the notice to proceed results from the failure of the Contractor to execute the contract and give the 
required performance and payment bonds within the time specified in the offer. 

(End of Clause) 

4.6  52.219-28 POST-AWARD SMALL BUSINESS PROGRAM 
REREPRESENTATION (JUL 2013) 
  (a) Definitions. As used in this clause— 
  Long-term contract means a contract of more than five years in duration, including options. However, 
the term does not include contracts that exceed five years in duration because the period of performance 
has been extended for a cumulative period not to exceed six months under the clause at 52.217-8, Option 
to Extend Services, or other appropriate authority. 
  Small business concern means a concern, including its affiliates, that is independently owned and 
operated, not dominant in the field of operation in which it is bidding on Government contracts, and 
qualified as a small business under the criteria in 13 CFR part 121 and the size standard in paragraph (c) 
of this clause. Such a concern is "not dominant in its field of operation" when it does not exercise a 
controlling or major influence on a national basis in a kind of business activity in which a number of 
business concerns are primarily engaged. In determining whether dominance exists, consideration shall be 
given to all appropriate factors, including volume of business, number of employees, financial resources, 
competitive status or position, ownership or control of materials, processes, patents, license agreements, 
facilities, sales territory, and nature of business activity. 
  (b) If the Contractor represented that it was a small business concern prior to award of this contract, the 
Contractor shall rerepresent its size status according to paragraph (e) of this clause or, if applicable, 
paragraph (g) of this clause, upon the occurrence of any of the following: 
    (1) Within 30 days after execution of a novation agreement or within 30 days after modification of the 
contract to include this clause, if the novation agreement was executed prior to inclusion of this clause in 
the contract. 
    (2) Within 30 days after a merger or acquisition that does not require a novation or within 30 days after 
modification of the contract to include this clause, if the merger or acquisition occurred prior to inclusion 
of this clause in the contract. 
    (3) For long-term contracts— 
      (i) Within 60 to 120 days prior to the end of the fifth year of the contract; and 
      (ii) Within 60 to 120 days prior to the date specified in the contract for exercising any option 
thereafter. 
  (c) The Contractor shall rerepresent its size status in accordance with the size standard in effect at the 
time of this rerepresentation that corresponds to the North American Industry Classification System 
(NAICS) code assigned to this contract. The small business size standard corresponding to this NAICS 
code can be found at http://www.sba.gov/content/table-small-business-size-standards. 
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  (d) The small business size standard for a Contractor providing a product which it does not manufacture 
itself, for a contract other than a construction or service contract, is 500 employees. 
  (e) Except as provided in paragraph (g) of this clause, the Contractor shall make the representation 
required by paragraph (b) of this clause by validating or updating all its representations in the 
Representations and Certifications section of the System for Award Management (SAM) and its other 
data in SAM, as necessary, to ensure that they reflect the Contractor's current status. The Contractor shall 
notify the contracting office in writing within the timeframes specified in paragraph (b) of this clause that 
the data have been validated or updated, and provide the date of the validation or update. 
  (f) If the Contractor represented that it was other than a small business concern prior to award of this 
contract, the Contractor may, but is not required to, take the actions required by paragraphs (e) or (g) of 
this clause. 
  (g) If the Contractor does not have representations and certifications in SAM, or does not have a 
representation in SAM for the NAICS code applicable to this contract, the Contractor is required to 
complete the following rerepresentation and submit it to the contracting office, along with the contract 
number and the date on which the rerepresentation was completed: 
  The Contractor represents that it [ ] is, [ ] is not a small business concern under NAICS Code 238220 
assigned to contract number TBD. 
[Contractor to sign and date and insert authorized signer's name and title]. 

(End of Clause) 

4.7  52.225-9 BUY AMERICAN—CONSTRUCTION MATERIALS (MAY 2014) 
  (a) Definitions. As used in this clause— 
  "Commercially available off-the-shelf (COTS) item"— 
    (1) Means any item of supply (including construction material) that is— 
      (i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 
      (ii) Sold in substantial quantities in the commercial marketplace; and 
      (iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in 
the same form in which it is sold in the commercial marketplace; and 
    (2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as agricultural products and 
petroleum products. 
  "Component" means any article, material, or supply incorporated directly into construction material. 
  "Construction material" means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety 
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems 
incorporated into a public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or components of 
those systems are delivered to the construction site. Materials purchased directly by the Government are 
supplies, not construction material. 
  "Cost of components" means— 
    (1) For components purchased by the Contractor, the acquisition cost, including transportation costs to 
the place of incorporation into the end product (whether or not such costs are paid to a domestic firm), 
and any applicable duty (whether or not a duty-free entry certificate is issued); or 
    (2) For components manufactured by the Contractor, all costs associated with the manufacture of the 
component, including transportation costs as described in paragraph (1) of this definition, plus allocable 
overhead costs, but excluding profit. Cost of components does not include any costs associated with the 
manufacture of the construction material. 
  "Domestic construction material" means— 
    (1) An unmanufactured construction material mined or produced in the United States; 
    (2) A construction material manufactured in the United States, if— 
      (i) The cost of its components mined, produced, or manufactured in the United States exceeds 50 
percent of the cost of all its components. Components of foreign origin of the same class or kind for 
which nonavailability determinations have been made are treated as domestic; or 
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      (ii) The construction material is a COTS item. 
  "Foreign construction material" means a construction material other than a domestic construction 
material. 
  "United States" means the 50 States, the District of Columbia, and outlying areas. 
  (b) Domestic preference. 
    (1) This clause implements 41 U.S.C. chapter 83, Buy American, by providing a preference for 
domestic construction material. In accordance with 41 U.S.C. 1907, the component test of the Buy 
American statute is waived for construction material that is a COTS item. (See FAR 12.505(a)(2)). The 
Contractor shall use only domestic construction material in performing this contract, except as provided 
in paragraphs (b)(2) and (b)(3) of this clause. 
    (2) This requirement does not apply to information technology that is a commercial item or to the 
construction materials or components listed by the Government as follows: 

 Lead Glass 

    (3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) 
of this clause if the Government determines that— 
      (i) The cost of domestic construction material would be unreasonable. The cost of a particular 
domestic construction material subject to the requirements of the Buy American statute is unreasonable 
when the cost of such material exceeds the cost of foreign material by more than 6 percent; 
      (ii) The application of the restriction of the Buy American statute to a particular construction material 
would be impracticable or inconsistent with the public interest; or 
      (iii) The construction material is not mined, produced, or manufactured in the United States in 
sufficient and reasonably available commercial quantities of a satisfactory quality. 
  (c) Request for determination of inapplicability of the Buy American statute. 
    (1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(3) 
of this clause shall include adequate information for Government evaluation of the request, including— 

 (A) A description of the foreign and domestic construction materials; 
 (B) Unit of measure; 
 (C) Quantity; 
 (D) Price; 
 (E) Time of delivery or availability; 
 (F) Location of the construction project; 
 (G) Name and address of the proposed supplier; and 
 (H) A detailed justification of the reason for use of foreign construction materials cited in 

accordance with paragraph (b)(3) of this clause. 
      (ii) A request based on unreasonable cost shall include a reasonable survey of the market and a 
completed price comparison table in the format in paragraph (d) of this clause. 
      (iii) The price of construction material shall include all delivery costs to the construction site and any 
applicable duty (whether or not a duty-free certificate may be issued). 
       (iv) Any Contractor request for a determination submitted after contract award shall explain why the 
Contractor could not reasonably foresee the need for such determination and could not have requested the 
determination before contract award. If the Contractor does not submit a satisfactory explanation, the 
Contracting Officer need not make a determination. 
    (2) If the Government determines after contract award that an exception to the Buy American statute 
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting 
Officer will modify the contract to allow use of the foreign construction material. However, when the 
basis for the exception is the unreasonable price of a domestic construction material, adequate 
consideration is not less than the differential established in paragraph (b)(3)(i) of this clause. 
    (3) Unless the Government determines that an exception to the Buy American statute applies, use of 
foreign construction material is noncompliant with the Buy American statute. 
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  (d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, 
the Contractor shall include the following information and any applicable supporting data based on the 
survey of suppliers: 

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON 
Construction Material 

Description 
Unit of 

Measure 
Quantity Price (Dollars)*

Item 1: 
Foreign Construction Material 
Domestic Construction Material 
Item 2: 
Foreign Construction Material 
Domestic Construction Material 

[List name, address, telephone number, and contact for suppliers surveyed Attach copy of response; if 
oral, attach summary.] 
[Include other applicable supporting information.] 
[*Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
entry certificate is issued).] 

(End of Clause) 

4.8  52.228-13  ALTERNATIVE PAYMENT PROTECTIONS (JULY 2000) 
  (a) The Contractor shall submit one of the following payment protections: 

 BOND 
Irrevocable Letter of Credit 

  (b) The amount of the payment protection shall be 100 percent of the contract price. 
  (c) The submission of the payment protection is required within 10 days of contract award. 
  (d) The payment protection shall provide protection for the full contract performance period plus a one-
year period. 
  (e) Except for escrow agreements and payment bonds, which provide their own protection procedures, 
the Contracting Officer is authorized to access funds under the payment protection when it has been 
alleged in writing by a supplier of labor or material that a nonpayment has occurred, and to withhold such 
funds pending resolution by administrative or judicial proceedings or mutual agreement of the parties. 
  (f) When a tripartite escrow agreement is used, the Contractor shall utilize only suppliers of labor and 
material that signed the escrow agreement. 

(End of Clause) 
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4.9  52.252-2  CLAUSES INCORPORATED BY REFERENCE  (FEB 1998) 
  This contract incorporates one or more clauses by reference, with the same force and effect as if they 
were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the 
full text of a clause may be accessed electronically at this/these address(es): 
  http://www.acquisition.gov/far/index.html 
  http://www.va.gov/oal/library/vaar/ 

(End of Clause) 

FAR 
Number 

Title Date 

 52.204-10 REPORTING EXECUTIVE COMPENSATION AND FIRST-
TIER SUBCONTRACT AWARDS 

JUL 2013 

52.204-12 DATA UNIVERSAL NUMBERING SYSTEM NUMBER 
MAINTENANCE 

DEC 2012 

52.204-18 COMMERCIAL AND GOVERNMENT ENTITY CODE 
MAINTENANCE 

NOV 2014 

52.209-6 PROTECTING THE GOVERNMENT'S INTEREST WHEN 
SUBCONTRACTING WITH CONTRACTORS DEBARRED, 
SUSPENDED, OR PROPOSED FOR DEBARMENT 

AUG 2013 

52.209-10 PROHIBITION ON CONTRACTING WITH INVERTED 
DOMESTIC CORPORATIONS 

DEC 2014 

52.222-3 CONVICT LABOR JUN 2003 
52.222-6 CONSTRUCTION WAGE RATE REQUIREMENTS MAY 2014 
52.222-7 WITHHOLDING OF FUNDS MAY 2014 
52.222-8 PAYROLLS AND BASIC RECORDS MAY 2014 
52.222-9 APPRENTICES AND TRAINEES JUL 2005 
52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS FEB 1988 
52.222-11 SUBCONTRACTS (LABOR STANDARDS) MAY 2014 
52.222-12 CONTRACT TERMINATION—DEBARMENT MAY 2014 
52.222-13 COMPLIANCE WITH CONSTRUCTION WAGE RATE 

REQUIREMENTS AND RELATED REGULATIONS 
MAY 2014 

 52.222-14 DISPUTES CONCERNING LABOR STANDARDS FEB 1988 
52.222-15 CERTIFICATION OF ELIGIBILITY MAY 2014 
52.222-21 PROHIBITION OF SEGREGATED FACILITIES FEB 1999 
52.222-26 EQUAL OPPORTUNITY MAR 2007 

 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS 
FOR CONSTRUCTION 

FEB 1999 

52.222-35 EQUAL OPPORTUNITY FOR VETERANS JUL 2014 
52.222-36 EQUAL OPPORTUNITY FOR WORKERS WITH 

DISABILITIES 
JUL 2014 

52.222-37 EMPLOYMENT REPORTS ON VETERANS JUL 2014 
52.222-50 COMBATING TRAFFICKING IN PERSONS MAR 2015 
52.222-55 MINIMUM WAGES UNDER EXECUTIVE ORDER 13658 DEC 2014 
52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW 

INFORMATION ALTERNATE I (MAY 2011) 
MAY 2011 

52.223-18 ENCOURAGING CONTRACTOR POLICIES  TO BAN TEXT 
MESSAGING WHILE DRIVING 

AUG 2011 

52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES JUN 2008 
52.227-4 PATENT INDEMNITY—CONSTRUCTION CONTRACTS DEC 2007 
52.228-2 ADDITIONAL BOND SECURITY OCT 1997 
52.228-11 PLEDGES OF ASSETS JAN 2012 

 52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS MAY 2014 
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52.228-14 IRREVOCABLE LETTER OF CREDIT NOV 2014 
52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION 

CONTRACTS 
MAY 2014 

52.232-23 ASSIGNMENT OF CLAIMS MAY 2014 
52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS MAY 2014 
52.232-34 PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER 

THAN SYSTEM FOR AWARD MANAGEMENT 
JUL 2013 

52.232-39 UNENFORCEABILITY OF UNAUTHORIZED OBLIGATIONS JUN 2013 
 52.232-40 PROVIDING ACCELERATED PAYMENTS TO SMALL 

BUSINESS SUBCONTRACTORS 
DEC 2013 

 52.233-1 DISPUTES MAY 2014 
52.233-3 PROTEST AFTER AWARD AUG 1996 
52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM OCT 2004 
52.236-2 DIFFERING SITE CONDITIONS APR 1984 
52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE 

WORK 
APR 1984 

52.236-5 MATERIAL AND WORKMANSHIP APR 1984 
52.236-6 SUPERINTENDENCE BY THE CONTRACTOR APR 1984 
52.236-7 PERMITS AND RESPONSIBILITIES NOV 1991 
52.236-8 OTHER CONTRACTS APR 1984 
52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, 

EQUIPMENT, UTILITIES, AND IMPROVEMENTS 
APR 1984 

52.236-10 OPERATIONS AND STORAGE AREAS APR 1984 
52.236-11 USE AND POSSESSION PRIOR TO COMPLETION APR 1984 

 52.236-12 CLEANING UP APR 1984 
 52.236-13 ACCIDENT PREVENTION NOV 1991 

52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES APR 1984 
$ 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS APR 1984 

52.236-17 LAYOUT OF WORK APR 1984 
 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 

ALTERNATE I (APR 1984) 
FEB 1997 

52.236-26 PRECONSTRUCTION CONFERENCE FEB 1995 
52.242-14 SUSPENSION OF WORK APR 1984 

 52.243-5 CHANGES AND CHANGED CONDITIONS APR 1984 
52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS MAR 2015 
52.246-12 INSPECTION OF CONSTRUCTION AUG 1996 
52.246-21 WARRANTY OF CONSTRUCTION MAR 1994 
52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984 
52.253-1 COMPUTER GENERATED FORMS JAN 1991 

4.10  VAAR 852.203-70 COMMERCIAL ADVERTISING (JAN 2008) 
  The bidder or offeror agrees that if a contract is awarded to him/her, as a result of this solicitation, he/she 
will not advertise the award of the contract in his/her commercial advertising in such a manner as to state 
or imply that the Department of Veterans Affairs endorses a product, project or commercial line of 
endeavor. 

(End of Clause) 

4.11  VAAR 852.219-10  VA NOTICE OF TOTAL SERVICE-DISABLED 
VETERAN-OWNED SMALL BUSINESS SET-ASIDE (DEC 2009) 
  (a) Definition. For the Department of Veterans Affairs, "Service-disabled veteran-owned small business 
concern": 
    (1) Means a small business concern: 
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      (i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case 
of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
service-disabled veterans (or eligible surviving spouses); 
      (ii) The management and daily business operations of which are controlled by one or more service-
disabled veterans (or eligible surviving spouses) or, in the case of a service-disabled veteran with 
permanent and severe disability, the spouse or permanent caregiver of such veteran; 
      (iii) The business meets Federal small business size standards for the applicable North American 
Industry Classification System (NAICS) code identified in the solicitation document; and 
      (iv) The business has been verified for ownership and control and is so listed in the Vendor 
Information Pages database, (http://www.VetBiz.gov). 
    (2) "Service-disabled veteran" means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is 
service-connected, as defined in 38 U.S.C. 101(16). 
  (b) General. (1) Offers are solicited only from service-disabled veteran-owned small business concerns. 
Offers received from concerns that are not service-disabled veteran-owned small business concerns shall 
not be considered. 
    (2) Any award resulting from this solicitation shall be made to a service-disabled veteran-owned small 
business concern. 
  (c) Agreement. A service-disabled veteran-owned small business concern agrees that in the performance 
of the contract, in the case of a contract for: 
    (1) Services (except construction), at least 50 percent of the cost of personnel for contract performance 
will be spent for employees of the concern or employees of other eligible service-disabled veteran-owned 
small business concerns; 
    (2) Supplies (other than acquisition from a nonmanufacturer of the supplies), at least 50 percent of the 
cost of manufacturing, excluding the cost of materials, will be performed by the concern or other eligible 
service-disabled veteran-owned small business concerns; 
    (3) General construction, at least 15 percent of the cost of the contract performance incurred for 
personnel will be spent on the concern's employees or the employees of other eligible service-disabled 
veteran-owned small business concerns; or 
    (4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance 
incurred for personnel will be spent on the concern's employees or the employees of other eligible 
service-disabled veteran-owned small business concerns. 
  (d) A joint venture may be considered a service-disabled veteran owned small business concern if-- 
    (1) At least one member of the joint venture is a service-disabled veteran-owned small business 
concern, and makes the following representations: That it is a service-disabled veteran-owned small 
business concern, and that it is a small business concern under the North American Industry Classification 
Systems (NAICS) code assigned to the procurement; 
    (2) Each other concern is small under the size standard corresponding to the NAICS code assigned to 
the procurement; and 
    (3) The joint venture meets the requirements of paragraph 7 of the explanation of Affiliates in 19.101 
of the Federal Acquisition Regulation. 
    (4) The joint venture meets the requirements of 13 CFR 125.15(b). 
  (e) Any service-disabled veteran-owned small business concern (non-manufacturer) must meet the 
requirements in 19.102(f) of the Federal Acquisition Regulation to receive a benefit under this program. 

(End of Clause) 

4.12  VAAR 852.232-72 ELECTRONIC SUBMISSION OF PAYMENT 
REQUESTS (NOV 2012) 
  (a) Definitions. As used in this clause— 
      (1) Contract financing payment has the meaning given in FAR 32.001. 
      (2) Designated agency office has the meaning given in 5 CFR 1315.2(m). 
      (3) Electronic form means an automated system transmitting information electronically according to 
the  
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Accepted electronic data transmission methods and formats identified in paragraph (c) of this clause.  
Facsimile, email, and scanned documents are not acceptable electronic forms for submission of payment 
requests. 
      (4) Invoice payment has the meaning given in FAR 32.001. 
      (5) Payment request means any request for contract financing payment or invoice payment submitted 
by the contractor under this contract. 
  (b) Electronic payment requests. Except as provided in paragraph (e) of this clause, the contractor shall 
submit payment requests in electronic form. Purchases paid with a Government-wide commercial 
purchase card are considered to be an electronic transaction for purposes of this rule, and therefore no 
additional electronic invoice submission is required. 
  (c) Data transmission. A contractor must ensure that the data transmission method and format are 
through one of the following: 
      (1) VA’s Electronic Invoice Presentment and Payment System. (See Web site at 
http://www.fsc.va.gov/einvoice.asp.) 
      (2) Any system that conforms to the X12 electronic data interchange (EDI) formats established by the 
Accredited Standards Center (ASC) and chartered by the American National Standards Institute (ANSI). 
The X12 EDI Web site (http://www.x12.org) includes additional information on EDI 810 and 811 
formats. 
  (d) Invoice requirements. Invoices shall comply with FAR 32.905. 
  (e) Exceptions. If, based on one of the circumstances below, the contracting officer directs that payment 
requests be made by mail, the contractor shall submit payment requests by mail through the United States 
Postal Service to the designated agency office. Submission of payment requests by mail may be required 
for: 
      (1) Awards made to foreign vendors for work performed outside the United States; 
      (2) Classified contracts or purchases when electronic submission and processing of payment requests 
could compromise the safeguarding of classified or privacy information; 
      (3) Contracts awarded by contracting officers in the conduct of emergency operations, such as 
responses to national emergencies; 
      (4) Solicitations or contracts in which the designated agency office is a VA entity other than the VA 
Financial Services Center in Austin, Texas; or 
      (5) Solicitations or contracts in which the VA designated agency office does not have electronic 
invoicing capability as described above. 

(End of Clause) 

4.13  VAAR 852.236-71  SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION (JUL 2002) 
  The clause entitled "Specifications and Drawings for Construction" in FAR 52.236-21 is supplemented 
as follows: 
  (a) The contracting officer's interpretation of the drawings and specifications will be final, subject to the 
disputes clause. 
  (b) Large scale drawings supersede small scale drawings. 
  (c) Dimensions govern in all cases. Scaling of drawings may be done only for general location and 
general size of items. 
  (d) Dimensions shown of existing work and all dimensions required for work that is to connect with 
existing work shall be verified by the contractor by actual measurement of the existing work. Any work at 
variance with that specified or shown in the drawings shall not be performed by the contractor until 
approved in writing by the contracting officer. 

(End of Clause) 
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4.14  VAAR 852.236-72 PERFORMANCE OF WORK BY THE CONTRACTOR 
(JUL 2002) 
  The clause entitled "Performance of Work by the Contractor" in FAR 52.236-1 is supplemented as 
follows: 
  (a) Contract work accomplished on the site by laborers, mechanics, and foremen/forewomen on the 
contractor's payroll and under his/her direct supervision shall be included in establishing the percent of 
work to be performed by the contractor. Cost of material and equipment installed by such labor may be 
included. The work by the contractor's executive, supervisory and clerical forces shall be excluded in 
establishing compliance with the requirements of this clause. 
  (b) The contractor shall submit, simultaneously with the schedule of costs required by the Payments 
Under Fixed-Price Construction Contracts clause of the contract, a statement designating the branch or 
branches of contract work to be performed with his/her forces. The approved schedule of costs will be 
used in determining the value of a branch or branches, or portions thereof, of the work for the purpose of 
this article. 
  (c) If, during the progress of work hereunder, the contractor requests a change in the branch or branches 
of the work to be performed by his/her forces and the contracting officer determines it to be in the best 
interest of the Government, the contracting officer may, at his/her discretion, authorize a change in such 
branch or branches of said work. Nothing contained herein shall permit a reduction in the percentage of 
work to be performed by the contractor with his/her forces, it being expressly understood that this is a 
contract requirement without right or privilege of reduction. 
  (d) In the event the contractor fails or refuses to meet the requirement of the FAR clause at 52.236-1, it 
is expressly agreed that the contract price will be reduced by 15 percent of the value of that portion of the 
percentage requirement that is accomplished by others. For the purpose of this clause, it is agreed that 15 
percent is an acceptable estimate of the contractor's overhead and profit, or mark-up, on that portion of the 
work which the contractor fails or refuses to perform, with his/her own forces, in accordance with the 
FAR clause at 52.236-1. 

(End of Clause) 

4.15  VAAR 852.236-74  INSPECTION OF CONSTRUCTION (JUL 2002) 
  The clause entitled "Inspection of Construction" in FAR 52.246-12 is supplemented as follows: 
  (a) Inspection of materials and articles furnished under this contract will be made at the site by the 
resident engineer, unless otherwise provided for in the specifications. 
  (b) Final inspection will not be made until the contract work is ready for beneficial use or occupancy. 
The contractor shall notify the contracting officer, through the resident engineer, fifteen (15) days prior to 
the date on which the work will be ready for final inspection. 

(End of Clause) 

4.16  VAAR 852.236-76  CORRESPONDENCE (APR 1984) 
  All correspondence relative to this contract shall bear Specification Number, Project Number, 
Department of Veterans Affairs Contract Number, title of project and name of facility. 

(End of Clause) 

4.17  VAAR 852.236-77 REFERENCE TO "STANDARDS" (JUL 2002) 
  Any materials, equipment, or workmanship specified by references to number, symbol, or title of any 
specific Federal, Industry or Government Agency Standard Specification shall comply with all applicable 
provisions of such standard specifications, except as limited to type, class or grade, or modified in 
contract specifications. Reference to "Standards" referred to in the contract specifications, except as 
modified, shall have full force and effect as though printed in detail in specifications. 

(End of Clause) 
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4.18  VAAR 852.236-78 GOVERNMENT SUPERVISION (APR 1984) 
  (a) The work will be under the direction of the Department of Veterans Affairs contracting officer, who 
may designate another VA employee to act as resident engineer at the construction site. 
  (b) Except as provided below, the resident engineer's directions will not conflict with or change contract 
requirements. 
  (c) Within the limits of any specific authority delegated by the contracting officer, the resident engineer 
may, by written direction, make changes in the work. The contractor shall be advised of the extent of such 
authority prior to execution of any work under the contract. 

(End of Clause) 

4.19  VAAR 852.236-79 DAILY REPORT OF WORKERS AND MATERIAL (APR 
1984) 
  The contractor shall furnish to the resident engineer each day a consolidated report for the preceding 
work day in which is shown the number of laborers, mechanics, foremen/forewomen and pieces of heavy 
equipment used or employed by the contractor and subcontractors. The report shall bear the name of the 
firm, the branch of work which they perform such as concrete, plastering, masonry, plumbing, sheet metal 
work, etc. The report shall give a breakdown of employees by crafts, location where employed, and work 
performed. The report shall also list materials delivered to the site on the date covered by the report. 

(End of Clause) 

4.20  VAAR 852.236-80 SUBCONTRACTS AND WORK COORDINATION (APR 
1984) 
  (a) Nothing contained in this contract shall be construed as creating any contractual relationship between 
any subcontractor and the Government. Divisions or sections of specifications are not intended to control 
the contractor in dividing work among subcontractors, or to limit work performed by any trade. 
  (b) The contractor shall be responsible to the Government for acts and omissions of his/her own 
employees, and of the subcontractors and their employees. The contractor shall also be responsible for 
coordination of the work of the trades, subcontractors, and material suppliers. 
  (c) The Government or its representatives will not undertake to settle any differences between the 
contractor and subcontractors or between subcontractors. 
  (d) The Government reserves the right to refuse to permit employment on the work or require dismissal 
from the work of any subcontractor who, by reason of previous unsatisfactory work on Department of 
Veterans Affairs projects or for any other reason, is considered by the contracting officer to be 
incompetent or otherwise objectionable. 

(End of Clause) 

4.21  VAAR 852.236-82  PAYMENTS UNDER FIXED-PRICE CONSTRUCTION 
CONTRACTS (WITHOUT NAS) (APR 1984) 
  (a) Retainage: 
    (1) The contracting officer may retain funds: 
      (i) Where performance under the contract has been determined to be deficient or the contractor has 
performed in an unsatisfactory manner in the past; or 
      (ii) As the contract nears completion, to ensure that deficiencies will be corrected and that completion 
is timely. 
    (2) Examples of deficient performance justifying a retention of funds include, but are not restricted to, 
the following: 
      (i) Unsatisfactory progress as determined by the contracting officer; 
      (ii) Failure to meet schedule in Schedule of Work Progress; 
      (iii) Failure to present submittals in a timely manner; or 
      (iv) Failure to comply in good faith with approved subcontracting plans, certifications, or contract 
requirements. 
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    (3) Any level of retention shall not exceed 10 percent either where there is determined to be 
unsatisfactory performance, or when the retainage is to ensure satisfactory completion. Retained amounts 
shall be paid promptly upon completion of all contract requirements, but nothing contained in this 
subparagraph shall be construed as limiting the contracting officer's right to withhold funds under other 
provisions of the contract or in accordance with the general law and regulations regarding the 
administration of Government contracts. 
  (b) The contractor shall submit a schedule of cost to the contracting officer for approval within 30 
calendar days after date of receipt of notice to proceed. Such schedule will be signed and submitted in 
triplicate. The approved cost schedule will be one of the bases for determining progress payments to the 
contractor for work completed. This schedule shall show cost by the branches of work for each building 
or unit of the contract, as instructed by the resident engineer. 
    (1) The branches shall be subdivided into as many sub-branches as are necessary to cover all 
component parts of the contract work. 
    (2) Costs as shown on this schedule must be true costs and, should the resident engineer so desire, 
he/she may require the contractor to submit the original estimate sheets or other information to 
substantiate the detailed makeup of the schedule. 
    (3) The sum of the sub-branches, as applied to each branch, shall equal the total cost of such branch. 
The total cost of all branches shall equal the contract price. 
    (4) Insurance and similar items shall be prorated and included in the cost of each branch of the work. 
    (5) The cost schedule shall include separate cost information for the systems listed in the table in this 
paragraph (b)(5). The percentages listed below are proportions of the cost listed in the contractor's cost 
schedule and identify, for payment purposes, the value of the work to adjust, correct and test systems after 
the material has been installed. Payment of the listed percentages will be made only after the contractor 
has demonstrated that each of the systems is substantially complete and operates as required by the 
contract. 

VALUE OF ADJUSTING, CORRECTING, AND TESTING SYSTEM 

System Percent

Pneumatic tube system 10 

Incinerators (medical waste and trash) 5 

Sewage treatment plant equipment 5 

Water treatment plant equipment 5 

Washers (dish, cage, glass, etc.) 5 

Sterilizing equipment 5 

Water distilling equipment 5 

Prefab temperature rooms (cold, constant temperature) 5 

Entire air-conditioning system (Specified under 600 Sections) 5 

Entire boiler plant system (Specified under 700 Sections) 5 

General supply conveyors 10 

Food service conveyors 10 

Pneumatic soiled linen and trash system 10 

Elevators and dumbwaiters 10 

Materials transport system 10 

Engine-generator system 5 

Primary switchgear 5 

Secondary switchgear 5 

Fire alarm system 5 
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Nurse call system 5 

Intercom system 5 

Radio system 5 

TV (entertainment) system 5 

  (c) In addition to this cost schedule, the contractor shall submit such unit costs as may be specifically 
requested. The unit costs shall be those used by the contractor in preparing his/her bid and will not be 
binding as pertaining to any contract changes. 
  (d) The contracting officer will consider for monthly progress payments material and/or equipment 
procured by the contractor and stored on the construction site, as space is available, or at a local approved 
location off the site, under such terms and conditions as such officer approves, including but not limited 
to the following: 
    (1) The material or equipment is in accordance with the contract requirements and/or approved samples 
and shop drawings. 
    (2) Only those materials and/or equipment as are approved by the resident engineer for storage will be 
included. 
    (3) Such materials and/or equipment will be stored separately and will be readily available for 
inspection and inventory by the resident engineer. 
    (4) Such materials and/or equipment will be protected against weather, theft and other hazards and will 
not be subjected to deterioration. 
    (5) All of the other terms, provisions, conditions and covenants contained in the contract shall be and 
remain in full force and effect as therein provided. 
    (6) A supplemental agreement will be executed between the Government and the contractor with the 
consent of the contractor's surety for off-site storage. 
  (e) The contractor, prior to receiving a progress or final payment under this contract, shall submit to the 
contracting officer a certification that the contractor has made payment from proceeds of prior payments, 
or that timely payment will be made from the proceeds of the progress or final payment then due, to 
subcontractors and suppliers in accordance with the contractual arrangements with them. 
  (f) The Government reserves the right to withhold payment until samples, shop drawings, engineer's 
certificates, additional bonds, payrolls, weekly statements of compliance, proof of title, nondiscrimination 
compliance reports, or any other things required by this contract, have been submitted to the satisfaction 
of the contracting officer. 

(End of Clause) 

4.22  VAAR 852.236-84  SCHEDULE OF WORK PROGRESS (NOV 1984) 
  (a) The contractor shall submit with the schedule of costs, a progress schedule that indicates the 
anticipated installation of work versus the elapsed contract time, for the approval of the contracting 
officer. The progress schedule time shall be represented in the form of a bar graph with the contract time 
plotted along the horizontal axis. The starting date of the schedule shall be the date the contractor receives 
the "Notice to Proceed." The ending date shall be the original contract completion date. At a minimum, 
both dates shall be indicated on the progress schedule. The specific item of work, i.e., "Excavation", 
"Floor Tile", "Finish Carpentry", etc., should be plotted along the vertical axis and indicated by a line or 
bar at which time(s) during the contract this work is scheduled to take place. The schedule shall be 
submitted in triplicate and signed by the contractor. 
  (b) The actual percent completion will be based on the value of installed work divided by the current 
contract amount. The actual completion percentage will be indicated on the monthly progress report. 
  (c) The progress schedule will be revised when individual or cumulative time extensions of 15 calendar 
days or more are granted for any reason. The revised schedule should indicate the new contract 
completion date and should reflect any changes to the installation time(s) of the items of work affected. 
  (d) The revised progress schedule will be used for reporting future scheduled percentage completion. 

(End of Clause) 
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ADDITIONAL REQUIREMENTS FOR BAR CHART SCHEDULE 
  A. Original Schedule:  The following information shall be furnished as minimum for each activity on the 
initial bar chart schedule. 

    -   Activity Description 
    -   Estimated Duration 
    -   Responsibility (Trade) and Manpower (Crew size) 
    -   Planned Start and Completion Dates 
    -   Activity Cost 
  B. Updated Schedules and Updating Procedures 
    (1) The contractor shall submit, at intervals of 30 calendar days, an updated bar chart schedule of the 
actual construction progress.  The bar chart schedule shall show the activities or portions of activities 
started and/or completed during the reporting period and their updated monetary percentage value(s) as a 
basis for the contractor's monthly progress report (payment request). 
    (2) The contractor shall adjust the activity bars on the bar chart schedule to reflect the actual progress 
and the remaining activity durations. The updated bar chart schedule shall show at a minimum the 
following: 

   - Actual start and completion dates for activities started and/or completed during the reporting period. 
   - VA issued changes to the original contract requirements that change the contractor's original sequence 
of work. 
   - Contractor changes in work sequence, durations, responsibility, manpower, and activity costs. 
  C. All contract changes durations proposed by the contractor shall be reviewed and approved by the 
Contracting Officer prior to insertion into the updated bar chart schedule.  The updated bar chart schedule 
shall include all contract changes issued during the reporting period. 

      (End of Clause) 

4.23  VAAR 852.236-85 SUPPLEMENTARY LABOR STANDARDS PROVISIONS 
(APR 1984) 
  (a) The wage determination decision of the Secretary of Labor is set forth in section GR, General 
Requirements, of this contract. It is the result of a study of wage conditions in the locality and establishes 
the minimum hourly rates of wages and fringe benefits for the described classes of labor in accordance 
with applicable law. No increase in the contract price will be allowed or authorized because of payment of 
wage rates in excess of those listed. 
  (b) The contractor shall submit the required copies of payrolls to the contracting officer through the 
resident engineer or engineer officer, when acting in that capacity. Department of Labor Form WH- 347, 
Payroll, available from the Superintendent of Documents, Government Printing Office, Washington, DC 
20402, may be used for this purpose. If, however, the contractor or subcontractor elects to use an 
individually composed payroll form, it shall contain the same information shown on Form WH-347, and 
in addition be accompanied by Department of Labor Form WH-348, Statement of Compliance, or any 
other form containing the exact wording of this form. 

(End of Clause) 

4.24  VAAR 852.236-86 WORKER'S COMPENSATION (JAN 2008) 
  Public Law 107-217 (40 U.S.C. 3172) authorizes the constituted authority of States to apply their 
workers compensation laws to all lands and premises owned or held by the United States. 

(End of Clause) 
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4.25  VAAR 852.236-87  ACCIDENT PREVENTION (SEP 1993) 
  The Resident Engineer on all assigned construction projects, or other Department of Veterans Affairs 
employee if designated in writing by the Contracting Officer, shall serve as Safety Officer and as such has 
authority, on behalf of the Contracting Officer, to monitor and enforce Contractor compliance with FAR 
52.236-13, Accident Prevention. However, only the Contracting Officer may issue an order to stop all or 
part of the work while requiring satisfactory or corrective action to be taken by the Contractor. 

(End of Clause) 

4.26  VAAR 852.236-88   CONTRACT CHANGES--SUPPLEMENT (JUL 2002) 
  (a) Paragraphs (a)(1) through (a)(4) apply to proposed contract changes costing over $500,000. 
    (1) When requested by the contracting officer, the contractor shall submit proposals for changes in 
work to the resident engineer. Proposals, to be submitted as expeditiously as possible but within 30 
calendar days after receipt of request, shall be in legible form, original and two copies, with an itemized 
breakdown that will include material, quantities, unit prices, labor costs (separated into trades), 
construction equipment, etc. (Labor costs are to be identified with specific material placed or operation 
performed.) The contractor must obtain and furnish with a proposal an itemized breakdown as described 
above, signed by each subcontractor participating in the change regardless of tier. When certified cost or 
pricing data are required under FAR Subpart 15.403, the cost or pricing data shall be submitted in 
accordance with FAR 15.403-5. 
    (2) When the necessity to proceed with a change does not allow sufficient time to negotiate a 
modification or because of failure to reach an agreement, the contracting officer may issue a change order 
instructing the contractor to proceed on the basis of a tentative price based on the best estimate available 
at the time, with the firm price to be determined later. Furthermore, when the change order is issued, the 
contractor shall submit a proposal, which includes the information required by paragraph (a)(1), for cost 
of changes in work within 30 calendar days. 
    (3) The contracting officer will consider issuing a settlement by determination to the contract if the 
contractor's proposal required by paragraphs (a)(1) or (a)(2) of this clause is not received within 30 
calendar days or if agreement has not been reached. 
    (4) Bond premium adjustment, consequent upon changes ordered, will be made as elsewhere specified 
at the time of final settlement under the contract and will not be included in the individual change. 
  (b) Paragraphs (b)(1) through (b)(11) apply to proposed contract changes costing $500,000 or less: 
    (1) When requested by the contracting officer, the contractor shall submit proposals for changes in 
work to the resident engineer. Proposals, to be submitted as expeditiously as possible but within 30 
calendar days after receipt of request, shall be in legible form, original and two copies, with an itemized 
breakdown that will include material, quantities, unit prices, labor costs (separated into trades), 
construction equipment, etc. (Labor costs are to be identified with specific material placed or operation 
performed.) The contractor must obtain and furnish with a proposal an itemized breakdown as described 
above, signed by each subcontractor participating in the change regardless of tier. When certified cost or 
pricing data or information other than cost or pricing data are required under FAR 15.403, the data shall 
be submitted in accordance with FAR 15.403-5. No itemized breakdown will be required for proposals 
amounting to less than $1,000. 
    (2) When the necessity to proceed with a change does not allow sufficient time to negotiate a 
modification or because of failure to reach an agreement, the contracting officer may issue a change order 
instructing the contractor to proceed on the basis of a tentative price based on the best estimate available 
at the time, with the firm price to be determined later. Furthermore, when the change order is issued, the 
contractor shall submit within 30 calendar days, a proposal that includes the information required by 
paragraph (b)(1) for the cost of the changes in work. 
    (3) The contracting officer will consider issuing a settlement by determination to the contract if the 
contractor's proposal required by paragraphs (b)(1) or (b)(2) of this clause is not received within 30 
calendar days, or if agreement has not been reached. 
    (4) Allowances not to exceed 10 percent each for overhead and profit for the party performing the work 
will be based on the value of labor, material, and use of construction equipment required to accomplish 
the change. As the value of the change increases, a declining scale will be used in negotiating the 
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percentage of overhead and profit. Allowable percentages on changes will not exceed the following: 10 
percent overhead and 10 percent profit on the first $20,000; 7-1/2 percent overhead and 7-1/2 percent 
profit on the next $30,000; 5 percent overhead and 5 percent profit on balance over $50,000. Profit shall 
be computed by multiplying the profit percentage by the sum of the direct costs and computed overhead 
costs. 
    (5) The prime contractor's or upper-tier subcontractor's fee on work performed by lower-tier 
subcontractors will be based on the net increased cost to the prime contractor or upper-tier subcontractor, 
as applicable. Allowable fee on changes will not exceed the following: 10 percent fee on the first 
$20,000; 7-1/2 percent fee on the next $30,000; and 5 percent fee on balance over $50,000. 
    (6) Not more than four percentages, none of which exceed the percentages shown above, will be 
allowed regardless of the number of tiers of subcontractors. 
    (7) Where the contractor's or subcontractor's portion of a change involves credit items, such items must 
be deducted prior to adding overhead and profit for the party performing the work. The contractor's fee is 
limited to the net increase to contractor of subcontractors' portions cost computed in accordance herewith. 
    (8) Where a change involves credit items only, a proper measure of the amount of downward 
adjustment in the contract price is the reasonable cost to the contractor if he/she had performed the 
deleted work. A reasonable allowance for overhead and profit are properly includable as part of the 
downward adjustment for a deductive change. The amount of such allowance is subject to negotiation. 
    (9) Cost of Federal Old Age Benefit (Social Security) tax and of Worker's Compensation and Public 
Liability insurance appertaining to changes are allowable. While no percentage will be allowed thereon 
for overhead or profit, prime contractor's fee will be allowed on such items in subcontractors' proposals. 
    (10) Overhead and contractor's fee percentages shall be considered to include insurance other than 
mentioned herein, field and office supervisors and assistants, security police, use of small tools, incidental 
job burdens, and general home office expenses and no separate allowance will be made therefore. 
Assistants to office supervisors include all clerical, stenographic and general office help. Incidental job 
burdens include, but are not necessarily limited to, office equipment and supplies, temporary toilets, 
telephone and conformance to OSHA requirements. Items such as, but not necessarily limited to, review 
and coordination, estimating and expediting relative to contract changes are associated with field and 
office supervision and are considered to be included in the contractor's overhead and/or fee percentage. 
    (11) Bond premium adjustment, consequent upon changes ordered, will be made as elsewhere specified 
at the time of final settlement under the contract and will not be included in the individual change. 

(End of Clause) 

4.27  VAAR 852.236-89 BUY AMERICAN ACT (JAN 2008) 
  (a) Reference is made to the clause entitled "Buy American Act--Construction Materials," FAR 52.225-
9. 
  (b) Notwithstanding a bidder's right to offer identifiable foreign construction material in its bid pursuant 
to FAR 52.225-9, VA does not anticipate accepting an offer that includes foreign construction material. 
  (c) If a bidder chooses to submit a bid that includes foreign construction material, that bidder must 
provide a listing of the specific foreign construction material he/she intends to use and a price for said 
material. Bidders must include bid prices for comparable domestic construction material. If VA 
determines not to accept foreign construction material and no comparable domestic construction material 
is provided, the entire bid will be rejected. 
  (d) Any foreign construction material proposed after award will be rejected unless the bidder proves to 
VA's satisfaction: (1) it was impossible to request the exemption prior to award, and (2) said domestic 
construction material is no longer available, or (3) where the price has escalated so dramatically after the 
contract has been awarded that it would be unconscionable to require performance at that price. The 
determinations required by (1), (2), and (3) of this paragraph shall be made in accordance with Subpart 
825.2 and FAR 25.2. 
  (e) By signing this bid, the bidder declares that all articles, materials and supplies for use on the project 
shall be domestic unless specifically set forth on the Bid Form or addendum thereto. 

(End of Clause) 
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4.28  VAAR 852.236-91  SPECIAL NOTES (JUL 2002) 
  (a) Signing of the bid shall be deemed to be a representation by the bidder that: 
    (1) Bidder is a construction contractor who owns, operates, or maintains a place of business, regularly 
engaged in construction, alteration, or repair of buildings, structures, and communications facilities, or 
other engineering projects, including furnishing and installing of necessary equipment; or 
    (2) If newly entering into a construction activity, bidder has made all necessary arrangements for 
personnel, construction equipment, and required licenses to perform construction work; and 
    (3) Upon request, prior to award, bidder will promptly furnish to the Government a statement of facts 
in detail as to bidder's previous experience (including recent and current contracts), organization 
(including company officers), technical qualifications, financial resources and facilities available to 
perform the contemplated work. 
  (b) Unless otherwise provided in this contract, where the use of optional materials or construction is 
permitted, the same standard of workmanship, fabrication and installation shall be required irrespective of 
which option is selected. The contractor shall make any change or adjustment in connecting work or 
otherwise necessitated by the use of such optional material or construction, without additional cost to the 
Government. 
  (c) When approval is given for a system component having functional or physical characteristics 
different from those indicated or specified, it is the responsibility of the contractor to furnish and install 
related components with characteristics and capacities compatible with the approved substitute 
component as required for systems to function as noted on drawings and specifications. There shall be no 
additional cost to the Government. 
  (d) In some instances it may have been impracticable to detail all items in specifications or on drawings 
because of variances in manufacturers' methods of achieving specified results. In such instances the 
contractor will be required to furnish all labor, materials, drawings, services and connections necessary to 
produce systems or equipment which are completely installed, functional, and ready for operation by 
facility personnel in accordance with their intended use. 
  (e) Claims by the contractor for delay attributed to unusually severe weather must be supported by 
climatological data covering the period and the same period for the 10 preceding years. When the weather 
in question exceeds in intensity or frequency the 10-year average, the excess experienced shall be 
considered "unusually severe." Comparison shall be on a monthly basis. Whether or not unusually severe 
weather in fact delays the work will depend upon the effect of weather on the branches of work being 
performed during the time under consideration. 

(End of Clause) 

4.29  VAAR 852.246-74  SPECIAL WARRANTIES (JAN 2008) 
  The clause entitled "Warranty of Construction" in FAR 52.246-21 is supplemented as follows: 
  Any special warranties that may be required under the contract shall be subject to the elections set forth 
in the FAR clause at 52.246-21, Warranty of Construction, unless otherwise provided for in such special 
warranties. 

(End of Clause) 
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4.30  Davis Bacon Wage Determination 
General Decision Number: FL150030 03/20/2015  FL30 
Superseded General Decision Number: FL20140030 
State: Florida 
Construction Type: Building 
County: Orange County in Florida. 

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to and 
including 4 stories). 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on 
or after January 1, 2015. If this contract is covered by the EO, the contractor must pay all 
workers in any classification listed on this wage determination at least $10.10 (or the 
applicable wage rate listed on this wage determination, if it is higher) for all hours spent 
performing on the contract. The EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 
0 01/02/2015 
1 02/06/2015 
2 03/20/2015 

 BRFL0008-003 04/01/2014 
Rates Fringes 

TILE SETTER......................$ 20.70             7.25 
---------------------------------------------------------------- 
 ELEC0606-001 09/01/2014 

Rates Fringes 

ELECTRICIAN......................$ 23.15             9.47 
---------------------------------------------------------------- 
 ENGI0673-006 05/01/2013 

Rates Fringes 

OPERATOR:  Crane Oiler...........$ 20.36 10.85 
OPERATOR:  Mechanic..............$ 26.30 10.85 
OPERATOR:  Oiler.................$ 20.36            10.85 
OPERATOR: Boom Truck.............$ 24.14 10.85 
---------------------------------------------------------------- 
* IRON0808-004 02/01/2015

Rates Fringes 

IRONWORKER, ORNAMENTAL,    
REINFORCING AND STRUCTURAL.......$ 23.50 11.95 
---------------------------------------------------------------- 
 PAIN1010-009 08/01/2014 

Rates Fringes 

PAINTER:  Roller, Steel and    
Spray Only.......................$ 17.50 8.83 
---------------------------------------------------------------- 
 SFFL0821-001 01/01/2015 

Rates Fringes 

SPRINKLER FITTER (Fire    
Sprinklers)......................$ 26.33 17.37 
---------------------------------------------------------------- 
  SUFL2009-026 05/22/2009 

Rates Fringes 

ACOUSTICAL CEILING MECHANIC......$ 14.84 0.13 

BRICKLAYER.......................$ 20.00 0.00 

CARPENTER, Includes Form Work    
(Excludes Acoustical Ceiling    
Installation, and Drywall    
Hanging).........................$ 14.56 3.31 

CEMENT MASON/CONCRETE FINISHER...$ 13.00 0.00 

VA248-15-R-0875

Page 108 of 114



DRYWALL FINISHER/TAPER...........$ 16.00 0.00 

DRYWALL HANGER...................$ 16.04 0.98 

FENCE ERECTOR....................$ 14.00 0.00 

GLAZIER..........................$ 16.07 6.24 

HVAC MECHANIC (Installation    
of HVAC Duct)....................$ 15.65 0.00 

INSTALLER - CARPORT METAL    
COVERING.........................$ 12.17 0.77 

INSTALLER - DRAPERY BLINDS.......$ 17.50 0.00 

INSULATOR - BATT.................$ 15.79 0.00 

INSULATOR - PIPE & PIPEWRAPPER...$ 13.13 3.03 

LABORER:  Asphalt Shoveler.......$  7.88 0.00 

LABORER:  Common or General......$ 10.51 1.71 

LABORER:  Concrete Saw (Hand    
Held/Walk Behind)................$ 12.63 0.00 

LABORER:  Mason Tender - Brick...$ 10.00 0.00 

LABORER:  Mason Tender -    
Cement/Concrete..................$ 12.83 1.90 

LABORER:  Pipelayer..............$ 11.53 0.00 

LABORER:  Roof Tearoff...........$  9.00 0.00 

LABORER: Landscape and    
Irrigation.......................$  9.60 0.00 

LATHER...........................$ 13.41 0.00 

OPERATOR:  Asphalt Spreader......$ 11.41 0.00 

OPERATOR:  Backhoe/Excavator.....$ 15.00 0.47 

OPERATOR:  Bulldozer.............$ 15.00 0.00 

OPERATOR:  Crane.................$ 17.75 0.00 

OPERATOR:  Distributor...........$ 12.37 0.00 

OPERATOR:  Forklift..............$ 14.00 0.00 

OPERATOR:  Grader/Blade..........$ 11.00 0.63 

OPERATOR:  Loader................$ 11.00 0.63 

OPERATOR:  Paver  (Asphalt,    
Aggregate, and Concrete).........$ 12.83 0.00 

OPERATOR:  Pump..................$ 17.12 0.00 

OPERATOR:  Roller................$ 10.68 0.00 

OPERATOR:  Screed................$ 11.34 0.00 

OPERATOR:  Tractor...............$  9.91 0.00 

OPERATOR:  Trencher..............$ 11.75 0.00 

PAINTER:  Brush Only.............$ 12.00 0.00 

PIPEFITTER, Excludes HVAC    
Pipe Installation................$ 16.02 0.52 
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PLASTERER........................$ 16.00 0.67 

PLUMBER, Includes HVAC Pipe    
Installation.....................$ 16.00 0.00 

ROOFER (Installation of Metal    
Roofs Only)......................$ 14.26 0.59 

ROOFER, Includes Built Up,    
Hot Tar, Modified Bitumen,    
Shake & Shingle, Single Ply,    
Slate, & Tile Roofs (Excludes    
Installation of Metal Roofs).....$ 14.65 1.53 

SCAFFOLD BUILDER.................$ 12.00 0.00 

SHEET METAL WORKER, Excludes    
HVAC Duct Installation...........$ 14.10 1.53 

TRUCK DRIVER:  Dump Truck........$ 10.00 0.00 

TRUCK DRIVER:  Lowboy Truck......$ 12.09             0.00 
---------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 

================================================================ 

Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

---------------------------------------------------------------- 

The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical order of "identifiers" that 
indicate whether the particular rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an 
abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 
internal number used in processing the wage determination. 07/01/2014 is the effective date of 
the most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that classification.  As this weighted 
average rate includes all rates reported in the survey, it may include both union and non-union 
rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a 
weighted average calculation of rates and are not majority rates. LA indicates the State of 
Louisiana. 2012 is the year of survey on which these classifications and rates are based. The 
next number, 007 in the example, is an internal number used in producing the wage determination. 
5/13/2014 indicates the survey completion date for the classifications and rates under that 
identifier. 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate that no single majority rate 
prevailed for those classifications; however, 100% of the data reported for the classifications 
was union data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted 
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union average rate. OH indicates the state. The next number, 0010 in the example, is an internal 
number used in producing the wage determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CBA rate of the union locals from which the rate is based. 

---------------------------------------------------------------- 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can be: 

* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a position on

a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should 
be with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should 
be followed. 

With regard to any other matter not yet ripe for the formal process described here, initial 
contact should be with the Branch of Construction Wage Determinations.  Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an interested party may appeal 
directly to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 

END OF GENERAL DECISION
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DESIGN BUILD SPECIFICATIONS 

4.31  SCHEDULE OF PAYMENTS FOR DESIGN SERVICES 
  Final Payment: Upon completion of the final inspection and acceptance of the project by the 
Government, delivery to the Government of the final record drawings and specifications, design details, 
calculations, shop drawings and executed Release of Claims (attachment I),the Contractor shall be paid 
the unpaid balance due for all phases of design work under this contract. An amount equal to five (5) 
percent of the design services cost shown on the schedule of payments shall be retained until VA 
acceptance of the record drawings. 

4.32  OWNERSHIP OF ORIGINAL DOCUMENTS 
  All designs, drawings, specifications, notes, and other work developed in the performance of this 
contract shall be and remain the sole property of the Government and may be used on any other work 
without additional compensation to the Contractor. With respect thereto, the Contractor agrees not to asset 
any rights and to establish any claim under the design patent or copyright laws. The Contractor, for a 
period of 3 years after completion of the project, agrees to furnish and provide access to all retained 
materials on the request of the Contracting Officer. Unless otherwise provided in this contract, the 
Contractor shall have the right to retain copies of all such materials beyond such period. 

4.33  RETENTION OF REVIEW DOCUMENTS 
  The Contractor shall keep one copy of all review documents containing VA remarks until final 
completion of the construction contract and a release of claims is signed unless, before that time, the VA 
directs the Contractor to forward certain documents to the Government. The VA will notify the 
Contractor in writing after the release of claims is finalized after which time the Contractor may dispose 
of such documents that remain in its possession. 

4.34  CONTRACT DRAWINGS AND SPECIFICATIONS GOVERNMENT 
FURNISHED PLANNING INFORMATION 
  (a) Master Plan Requirements: The requirements of the master plan for the project as depicted by the 
preliminary drawings shall be followed in the development and preparation of the Contract Drawings and 
Specification. Deviations may be made in functional relationship and general size or configuration of the 
building and rooms as established by the preliminary plans only upon written approval of the Contracting 
Officer. The architectural preliminary drawings are dimensioned to establish the building size and gross 
area, including the exterior walls, or the medical facility. 
  (b) Standards: The Contractor shall follow specifications included in the RFP (Request for Proposal) in 
preparing the Contract Drawings and Specifications for the project. However, should the Contractor 
determine that a deviation from such standards and specifications is necessary or beneficial to the 
Government, he shall submit a request in writing to the Contracting Officer for permission to make the 
deviation. The request shall include an explanation of the specific reasons for the desired change and 
benefits expected. 
  (c) Verify Accuracy of Planning Information: The Contractor shall visit the project site of verify the 
information shown on the Government-Furnished preliminary drawings and other planning documents 
which are part of this contract. This information is the best available but the Government does not 
guarantee its accuracy or completeness. 
  (d) Discrepancies in Planning Information: The Contractor shall promptly report to the Contracting 
Officer in writing any discrepancy between this contract and the planning information provided by the 
Government. The Contractor shall make no adjustments to his work due to the discrepancy before the 
Contracting Officer has reviewed the matter and forwarded this determination to the Contractor. The 
Contractor’s failure to report any such discrepancy or to wait for the Contracting Officer’s determination 
shall be at his risk and expense. 
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4.35  COORDINATION WITH MEDICAL CENTER 
  Before starting any work on the Veterans Administration Medical Center, the Contractor shall consult 
with the Resident Engineer and secure his permission to start the work. The Contractor shall perform the 
work within the parameters established by the Resident Engineer Contractor shall not interfere with the 
normal functioning of the Medical Center. 

4.36  RESPONSIBILITY OF THE DESIGN-BUILD CONTRACTOR 
  (a) The Contractor shall be responsible for the professional quality, technical accuracy, and the 
coordination of all designs, drawings, specifications, and other services furnished by the Contractor under 
this contract. The Contractor shall, without additional compensation, correct or revise any errors or 
deficiencies in its designs, drawings, specifications, and other services. 
  (b) Neither the Government’s review, approval or acceptance of, nor payment for, the services required 
under this contract shall be construed to operate as a waiver of any rights under this contract or of any 
cause of action arising our of the performance of this contract, and the Contractor shall be and remain 
liable to the Government in accordance with applicable law for all damages to the Government caused by 
the Contractor’s negligent performance of any of the services furnished under this contract. 
  (c) The right and remedies of the Government provided for under this contract are in addition to any 
other rights and remedies provided by law. 
  (d) If the Contractor is comprised of more than one legal entity, each such entity shall be jointly and 
severally liable hereunder.
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ATTACHMENTS 
 
ATTACHMENT 1 - RELEASE OF CLAIMS 
  For and in consideration of the payments heretofore made, and payment of final installment now due by 
reason of performance of Contract No. __________________, dated __________________, the 
undersigned Architect-Engineer hereby releases and discharges the United States of America from any 
and all claims arising under or by virtue of said contract, except as follows: (In this space describe and list 
in stated amounts excepted claims, if any; otherwise this release will be considered as free of all claims. If 
no claims reserved, insert None.) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
IN WITNESS WHEREOF, This release has been duly executed this 
________________ day of ___________________. 
 
_____________________________________ 
Architect-Engineer 
 
BY: _____________________________________ 
(Print or type name under signature) 
 
_____________________________________ 
Title (Print or type) 
                        (End of Clause) 
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