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SECTION 22 08 00
COMMISSIONING OF PLUMBING SYSTEMS

PART 1 - GENERAL

1.1 DESCRIPTION

A. The requirements of this Section apply to all sections of Division 22.

B. This project will have selected building systems commissioned.  The

complete list of equipment and systems to be commissioned are specified

in Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS.  The

commissioning process, which the Contractor is responsible to execute,

is defined in Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS.  A

Commissioning Agent (CxA) appointed by the Department of Veterans

Affairs will manage the commissioning process.

1.2 RELATED WORK

A. Section 01 00 00, GENERAL REQUIREMENTS.

B. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.

C. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.

1.3 SUMMARY

A. This Section includes requirements for commissioning plumbing systems,

subsystems and equipment.  This Section supplements the general

requirements specified in Section 01 91 00, GENERAL COMMISSIONING

REQUIREMENTS.

B. Refer to Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS for more

specifics regarding processes and procedures as well as roles and

responsibilities for all Commissioning Team members.

1.4 DEFINITIONS

A. Refer to Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS for

definitions.

1.5 COMMISSIONED SYSTEMS

A. Commissioning of a system or systems specified in Division 22 is part

of the construction process. Documentation and testing of these

systems, as well as training of the VA’s Operation and Maintenance

personnel in accordance with the requirements of Section 01 91 00,

GENERAL COMMISSIONING REQUIREMENTS and of Division 22, is required in

cooperation with the VA and the Commissioning Agent.

B. The Plumbing systems commissioning will include the systems listed in

Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS.
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1.6 SUBMITTALS

A. The commissioning process requires review of selected Submittals.  The

Commissioning Agent will provide a list of submittals that will be

reviewed by the Commissioning Agent.  This list will be reviewed and

approved by the VA prior to forwarding to the Contractor.  Refer to

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES for further

details.

B. The commissioning process requires Submittal review simultaneously with

engineering review. Specific submittal requirements related to the

commissioning process are specified in Section 01 91 00, GENERAL

COMMISSIONING REQUIREMENTS.

PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION
3.1 CONSTRUCTION INSPECTIONS

A. Commissioning of the Building Plumbing Systems will require inspection

of individual elements of the Plumbing construction throughout the

construction period.  The Contractor shall coordinate with the

Commissioning Agent in accordance with Section 01 91 00, GENERAL

COMMISSIONING REQUIREMENTS and the Commissioning Plan to schedule

inspections as required to support the commissioning process.

3.2 PRE-FUNCTIONAL CHECKLISTS
A. The Contractor shall complete Pre-Functional Checklists to verify

systems, subsystems, and equipment installation is complete and systems

are ready for Systems Functional Performance Testing.  The

Commissioning Agent will prepare Pre-Functional Checklists to be used

to document equipment installation.  The Contractor shall complete the

checklists.  Completed checklists shall be submitted to the VA and to

the Commissioning Agent for review.  The Commissioning Agent may spot

check a sample of completed checklists.  If the Commissioning Agent

determines that the information provided on the checklist is not

accurate, the Commissioning Agent will return the marked-up checklist

to the Contractor for correction and resubmission.  If the

Commissioning Agent determines that a significant number of completed

checklists for similar equipment are not accurate, the Commissioning

Agent will select a broader sample of checklists for review.  If the

Commissioning Agent determines that a significant number of the broader

sample of checklists is also inaccurate, all the checklists for the

type of equipment will be returned to the Contractor for correction and

resubmission.  Refer to SECTION 01 91 00, GENERAL COMMISSIONING
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REQUIREMENTS for submittal requirements for Pre-Functional Checklists,

Equipment Startup Reports, and other commissioning documents.

3.3 CONTRACTORS TESTS
A. Contractor tests as required by other sections of Division 22 shall be

scheduled and documented in accordance with Section 01 00 00, GENERAL

REQUIREMENTS.  All testing shall be incorporated into the project

schedule.  Contractor shall provide no less than 7 calendar days’

notice of testing.  The Commissioning Agent will witness selected

Contractor tests at the sole discretion of the Commissioning Agent.

Contractor tests shall be completed prior to scheduling Systems

Functional Performance Testing.

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING
A. The Commissioning Process includes Systems Functional Performance

Testing that is intended to test systems functional performance under

steady state conditions, to test system reaction to changes in

operating conditions, and system performance under emergency

conditions.  The Commissioning Agent will prepare detailed Systems

Functional Performance Test procedures for review and approval by the

COR.  The Contractor shall review and comment on the tests prior to

approval.  The Contractor shall provide the required labor, materials,

and test equipment identified in the test procedure to perform the

tests.  The Commissioning Agent will witness and document the testing.

The Contractor shall sign the test reports to verify tests were

performed.  See Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS

for additional details.

3.5 TRAINING OF VA PERSONNEL
A. Training of the VA operation and maintenance personnel is required in

cooperation with the COR and Commissioning Agent.  Provide competent,

factory authorized personnel to provide instruction to operation and

maintenance personnel concerning the location, operation, and

troubleshooting of the installed systems.  Contractor shall submit

training agendas and trainer resumes in accordance with the

requirements of Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS.

The instruction shall be scheduled in coordination with the COR after

submission and approval of formal training plans.  Refer to Section 01

91 00, GENERAL COMMISSIONING REQUIREMENTS and Division 22 Sections for

additional Contractor training requirements.

----- END -----
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