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CONSULTANTS: ARCHITECTS/ENGINEERS Office of
Construction
and Facilities
Management

Department of
Veterans Affairs
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BUILDING PARTIALLY SPRINKLERED (RENOVATED SPACES/
NEW PENTHOUSES IN THIS SCOPE OF WORK 100% SPRINKLERED )
BID SET 06/12/2015

GAUTIER de TORRES ARQUITECTOS
Apartado 19357, San Juan, Puerto Rico 00910-1357

DEGENKOLB ENGINEERS
235 MONTGOMERY ST SUITE 500, SAN FRANCISCO, CA 94104

SAQ ENVIROMENTAL ENGINEERS, INC
PO.BOX 155, MANATI, PR 00674

LASALLE ENGINEERING, LLC
1000 YORK ROAD WILLOW GROVE, PA 19090

M.A + ASSOCIATES, LLC
8655 CHERRY LANE, LAUREL, MD 20707

CT + ASSOCIATES, LLC
86 THOMAS LEIGHTON BLVD, CUMBERLAND, RHODE ISLAND 02864
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CONSTRUCTION STAGING SEQUENCE

TA SH06/12/2015

672-085APHASE 3 BUILDING ONE-SEISMIC
CORRECTIONS AND RENOVATIONS

0

VA Caribbean Healthcare System
10 Casia Street, San Juan, PR 00921-3201

1

1101 King Street Suite 400,
Alexandria, VA 22314

Stage 3 - Seismic Bracing and associated work (generally includes but not limited to)-
A. Start Date – Stage 1 Completion
B. Duration – 21 Months (completion date +28.5 months from NTP)

Stage 4 - Renovation and associated work (generally includes but not limited to)-
A. Start Date – Stage 3 Completion
B. Duration – 10 months (completion date = 38.5 months from NTP)

Stage 4 - Renovation and associated work (generally includes but not limited to)
i. Abatement at all renovated area including all NON structural materials located directly within the limits of construction
ii. Abatement of all renovated areas including all NON structural materials located indirectly within the limits of construction
(areas associated with  this work )
iii. Temporary protection of existing hospital facilities
iv. Renovation limits of construction de-commissioning
v. Removal and storage of fixed existing equipment and fixed furnishings
vi. Renovation preparation
vii. Renovation construction pathway preparations
viii. Renovation
ix. Renovation limits of construction re-construction
x. Reinstallation of fixed existing equipment and fixed furnishings
xi. Renovation pathway repairs and re-commissioning
xii. Interior Demolition of all abated areas (future shelled space)
xiii. MEP completion of work
xiv. MEP commissioning
xv. Fireproofing of abated /exposed structure
xvi. Renovation Sequence
a. Level Basement
b. Level 3
c. Level 1 (see stage 2 for urology and associated areas)
d. Level 2
xvii. Demobilization
a. Contractor to restore all interruption of site and landscape to existing condition prior to beginning of project, and bring all
areas within the construction fence to clean and stable condition.
b. Contractor to remove construction and all construction material and equipment.
c. Contractor to turn over site to VAHS.

Stage 3 - Seismic Bracing and associated work (generally includes but not limited to)
i. Seismic bracing abatement including all NON structural materials located directly within the limits of
          construction
ii. Seismic bracing abatement including all NON structural materials located indirectly within the limits of
          construction (areas associated with this work )
i. Bracing limits of construction de-commissioning
ii. Removal and storage of fixed existing equipment and fixed furnishings
iii. Bracing preparation
iv. Construction pathway preparations
v. Bracing installation
vi. Bracing limits of construction re-construction
vii. Reinstallation of fixed existing equipment and fixed furnishings
viii. Bracing limits of construction re-commissioning
ix. Bracing pathway repairs and re-commissioning
x. MEP completion of work
xi. MEP commissioning
xii. Fireproofing of abated /exposed structure
xiii. Bracing Sequence
a. Zone 1 (C1,C2C,3)
b. Zone 2 (A1,D1,D2)
c. Zone 3 (A3,B1,B2)
d. Zone 4 (D3,D4,D5)
e. Zone 5 (A2,A4)
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