
Submittal Schedule
For each Submittal, provide all dates and durations.

Date

Minimum 

Duration in 

Calendar Weeks

m.
Date product is required on construction site                                                                                

(from Section 01 32 16.15, PROJECT SCHEDULES)
<need onsite by>

l. Shipping time from product supplier to construction site.
k. Order processing time and time of manufacture if product is not a stock item.

j. Date COR/ Architect‐Engineer returns review of Revised Submittal (r1) to Contractor.
<due date>

for Revised Submittal (r1)

i. 2 weeks for COR/ Architect‑Engineer to review Revised Submittal (r1). 2

h. Date COR/ Architect‑Engineer receives Revised Submittal (r1)
<expected> date

for Revised Submittal (r1)

g. 2 weeks for Contractor to review and stamp approval on Revised Submittal (r1) 2

f. 2 weeks for Material Supplier to revise submittal 2

e. Date COR/ Architect‐Engineer returns review of original Submittal to Contractor.
<due date>

for original Submittal

d. 2 weeks for COR/ Architect‑Engineer to review original Submittal. 2

c. Date COR/ Architect‑Engineer receives original Submittal.
<expected> date

of original Submittal

b. 2 weeks for Contractor to review and stamp approval on original Submittal. 2

a. Date Contractor receives original Submittal from Material Supplier.

SAMPLE Submittal 

<lead time>

Note:   < > indicates name of field in Newforma 

submittal template


