W ARCHITECTS

Submittal Schedule

For each Submittal, provide all dates and durations.

SAMPLE Submittal

Minimum
Date Duration in
Calendar Weeks

Date product is required on construction site )
m. . <need onsite by>
(from Section 01 32 16.15, PROJECT SCHEDULES)
I.  Shipping time from product supplier to construction site. <lead time>
k. Order processing time and time of manufacture if product is not a stock item.
. . . . . . <due date>
j. Date COR/ Architect-Engineer returns review of Revised Submittal (r1) to Contractor. for Revised Submittal (r1)
i. 2 weeks for COR/ Architect-Engineer to review Revised Submittal (r1). I 2 I
. e . . . <expected> date
h. Date COR/ Architect-Engineer receives Revised Submittal (r1) for Revised Submittal (r1)
2 weeks for Contractor to review and stamp approval on Revised Submittal (r1) 2
f. 2 weeks for Material Supplier to revise submittal 2
. . . . . <due date>
e. Date COR/ Architect-Engineer returns review of original Submittal to Contractor. . .
for original Submittal
d. 2 weeks for COR/ Architect-Engineer to review original Submittal. | 2 |
. . . . . ted> dat
c. Date COR/ Architect-Engineer receives original Submittal. “expectec> dare
of original Submittal

b. 2 weeks for Contractor to review and stamp approval on original Submittal.

a. Date Contractor receives original Submittal from Material Supplier.

Note: <> indicates name of field in Newforma
submittal template




