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SECTION 23 08 00 
COMMISSIONING OF HVAC SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all se ctions of Division 23.  

B. This project will have selected building systems  commissioned.  The 

complete list of equipment and systems to be commis sioned is specified 

in Section 01 91 00 GENERAL COMMISSIONING REQUIREME NTS.  The 

commissioning process, which the Contractor is resp onsible to execute, 

is defined in Section 01 91 00 GENERAL COMMISSIONIN G REQUIRMENTS.  A 

Commissioning Agent (CxA) appointed by the VA will manage the 

commissioning process. 

1.2 RELATED WORK 

A.  Section 01 00 00 GENERAL REQUIREMENTS. 

B.  Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS . 

C.  Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND S AMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissio ning the Facility 

exterior closure, related subsystems and related eq uipment.  This 

Section supplements the general requirements specif ied in Section 01 91 

00 General Commissioning Requirements. 

B. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more 

details regarding processes and procedures as well as roles and 

responsibilities for all Commissioning Team members . 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for 

definitions.   

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified i n Division 23 is part 

of the construction process. Documentation and test ing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel in accordance with the requirements of Se ction 01 91 00 and 

of Division 23, is required in cooperation with the  VA and the 

Commissioning Agent.   

B. The Facility exterior closure systems commission ing will include the 

systems listed in Section 01 19 00 General Commissi oning Requirements: 
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1.6 SUBMITTALS 

A. The commissioning process requires review of sel ected Submittals that 

pertain to the systems to be commissioned.  The Com missioning Agent 

will provide a list of submittals that will be revi ewed by the 

Commissioning Agent.  This list will be reviewed an d approved by the VA 

prior to forwarding to the Contractor.  Refer to Se ction 01 33 23 SHOP 

DRAWINGS, PRODUCT DATA, and SAMPLES for further det ails.   

B. The commissioning process requires Submittal rev iew simultaneously with 

engineering review. Specific submittal requirements  related to the 

commissioning process are specified in Section 01 9 1 00 GENERAL 

COMMISSIONING REQUIREMENTS. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 CONSTRUCTION INSPECTIONS 

A. Commissioning of HVAC systems will require inspe ction of individual 

elements of the HVAC systems construction throughou t the construction 

period.  The Contractor shall coordinate with the C ommissioning Agent 

in accordance with Section 01 91 00 and the Commiss ioning plan to 

schedule HVAC systems inspections as required to su pport the 

Commissioning Process. 

3.2 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Che cklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testin g.  The 

Commissioning Agent will prepare Pre-Functional Che cklists to be used 

to document equipment installation.  The Contractor  shall complete the 

checklists.  Completed checklists shall be submitte d to the VA and to 

the Commissioning Agent for review.  The Commission ing Agent may spot 

check a sample of completed checklists.  If the Com missioning Agent 

determines that the information provided on the che cklist is not 

accurate, the Commissioning Agent will return the m arked-up checklist 

to the Contractor for correction and resubmission.  If the 

Commissioning Agent determines that a significant n umber of completed 

checklists for similar equipment are not accurate, the Commissioning 

Agent will select a broader sample of checklists fo r review.  If the 

Commissioning Agent determines that a significant n umber of the broader 

sample of checklists is also inaccurate, all the ch ecklists for the 
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type of equipment will be returned to the Contracto r for correction and 

resubmission.  Refer to SECTION 01 91 00 GENERAL CO MMISSIONING 

REQUIREMENTS for submittal requirements for Pre-Fun ctional Checklists, 

Equipment Startup Reports, and other commissioning documents. 

3.3 CONTRACTORS TESTS 

A. Contractor tests as required by other sections o f Division 23 shall be 

scheduled and documented in accordance with Section  01 00 00 GENERAL 

REQUIREMENTS.  All testing shall be incorporated in to the project 

schedule.  Contractor shall provide no less than 7 calendar days’ 

notice of testing.  The Commissioning Agent will wi tness selected 

Contractor tests at the sole discretion of the Comm issioning Agent.  

Contractor tests shall be completed prior to schedu ling Systems 

Functional Performance Testing.   

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:   

A. The Commissioning Process includes Systems Funct ional Performance 

Testing that is intended to test systems functional  performance under 

steady state conditions, to test system reaction to  changes in 

operating conditions, and system performance under emergency 

conditions.  The Commissioning Agent will prepare d etailed Systems 

Functional Performance Test procedures for review a nd approval by the 

Resident Engineer.  The Contractor shall review and  comment on the 

tests prior to approval.  The Contractor shall prov ide the required 

labor, materials, and test equipment identified in the test procedure 

to perform the tests.  The Commissioning Agent will  witness and 

document the testing.  The Contractor shall sign th e test reports to 

verify tests were performed.  See Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS, for additional details.  

3.5 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance per sonnel is required in 

cooperation with the Resident Engineer and Commissi oning Agent.  

Provide competent, factory authorized personnel to provide instruction 

to operation and maintenance personnel concerning t he location, 

operation, and troubleshooting of the installed sys tems.  Contractor 

shall submit training agendas and trainer resumes i n accordance with 

the requirements of Section 01 91 00.  The instruct ion shall be 

scheduled in coordination with the VA Resident Engi neer after 

submission and approval of formal training plans.   Refer to Section 01 
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91 00 GENERAL COMMISSIONING REQUIREMENTS and Divisi on 23 Sections for 

additional Contractor training requirements. 

----- END ----- 

 

 


