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SECTION 01 00 00 
GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  
A. Contractor shall completely prepare site for bui lding operations, 

including demolition and removal of existing struct ures, and furnish 

labor and materials and perform work for VA Erie Pa rking Garage as 

required by drawings and specifications.  

B. Visits to the site by Bidders may be made only b y appointment with the 

Medical Center Engineering Officer.  

C. Offices of Westlake Reed Leskosky, as Architect- Engineers, will render 

certain technical services during construction. Suc h services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Gov ernment without 

affirmations by Contracting Officer or his duly aut horized 

representative.  

D. All employees of general contractor and subcontr actors shall comply with 

VA security management program and obtain permissio n of the VA police, 

be identified by project and employer, and restrict ed from unauthorized 

access. 

E. Prior to commencing work, general contractor sha ll provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926 .20(b)(2) will 

maintain a presence at the work site whenever the g eneral or 

subcontractors are present. 

F. Training: 

1. All employees of general contractor or subcontra ctors shall have the 

30- hour  10-hour OSHA certified Construction Safety course and/or 

other relevant competency training, as determined b y VA CP with input 

from the ICRA team. The General Contractor’s Project Supervisor shall 

have the 30-hour OSHA certified Construction Safety  course and/or 

other relevant competency training, as determined b y VA CP with input 

from the ICRA team. (AMEND 1)  

2. Submit training records of all such employees fo r approval before the 

start of work. 

1.2 STATEMENT OF BID ITEM(S)  
A. ITEM I, COMMUNITY LIVING CENTER: Work includes g eneral construction, 

alterations, roads, walks, grading, drainage, mecha nical and electrical 

work, utility systems, elevators, water storage fac ilities, necessary 

removal of existing structures and construction and  certain other items.  

B. Refer to Section 01 31 00, ALTERNATES, for alter nate descriptions.   
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1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 
A. AFTER AWARD OF CONTRACT, one (1) set of specific ations and drawings will 

be furnished.   

1.4 CONSTRUCTION SECURITY REQUIREMENTS 
A. Security Plan: 

1. The security plan defines both physical and admi nistrative security 

procedures that will remain effective for the entir e duration of the 

project. 

2. The General Contractor is responsible for assuri ng that all sub-

contractors working on the project and their employ ees also comply 

with these regulations. 

B. Security Procedures: 

1. All prime contractor personnel and subcontractor  personnel will be 

required to obtain a Flash Badge (Day Pass) prior t o reporting to the 

jobsite.  Within ten (10) working days of personnel  arriving at the 

work site, the General Contractor to whom award is made will be 

responsible for all personnel and subcontractor per sonnel completing 

the Background Investigation Request Worksheet and the VHA Service 

Center Contractor PIV Sponsorship Form and submitti ng it to the 

Personnel Security Officer at the Erie VA Medical C enter. Badges will 

be issued to qualified personnel and must be worn a nd visible at all 

time while in VA property.  The General Contractor will be 

responsible for completion of the VHA Security Cent er PIV Credentials 

Turn-In Inventory Report and forwarding it to the C ontracting Officer 

at the end of the construction project.  General Co ntractor is 

responsible for obtaining and turning in ALL badges . 

2. General Contractor’s employees shall not enter t he project site 

without appropriate badge.  They may also be subjec t to inspection of 

their personal effects when entering or leaving the  project site. 

3. For working outside the “regular hours” as defin ed in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provid ed for the 

employees.  This notice is separate from any notice s required for 

utility shutdown described later in this section. 

4. No photography of VA premises is allowed without  written permission 

of the Contracting Officer. 

5. VA reserves the right to close down or shut down  the project site and 

order General Contractor’s employees off the premis es in the event of 

a national emergency.  The General Contractor may r eturn to the site 

only with the written approval of the Contracting O fficer. 
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C. Key Control: 

1. The General Contractor shall provide duplicate k eys and lock 

combinations to the Contracting Officer’s Represent ative (COR) for 

the purpose of security inspections of every area o f project 

including tool boxes and parked machines and take a ny emergency 

action. 

2. The General Contractor shall turn over all perma nent lock cylinders 

to the VA locksmith for permanent installation. See  Section 08 71 00, 

DOOR HARDWARE and coordinate. 

D. Document Control: 

1. Before starting any work, the General Contractor /Sub Contractors 

shall submit an electronic security memorandum desc ribing the 

approach to following goals and maintaining confide ntiality of 

“sensitive information”. 

2. The General Contractor is responsible for safeke eping of all 

drawings, project manual and other project informat ion.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photograp hs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive  Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Re turn the 

information to the Contracting Officer upon request . 

4. These security documents shall not be removed or  transmitted from the 

project site without the written approval of Contra cting Officer. 

5. All paper waste or electronic media such as CD’s  and diskettes shall 

be shredded and destroyed in a manner acceptable to  the VA. 

6. Notify Contracting Officer and Site Security Off icer immediately when 

there is a loss or compromise of “sensitive informa tion”. 

7. All electronic information shall be stored in sp ecified location 

following VA standards and procedures using an Engi neering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and track ed through the 

EDMS system. 

b. “Sensitive information” including drawings and o ther documents may 

be attached to e-mail provided all VA encryption pr ocedures are 

followed. 

E. Motor Vehicle Restrictions 
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1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitt ed 24 hours before 

the date and time of access. Access shall be restri cted to picking up 

and dropping off materials and supplies. 

2. All Contractor parking is to be off-site. 

1.5 FIRE SAFETY 
A. Applicable Publications: Publications listed bel ow form part of this 

Article to extent referenced. Publications are refe renced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM ): 

E84-2009.............Surface Burning Characteristic s of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Ext inguishers 

30-2008..............Flammable and Combustible Liqu ids Code 

51B-2009.............Standard for Fire Prevention D uring Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Cons truction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (O SHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B.  Fire Safety Plan: Establish and maintain a fire pro tection program in 

accordance with 29 CFR 1926. Prior to start of work , prepare a plan 

detailing project-specific fire safety measures, in cluding periodic 

status reports, and submit to COR for review for co mpliance with 

contract requirements in accordance with Section 01  33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES. Prior to any wo rker for the 

contractor or subcontractors beginning work, they s hall undergo a safety 

briefing provided by the general contractor’s compe tent person per OSHA 

requirements. This briefing shall include informati on on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of V AMC equipment, etc. 

Documentation shall be provided to the COR that ind ividuals have 

undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unob structed access to 

facility emergency services and for fire, police an d other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers,  storage sheds, and 

dumpsters, from existing buildings and new construc tion by distances in 
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accordance with NFPA 241. For small facilities with  less than 6 m (20 

feet) exposing overall length, separate by 3m (10 f eet). 

E. Means of Egress: Do not block exiting for occupi ed buildings, including 

paths from exits to roads. Minimize disruptions and  coordinate with COR. 

F. Egress Routes for Construction Workers: Maintain  free and unobstructed 

egress. Inspect daily. Report findings and correcti ve actions weekly to 

COR. 

G. Fire Extinguishers: Provide and maintain extingu ishers in construction 

areas and temporary storage areas in accordance wit h 29 CFR 1926, NFPA 

241 and NFPA 10.  

H. Flammable and Combustible Liquids: Store, dispen se and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

I. Smoke Detectors: Prevent accidental operation. R emove temporary covers 

at end of work operations each day. Coordinate with  COR. 

J. Hot Work: Perform and safeguard hot work operati ons in accordance with 

NFPA 241 and NFPA 51B. Coordinate with COR. Obtain permits from facility 

Safety Officer at least 48 hours in advance.  

K. Fire Hazard Prevention and Safety Inspections: I nspect entire 

construction areas weekly. Coordinate with, and rep ort findings and 

corrective actions weekly to COR. 

L. Smoking: Smoking is prohibited in and adjacent t o construction areas 

inside existing buildings and additions under const ruction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

M. Dispose of waste and debris in accordance with N FPA 241. Remove from 

buildings daily. 

N. Perform other construction, alteration and demol ition operations in 

accordance with 29 CFR 1926. 

1.6 OPERATIONS AND STORAGE AREAS  
A. The Contractor shall confine all operations (inc luding storage of 

materials) on Government premises to areas authoriz ed or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from lia bility of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops,  offices) and utilities 

may be erected by the Contractor only with the appr oval of the 

Contracting Officer and shall be built with labor a nd materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor a t its expense upon 
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completion of the work. With the written consent of  the Contracting 

Officer, the buildings and utilities may be abandon ed and need not be 

removed.  

C. The Contractor shall, under regulations prescrib ed by the Contracting 

Officer, use only established roadways, or use temp orary roadways 

constructed by the Contractor when and as authorize d by the Contracting 

Officer. When materials are transported in prosecut ing the work, 

vehicles shall not be loaded beyond the loading cap acity recommended by 

the manufacturer of the vehicle or prescribed by an y Federal, State, or 

local law or regulation. When it is necessary to cr oss curbs or 

sidewalks, the Contractor shall protect them from d amage. The Contractor 

shall repair or pay for the repair of any damaged c urbs, sidewalks, or 

roads.  

(FAR 52.236-10)  

D. Working space and space available for storing ma terials shall be as 

determined by the COR.   

E. Execute work in such a manner as to interfere as  little as possible with 

work being done by others. Keep roads clear of cons truction materials, 

debris, standing construction equipment and vehicle s at all times.  

F. Execute work so as to interfere as little as pos sible with normal 

functioning of Medical Center as a whole, including  operations of 

utility services, fire protection systems and any e xisting equipment, 

and with work being done by others. Use of equipmen t and tools that 

transmit vibrations and noises through the building  structure, are not 

permitted in buildings that are occupied, during co nstruction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by COR where required by limited working space.  

1. Do not store materials and equipment in other th an assigned areas.  

G. Phasing: To insure such executions, Contractor s hall furnish the 

Resident Engineer with a schedule of approximate ph asing dates on which 

the Contractor intends to accomplish work in each s pecific area of site, 

building or portion thereof. In addition, Contracto r shall notify the 

Resident Engineer two weeks in advance of the propo sed date of starting 

work in each specific area of site, building or por tion thereof. Arrange 

such phasing dates to insure accomplishment of this  work in successive 

phases mutually agreeable to Medical Center Directo r, COR and 

Contractor. Refer to Sequencing Drawings for propos ed phasing. 

H. Work Under Separate Contracts:  Cooperate fully with separate 

contractors so work on those contracts may be carri ed out smoothly, 

without interfering with or delaying work under thi s Contract or other 
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contracts.  Coordinate the Work of this Contract wi th work performed 

under separate contracts.  

I. Construction Fence: Before construction operatio ns begin, Contractor 

shall provide a chain link construction fence, 2.1m  (seven feet) minimum 

height, around the construction area indicated on t he drawings. Provide 

gates as required for access with necessary hardwar e, including hasps 

and padlocks. Fasten fence fabric to terminal posts  with tension bands 

and to line posts and top and bottom rails with tie  wires spaced at 

maximum 375mm (15 inches). Bottom of fences shall e xtend to 25mm (one 

inch) above grade. Remove the fence when directed b y COR. 

J. When a building is turned over to Contractor, Co ntractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain in operating condition  existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for p re-inspection of 

site with Fire Department or Company (Department of  Veterans Affairs 

or municipal) whichever will be required to respond  to an alarm from 

Contractor's employee or watchman.  

K. Utilities Services: Maintain existing utility se rvices for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uni nterrupted services. 

Where necessary to cut existing water, steam, gases , sewer or air pipes, 

or conduits, wires, cables, etc. of utility service s or of fire 

protection systems and communications systems (incl uding telephone), 

they shall be cut and capped at suitable places whe re shown; or, in 

absence of such indication, where directed by COR.  

1. No utility service such as water, gas, steam, se wers or electricity, 

or fire protection systems and communications syste ms may be 

interrupted without prior approval of COR. Electric al work shall be 

accomplished with all affected circuits or equipmen t de-energized. 

When an electrical outage cannot be accomplished, w ork on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and writt en approval. Refer 

to specification Sections 26 05 11, REQUIREMENTS FO R ELECTRICAL 

INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICAT IONS INSTALLATIONS 

and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AN D SECURITY 

INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt a ny such services to 

COR, in writing, 48 hours in advance of proposed in terruption. 
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Request shall state reason, date, exact time of, an d approximate 

duration of such interruption.  

3. Contractor will be advised (in writing) of appro val of request, or of 

which other date and/or time such interruption will  cause least 

inconvenience to operations of Medical Center. Inte rruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be reques ted, in writing, at 

least 15 calendar days prior to the desired time an d shall be 

performed as directed by the COR.  

5. In case of a contract construction emergency, se rvice will be 

interrupted on approval of COR. Such approval will be confirmed in 

writing as soon as practical.  

6. Whenever it is required that a connection fee be  paid to a public 

utility provider for new permanent service to the c onstruction 

project, for such items as water, sewer, electricit y, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

L. Abandoned Lines: All service lines such as wires , cables, conduits, 

ducts, pipes and the like, and their hangers or sup ports, which are to 

be abandoned but are not required to be entirely re moved, shall be 

sealed, capped or plugged. The lines shall not be c apped in finished 

areas, but shall be removed and sealed, capped or p lugged in ceilings, 

within furred spaces, in unfinished areas, or withi n walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activit ies with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to p arking and to 

occupied areas of buildings clear of construction m aterials, debris 

and standing construction equipment and vehicles. W herever excavation 

for new utility lines cross existing roads, at leas t one lane must be 

open to traffic at all times.  

2. Method and scheduling of required cutting, alter ing and removal of 

existing roads, walks and entrances must be approve d by the COR.  

N. Coordinate the work for this contract with other  construction operations 

as directed by COR. This includes the scheduling of  traffic and the use 

of roadways, as specified in Article, USE OF ROADWA YS.  

1.7 ALTERATIONS  
A. Survey: Before any work is started, the Contract or shall make a thorough 

survey with the COR areas of buildings in which alt erations occur and 
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areas which are anticipated routes of access, and f urnish a report, 

signed by both, to the Contracting Officer. This re port shall list by 

rooms and spaces: 

1. Existing condition and types of resilient floori ng, doors, windows, 

walls and other surfaces not required to be altered  throughout 

affected areas of buildings.  

2. Shall note any discrepancies between drawings an d existing conditions 

at site.  

3. Shall designate areas for working space, materia ls storage and routes 

of access to areas within buildings where alteratio ns occur and which 

have been agreed upon by Contractor and COR.  

B. Any items required by drawings to be either reus ed or relocated or both, 

found during this survey to be nonexistent, or in o pinion of COR, to be 

in such condition that their use is impossible or i mpractical, shall be 

furnished and/or replaced by Contractor with new it ems in accordance 

with specifications which will be furnished by Gove rnment. Provided the 

contract work is changed by reason of this subparag raph B, the contract 

will be modified accordingly, under provisions of c lause entitled 

"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHA NGES" (FAR 52.243-4 

and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial o r final inspection date, 

the Contractor and COR together shall make a thorou gh re-survey of the 

areas of buildings involved. They shall furnish a r eport on conditions 

then existing, of resilient flooring, doors, window s, walls and other 

surfaces as compared with conditions of same as not ed in first condition 

survey report:  

1. Re-survey report shall also list any damage caus ed by Contractor to 

such flooring and other surfaces, despite protectio n measures; and, 

will form basis for determining extent of repair wo rk required of 

Contractor to restore damage caused by Contractor's  workmen in 

executing work of this contract.  

D. Protection: Provide the following protective mea sures:  

1. Wherever existing roof surfaces are disturbed th ey shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions  of existing 

structures and grounds where work is to be done, ma terials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at  all times, from 

damage, dust and weather inclemency. Wherever work is performed, 



VAMC COMMUNITY LIVING CENTER 10/30/2015 
ERIE, PENNSYLVANIA FINAL SUBMISSION 
 04/20/2016 – AMENDMENT #1 

WRL #12055.00 GENERAL REQUIREMENTS 
 01 00 00 -10  

floor surfaces that are to remain in place shall be  adequately 

protected prior to starting work, and this protecti on shall be 

maintained intact until all work in the area is com pleted.  

1.8 INFECTION PREVENTION MEASURES 
A. Implement the requirements of VAMC’s Infection C ontrol Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vic inity of the 

construction work within the Medical Center and req uire the Contractor 

to take corrective action immediately if the safe l evels are exceeded. 

B. Establish and maintain a dust control program as  part of the 

contractor’s infection preventive measures in accor dance with the 

guidelines provided by ICRA Group. Prior to start o f work, prepare a 

plan detailing project-specific dust protection mea sures, including 

periodic status reports, and submit to COR for revi ew for compliance 

with contract requirements in accordance with Secti on 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or re novation activity 

shall be educated and trained in infection preventi on measures 

established by the medical center. 

2. Include measures to control dust throughout the site. 

3. Plan should also include all measure to control dust in the stairwell 

and elevator (Stair #1).  Ductwork and equipment sh all be sealed and 

cleaned prior to and after construction. 

C. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temp orary construction 

partitions in existing structures where directed by  COR. Blank off 

ducts and diffusers to prevent circulation of dust into occupied 

areas during construction. 

1.9 DISPOSAL AND RETENTION 
A. Materials and equipment accruing from work remov ed and from demolition 

of buildings or structures, or parts thereof, shall  be disposed of as 

follows:  

1. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

2. PCB Transformers and Capacitors: The Contractor shall be responsible 

for disposal of the Polychlorinated Biphenyl (PCB) transformers and 

capacitors. The transformers and capacitors shall b e taken out of 

service and handled in accordance with the procedur es of the 

Environmental Protection Agency (EPA) and the Depar tment of 

Transportation (DOT) as outlined in Code of Federal  Regulation (CFR), 



VAMC COMMUNITY LIVING CENTER 10/30/2015 
ERIE, PENNSYLVANIA FINAL SUBMISSION 
 04/20/2016 – AMENDMENT #1 

WRL #12055.00 GENERAL REQUIREMENTS 
 01 00 00 -11  

Titled 40 and 49 respectively. The EPA's Toxic Subs tance Control Act 

(TSCA) Compliance Program Policy Nos. 6-PCB-6 and 6 -PCB-7 also apply. 

Upon removal of PCB transformers and capacitors for  disposal, the 

"originator" copy of the Uniform Hazardous Waste Ma nifest (EPA Form 

8700-22), along with the Uniform Hazardous Waste Ma nifest 

Continuation Sheet (EPA Form 8700-22A) shall be ret urned to the 

Contracting Officer who will annotate the contract file and transmit 

the Manifest to the Medical Center's Chief.  

a. Copies of the following listed CFR titles may be  obtained from the 

Government Printing Office: 

40 CFR 261........Identification and Listing of Haz ardous Waste  

40 CFR 262........Standards Applicable to Generator s of Hazardous 

Waste  

40 CFR 263........Standards Applicable to Transport ers of 

Hazardous Waste  

40 CFR 761........PCB Manufacturing, Processing, Di stribution in 

Commerce, and use Prohibitions 

49 CFR 172........Hazardous Material tables and Haz ardous Material 

Communications Regulations  

49 CFR 173........Shippers - General Requirements f or Shipments 

and Packaging  

49 CRR 173........Subpart A General  

49 CFR 173........Subpart B Preparation of Hazardou s Material for 

Transportation  

49 CFR 173........Subpart J Other Regulated Materia l; Definitions 

and Preparation  

TSCA..............Compliance Program Policy Nos. 6- PCB-6 and 

6-PCB-7  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES,  EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all st ructures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or  adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contrac t. The Contractor 

shall only remove trees when specifically authorize d to do so, and shall 

avoid damaging vegetation that will remain in place . If any limbs or 

branches of trees are broken during contract perfor mance, or by the 

careless operation of equipment, or by workmen, the  Contractor shall 

trim those limbs or branches with a clean cut and p aint the cut with a 

tree-pruning compound as directed by the Contractin g Officer.  
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B. The Contractor shall protect from damage all exi sting improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any dam age to those 

facilities, including those that are the property o f a third party, 

resulting from failure to comply with the requireme nts of this contract 

or failure to exercise reasonable care in performin g the work. If the 

Contractor fails or refuses to repair the damage pr omptly, the 

Contracting Officer may have the necessary work per formed and charge the 

cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENT AL CONTROLS, for 

additional requirements on protecting vegetation, s oils and the 

environment. Refer to Articles, "Alterations", "Res toration", and 

"Operations and Storage Areas" for additional instr uctions concerning 

repair of damage to structures and site improvement s.  

D. Refer to FAR clause 52.236-7, "Permits and Respo nsibilities," which is 

included in General Conditions. A National Pollutan t Discharge 

Elimination System (NPDES) permit is required for t his project. The 

Contractor is considered an "operator" under the pe rmit and has 

extensive responsibility for compliance with permit  requirements. VA 

will make the permit application available at the ( appropriate medical 

center) office. The apparent low bidder, contractor  and affected 

subcontractors shall furnish all information and ce rtifications that are 

required to comply with the permit process and perm it requirements. Many 

of the permit requirements will be satisfied by com pleting construction 

as shown and specified. Some requirements involve t he Contractor's 

method of operations and operations planning and th e Contractor is 

responsible for employing best management practices . The affected 

activities often include, but are not limited to th e following: 

- Designating areas for equipment maintenance and r epair; 

- Providing waste receptacles at convenient locatio ns and provide 

regular collection of wastes; 

- Locating equipment wash down areas on site, and p rovide appropriate 

control of wash-waters; 

- Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials;  and 

- Providing adequately maintained sanitary faciliti es. 
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1.11 RESTORATION  
A. Remove, cut, alter, replace, patch and repair ex isting work as necessary 

to install new work. Except as otherwise shown or s pecified, do not cut, 

alter or remove any structural work, and do not dis turb any ducts, 

plumbing, steam, gas, or electric work without appr oval of the COR. 

Existing work to be altered or extended and that is  found to be 

defective in any way, shall be reported to the COR before it is 

disturbed. Materials and workmanship used in restor ing work, shall 

conform in type and quality to that of original exi sting construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work comple te and undamaged. 

Existing work (walls, ceilings, partitions, floors,  mechanical and 

electrical work, lawns, paving, roads, walks, etc.)  disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinis hed and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall im mediately restore to 

service and repair any damage caused by Contractor' s workmen to existing 

piping and conduits, wires, cables, etc., of utilit y services or of fire 

protection systems and communications systems (incl uding telephone) 

which are indicated on drawings and which are not s cheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems  not shown on drawings 

or locations of which are unknown will be covered b y adjustment to 

contract time and price in accordance with clause e ntitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING S ITE CONDITIONS" (FAR 

52.236-2).  

1.12 PHYSICAL DATA  
A. Data and information furnished or referred to be low is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

1. The indications of physical conditions on the dr awings and in the 

specifications are the result of site investigation s by Professional 

Services Industries, Inc. (PSI).  

(FAR 52.236-4) 

B. Subsurface conditions have been developed by cor e borings and test pits.   

C. A copy of the soil report is included in this Pr oject Manual and shall 

be considered part of the contract documents.  
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D. Government does not guarantee that other materia ls will not be 

encountered nor that proportions, conditions or cha racter of several 

materials will not vary from those indicated by exp lorations. Bidders 

are expected to examine site of work and logs of bo rings; and, after 

investigation, decide for themselves character of m aterials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make  subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES  
A. A registered professional land surveyor or regis tered civil engineer 

whose services are retained and paid for by the Con tractor shall perform 

services specified herein and in other specificatio n sections. The 

Contractor shall certify that the land surveyor or civil engineer is not 

one who is a regular employee of the Contractor, an d that the land 

surveyor or civil engineer has no financial interes t in this contract.  

1.14 LAYOUT OF WORK  
A. The Contractor shall lay out the work from Gover nment established base 

lines and bench marks, indicated on the drawings, a nd shall be 

responsible for all measurements in connection with  the layout. The 

Contractor shall furnish, at Contractor's own expen se, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may  be established or 

indicated by the Contracting Officer. The Contracto r shall also be 

responsible for maintaining and preserving all stak es and other marks 

established by the Contracting Officer until author ized to remove them. 

If such marks are destroyed by the Contractor or th rough Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the repl acement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark center lines for each  building and/or 

addition to each existing building, and such other lines and grades that 

are reasonably necessary to properly assure that lo cation, orientation, 

and elevations established for each such structure and/or addition, are 

in accordance with lines and elevations shown on co ntract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficien t additional survey 

control points or system of points as may be necess ary to assure proper 
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alignment, orientation, and grade of all major feat ures of work. Survey 

shall include, but not be limited to, location of l ines and grades of 

footings, exterior walls, center lines of columns i n both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a reg istered land 

surveyor or registered civil engineer. Furnish such  certification to 

the COR before any work (such as footings, floor sl abs, columns, 

walls, utilities and other major controlling featur es) is placed.  

D. During progress of work, and particularly as wor k progresses from floor 

to floor, Contractor shall have line grades and plu mbness of all major 

form work checked and certified by a registered lan d surveyor or 

registered civil engineer as meeting requirements o f contract drawings. 

Furnish such certification to the COR before any ma jor items of concrete 

work are placed. In addition, Contractor shall also  furnish to the COR 

certificates from a registered land surveyor or reg istered civil 

engineer that the following work is complete in eve ry respect as 

required by contract drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of fl oors of each building 

and/or addition.  

3. Lines and elevations of sewers and of all outsid e distribution 

systems. 

4. Lines of elevations of all swales and interment areas.  

5. Lines and elevations of roads, streets and parki ng lots.  

E. Whenever changes from contract drawings are made  in line or grading 

requiring certificates, record such changes on a re producible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to COR. 

F. The Contractor shall perform the surveying and l ayout work of this and 

other articles and specifications in accordance wit h the provisions of 

Article "Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 
A. The contractor shall maintain two full size sets  of as-built drawings 

which will be kept current during construction of t he project, to 

include all contract changes, modifications and cla rifications. 

B. All variations shall be shown in the same genera l detail as used in the 

contract drawings. To insure compliance, as-built d rawings shall be made 

available for the COR's review, as often as request ed. 
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C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COR within 15 calendar days after e ach completed phase 

and after the acceptance of the project by the COR.  

D. Paragraphs A, B, & C shall also apply to all sho p drawings. 

1.16 USE OF ROADWAYS 
A. For hauling, use only established public roads a nd roads on Medical 

Center property and, when authorized by the COR, su ch temporary roads 

which are necessary in the performance of contract work. Temporary roads 

shall be constructed by the Contractor at Contracto r's expense. When 

necessary to cross curbing, sidewalks, or similar c onstruction, they 

must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of thi s contract, Contractor 

may construct them immediately for use to facilitat e building 

operations. These roads may be used by all who have  business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buil dings) are required to 

be completed in advance of general date of completi on, all roads leading 

thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  
A. Use of new installed mechanical and electrical e quipment to provide 

heat, ventilation, plumbing, light and power will b e permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be gi ven by COR. If the 

equipment is not installed and maintained in accord ance with the 

following provisions, the COR will withdraw permiss ion for use of the 

equipment.  

2. Electrical installations used by the equipment s hall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. tran sformers, relays, 

circuit breakers, fuses, conductors, motor controll ers and their 

overload elements shall be properly sized, coordina ted and adjusted. 

Voltage supplied to each item of equipment shall be  verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleane d before using it 

and again immediately before final inspection inclu ding vacuum 

cleaning and wiping clean interior and exterior sur faces.  

3. Units shall be properly lubricated, balanced, an d aligned. Vibrations 

must be eliminated.  



VAMC COMMUNITY LIVING CENTER 10/30/2015 
ERIE, PENNSYLVANIA FINAL SUBMISSION 
 04/20/2016 – AMENDMENT #1 

WRL #12055.00 GENERAL REQUIREMENTS 
 01 00 00 -17  

4. Automatic temperature control systems for prehea t coils shall 

function properly and all safety controls shall fun ction to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements s hall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distributi on system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; ma intained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the  Government.   

B. Prior to final inspection, the equipment or part s used which show wear 

and tear beyond normal, shall be replaced with iden tical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements  of the mechanical and 

electrical specifications sections.  

1.18 TEMPORARY USE OF NEW ELEVATORS  
A. The Contractor and his personnel shall be permit ted use of new 

elevator(s) subject to the following provisions: 

1. Contractor shall make arrangements with the COR for use of 

elevator(s). Contractor may obtain elevator(s) for exclusive use. 

2. Prior to the use of elevator(s), the Contractor shall have the 

elevator(s) inspected and accepted by an ASME accre dited, certified 

elevator safety inspector. The acceptance report sh all be submitted 

to the COR. 

3. Submit to the COR the schedule and procedures fo r maintaining 

equipment. Indicate the day or days of the week and  total hours 

required for maintenance. A report shall be submitt ed to the COR 

monthly indicating the type of maintenance conducte d, hours used, and 

any repairs made to the elevator(s). 

4. The Contractor shall be responsible for enforcin g the maintenance 

procedures. 

5. During temporary use of elevator(s) all repairs,  equipment 

replacement and cost of maintenance shall be the re sponsibility of 

the Contractor. 

6. Personnel for operating elevator(s) shall not be  provided by the 

Department of Veterans Affairs. 

7. Contractor shall cover and provide maximum prote ction of the entire 

elevator(s) installation. 
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8. The Contractor shall arrange for the elevator co mpany to perform 

operation of the elevator(s) so that an ASME accred ited, certified 

elevator safety inspector can evaluate the equipmen t. The Contractor 

shall be responsible for any costs of the elevator company. 

9. All elevator(s) parts worn or damaged during tem porary use shall be 

removed and replaced with new parts. This shall be determined by an 

ASME accredited certified elevator safety inspector  after temporary 

use and before acceptance by the Government. Submit  report to the COR 

for approval. 

10. Elevator shall be tested as required by the tes ting section of the 

elevator(s) specifications before acceptance by the  Department of 

Veterans Affairs. 

1.19 TEMPORARY TOILETS  
A. Provide where directed, (for use of all Contract or's workmen) ample 

temporary sanitary toilet accommodations with suita ble sewer and water 

connections; or, when approved by COR, provide suit able dry closets 

where directed. Keep such places clean and free fro m flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfec tly clean.  

1.20 AVAILABILITY AND USE OF UTILITY SERVICES  
A. The Government shall make all reasonably require d amounts of utilities 

available to the Contractor from existing outlets a nd supplies, as 

specified in the contract. The amount to be paid by  the Contractor for 

chargeable electrical services shall be the prevail ing rates charged to 

the Government. The Contractor shall carefully cons erve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a  workmanlike manner 

satisfactory to the Contracting Officer, shall inst all and maintain all 

necessary temporary connections and distribution li nes, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the  work by the 

Government, the Contractor shall remove all the tem porary connections, 

distribution lines, meters, and associated parapher nalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's  usage of electricity 

as hereinafter specified.  

D. Electricity (for Construction and Testing): Furn ish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and  pay for 
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electricity required for electric cranes and hoisti ng devices, 

electrical welding devices and any electrical heati ng devices 

providing temporary heat. Electricity for all other  uses is available 

at no cost to the Contractor.  

E. Water (for Construction and Testing): Furnish te mporary water service. 

1. Obtain water by connecting to the Medical Center  water distribution 

system. Provide reduced pressure backflow preventer  at each 

connection. Water is available at no cost to the Co ntractor, except 

as noted below. 

a. Water used for site dust control is the responsi bility of the 

Contractor.  

2. Maintain connections, pipe, fittings and fixture s and conserve 

water-use so none is wasted. Failure to stop leakag e or other wastes 

will be cause for revocation (at COR's discretion) of use of water 

from Medical Center's system.  

1.21 NEW TELEPHONE EQUIPMENT 
A. The contractor shall coordinate with the work of  installation of 

telephone equipment by others. This work shall be c ompleted before the 

building is turned over to VA. 

1.22 TESTS  
A. Pre-test mechanical and electrical equipment and  systems and make 

corrections required for proper operation of such s ystems before 

requesting final tests. Final test will not be cond ucted unless 

pre-tested.  

B. Conduct final tests required in various sections  of specifications in 

presence of an authorized representative of the Con tracting Officer. 

Contractor shall furnish all labor, materials, equi pment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balan ced, controlled and 

coordinated. A system is defined as the entire comp lex which must be 

coordinated to work together during normal operatio n to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provide s comfort conditions 

for a building. Other related components are return  air, exhaust air, 

steam, chilled water, refrigerant, hot water, contr ols and electricity, 

etc. Another example of a complex which involves se veral components of 

different disciplines is a boiler installation. Eff icient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, c ondensate and other 

related components.  
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D. All related components as defined above shall be  functioning when any 

system component is tested. Tests shall be complete d within a reasonably 

short period of time during which operating and env ironmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where r equired, will only be 

accepted when submitted with the test results of re lated components and 

of the entire system.  

1.23 INSTRUCTIONS  
A. Contractor shall furnish Maintenance and Operati ng manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four  copies each) for each 

separate piece of equipment shall be delivered to t he COR coincidental 

with the delivery of the equipment to the job site.  Manuals shall be 

complete, detailed guides for the maintenance and o peration of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous oper ation for long 

periods of time and dismantling and reassembling of  the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagram s and illustrations. 

Illustrations shall include "exploded" views showin g and identifying 

each separate item. Emphasis shall be placed on the  use of special tools 

and instruments. The function of each piece of equi pment, component, 

accessory and control shall be clearly and thorough ly explained. All 

necessary precautions for the operation of the equi pment and the reason 

for each precaution shall be clearly set forth. Man uals must reference 

the exact model, style and size of the piece of equ ipment and system 

being furnished. Manuals referencing equipment simi lar to but of a 

different model, style, and size than that furnishe d will not be 

accepted.  

C. Instructions: Contractor shall provide qualified , factory-trained 

manufacturers' representatives to give detailed ins tructions to assigned 

Department of Veterans Affairs personnel in the ope ration and complete 

maintenance for each piece of equipment. All such t raining will be at 

the job site. These requirements are more specifica lly detailed in the 

various technical sections. Instructions for differ ent items of 

equipment that are component parts of a complete sy stem, shall be given 

in an integrated, progressive manner. All instructo rs for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been comp leted. This is to 
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assure proper instruction in the operation of inter -related systems. All 

instruction periods shall be at such times as sched uled by the COR and 

shall be considered concluded only when the COR is satisfied in regard 

to complete and thorough coverage. The Department o f Veterans Affairs 

reserves the right to request the removal of, and s ubstitution for, any 

instructor who, in the opinion of the COR, does not  demonstrate 

sufficient qualifications in accordance with requir ements for 

instructors above.  

1.24 CONSTRUCTION SIGN  
A. Provide a Construction Sign where directed by th e COR. All wood members 

shall be of framing lumber. Cover sign frame with 0 .7 mm (24 gage) 

galvanized sheet steel nailed securely around edges  and on all bearings. 

Provide three 100 by 100 mm (4 inch by 4 inch) post s (or equivalent 

round posts) set 1200 mm (four feet) into ground. S et bottom of sign 

level at 900 mm (three feet) above ground and secur e to posts with 

through bolts. Make posts full height of sign. Brac e posts with 50 x 100 

mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats o f white gloss paint. 

Border and letters shall be of black gloss paint, e xcept project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the  COR.  

D. Detail Drawing of construction sign showing requ ired legend and other 

characteristics of sign is attached hereto and made  a part of this 

specification.  

1.25 SAFETY SIGN  
A. Provide a Safety Sign where directed by COR. Fac e of sign shall be 19 mm 

(3/4 inch) thick exterior grade plywood. Provide tw o 100 mm by 100 mm 

(four by four inch) posts extending full height of sign and 900 mm 

(three feet) into ground. Set bottom of sign level at 1200 mm (four 

feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with  one prime coat and two 

coats of white gloss paint. Letters and design shal l be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by COR .  

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characterist ics of sign is 

attached hereto and is made a part of this specific ation.   

E. Post the number of accident free days on a daily  basis.  
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1.26 PRIVACY TRAINING  

A. VA Privacy and Information Security Awareness Co urse must be completed 

by employees of all contractors and subcontractors assigned to the VA 

accounts prior to construction or delivery of servi ce and/or onsite 

visit and annually thereafter.  

1. There are two (2) options a contractor or subcon tractor can choose 

from to complete privacy training:  

a. Complete VHA Privacy Policy Training electronica lly through EES at 

the following website:  

https://www.ees-learning.net/librix/loginhtml.asp?v =librix  

1)  After you have gained access to the site, follow pr ocedures to 

register if you are new user, login using your user name and 

password. 

2)  Click “Available Courses” (left hand column). 

3)  Enter FY11 in the “Keyword” from the Advanced Searc h section 

(center of page). 

4)  Click “Search.” 

5)  Select VA Privacy and Information Security Awarenes s and Rules 

of Behavior FY 11. 

6)  Print the training certificate at the end of the se ssion or; 

b. Review the text version of the training modules and complete the 

certificates found at the end of the training modul es. 

2. The Contractor shall provide the VA COR a copy o f the completed 

training certificate(s). 

C. Maintain sign and remove it when directed by COR .  

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characterist ics of sign is 

attached hereto and is made a part of this specific ation.   

E. Post the number of accident free days on a daily  basis.  

1.27 CONTRACTOR MEETINGS  
A. The General Contractor shall conduct meetings at  weekly intervals at the 

Project site with the VA designated personnel.  The  Contractor will 

provide an update of all relevant aspects of the co nstruction (i.e. 

submittals, Request for Information, change orders,  etc)and any 

potential items that may affect the project schedul e along with a two 

week look ahead for work that will be performed. Al l pertinent issues 

which may affect the established construction sched ule are to be raised 

by the contractor with possible recommended solutio ns to maintain the 

schedule target dates. The Contractor is responsibl e for the recording 

and generation of the meeting minutes.  Meeting min utes will be 
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distributed by the contractor to all attendees with in three (3) working 

days after the meeting is held.  

1.28 SUBMITTALS AND RFI’S  
A. The Government has ten (10) working days to revi ew and approve / 

disapprove Contractor required submittals or RFI’s.   

1.29 COORDINATION DRAWINGS  
A. The contractor is responsible for the submission  of coordination 

drawings which overlay all the new and existing sys tems (fire 

protection, plumbing, HVAC, electrical, communicati ons, etc) on one 

drawing, or set of drawings, per VAAR 852.236-80 Su bcontracts and Work 

Coordination Alternate 1. No work shall commence of  the new systems 

until the Government has approved the coordination drawings.  

1.30 REQUIRED REGISTRATION WITH CONTRACTOR PERFORMANCE ASSESSMENT REPORTING 
SYSTEM (CPARS)  

A. As prescribed in Federal Acquisition Regulation (FAR) Part 42.1500, the 

Department of Veterans Affairs (VA) evaluates Gener al Contractor past 

performance on all Contracts that exceed the thresh olds outlined in FAR 

Part 42.15, and shares those evaluations with other  Federal Government 

Contract Specialists and procurement officials.  Th e FAR requires that 

the General Contractor be provided an opportunity t o comment on past 

performance evaluations prior to each report closin g.  To fulfill this 

requirement, VA uses an online database, the Contra ctor Performance 

Assessment Reporting System (CPARS) which is mainta ined by the 

Department of Defense.  The CPARS database informat ion is shared with 

the Past Performance Information Retrieval System ( PPIRS) database, 

which is available to all Federal Agencies.  Each G eneral Contractor 

whose Contract award is estimated to exceed the thr esholds outlined in 

FAR 42.15 is required to provide to the Contracting  Officer contact 

information for the Contractor’s representative wit h their response to 

the solicitation.  The Contractor is responsible to  notify the 

Contracting Officer of any change to the Contractor ’s representative 

during the contract performance period.  Contractor ’s representative 

contact information consists of a name and email ad dress.  The 

Government will register the contract within thirty  days after contract 

award.   For Contracts with a period of one year or  less, the 

Contracting Officer will perform a single evaluatio n when the Contract 

is complete.  For Contracts exceeding one year, the  Contracting Officer 

will evaluate the General Contractor’s performance annually.  Interim 

reports will be filed each year until the last year  of the Contract, 

when the final report will be completed.  The repor t shall be assigned 

in CPARS to the General Contractor’s designated rep resentative for 
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comment.  The General Contractor representative wil l have 30 days to 

submit any comments and reassign the report to the VA Contracting 

Officer.  Failure by the Contractor to respond with in those thirty days 

will result in the Government’s evaluation being pl aced on file in PPIRS 

without Contractor’s comments.  

- - - E N D - - - 


